
 39,943.80

000803122CONTRACT ID:

PROJECT: C 8-3-122

CONTRACT:

07253242

PROJECTED AMOUNT: $5,099,682.82

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

PRATER DIRT WORK LLC

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/19/2025

07/02/2025

ESTIMATE PAID:

 197

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/06/2025

$5,139,626.62

CONTRACT:

09/01/2026

AWARD AMOUNT: $5,099,674.81

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 129.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.19

$53,753.61 $4,512,931.54 $4,566,685.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($6,108.00)($62,607.00)($68,715.00)

$0.00 $0.00 $0.00 

$59,861.61 $4,575,538.54 $4,635,400.15 

$0.00 $0.00 $0.00 

$59,861.61 $4,635,400.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,575,538.54 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$68,715.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 45

 45

C. O. ADJUSTED DAYS:

 197

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/06/2025

00/00/0000

 152

 0

 152

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  4  21

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 14

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 8-3-122 000803122PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 01617002 COMPOST MANUF TOPSOIL (4")000 SY  1.380 $3,764.64 2,728.000  13,382.00 13,428.00

0110 01647005 BROADCAST SEED (TEMP_WARM)000 SY  0.170 $463.76 2,728.000  5,299.00 6,715.00

0120 01687001 VEGETATIVE WATERING000 TGL  70.000 $2,800.00 40.000  253.50 471.00

0125 01697010 SOIL RET BLKT(SL_MOD_CLAY_LONG_ROLL)000 SY  3.030 $6,575.10 2,170.000  6,408.00 6,715.00

0305 05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1)000 LF  20.000 $25,200.00 1,260.000  2,340.00 2,340.00

0310 05297009 CONC CURB & GUTTER (TY II)000 LF  66.000 $9,768.00 148.000  148.00 169.00

0405 06447073 REMOVE SM RD SN SUP&AM000 EA  120.000 $1,440.00 12.000  12.00 12.00

0465 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  1.060 $473.82 447.000  1,594.00 2,312.00

0470 06667027 REFL PAV MRK TY I (W)12"(LNDP)(100MIL)000 LF  2.915 $262.35 90.000  150.00 348.00

0475 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  2.915 $1,037.74 356.000  608.00 928.00

0480 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  185.500 $185.50 1.000  1.00 2.00

0485 06667063 REFL PAV MRK TY I (W)(NUMBER)(100MIL)000 EA  190.800 $190.80 1.000  1.00 3.00

0490 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  212.000 $212.00 1.000  1.00 2.00

0500 06667309 ALL-WTHER PM TY I (W)6"(SLD)(100MIL)000 LF  1.219 $3,537.54 2,902.000  4,759.00 8,069.00

0505 06667310 ALL-WTHER PM TY I (W)6"(BRK)(100MIL)000 LF  1.590 $1,335.60 840.000  840.00 2,740.00

0510 06667315 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)000 LF  1.219 $1,919.93 1,575.000  3,341.00 7,606.00

0530 06727006 REFL PAV MRKR TY II-C-R000 EA  6.095 $694.83 114.000  167.00 330.00

$59,861.61TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000803122PROJECT CONTROLC 8-3-122

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  32.000  0.000  32.00  32,000.00

0065 01047001 000 REMOV CONC (PAV) SY  22.500  3,091.000  0.000  4,338.00  97,605.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  30.000  30.000  0.000  30.00  900.00

0075 01047016 000 REMOV CONC (CURB) LF  10.000  175.000  0.000  162.00  1,620.00

0080 01057010 000 RMV (10"-14") TRT/UNTRT BASE & ASPH PAV SY  8.000  9,101.000  0.000  8,889.00  71,112.00

0085 01107001 000 EXCAV (ROADWAY) CY  13.000  3,019.000  0.000  2,135.00  27,755.00

0090 01327001 000 EMBANK (FNL)(OC)(TY A) CY  23.000  4,044.000  0.000  4,044.00  93,012.00

0095 01327011 000 EMBANK (FNL)(OC)(TY D) CY  27.000  2,135.000  0.000  2,135.50  57,658.50

0100 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.380  13,428.000  0.000  13,382.00  18,467.16

0105 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.260  13,428.000  0.000  8,083.00  2,101.58

0110 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.170  6,715.000  0.000  5,299.00  900.83

0120 01687001 000 VEGETATIVE WATERING TGL  70.000  471.000  0.000  253.50  17,745.00

0125 01697010 000 SOIL RET BLKT(SL_MOD_CLAY_LONG_ROLL) SY  3.030  6,715.000  0.000  6,408.00  19,416.24

0130 02607004 000 LIME (COMMERCIAL LIME SLURRY) TON  325.000  635.000  0.000  61.50  19,987.50

0135 02607011 000 LIME TRT (EXIST MATL & NEW BASE)(8") SY  6.000  8,451.000  0.000  8,451.00  50,706.00

0140 03057018 000 SALV,HAUL & STKPL RCL APH PV (2") SY  8.000  7,964.000  0.000  7,829.00  62,632.00

0145 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  10.500  1,680.000  0.000  1,800.00  18,900.00

0150 03417001 000 D-GR HMA TY-B PG64-22 TON  160.000  4,218.000 -4,218.000  1,829.75  292,760.00

0155 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  215.000  1,305.000  0.000  1,350.58  290,374.70

0156 03447006 000 SP MIXES SP-B PG70-28 TON  160.000  0.000  4,218.000  1,860.56  297,689.60

CO #5 ADDED

0160 03447077 000 TACK COAT GAL  8.000  2,275.000  0.000  870.81  6,966.48

0165 03607002 000 CONC PVMT (CRCP) (8") SY  102.000  7,831.000  0.000  7,845.00  800,190.00

0170 04027001 000 TRENCH EXCAVATION PROTECTION LF  100.000  749.000  0.000  749.00  74,900.00

0185 04237001 000 RETAINING WALL (MSE) SF  120.000  6,700.000  0.000  6,700.00  804,000.00

0190 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  715.000  103.000  0.000  104.20  74,503.00

0195 04507024 000 RAIL (TY SSTR) LF  90.000  1,415.000  0.000  1,415.00  127,350.00

0200 04647005 000 RC PIPE (CL III)(24 IN) LF  80.000  515.000  0.000  515.00  41,200.00

0205 04647034 000 RC PIPE (CL V)(24 IN) LF  117.000  234.000  0.000  234.00  27,378.00

0210 04657232 000 INLET (COMPL)(FGR)(FTW) EA  11,660.000  5.000  0.000  5.00  58,300.00

0215 04657234 000 INLET (COMPL)(AD)(3FT X 3FT)(FTW) EA  9,540.000  2.000  0.000  2.00  19,080.00

0220 04657259 000 MANH (COMPL)(TY SD)(3FT X 3FT)(FTW) EA  6,360.000  1.000  0.000  1.00  6,360.00

0225 04967002 000 REMOV STR (INLET) EA  1,590.000  1.000  0.000  1.00  1,590.00

0230 04967007 000 REMOV STR (PIPE) LF  26.500  80.000  0.000  80.00  2,120.00

0235 05007001 000 MOBILIZATION LS  450,000.000  1.000  0.000  0.90  405,000.00

0240 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  8.000  0.000  8.00  32,000.00

0245 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  340.000  0.000  649.00  194,700.00

0250 05057001 000 TMA (STATIONARY) DAY  300.000  340.000  0.000  210.00  63,000.00

0255 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  59.000  80.000  0.000  189.00  11,151.00

0260 05067011 000 ROCK FILTER DAMS (REMOVE) LF  23.750  80.000  0.000  40.00  950.00

0265 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  41.580  160.000  0.000  396.52  16,487.30

0270 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  15.170  160.000  0.000  222.22  3,371.08

0275 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.750  3,450.000  0.000  3,755.00  21,591.25
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  14.750  240.000  0.000  398.00  5,870.50

0296 05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  37.500  0.000  2,340.000  2,340.00  87,750.00

Added by CO#01

0300 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  12.500  1,230.000  0.000  1,260.00  15,750.00

0305 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  20.000  2,340.000  0.000  2,340.00  46,800.00

0306 05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  17.190  0.000  2,520.000  2,520.00  43,318.80

Added by CO#01

0310 05297009 000 CONC CURB & GUTTER (TY II) LF  66.000  169.000  0.000  148.00  9,768.00

0320 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.560  325.000  0.000  175.00  4,823.00

0325 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,332.000  2.000  0.000  2.00  4,664.00

0350 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,551.000  4.000  0.000  2.00  7,102.00

0355 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,500.000  1.000  0.000  1.00  2,500.00

0365 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  11,500.000  1.000  0.000  1.00  11,500.00

0370 05567008 000 PIPE UNDERDRAINS (TY 8) (6") LF  45.000  1,285.000  0.000  1,285.00  57,825.00

0380 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  610.000  2.000  0.000  2.00  1,220.00

0385 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  864.000  6.000  0.000  4.00  3,456.00

0390 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,050.000  3.000  0.000  3.00  3,150.00

0395 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,327.000  1.000  0.000  1.00  2,327.00

0400 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,505.000  3.000  0.000  3.00  13,515.00

0405 06447073 000 REMOVE SM RD SN SUP&AM EA  120.000  12.000  0.000  12.00  1,440.00

0445 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.537  1,630.000  0.000  1,700.00  2,612.90

0450 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.113  3,258.000  0.000  3,310.00  3,684.03

0455 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.120  860.000  0.000  685.00  1,452.20

0460 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.113  6,150.000  0.000  6,065.00  6,750.35

0465 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.060  2,312.000  0.000  1,594.00  1,689.64

0470 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  2.915  348.000  0.000  150.00  437.25

0475 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.915  928.000  0.000  608.00  1,772.32

0480 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  185.500  2.000  0.000  1.00  185.50

0485 06667063 000 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  190.800  3.000  0.000  1.00  190.80

0490 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  212.000  2.000  0.000  1.00  212.00

0500 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  1.219  8,069.000  0.000  4,759.00  5,801.22

0505 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  1.590  2,740.000  0.000  840.00  1,335.60

0510 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  1.219  7,606.000  0.000  3,341.00  4,072.68

0530 06727006 000 REFL PAV MRKR TY II-C-R EA  6.095  330.000  0.000  167.00  1,017.87

0540 06777002 000 ELIM EXT PM & MRKS (6") LF  0.636  9,640.000  0.000  6,750.00  4,293.00

0545 06777004 000 ELIM EXT PM & MRKS (8") LF  1.060  1,138.000  0.000  865.00  916.90

0565 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  10,665.37  10,665.37

Category Subtotal $4,635,400.15

000803122C 8-3-122PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.170  6,715.000  0.000  0.000  0.00

0175 04167032 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  689.000  28.000  0.000  0.000  0.00
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0180 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  928.000  16.000  0.000  0.000  0.00

0280 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  3,450.000  0.000  0.000  0.00

0290 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.660  240.000  0.000  0.000  0.00

0295 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  35.000  2,340.000 -2,340.000  0.000  0.00

0315 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  10.000  768.000  0.000  0.000  0.00

0330 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,908.000  2.000  0.000  0.000  0.00

0335 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.180  500.000  0.000  0.000  0.00

0340 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  318.000  2.000  0.000  0.000  0.00

0345 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  318.000  2.000  0.000  0.000  0.00

0360 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  1.000  0.000  0.000  0.00

0375 06367003 000 ALUMINUM SIGNS (TY O) SF  36.040  640.000  0.000  0.000  0.00

0410 06507032 000 INS OH SN SUP(30 FT CANT) EA  34,980.000  1.000  0.000  0.000  0.00

0415 06507038 000 INS OH SN SUP(35 FT CANT) EA  40,280.000  2.000  0.000  0.000  0.00

0420 06507193 000 REMOVE OVERHD SIGN SUP EA  12,200.000  2.000  0.000  0.000  0.00

0425 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  58.000  3.000  0.000  0.000  0.00

0430 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  16.000  3.000  0.000  0.000  0.00

0435 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  16.000  1.000  0.000  0.000  0.00

0440 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  64.000  6.000  0.000  0.000  0.00

0495 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.325  2,010.000  0.000  0.000  0.00

0515 06667347 000 PAVEMENT SLER 6" LF  0.265  13,550.000  0.000  0.000  0.00

0520 06667348 000 PAVEMENT SLER 8" LF  0.371  788.000  0.000  0.000  0.00

0525 06667350 000 PAVEMENT SLER 12" LF  1.060  300.000  0.000  0.000  0.00

0535 06777001 000 ELIM EXT PM & MRKS (4") LF  0.636  7,523.000  0.000  0.000  0.00

0550 07407006 000 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF  2.400  6,700.000  0.000  0.000  0.00

0555 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0560 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0570 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0575 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0580 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0585 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0590 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0595 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0600 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

0605 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0610 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0615 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0620 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0625 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  0.000  1.000  0.000  0.00

 0.00Category Subtotal
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0601 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000 -9,230.000  0.000  0.00
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TOTAL ITEM EARNINGS THIS CONTRACT $4,635,400.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  32.000  32,000.00 32.00

01047001 000 SY  22.500REMOV CONC (PAV)  4,338.000  97,605.00 3,091.00

01047006 000 SY  30.000REMOV CONC (RIPRAP)  30.000  900.00 30.00

01047016 000 LF  10.000REMOV CONC (CURB)  162.000  1,620.00 175.00

01057010 000 SY  8.000RMV (10"-14") TRT/UNTRT BASE & ASPH PAV  8,889.000  71,112.00 9,101.00

01107001 000 CY  13.000EXCAV (ROADWAY)  2,135.000  27,755.00 3,019.00

01327001 000 CY  23.000EMBANK (FNL)(OC)(TY A)  4,044.000  93,012.00 4,044.00

01327011 000 CY  27.000EMBANK (FNL)(OC)(TY D)  2,135.500  57,658.50 2,135.00

01617002 000 SY  1.380COMPOST MANUF TOPSOIL (4")  13,382.000  18,467.16 13,428.00

01647002 000 SY  0.260BROADCAST SEED (PERM_RURAL_CLAY)  8,083.000  2,101.58 13,428.00

01647005 000 SY  0.170BROADCAST SEED (TEMP_WARM)  5,299.000  900.83 6,715.00

01687001 000 TGL  70.000VEGETATIVE WATERING  253.500  17,745.00 471.00

01697010 000 SY  3.030SOIL RET BLKT(SL_MOD_CLAY_LONG_ROLL)  6,408.000  19,416.24 6,715.00

02607004 000 TON  325.000LIME (COMMERCIAL LIME SLURRY)  61.500  19,987.50 635.00

02607011 000 SY  6.000LIME TRT (EXIST MATL & NEW BASE)(8")  8,451.000  50,706.00 8,451.00

03057018 000 SY  8.000SALV,HAUL & STKPL RCL APH PV (2")  7,829.000  62,632.00 7,964.00

03107013 000 GAL  10.500PRIME COAT(MC-30 OR AE-P)  1,800.000  18,900.00 1,680.00

03417001 000 TON  160.000D-GR HMA TY-B PG64-22  1,829.750  292,760.00 4,218.00

03447006 000 TON  160.000SP MIXES SP-B PG70-28  1,860.560  297,689.60 0.00

03447024 000 TON  215.000SP MIXES SP-C SAC-A PG70-28  1,350.580  290,374.70 1,305.00

03447077 000 GAL  8.000TACK COAT  870.810  6,966.48 2,275.00

03607002 000 SY  102.000CONC PVMT (CRCP) (8")  7,845.000  800,190.00 7,831.00

04027001 000 LF  100.000TRENCH EXCAVATION PROTECTION  749.000  74,900.00 749.00

04237001 000 SF  120.000RETAINING WALL (MSE)  6,700.000  804,000.00 6,700.00

04327013 000 CY  715.000RIPRAP (MOW STRIP)(4 IN)  104.200  74,503.00 103.00

04507024 000 LF  90.000RAIL (TY SSTR)  1,415.000  127,350.00 1,415.00

04647005 000 LF  80.000RC PIPE (CL III)(24 IN)  515.000  41,200.00 515.00

04647034 000 LF  117.000RC PIPE (CL V)(24 IN)  234.000  27,378.00 234.00

04657232 000 EA  11,660.000INLET (COMPL)(FGR)(FTW)  5.000  58,300.00 5.00

04657234 000 EA  9,540.000INLET (COMPL)(AD)(3FT X 3FT)(FTW)  2.000  19,080.00 2.00

04657259 000 EA  6,360.000MANH (COMPL)(TY SD)(3FT X 3FT)(FTW)  1.000  6,360.00 1.00

04967002 000 EA  1,590.000REMOV STR (INLET)  1.000  1,590.00 1.00

04967007 000 LF  26.500REMOV STR (PIPE)  80.000  2,120.00 80.00

05007001 000 LS  450,000.000MOBILIZATION  0.900  405,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  32,000.00 8.00

05037001 000 DAY  300.000PORTABLE CHANGEABLE MESSAGE SIGN  649.000  194,700.00 340.00

05057001 000 DAY  300.000TMA (STATIONARY)  210.000  63,000.00 340.00

05067002 000 LF  59.000ROCK FILTER DAMS (INSTALL) (TY 2)  189.000  11,151.00 80.00

05067011 000 LF  23.750ROCK FILTER DAMS (REMOVE)  40.000  950.00 80.00

05067020 000 SY  41.580CONSTRUCTION EXITS (INSTALL) (TY 1)  396.520  16,487.30 160.00

05067024 000 SY  15.170CONSTRUCTION EXITS (REMOVE)  222.220  3,371.08 160.00

05067039 000 LF  5.750TEMP SEDMT CONT FENCE (INSTALL)  3,755.000  21,591.25 3,450.00

05067045 000 LF  14.750BIODEG EROSN CONT LOGS (INSTL) (18")  398.000  5,870.50 240.00



CONTRACT ID 000803122 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 9ESTIMATE 0013

05127017 000 LF  35.000PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  0.000  0.00 0.00

05127017 LF  37.500PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  2,340.000  87,750.00 0.00

Added by CO#01

05127029 000 LF  12.500PORT CTB (MOVE)(F-SHAPE)(TY 1)  1,260.000  15,750.00 1,230.00

05127041 LF  17.190PORT CTB (STKPL)(F-SHAPE)(TY 1)  2,520.000  43,318.80 2,340.00

Added by CO#01

05127041 000 LF  20.000PORT CTB (STKPL)(F-SHAPE)(TY 1)  2,340.000  46,800.00 2,340.00

05297009 000 LF  66.000CONC CURB & GUTTER (TY II)  148.000  9,768.00 169.00

05407001 000 LF  27.560MTL W-BEAM GD FEN (TIM POST)  175.000  4,823.00 325.00

05407005 000 EA  2,332.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  4,664.00 2.00

05447001 000 EA  3,551.000GUARDRAIL END TREATMENT (INSTALL)  2.000  7,102.00 4.00

05457002 000 EA  2,500.000CRASH CUSH ATTEN (MOVE & RESET)  1.000  2,500.00 1.00

05457014 000 EA  11,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  11,500.00 1.00

05567008 000 LF  45.000PIPE UNDERDRAINS (TY 8) (6")  1,285.000  57,825.00 1,285.00

06447001 000 EA  610.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  2.000  1,220.00 2.00

06447004 000 EA  864.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  4.000  3,456.00 6.00

06447028 000 EA  1,050.000IN SM RD SN SUP&AM TYS80(1)SA(T)  3.000  3,150.00 3.00

06447049 000 EA  2,327.000IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)  1.000  2,327.00 1.00

06447063 000 EA  4,505.000IN SM RD SN SUP&AM (RAIL MOUNT)  3.000  13,515.00 3.00

06447073 000 EA  120.000REMOVE SM RD SN SUP&AM  12.000  1,440.00 12.00

06627065 000 LF  1.540WK ZN PAV MRK REMOV (W)6"(BRK)  1,700.000  2,612.90 1,630.00

06627068 000 LF  1.110WK ZN PAV MRK REMOV (W)6"(SLD)  3,310.000  3,684.03 3,258.00

06627072 000 LF  2.120WK ZN PAV MRK REMOV (W)8"(SLD)  685.000  1,452.20 860.00

06627100 000 LF  1.110WK ZN PAV MRK REMOV (Y)6"(SLD)  6,065.000  6,750.35 6,150.00

06667024 000 LF  1.060REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,594.000  1,689.64 2,312.00

06667027 000 LF  2.920REFL PAV MRK TY I (W)12"(LNDP)(100MIL)  150.000  437.25 348.00

06667030 000 LF  2.920REFL PAV MRK TY I (W)12"(SLD)(100MIL)  608.000  1,772.32 928.00

06667042 000 EA  185.500REFL PAV MRK TY I (W)(ARROW)(100MIL)  1.000  185.50 2.00

06667063 000 EA  190.800REFL PAV MRK TY I (W)(NUMBER)(100MIL)  1.000  190.80 3.00

06667066 000 EA  212.000REFL PAV MRK TY I (W)(WORD)(100MIL)  1.000  212.00 2.00

06667309 000 LF  1.220ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  4,759.000  5,801.22 8,069.00

06667310 000 LF  1.590ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  840.000  1,335.60 2,740.00

06667315 000 LF  1.220ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  3,341.000  4,072.68 7,606.00

06727006 000 EA  6.100REFL PAV MRKR TY II-C-R  167.000  1,017.87 330.00

06777002 000 LF  0.640ELIM EXT PM & MRKS (6")  6,750.000  4,293.00 9,640.00

06777004 000 LF  1.060ELIM EXT PM & MRKS (8")  865.000  916.90 1,138.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  10,665.370  10,665.37 1.00

$4,635,400.15TOTAL ITEM EARNINGS TO DATE


