
 518,011.22

000803133CONTRACT ID:

PROJECT: F 2024(994)

CONTRACT:

05243202

PROJECTED AMOUNT: $100,676,663.96

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ZACHRY CONSTRUCTION CORPORATION

Justin Thomey, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0024

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/12/2024

05/03/2024

ESTIMATE PAID:

 499

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/25/2024

$101,194,675.18

CONTRACT:

07/26/2026

AWARD AMOUNT: $98,670,163.96

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.98

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 72.86

$3,380,968.16 $70,354,352.19 $73,735,320.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,380,968.16 $70,354,352.19 $73,735,320.35 

$0.00 $0.00 $0.00 

$3,380,968.16 $73,735,320.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $70,354,352.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 000803133 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 25ESTIMATE 0024

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 499

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/25/2024

09/11/2024

 832

 0

 832

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  29  8

SATURDAY 2

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(994) 000803133PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 01616017 COMPOST MANUF TOPSOIL (4")000 SY  2.300 $19,076.20 8,294.000  110,369.41 329,147.00

0125 01646035 DRILL SEEDING (PERM) (RURAL) (CLAY)000 SY  0.170 $3,821.77 22,481.000  124,553.19 329,147.00

0130 01646041 DRILL SEEDING (TEMP) (WARM)000 SY  0.130 $2,922.53 22,481.000  55,126.00 164,578.00

0165 03106001 PRIME COAT (MULTI OPTION)000 GAL  6.150 $3,093.45 503.000  23,843.80 62,510.00

0175 03606007 CONC PVMT (CONT REINF - CRCP) (13")001 SY  100.000 $12,928.00 129.280  83,380.90 86,742.00

0235 04206066 CL C CONC (RAIL FOUNDATION)001 CY  700.000 $67,088.00 95.840  178.06 85.00

0250 04326001 RIPRAP (CONC)(4 IN)000 CY  450.000 $162,324.00 360.720  940.93 861.00

0275 04506023 RAIL (TY SSTR)001 LF  55.000 $45,100.00 820.000  1,911.00 2,257.00

0415 04676395 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  2,400.000 -$4,800.00-2.000  8.00 6.00

0425 04676423 SET (TY II) (30 IN) (RCP) (6: 1) (P)000 EA  2,900.000 $5,800.00 2.000  2.00 2.00

0536 05086001 CONSTRUCTING DETOURS900 SY  104.540 $166,620.03 1,593.840  22,815.87 21,230.00

CONSTRUCTING DETOURS (TY B 11")SUPP DESCR

0585 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  76.000 $97,660.00 1,285.000  3,341.50 12,161.00

0590 05296005 CONC CURB (MONO) (TY II)000 LF  3.000 $2,963.46 987.820  30,632.50 31,742.00

0600 05316001 CONC SIDEWALKS (4")000 SY  72.000 $95,215.97 1,322.444  17,152.66 19,941.00

0605 05316006 CURB RAMPS (TY 3)000 EA  3,500.000 $3,500.00 1.000  1.00 3.00

0645 05436021 REMOVE CABLE BARRIER000 LF  2.000 $3,758.00 1,879.000  1,879.00 10,285.00

0745 06206009 ELEC CONDR (NO.6) BARE000 LF  2.130 $298.20 140.000  345.00 2,520.00

0785 06286045 ELC SRV TY A 240/480 060(NS)SS(E)SP(O)000 EA  10,689.600 $10,689.60 1.000  1.00 2.00

0795 06286194 ELC SRV TY D 120/240 070(NS)SS(N)SP(O)000 EA  9,169.800 $18,339.60 2.000  3.00 2.00

0820 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  683.400 $5,467.20 8.000  33.00 33.00

0825 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  600.780 $3,003.90 5.000  31.00 38.00

0915 06626060 WK ZN PAV MRK REMOV (W)4"(BRK)000 LF  0.900 $1,026.00 1,140.000  19,840.00 37,530.00

0920 06626061 WK ZN PAV MRK REMOV (W)4"(DOT)000 LF  1.000 $620.00 620.000  620.00 136.00

0925 06626063 WK ZN PAV MRK REMOV (W)4"(SLD)000 LF  0.900 $1,171.80 1,302.000  83,958.00 62,100.00

0930 06626071 WK ZN PAV MRK REMOV (W)8"(SLD)000 LF  1.000 $1,178.00 1,178.000  1,688.00 920.00

0935 06626095 WK ZN PAV MRK REMOV (Y)4"(SLD)000 LF  0.900 $5,800.50 6,445.000  63,670.00 57,225.00

0970 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL)007 LF  5.000 $1,415.00 283.000  283.00 597.00

0995 06666099 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)007 EA  55.000 $495.00 9.000  9.00 18.00

1000 06666225 PAVEMENT SEALER 6"007 LF  0.360 $1,208.52 3,357.000  34,547.00 104,076.00

1005 06666226 PAVEMENT SEALER 8"007 LF  0.380 $212.80 560.000  3,210.00 11,482.00

1015 06666230 PAVEMENT SEALER 24"007 LF  1.050 $297.15 283.000  283.00 597.00

1035 06666243 PAVEMENT SEALER (YLD TRI)007 EA  7.000 $63.00 9.000  9.00 18.00

1080 06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  0.360 $2,815.20 7,820.000  39,497.00 33,950.00

1081 06776002 ELIM EXT PAV MRK & MRKS (6") LF  0.800 $9,245.60 11,557.000  159,301.00 103,980.00

1082 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  58.330 $116.66 2.000  3.00 20.00

1083 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  61.510 $61.51 1.000  2.00 20.00

1085 06776005 ELIM EXT PAV MRK & MRKS (12")000 LF  0.470 $44.18 94.000  94.00 515.00

1090 06786002 PAV SURF PREP FOR MRK (6")000 LF  0.100 $410.40 4,104.000  35,144.00 104,076.00

1105 06786008 PAV SURF PREP FOR MRK (24")000 LF  0.190 $53.77 283.000  283.00 597.00

1125 06786022 PAV SURF PREP FOR MRK (18")(YLD TRI)000 EA  2.000 $18.00 9.000  9.00 18.00

1260 30766001 D-GR HMA TY-B PG64-22000 TON  99.000 -$10,658.34-107.660  28,164.70 42,930.00

1265 30766066 TACK COAT000 GAL  5.000 $10,000.00 2,000.000  3,904.00 5,410.00

3005 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $40,768.13 40,768.130  90,305.38 200,000.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3015 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $28,161.27 28,161.270  82,642.32 200,000.00

3035 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $15,911.80 15,911.800  670,691.71 50,000.00

3040 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $19,470.78 19,470.780  99,968.12 500,000.00

3055 96016001 MATERIAL ON HAND DOL  1.000 -$131,621.61-131,621.610  1,250,635.22 1,000.00

C 1068-1-238 106801238PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1570 04166006 DRILL SHAFT (48 IN)000 LF  815.000 $17,115.00 21.000  21.00 21.00

1575 04166007 DRILL SHAFT (54 IN)000 LF  950.000 $47,500.00 50.000  86.00 86.00

1650 06206015 ELEC CONDR (NO.2) BARE000 LF  3.270 $981.00 300.000  300.00 421.00

1655 06206016 ELEC CONDR (NO.2) INSULATED000 LF  3.570 $3,213.00 900.000  900.00 1,263.00

1730 60166006 ITS MULTI-DUCT CND (PVC-40)000 LF  26.710 $9,615.60 360.000  1,870.00 7,736.00

F 2024(994) 106805014PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1925 01106001 EXCAVATION (ROADWAY)000 CY  13.050 $77,061.82 5,905.120  120,164.93 213,735.00

1935 01616017 COMPOST MANUF TOPSOIL (4")000 SY  2.300 $160,172.00 69,640.000  112,633.94 174,248.00

1945 01646035 DRILL SEEDING (PERM) (RURAL) (CLAY)000 SY  0.170 $9,427.01 55,453.000  98,446.16 174,248.00

1950 01646041 DRILL SEEDING (TEMP) (WARM)000 SY  0.130 $7,208.89 55,453.000  68,909.00 87,125.00

1960 01686001 VEGETATIVE WATERING000 MG  28.000 $1,232.00 44.000  157.24 6,209.00

1995 03606007 CONC PVMT (CONT REINF - CRCP) (13")001 SY  100.000 $354,715.30 3,547.153  26,159.74 25,314.00

2035 04166005 DRILL SHAFT (42 IN)000 LF  760.000 $22,800.00 30.000  30.00 30.00

2040 04166006 DRILL SHAFT (48 IN)000 LF  815.000 $41,565.00 51.000  125.00 125.00

2050 04166029 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  362.000 $14,480.00 40.000  56.00 168.00

2060 04326001 RIPRAP (CONC)(4 IN)000 CY  450.000 $210,109.50 466.910  757.31 1,463.00

2075 04326045 RIPRAP (MOW STRIP)(4 IN)000 CY  600.000 $67,800.00 113.000  144.94 234.00

2170 04666005 HEADWALL (CH - FW - 0) (DIA= 24 IN)000 EA  2,800.000 $2,800.00 1.000  1.00 1.00

2175 04666035 HEADWALL (CH - FW - 30) (DIA= 24 IN)000 EA  2,500.000 $2,500.00 1.000  1.00 1.00

2240 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  25,000.000 $25,000.00 1.000  5.00 20.00

2305 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  5.500 $120,615.00 21,930.000  39,360.00 85,240.00

2310 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1)000 LF  4.000 $4,160.00 1,040.000  3,540.00 12,980.00

2315 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2)000 LF  17.500 $350.00 20.000  60.00 120.00

2350 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  18.580 $23,921.75 1,287.500  1,712.50 3,263.00

2365 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION001 EA  1,039.000 $5,195.00 5.000  8.00 13.00

2390 05436021 REMOVE CABLE BARRIER000 LF  2.000 $4,442.66 2,221.330  7,615.00 7,615.00

2395 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,688.000 $13,440.00 5.000  9.00 16.00

2400 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  1,275.000 $2,550.00 2.000  3.00 7.00

2410 05456026 CRASH CUSHION ATTEN (INSTALL) (QUAD)(N)000 EA  27,000.000 $54,000.00 2.000  3.00 3.00

2415 06106009 REMOVE RD IL ASM (TRANS-BASE)000 EA  2,543.630 $5,087.26 2.000  5.00 6.00

2430 06186023 CONDT (PVC) (SCH 40) (2")000 LF  10.350 $16,208.10 1,566.000  3,434.00 8,535.00

2435 06186029 CONDT (PVC) (SCH 40) (3")000 LF  12.240 $5,459.04 446.000  446.00 1,850.00

2440 06186047 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  33.660 $6,732.00 200.000  527.00 960.00

2445 06186054 CONDT (PVC) (SCH 80) (3") (BORE)000 LF  45.900 $18,360.00 400.000  680.00 540.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2450 06186064 CONDT (RM) (1")000 LF  31.620 $13,691.46 433.000  433.00 1,013.00

2485 06246002 GROUND BOX TY A (122311)W/APRON000 EA  1,071.000 $1,071.00 1.000  1.00 8.00

2490 06246010 GROUND BOX TY D (162922)W/APRON000 EA  1,723.800 $1,723.80 1.000  1.00 15.00

2610 06626060 WK ZN PAV MRK REMOV (W)4"(BRK)000 LF  0.900 $3,123.00 3,470.000  4,100.00 64,090.00

2615 06626063 WK ZN PAV MRK REMOV (W)4"(SLD)000 LF  0.900 $15,552.00 17,280.000  52,744.00 44,405.00

2620 06626095 WK ZN PAV MRK REMOV (Y)4"(SLD)000 LF  0.900 $14,723.10 16,359.000  160,911.00 44,405.00

2755 06776003 ELIM EXT PAV MRK & MRKS (8")000 LF  0.450 $666.00 1,480.000  2,014.00 300.00

2830 30766066 TACK COAT000 GAL  5.000 $14,874.05 2,974.810  4,770.61 7,405.00

2835 30806008 STONE-MTRX-ASPH SMA-D SAC-A PG76-28000 TON  195.000 $1,049,827.35 5,383.730  5,383.73 17,200.00

2840 30806029 TACK COAT000 GAL  5.250 $17,600.52 3,352.480  3,352.48 8,215.00

2885 60166006 ITS MULTI-DUCT CND (PVC-40)000 LF  26.710 $115,173.52 4,312.000  8,322.00 15,936.00

2890 60166011 ITS MULTI-DUCT CND (PVC-80)(BORE)000 LF  39.670 $21,421.80 540.000  1,220.00 3,340.00

2925 61856002 TMA (STATIONARY)002 DAY  250.000 $1,000.00 4.000  15.00 20.00

2935 61866002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN000 EA  5,395.800 $16,187.40 3.000  12.00 21.00

2940 61866008 ITS GND BOX(PCAST) TY 2 (366036)W/APRN000 EA  7,680.600 $15,361.20 2.000  2.00 4.00

$3,380,968.16TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000803133PROJECT CONTROLF 2024(994)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  50,280.000  102.850  0.000  102.85  5,171,298.00

0065 01046001 000 REMOVING CONC (PAV) SY  9.000  22,801.000 -7,559.000  15,524.80  139,723.20

0070 01046010 000 REMOVING CONC (RIPRAP) CY  75.000  197.000  0.000  128.86  9,664.50

0075 01046017 000 REMOVING CONC (DRIVEWAYS) SY  10.000  956.000  0.000  1,768.51  17,685.10

0080 01046021 000 REMOVING CONC (CURB) LF  3.000  467.000  0.000  4,590.96  13,772.88

0085 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  12.000  119.000  0.000  109.56  1,314.72

0090 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  6.000  2,900.000  0.000  738.00  4,428.00

0095 01056091 000 REMOVING STAB BASE & ASPH PAV (8"-12") SY  4.000  48,978.000  0.000  48,978.00  195,912.00

0096 01056043 000 REMOVING STAB BASE & ASPH PAV (0-6") SY  8.060  0.000  21,230.000  23,305.45  187,841.93

ADDED PER CO 9

0100 01066002 000 OBLITERATING ABANDONED ROAD SY  2.000  21,029.000  0.000  23,501.67  47,003.33

0105 01106001 000 EXCAVATION (ROADWAY) CY  13.050  201,592.000  0.000  247,360.07  3,228,048.92

0110 01326006 002 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  14.000  31,881.000  0.000  25,991.47  363,880.58

0115 01616017 000 COMPOST MANUF TOPSOIL (4") SY  2.300  329,147.000  0.000  110,369.41  253,849.64

0120 01626002 000 BLOCK SODDING SY  6.550  7,212.000  0.000  5,027.00  32,926.85

0125 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.170  329,147.000  0.000  124,553.19  21,174.03

0130 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.130  164,578.000  0.000  55,126.00  7,166.38

0135 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.140  164,578.000  0.000  49,661.40  6,952.60

0140 01686001 000 VEGETATIVE WATERING MG  28.000  11,559.000  0.000  1,070.43  29,971.98

0145 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  1.560  10,608.000  0.000  8,840.00  13,790.40

0150 02476236 005 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY  63.000  7,513.000  0.000  8,386.53  528,351.39

0155 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  325.000  2,127.000  0.000  1,801.46  585,474.50

0160 02606027 000 LIME TRT (EXST MATL)(8") SY  4.250  127,488.000  0.000  133,153.00  565,900.25

0165 03106001 000 PRIME COAT (MULTI OPTION) GAL  6.150  62,510.000  0.000  23,843.80  146,639.38

0175 03606007 001 CONC PVMT (CONT REINF - CRCP) (13") SY  100.000  86,742.000  0.000  83,380.90  8,338,089.90

0180 03606080 001 CONC PVMT(CRCP)(TRANSITION SLAB) SY  350.000  129.000  0.000  151.33  52,965.50

0185 04006002 000 STRUCT EXCAV (BOX) CY  19.000  196.000  0.000  196.00  3,724.00

0190 04006003 000 STRUCT EXCAV (PIPE) CY  16.500  8,530.000  0.000  8,530.00  140,745.01

0195 04006005 000 CEM STABIL BKFL CY  200.000  615.000  0.000  587.74  117,548.00

0200 04006006 000 CUT & RESTORING PAV SY  150.000  263.000  0.000  343.56  51,534.00

0205 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.000  9,624.000  0.000  15,418.50  77,092.50

0210 04036001 000 TEMPORARY SPL SHORING SF  50.000  14,630.000  0.000  14,266.36  713,318.00

0215 04166005 000 DRILL SHAFT (42 IN) LF  760.000  28.000  0.000  28.00  21,280.00

0220 04166006 000 DRILL SHAFT (48 IN) LF  815.000  52.000  0.000  52.00  42,380.00

0230 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  362.000  208.000  0.000  160.00  57,920.00

0235 04206066 001 CL C CONC (RAIL FOUNDATION) CY  700.000  85.000  0.000  178.06  124,642.00

0236 04326003 RIPRAP (CONC)(6 IN) CY  1,526.170  0.000  25.259  25.44  38,825.76

Added by CO #4

0240 04236001 005 RETAINING WALL (MSE) SF  90.000  3,668.000  0.000  3,668.00  330,120.00

0245 04236005 005 RETAINING WALL (SPREAD FOOTING) SF  110.000  4,918.000  0.000  5,654.43  621,987.30

0250 04326001 000 RIPRAP (CONC)(4 IN) CY  450.000  861.000  0.000  940.93  423,419.85

0255 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  175.000  121.000  0.000  23.18  4,056.50

0260 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  359.000  0.000  236.68  142,005.60
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0275 04506023 001 RAIL (TY SSTR) LF  55.000  2,257.000  0.000  1,911.00  105,105.00

0285 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  290.000  52.000  0.000  1,051.00  304,790.00

0290 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  375.000  19.000  0.000  561.00  210,375.00

0295 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  400.000  35.000  0.000  42.00  16,800.00

0300 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  500.000  30.000  0.000  30.00  15,000.00

0310 04646005 001 RC PIPE (CL III)(24 IN) LF  120.000  7,596.000  0.000  7,233.80  868,056.00

0315 04646007 001 RC PIPE (CL III)(30 IN) LF  142.000  2,033.000  0.000  2,084.00  295,928.00

0320 04646008 001 RC PIPE (CL III)(36 IN) LF  180.000  2,391.000  0.000  2,857.89  514,420.20

0325 04646009 001 RC PIPE (CL III)(42 IN) LF  240.000  582.000  0.000  675.00  162,000.00

0330 04656416 001 INLET (COMPL)(CO)(10 FT)(FTW) EA  12,300.000  74.000  0.000  69.50  854,850.00

0335 04656461 001 INLET (COMPL)(FGS2)(FTW) EA  15,700.000  1.000  0.000  1.00  15,700.00

0340 04656467 001 INLT (COMPL)(AD)(4'X 4'-3' X 3')(FTW) EA  8,000.000  2.000  0.000  2.00  16,000.00

0345 04656470 001 INLT (COMPL)(AD)(5'X 5'-3' X 3')(FTW) EA  8,300.000  2.000  0.000  2.00  16,600.00

0350 04656474 001 INLT (COMPL)(AD)(6'X 6'-3' X 3')(FTW) EA  10,500.000  1.000  0.000  1.00  10,500.00

0355 04656487 001 INLET (COMPL)(AD-2)(FTW) EA  12,500.000  27.000  1.000  28.50  356,250.00

0360 04656493 001 MANH (COMPL)(TY SD)(5'X 3'-3'X 3')(FTW) EA  12,000.000  2.000  0.000  3.00  36,000.00

0365 04656514 001 JUNCT BOX (COMPL)(JB)(4FT X 4FT)(FTW) EA  7,800.000  4.000  0.000  3.00  23,400.00

0370 04666005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  2,800.000  3.000 -1.000  2.00  5,600.00

0375 04666009 000 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA  4,050.000  2.000  0.000  2.00  8,100.00

0380 04666010 000 HEADWALL (CH - FW - 0) (DIA= 42 IN) EA  5,000.000  1.000  0.000  1.00  5,000.00

0385 04666101 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  6,500.000  1.000  0.000  1.00  6,500.00

0390 04666130 000 HEADWALL (CH - PW - S) (DIA= 24 IN) EA  4,700.000  2.000  0.000  2.00  9,400.00

0395 04666165 000 WINGWALL (FW - S) (HW=4 FT) EA  6,500.000  1.000  0.000  1.00  6,500.00

0400 04666194 000 WINGWALL (PW - 2) (HW=5 FT) EA  9,400.000  4.000  0.000  3.00  28,200.00

0410 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,100.000  2.000  0.000  2.00  4,200.00

0415 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,400.000  6.000  0.000  8.00  19,200.00

0420 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,600.000  1.000  0.000  1.00  2,600.00

0425 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,900.000  2.000  0.000  2.00  5,800.00

0430 04766013 000 JACK BOR OR TUN PIPE(24 IN)(RC)(CL III) LF  1,600.000  134.000  0.000  134.00  214,400.00

0435 04766015 000 JACK BOR OR TUN PIPE(24 IN)(RC)(CL V) LF  1,625.000  94.000  0.000  94.00  152,750.00

0440 04766019 000 JACK BOR OR TUN PIPE(30 IN)(RC)(CL III) LF  1,600.000  203.000  0.000  203.00  324,800.00

0445 04766024 000 JACK BOR OR TUN PIPE(36 IN)(RC)(CL III) LF  1,650.000  225.000  0.000  216.00  356,400.00

0450 04766029 000 JACK BOR OR TUN PIPE(42 IN)(RC)(CL III) LF  1,700.000  125.000  0.000  122.00  207,400.00

0455 04966002 000 REMOV STR (INLET) EA  1,900.000  18.000  0.000  15.00  28,500.00

0460 04966004 000 REMOV STR (SET) EA  700.000  15.000  0.000  14.00  9,800.00

0465 04966005 000 REMOV STR (WINGWALL) EA  1,100.000  2.000  0.000  5.00  5,500.00

0470 04966006 000 REMOV STR (HEADWALL) EA  1,200.000  2.000  0.000  2.00  2,400.00

0475 04966007 000 REMOV STR (PIPE) LF  24.000  2,989.000  0.000  3,058.00  73,392.00

0480 04966035 000 REMOV STR (DRILL SHAFT) EA  450.000  2.000  0.000  2.00  900.00

0485 05006001 008 MOBILIZATION LS  12,621,355.000  0.600  0.000  0.60  7,572,813.00

0490 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  19.000  0.000  19.00  475,000.00

0495 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  29.000  180.000  0.000  44.00  1,276.00

0500 05066011 005 ROCK FILTER DAMS (REMOVE) LF  12.000  180.000  0.000  20.00  240.00

0515 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  730.000  0.000  4,123.00  12,369.00

0520 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  730.000  0.000  1,769.00  1,769.00

0525 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.600  2,082.000  0.000  1,241.00  5,708.60

0530 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  2,082.000  0.000  1,181.00  1,181.00
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0536 05086001 900 CONSTRUCTING DETOURS SY  104.540  0.000  21,230.000  22,815.87  2,385,170.84

CONSTRUCTING DETOURS (TY B 11")

0540 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  48.000  9,080.000  0.000  17,880.00  858,240.00

0545 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  43.000  15,460.000  0.000  19,080.00  820,440.00

0550 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  91.000  160.000  0.000  140.00  12,740.00

0555 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.500  48,640.000  20,015.000  47,280.00  260,040.00

0560 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  4.000  28,120.000  0.000  18,840.00  75,360.00

0565 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  17.500  280.000  0.000  400.00  7,000.00

0575 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  7.250  19,520.000  0.000  13,220.00  95,845.00

0580 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  75.000  180.000  0.000  60.00  4,500.00

0585 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  76.000  12,161.000  0.000  3,341.50  253,954.00

0590 05296005 000 CONC CURB (MONO) (TY II) LF  3.000  31,742.000  0.000  30,632.50  91,897.50

0595 05306004 000 DRIVEWAYS (CONC) SY  140.000  2,044.000  0.000  2,357.07  329,989.80

0600 05316001 000 CONC SIDEWALKS (4") SY  72.000  19,941.000  0.000  17,152.66  1,234,991.81

0605 05316006 000 CURB RAMPS (TY 3) EA  3,500.000  3.000  0.000  1.00  3,500.00

0615 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  18.580  4,960.000  0.000  3,028.00  56,260.24

0620 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,039.000  12.000  0.000  7.00  7,273.00

0625 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.750  125.000  0.000  1,150.00  2,012.50

0630 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  175.000  1.000  0.000  2.00  350.00

0635 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  200.000  2.000  0.000  6.00  1,200.00

0640 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  1,600.000  3.000  0.000  2.00  3,200.00

0645 05436021 000 REMOVE CABLE BARRIER LF  2.000  10,285.000  0.000  1,879.00  3,758.00

0650 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,688.000  12.000  0.000  7.00  18,816.00

0655 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,275.000  10.000  4.000  15.00  19,125.00

0660 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,145.000  15.000  0.000  12.00  13,740.00

0665 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,690.000  13.000  0.000  19.00  146,110.00

0670 05456026 000 CRASH CUSHION ATTEN (INSTALL) (QUAD)(N) EA  27,000.000  4.000 -1.000  1.00  27,000.00

0671 05456027 000 CRASH CUSHION ATTEN (INSTALL) (QUAD)(W) EA  64,741.890  0.000  1.000  2.00  129,483.78

Added by CO #3

0675 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  350.000  4.000  0.000  4.00  1,400.00

0680 05606012 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  355.000  1.000  0.000  1.00  355.00

0685 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  2,543.630  4.000  0.000  4.00  10,174.52

0695 06106218 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  5,528.400  26.000  0.000  10.00  55,284.00

0700 06186023 000 CONDT (PVC) (SCH 40) (2") LF  10.350  9,928.000  0.000  7,048.00  72,946.80

0705 06186029 000 CONDT (PVC) (SCH 40) (3") LF  12.240  2,090.000  0.000  140.00  1,713.60

0715 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.660  1,839.000  0.000  1,094.00  36,824.04

0720 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  45.900  1,180.000  0.000  380.00  17,442.00

0745 06206009 000 ELEC CONDR (NO.6) BARE LF  2.130  2,520.000  0.000  345.00  734.85

0750 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.190  410.000  0.000  690.00  1,511.10

0765 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,071.000  11.000  0.000  8.00  8,568.00

0775 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,723.800  11.000  0.000  6.00  10,342.80

0785 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  10,689.600  2.000  0.000  1.00  10,689.60

0790 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,353.000  1.000  0.000  1.00  10,353.00

0795 06286194 000 ELC SRV TY D 120/240 070(NS)SS(N)SP(O) EA  9,169.800  2.000  0.000  3.00  27,509.40

0820 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  683.400  33.000  0.000  33.00  22,552.20

0825 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  600.780  38.000  0.000  31.00  18,624.18

0835 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,009.290  5.000  0.000  2.00  2,018.58

0845 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,212.780  3.000  0.000  2.00  2,425.56
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0855 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  60.000  0.000  23.00  1,725.00

0875 06506204 001 REMOVE OVERHD SIGN SUP EA  6,721.800  1.000  0.000  1.00  6,721.80

0885 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  13.000  28.000  0.000  23.00  299.00

0895 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  13.000  52.000  0.000  22.00  286.00

0915 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  0.900  37,530.000  0.000  19,840.00  17,856.00

0920 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  1.000  136.000  0.000  620.00  620.00

0925 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.900  62,100.000  0.000  83,958.00  75,562.20

0930 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.000  920.000  0.000  1,688.00  1,688.00

0935 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.900  57,225.000  0.000  63,670.00  57,303.00

0970 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.000  597.000  0.000  283.00  1,415.00

0995 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  55.000  18.000  0.000  9.00  495.00

1000 06666225 007 PAVEMENT SEALER 6" LF  0.360  104,076.000  0.000  34,547.00  12,436.92

1005 06666226 007 PAVEMENT SEALER 8" LF  0.380  11,482.000  0.000  3,210.00  1,219.80

1010 06666228 007 PAVEMENT SEALER 12" LF  0.700  7,566.000  0.000  246.00  172.20

1015 06666230 007 PAVEMENT SEALER 24" LF  1.050  597.000  0.000  283.00  297.15

1035 06666243 007 PAVEMENT SEALER (YLD TRI) EA  7.000  18.000  0.000  9.00  63.00

1080 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.360  64,700.000 -30,750.000  39,497.00  14,218.92

1081 06776002 ELIM EXT PAV MRK & MRKS (6") LF  0.800  0.000  103,980.000  159,301.00  127,440.80

Added by CO #13

1082 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  58.330  0.000  20.000  3.00  174.99

Added by CO#13

1083 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  61.510  0.000  20.000  2.00  123.02

Added by CO#13

1085 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  0.470  515.000  0.000  94.00  44.18

1090 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.100  104,076.000  0.000  35,144.00  3,514.40

1095 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.150  11,482.000  0.000  2,650.00  397.50

1100 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.170  7,566.000  0.000  246.00  41.82

1105 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.190  597.000  0.000  283.00  53.77

1125 06786022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  2.000  18.000  0.000  9.00  18.00

1230 07306107 000 FULL - WIDTH MOWING CYC  3,500.000  5.000  0.000  1.00  3,500.00

1260 30766001 000 D-GR HMA TY-B PG64-22 TON  99.000  42,930.000  0.000  28,164.70  2,788,305.30

1265 30766066 000 TACK COAT GAL  5.000  5,410.000  0.000  3,904.00  19,520.00

1270 30806008 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON  195.000  26,957.000  0.000  1,129.70  220,291.50

1275 30806029 000 TACK COAT GAL  5.250  13,009.000  0.000  650.00  3,412.50

1280 51166001 000 AMPHIBIAN/REPTILE EXCLUSION FENCE INST LF  3.280  20,287.000  0.000  20,854.00  68,401.12

1285 51166002 000 AMPHIBIAN/REPTILE EXCLUSION FENCE REM LF  0.850  20,287.000  0.000  6,158.00  5,234.30

1290 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  14,000.000  8.000  0.000  9.00  126,000.00

1325 60166006 000 ITS MULTI-DUCT CND (PVC-40) LF  26.710  15,180.000  0.000  6,100.00  162,931.00

1330 60166011 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  39.670  2,310.000  0.000  1,850.00  73,389.50

1380 61856002 002 TMA (STATIONARY) DAY  250.000  80.000  0.000  112.00  28,000.00

1385 61856005 002 TMA (MOBILE OPERATION) DAY  1,000.000  76.000  0.000  7.00  7,000.00

1390 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,395.800  13.000  0.000  5.00  26,979.00

3005 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  200,000.000  0.000  90,305.38  90,305.38

3010 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  430,000.000  0.000 -4,851.67 -4,851.67

3015 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  200,000.000  0.000  82,642.32  82,642.32

3020 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  430,000.000  0.000 -1,866.62 -1,866.62

3030 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  236.42  236.42

3035 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  670,691.71  670,691.71
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3040 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  500,000.000  0.000  99,968.12  99,968.12

3055 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  1,250,635.22  1,250,635.22

3063 96086002 000 UNIQUE CHANGE ORDER ITEM 2 DOL  42,727.640  0.000  1.000  1.00  42,727.64

REWORK OF INSTALLED WORK (CO#12)(UOM:LS)

3065 96086003 000 UNIQUE CHANGE ORDER ITEM 3 DOL  67,346.810  0.000  1.000  1.00  67,346.81

DRAINAGE WORK FOR ADDED (CO#11)(UOM:LS)

3070 96086101 000 UNIQUE CHANGE ORDER ITEM DOL  0.530  0.000  22,477.000  7,960.00  4,218.80

Escalation for Item 662-6060 (CO#12)(UOM:LF)

3071 96086101 000 UNIQUE CHANGE ORDER ITEM DOL  0.530  0.000  101,449.000  31,681.00  16,790.93

Escalation for Item 662-6063 (CO#12)(UOM:LF)

3072 96086101 000 UNIQUE CHANGE ORDER ITEM DOL  0.530  0.000  133,139.000  62,133.00  32,930.49

Escalation for Item 662-6095 (CO#12)(UOM:LF)

Category Subtotal $49,626,291.22

106801238PROJECT CONTROLC 1068-1-238

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1570 04166006 000 DRILL SHAFT (48 IN) LF  815.000  21.000  0.000  21.00  17,115.00

1575 04166007 000 DRILL SHAFT (54 IN) LF  950.000  86.000  0.000  86.00  81,700.00

1590 05006001 008 MOBILIZATION LS  12,621,355.000  0.010  0.000  0.01  126,213.55

1595 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  18.580  250.000  0.000  175.00  3,251.50

1600 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,039.000  2.000  0.000  1.00  1,039.00

1605 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,688.000  2.000  0.000  1.00  2,688.00

1620 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.660  525.000  0.000  335.00  11,276.10

1650 06206015 000 ELEC CONDR (NO.2) BARE LF  3.270  421.000  0.000  300.00  981.00

1655 06206016 000 ELEC CONDR (NO.2) INSULATED LF  3.570  1,263.000  0.000  900.00  3,213.00

1685 06506204 001 REMOVE OVERHD SIGN SUP EA  6,721.800  2.000  0.000  1.00  6,721.80

1730 60166006 000 ITS MULTI-DUCT CND (PVC-40) LF  26.710  7,736.000  0.000  1,870.00  49,947.70

1735 60166011 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  39.670  2,320.000  0.000  480.00  19,041.60

1755 60646055 001 ITS POLE (60 FT)(90 MPH) EA  23,623.200  1.000  0.000  1.00  23,623.20

1770 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,395.800  7.000  0.000  6.00  32,374.80

Category Subtotal $379,186.25

106805014PROJECT CONTROLF 2024(994)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1885 01006002 000 PREPARING ROW STA  50,280.000  76.150  0.000  76.15  3,828,822.00

1890 01046001 000 REMOVING CONC (PAV) SY  9.000  35,137.000 -688.000  34,448.30  310,034.72

1895 01046010 000 REMOVING CONC (RIPRAP) CY  75.000  405.000  0.000  307.90  23,092.50

1900 01046017 000 REMOVING CONC (DRIVEWAYS) SY  10.000  137.000  0.000  113.07  1,130.70

1905 01046021 000 REMOVING CONC (CURB) LF  3.000  495.000  0.000  719.17  2,157.51

1910 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  12.000  18.000  0.000  18.24  218.88

1915 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  6.000  4,100.000  0.000  1,177.00  7,062.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1920 01056091 000 REMOVING STAB BASE & ASPH PAV (8"-12") SY  4.000  3,696.000  0.000  3,018.00  12,072.00

1925 01106001 000 EXCAVATION (ROADWAY) CY  13.050  213,735.000  0.000  120,164.93  1,568,152.33

1930 01326006 002 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  14.000  11,333.000  0.000  11,333.00  158,662.00

1935 01616017 000 COMPOST MANUF TOPSOIL (4") SY  2.300  174,248.000  0.000  112,633.94  259,058.06

1940 01626002 000 BLOCK SODDING SY  6.550  6,350.000  0.000  3,760.45  24,630.95

1945 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.170  174,248.000  0.000  98,446.16  16,735.85

1950 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.130  87,125.000  0.000  68,909.00  8,958.17

1955 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.140  87,125.000  0.000  14,303.16  2,002.44

1960 01686001 000 VEGETATIVE WATERING MG  28.000  6,209.000  0.000  157.24  4,402.72

1970 02476236 005 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY  63.000  10,223.000  0.000  5,658.29  356,472.27

1975 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  325.000  1,220.000  0.000  484.57  157,485.25

1980 02606027 000 LIME TRT (EXST MATL)(8") SY  4.250  73,298.000 -26,398.670  27,838.60  118,314.06

1985 03106001 000 PRIME COAT (MULTI OPTION) GAL  6.150  28,561.000  0.000  2,025.60  12,457.44

1990 03546048 000 PLANE ASPH CONC PAV (3") SY  1.000  62,337.000  0.000  12,422.23  12,422.23

1995 03606007 001 CONC PVMT (CONT REINF - CRCP) (13") SY  100.000  25,314.000  0.000  26,159.74  2,615,973.90

2000 03606080 001 CONC PVMT(CRCP)(TRANSITION SLAB) SY  350.000  129.000  0.000  135.36  47,376.00

2005 04006002 000 STRUCT EXCAV (BOX) CY  19.000  1,916.000  0.000  1,916.00  36,404.00

2010 04006003 000 STRUCT EXCAV (PIPE) CY  16.500  4,733.000  0.000  3,629.52  59,887.08

2015 04006005 000 CEM STABIL BKFL CY  200.000  113.000  0.000  74.00  14,800.00

2025 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.000  6,595.000  0.000  236.50  1,182.50

2030 04036001 000 TEMPORARY SPL SHORING SF  50.000  15,600.000  0.000  12,261.75  613,087.50

2035 04166005 000 DRILL SHAFT (42 IN) LF  760.000  30.000  0.000  30.00  22,800.00

2040 04166006 000 DRILL SHAFT (48 IN) LF  815.000  125.000  0.000  125.00  101,875.00

2050 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  362.000  168.000  0.000  56.00  20,272.00

2055 04206066 001 CL C CONC (RAIL FOUNDATION) CY  700.000  37.000  0.000  18.20  12,740.00

2060 04326001 000 RIPRAP (CONC)(4 IN) CY  450.000  1,463.000  0.000  757.31  340,787.25

2075 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  234.000  0.000  144.94  86,964.00

2085 04506027 001 RAIL (TY T80SS) LF  120.000  301.000  0.000  102.00  12,240.00

2090 04506103 001 RAIL (TY PR11) LF  125.000  1,305.000  0.000  1,374.00  171,750.00

2105 04646005 001 RC PIPE (CL III)(24 IN) LF  120.000  3,093.000  0.000  1,749.00  209,880.00

2110 04646007 001 RC PIPE (CL III)(30 IN) LF  142.000  388.000  0.000  163.00  23,146.00

2115 04646008 001 RC PIPE (CL III)(36 IN) LF  180.000  2,224.000  0.000  1,406.11  253,099.80

2120 04646009 001 RC PIPE (CL III)(42 IN) LF  240.000  372.000  0.000  372.00  89,280.00

2125 04646010 001 RC PIPE (CL III)(48 IN) LF  280.000  56.000  0.000  56.00  15,680.00

2130 04646026 001 RC PIPE (CL V)(24 IN) LF  155.000  161.000  0.000  309.19  47,924.45

2135 04656416 001 INLET (COMPL)(CO)(10 FT)(FTW) EA  12,300.000  19.000  0.000  14.00  172,200.00

2140 04656436 001 INLET  (COMPL)(COB-C)(10 FT)(FTW) EA  16,500.000  1.000  0.000  1.00  16,500.00

2145 04656467 001 INLT (COMPL)(AD)(4'X 4'-3' X 3')(FTW) EA  8,000.000  1.000  0.000  1.00  8,000.00

2150 04656476 001 INLT (COMPL)(AD)(7'X 4'-3' X 3')(FTW) EA  26,800.000  1.000  0.000  1.00  26,800.00

2155 04656487 001 INLET (COMPL)(AD-2)(FTW) EA  12,500.000  10.000  0.000  5.00  62,500.00

2160 04656523 001 JUNCT BOX (COMPL)(JB)(7FT X 4FT)(FTW) EA  13,000.000  1.000  0.000  1.00  13,000.00

2165 04656526 001 JUNCT BOX (COMPL)(JB)(7FT X 7FT)(FTW) EA  17,500.000  1.000  0.000  1.00  17,500.00

2170 04666005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  2,800.000  1.000  0.000  1.00  2,800.00

2175 04666035 000 HEADWALL (CH - FW - 30) (DIA= 24 IN) EA  2,500.000  1.000  0.000  1.00  2,500.00

2180 04666136 000 HEADWALL (CH - PW - S) (DIA= 48 IN) EA  9,500.000  1.000  0.000  1.00  9,500.00

2185 04666197 000 WINGWALL (PW - 2) (HW=8 FT) EA  25,500.000  1.000  0.000  1.00  25,500.00

2190 04666198 000 WINGWALL (PW - 2) (HW=9 FT) EA  76,500.000  1.000  0.000  1.00  76,500.00

2195 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,400.000  2.000  0.000  2.00  4,800.00
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NET CO
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2200 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,900.000  1.000  0.000  1.00  2,900.00

2210 04966002 000 REMOV STR (INLET) EA  1,900.000  5.000  0.000  6.00  11,400.00

2215 04966005 000 REMOV STR (WINGWALL) EA  1,100.000  7.000  0.000  2.00  2,200.00

2220 04966007 000 REMOV STR (PIPE) LF  24.000  111.000  0.000  153.00  3,672.00

2225 04966008 000 REMOV STR (BOX CULVERT) LF  45.000  14.000  0.000  13.48  606.60

2230 04966035 000 REMOV STR (DRILL SHAFT) EA  450.000  6.000  0.000  5.00  2,250.00

2235 05006001 008 MOBILIZATION LS  12,621,355.000  0.390  0.000  0.17  2,170,873.06

2240 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  20.000  0.000  5.00  125,000.00

2270 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,025.000  0.000  211.00  211.00

2275 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.600  861.000  0.000  131.00  602.60

2285 05086001 000 CONSTRUCTING DETOURS SY  71.000  63,350.000 -5,042.000  29,983.80  2,128,849.80

2290 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  48.000  32,240.000  0.000  16,740.00  803,520.00

2305 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.500  85,240.000  0.000  39,360.00  216,480.00

2310 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  4.000  12,980.000  0.000  3,540.00  14,160.00

2315 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  17.500  120.000  0.000  60.00  1,050.00

2330 05296005 000 CONC CURB (MONO) (TY II) LF  3.000  9,454.000  0.000  4,330.00  12,990.00

2335 05306004 000 DRIVEWAYS (CONC) SY  140.000  618.000  0.000  634.20  88,788.00

2340 05316001 000 CONC SIDEWALKS (4") SY  72.000  11,660.000  0.000  11,066.93  796,818.96

2345 05316005 000 CURB RAMPS (TY 2) EA  3,500.000  1.000  0.000  1.00  3,500.00

2350 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  18.580  3,263.000  0.000  1,712.50  31,818.25

2355 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,785.000  1.000  0.000  1.00  1,785.00

2365 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,039.000  13.000  0.000  8.00  8,312.00

2370 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.750  875.000  0.000  1,388.00  2,429.00

2375 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  175.000  4.000  0.000  2.00  350.00

2380 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  200.000  4.000  0.000  5.00  1,000.00

2390 05436021 000 REMOVE CABLE BARRIER LF  2.000  7,615.000  0.000  7,615.00  15,230.00

2395 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,688.000  16.000  0.000  9.00  24,192.00

2400 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,275.000  7.000  0.000  3.00  3,825.00

2410 05456026 000 CRASH CUSHION ATTEN (INSTALL) (QUAD)(N) EA  27,000.000  3.000  0.000  3.00  81,000.00

2415 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  2,543.630  6.000  0.000  5.00  12,718.15

2425 06106218 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  5,528.400  21.000  0.000  2.00  11,056.80

2430 06186023 000 CONDT (PVC) (SCH 40) (2") LF  10.350  8,535.000  0.000  3,434.00  35,541.90

2435 06186029 000 CONDT (PVC) (SCH 40) (3") LF  12.240  1,850.000  0.000  446.00  5,459.04

2440 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.660  960.000  0.000  527.00  17,738.82

2445 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  45.900  540.000  0.000  680.00  31,212.00

2450 06186064 000 CONDT (RM) (1") LF  31.620  1,013.000  0.000  433.00  13,691.46

2485 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,071.000  8.000  0.000  1.00  1,071.00

2490 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,723.800  15.000  0.000  1.00  1,723.80

2610 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  0.900  64,090.000  0.000  4,100.00  3,690.00

2615 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.900  44,405.000  0.000  52,744.00  47,469.60

2620 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.900  44,405.000  0.000  160,911.00  144,819.90

2680 06666225 007 PAVEMENT SEALER 6" LF  0.360  75,264.000  0.000  15,676.00  5,643.36

2685 06666226 007 PAVEMENT SEALER 8" LF  0.380  8,460.000  0.000  3,250.00  1,235.00

2690 06666228 007 PAVEMENT SEALER 12" LF  0.700  2,640.000  0.000  1,181.00  826.70

2750 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.360  75,980.000 -73,230.000  2,750.00  990.00

2755 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.450  300.000  0.000  2,014.00  906.30

2760 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.100  75,264.000  0.000  15,826.00  1,582.60

2765 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.150  8,460.000  0.000  3,250.00  487.50
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2770 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.170  2,640.000  0.000  1,181.00  200.77

2825 30766001 000 D-GR HMA TY-B PG64-22 TON  99.000  35,559.000  0.000  30,763.01  3,045,537.99

2830 30766066 000 TACK COAT GAL  5.000  7,405.000  0.000  4,770.61  23,853.05

2835 30806008 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON  195.000  17,200.000  0.000  5,383.73  1,049,827.35

2840 30806029 000 TACK COAT GAL  5.250  8,215.000  0.000  3,352.48  17,600.52

2845 51166001 000 AMPHIBIAN/REPTILE EXCLUSION FENCE INST LF  3.280  14,773.000  0.000  6,669.00  21,874.32

2850 51166002 000 AMPHIBIAN/REPTILE EXCLUSION FENCE REM LF  0.850  14,773.000  0.000  2,916.00  2,478.60

2885 60166006 000 ITS MULTI-DUCT CND (PVC-40) LF  26.710  15,936.000  0.000  8,322.00  222,280.62

2890 60166011 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  39.670  3,340.000  0.000  1,220.00  48,397.40

2905 60646055 001 ITS POLE (60 FT)(90 MPH) EA  23,623.200  3.000  0.000  1.00  23,623.20

2925 61856002 002 TMA (STATIONARY) DAY  250.000  20.000  0.000  15.00  3,750.00

2930 61856005 002 TMA (MOBILE OPERATION) DAY  1,000.000  24.000  0.000  1.00  1,000.00

2935 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,395.800  21.000  0.000  12.00  64,749.60

2940 61866008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  7,680.600  4.000  0.000  2.00  15,361.20

Category Subtotal $23,553,805.38

002 BRIDGE: 021840000803316 [IH 20 EB @ IH 30 EBFR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3000 04206138 001 CL C CONC (VEH DEFL WALL) CY  1,250.000  140.410  0.000  140.83  176,037.50

Category Subtotal $176,037.50

000803133F 2024(994)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT
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BID

QUANTITY
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QUANTITY
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TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0071 01046009 REMOVING CONC (RIPRAP) SY  215.410  0.000  0.000  0.000  0.00

0097 03546022 000 PLANE ASPH CONC PAV(0" TO 3") SY  6.570  0.000  0.000  0.000  0.00

ADDED PER CO 010

0170 03546048 000 PLANE ASPH CONC PAV (3") SY  1.000  133,145.000  0.000  0.000  0.00

0171 03546045 000 PLANE ASPH CONC PAV (2") SY  1.500  0.000  0.000  0.000  0.00

Added by CO #7

0225 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  600.000  16.000  0.000  0.000  0.00

0251 04326001 RIPRAP (CONC)(4 IN) CY  2,357.940  0.000  0.000  0.000  0.00

Added per CO 017

0265 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  700.000  17.000  0.000  0.000  0.00

0270 04326047 000 RIPRAP (MOW STRIP)(6 IN) CY  725.000  507.000  0.000  0.000  0.00

0280 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  65.000  550.000  0.000  0.000  0.00

0305 04646003 001 RC PIPE (CL III)(18 IN) LF  115.000  104.000  0.000  0.000  0.00

0356 04656487 INLET (COMPL)(AD-2)(FTW) EA  12,500.000  0.000  0.000  0.000  0.00

0405 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,000.000  4.000  0.000  0.000  0.00

0505 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  32.000  390.000  0.000  0.000  0.00

0510 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  15.000  390.000  0.000  0.000  0.00

0535 05086001 000 CONSTRUCTING DETOURS SY  71.000  31,100.000 -31,100.000  0.000  0.00
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0570 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  8.250  41,320.000  0.000  0.000  0.00

0601 05316033 CONC SIDEWALKS (SPECIAL) (TYPE B) SY  279.930  0.000  0.000  0.000  0.00

Added by CO# 14

0610 05316017 000 CURB RAMPS (TY 22) EA  5,000.000  2.000  0.000  0.000  0.00

0690 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ) EA  1,417.800  6.000  0.000  0.000  0.00

0710 06186033 000 CONDT (PVC) (SCH 40) (4") LF  25.500  850.000  0.000  0.000  0.00

0711 06186033 CONDT (PVC) (SCH 40) (4") LF  42.000  0.000  0.000  0.000  0.00

Added per CO 017

0712 06186078 CONDT (RM) (4") LF  170.810  0.000  0.000  0.000  0.00

Added per CO 017

0725 06206003 000 ELEC CONDR (NO.12) BARE LF  1.110  8,955.000  0.000  0.000  0.00

0730 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.230  17,910.000  0.000  0.000  0.00

0735 06206007 000 ELEC CONDR (NO.8) BARE LF  1.820  10,091.000  0.000  0.000  0.00

0740 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.930  1,002.000  0.000  0.000  0.00

0746 06206009 ELEC CONDR (NO.6) BARE LF  4.670  0.000  0.000  0.000  0.00

Added per CO 017

0755 06206021 000 ELEC CONDR (NO.2/0) BARE LF  3.720  2,991.000  0.000  0.000  0.00

0760 06206022 000 ELEC CONDR (NO.2/0) INSULATED LF  3.950  5,982.000  0.000  0.000  0.00

0770 06246009 000 GROUND BOX TY D (162922) EA  1,764.600  1.000  0.000  0.000  0.00

0776 06246010 GROUND BOX TY D (162922)W/APRON EA  2,895.170  0.000  0.000  0.000  0.00

Added per CO 017

0780 06286001 000 RELOCATE ELECTRICAL SERVICES EA  2,193.000  2.000  0.000  0.000  0.00

0800 06286195 000 ELC SRV TY D 120/240 070(NS)SS(N)SP(U) EA  9,771.600  1.000  0.000  0.000  0.00

0805 06366001 001 ALUMINUM SIGNS (TY A) SF  39.530  110.000  0.000  0.000  0.00

0810 06366002 001 ALUMINUM SIGNS (TY G) SF  43.860  236.000  0.000  0.000  0.00

0815 06366003 001 ALUMINUM SIGNS (TY O) SF  36.290  3,519.000  0.000  0.000  0.00

0830 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  731.340  2.000  0.000  0.000  0.00

0840 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,120.620  1.000  0.000  0.000  0.00

0850 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,835.600  2.000  0.000  0.000  0.00

0860 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.160  968.000  0.000  0.000  0.00

0865 06506025 001 INS OH SN SUP(25 FT CANT) EA  44,033.400  1.000  0.000  0.000  0.00

0870 06506032 001 INS OH SN SUP(30 FT CANT) EA  48,327.600  2.000  0.000  0.000  0.00

0880 06506205 001 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  1,917.600  29.000  0.000  0.000  0.00

0890 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  15.000  92.000  0.000  0.000  0.00

0900 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  15.000  13.000  0.000  0.000  0.00

0905 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  55.000  44.000  0.000  0.000  0.00

0910 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  65.000  8.000  0.000  0.000  0.00

0933 06626080 WK ZN PAV MRK REMOV (W)(ARROW) EA  185.590  0.000  8.000  0.000  0.00

ADDED PER CO 9

0940 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.920  8,070.000  0.000  0.000  0.00

0945 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.740  8,490.000  0.000  0.000  0.00

0950 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  190.000  0.000  0.000  0.00

0955 06666021 007 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  2.000  405.000  0.000  0.000  0.00

0960 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.280  11,482.000  0.000  0.000  0.00

0965 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.750  7,566.000  0.000  0.000  0.00

0975 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  165.000  16.000  0.000  0.000  0.00

0980 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  170.000  6.000  0.000  0.000  0.00

0985 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  155.000  2.000  0.000  0.000  0.00

0990 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  175.000  12.000  0.000  0.000  0.00

1020 06666231 007 PAVEMENT SEALER (ARROW) EA  79.000  16.000  0.000  0.000  0.00

1025 06666232 007 PAVEMENT SEALER (WORD) EA  79.000  12.000  0.000  0.000  0.00

1030 06666237 007 PAVEMENT SEALER (LNDP ARROW) EA  80.000  5.000  0.000  0.000  0.00
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1040 06666248 007 PAVEMENT SEALER (NUMBER) EA  18.000  2.000  0.000  0.000  0.00

1045 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.990  19,180.000  0.000  0.000  0.00

1050 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.990  42,528.000  0.000  0.000  0.00

1055 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.990  41,773.000  0.000  0.000  0.00

1060 06666350 007 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  2.750  525.000  0.000  0.000  0.00

1065 06686115 000 PREFAB PAV MRK TY C (MULTI) (SHIELD) EA  1,700.000  5.000  0.000  0.000  0.00

1070 06726007 000 REFL PAV MRKR TY I-C EA  5.000  1,023.000  0.000  0.000  0.00

1075 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  904.000  0.000  0.000  0.00

1110 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  12.000  22.000  0.000  0.000  0.00

1115 06786015 000 PAV SURF PREP FOR MRK (NUMBER) EA  12.000  2.000  0.000  0.000  0.00

1120 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  12.000  12.000  0.000  0.000  0.00

1130 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  0.300  1,920.000  0.000  0.000  0.00

1135 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  54,060.000  1.000  0.000  0.000  0.00

1140 06826001 000 VEH SIG SEC (12")LED(GRN) EA  433.500  11.000  0.000  0.000  0.00

1145 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  423.300  9.000  0.000  0.000  0.00

1150 06826003 000 VEH SIG SEC (12")LED(YEL) EA  433.500  15.000  0.000  0.000  0.00

1155 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  423.300  3.000  0.000  0.000  0.00

1160 06826005 000 VEH SIG SEC (12")LED(RED) EA  433.500  15.000  0.000  0.000  0.00

1165 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  423.300  1.000  0.000  0.000  0.00

1170 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  183.600  12.000  0.000  0.000  0.00

1175 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  193.800  2.000  0.000  0.000  0.00

1180 06826056 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  214.200  2.000  0.000  0.000  0.00

1185 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  3.010  6,755.000  0.000  0.000  0.00

1186 06846007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  4.670  0.000  0.000  0.000  0.00

Added per CO 017

1190 06846008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  4.030  4,820.000  0.000  0.000  0.00

1191 06846008 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  4.670  0.000  0.000  0.000  0.00

Added per CO 017

1195 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.850  4,426.000  0.000  0.000  0.00

1196 06846033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  5.830  0.000  0.000  0.000  0.00

Added per CO 017

1200 06846042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  4.970  3,380.000  0.000  0.000  0.00

1201 06846042 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  10.500  0.000  0.000  0.000  0.00

Added per CO 017

1205 06876002 000 PEDESTRIAN PUSH BUTTON POLE EA  3,621.000  1.000  0.000  0.000  0.00

1210 06876003 000 RELOCATE PED POLE ASSEMBLY EA  2,805.000  1.000  0.000  0.000  0.00

1215 06876004 000 RELOCATE PED PUSH BUTTON POST ASSEM EA  2,325.600  1.000  0.000  0.000  0.00

1220 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,099.560  2.000  0.000  0.000  0.00

1225 06906131 000 INSTALL BBU SYSTEM EA  2,284.800  1.000  0.000  0.000  0.00

1235 07316007 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  940.000  9.000  0.000  0.000  0.00

1240 07346002 000 LITTER REMOVAL CYC  2,010.000  19.000  0.000  0.000  0.00

1245 07386010 000 CLEANING / SWEEPING (SPOT) MI  103.000  34.000  0.000  0.000  0.00

1250 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  1.700  6,114.000  0.000  0.000  0.00

1255 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  3.000  11,700.000  0.000  0.000  0.00

1295 60076050 000 FO CBL (36 SMF) LF  5.250  4,755.000  0.000  0.000  0.00

1300 60076062 000 FO CBL (72 SMF) LF  5.410  17,340.000  0.000  0.000  0.00

1305 60076087 000 FO SPLICE ENCLOSURE (TYPE 1) EA  3,355.800  13.000  0.000  0.000  0.00

1310 60076094 000 FIBER OPTIC FUSION SPLICE EA  293.760  156.000  0.000  0.000  0.00

1315 60106002 001 CCTV FIELD EQUIPMENT (DIGITAL) EA  10,761.000  1.000  0.000  0.000  0.00

1320 60106004 001 CCTV MOUNT (POLE) EA  907.800  1.000  0.000  0.000  0.00

1335 60166015 000 FIBER OPTIC CABLE ROAD MARKER EA  362.100  18.000  0.000  0.000  0.00

1340 60626043 000 REMOVE ITS RADIO EA  635.450  2.000  0.000  0.000  0.00
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1345 60646019 001 ITS POLE (40 FT)(90 MPH) EA  18,819.000  1.000  0.000  0.000  0.00

1350 60646055 001 ITS POLE (60 FT)(90 MPH) EA  23,623.200  1.000  0.000  0.000  0.00

1355 60646084 001 ITS POLE MNT CAB (TY 2)(CONF 2) EA  5,977.200  1.000  0.000  0.000  0.00

1360 60646092 001 ITS POLE MNT CAB (TY 3)(CONF 2) EA  6,507.600  1.000  0.000  0.000  0.00

1365 61256001 000 TERMINAL SERVER (INSTALL ONLY) EA  2,947.800  2.000  0.000  0.000  0.00

1370 61556001 000 RADAR DETECTOR EA  11,811.600  2.000  0.000  0.000  0.00

1375 61556002 000 RADAR COMMUNICATION CABLE LF  3.060  5,920.000  0.000  0.000  0.00

1376 61556002 RADAR COMMUNICATION CABLE LF  7.000  0.000  0.000  0.000  0.00

Added per CO 017

1395 61866008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  7,680.600  5.000  0.000  0.000  0.00

1400 63046002 000 ITS RVSD (DATA COLLECT & WWA) SYS EA  25,989.600  2.000  0.000  0.000  0.00

1405 63276003 000 INSTALL OF HARD ETHERNET SWITCH EA  3,315.000  4.000  0.000  0.000  0.00

1981 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  380,532.000  0.000  0.00

Lime treatment (18 in) - Force account (CO#6)(UOM:DOL)

3025 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  200,000.000  0.000  0.000  0.00

3045 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

3050 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

3060 96056008 ROAD USER COST - DISINCENTIVE DOL -14,500.000  1.000  0.000  0.000  0.00

Road User Cost = $14,500.00 per day  (UOM:Day)

3061 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,355.030  0.000  1.000  0.000  0.00

C.O. #2 (FA Work to Reset Storm Sewer ML2994L)(LS)

3075 96086004 000 UNIQUE CHANGE ORDER ITEM 4 DOL  45,302.250  0.000  0.000  0.000  0.00

REPAIR TXDOT ITS DUCT (CO#16)(UOM:LS)

 0.00Category Subtotal

106801238C 1068-1-238PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1580 04326001 000 RIPRAP (CONC)(4 IN) CY  450.000  5.000  0.000  0.000  0.00

1585 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  19.000  0.000  0.000  0.00

1610 06186023 000 CONDT (PVC) (SCH 40) (2") LF  10.350  103.000  0.000  0.000  0.00

1615 06186029 000 CONDT (PVC) (SCH 40) (3") LF  12.240  190.000  0.000  0.000  0.00

1625 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  45.900  380.000  0.000  0.000  0.00

1630 06206007 000 ELEC CONDR (NO.8) BARE LF  1.820  5,161.000  0.000  0.000  0.00

1635 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.930  406.000  0.000  0.000  0.00

1640 06206011 000 ELEC CONDR (NO.4) BARE LF  2.920  231.000  0.000  0.000  0.00

1645 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.000  681.000  0.000  0.000  0.00

1660 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,723.800  5.000  0.000  0.000  0.00

1665 06286194 000 ELC SRV TY D 120/240 070(NS)SS(N)SP(O) EA  9,169.800  2.000  0.000  0.000  0.00

1670 06366003 001 ALUMINUM SIGNS (TY O) SF  36.290  579.000  0.000  0.000  0.00

1675 06506035 001 INS OH SN SUP(35 FT BAL TEE) EA  46,889.400  2.000  0.000  0.000  0.00

1680 06506045 001 INS OH SN SUP(40 FT CANT) EA  49,245.600  2.000  0.000  0.000  0.00

1690 06546006 001 SIGN WALKWAY (48 IN) WITH HNDRL LF  867.000  10.000  0.000  0.000  0.00

1695 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  15.000  11.000  0.000  0.000  0.00

1700 60076050 000 FO CBL (36 SMF) LF  5.250  880.000  0.000  0.000  0.00

1705 60076062 000 FO CBL (72 SMF) LF  5.410  9,703.000  0.000  0.000  0.00

1710 60076087 000 FO SPLICE ENCLOSURE (TYPE 1) EA  3,355.800  6.000  0.000  0.000  0.00

1715 60076094 000 FIBER OPTIC FUSION SPLICE EA  293.760  72.000  0.000  0.000  0.00
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1720 60106002 001 CCTV FIELD EQUIPMENT (DIGITAL) EA  10,761.000  1.000  0.000  0.000  0.00

1725 60106004 001 CCTV MOUNT (POLE) EA  907.800  1.000  0.000  0.000  0.00

1740 60166015 000 FIBER OPTIC CABLE ROAD MARKER EA  362.100  10.000  0.000  0.000  0.00

1745 60286001 000 INSTALL DMS (POLE MTD CABINET) EA  25,897.800  2.000  0.000  0.000  0.00

1750 60646019 001 ITS POLE (40 FT)(90 MPH) EA  18,819.000  1.000  0.000  0.000  0.00

1760 60646092 001 ITS POLE MNT CAB (TY 3)(CONF 2) EA  6,507.600  1.000  0.000  0.000  0.00

1765 61256001 000 TERMINAL SERVER (INSTALL ONLY) EA  2,947.800  1.000  0.000  0.000  0.00

1775 61866008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  7,680.600  3.000  0.000  0.000  0.00

1780 63046002 000 ITS RVSD (DATA COLLECT & WWA) SYS EA  25,989.600  1.000  0.000  0.000  0.00

1785 63276003 000 INSTALL OF HARD ETHERNET SWITCH EA  3,315.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

106805014F 2024(994)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY
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1965 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  1.560  1,555.000  0.000  0.000  0.00

2020 04006006 000 CUT & RESTORING PAV SY  150.000  23.000  0.000  0.000  0.00

2045 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  600.000  8.000  0.000  0.000  0.00

2065 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  175.000  15.000  0.000  0.000  0.00

2070 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  111.000  0.000  0.000  0.00

2080 04326047 000 RIPRAP (MOW STRIP)(6 IN) CY  725.000  370.000  0.000  0.000  0.00

2095 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  290.000  995.000  0.000  0.000  0.00

2100 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  375.000  561.000  0.000  0.000  0.00

2205 04806001 000 CLEAN EXIST CULVERTS EA  7,500.000  3.000  0.000  0.000  0.00

2245 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  29.000  274.000  0.000  0.000  0.00

2250 05066011 005 ROCK FILTER DAMS (REMOVE) LF  12.000  274.000  0.000  0.000  0.00

2255 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  32.000  390.000  0.000  0.000  0.00

2260 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  15.000  390.000  0.000  0.000  0.00

2265 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  1,025.000  0.000  0.000  0.00

2280 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  861.000  0.000  0.000  0.00

2295 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  43.000  4,060.000  0.000  0.000  0.00

2300 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  91.000  20.000  0.000  0.000  0.00

2320 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  76.000  8,744.000  0.000  0.000  0.00

2325 05146038 000 PERM CTB (SSCB)(TY 1)(MOD) LF  112.000  105.000  0.000  0.000  0.00

2360 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,291.000  2.000  0.000  0.000  0.00

2385 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  1,600.000  3.000  0.000  0.000  0.00

2405 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,690.000  2.000  0.000  0.000  0.00

2420 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  2,529.600  16.000  0.000  0.000  0.00

2455 06206003 000 ELEC CONDR (NO.12) BARE LF  1.110  6,862.000  0.000  0.000  0.00

2460 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.230  13,724.000  0.000  0.000  0.00

2465 06206007 000 ELEC CONDR (NO.8) BARE LF  1.820  12,541.000  0.000  0.000  0.00

2470 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.930  2,816.000  0.000  0.000  0.00

2475 06206021 000 ELEC CONDR (NO.2/0) BARE LF  3.720  2,671.000  0.000  0.000  0.00

2480 06206022 000 ELEC CONDR (NO.2/0) INSULATED LF  3.950  5,342.000  0.000  0.000  0.00

2495 06286046 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(U) EA  10,077.600  1.000  0.000  0.000  0.00

2500 06286194 000 ELC SRV TY D 120/240 070(NS)SS(N)SP(O) EA  9,169.800  2.000  0.000  0.000  0.00

2505 06286195 000 ELC SRV TY D 120/240 070(NS)SS(N)SP(U) EA  9,771.600  1.000  0.000  0.000  0.00

2510 06366002 001 ALUMINUM SIGNS (TY G) SF  43.860  140.000  0.000  0.000  0.00
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2515 06366003 001 ALUMINUM SIGNS (TY O) SF  36.290  640.000  0.000  0.000  0.00

2520 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  683.400  24.000  0.000  0.000  0.00

2525 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  600.780  13.000  0.000  0.000  0.00

2530 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,009.290  2.000  0.000  0.000  0.00

2535 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,212.780  3.000  0.000  0.000  0.00

2540 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,835.600  2.000  0.000  0.000  0.00

2545 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  3,213.000  4.000  0.000  0.000  0.00

2550 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  20.000  0.000  0.000  0.00

2555 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.160  503.000  0.000  0.000  0.00

2560 06506032 001 INS OH SN SUP(30 FT CANT) EA  48,327.600  3.000  0.000  0.000  0.00

2565 06506038 001 INS OH SN SUP(35 FT CANT) EA  47,134.200  1.000  0.000  0.000  0.00

2570 06506204 001 REMOVE OVERHD SIGN SUP EA  6,721.800  1.000  0.000  0.000  0.00

2575 06506205 001 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  1,917.600  4.000  0.000  0.000  0.00

2580 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  13.000  21.000  0.000  0.000  0.00

2585 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  15.000  59.000  0.000  0.000  0.00

2590 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  13.000  35.000  0.000  0.000  0.00

2595 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  15.000  28.000  0.000  0.000  0.00

2600 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  55.000  56.000  0.000  0.000  0.00

2605 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  65.000  4.000  0.000  0.000  0.00

2625 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.920  3,975.000  0.000  0.000  0.00

2630 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.740  4,215.000  0.000  0.000  0.00

2635 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  279.000  0.000  0.000  0.00

2640 06666021 007 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  2.000  297.000  0.000  0.000  0.00

2645 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.280  8,460.000  0.000  0.000  0.00

2650 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.750  2,640.000  0.000  0.000  0.00

2655 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  165.000  1.000  0.000  0.000  0.00

2660 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  170.000  8.000  0.000  0.000  0.00

2665 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  155.000  4.000  0.000  0.000  0.00

2670 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  175.000  3.000  0.000  0.000  0.00

2675 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  55.000  8.000  0.000  0.000  0.00

2695 06666231 007 PAVEMENT SEALER (ARROW) EA  79.000  1.000  0.000  0.000  0.00

2700 06666232 007 PAVEMENT SEALER (WORD) EA  79.000  3.000  0.000  0.000  0.00

2705 06666237 007 PAVEMENT SEALER (LNDP ARROW) EA  80.000  6.000  0.000  0.000  0.00

2710 06666243 007 PAVEMENT SEALER (YLD TRI) EA  7.000  8.000  0.000  0.000  0.00

2715 06666248 007 PAVEMENT SEALER (NUMBER) EA  18.000  4.000  0.000  0.000  0.00

2720 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.990  12,190.000  0.000  0.000  0.00

2725 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.990  31,208.000  0.000  0.000  0.00

2730 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.990  31,290.000  0.000  0.000  0.00

2735 06666350 007 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  2.750  111.000  0.000  0.000  0.00

2740 06726007 000 REFL PAV MRKR TY I-C EA  5.000  611.000  0.000  0.000  0.00

2745 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  572.000  0.000  0.000  0.00

2775 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  12.000  9.000  0.000  0.000  0.00

2780 06786015 000 PAV SURF PREP FOR MRK (NUMBER) EA  12.000  4.000  0.000  0.000  0.00

2785 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  12.000  3.000  0.000  0.000  0.00

2790 06786022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  2.000  8.000  0.000  0.000  0.00

2795 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  0.300  1,185.000  0.000  0.000  0.00

2800 07306107 000 FULL - WIDTH MOWING CYC  3,500.000  7.000  0.000  0.000  0.00

2805 07316007 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  940.000  8.000  0.000  0.000  0.00

2810 07346002 000 LITTER REMOVAL CYC  2,010.000  20.000  0.000  0.000  0.00

2815 07386010 000 CLEANING / SWEEPING (SPOT) MI  103.000  34.000  0.000  0.000  0.00

2820 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  3.000  17,750.000  0.000  0.000  0.00

2855 60076050 000 FO CBL (36 SMF) LF  5.250  4,352.000  0.000  0.000  0.00
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2860 60076062 000 FO CBL (72 SMF) LF  5.410  25,787.000  0.000  0.000  0.00

2865 60076087 000 FO SPLICE ENCLOSURE (TYPE 1) EA  3,355.800  8.000  0.000  0.000  0.00

2870 60076094 000 FIBER OPTIC FUSION SPLICE EA  293.760  144.000  0.000  0.000  0.00

2875 60106002 001 CCTV FIELD EQUIPMENT (DIGITAL) EA  10,761.000  3.000  0.000  0.000  0.00

2880 60106004 001 CCTV MOUNT (POLE) EA  907.800  3.000  0.000  0.000  0.00

2895 60166015 000 FIBER OPTIC CABLE ROAD MARKER EA  362.100  23.000  0.000  0.000  0.00

2900 60646019 001 ITS POLE (40 FT)(90 MPH) EA  18,819.000  2.000  0.000  0.000  0.00

2910 60646084 001 ITS POLE MNT CAB (TY 2)(CONF 2) EA  5,977.200  2.000  0.000  0.000  0.00

2915 60646092 001 ITS POLE MNT CAB (TY 3)(CONF 2) EA  6,507.600  3.000  0.000  0.000  0.00

2920 61256001 000 TERMINAL SERVER (INSTALL ONLY) EA  2,947.800  5.000  0.000  0.000  0.00

2945 63046002 000 ITS RVSD (DATA COLLECT & WWA) SYS EA  25,989.600  4.000  0.000  0.000  0.00

2950 63276003 000 INSTALL OF HARD ETHERNET SWITCH EA  3,315.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $73,735,320.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  50,280.000PREPARING ROW  179.000  9,000,120.00 179.00

01046001 000 SY  9.000REMOVING CONC (PAV)  49,973.102  449,757.92 57,938.00

01046010 000 CY  75.000REMOVING CONC (RIPRAP)  436.760  32,757.00 602.00

01046017 000 SY  10.000REMOVING CONC (DRIVEWAYS)  1,881.580  18,815.80 1,093.00

01046021 000 LF  3.000REMOVING CONC (CURB)  5,310.130  15,930.39 962.00

01046036 000 SY  12.000REMOVING CONC (SIDEWALK OR RAMP)  127.800  1,533.60 137.00

01046054 000 LF  6.000REMOVING CONCRETE(MOW STRIP)  1,915.000  11,490.00 7,000.00

01056043 000 SY  8.060REMOVING STAB BASE & ASPH PAV (0-6")  23,305.450  187,841.93 0.00

01056091 000 SY  4.000REMOVING STAB BASE & ASPH PAV (8"-12")  51,996.000  207,984.00 52,674.00

01066002 000 SY  2.000OBLITERATING ABANDONED ROAD  23,501.667  47,003.33 21,029.00

01106001 000 CY  13.050EXCAVATION (ROADWAY)  367,525.000  4,796,201.25 415,327.00

01326006 002 CY  14.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  37,324.470  522,542.58 43,214.00

01616017 000 SY  2.300COMPOST MANUF TOPSOIL (4")  223,003.350  512,907.70 503,395.00

01626002 000 SY  6.550BLOCK SODDING  8,787.450  57,557.80 13,562.00

01646035 000 SY  0.170DRILL SEEDING (PERM) (RURAL) (CLAY)  222,999.350  37,909.88 503,395.00

01646041 000 SY  0.130DRILL SEEDING (TEMP) (WARM)  124,035.000  16,124.55 251,703.00

01646043 000 SY  0.140DRILL SEEDING (TEMP) (COOL)  63,964.560  8,955.04 251,703.00

01686001 000 MG  28.000VEGETATIVE WATERING  1,227.668  34,374.70 17,768.00

01696001 000 SY  1.560SOIL RETENTION BLANKETS (CL 1) (TY A)  8,840.000  13,790.40 10,608.00

02476236 005 CY  63.000FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS)  14,044.820  884,823.66 17,736.00

02606016 000 TON  325.000LIME (HYD, COM, OR QK(SLURRY))  2,286.030  742,959.75 3,347.00

02606027 000 SY  4.250LIME TRT (EXST MATL)(8")  160,991.599  684,214.31 200,786.00

03106001 000 GAL  6.150PRIME COAT (MULTI OPTION)  25,869.400  159,096.82 91,071.00

03546048 000 SY  1.000PLANE ASPH CONC PAV (3")  12,422.230  12,422.23 62,337.00

03606007 001 SY  100.000CONC PVMT (CONT REINF - CRCP) (13")  109,540.638  10,954,063.80 112,056.00

03606080 001 SY  350.000CONC PVMT(CRCP)(TRANSITION SLAB)  286.690  100,341.50 258.00

04006002 000 CY  19.000STRUCT EXCAV (BOX)  2,112.000  40,128.00 2,112.00

04006003 000 CY  16.500STRUCT EXCAV (PIPE)  12,159.520  200,632.09 13,263.00

04006005 000 CY  200.000CEM STABIL BKFL  661.740  132,348.00 728.00

04006006 000 SY  150.000CUT & RESTORING PAV  343.560  51,534.00 263.00

04026001 000 LF  5.000TRENCH EXCAVATION PROTECTION  15,655.000  78,275.00 16,219.00

04036001 000 SF  50.000TEMPORARY SPL SHORING  26,528.110  1,326,405.50 30,230.00

04166005 000 LF  760.000DRILL SHAFT (42 IN)  58.000  44,080.00 58.00

04166006 000 LF  815.000DRILL SHAFT (48 IN)  198.000  161,370.00 198.00

04166007 000 LF  950.000DRILL SHAFT (54 IN)  86.000  81,700.00 86.00

04166029 000 LF  362.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  216.000  78,192.00 376.00

04206066 001 CY  700.000CL C CONC (RAIL FOUNDATION)  196.260  137,382.00 122.00

04206138 001 CY  1,250.000CL C CONC (VEH DEFL WALL)  140.830  176,037.50 140.41

04236001 005 SF  90.000RETAINING WALL (MSE)  3,668.000  330,120.00 3,668.00

04236005 005 SF  110.000RETAINING WALL (SPREAD FOOTING)  5,654.430  621,987.30 4,918.00

04326001 000 CY  450.000RIPRAP (CONC)(4 IN)  1,698.238  764,207.10 2,324.00

04326003 CY  1,526.170RIPRAP (CONC)(6 IN)  25.440  38,825.76 0.00

Added by CO #4
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04326031 000 CY  175.000RIPRAP (STONE PROTECTION)(12 IN)  23.180  4,056.50 121.00

04326045 000 CY  600.000RIPRAP (MOW STRIP)(4 IN)  381.616  228,969.60 593.00

04506023 001 LF  55.000RAIL (TY SSTR)  1,911.000  105,105.00 2,257.00

04506027 001 LF  120.000RAIL (TY T80SS)  102.000  12,240.00 301.00

04506103 001 LF  125.000RAIL (TY PR11)  1,374.000  171,750.00 1,305.00

04626004 002 LF  290.000CONC BOX CULV (4 FT X 3 FT)  1,051.000  304,790.00 52.00

04626007 002 LF  375.000CONC BOX CULV (5 FT X 3 FT)  561.000  210,375.00 19.00

04626008 002 LF  400.000CONC BOX CULV (5 FT X 4 FT)  42.000  16,800.00 35.00

04626011 002 LF  500.000CONC BOX CULV (6 FT X 4 FT)  30.000  15,000.00 30.00

04646005 001 LF  120.000RC PIPE (CL III)(24 IN)  8,982.800  1,077,936.00 10,689.00

04646007 001 LF  142.000RC PIPE (CL III)(30 IN)  2,247.000  319,074.00 2,421.00

04646008 001 LF  180.000RC PIPE (CL III)(36 IN)  4,264.000  767,520.00 4,615.00

04646009 001 LF  240.000RC PIPE (CL III)(42 IN)  1,047.000  251,280.00 954.00

04646010 001 LF  280.000RC PIPE (CL III)(48 IN)  56.000  15,680.00 56.00

04646026 001 LF  155.000RC PIPE (CL V)(24 IN)  309.190  47,924.45 161.00

04656416 001 EA  12,300.000INLET (COMPL)(CO)(10 FT)(FTW)  83.500  1,027,050.00 93.00

04656436 001 EA  16,500.000INLET  (COMPL)(COB-C)(10 FT)(FTW)  1.000  16,500.00 1.00

04656461 001 EA  15,700.000INLET (COMPL)(FGS2)(FTW)  1.000  15,700.00 1.00

04656467 001 EA  8,000.000INLT (COMPL)(AD)(4'X 4'-3' X 3')(FTW)  3.000  24,000.00 3.00

04656470 001 EA  8,300.000INLT (COMPL)(AD)(5'X 5'-3' X 3')(FTW)  2.000  16,600.00 2.00

04656474 001 EA  10,500.000INLT (COMPL)(AD)(6'X 6'-3' X 3')(FTW)  1.000  10,500.00 1.00

04656476 001 EA  26,800.000INLT (COMPL)(AD)(7'X 4'-3' X 3')(FTW)  1.000  26,800.00 1.00

04656487 001 EA  12,500.000INLET (COMPL)(AD-2)(FTW)  33.500  418,750.00 37.00

04656493 001 EA  12,000.000MANH (COMPL)(TY SD)(5'X 3'-3'X 3')(FTW)  3.000  36,000.00 2.00

04656514 001 EA  7,800.000JUNCT BOX (COMPL)(JB)(4FT X 4FT)(FTW)  3.000  23,400.00 4.00

04656523 001 EA  13,000.000JUNCT BOX (COMPL)(JB)(7FT X 4FT)(FTW)  1.000  13,000.00 1.00

04656526 001 EA  17,500.000JUNCT BOX (COMPL)(JB)(7FT X 7FT)(FTW)  1.000  17,500.00 1.00

04666005 000 EA  2,800.000HEADWALL (CH - FW - 0) (DIA= 24 IN)  3.000  8,400.00 4.00

04666009 000 EA  4,050.000HEADWALL (CH - FW - 0) (DIA= 36 IN)  2.000  8,100.00 2.00

04666010 000 EA  5,000.000HEADWALL (CH - FW - 0) (DIA= 42 IN)  1.000  5,000.00 1.00

04666035 000 EA  2,500.000HEADWALL (CH - FW - 30) (DIA= 24 IN)  1.000  2,500.00 1.00

04666101 000 EA  6,500.000HEADWALL (CH - PW - 0) (DIA= 36 IN)  1.000  6,500.00 1.00

04666130 000 EA  4,700.000HEADWALL (CH - PW - S) (DIA= 24 IN)  2.000  9,400.00 2.00

04666136 000 EA  9,500.000HEADWALL (CH - PW - S) (DIA= 48 IN)  1.000  9,500.00 1.00

04666165 000 EA  6,500.000WINGWALL (FW - S) (HW=4 FT)  1.000  6,500.00 1.00

04666194 000 EA  9,400.000WINGWALL (PW - 2) (HW=5 FT)  3.000  28,200.00 4.00

04666197 000 EA  25,500.000WINGWALL (PW - 2) (HW=8 FT)  1.000  25,500.00 1.00

04666198 000 EA  76,500.000WINGWALL (PW - 2) (HW=9 FT)  1.000  76,500.00 1.00

04676390 000 EA  2,100.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  2.000  4,200.00 2.00

04676395 000 EA  2,400.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  10.000  24,000.00 8.00

04676419 000 EA  2,600.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  1.000  2,600.00 1.00

04676423 000 EA  2,900.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  3.000  8,700.00 3.00

04766013 000 LF  1,600.000JACK BOR OR TUN PIPE(24 IN)(RC)(CL III)  134.000  214,400.00 134.00

04766015 000 LF  1,625.000JACK BOR OR TUN PIPE(24 IN)(RC)(CL V)  94.000  152,750.00 94.00

04766019 000 LF  1,600.000JACK BOR OR TUN PIPE(30 IN)(RC)(CL III)  203.000  324,800.00 203.00

04766024 000 LF  1,650.000JACK BOR OR TUN PIPE(36 IN)(RC)(CL III)  216.000  356,400.00 225.00

04766029 000 LF  1,700.000JACK BOR OR TUN PIPE(42 IN)(RC)(CL III)  122.000  207,400.00 125.00

04966002 000 EA  1,900.000REMOV STR (INLET)  21.000  39,900.00 23.00

04966004 000 EA  700.000REMOV STR (SET)  14.000  9,800.00 15.00
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04966005 000 EA  1,100.000REMOV STR (WINGWALL)  7.000  7,700.00 9.00

04966006 000 EA  1,200.000REMOV STR (HEADWALL)  2.000  2,400.00 2.00

04966007 000 LF  24.000REMOV STR (PIPE)  3,211.000  77,064.00 3,100.00

04966008 000 LF  45.000REMOV STR (BOX CULVERT)  13.480  606.60 14.00

04966035 000 EA  450.000REMOV STR (DRILL SHAFT)  7.000  3,150.00 8.00

05006001 008 LS  12,621,355.000MOBILIZATION  0.782  9,869,899.61 1.00

05026001 008 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  24.000  600,000.00 39.00

05066002 005 LF  29.000ROCK FILTER DAMS (INSTALL) (TY 2)  44.000  1,276.00 180.00

05066011 005 LF  12.000ROCK FILTER DAMS (REMOVE)  20.000  240.00 180.00

05066038 005 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  4,123.000  12,369.00 730.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  1,980.000  1,980.00 1,755.00

05066041 005 LF  4.600BIODEG EROSN CONT LOGS (INSTL) (12")  1,372.000  6,311.20 2,943.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  1,181.000  1,181.00 2,082.00

05086001 000 SY  71.000CONSTRUCTING DETOURS  29,983.800  2,128,849.80 63,350.00

05086001 900 SY  104.540CONSTRUCTING DETOURS  22,815.868  2,385,170.84 63,350.00

CONSTRUCTING DETOURS (TY B 11")

05126001 000 LF  48.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  34,620.000  1,661,760.00 41,320.00

05126009 000 LF  43.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  19,080.000  820,440.00 15,460.00

05126010 000 LF  91.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  140.000  12,740.00 160.00

05126025 000 LF  5.500PORT CTB (MOVE)(SGL SLP)(TY 1)  86,640.000  476,520.00 133,880.00

05126033 000 LF  4.000PORT CTB (MOVE)(LOW PROF)(TY 1)  22,380.000  89,520.00 41,100.00

05126034 000 LF  17.500PORT CTB (MOVE)(LOW PROF)(TY 2)  460.000  8,050.00 400.00

05126057 000 LF  7.250PORT CTB (REMOVE)(LOW PROF)(TY 1)  13,220.000  95,845.00 19,520.00

05126058 000 LF  75.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  60.000  4,500.00 180.00

05146001 000 LF  76.000PERM CTB (SGL SLOPE) (TY 1) (42 )  3,341.500  253,954.00 12,161.00

05296005 000 LF  3.000CONC CURB (MONO) (TY II)  34,962.500  104,887.50 41,196.00

05306004 000 SY  140.000DRIVEWAYS (CONC)  2,991.270  418,777.80 2,662.00

05316001 000 SY  72.000CONC SIDEWALKS (4")  28,219.594  2,031,810.77 31,601.00

05316005 000 EA  3,500.000CURB RAMPS (TY 2)  1.000  3,500.00 1.00

05316006 000 EA  3,500.000CURB RAMPS (TY 3)  1.000  3,500.00 3.00

05406001 001 LF  18.580MTL W-BEAM GD FEN (TIM POST)  4,915.500  91,329.99 8,473.00

05406006 001 EA  1,785.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  1,785.00 1.00

05406016 001 EA  1,039.000DOWNSTREAM ANCHOR TERMINAL SECTION  16.000  16,624.00 27.00

05426001 000 LF  1.750REMOVE METAL BEAM GUARD FENCE  2,538.000  4,441.50 1,000.00

05426002 000 EA  175.000REMOVE TERMINAL ANCHOR SECTION  4.000  700.00 5.00

05426003 000 EA  200.000REMOVE DOWNSTREAM ANCHOR TERMINAL  11.000  2,200.00 6.00

05436020 000 EA  1,600.000CABLE BARRIER TERMINAL SECTION (TL-4)  2.000  3,200.00 3.00

05436021 000 LF  2.000REMOVE CABLE BARRIER  9,494.000  18,988.00 17,900.00

05446001 000 EA  2,688.000GUARDRAIL END TREATMENT (INSTALL)  17.000  45,696.00 30.00

05456003 000 EA  1,275.000CRASH CUSH ATTEN (MOVE & RESET)  18.000  22,950.00 17.00

05456005 000 EA  1,145.000CRASH CUSH ATTEN (REMOVE)  12.000  13,740.00 15.00

05456019 000 EA  7,690.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  19.000  146,110.00 13.00

05456026 000 EA  27,000.000CRASH CUSHION ATTEN (INSTALL) (QUAD)(N)  4.000  108,000.00 7.00

05456027 000 EA  64,741.890CRASH CUSHION ATTEN (INSTALL) (QUAD)(W)  2.000  129,483.78 0.00

Added by CO #3

05606011 000 EA  350.000MAILBOX INSTALL-S (TWW-POST) TY 4  4.000  1,400.00 4.00

05606012 000 EA  355.000MAILBOX INSTALL-D (TWW-POST) TY 4  1.000  355.00 1.00

06106009 000 EA  2,543.630REMOVE RD IL ASM (TRANS-BASE)  9.000  22,892.67 10.00

06106218 000 EA  5,528.400IN RD IL (TY SA) 40T-12 (250W EQ) LED  12.000  66,340.80 47.00
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06186023 000 LF  10.350CONDT (PVC) (SCH 40) (2")  10,482.000  108,488.70 18,463.00

06186029 000 LF  12.240CONDT (PVC) (SCH 40) (3")  586.000  7,172.64 3,940.00

06186047 000 LF  33.660CONDT (PVC) (SCH 80) (2") (BORE)  1,956.000  65,838.96 3,324.00

06186054 000 LF  45.900CONDT (PVC) (SCH 80) (3") (BORE)  1,060.000  48,654.00 1,720.00

06186064 000 LF  31.620CONDT (RM) (1")  433.000  13,691.46 1,013.00

06206009 000 LF  2.130ELEC CONDR (NO.6) BARE  345.000  734.85 2,520.00

06206010 000 LF  2.190ELEC CONDR (NO.6) INSULATED  690.000  1,511.10 410.00

06206015 000 LF  3.270ELEC CONDR (NO.2) BARE  300.000  981.00 421.00

06206016 000 LF  3.570ELEC CONDR (NO.2) INSULATED  900.000  3,213.00 1,263.00

06246002 000 EA  1,071.000GROUND BOX TY A (122311)W/APRON  9.000  9,639.00 19.00

06246010 000 EA  1,723.800GROUND BOX TY D (162922)W/APRON  7.000  12,066.60 26.00

06286045 000 EA  10,689.600ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  1.000  10,689.60 2.00

06286145 000 EA  10,353.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  10,353.00 1.00

06286194 000 EA  9,169.800ELC SRV TY D 120/240 070(NS)SS(N)SP(O)  3.000  27,509.40 2.00

06446001 000 EA  683.400IN SM RD SN SUP&AM TY10BWG(1)SA(P)  33.000  22,552.20 33.00

06446004 000 EA  600.780IN SM RD SN SUP&AM TY10BWG(1)SA(T)  31.000  18,624.18 38.00

06446030 000 EA  1,009.290IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  2,018.58 5.00

06446050 000 EA  1,212.780IN SM RD SN SUP&AM TYS80(2)SA(P)  2.000  2,425.56 3.00

06446076 000 EA  75.000REMOVE SM RD SN SUP&AM  23.000  1,725.00 60.00

06506204 001 EA  6,721.800REMOVE OVERHD SIGN SUP  2.000  13,443.60 3.00

06586013 000 EA  13.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  23.000  299.00 28.00

06586026 000 EA  13.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  22.000  286.00 52.00

06626060 000 LF  0.900WK ZN PAV MRK REMOV (W)4"(BRK)  23,940.000  21,546.00 101,620.00

06626061 000 LF  1.000WK ZN PAV MRK REMOV (W)4"(DOT)  620.000  620.00 136.00

06626063 000 LF  0.900WK ZN PAV MRK REMOV (W)4"(SLD)  136,702.000  123,031.80 106,505.00

06626071 000 LF  1.000WK ZN PAV MRK REMOV (W)8"(SLD)  1,688.000  1,688.00 920.00

06626095 000 LF  0.900WK ZN PAV MRK REMOV (Y)4"(SLD)  224,581.000  202,122.90 101,630.00

06666048 007 LF  5.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  283.000  1,415.00 597.00

06666099 007 EA  55.000REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)  9.000  495.00 18.00

06666225 007 LF  0.360PAVEMENT SEALER 6"  50,223.000  18,080.28 179,340.00

06666226 007 LF  0.380PAVEMENT SEALER 8"  6,460.000  2,454.80 19,942.00

06666228 007 LF  0.700PAVEMENT SEALER 12"  1,427.000  998.90 10,206.00

06666230 007 LF  1.050PAVEMENT SEALER 24"  283.000  297.15 597.00

06666243 007 EA  7.000PAVEMENT SEALER (YLD TRI)  9.000  63.00 18.00

06776001 000 LF  0.360ELIM EXT PAV MRK & MRKS (4")  42,247.000  15,208.92 140,680.00

06776002 LF  0.800ELIM EXT PAV MRK & MRKS (6")  159,301.000  127,440.80 0.00

06776003 000 LF  0.450ELIM EXT PAV MRK & MRKS (8")  2,014.000  906.30 300.00

06776005 000 LF  0.470ELIM EXT PAV MRK & MRKS (12")  94.000  44.18 515.00

06776008 EA  58.330ELIM EXT PAV MRK & MRKS (ARROW)  3.000  174.99 0.00

06776012 EA  61.510ELIM EXT PAV MRK & MRKS (WORD)  2.000  123.02 0.00

06786002 000 LF  0.100PAV SURF PREP FOR MRK (6")  50,970.000  5,097.00 179,340.00

06786004 000 LF  0.150PAV SURF PREP FOR MRK (8")  5,900.000  885.00 19,942.00

06786006 000 LF  0.170PAV SURF PREP FOR MRK (12")  1,427.000  242.59 10,206.00

06786008 000 LF  0.190PAV SURF PREP FOR MRK (24")  283.000  53.77 597.00

06786022 000 EA  2.000PAV SURF PREP FOR MRK (18")(YLD TRI)  9.000  18.00 18.00

07306107 000 CYC  3,500.000FULL - WIDTH MOWING  1.000  3,500.00 5.00

30766001 000 TON  99.000D-GR HMA TY-B PG64-22  58,927.710  5,833,843.29 78,489.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  90,305.380  90,305.38 200,000.00

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  82,642.320  82,642.32 200,000.00
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30766066 000 GAL  5.000TACK COAT  8,674.610  43,373.05 12,815.00

30806008 000 TON  195.000STONE-MTRX-ASPH SMA-D SAC-A PG76-28  6,513.430  1,270,118.85 44,157.00

30806023 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT -4,851.670 -4,851.67 430,000.00

30806024 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -1,866.620 -1,866.62 430,000.00

30806029 000 GAL  5.250TACK COAT  4,002.480  21,013.02 21,224.00

51166001 000 LF  3.280AMPHIBIAN/REPTILE EXCLUSION FENCE INST  27,523.000  90,275.44 35,060.00

51166002 000 LF  0.850AMPHIBIAN/REPTILE EXCLUSION FENCE REM  9,074.000  7,712.90 35,060.00

60016002 000 EA  14,000.000PORTABLE CHANGEABLE MESSAGE SIGN  9.000  126,000.00 8.00

60166006 000 LF  26.710ITS MULTI-DUCT CND (PVC-40)  16,292.000  435,159.32 38,852.00

60166011 000 LF  39.670ITS MULTI-DUCT CND (PVC-80)(BORE)  3,550.000  140,828.50 7,970.00

60646055 001 EA  23,623.200ITS POLE (60 FT)(90 MPH)  2.000  47,246.40 4.00

61856002 002 DAY  250.000TMA (STATIONARY)  127.000  31,750.00 100.00

61856005 002 DAY  1,000.000TMA (MOBILE OPERATION)  8.000  8,000.00 100.00

61866002 000 EA  5,395.800ITS GND BOX(PCAST) TY 1 (243636)W/APRN  23.000  124,103.40 41.00

61866008 000 EA  7,680.600ITS GND BOX(PCAST) TY 2 (366036)W/APRN  2.000  15,361.20 4.00

96016001 DOL  1.000MATERIAL ON HAND  1,250,635.220  1,250,635.22 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  99,968.120  99,968.12 500,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  236.420  236.42 10,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  670,691.710  670,691.71 50,000.00

96086002 000 DOL  42,727.640UNIQUE CHANGE ORDER ITEM 2  1.000  42,727.64 0.00

REWORK OF INSTALLED WORK (CO#12)(UOM:LS)

96086003 000 DOL  67,346.810UNIQUE CHANGE ORDER ITEM 3  1.000  67,346.81 0.00

DRAINAGE WORK FOR ADDED (CO#11)(UOM:LS)

96086101 000 DOL  0.530UNIQUE CHANGE ORDER ITEM  101,774.000  53,940.22 0.00

Escalation for Item 662-6063 (CO#12)(UOM:LF)

$73,735,320.35TOTAL ITEM EARNINGS TO DATE


