
-321,322.86

000803141CONTRACT ID:

PROJECT: C 8-3-141

CONTRACT:

10243010

PROJECTED AMOUNT: $11,074,151.55

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

SCR CIVIL CONSTRUCTION, LLC

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0014

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/01/2024

ESTIMATE PAID:

 141

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/11/2025

$10,752,828.69

CONTRACT:

12/26/2025

AWARD AMOUNT: $10,713,976.55

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.16

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 64.72

$11,232.68 $6,947,679.58 $6,958,912.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$11,232.68 $6,947,679.58 $6,958,912.26 

$0.00 $0.00 $0.00 

$11,232.68 $6,958,912.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,947,679.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 141

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/11/2025

00/00/0000

 299

 0

 299

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  15  16

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 5

12/26/2025  1 TIME SUSPENDED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 8-3-141 000803141PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  402.500 $12,980.63 32.250  958.25 926.00

0110 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,000.000 $3,000.00 1.000  4.00 7.00

0115 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  90.000 $3,780.00 42.000  115.00 348.00

0120 05057001 TMA (STATIONARY)000 DAY  350.000 $1,750.00 5.000  120.00 292.00

0220 05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)000 EA  34,060.000 -$170,300.00-5.000  0.00 4.00

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $59,798.95 59,798.950  89,405.47 300,000.00

0530 96017001 MATERIAL ON HAND DOL  1.000 -$14,455.45-14,455.450  550,093.77 1,000.00

C 314-7-82 031407082PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0340 01047005 REMOV CONC (MOWSTRIP)000 LF  8.120 $7,105.81 875.100  1,090.10 31,883.00

0360 03057001 SALV, HAUL & STKPL RECLM ASPH PAV000 CY  780.400 $975.50 1.250  1.25 17.00

0365 04207052 CL C CONC (RAIL FOUNDATION)000 CY  923.000 $52,315.64 56.680  56.68 703.00

0375 04507051 RAIL (TY T80PP)000 LF  228.400 $91,131.60 399.000  399.00 3,951.00

0390 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  90.000 $1,620.00 18.000  246.00 349.00

0395 05057001 TMA (STATIONARY)000 DAY  350.000 $8,400.00 24.000  160.00 292.00

0485 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  4,250.000 $21,250.00 5.000  6.00 18.00

0490 05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)000 EA  34,060.000 -$68,120.00-2.000  0.00 16.00

$11,232.68TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 000803141 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 7ESTIMATE 0014

CONTRACT LINE ITEMS 

000803141PROJECT CONTROLC 8-3-141

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  8.120  27,834.000 -1,500.000  315.00  2,557.80

0070 01107001 000 EXCAV (ROADWAY) CY  151.000  250.000 -13.000  244.40  36,904.40

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  75.000  750.000 -37.000  75.81  5,685.75

0095 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  402.500  1,032.000 -106.000  958.25  385,695.64

0105 05007001 000 MOBILIZATION LS  686,000.000  0.500  0.000  0.40  274,400.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  7.000  0.000  4.00  12,000.00

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  90.000  348.000  0.000  115.00  10,350.00

0120 05057001 000 TMA (STATIONARY) DAY  350.000  292.000  0.000  120.00  42,000.00

0125 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.150  60.000  0.000  60.00  309.00

0135 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.750  335.000  0.000  175.00  1,006.25

0145 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  85.250  27,330.000 -1,980.000  27,480.00  2,342,670.00

0150 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  25.000  1,290.000  0.000  930.00  23,250.00

0155 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  28.900  1,470.000  0.000  540.00  15,606.00

0160 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  28.900  2,460.000  0.000  330.00  9,537.00

0165 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.600  262.500  0.000  262.50  7,507.50

0170 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,545.000  2.000  0.000  2.00  3,090.00

0175 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  325.000  0.000  313.00  1,565.00

0180 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  286.000  4.000  0.000  3.00  858.00

0190 05437037 000 CABLE BARRIER (REMOVE) LF  2.250  27,326.000 -1,500.000  17,219.00  38,742.75

0195 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  2,410.000  6.000  0.000  1.00  2,410.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,542.000  1.000  0.000  1.00  3,542.00

0205 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  286.000  3.000  0.000  2.00  572.00

0210 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  4,250.000  3.000  0.000  2.00  8,500.00

0215 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  4.000  0.000  2.00  4,000.00

0230 06587026 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)SRF(BI) EA  80.000  9.000  0.000  9.00  720.00

0235 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  10.000  290.000 -16.000  290.00  2,900.00

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  300,000.000  0.000  89,405.47  89,405.47

0530 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  550,093.77  550,093.77

Category Subtotal $3,875,878.33

031407082PROJECT CONTROLC 314-7-82

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 01047005 000 REMOV CONC (MOWSTRIP) LF  8.120  30,986.000  897.000  1,090.10  8,851.61

0345 01107001 000 EXCAV (ROADWAY) CY  151.000  250.000  0.000  250.00  37,750.00

0350 01327003 000 EMBANK (FNL)(OC)(TY B) CY  75.000  650.000  0.000  31.52  2,364.00

0360 03057001 000 SALV, HAUL & STKPL RECLM ASPH PAV CY  780.400  17.000  0.000  1.25  975.50

0365 04207052 000 CL C CONC (RAIL FOUNDATION) CY  923.000  703.000  0.000  56.68  52,315.64

0370 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  402.500  951.000  1.000  915.93  368,661.83

0375 04507051 000 RAIL (TY T80PP) LF  228.400  3,951.000  0.000  399.00  91,131.60

0380 05007001 000 MOBILIZATION LS  686,000.000  0.500  0.000  0.50  343,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  7.000  0.000  4.00  12,000.00

0390 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  90.000  349.000  0.000  246.00  22,140.00

0395 05057001 000 TMA (STATIONARY) DAY  350.000  292.000  0.000  160.00  56,000.00

0400 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.150  120.000  0.000  30.00  154.50

0410 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.750  125.000  0.000  210.00  1,207.50

0420 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  85.250  25,380.000  0.000  23,070.00  1,966,717.50

0425 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  25.000  1,170.000  0.000  1,020.00  25,500.00

0430 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  28.900  10,590.000  630.000  570.00  16,473.00

0440 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.600  112.500  0.000  112.50  3,217.50

0445 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,545.000  1.000  0.000  1.00  1,545.00

0450 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  4,276.000  487.000  998.00  4,990.00

0455 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  286.000  15.000  3.000  3.00  858.00

0465 05437037 000 CABLE BARRIER (REMOVE) LF  2.250  25,625.000  0.000  15,307.00  34,440.75

0475 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,542.000  1.000  0.000  1.00  3,542.00

0480 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  286.000  15.000  5.000  3.00  858.00

0485 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  4,250.000  18.000  0.000  6.00  25,500.00

0500 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  10.000  295.000  0.000  284.00  2,840.00

Category Subtotal $3,083,033.93

000803141C 8-3-141PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  90.000  287.000 -15.000  0.000  0.00

0080 01347001 000 BACKFILL (TY A) STA  321.000  574.000 -30.000  0.000  0.00

0085 03057001 000 SALV, HAUL & STKPL RECLM ASPH PAV CY  780.400  2.000  0.000  0.000  0.00

0090 04207052 000 CL C CONC (RAIL FOUNDATION) CY  923.000  59.000  0.000  0.000  0.00

0100 04507051 000 RAIL (TY T80PP) LF  228.400  331.000  0.000  0.000  0.00

0130 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.600  60.000  0.000  0.000  0.00

0140 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.900  335.000  0.000  0.000  0.00

0185 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  12,335.000  1.000  0.000  0.000  0.00

0220 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  34,060.000  4.000  0.000  0.000  0.00

0225 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  10.000  3.000  0.000  0.000  0.00

0240 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL -14,000.000  0.000  1.000  0.000  0.00

Field Lab (TY A) Credit (UOM/EA)

0245 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1,007.480  0.000  0.000  0.000  0.00

60 MPH Speed Limit Signage (UOM/LS) Added by CO #8

0426 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  4.240  0.000  0.000  0.000  0.00

NEW SOURCE LOCATION TRUCKING (CO #7)

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  0.000  0.00

0520 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0535 96057008 ROAD USER COST - DISINCENTIVE DOL  4,175.000  1.000  0.000  0.000  0.00

Road User Cost = $4,175.00 per day  (UOM:Day)
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 0.00Category Subtotal

031407082C 314-7-82PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0335 01007002 000 PREPARING ROW STA  90.000  269.000  0.000  0.000  0.00

0355 01347001 000 BACKFILL (TY A) STA  321.000  538.000  0.000  0.000  0.00

0405 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.600  120.000  0.000  0.000  0.00

0415 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.900  125.000  0.000  0.000  0.00

0435 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  28.900  840.000  0.000  0.000  0.00

0456 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  278.000  0.000  1.000  0.000  0.00

Added by CO#01

0460 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  12,335.000  1.000  0.000  0.000  0.00

0470 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  2,410.000  8.000  0.000  0.000  0.00

0490 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  34,060.000  20.000 -4.000  0.000  0.00

0491 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,229.000  0.000  4.000  0.000  0.00

Added by CO#04

0495 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  10.000  24.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,958,912.26
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  8.120REMOV CONC (MOWSTRIP)  1,405.100  11,409.41 58,820.00

01107001 000 CY  151.000EXCAV (ROADWAY)  494.400  74,654.40 500.00

01327003 000 CY  75.000EMBANK (FNL)(OC)(TY B)  107.330  8,049.75 1,400.00

03057001 000 CY  780.400SALV, HAUL & STKPL RECLM ASPH PAV  1.250  975.50 17.00

04207052 000 CY  923.000CL C CONC (RAIL FOUNDATION)  56.680  52,315.64 703.00

04327013 000 CY  402.500RIPRAP (MOW STRIP)(4 IN)  1,874.180  754,357.47 1,983.00

04507051 000 LF  228.400RAIL (TY T80PP)  399.000  91,131.60 3,951.00

05007001 000 LS  686,000.000MOBILIZATION  0.900  617,400.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  24,000.00 14.00

05037001 000 DAY  90.000PORTABLE CHANGEABLE MESSAGE SIGN  361.000  32,490.00 697.00

05057001 000 DAY  350.000TMA (STATIONARY)  280.000  98,000.00 584.00

05067039 000 LF  5.150TEMP SEDMT CONT FENCE (INSTALL)  90.000  463.50 180.00

05067044 000 LF  5.750BIODEG EROSN CONT LOGS (INSTL) (12")  385.000  2,213.75 460.00

05127005 000 LF  85.250PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  50,550.000  4,309,387.50 52,710.00

05127017 000 LF  25.000PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  1,950.000  48,750.00 2,460.00

05127029 000 LF  28.900PORT CTB (MOVE)(F-SHAPE)(TY 1)  1,110.000  32,079.00 12,060.00

05127041 000 LF  28.900PORT CTB (STKPL)(F-SHAPE)(TY 1)  330.000  9,537.00 2,460.00

05407001 000 LF  28.600MTL W-BEAM GD FEN (TIM POST)  375.000  10,725.00 375.00

05407015 000 EA  1,545.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  4,635.00 3.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  1,311.000  6,555.00 4,601.00

05427003 000 EA  286.000REMOVE DOWNSTREAM ANCHOR TERMINAL  6.000  1,716.00 19.00

05437037 000 LF  2.250CABLE BARRIER (REMOVE)  32,526.000  73,183.50 52,951.00

05437038 000 EA  2,410.000CABLE BARRIER TERMINAL SECTION (REMOVE)  1.000  2,410.00 6.00

05447001 000 EA  3,542.000GUARDRAIL END TREATMENT (INSTALL)  2.000  7,084.00 2.00

05447003 000 EA  286.000GUARDRAIL END TREATMENT (REMOVE)  5.000  1,430.00 18.00

05457002 000 EA  4,250.000CRASH CUSH ATTEN (MOVE & RESET)  8.000  34,000.00 21.00

05457004 000 EA  2,000.000CRASH CUSH ATTEN (REMOVE)  2.000  4,000.00 4.00

06587026 000 EA  80.000INSTL DEL ASSM (D-SY)SZ 1(YFLX)SRF(BI)  9.000  720.00 9.00

06587032 000 EA  10.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI)  574.000  5,740.00 585.00

96017001 DOL  1.000MATERIAL ON HAND  550,093.770  550,093.77 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  89,405.470  89,405.47 300,000.00

$6,958,912.26TOTAL ITEM EARNINGS TO DATE


