
000902076CONTRACT ID:

PROJECT: F 2026(447)

CONTRACT:

03263217

PROJECTED AMOUNT: $1,176,718.00

CONTRACTOR:

HIGHWAY: SH 78

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

PALMER HALL CONSTRUCTION

Nathan Petter, P.E.

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/08/2026

03/05/2026

ESTIMATE PAID:

 49

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/22/2026

$1,176,718.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,098,618.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 34.15

$228,511.40 $173,372.30 $401,883.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$228,511.40 $173,372.30 $401,883.70 

$0.00 $0.00 $0.00 

$228,511.40 $401,883.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $173,372.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/22/2026

06/08/2026

 76

 0

 76

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(447) 000902076PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01047011 REMOV CONC (DRIVEWAYS)000 SY  40.000 $2,332.00 58.300  58.30 79.00

0075 01047015 REMOV CONC (CURB RAMP)000 SY  80.000 $2,160.00 27.000  27.00 27.00

0080 01047016 REMOV CONC (CURB)000 LF  12.000 $18,869.40 1,572.450  2,101.70 2,126.00

0175 05007001 MOBILIZATION000 LS  100,000.000 $15,000.00 0.150  0.90 1.00

0180 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  3.00 5.00

0190 05057001 TMA (STATIONARY)000 DAY  80.000 $3,680.00 46.000  70.00 148.00

0250 05297012 CONC CURB (DOWELED)000 LF  75.000 $159,810.00 2,130.800  2,130.80 2,470.00

0255 05307007 DRIVEWAYS (CONC) (HES)000 SY  200.000 $11,660.00 58.300  58.30 79.00

0260 05317006 CURB RAMPS (TY 2)000 EA  5,000.000 $10,000.00 2.000  2.00 2.00

$228,511.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000902076PROJECT CONTROLF 2026(447)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,500.000  35.620  0.000  35.62  53,430.00

0065 01047001 000 REMOV CONC (PAV) SY  30.000  930.000  0.000  403.17  12,095.10

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  40.000  79.000  0.000  58.30  2,332.00

0075 01047015 000 REMOV CONC (CURB RAMP) SY  80.000  27.000  0.000  27.00  2,160.00

0080 01047016 000 REMOV CONC (CURB) LF  12.000  2,126.000  0.000  2,101.70  25,220.40

0085 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  10.000  944.000  0.000  403.17  4,031.70

0150 04647003 000 RC PIPE (CL III)(18 IN) LF  200.000  22.000  0.000  13.00  2,600.00

0160 04657156 000 INLET (COMPL)(PAZD)(RG)(4FTX4FT) EA  6,500.000  1.000  0.000  1.00  6,500.00

0175 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  5.000  0.000  3.00  15,000.00

0190 05057001 000 TMA (STATIONARY) DAY  80.000  148.000  0.000  70.00  5,600.00

0200 05067040 000 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  10.000  63.000  0.000  72.00  720.00

0210 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.000  517.000  0.000  103.50  724.50

0250 05297012 000 CONC CURB (DOWELED) LF  75.000  2,470.000  0.000  2,130.80  159,810.00

0255 05307007 000 DRIVEWAYS (CONC) (HES) SY  200.000  79.000  0.000  58.30  11,660.00

0260 05317006 000 CURB RAMPS (TY 2) EA  5,000.000  2.000  0.000  2.00  10,000.00

Category Subtotal $401,883.70

000902076F 2026(447)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01347002 000 BACKFILL (TY B) STA  1,100.000  14.000  0.000  0.000  0.00

0095 01617002 000 COMPOST MANUF TOPSOIL (4") SY  12.000  1,252.000  0.000  0.000  0.00

0100 01627002 000 BLOCK SODDING SY  6.000  1,252.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  50.000  187.000  0.000  0.000  0.00

0110 03447012 000 SP MIXES SP-C PG64-22 (LEVEL-UP) TON  300.000  13.000  0.000  0.000  0.00

0115 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  145.000  2,203.000  0.000  0.000  0.00

0120 03447077 000 TACK COAT GAL  11.000  2,204.000  0.000  0.000  0.00

0125 03547051 000 PLANE ASPH CONC PAV(2") SY  2.500  19,041.000  0.000  0.000  0.00

0130 04007006 000 CUT & RESTORING PAV SY  200.000  112.000  0.000  0.000  0.00

0135 04017001 000 FLOWABLE BACKFILL CY  400.000  52.000  0.000  0.000  0.00

0140 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  63.000  0.000  0.000  0.00

0145 04037001 000 TEMPORARY SPL SHORING SF  25.000  820.000  0.000  0.000  0.00

0155 04647010 000 RC PIPE (CL III)(42 IN) LF  350.000  41.000  0.000  0.000  0.00

0165 04797006 000 ADJUSTING INLETS (CAP) EA  1,500.000  1.000  0.000  0.000  0.00

0170 04967007 000 REMOV STR (PIPE) LF  80.000  41.000  0.000  0.000  0.00

0185 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,000.000  2.000  0.000  0.000  0.00

0195 05057003 000 TMA (MOBILE OPERATION) DAY  800.000  3.000  0.000  0.000  0.00

0205 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  63.000  0.000  0.000  0.00

0215 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  517.000  0.000  0.000  0.00
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0220 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  100.000  160.000  0.000  0.000  0.00

0225 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  100.000  40.000  0.000  0.000  0.00

0230 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  50.000  160.000  0.000  0.000  0.00

0235 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  100.000  20.000  0.000  0.000  0.00

0240 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  50.000  160.000  0.000  0.000  0.00

0245 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  50.000  40.000  0.000  0.000  0.00

0265 05367002 000 CONC MEDIAN SY  350.000  33.000  0.000  0.000  0.00

0270 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  5.000  0.000  0.000  0.00

0275 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  900.000  4.000  0.000  0.000  0.00

0280 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  234.000  0.000  0.000  0.00

0285 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  110.000  0.000  0.000  0.00

0290 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  358.000  0.000  0.000  0.00

0295 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  348.000  0.000  0.000  0.00

0300 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  35.000  10.000  0.000  0.000  0.00

0305 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.000  305.000  0.000  0.000  0.00

0310 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.000  3,360.000  0.000  0.000  0.00

0315 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  6,678.000  0.000  0.000  0.00

0320 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  6,450.000  0.000  0.000  0.00

0325 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  205.000  0.000  0.000  0.00

0330 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  65.000  0.000  0.000  0.00

0335 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  172.000  0.000  0.000  0.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL  1,000.000  1.000  0.000  0.000  0.00

POSITIVE

0346 96027002 PAYMENT ADJUSTMENT-NEG DOL -1,000.000  1.000  0.000  0.000  0.00

NEGATIVE

0347 96017001 MATERIAL ON HAND DOL  100,000.000  1.000  0.000  0.000  0.00

RECEIVED

0348 96017001 MATERIAL ON HAND DOL -100,000.000  1.000  0.000  0.000  0.00

USED

0349 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

0350 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0351 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0352 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

0353 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

HAVE POLICE REPORT

0354 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0356 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  75,000.000  0.000  0.000  0.00

PAID BY INVOICE

0357 95017003 RUC DAMAGE ONLY DOL -1,500.000  1.000  0.000  0.000  0.00

NON-FRWY LN CLOSURE ASS FEE: 1 LN CLOSED

0358 95017003 RUC DAMAGE ONLY DOL -3,000.000  1.000  0.000  0.000  0.00

NON-FRWY LN CLOSURE ASS FEE: 2 LN CLOSED
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0359 95017003 RUC DAMAGE ONLY DOL -4,500.000  1.000  0.000  0.000  0.00

NON-FRWY LN CLOSURE ASS FEE: 3 LN CLOSED

0360 96057008 ROAD USER COST - DISINCENTIVE DOL -3,000.000  1.000  0.000  0.000  0.00

MILESTONE 1:TCP PHASE 1 BEGIN/END

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $401,883.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,500.000PREPARING ROW  35.620  53,430.00 35.62

01047001 000 SY  30.000REMOV CONC (PAV)  403.170  12,095.10 930.00

01047011 000 SY  40.000REMOV CONC (DRIVEWAYS)  58.300  2,332.00 79.00

01047015 000 SY  80.000REMOV CONC (CURB RAMP)  27.000  2,160.00 27.00

01047016 000 LF  12.000REMOV CONC (CURB)  2,101.700  25,220.40 2,126.00

01057001 000 SY  10.000RMV (0"-4") TRT/UNTRT BASE & ASPH PAV  403.170  4,031.70 944.00

04647003 000 LF  200.000RC PIPE (CL III)(18 IN)  13.000  2,600.00 22.00

04657156 000 EA  6,500.000INLET (COMPL)(PAZD)(RG)(4FTX4FT)  1.000  6,500.00 1.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,000.00 5.00

05057001 000 DAY  80.000TMA (STATIONARY)  70.000  5,600.00 148.00

05067040 000 LF  10.000TEMP SDMT CONT FENCE (INLET PROTECTION)  72.000  720.00 63.00

05067045 000 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (18")  103.500  724.50 517.00

05297012 000 LF  75.000CONC CURB (DOWELED)  2,130.800  159,810.00 2,470.00

05307007 000 SY  200.000DRIVEWAYS (CONC) (HES)  58.300  11,660.00 79.00

05317006 000 EA  5,000.000CURB RAMPS (TY 2)  2.000  10,000.00 2.00

$401,883.70TOTAL ITEM EARNINGS TO DATE


