
000908033CONTRACT ID:

PROJECT: F 2026(108)

CONTRACT:

11253006

PROJECTED AMOUNT: $13,153,816.84

CONTRACTOR:

HIGHWAY: SH 24

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

CLARK CONSTRUCTION OF TEXAS, INC.

Jesse Herrera, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

11/05/2025

ESTIMATE PAID:

 110

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/09/2026

$13,153,816.84

CONTRACT:

07/26/2026

AWARD AMOUNT: $12,986,714.57

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 85.94

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.48

$536,177.31 $11,234,163.36 $11,770,340.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$536,177.31 $11,234,163.36 $11,770,340.67 

$0.00 $0.00 $0.00 

$536,177.31 $11,770,340.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,234,163.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 110

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/09/2026

00/00/0000

 128

 0

 128

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  27  10

SATURDAY 4

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(108) 000908033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  30,000.000 $30,000.00 1.000  6.00 6.00

0130 06667186 RE PM TY II (W) (ARROW)000 EA  100.000 $1,500.00 15.000  15.00 12.00

0135 06667194 RE PM TY II (W) (WORD)000 EA  100.000 $1,500.00 15.000  15.00 12.00

0140 06667201 RE PM TY II (W) 36" (YLD TRI)000 EA  15.000 $960.00 64.000  64.00 60.00

0145 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $48.16 344.000  7,354.00 27,204.00

0150 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $40.00 10.000  10.00 100.00

0155 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $420.00 105.000  105.00 20.00

0160 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $2,992.00 748.000  748.00 700.00

0165 96017001 MATERIAL ON HAND000 DOL  1.000 -$430,553.22-430,553.220  0.00 1,000.00

0205 96067001 LAW ENFORCEMENT PERSONNEL000 DOL  1.000 $17,890.64 17,890.640  46,062.82 1.00

C 45-2-41 004502041PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0315 03167084 ASPH (AC-20-5TR OR AC-20XP)000 TON  571.750 $14,642.52 25.610  228.48 291.00

0320 03167136 AGGR (TY-PB, GR-4)(SAC-A)000 CY  153.170 $25,273.05 165.000  1,503.00 1,453.00

0335 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $11,084.08 79,172.000  79,172.00 76,496.00

0340 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.220 $250.80 1,140.000  1,140.00 1,060.00

0360 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $726.60 5,190.000  5,190.00 22,170.00

0365 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $8,702.12 62,158.000  62,158.00 55,250.00

0375 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $6,188.00 1,547.000  1,547.00 1,700.00

C 45-3-57 004503057PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0480 03167084 ASPH (AC-20-5TR OR AC-20XP)000 TON  571.750 $173,486.10 303.430  303.43 337.00

0485 03167134 AGGR (TY-PB, GR-3)(SAC-A)000 CY  152.480 $117,562.08 771.000  771.00 868.00

0490 03167136 AGGR (TY-PB, GR-4)(SAC-A)000 CY  153.170 $113,958.48 744.000  744.00 791.00

0495 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $2.00 200.000  200.00 200.00

0500 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.070 $110.39 1,577.000  1,577.00 1,577.00

0505 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $9,885.12 70,608.000  70,608.00 72,138.00

0510 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.220 $746.02 3,391.000  3,391.00 3,228.00

0535 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $607.60 4,340.000  4,340.00 4,420.00

0540 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $7,997.36 57,124.000  57,124.00 60,389.00

0550 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $6,716.00 1,679.000  1,679.00 1,577.00

F 2026(108) 004518047PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0675 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.140 $4,355.40 31,110.000  31,110.00 31,120.00

0680 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $16,926.56 120,904.000  120,904.00 124,448.00

0685 06667177 RE PM TY II (W) 8" (DOT)000 LF  0.220 $486.64 2,212.000  2,271.00 850.00

0690 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.220 $3,112.34 14,147.000  14,147.00 10,950.00

0720 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $16,670.36 119,074.000  119,074.00 124,448.00

C 47-1-74 004701074PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0850 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $1,352.12 9,658.000  9,658.00 9,936.00

0855 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.220 $98.12 446.000  446.00 600.00

0865 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $1,394.96 9,964.000  9,964.00 10,870.00

C 47-18-95 004718095PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0995 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.140 $884.80 6,320.000  6,320.00 10,400.00

1000 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $4,206.16 30,044.000  30,044.00 41,613.00

1005 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.220 $1,052.92 4,786.000  4,786.00 4,660.00

1035 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $4,226.74 30,191.000  30,191.00 41,613.00

F 2026(108) 004718096PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1165 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.140 $763.00 5,450.000  5,450.00 11,880.00

1170 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $3,669.96 26,214.000  26,214.00 47,534.00

1175 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.220 $1,108.58 5,039.000  5,091.00 2,400.00

1185 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $3,715.88 26,542.000  26,542.00 47,534.00

C 81-17-2 008117002PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1315 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $462.00 3,300.000  3,300.00 2,844.00

1325 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $387.66 2,769.000  2,769.00 2,844.00

1330 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $152.00 38.000  38.00 81.00

C 723-1-43 072301043PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1605 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $5,402.04 38,586.000  57,230.00 56,858.00

1610 06667184 RE PM TY II (W) 24" (SLD)000 LF  4.000 $288.00 72.000  72.00 72.00

1615 06667198 RE PM TY II (W) (RR XING)000 EA  300.000 $600.00 2.000  3.00 2.00

1620 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $189.00 1,350.000  1,790.00 3,240.00

1625 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $4,665.22 33,323.000  50,702.00 42,406.00

1635 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $2,784.00 696.000  696.00 691.00

C 749-1-61 074901061PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2030 03167084 ASPH (AC-20-5TR OR AC-20XP)000 TON  571.750 $72,612.25 127.000  127.00 172.00

2035 03167134 AGGR (TY-PB, GR-3)(SAC-A)000 CY  152.480 $114,817.44 753.000  753.00 835.00

2040 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.070 $52.50 750.000  750.00 750.00

2045 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $7,690.20 54,930.000  54,930.00 60,506.00

2050 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.220 $73.70 335.000  335.00 40.00

2060 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $469.00 3,350.000  3,350.00 3,600.00

2065 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $5,737.76 40,984.000  40,984.00 42,323.00

F 2026(108) 076801058PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2220 06667186 RE PM TY II (W) (ARROW)000 EA  100.000 $4,700.00 47.000  47.00 32.00

2225 06667194 RE PM TY II (W) (WORD)000 EA  100.000 $4,700.00 47.000  47.00 32.00

2230 06667201 RE PM TY II (W) 36" (YLD TRI)000 EA  15.000 $3,330.00 222.000  222.00 160.00

2235 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $89.60 640.000  62,360.00 56,502.00

2240 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $40.00 10.000  10.00 200.00

2245 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $80.00 20.000  20.00 20.00

2250 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $6,536.00 1,634.000  1,634.00 1,500.00

C 1017-4-29 101704029PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2525 06667184 RE PM TY II (W) 24" (SLD)000 LF  4.000 $208.00 52.000  98.00 96.00

2530 06667186 RE PM TY II (W) (ARROW)000 EA  100.000 $1,100.00 11.000  11.00 14.00

2535 06667194 RE PM TY II (W) (WORD)000 EA  100.000 $1,100.00 11.000  11.00 14.00

2550 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $492.00 123.000  123.00 100.00

2555 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $6,672.00 1,668.000  1,668.00 788.00

C 1089-3-12 108903012PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2690 06667184 RE PM TY II (W) 24" (SLD)000 LF  4.000 $96.00 24.000  24.00 18.00

2705 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $928.00 232.000  232.00 260.00

C 1380-1-20 138001020PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3430 06667184 RE PM TY II (W) 24" (SLD)000 LF  4.000 $96.00 24.000  24.00 24.00

3435 06667201 RE PM TY II (W) 36" (YLD TRI)000 EA  15.000 $120.00 8.000  8.00 12.00

C 1452-2-12 145202012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3580 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $4,008.20 28,630.000  28,630.00 28,910.00

3585 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.220 $302.94 1,377.000  1,377.00 724.00

3595 06667201 RE PM TY II (W) 36" (YLD TRI)000 EA  15.000 $600.00 40.000  40.00 10.00

3600 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $378.00 2,700.000  2,700.00 3,280.00

3605 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $1,701.00 12,150.000  12,150.00 9,733.00

3610 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $340.00 85.000  85.00 20.00

3615 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $1,188.00 297.000  297.00 286.00

C 1494-1-28 149401028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3750 06667184 RE PM TY II (W) 24" (SLD)000 LF  4.000 $192.00 48.000  48.00 50.00

3770 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $68.00 17.000  17.00 50.00

3775 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $5,452.00 1,363.000  1,363.00 1,250.00

C 2139-2-13 213902013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3900 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.140 $40.60 290.000  290.00 430.00

3905 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $10,717.98 76,557.000  76,557.00 80,908.00

3910 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.220 $30.36 138.000  138.00 140.00

3915 06667186 RE PM TY II (W) (ARROW)000 EA  100.000 $200.00 2.000  2.00 2.00

3920 06667194 RE PM TY II (W) (WORD)000 EA  100.000 $200.00 2.000  2.00 2.00

3925 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $814.80 5,820.000  5,820.00 7,340.00

3930 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $7,241.64 51,726.000  51,726.00 44,565.00

3935 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $120.00 30.000  30.00 43.00

3940 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $3,856.00 964.000  964.00 734.00
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C 2139-3-24 213903024PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4060 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.140 $16.80 120.000  120.00 13,700.00

4065 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $19,124.28 136,602.000  136,602.00 137,116.00

4070 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $9,982.42 71,303.000  71,303.00 56,091.00

C 2275-1-11 227501011PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4210 06667186 RE PM TY II (W) (ARROW)000 EA  100.000 $200.00 2.000  2.00 4.00

4215 06667194 RE PM TY II (W) (WORD)000 EA  100.000 $200.00 2.000  2.00 4.00

4220 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $1,776.60 12,690.000  16,780.00 6,680.00

4230 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $12,088.00 3,022.000  3,022.00 893.00

C 2275-2-6 227502006PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4360 06667184 RE PM TY II (W) 24" (SLD)000 LF  4.000 $104.00 26.000  36.00 16.00

F 2026(108) 232101018PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4520 06667186 RE PM TY II (W) (ARROW)000 EA  100.000 $900.00 9.000  9.00 6.00

4525 06667194 RE PM TY II (W) (WORD)000 EA  100.000 $900.00 9.000  9.00 6.00

4530 06667201 RE PM TY II (W) 36" (YLD TRI)000 EA  15.000 $405.00 27.000  27.00 30.00

4535 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $46.20 330.000  11,063.00 10,652.00

4540 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $64.00 16.000  16.00 50.00

4545 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $16.00 4.000  4.00 20.00

4550 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $692.00 173.000  173.00 270.00

C 2797-1-21 279701021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

5000 06667184 RE PM TY II (W) 24" (SLD)000 LF  4.000 $168.00 42.000  42.00 42.00

5020 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $5,412.00 1,353.000  1,353.00 1,313.00

C 2945-2-9 294502009PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

5140 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $4,799.62 34,283.000  34,283.00 34,596.00

5150 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $501.20 3,580.000  3,580.00 3,600.00

5155 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $1,749.44 12,496.000  12,496.00 13,419.00

5160 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $1,728.00 432.000  432.00 326.00

C 2945-3-10 294503010PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

5285 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $2,042.46 14,589.000  14,589.00 14,646.00

5295 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $117.60 840.000  840.00 1,440.00

5300 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.140 $1,529.36 10,924.000  10,924.00 6,306.00

5305 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $732.00 183.000  183.00 150.00

$536,177.31TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000908033PROJECT CONTROLF 2026(108)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  214.000  0.000  150.22  85,888.29

0065 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  1,038.000  0.000  888.00  135,402.24

0070 05007001 000 MOBILIZATION LS  1,947,000.000  1.000  0.000  0.90  1,752,300.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,000.000  6.000  0.000  6.00  180,000.00

0090 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  50.000  70.000  0.000  70.00  3,500.00

0095 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  900.000  0.000  900.00  9.00

0100 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  50.000  0.000  50.00  3.50

0105 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  7,000.000  0.000  1,700.00  238.00

0110 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  27,204.000  0.000  24,976.00  3,496.64

0115 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  1,200.000  0.000  1,586.00  348.92

0130 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  12.000  0.000  15.00  1,500.00

0135 06667194 000 RE PM TY II (W) (WORD) EA  100.000  12.000  0.000  15.00  1,500.00

0140 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  60.000  0.000  64.00  960.00

0145 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  27,204.000  0.000  7,354.00  1,029.56

0150 06727002 000 REFL PAV MRKR TY I-C EA  4.000  100.000  0.000  10.00  40.00

0155 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  20.000  0.000  105.00  420.00

0160 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  700.000  0.000  748.00  2,992.00

0205 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  46,062.82  46,062.82

Category Subtotal $2,215,690.97

004502041PROJECT CONTROLC 45-2-41

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  291.000  0.000  228.48  130,633.44

0320 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  153.170  1,453.000  0.000  1,503.00  230,214.51

0325 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  25.000  0.000  25.00  0.25

0330 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  1,700.000  0.000  1,700.00  119.00

0335 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  76,496.000  0.000  79,172.00  11,084.08

0340 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  1,060.000  0.000  1,140.00  250.80

0360 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  22,170.000  0.000  5,190.00  726.60

0365 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  55,250.000  0.000  62,158.00  8,702.12

0375 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,700.000  0.000  1,547.00  6,188.00

0380 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  76,496.000  0.000  66,447.00  9,302.58

Category Subtotal $397,221.38

004503057PROJECT CONTROLC 45-3-57

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0480 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  337.000  0.000  303.43  173,486.10
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  868.000  0.000  771.00  117,562.08

0490 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  153.170  791.000  0.000  744.00  113,958.48

0495 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  200.000  0.000  200.00  2.00

0500 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  1,577.000  0.000  1,577.00  110.39

0505 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  72,138.000  0.000  70,608.00  9,885.12

0510 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  3,228.000  0.000  3,391.00  746.02

0535 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  4,420.000  0.000  4,340.00  607.60

0540 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  60,389.000  0.000  57,124.00  7,997.36

0550 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,577.000  0.000  1,679.00  6,716.00

0560 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  39,950.000  0.000  33,176.00  4,644.64

Category Subtotal $435,715.79

004518047PROJECT CONTROLF 2026(108)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0660 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  842.000  0.000  680.95  389,333.16

0665 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  4,090.000  0.000  3,759.00  573,172.32

0670 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  2,000.000  0.000  2,000.00  20.00

0675 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  31,120.000  0.000  31,110.00  4,355.40

0680 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  124,448.000  0.000  120,904.00  16,926.56

0685 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.220  850.000  0.000  2,271.00  499.62

0690 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  10,950.000  0.000  14,147.00  3,112.34

0720 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  124,448.000  0.000  119,074.00  16,670.36

0730 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.740  133,659.000  0.000  133,666.00  232,578.84

Category Subtotal $1,236,668.60

004701074PROJECT CONTROLC 47-1-74

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0830 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  29.000  0.000  25.04  14,316.62

0835 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  140.000  0.000  132.00  20,127.36

0840 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  20.000  0.000  20.00  0.20

0845 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  250.000  0.000  250.00  17.50

0850 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  9,936.000  0.000  9,658.00  1,352.12

0855 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  600.000  0.000  446.00  98.12

0865 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  10,870.000  0.000  9,964.00  1,394.96

Category Subtotal $37,306.88

004718095PROJECT CONTROLC 47-18-95

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0975 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  167.000  0.000  125.08  71,514.49

0980 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  153.170  837.000  0.000  720.00  110,282.40

0985 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  1,040.000  0.000  1,040.00  10.40

0990 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  48.000  0.000  48.00  3.36

0995 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  10,400.000  0.000  6,320.00  884.80

1000 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  41,613.000  0.000  30,044.00  4,206.16

1005 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  4,660.000  0.000  4,786.00  1,052.92

1035 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  41,613.000  0.000  30,191.00  4,226.74

Category Subtotal $192,181.27

004718096PROJECT CONTROLF 2026(108)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1145 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  257.000  0.000  75.93  43,412.98

1150 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  153.170  1,286.000  0.000  565.00  86,541.05

1155 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  720.000  0.000  720.00  7.20

1160 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  56.000  0.000  56.00  3.92

1165 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  11,880.000  0.000  5,450.00  763.00

1170 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  47,534.000  0.000  26,214.00  3,669.96

1175 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  2,400.000  0.000  5,091.00  1,120.02

1185 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  47,534.000  0.000  26,542.00  3,715.88

Category Subtotal $139,234.01

008117002PROJECT CONTROLC 81-17-2

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1295 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  10.000  0.000  25.48  14,568.19

1300 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  50.000  0.000  48.00  7,319.04

1305 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  20.000  0.000  20.00  0.20

1310 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  81.000  0.000  81.00  5.67

1315 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  2,844.000  0.000  3,300.00  462.00

1325 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  2,844.000  0.000  2,769.00  387.66

1330 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  81.000  0.000  38.00  152.00

Category Subtotal $22,894.76

017403044PROJECT CONTROLC 174-3-44

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1430 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  28,592.000  0.000  18,150.00  45,556.50

1435 03167008 000 ASPH (CHFRS-2P) GAL  2.810  80,056.000  0.000  64,300.00  180,683.00

1440 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  1,588.000  0.000  1,095.00  103,006.65
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1445 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  8.000  0.000  8.00  0.08

1450 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  1,180.000  0.000  1,180.00  82.60

1455 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  120,744.000  0.000  86,350.00  12,089.00

1460 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  80.000  0.000  14.00  56.00

1470 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  9,420.000  0.000  6,180.00  865.20

1475 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  59,477.000  0.000  55,626.00  7,787.64

1480 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,200.000  0.000  1,302.00  5,208.00

1485 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  189,641.000  0.000  119,423.00  16,719.22

Category Subtotal $372,053.89

072301043PROJECT CONTROLC 723-1-43

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1585 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  139.000  0.000  126.45  72,297.79

1590 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  671.000  0.000  672.00  102,466.56

1595 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  100.000  0.000  100.00  1.00

1600 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  700.000  0.000  700.00  49.00

1605 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  56,858.000  0.000  57,230.00  8,012.20

1610 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  72.000  0.000  72.00  288.00

1615 06667198 000 RE PM TY II (W) (RR XING) EA  300.000  2.000  0.000  3.00  900.00

1620 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  3,240.000  0.000  1,790.00  250.60

1625 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  42,406.000  0.000  50,702.00  7,098.28

1635 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  691.000  0.000  696.00  2,784.00

1640 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  102,504.000  0.000  111,464.00  15,604.96

Category Subtotal $209,752.39

072501050PROJECT CONTROLC 725-1-50

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1740 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  6,695.000  0.000  6,850.00  17,193.50

1745 03167008 000 ASPH (CHFRS-2P) GAL  2.810  18,745.000  0.000  19,800.00  55,638.00

1750 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  372.000  0.000  339.00  31,889.73

1755 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  10.000  0.000  10.00  0.10

1760 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  370.000  0.000  370.00  25.90

1765 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  32,102.000  0.000  32,621.00  4,566.94

1775 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  3,250.000  0.000  3,580.00  501.20

1780 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  16,484.000  0.000  14,151.00  1,981.14

1785 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  368.000  0.000  366.00  1,464.00

1790 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  51,836.000  0.000  44,975.00  6,296.50

Category Subtotal $119,557.01

072502025PROJECT CONTROLC 725-2-25

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1890 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  5,781.000  0.000  5,550.00  13,930.50

1895 03167008 000 ASPH (CHFRS-2P) GAL  2.810  16,187.000  0.000  17,550.00  49,315.50

1900 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  321.000  0.000  297.00  27,938.79

1905 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  234.000  0.000  234.00  16.38

1910 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  26,026.000  0.000  25,930.00  3,630.20

1915 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  9,340.000  0.000  2,040.00  285.60

1920 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  15,000.000  0.000  15,760.00  2,206.40

1925 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  234.000  0.000  297.00  1,188.00

1930 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  26,026.000  0.000  17,199.00  2,407.86

Category Subtotal $100,919.23

074901061PROJECT CONTROLC 749-1-61

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2030 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  172.000  0.000  127.00  72,612.25

2035 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  835.000  0.000  753.00  114,817.44

2040 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  750.000  0.000  750.00  52.50

2045 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  60,506.000  0.000  54,930.00  7,690.20

2050 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  40.000  0.000  335.00  73.70

2060 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  3,600.000  0.000  3,350.00  469.00

2065 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  42,323.000  0.000  40,984.00  5,737.76

2075 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  106,429.000  0.000  87,484.00  12,247.76

Category Subtotal $213,700.61

076801058PROJECT CONTROLF 2026(108)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2175 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  486.000  0.000  424.61  242,770.77

2180 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  2,121.000  0.000  2,184.00  333,016.32

2185 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  153.170  244.000  0.000  264.00  40,436.88

2190 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  1,600.000  0.000  1,600.00  16.00

2195 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  50.000  0.000  50.00  3.50

2200 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  14,200.000  0.000  7,850.00  1,099.00

2205 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  56,502.000  0.000  64,302.00  9,002.28

2210 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  3,200.000  0.000  4,812.00  1,058.64

2220 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  32.000  0.000  47.00  4,700.00

2225 06667194 000 RE PM TY II (W) (WORD) EA  100.000  32.000  0.000  47.00  4,700.00

2230 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  160.000  0.000  222.00  3,330.00

2235 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  56,502.000  0.000  62,360.00  8,730.40

2240 06727002 000 REFL PAV MRKR TY I-C EA  4.000  200.000  0.000  10.00  40.00

2245 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  20.000  0.000  20.00  80.00

2250 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  1,500.000  0.000  1,634.00  6,536.00

Category Subtotal $655,519.79
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076901031PROJECT CONTROLC 769-1-31

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2350 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  44,357.000  0.000  45,155.00  113,339.05

2355 03167008 000 ASPH (CHFRS-2P) GAL  2.810  124,200.000  0.000  152,650.00  428,946.50

2360 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  2,464.000  0.000  2,253.00  211,939.71

2365 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  2,107.000  0.000  2,107.00  147.49

2370 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  210,700.000  0.000  209,460.00  29,324.40

2380 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  44,270.000  0.000  16,170.00  2,263.80

2385 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  155,292.000  0.000  168,017.00  23,522.38

2390 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  2,107.000  0.000  2,579.00  10,316.00

2395 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  410,262.000  0.000  341,151.00  47,761.14

Category Subtotal $867,560.47

101704029PROJECT CONTROLC 1017-4-29

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2495 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  320.000  0.000  248.42  142,034.14

2500 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  1,548.000  0.000  1,353.00  206,305.44

2505 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  140.000  0.000  140.00  1.40

2510 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  790.000  0.000  790.00  55.30

2515 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  64,516.000  0.000  56,539.00  7,915.46

2520 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  2,700.000  0.000  2,026.00  445.72

2525 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  96.000  0.000  98.00  392.00

2530 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  14.000  0.000  11.00  1,100.00

2535 06667194 000 RE PM TY II (W) (WORD) EA  100.000  14.000  0.000  11.00  1,100.00

2540 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  5,010.000  0.000  3,700.00  518.00

2545 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  43,032.000  0.000  45,356.00  6,349.84

2550 06727002 000 REFL PAV MRKR TY I-C EA  4.000  100.000  0.000  123.00  492.00

2555 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  788.000  0.000  1,668.00  6,672.00

2560 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  112,558.000  0.000  108,602.00  15,204.28

Category Subtotal $388,585.58

108903012PROJECT CONTROLC 1089-3-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2660 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  55.000  0.000  49.75  28,444.56

2665 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  267.000  0.000  252.00  38,424.96

2670 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  8.000  0.000  8.00  0.08

2675 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  260.000  0.000  260.00  18.20

2680 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  18,584.000  0.000  18,483.00  2,587.62

2690 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  18.000  0.000  24.00  96.00

2695 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  650.000  0.000  840.00  117.60

2700 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  15,558.000  0.000  14,801.00  2,072.14

2705 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  260.000  0.000  232.00  928.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2710 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  18,584.000  0.000  18,118.00  2,536.52

Category Subtotal $75,225.68

117701027PROJECT CONTROLC 1177-1-27

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2810 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  21,305.000  0.000  26,095.00  65,498.45

2815 03167008 000 ASPH (CHFRS-2P) GAL  2.810  59,655.000  0.000  61,500.00  172,815.00

2820 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  1,184.000  0.000  981.00  92,282.67

2825 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  1,130.000  0.000  1,130.00  79.10

2830 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  102,656.000  0.000  102,782.00  14,389.48

2835 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  6,080.000  0.000  6,150.00  861.00

2840 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  65,825.000  0.000  64,944.00  9,092.16

2845 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,127.000  0.000  1,219.00  4,876.00

2850 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  174,561.000  0.000  133,638.00  18,709.32

Category Subtotal $378,603.18

120301015PROJECT CONTROLC 1203-1-15

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2950 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  13,845.000  0.000  13,850.00  34,763.50

2955 03167008 000 ASPH (CHFRS-2P) GAL  2.810  38,767.000  0.000  40,450.00  113,664.50

2960 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  769.000  0.000  720.00  67,730.40

2965 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  4.000  0.000  4.00  0.04

2970 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  750.000  0.000  750.00  52.50

2975 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  62,592.000  0.000  62,137.00  8,699.18

2985 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  18.000  0.000  10.00  40.00

2990 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  5,980.000  0.000  6,430.00  900.20

2995 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  33,071.000  0.000  25,321.00  3,544.94

3000 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  712.000  0.000  736.00  2,944.00

3005 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  62,592.000  0.000  54,671.00  7,653.94

Category Subtotal $239,993.20

120302010PROJECT CONTROLC 1203-2-10

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3105 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  4,180.000  0.000  4,700.00  11,797.00

3110 03167008 000 ASPH (CHFRS-2P) GAL  2.810  11,703.000  0.000  12,950.00  36,389.50

3115 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  232.000  0.000  249.00  23,423.43

3120 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  201.000  0.000  201.00  14.07

3125 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  18,576.000  0.000  21,009.00  2,941.26
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3130 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  2,020.000  0.000  1,540.00  215.60

3135 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  7,990.000  0.000  12,943.00  1,812.02

3140 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  200.000  0.000  177.00  708.00

3145 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  18,576.000  0.000  22,600.00  3,164.00

Category Subtotal $80,464.88

120303012PROJECT CONTROLC 1203-3-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3245 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  4,668.000  0.000  4,550.00  11,420.50

3250 03167008 000 ASPH (CHFRS-2P) GAL  2.810  13,072.000  0.000  12,400.00  34,844.00

3255 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  259.000  0.000  240.00  22,576.80

3260 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  8.000  0.000  8.00  0.08

3265 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  400.000  0.000  400.00  28.00

3270 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  20,578.000  0.000  20,941.00  2,931.74

3275 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  40.000  0.000  39.00  156.00

3280 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  2,580.000  0.000  2,010.00  281.40

3285 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  21,037.000  0.000  9,283.00  1,299.62

3290 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  400.000  0.000  268.00  1,072.00

3295 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  20,578.000  0.000  19,294.00  2,701.16

Category Subtotal $77,311.30

138001020PROJECT CONTROLC 1380-1-20

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3395 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  18,890.000  0.000  20,450.00  51,329.50

3400 03167008 000 ASPH (CHFRS-2P) GAL  2.810  52,893.000  0.000  54,600.00  153,426.00

3405 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  1,049.000  0.000  993.00  93,411.51

3410 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  40.000  0.000  40.00  0.40

3415 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  1,120.000  0.000  1,120.00  78.40

3420 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  89,738.000  0.000  85,911.00  12,027.54

3430 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  24.000  0.000  24.00  96.00

3435 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  12.000  0.000  8.00  120.00

3440 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  4,600.000  0.000  3,580.00  501.20

3445 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  69,993.000  0.000  67,457.00  9,443.98

3450 06727002 000 REFL PAV MRKR TY I-C EA  4.000  49.000  0.000  27.00  108.00

3455 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,105.000  0.000  1,186.00  4,744.00

3460 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  89,738.000  0.000  100,280.00  14,039.20

Category Subtotal $339,325.73

145202012PROJECT CONTROLC 1452-2-12

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3560 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  73.000  0.000  49.23  28,147.25

3565 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  153.170  363.000  0.000  327.00  50,086.59

3570 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  40.000  0.000  40.00  0.40

3575 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  300.000  0.000  300.00  21.00

3580 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  28,910.000  0.000  28,630.00  4,008.20

3585 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  724.000  0.000  1,377.00  302.94

3595 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  10.000  0.000  40.00  600.00

3600 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  3,280.000  0.000  2,700.00  378.00

3605 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  9,733.000  0.000  12,150.00  1,701.00

3610 06727002 000 REFL PAV MRKR TY I-C EA  4.000  20.000  0.000  85.00  340.00

3615 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  286.000  0.000  297.00  1,188.00

3620 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  28,910.000  0.000  19,529.00  2,734.06

Category Subtotal $89,507.44

149401028PROJECT CONTROLC 1494-1-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3720 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  318.000  0.000  225.53  128,946.78

3725 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  1,539.000  0.000  1,506.00  229,634.88

3730 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  66.000  0.000  66.00  0.66

3735 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  1,250.000  0.000  1,250.00  87.50

3740 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  115,496.000  0.000  114,858.00  16,080.12

3745 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  1,200.000  0.000  943.00  207.46

3750 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  50.000  0.000  48.00  192.00

3760 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  10,600.000  0.000  9,090.00  1,272.60

3765 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  57,670.000  0.000  66,335.00  9,286.90

3770 06727002 000 REFL PAV MRKR TY I-C EA  4.000  50.000  0.000  17.00  68.00

3775 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,250.000  0.000  1,363.00  5,452.00

3780 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  183,766.000  0.000  100,517.00  14,072.38

Category Subtotal $405,301.28

213902013PROJECT CONTROLC 2139-2-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3880 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  191.000  0.000  175.70  100,456.48

3885 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  153.170  955.000  0.000  918.00  140,610.06

3890 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  10.000  0.000  10.00  0.10

3895 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  1,012.000  0.000  1,012.00  70.84

3900 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  430.000  0.000  290.00  40.60

3905 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  80,908.000  0.000  76,557.00  10,717.98

3910 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  140.000  0.000  138.00  30.36

3915 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  2.000  0.000  2.00  200.00

3920 06667194 000 RE PM TY II (W) (WORD) EA  100.000  2.000  0.000  2.00  200.00

3925 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  7,340.000  0.000  5,820.00  814.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3930 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  44,565.000  0.000  51,726.00  7,241.64

3935 06727002 000 REFL PAV MRKR TY I-C EA  4.000  43.000  0.000  30.00  120.00

3940 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  734.000  0.000  964.00  3,856.00

3945 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.740  86,413.000  0.000  84,611.00  147,223.14

Category Subtotal $411,582.00

213903024PROJECT CONTROLC 2139-3-24

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4045 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  304.000  0.000  278.29  159,112.31

4050 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  153.170  1,524.000  0.000  1,512.00  231,593.04

4055 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  1,713.000  0.000  1,713.00  119.91

4060 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  13,700.000  0.000  120.00  16.80

4065 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  137,116.000  0.000  136,602.00  19,124.28

4070 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  56,091.000  0.000  71,303.00  9,982.42

4080 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.740  152,351.000  0.000  149,822.00  260,690.28

Category Subtotal $680,639.04

227501011PROJECT CONTROLC 2275-1-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4180 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  161.000  0.000  151.53  86,637.28

4185 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  153.170  800.000  0.000  882.00  135,095.94

4190 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  10.000  0.000  10.00  0.10

4195 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  900.000  0.000  900.00  63.00

4200 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  75,110.000  0.000  79,527.00  11,133.78

4205 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  300.000  0.000  314.00  69.08

4210 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  4.000  0.000  2.00  200.00

4215 06667194 000 RE PM TY II (W) (WORD) EA  100.000  4.000  0.000  2.00  200.00

4220 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  6,680.000  0.000  16,780.00  2,349.20

4225 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  44,743.000  0.000  64,955.00  9,093.70

4230 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  893.000  0.000  3,022.00  12,088.00

Category Subtotal $256,930.08

227502006PROJECT CONTROLC 2275-2-6

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4330 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  3,262.000  0.000  3,000.00  7,530.00

4335 03167008 000 ASPH (CHFRS-2P) GAL  2.810  9,135.000  0.000  10,000.00  28,100.00

4340 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  181.000  0.000  165.00  15,521.55

4345 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  4.000  0.000  4.00  0.04
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4350 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  200.000  0.000  200.00  14.00

4355 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  15,452.000  0.000  15,244.00  2,134.16

4360 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  16.000  0.000  36.00  144.00

4365 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  600.000  0.000  820.00  114.80

4370 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  13,411.000  0.000  11,645.00  1,630.30

4375 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  196.000  0.000  196.00  784.00

4380 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  29,463.000  0.000  149,367.00  20,911.38

Category Subtotal $76,884.23

232101018PROJECT CONTROLF 2026(108)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4480 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  94.000  0.000  75.52  43,178.56

4485 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  453.000  0.000  429.00  65,413.92

4490 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  350.000  0.000  350.00  3.50

4495 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  50.000  0.000  50.00  3.50

4500 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  2,700.000  0.000  1,580.00  221.20

4505 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  10,652.000  0.000  10,443.00  1,462.02

4510 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  600.000  0.000  865.00  190.30

4520 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  6.000  0.000  9.00  900.00

4525 06667194 000 RE PM TY II (W) (WORD) EA  100.000  6.000  0.000  9.00  900.00

4530 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  30.000  0.000  27.00  405.00

4535 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  10,652.000  0.000  11,063.00  1,548.82

4540 06727002 000 REFL PAV MRKR TY I-C EA  4.000  50.000  0.000  16.00  64.00

4545 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  20.000  0.000  4.00  16.00

4550 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  270.000  0.000  173.00  692.00

Category Subtotal $114,998.82

273201011PROJECT CONTROLC 2732-1-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4650 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  14,541.000  0.000  14,150.00  35,516.50

4655 03167008 000 ASPH (CHFRS-2P) GAL  2.810  40,716.000  0.000  41,850.00  117,598.50

4660 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  808.000  0.000  714.00  67,165.98

4665 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  60.000  0.000  60.00  0.60

4670 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  750.000  0.000  750.00  52.50

4675 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  66,092.000  0.000  65,976.00  9,236.64

4680 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  700.000  0.000  287.00  63.14

4685 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  180.000  0.000  73.00  292.00

4690 06667198 000 RE PM TY II (W) (RR XING) EA  300.000  2.000  0.000  2.00  600.00

4695 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  22.000  0.000  10.00  150.00

4700 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  5,540.000  0.000  5,370.00  751.80

4705 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  37,080.000  0.000  39,664.00  5,552.96
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4710 06727002 000 REFL PAV MRKR TY I-C EA  4.000  40.000  0.000  40.00  160.00

4715 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  740.000  0.000  789.00  3,156.00

4720 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  66,092.000  0.000  61,295.00  8,581.30

Category Subtotal $248,877.92

273301008PROJECT CONTROLC 2733-1-8

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4820 03157004 000 FOG SEAL (CSS-1H) GAL  2.510  10,723.000  0.000  4,508.00  11,315.08

4825 03167008 000 ASPH (CHFRS-2P) GAL  2.810  30,025.000  0.000  33,300.00  93,573.00

4830 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  94.070  596.000  0.000  546.00  51,362.22

4835 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  12.000  0.000  12.00  0.12

4840 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  700.000  0.000  700.00  49.00

4845 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  58,206.000  0.000  59,406.00  8,316.84

4850 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  44.000  0.000  24.00  96.00

4855 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  5,860.000  0.000  4,370.00  611.80

4860 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  33,489.000  0.000  36,922.00  5,169.08

4865 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  660.000  0.000  780.00  3,120.00

4870 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  58,206.000  0.000  50,710.00  7,099.40

Category Subtotal $180,712.54

279701021PROJECT CONTROLC 2797-1-21

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4970 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  292.000  0.000  225.23  128,775.25

4975 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  1,413.000  0.000  1,215.00  185,263.20

4980 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  8.000  0.000  8.00  0.08

4985 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  1,350.000  0.000  1,350.00  94.50

4990 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  111,474.000  0.000  105,753.00  14,805.42

4995 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  40.000  0.000  37.00  8.14

5000 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  42.000  0.000  42.00  168.00

5005 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  10,130.000  0.000  5,920.00  828.80

5010 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  64,521.000  0.000  79,401.00  11,116.14

5020 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,313.000  0.000  1,353.00  5,412.00

5025 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  186,125.000  0.000  176,810.00  24,753.40

Category Subtotal $371,224.93

294502009PROJECT CONTROLC 2945-2-9

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5125 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  90.000  0.000  46.94  26,837.95
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5130 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  438.000  0.000  321.00  48,946.08

5135 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  330.000  0.000  330.00  23.10

5140 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  34,596.000  0.000  34,283.00  4,799.62

5150 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  3,600.000  0.000  3,580.00  501.20

5155 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  13,419.000  0.000  12,496.00  1,749.44

5160 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  326.000  0.000  432.00  1,728.00

5165 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  34,596.000  0.000  106,754.00  14,945.56

Category Subtotal $99,530.95

294503010PROJECT CONTROLC 2945-3-10

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5265 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  571.750  40.000  0.000  23.46  13,413.26

5270 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  152.480  193.000  0.000  123.00  18,755.04

5275 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  4.000  0.000  4.00  0.04

5280 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.070  160.000  0.000  160.00  11.20

5285 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  14,646.000  0.000  14,589.00  2,042.46

5295 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  1,440.000  0.000  840.00  117.60

5300 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  6,306.000  0.000  10,924.00  1,529.36

5305 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  150.000  0.000  183.00  732.00

5310 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  14,646.000  0.000  14,742.00  2,063.88

Category Subtotal $38,664.84

000908033F 2026(108)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  35.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  100.000  35.000  0.000  0.000  0.00

0120 06667183 000 RE PM TY II (W) 18" (SLD) LF  2.000  20.000  0.000  0.000  0.00

0125 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  50.000  0.000  0.000  0.00

0165 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0180 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0185 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0190 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0195 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0170 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0175 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  146,101.270  0.000  0.000  0.00

0200 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

004502041C 45-2-41PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0345 06667183 000 RE PM TY II (W) 18" (SLD) LF  2.000  80.000  0.000  0.000  0.00

0350 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  9.000  0.000  0.000  0.00

0355 06667194 000 RE PM TY II (W) (WORD) EA  100.000  9.000  0.000  0.000  0.00

0370 06727002 000 REFL PAV MRKR TY I-C EA  4.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

004503057C 45-3-57PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0515 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  140.000  0.000  0.000  0.00

0520 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  12.000  0.000  0.000  0.00

0525 06667194 000 RE PM TY II (W) (WORD) EA  100.000  9.000  0.000  0.000  0.00

0530 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  28.000  0.000  0.000  0.00

0545 06727002 000 REFL PAV MRKR TY I-C EA  4.000  160.000  0.000  0.000  0.00

0555 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

004518047F 2026(108)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0695 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  50.000  0.000  0.000  0.00

0700 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  54.000  0.000  0.000  0.00

0705 06667193 000 RE PM TY II (W) (NUMBER) EA  100.000  12.000  0.000  0.000  0.00

0710 06667194 000 RE PM TY II (W) (WORD) EA  100.000  54.000  0.000  0.000  0.00

0715 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  13.000  0.000  0.000  0.00

0725 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

004701074C 47-1-74PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0860 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  13.000  0.000  0.000  0.00

0870 06727002 000 REFL PAV MRKR TY I-C EA  4.000  20.000  0.000  0.000  0.00

0875 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  250.000  0.000  0.000  0.00

 0.00Category Subtotal

004718095C 47-18-95PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1010 06667183 000 RE PM TY II (W) 18" (SLD) LF  2.000  24.000  0.000  0.000  0.00

1015 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  96.000  0.000  0.000  0.00

1020 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  3.000  0.000  0.000  0.00

1025 06667194 000 RE PM TY II (W) (WORD) EA  100.000  2.000  0.000  0.000  0.00

1030 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  54.000  0.000  0.000  0.00

1040 06727002 000 REFL PAV MRKR TY I-C EA  4.000  233.000  0.000  0.000  0.00

1045 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  1,144.000  0.000  0.000  0.00

 0.00Category Subtotal

004718096F 2026(108)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1180 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  32.000  0.000  0.000  0.00

1190 06727002 000 REFL PAV MRKR TY I-C EA  4.000  120.000  0.000  0.000  0.00

1195 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  726.000  0.000  0.000  0.00

 0.00Category Subtotal

008117002C 81-17-2PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1320 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  28.000  0.000  0.000  0.00

 0.00Category Subtotal

017403044C 174-3-44PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1465 06667198 000 RE PM TY II (W) (RR XING) EA  300.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

072301043C 723-1-43PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1630 06727002 000 REFL PAV MRKR TY I-C EA  4.000  48.000  0.000  0.000  0.00

 0.00Category Subtotal

072501050C 725-1-50PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1770 06667183 000 RE PM TY II (W) 18" (SLD) LF  2.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

074901061C 749-1-61PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2055 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  24.000  0.000  0.000  0.00

2070 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  708.000  0.000  0.000  0.00

 0.00Category Subtotal

076801058F 2026(108)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2215 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

076901031C 769-1-31PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2375 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  20.000  0.000  0.000  0.00

 0.00Category Subtotal

108903012C 1089-3-12PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2685 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  200.000  0.000  0.000  0.00

 0.00Category Subtotal

120301015C 1203-1-15PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2980 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  100.000  0.000  0.000  0.00

 0.00Category Subtotal

138001020C 1380-1-20PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3425 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.220  300.000  0.000  0.000  0.00

 0.00Category Subtotal

145202012C 1452-2-12PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3590 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

149401028C 1494-1-28PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3755 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.000  36.000  0.000  0.000  0.00

 0.00Category Subtotal

213903024C 2139-3-24PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4075 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,370.000  0.000  0.000  0.00

 0.00Category Subtotal

232101018F 2026(108)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4515 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

279701021C 2797-1-21PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5015 06727002 000 REFL PAV MRKR TY I-C EA  4.000  47.000  0.000  0.000  0.00

 0.00Category Subtotal

294502009C 2945-2-9PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5145 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  14.000  0.000  0.000  0.00

 0.00Category Subtotal

294503010C 2945-3-10PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5290 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  18.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,770,340.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03157004 000 GAL  2.510FOG SEAL (CSS-1H)  167,008.000  419,190.08 176,839.00

03167008 000 GAL  2.810ASPH (CHFRS-2P)  521,350.000  1,464,993.50 495,154.00

03167084 000 TON  571.750ASPH (AC-20-5TR OR AC-20XP)  3,842.270  2,196,817.90 4,882.00

03167099 000 CY  94.070AGGR (TY-B, GR-4)(SAC-A)  8,592.000  808,249.44 9,823.00

03167134 000 CY  152.480AGGR (TY-PB, GR-3)(SAC-A)  14,406.000  2,196,626.88 15,664.00

03167136 000 CY  153.170AGGR (TY-PB, GR-4)(SAC-A)  7,435.000  1,138,818.95 8,253.00

05007001 000 LS  1,947,000.000MOBILIZATION  0.900  1,752,300.00 1.00

05027001 000 MO  30,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  180,000.00 6.00

06587078 000 EA  50.000REMOVE DELIN & OBJECT MARKER ASSMS  70.000  3,500.00 70.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  7,407.000  74.07 7,407.00

06627114 000 EA  0.070WK ZN PAV MRK SHT TERM (TAB)TY Y-2  22,519.000  1,576.33 22,519.00

06667172 000 LF  0.140RE PM TY II (W) 6" (BRK)  54,420.000  7,618.80 91,430.00

06667175 000 LF  0.140RE PM TY II (W) 6" (SLD)  2,005,369.000  280,751.66 2,091,549.00

06667177 000 LF  0.220RE PM TY II (W) 8" (DOT)  2,271.000  499.62 850.00

06667179 000 LF  0.220RE PM TY II (W) 8" (SLD)  41,721.000  9,178.62 33,742.00

06667184 000 LF  4.000RE PM TY II (W) 24" (SLD)  504.000  2,016.00 680.00

06667186 000 EA  100.000RE PM TY II (W) (ARROW)  86.000  8,600.00 70.00

06667194 000 EA  100.000RE PM TY II (W) (WORD)  86.000  8,600.00 70.00

06667198 000 EA  300.000RE PM TY II (W) (RR XING)  5.000  1,500.00 4.00

06667201 000 EA  15.000RE PM TY II (W) 36" (YLD TRI)  371.000  5,565.00 294.00

06667211 000 LF  0.140RE PM TY II (Y) 6" (BRK)  122,180.000  17,105.20 181,700.00

06667213 000 LF  0.140RE PM TY II (Y) 6" (SLD)  1,431,465.000  200,405.10 1,405,822.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  358.000  1,432.00 652.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  23,498.000  93,992.00 19,158.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  2,555.000  10,220.00 2,470.00

06777001 000 LF  0.140ELIM EXT PM & MRKS (4")  1,958,246.000  274,154.44 2,102,135.00

30017001 000 SY  1.740FRICTIONAL ASPH SURF PRESERV TRTMT  368,099.000  640,492.26 372,423.00

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  46,062.820  46,062.82 1.00

$11,770,340.67TOTAL ITEM EARNINGS TO DATE


