
000909115CONTRACT ID:

PROJECT: BR 2026(233)

CONTRACT:

01263215

PROJECTED AMOUNT: $2,294,964.82

CONTRACTOR:

HIGHWAY: IH 30

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

THK CONSTRUCTION LLC

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

01/07/2026

ESTIMATE PAID:

 52

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/23/2026

$2,294,964.82

CONTRACT:

06/26/2026

AWARD AMOUNT: $2,279,664.82

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 18.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 49.31

$164,869.71 $966,801.74 $1,131,671.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$164,869.71 $966,801.74 $1,131,671.45 

$0.00 $0.00 $0.00 

$164,869.71 $1,131,671.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $966,801.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 52

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/23/2026

03/23/2026

 286

 0

 286

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  14  16

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 2

TOO WET 5

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 TOO WET

07/07/2026  1 TOO WET

07/08/2026  1 TOO WET

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 TOO WET

07/14/2026  1 TOO WET

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

BR 2026(233) 000909115PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,126.780 $4,126.78 1.000  5.00 18.00

0085 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  50.000 $550.00 11.000  89.00 197.00

0090 05057001 TMA (STATIONARY)000 DAY  150.000 $600.00 4.000  11.00 157.00

0115 05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)000 LF  25.000 $9,000.00 360.000  360.00 240.00

0140 05457016 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3)000 EA  9,095.000 $9,095.00 1.000  1.00 1.00

0575 96017001 MATERIAL ON HAND000 DOL  1.000 $102,936.71 102,936.710  102,936.71 1,000.00

CATEGORY 003 DESCRIPTION BRIDGE: 011130000909172 [IH 30 EB @ CLENDELING CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0325 04837010 HYDRO-DEMOLITION (2 IN)000 SY  102.000 $21,941.22 215.110  215.11 490.00

BR 2026(233) 001002106PROJECT CONTROL

CATEGORY 002 DESCRIPTION BRIDGE: 011130001002146 [SH 154 @ IH 30]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0895 04287001 PENETRATING CONCRETE SURFACE TREATMENT000 SY  15.000 $4,620.00 308.000  308.00 308.00

0935 07787001 CONCRETE RAIL REPAIR (IN-KIND)000 LF  1,500.000 $12,000.00 8.000  8.00 8.00

$164,869.71TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000909115PROJECT CONTROLBR 2026(233)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047007 000 REMOV CONC (RIPRAP) CY  40.000  247.600  0.000  270.61  10,824.56

0070 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  1,504.600  0.000  1,861.00  353,590.00

0075 05007001 000 MOBILIZATION LS  200,000.000  1.000  0.000  0.90  180,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,126.780  18.000  0.000  5.00  20,633.90

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  197.000  0.000  89.00  4,450.00

0090 05057001 000 TMA (STATIONARY) DAY  150.000  157.000  0.000  11.00  1,650.00

0100 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.850  2,392.000  0.000  500.00  1,925.00

0115 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  25.000  240.000  0.000  360.00  9,000.00

0140 05457016 000 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA  9,095.000  1.000  0.000  1.00  9,095.00

0575 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  102,936.71  102,936.71

Category Subtotal $694,105.17

003 BRIDGE: 011130000909172 [IH 30 EB @ CLENDELING CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 04837010 000 HYDRO-DEMOLITION (2 IN) SY  102.000  490.000  0.000  215.11  21,941.22

Category Subtotal $21,941.22

001002106PROJECT CONTROLBR 2026(233)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0725 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  32.000  0.000  76.00  3,800.00

0730 05057001 000 TMA (STATIONARY) DAY  150.000  24.000  0.000  34.00  5,100.00

0790 06667172 000 RE PM TY II (W) 6" (BRK) LF  5.350  390.000  0.000  160.00  856.00

0795 06667175 000 RE PM TY II (W) 6" (SLD) LF  5.350  194.000  0.000  300.00  1,605.00

0800 06667213 000 RE PM TY II (Y) 6" (SLD) LF  5.350  1,160.000  0.000  914.00  4,889.90

0840 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.540  1,744.000  0.000  1,374.00  741.96

Category Subtotal $16,992.86

002 BRIDGE: 011130001002146 [SH 154 @ IH 30]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0895 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  308.000  0.000  308.00  4,620.00

0900 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  150.000  1,258.000  0.000  386.00  57,900.00

0915 04397002 000 CONCRETE OVERLAY (2 IN) SY  40.000  2,402.000  0.000  2,004.10  80,164.00

0925 04837010 000 HYDRO-DEMOLITION (2 IN) SY  102.000  2,402.000  0.000  2,004.10  204,418.20

0935 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  1,500.000  8.000  0.000  8.00  12,000.00

Category Subtotal $359,102.20

061002067PROJECT CONTROLBR 2026(233)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1035 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  37.000  0.000  24.00  1,200.00

1040 05057001 000 TMA (STATIONARY) DAY  150.000  37.000  0.000  4.00  600.00

Category Subtotal $1,800.00

002 BRIDGE: 010810061002020 [IH 30 WB ML @ SPUR 423]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1110 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  62.000  0.000  62.00  930.00

1115 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  38.000  0.000  38.00  5,700.00

1120 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  140.000  75.000  0.000  100.00  14,000.00

1130 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  150.000  80.000  0.000  80.00  12,000.00

Category Subtotal $32,630.00

003 BRIDGE: 010810061002021 [IH 30 EB ML @ SPUR 423]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1180 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  60.000  0.000  60.00  900.00

1185 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  28.000  0.000  28.00  4,200.00

Category Subtotal $5,100.00

000909115BR 2026(233)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  35.200  0.000  0.000  0.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  35.000  0.000  0.000  0.00

0105 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.180  2,392.000  0.000  0.000  0.00

0110 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  25.000  344.000  0.000  0.000  0.00

0120 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  240.000  0.000  0.000  0.00

0125 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  20.000  240.000  0.000  0.000  0.00

0130 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,140.000  1.000  0.000  0.000  0.00

0135 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  856.000  1.000  0.000  0.000  0.00

0145 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  5.350  80.000  0.000  0.000  0.00

0150 06667172 000 RE PM TY II (W) 6" (BRK) LF  5.350  80.000  0.000  0.000  0.00

0155 06667175 000 RE PM TY II (W) 6" (SLD) LF  5.350  1,140.000  0.000  0.000  0.00

0160 06667213 000 RE PM TY II (Y) 6" (SLD) LF  5.350  1,140.000  0.000  0.000  0.00

0165 06667347 000 PAVEMENT SLER 6" LF  2.680  2,440.000  0.000  0.000  0.00

0170 06727001 000 REFL PAV MRKR TY I-A EA  10.700  168.000  0.000  0.000  0.00

0175 06727002 000 REFL PAV MRKR TY I-C EA  10.700  164.000  0.000  0.000  0.00

0180 06727006 000 REFL PAV MRKR TY II-C-R EA  10.700  30.000  0.000  0.000  0.00

0185 06727007 000 TRAFFIC BUTTON TY W EA  7.490  492.000  0.000  0.000  0.00

0190 06727008 000 TRAFFIC BUTTON TY Y EA  7.490  504.000  0.000  0.000  0.00

0195 06777002 000 ELIM EXT PM & MRKS (6") LF  2.680  320.000  0.000  0.000  0.00

0200 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.540  2,440.000  0.000  0.000  0.00
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0205 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  1.070  1,358.000  0.000  0.000  0.00

0590 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0595 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0600 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0605 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 011130000909171 [IH 30 S FR @ CLENDELING CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  34.240  96.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 011130000909172 [IH 30 EB @ CLENDELING CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  150.000  222.000  0.000  0.000  0.00

0310 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  47.080  228.000  0.000  0.000  0.00

0315 04397002 000 CONCRETE OVERLAY (2 IN) SY  40.000  490.000  0.000  0.000  0.00

0320 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  70.000  16.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 011130000909173 [IH 30 N FR @ CLENDELING CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0375 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  34.240  96.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 011130000909194 [IH 30 WB @ CLENDELING CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0425 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  150.000  55.000  0.000  0.000  0.00

0430 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  47.080  228.000  0.000  0.000  0.00

0435 07807001 000 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF  75.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 011130000909195 [FM 3389 @ IH 30]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0485 03417062 000 D-GR HMA TY-D SAC-A PG64-22 (EXEMPT) TON  225.000  72.000  0.000  0.000  0.00

0490 03477011 000 TACK COAT GAL  20.000  132.000  0.000  0.000  0.00

0495 04227001 000 REINF CONC SLAB SF  27.000  9,329.000  0.000  0.000  0.00

0500 04227013 000 APPROACH SLAB CY  850.000  47.000  0.000  0.000  0.00

0505 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  110.000  0.000  0.000  0.00
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0510 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  16.000  0.000  0.000  0.00

0515 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  140.000  178.000  0.000  0.000  0.00

0520 04467003 000 CLEAN & PAINT EXIST STR (SPL PROT SYS) LS  42,800.000  1.000  0.000  0.000  0.00

0525 04507004 000 RAIL (TY T221) LF  170.000  580.000  0.000  0.000  0.00

0530 04547003 000 ARMOR JOINT (SEALED) LF  150.000  90.000  0.000  0.000  0.00

0535 04967013 000 REMOV STR (BRIDGE SLAB) EA  100,000.000  1.000  0.000  0.000  0.00

0540 04967022 000 REMOV STR (APPROACH SLAB) EA  10,000.000  2.000  0.000  0.000  0.00

0545 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  26.750  600.000  0.000  0.000  0.00

0550 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,059.750  4.000  0.000  0.000  0.00

0555 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.140  800.000  0.000  0.000  0.00

0560 05427006 000 RM MTL BM GD FENCE TRANS (TL-2) EA  160.500  4.000  0.000  0.000  0.00

0565 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,103.000  4.000  0.000  0.000  0.00

0570 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  214.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0580 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,100.000  0.000  0.000  0.00

0585 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  6,200.000  0.000  0.000  0.00

0610 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

001002106BR 2026(233)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0735 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  5.000  0.000  0.000  0.00

0740 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.850  339.000  0.000  0.000  0.00

0745 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.180  339.000  0.000  0.000  0.00

0750 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  25.000  600.000  0.000  0.000  0.00

0755 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  600.000  0.000  0.000  0.00

0760 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  20.000  600.000  0.000  0.000  0.00

0765 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,140.000  4.000  0.000  0.000  0.00

0770 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  856.000  4.000  0.000  0.000  0.00

0775 05457016 000 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA  9,095.000  4.000  0.000  0.000  0.00

0780 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  30.000  132.000  0.000  0.000  0.00

0785 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  5.350  390.000  0.000  0.000  0.00

0805 06667347 000 PAVEMENT SLER 6" LF  2.680  1,744.000  0.000  0.000  0.00

0810 06727002 000 REFL PAV MRKR TY I-C EA  10.700  83.000  0.000  0.000  0.00

0815 06727004 000 REFL PAV MRKR TY II-A-A EA  10.700  55.000  0.000  0.000  0.00

0820 06727006 000 REFL PAV MRKR TY II-C-R EA  10.700  22.000  0.000  0.000  0.00

0825 06727007 000 TRAFFIC BUTTON TY W EA  7.490  248.000  0.000  0.000  0.00

0830 06727008 000 TRAFFIC BUTTON TY Y EA  7.490  165.000  0.000  0.000  0.00

0835 06777002 000 ELIM EXT PM & MRKS (6") LF  2.680  1,744.000  0.000  0.000  0.00

0845 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  1.070  573.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 011130001002146 [SH 154 @ IH 30]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0905 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  140.000  2.000  0.000  0.000  0.00

0910 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  47.080  316.000  0.000  0.000  0.00

0920 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  70.000  100.000  0.000  0.000  0.00

0930 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  45.000  40.000  0.000  0.000  0.00

 0.00Category Subtotal

061002067BR 2026(233)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1045 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  9.000  0.000  0.000  0.00

1050 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.850  575.000  0.000  0.000  0.00

1055 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.180  575.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010810061002020 [IH 30 WB ML @ SPUR 423]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1105 04017001 000 FLOWABLE BACKFILL CY  1,500.000  2.000  0.000  0.000  0.00

1125 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  34.240  156.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 010810061002021 [IH 30 EB ML @ SPUR 423]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1190 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  34.240  156.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,131,671.45



CONTRACT ID 000909115 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 9ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047007 000 CY  40.000REMOV CONC (RIPRAP)  270.614  10,824.56 247.60

04287001 000 SY  15.000PENETRATING CONCRETE SURFACE TREATMENT  430.000  6,450.00 430.00

04297001 000 SF  150.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  66.000  9,900.00 66.00

04297003 000 SF  150.000CONC STR REPAIR(DECK REP(PART DEPTH))  386.000  57,900.00 1,258.00

04297007 000 SF  140.000CONC STR REPAIR (VERTICAL & OVERHEAD)  100.000  14,000.00 75.00

04327043 000 CY  190.000RIPRAP (STONE PROTECTION)(18 IN)  1,861.000  353,590.00 1,504.60

04397002 000 SY  40.000CONCRETE OVERLAY (2 IN)  2,004.100  80,164.00 2,402.00

04837010 000 SY  102.000HYDRO-DEMOLITION (2 IN)  2,219.210  226,359.42 2,892.00

05007001 000 LS  200,000.000MOBILIZATION  0.900  180,000.00 1.00

05027001 000 MO  4,126.780BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  20,633.90 18.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  189.000  9,450.00 266.00

05057001 000 DAY  150.000TMA (STATIONARY)  49.000  7,350.00 218.00

05067039 000 LF  3.850TEMP SEDMT CONT FENCE (INSTALL)  500.000  1,925.00 2,392.00

05127001 000 LF  25.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  360.000  9,000.00 240.00

05457016 000 EA  9,095.000CRASH CUSH ATTEN (INSTL)(S)(W)(TL3)  1.000  9,095.00 1.00

06667172 000 LF  5.350RE PM TY II (W) 6" (BRK)  160.000  856.00 390.00

06667175 000 LF  5.350RE PM TY II (W) 6" (SLD)  300.000  1,605.00 194.00

06667213 000 LF  5.350RE PM TY II (Y) 6" (SLD)  914.000  4,889.90 1,160.00

06787002 000 LF  0.540PAV SURF PREP FOR MRK (6")  1,374.000  741.96 1,744.00

07787001 000 LF  1,500.000CONCRETE RAIL REPAIR (IN-KIND)  8.000  12,000.00 8.00

07867001 000 SF  150.000CARBON FIBER REINF POLYMER PROTECTION  80.000  12,000.00 80.00

96017001 000 DOL  1.000MATERIAL ON HAND  102,936.710  102,936.71 1,000.00

$1,131,671.45TOTAL ITEM EARNINGS TO DATE


