
000911278CONTRACT ID:

PROJECT: BR 2026(477)

CONTRACT:

04263027

PROJECTED AMOUNT: $445,126.00

CONTRACTOR:

HIGHWAY: IH 30

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

ROAD DOCTORS LLC

Nathan Petter, P.E.

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0002

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/28/2026

04/07/2026

ESTIMATE PAID:

 23

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/25/2026

$445,126.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $319,026.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 36.53

$90,731.78 $71,875.00 $162,606.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$90,731.78 $71,875.00 $162,606.78 

$0.00 $0.00 $0.00 

$90,731.78 $162,606.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $71,875.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 23

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/25/2026

08/25/2026

 32

 0

 32

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1



CONTRACT ID 000911278 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 7ESTIMATE 0002

WORK PERFORMED THIS PERIOD

BR 2026(477) 000911278PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,000.000 $3,000.00 1.000  2.00 2.00

0075 05057001 TMA (STATIONARY)000 DAY  1.000 $19.00 19.000  19.00 64.00

0135 70017002 BENT CAP/ABUTMENT CAP CLEANING000 EA  300.000 $1,800.00 6.000  6.00 8.00

CATEGORY 002 DESCRIPTION BRIDGE: 180570000911203 [IH 30 EB @ HUNNICUT RD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  80.000 $14,341.60 179.270  179.27 468.00

0200 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT)000 LF  250.000 $13,167.50 52.670  52.67 40.00

CATEGORY 003 DESCRIPTION BRIDGE: 180570000911480 [IH 30 WB @ HUNNICUT RD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0250 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  80.000 $22,648.80 283.110  283.11 460.00

0260 07137005 LONGT CRACK CLEANING AND SEALING (CRCP)000 LF  150.000 $8,550.00 57.000  57.00 90.00

CATEGORY 004 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3005 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000 $11,500.00 11,500.000  11,500.00 3,000.00

DO NOT HAVE POLICE REPORTSUPP DESCR

3006 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000 $11,500.00 11,500.000  11,500.00 3,000.00

HAVE POLICE REPORTSUPP DESCR

3007 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $4,204.88 4,204.880  4,204.88 50,000.00

$90,731.78TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000911278PROJECT CONTROLBR 2026(477)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  0.90  22,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  2.000  0.000  2.00  6,000.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.000  2.000  0.000  2.00  2.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  64.000  0.000  19.00  19.00

0100 05127072 000 PTB (FUR & INST)(STEEL) LF  100.000  365.000  0.000  373.73  37,373.00

0125 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,000.000  1.000  0.000  1.00  9,000.00

0135 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  300.000  8.000  0.000  6.00  1,800.00

Category Subtotal $76,694.00

002 BRIDGE: 180570000911203 [IH 30 EB @ HUNNICUT RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0185 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  80.000  468.000  0.000  179.27  14,341.60

0200 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  250.000  40.000  0.000  52.67  13,167.50

Category Subtotal $27,509.10

003 BRIDGE: 180570000911480 [IH 30 WB @ HUNNICUT RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  80.000  460.000  0.000  283.11  22,648.80

0260 07137005 000 LONGT CRACK CLEANING AND SEALING (CRCP) LF  150.000  90.000  0.000  57.00  8,550.00

Category Subtotal $31,198.80

004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3005 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  3,000.000  0.000  11,500.00  11,500.00

DO NOT HAVE POLICE REPORT

3006 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  3,000.000  0.000  11,500.00  11,500.00

HAVE POLICE REPORT

3007 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  4,204.88  4,204.88

Category Subtotal $27,204.88

000911278BR 2026(477)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  100.000  0.000  0.000  0.00
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0085 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

0090 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  100.000  0.000  0.000  0.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

0105 05127074 000 PTB (MOVE)(STEEL) LF  40.000  365.000  0.000  0.000  0.00

0110 05127076 000 PTB (REMOVE)(STEEL) LF  48.000  365.000  0.000  0.000  0.00

0115 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  4,000.000  1.000  0.000  0.000  0.00

0120 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,500.000  1.000  0.000  0.000  0.00

0130 70017001 000 BRIDGE DECK CLEANING SY  22.000  1,805.000  0.000  0.000  0.00

3000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

3001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

3002 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

3003 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

3004 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 180570000911203 [IH 30 EB @ HUNNICUT RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  55.000  118.000  0.000  0.000  0.00

0195 04517025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  200.000  141.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 180570000911480 [IH 30 WB @ HUNNICUT RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 04517025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  200.000  141.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3008 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

3009 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  75,000.000  0.000  0.000  0.00

PY DY INVOICE

3010 95017002 RUC (CREDIT OR DAMAGE) DOL -5,000.000  1.000  0.000  0.000  0.00

IH 30-LANE CLOURE

3011 95017002 RUC (CREDIT OR DAMAGE) DOL -5,000.000  1.000  0.000  0.000  0.00

IH-30 HOV LANE CLOSURE

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $162,606.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  80.000CONC STR REPAIR (VERTICAL & OVERHEAD)  462.380  36,990.40 928.00

05007001 000 LS  25,000.000MOBILIZATION  0.900  22,500.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  6,000.00 2.00

05037002 000 EA  1.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  2.00 2.00

05057001 000 DAY  1.000TMA (STATIONARY)  19.000  19.00 64.00

05127072 000 LF  100.000PTB (FUR & INST)(STEEL)  373.730  37,373.00 365.00

05457014 000 EA  9,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  9,000.00 1.00

07137005 000 LF  150.000LONGT CRACK CLEANING AND SEALING (CRCP)  57.000  8,550.00 90.00

07807002 000 LF  250.000CNC CRACK REPAIR (DISCRETE)(INJECT)  52.670  13,167.50 40.00

70017002 000 EA  300.000BENT CAP/ABUTMENT CAP CLEANING  6.000  1,800.00 8.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,204.880  4,204.88 50,000.00

96067016 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE (PART)  11,500.000  11,500.00 3,000.00

DO NOT HAVE POLICE REPORT

96067017 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE (NON-PART)  11,500.000  11,500.00 3,000.00

HAVE POLICE REPORT

$162,606.78TOTAL ITEM EARNINGS TO DATE


