
000918021CONTRACT ID:

PROJECT: F 2025(272)

CONTRACT:

12243004

PROJECTED AMOUNT: $14,909,149.96

CONTRACTOR:

HIGHWAY: BU 67V

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

CDM HOLDINGS

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0008

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/30/2025

12/03/2024

ESTIMATE PAID:

 161

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/11/2025

$14,909,149.96

CONTRACT:

10/26/2025

AWARD AMOUNT: $14,548,148.96

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 134.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$117,145.66 $19,286,963.16 $19,404,108.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($39,702.00)($22,905.00)($62,607.00)

$0.00 $0.00 $0.00 

$156,847.66 $19,309,868.16 $19,466,715.82 

$0.00 $0.00 $0.00 

$156,847.66 $19,466,715.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $19,309,868.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$62,607.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 41

 41

C. O. ADJUSTED DAYS:

 161

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/11/2025

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  26  5

SUNDAY 5

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1 SUNDAY

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1 SUNDAY

11/24/2025  1

11/25/2025  1
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WORK PERFORMED THIS PERIOD

F 2025(272) 000918021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  100,000.000 $100,000.00 1.000  5.00 5.00

C 47-2-160 004702160PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0550 06727006 REFL PAV MRKR TY II-C-R000 EA  3.900 $421.20 108.000  937.00 251.00

C 190-1-37 019001037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1670 06727002 REFL PAV MRKR TY I-C000 EA  3.900 $635.70 163.000  163.00 185.00

1675 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $9,734.40 2,496.000  2,496.00 1,755.00

C 203-3-52 020303052PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2125 06727002 REFL PAV MRKR TY I-C000 EA  3.900 $85.80 22.000  22.00 63.00

2130 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $2,761.20 708.000  708.00 210.00

C 680-1-19 068001019PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2690 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $3,311.10 849.000  849.00 796.00

F 2025(272) 068802064PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2845 06727002 REFL PAV MRKR TY I-C000 EA  3.900 $440.70 113.000  113.00 36.00

2850 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $3,420.30 877.000  877.00 822.00

C 766-4-20 076604020PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3350 06777001 ELIM EXT PM & MRKS (4")000 LF  0.180 $12,263.04 68,128.000  68,128.00 78,144.00

C 1454-1-22 145401022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3490 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $109.20 28.000  28.00 22.00

C 1455-1-12 145501012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3635 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $1,205.10 309.000  309.00 313.00

C 1455-2-12 145502012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3780 06727002 REFL PAV MRKR TY I-C000 EA  3.900 $62.40 16.000  16.00 6.00

3785 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $2,593.50 665.000  665.00 517.00

C 1881-1-21 188101021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4060 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $1,404.00 360.000  360.00 131.00

C 1881-1-22 188101022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4200 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $3,537.30 907.000  907.00 741.00

C 2490-1-11 249001011PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4650 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $908.70 233.000  233.00 236.00

C 3354-1-16 335401016PROJECT CONTROL



CONTRACT ID 000918021 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 24ESTIMATE 0008

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4800 06727004 REFL PAV MRKR TY II-A-A000 EA  3.900 $2,640.30 677.000  677.00 700.00

4805 06777001 ELIM EXT PM & MRKS (4")000 LF  0.180 $11,313.72 62,854.000  62,854.00 98,171.00

$156,847.66TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000918021PROJECT CONTROLF 2025(272)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  97.000  0.000  76.56  63,162.00

0065 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  467.000  0.000  410.00  67,650.00

0070 05007001 000 MOBILIZATION LS  2,940,000.000  1.000  0.000  0.90  2,646,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100,000.000  5.000  0.000  5.00  500,000.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  500.000  35.000  0.000  21.00  10,500.00

0085 05057001 000 TMA (STATIONARY) DAY  500.000  35.000  0.000  31.00  15,500.00

0090 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  75.000  0.000  75.00  75.00

0095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  80.000  0.000  80.00  80.00

0100 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  31,168.000  0.000  31,862.00  5,416.54

0105 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  85.000  0.000  981.00  343.35

0120 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  1,990.000  0.000  1,870.00  355.30

0125 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  21,360.000  0.000  24,009.00  4,081.53

0130 06727002 000 REFL PAV MRKR TY I-C EA  3.900  115.000  0.000  58.00  226.20

0135 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  346.000  0.000  457.00  1,782.30

4975 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  6,305,274.44  6,305,274.44

Category Subtotal $9,620,446.66

004702158PROJECT CONTROLC 47-2-158

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  36.000  0.000  26.18  21,598.50

0240 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  179.000  0.000  180.00  29,700.00

0245 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  32.000  0.000  32.00  32.00

0250 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  238.000  0.000  238.00  238.00

0255 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  104.000  0.000  148.00  1,221.00

0260 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  19,008.000  0.000  17,931.00  3,048.27

0265 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  238.000  0.000  236.00  920.40

Category Subtotal $56,758.17

004702159PROJECT CONTROLC 47-2-159

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  39.000  0.000  26.23  21,639.75

0370 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  193.000  0.000  168.00  27,720.00

0375 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  32.000  0.000  32.00  32.00

0380 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  236.000  0.000  236.00  236.00

0385 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  108.000  0.000  123.00  1,014.75

0390 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  18,904.000  0.000  18,266.00  3,105.22

0395 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  237.000  0.000  241.00  939.90
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Category Subtotal $54,687.62

004702160PROJECT CONTROLC 47-2-160

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  141.000  0.000  127.11  104,865.75

0500 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  710.000  0.000  720.00  118,800.00

0505 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  709.000  0.000  709.00  709.00

0510 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  4,900.000  0.000  6,000.00  1,140.00

0515 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  19,986.000  0.000  18,738.00  3,185.46

0520 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  1,820.000  0.000  1,636.00  572.60

0525 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  160.000  0.000  230.00  1,897.50

0530 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  6.000  0.000  10.00  1,250.00

0535 06667194 000 RE PM TY II (W) (WORD) EA  125.000  6.000  0.000  10.00  1,250.00

0540 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  19,967.000  0.000  19,145.00  3,254.65

0545 06727002 000 REFL PAV MRKR TY I-C EA  3.900  91.000  0.000  47.00  183.30

0550 06727006 000 REFL PAV MRKR TY II-C-R EA  3.900  251.000  0.000  937.00  3,654.30

Category Subtotal $240,762.56

008201018PROJECT CONTROLC 82-1-18

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0650 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  77.000  0.000  50.24  41,448.00

0655 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  373.000  0.000  288.00  47,520.00

0660 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  4.000  0.000  4.00  4.00

0665 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  299.000  0.000  299.00  299.00

0670 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  29,600.000  0.000  23,390.00  3,976.30

0675 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  12.000  0.000  18.00  148.50

0680 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  2,310.000  0.000  8,627.00  1,639.13

0685 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  188.000  0.000  210.00  819.00

Category Subtotal $95,853.93

008302059PROJECT CONTROLC 83-2-59

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0785 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  285.000  0.000  227.89  188,009.25

0790 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  1,381.000  0.000  1,172.00  193,380.00

0795 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  712.000  0.000  712.00  712.00

0800 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  59,013.000  0.000  44,527.00  7,569.59

0805 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  2,417.000  0.000  1,354.00  473.90

0825 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  6,760.000  0.000  3,190.00  606.10

0830 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  14,910.000  0.000  12,538.00  2,131.46

0835 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  353.000  0.000  589.00  2,297.10

Category Subtotal $395,179.40

013601067PROJECT CONTROLF 2025(272)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0940 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  716.000  0.000  690.88  569,976.00

0945 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  3,169.000  0.000  3,042.00  501,930.00

0950 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  298.000  0.000  396.00  65,340.00

0955 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  256.000  0.000  256.00  256.00

0960 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,672.000  0.000  1,672.00  1,672.00

0965 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  6,580.000  0.000  10,975.00  2,085.25

0970 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  131,742.000  0.000  167,855.00  28,535.35

0975 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  4,064.000  0.000  8,148.00  2,851.80

0980 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  110.000  0.000  200.00  1,650.00

0985 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  7.000  0.000  20.00  2,500.00

0990 06667194 000 RE PM TY II (W) (WORD) EA  125.000  5.000  0.000  20.00  2,500.00

0995 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  40.000  34.000  0.000  15.00  600.00

1000 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  9,910.000  0.000  12,845.00  2,440.55

1005 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  86,248.000  0.000  126,463.00  21,498.71

1010 06727002 000 REFL PAV MRKR TY I-C EA  3.900  276.000  0.000  397.00  1,548.30

1015 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  1,528.000  0.000  2,019.00  7,874.10

Category Subtotal $1,213,258.06

013602040PROJECT CONTROLF 2025(272)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1115 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  152.000  0.000  127.51  105,195.75

1120 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  737.000  0.000  726.00  119,790.00

1125 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  64.000  0.000  64.00  64.00

1130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  348.000  0.000  348.00  348.00

1135 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  1,350.000  0.000  735.00  139.65

1140 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  27,734.000  0.000  35,377.00  6,014.09

1145 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  832.000  0.000  1,691.00  591.85

1150 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  28.000  0.000  25.00  206.25

1155 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  2.000  0.000  2.00  250.00

1160 06667194 000 RE PM TY II (W) (WORD) EA  125.000  2.000  0.000  2.00  250.00

1170 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  2,480.000  0.000  1,090.00  207.10

1175 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  21,562.000  0.000  37,612.00  6,394.04

1180 06727002 000 REFL PAV MRKR TY I-C EA  3.900  68.000  0.000  96.00  374.40

1185 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  382.000  0.000  553.00  2,156.70

Category Subtotal $241,981.83

017401048PROJECT CONTROLF 2025(272)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1285 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  650.000  0.000  485.24  400,323.00

1295 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  494.000  0.000  2,532.00  417,780.00

1300 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  53.000  0.000  53.00  53.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1305 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  2,177.000  0.000  2,177.00  2,177.00

1310 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  530.000  0.000  795.00  151.05

1315 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  173,276.000  0.000  225,503.00  38,335.51

1320 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  300.000  0.000  210.00  73.50

1325 06667183 000 RE PM TY II (W) 18" (SLD) LF  6.250  296.000  0.000  308.00  1,925.00

1330 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  278.000  0.000  348.00  2,871.00

1335 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  16,110.000  0.000  19,090.00  3,627.10

1340 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  95,275.000  0.000  163,352.00  27,769.84

1345 06727002 000 REFL PAV MRKR TY I-C EA  3.900  26.000  0.000  22.00  85.80

1350 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  2,204.000  0.000  2,050.00  7,995.00

Category Subtotal $903,166.80

017402017PROJECT CONTROLC 174-2-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1450 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  289.000  0.000  207.32  171,039.00

1455 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  1,396.000  0.000  1,152.00  190,080.00

1460 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  48.000  0.000  48.00  48.00

1465 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,550.000  0.000  1,550.00  1,550.00

1470 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  92,410.000  0.000  136,872.00  23,268.24

1475 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  200.000  0.000  232.50  81.38

1480 06667183 000 RE PM TY II (W) 18" (SLD) LF  6.250  48.000  0.000  50.00  312.50

1490 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  9,920.000  0.000  8,505.00  1,615.95

1495 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  84,056.000  0.000  100,239.50  17,040.72

1500 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  1,450.000  0.000  1,083.00  4,223.70

1505 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  186,386.000  0.000  108,554.00  19,539.72

Category Subtotal $428,799.21

019001037PROJECT CONTROLC 190-1-37

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1605 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  570.000  0.000  581.15  479,448.75

1610 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  2,855.000  0.000  2,747.00  453,255.00

1615 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  63.000  0.000  63.00  63.00

1620 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,747.000  0.000  1,747.00  1,747.00

1625 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  500.000  0.000  610.00  115.90

1630 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  139,710.000  0.000  209,846.50  35,673.91

1635 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.500  325.000  0.000  385.00  192.50

1640 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  2,875.000  0.000  4,083.00  1,429.05

1645 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  42.000  0.000  12.00  99.00

1650 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  19.000  0.000  14.00  1,750.00

1655 06667194 000 RE PM TY II (W) (WORD) EA  125.000  11.000  0.000  12.00  1,500.00

1660 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  10,535.000  0.000  14,340.00  2,724.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1665 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  140,349.000  0.000  147,823.50  25,130.00

1670 06727002 000 REFL PAV MRKR TY I-C EA  3.900  185.000  0.000  163.00  635.70

1675 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  1,755.000  0.000  2,496.00  9,734.40

Category Subtotal $1,013,498.81

020205053PROJECT CONTROLC 202-5-53

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1775 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  396.000  0.000  383.41  316,313.25

1780 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  1,913.000  0.000  1,881.00  310,365.00

1785 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,095.000  0.000  1,095.00  1,095.00

1790 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  87,598.000  0.000  84,705.00  14,399.85

1795 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  8,200.000  0.000  9,110.00  1,730.90

1800 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  24,606.000  0.000  28,161.00  4,787.37

1805 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  1,050.000  0.000  849.00  3,311.10

Category Subtotal $652,002.47

020208074PROJECT CONTROLF 2025(272)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1905 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  195.000  0.000  103.72  85,569.00

1910 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  947.000  0.000  732.00  120,780.00

1915 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  260.000  0.000  260.00  260.00

1920 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  445.000  0.000  445.00  445.00

1925 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  32,382.000  0.000  30,814.00  5,238.38

1930 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  1,150.000  0.000  1,465.00  512.75

1935 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  108.000  0.000  177.00  1,460.25

1940 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  8.000  0.000  12.00  1,500.00

1945 06667194 000 RE PM TY II (W) (WORD) EA  125.000  8.000  0.000  8.00  1,000.00

1950 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  4,490.000  0.000  3,580.00  680.20

1955 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  32,713.000  0.000  31,729.00  5,393.93

1960 06727002 000 REFL PAV MRKR TY I-C EA  3.900  58.000  0.000  194.00  756.60

1965 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  567.000  0.000  952.00  3,712.80

Category Subtotal $227,308.91

020303052PROJECT CONTROLC 203-3-52

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2065 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  275.000  0.000  255.40  210,705.00

2070 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  1,374.000  0.000  1,368.00  225,720.00

2075 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  52.000  0.000  52.00  52.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2080 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  850.000  0.000  850.00  850.00

2085 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  1,520.000  0.000  2,200.00  418.00

2090 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  65,468.000  0.000  68,724.00  11,683.08

2095 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  625.000  0.000  203.00  71.05

2100 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  68.000  0.000  70.00  577.50

2105 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  5.000  0.000  6.00  750.00

2110 06667194 000 RE PM TY II (W) (WORD) EA  125.000  5.000  0.000  7.00  875.00

2120 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  15,200.000  0.000  5,163.00  877.71

2125 06727002 000 REFL PAV MRKR TY I-C EA  3.900  63.000  0.000  22.00  85.80

2130 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  210.000  0.000  708.00  2,761.20

Category Subtotal $455,426.34

039901012PROJECT CONTROLC 399-1-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2230 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  138.000  0.000  102.15  84,273.75

2235 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  664.000  0.000  537.00  88,605.00

2240 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  8.000  0.000  8.00  8.00

2245 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  620.000  0.000  620.00  620.00

2250 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  52,370.000  0.000  50,389.00  8,566.13

2255 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  18.000  0.000  20.00  165.00

2260 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  3,100.000  0.000  3,900.00  741.00

2265 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  36,902.000  0.000  34,742.00  5,906.14

2270 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  620.000  0.000  613.00  2,390.70

2275 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  92,372.000  0.000  92,372.00  16,626.96

Category Subtotal $207,902.68

039903042PROJECT CONTROLF 2025(271)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2375 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  30.000  0.000  26.12  21,549.00

2380 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  143.000  0.000  123.00  20,295.00

2385 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  130.000  0.000  130.00  130.00

2390 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  2,800.000  0.000  6,308.00  1,072.36

2400 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  70.000  0.000  72.00  594.00

2405 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  10,374.000  0.000  9,918.00  1,686.06

2410 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  260.000  0.000  108.00  421.20

Category Subtotal $45,747.62

061902015PROJECT CONTROLC 619-2-15

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

2515 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  113.000  0.000  77.13  63,632.25

2520 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  550.000  0.000  486.00  80,190.00

2535 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  35,910.000  0.000  37,497.00  6,374.49

2540 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  400.000  0.000  1,718.00  601.30

2545 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  3,850.000  0.000  2,540.00  482.60

2550 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  13,845.000  0.000  24,395.00  4,147.15

2555 06727002 000 REFL PAV MRKR TY I-C EA  3.900  24.000  0.000  101.00  393.90

2560 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  365.000  0.000  664.00  2,589.60

Category Subtotal $158,411.29

068001019PROJECT CONTROLC 680-1-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2660 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  154.000  0.000  228.75  188,718.75

2665 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  746.000  0.000  981.00  161,865.00

2670 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  776.000  0.000  776.00  776.00

2675 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  62,234.000  0.000  83,479.00  14,191.43

2680 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  6,940.000  0.000  7,750.00  1,472.50

2685 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  35,950.000  0.000  36,016.00  6,122.72

2690 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  796.000  0.000  849.00  3,311.10

2695 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  105,124.000  0.000  70,012.00  12,602.16

Category Subtotal $389,059.66

068802064PROJECT CONTROLF 2025(272)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2795 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  231.000  0.000  272.14  224,515.50

2800 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  1,116.000  0.000  1,067.00  176,055.00

2805 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  654.000  0.000  654.00  654.00

2810 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  52,190.000  0.000  2,209.00  375.53

2815 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  1,440.000  0.000  1,984.00  694.40

2820 06667183 000 RE PM TY II (W) 18" (SLD) LF  6.250  108.000  0.000  109.00  681.25

2825 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  4.000  0.000  4.00  500.00

2830 06667194 000 RE PM TY II (W) (WORD) EA  125.000  4.000  0.000  4.00  500.00

2845 06727002 000 REFL PAV MRKR TY I-C EA  3.900  36.000  0.000  113.00  440.70

2850 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  822.000  0.000  877.00  3,420.30

Category Subtotal $407,836.68

070501031PROJECT CONTROLF 2025(272)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2950 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  197.000  0.000  204.39  168,621.75

2960 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  334.000  0.000  837.00  138,105.00

2965 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  446.000  0.000  446.00  446.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2970 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  561.000  0.000  561.00  561.00

2975 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  800.000  0.000  840.00  159.60

2980 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  44,880.000  0.000  41,810.00  7,107.70

2985 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  2,400.000  0.000  3,945.00  1,380.75

2990 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  36.000  0.000  182.00  1,501.50

2995 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  14.000  0.000  19.00  2,375.00

3000 06667194 000 RE PM TY II (W) (WORD) EA  125.000  14.000  0.000  19.00  2,375.00

3005 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  1,100.000  0.000  710.00  134.90

3010 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  40,438.000  0.000  47,259.00  8,034.03

Category Subtotal $330,802.23

076503028PROJECT CONTROLC 765-3-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3120 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  366.000  0.000  307.32  253,539.00

3125 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  1,771.000  0.000  1,740.00  287,100.00

3130 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  125.000  0.000  125.00  125.00

3135 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,527.000  0.000  1,527.00  1,527.00

3140 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  40.000  0.000  50.00  9.50

3145 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  176,428.000  0.000  120,814.00  20,538.38

3150 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  855.000  0.000  739.00  258.65

3155 06667183 000 RE PM TY II (W) 18" (SLD) LF  6.250  54.000  0.000  128.00  800.00

3160 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  4.000  0.000  4.00  500.00

3165 06667194 000 RE PM TY II (W) (WORD) EA  125.000  4.000  0.000  4.00  500.00

3170 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  10,660.000  0.000  10,860.00  2,063.40

3175 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  12,554.000  0.000  65,248.00  11,092.16

3180 06727002 000 REFL PAV MRKR TY I-C EA  3.900  43.000  0.000  41.00  159.90

3185 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  1,357.000  0.000  1,533.00  5,978.70

3190 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  199,642.000  0.000  199,642.00  35,935.56

Category Subtotal $620,127.25

076604020PROJECT CONTROLC 766-4-20

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3290 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  216.000  0.000  177.53  146,462.25

3295 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  1,042.000  0.000  926.00  152,790.00

3300 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  34.000  0.000  34.00  34.00

3305 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,089.000  0.000  1,089.00  1,089.00

3310 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  28,902.000  0.000  60,268.50  10,245.65

3315 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  200.000  0.000  214.00  74.90

3325 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  40.000  8.000  0.000  8.00  320.00

3330 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  8,223.000  0.000  10,165.00  1,931.35

3335 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  42,019.000  0.000  77,322.00  13,144.74
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3340 06727002 000 REFL PAV MRKR TY I-C EA  3.900  10.000  0.000  7.00  27.30

3345 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  933.000  0.000  984.00  3,837.60

3350 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  78,144.000  0.000  68,128.00  12,263.04

Category Subtotal $342,219.83

145401022PROJECT CONTROLC 1454-1-22

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3450 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  4.000  0.000  3.42  2,818.20

3455 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  17.000  0.000  14.00  2,310.00

3460 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  22.000  0.000  22.00  22.00

3465 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  155.000  0.000  1,611.00  273.87

3470 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  140.000  0.000  72.00  25.20

3480 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  1,706.000  0.000  1,682.00  285.94

3490 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  22.000  0.000  28.00  109.20

Category Subtotal $5,844.41

145501012PROJECT CONTROLC 1455-1-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3590 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  69.000  0.000  25.98  21,433.50

3595 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  336.000  0.000  303.00  49,995.00

3600 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  114.000  0.000  114.00  114.00

3605 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  334.000  0.000  334.00  334.00

3610 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  26,742.000  0.000  26,796.00  4,555.32

3615 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  800.000  0.000  327.00  114.45

3620 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  28.000  0.000  38.00  313.50

3630 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  15,220.000  0.000  18,455.00  3,137.35

3635 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  313.000  0.000  309.00  1,205.10

Category Subtotal $81,202.22

145502012PROJECT CONTROLC 1455-2-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3735 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  131.000  0.000  100.42  82,846.50

3740 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  636.000  0.000  534.00  88,110.00

3745 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  582.000  0.000  582.00  582.00

3750 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  46,510.000  0.000  46,472.00  7,900.24

3755 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  78.000  0.000  76.00  26.60

3760 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  14.000  0.000  14.00  115.50

3770 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  3,573.000  0.000  3,690.00  701.10
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3775 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  29,194.000  0.000  28,653.00  4,871.01

3780 06727002 000 REFL PAV MRKR TY I-C EA  3.900  6.000  0.000  16.00  62.40

3785 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  517.000  0.000  665.00  2,593.50

3790 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  79,277.000  0.000  67,198.00  12,095.64

Category Subtotal $199,904.49

149602021PROJECT CONTROLC 1496-2-21

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3890 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  49.000  0.000  49.55  40,878.75

3895 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  239.000  0.000  234.00  38,610.00

3900 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,227.000  0.000  1,227.00  1,227.00

3905 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  16,666.000  0.000  14,296.00  2,430.32

3915 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  1,800.000  0.000  1,100.00  209.00

3920 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  7,329.000  0.000  11,420.00  1,941.40

3925 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  186.000  0.000  397.00  1,548.30

Category Subtotal $86,844.77

188101021PROJECT CONTROLC 1881-1-21

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4025 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  55.000  0.000  51.57  42,545.25

4030 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  268.000  0.000  219.00  36,135.00

4035 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  16.000  0.000  16.00  16.00

4040 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  328.000  0.000  328.00  328.00

4045 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  46.000  0.000  56.00  462.00

4050 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  1,600.000  0.000  730.00  138.70

4055 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  18,504.000  0.000  23,985.00  4,077.45

4060 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  131.000  0.000  360.00  1,404.00

Category Subtotal $85,106.40

188101022PROJECT CONTROLC 1881-1-22

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4160 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  176.000  0.000  122.80  101,313.30

4165 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  852.000  0.000  726.00  119,790.00

4170 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  16.000  0.000  16.00  16.00

4175 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  890.000  0.000  890.00  890.00

4180 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  8,000.000  0.000  71,076.00  12,082.92

4190 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  5,090.000  0.000  4,200.00  798.00

4195 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  38,892.000  0.000  51,064.00  8,680.88
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CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4200 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  741.000  0.000  907.00  3,537.30

Category Subtotal $247,108.40

245302028PROJECT CONTROLF 2025(272)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4300 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  67.000  0.000  51.15  42,198.75

4305 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  325.000  0.000  240.00  39,600.00

4310 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  20.000  0.000  20.00  20.00

4315 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  159.000  0.000  159.00  159.00

4320 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  12,706.000  0.000  12,832.00  2,181.44

4325 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  926.000  0.000  685.00  239.75

4330 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  13.000  0.000  79.00  651.75

4335 06667198 000 RE PM TY II (W) (RR XING) EA  350.000  2.000  0.000  2.00  700.00

4340 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  40.000  11.000  0.000  44.00  1,760.00

4345 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  983.000  0.000  470.00  89.30

4350 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  7,361.000  0.000  10,509.00  1,786.53

4355 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  25.000  0.000  145.00  565.50

Category Subtotal $89,952.02

245601010PROJECT CONTROLC 2456-1-10

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4455 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  51.000  0.000  50.54  41,695.50

4460 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  248.000  0.000  213.00  35,145.00

4465 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  160.000  0.000  160.00  160.00

4470 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  108.000  0.000  108.00  108.00

4480 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  8,566.000  0.000  7,425.00  1,262.25

4485 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  2,040.000  0.000  1,637.00  572.95

4495 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  4.000  0.000  5.00  625.00

4500 06667194 000 RE PM TY II (W) (WORD) EA  125.000  4.000  0.000  5.00  625.00

4505 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  420.000  0.000  320.00  60.80

4510 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  8,630.000  0.000  8,894.00  1,511.98

4515 06727002 000 REFL PAV MRKR TY I-C EA  3.900  102.000  0.000  154.00  600.60

4520 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  72.000  0.000  267.00  1,041.30

Category Subtotal $83,408.38

249001011PROJECT CONTROLC 2490-1-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4620 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  75.000  0.000  74.82  61,726.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4625 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  362.000  0.000  338.00  55,770.00

4630 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  373.000  0.000  373.00  373.00

4635 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  29,832.000  0.000  29,697.00  5,048.49

4640 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  3,710.000  0.000  3,360.00  638.40

4645 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  4,056.000  0.000  18,903.00  3,213.51

4650 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  236.000  0.000  233.00  908.70

4655 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  37,598.000  0.000  20,000.00  3,600.00

Category Subtotal $131,278.60

335401016PROJECT CONTROLC 3354-1-16

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4755 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  146.000  0.000  99.83  82,359.75

4760 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  706.000  0.000  577.00  95,205.00

4765 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  702.000  0.000  702.00  702.00

4770 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  56,000.000  0.000  55,640.00  9,458.80

4775 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  40.000  0.000  53.00  18.55

4780 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  14.000  0.000  12.00  99.00

4785 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  3,658.000  0.000  2,930.00  556.70

4790 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  38,513.000  0.000  43,530.00  7,400.10

4800 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  700.000  0.000  677.00  2,640.30

4805 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  98,171.000  0.000  62,854.00  11,313.72

Category Subtotal $209,753.92

360001008PROJECT CONTROLC 3600-1-8

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4905 03167084 001 ASPH (AC-20-5TR OR AC-20XP) TON  825.000  118.000  0.000  76.99  63,516.75

4910 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  569.000  0.000  450.00  74,250.00

4915 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  112.000  0.000  112.00  112.00

4920 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  312.000  0.000  312.00  312.00

4925 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  48,482.000  0.000  24,290.00  4,129.30

4930 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  680.000  0.000  296.00  103.60

4935 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  45.000  0.000  69.00  569.25

4940 06667198 000 RE PM TY II (W) (RR XING) EA  350.000  2.000  0.000  2.00  700.00

4945 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  2,320.000  0.000  1,810.00  343.90

4950 06727002 000 REFL PAV MRKR TY I-C EA  3.900  34.000  0.000  17.00  66.30

4955 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  428.000  0.000  249.00  971.10

Category Subtotal $145,074.20

000918021F 2025(272)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0066 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #1

0067 03157004 FOG SEAL (CSS-1H) GAL  4.000  0.000  0.000  0.000  0.00

CO #2

0110 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  90.000  0.000  0.000  0.00

0115 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  40.000  95.000  0.000  0.000  0.00

0372 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.600  0.000  0.000  0.000  0.00

0373 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.600  0.000  0.000  0.000  0.00

4960 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

4965 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  120,000.000  0.000  0.000  0.00

4970 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  240,000.000  0.000  0.000  0.00

4980 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

4985 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

4990 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

4995 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

008201018C 82-1-18PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0656 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

 0.00Category Subtotal

008302059C 83-2-59PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0791 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

0810 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  40.000  0.000  0.000  0.00

0815 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  3.000  0.000  0.000  0.00

0820 06667194 000 RE PM TY II (W) (WORD) EA  125.000  3.000  0.000  0.000  0.00

0840 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  80,683.000  0.000  0.000  0.00

 0.00Category Subtotal

013602040F 2025(272)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1165 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  40.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

017401048F 2025(272)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1290 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  2,673.000  0.000  0.000  0.00

 0.00Category Subtotal

017402017C 174-2-17PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1456 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

1485 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  20.000  0.000  0.000  0.00

 0.00Category Subtotal

020208074F 2025(272)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1911 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #1

 0.00Category Subtotal

020303052C 203-3-52PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2115 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  6,589.000  0.000  0.000  0.00

 0.00Category Subtotal

039901012C 399-1-12PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2236 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

 0.00Category Subtotal

039903042F 2025(271)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2381 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #1

2395 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  600.000  0.000  0.000  0.00

2415 06777001 000 ELIM EXT PM & MRKS (4") LF  0.180  13,174.000  0.000  0.000  0.00

 0.00Category Subtotal

061902015C 619-2-15PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2521 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

2525 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  88.000  0.000  0.000  0.00

2530 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  663.000  0.000  0.000  0.00

 0.00Category Subtotal

068802064F 2025(272)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2835 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  4,370.000  0.000  0.000  0.00

2840 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  49,467.000  0.000  0.000  0.00

 0.00Category Subtotal

070501031F 2025(272)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2955 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  165.000  625.000  0.000  0.000  0.00
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3015 06727002 000 REFL PAV MRKR TY I-C EA  3.900  120.000  0.000  0.000  0.00

3020 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  432.000  0.000  0.000  0.00

 0.00Category Subtotal

076604020C 766-4-20PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3296 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

3320 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  24.000  0.000  0.000  0.00

 0.00Category Subtotal

145401022C 1454-1-22PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3456 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

3475 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  40.000  5.000  0.000  0.000  0.00

3485 06727002 000 REFL PAV MRKR TY I-C EA  3.900  10.000  0.000  0.000  0.00

 0.00Category Subtotal

145501012C 1455-1-12PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3596 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

3625 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  2,450.000  0.000  0.000  0.00

 0.00Category Subtotal

145502012C 1455-2-12PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3741 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

3765 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  40.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 000918021 CONTRACTOR'S ESTIMATE PACKAGE Page 22 of 24ESTIMATE 0008

149602021C 1496-2-21PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3910 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  28.000  0.000  0.000  0.00

 0.00Category Subtotal

188101021C 1881-1-21PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4031 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

 0.00Category Subtotal

188101022C 1881-1-22PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4166 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

4185 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  36.000  0.000  0.000  0.00

 0.00Category Subtotal

245302028F 2025(272)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4306 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #1

 0.00Category Subtotal

245601010C 2456-1-10PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4461 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2
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4475 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  200.000  0.000  0.000  0.00

4490 06667184 000 RE PM TY II (W) 24" (SLD) LF  8.250  14.000  0.000  0.000  0.00

 0.00Category Subtotal

335401016C 3354-1-16PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4761 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

4795 06727002 000 REFL PAV MRKR TY I-C EA  3.900  4.000  0.000  0.000  0.00

 0.00Category Subtotal

360001008C 3600-1-8PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4911 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  165.000  0.000  0.000  0.000  0.00

CO #2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $19,466,715.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167084 001 TON  825.000ASPH (AC-20-5TR OR AC-20XP)  5,471.440  4,513,938.00 6,304.00

03167134 001 CY  165.000AGGR (TY-PB, GR-3)(SAC-A)  19,111.000  3,153,315.00 20,973.00

03167136 001 CY  165.000AGGR (TY-PB, GR-4)(SAC-A)  8,948.000  1,476,420.00 6,437.00

05007001 000 LS  2,940,000.000MOBILIZATION  0.900  2,646,000.00 1.00

05027001 000 MO  100,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  500,000.00 5.00

05037001 000 DAY  500.000PORTABLE CHANGEABLE MESSAGE SIGN  21.000  10,500.00 35.00

05057001 000 DAY  500.000TMA (STATIONARY)  31.000  15,500.00 35.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  2,699.000  2,699.00 2,699.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  21,843.000  21,843.00 21,843.00

06667172 000 LF  0.190RE PM TY II (W) 6" (BRK)  22,205.000  4,218.95 16,220.00

06667175 000 LF  0.170RE PM TY II (W) 6" (SLD)  1,771,123.000  301,090.92 1,599,460.00

06667177 000 LF  0.500RE PM TY II (W) 8" (DOT)  385.000  192.50 325.00

06667179 000 LF  0.350RE PM TY II (W) 8" (SLD)  31,749.500  11,112.33 24,367.00

06667183 000 LF  6.250RE PM TY II (W) 18" (SLD)  595.000  3,718.75 506.00

06667184 000 LF  8.250RE PM TY II (W) 24" (SLD)  1,893.000  15,617.25 1,302.00

06667186 000 EA  125.000RE PM TY II (W) (ARROW)  96.000  12,000.00 73.00

06667194 000 EA  125.000RE PM TY II (W) (WORD)  91.000  11,375.00 63.00

06667198 000 EA  350.000RE PM TY II (W) (RR XING)  4.000  1,400.00 4.00

06667201 000 EA  40.000RE PM TY II (W) 36" (YLD TRI)  67.000  2,680.00 53.00

06667211 000 LF  0.190RE PM TY II (Y) 6" (BRK)  136,782.000  25,988.58 129,732.00

06667213 000 LF  0.170RE PM TY II (Y) 6" (SLD)  1,244,427.000  211,552.60 955,645.00

06727002 000 EA  3.900REFL PAV MRKR TY I-C  1,448.000  5,647.20 1,137.00

06727004 000 EA  3.900REFL PAV MRKR TY II-A-A  22,308.000  87,001.20 19,032.00

06727006 000 EA  3.900REFL PAV MRKR TY II-C-R  937.000  3,654.30 251.00

06777001 000 LF  0.180ELIM EXT PM & MRKS (4")  688,760.000  123,976.80 876,714.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  6,305,274.440  6,305,274.44 1.00

$19,466,715.82TOTAL ITEM EARNINGS TO DATE


