
 13,430.17

001308150CONTRACT ID:

PROJECT: F 2B25(082)

CONTRACT:

09253234

PROJECTED AMOUNT: $230,083.00

CONTRACTOR:

HIGHWAY: US 81

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RHINO EQUITY, LLC

Michael Reynolds, P.E.

WISE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/07/2025

09/05/2025

ESTIMATE PAID:

 64

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/25/2025

$243,513.17

CONTRACT:

09/01/2026

AWARD AMOUNT: $230,077.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 164.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.98

$1,000.00 $135,803.96 $136,803.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($19,000.00)($19,000.00)

$0.00 $0.00 $0.00 

$1,000.00 $154,803.96 $155,803.96 

$0.00 $0.00 $0.00 

$1,000.00 $155,803.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $154,803.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$19,000.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 25

 25

C. O. ADJUSTED DAYS:

 64

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/25/2025

00/00/0000

 39

 0

 39

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2B25(082) 001308150PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 01937001 LANDSCAPE ESTABLISH000 MO  1,000.000 $1,000.00 1.000  2.00 12.00

$1,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001308150PROJECT CONTROLF 2B25(082)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  2,000.000  0.250  0.000  0.25  500.00

0065 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  300.000  27.000  0.000  64.67  19,401.00

0070 01617002 000 COMPOST MANUF TOPSOIL (4") SY  12.000  545.000  0.000  505.00  6,060.00

0075 01627002 000 BLOCK SODDING SY  15.000  285.000  0.000  307.11  4,606.65

0085 01927002 000 MULCH SY  12.000  545.000  0.000  545.00  6,540.00

0090 01927021 000 LANDSCAPE EDGE (CONC) LF  40.000  255.000  0.000  255.00  10,200.00

0100 01927025 000 LOOSE AGGR GRND COVER (TY II) CY  300.000  10.600  0.000  15.53  4,659.00

0110 01927041 000 PLANT MATERIAL (65 GAL) (TREE) EA  1,000.000  9.000 -8.000  1.00  1,000.00

0115 01937001 000 LANDSCAPE ESTABLISH MO  1,000.000  12.000  0.000  2.00  2,000.00

0125 01947010 000 RDSIDE AMENITY (BOULDER) EA  800.000  5.000  0.000  5.00  4,000.00

0135 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.46  23,000.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  2.000  0.000  2.00  3,000.00

0145 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  142.000  0.000  142.00  3,550.00

0160 05297002 000 CONC CURB (TY II) LF  40.000  164.000  0.000  194.00  7,760.00

0200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  24,977.14  24,977.14

106 01927026 PLANT MATERIAL (1 GAL) EA  26.810  0.000  82.000  82.00  2,198.42

Added by CO#1

107 01927028 PLANT MATERIAL (3 GAL) EA  29.970  0.000  303.000  303.00  9,080.91

Added by CO#1

108 01927031 PLANT MATERIAL (30 GAL) EA  531.670  0.000  8.000  8.00  4,253.36

Added by CO#1

Category Subtotal $136,786.48

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0131 01947012 RDSIDE AMENITY (TYPE 1) EA  19,017.480  0.000  1.000  1.00  19,017.48

ADDED BY CO #02.

Category Subtotal $19,017.48

001308150F 2B25(082)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01707001 000 IRRIGATION SYSTEM LS  65,000.000  1.000  0.000  0.000  0.00

0095 01927024 000 LOOSE AGGR GRND COVER (TY I) CY  300.000  26.800  0.000  0.000  0.00

0105 01927029 000 PLANT MATERIAL (5 GAL) EA  32.000  385.000 -385.000  0.000  0.00

0120 01937007 000 IRRIG SYS OPER AND MAINT MO  1,000.000  12.000  0.000  0.000  0.00

0130 01947012 000 RDSIDE AMENITY (TYPE 1) EA  800.000  1.000 -1.000  0.000  0.00

0150 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  344.000  0.000  0.000  0.00
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0155 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  344.000  0.000  0.000  0.00

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0170 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0180 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0185 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0190 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0195 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $155,803.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  2,000.000PREPARING ROW  0.250  500.00 0.25

01057008 000 SY  300.000RMV (8"-12") TRT/UNTRT BASE & ASPH PAV  64.670  19,401.00 27.00

01617002 000 SY  12.000COMPOST MANUF TOPSOIL (4")  505.000  6,060.00 545.00

01627002 000 SY  15.000BLOCK SODDING  307.110  4,606.65 285.00

01927002 000 SY  12.000MULCH  545.000  6,540.00 545.00

01927021 000 LF  40.000LANDSCAPE EDGE (CONC)  255.000  10,200.00 255.00

01927025 000 CY  300.000LOOSE AGGR GRND COVER (TY II)  15.530  4,659.00 10.60

01927026 EA  26.810PLANT MATERIAL (1 GAL)  82.000  2,198.42 0.00

01927028 EA  29.970PLANT MATERIAL (3 GAL)  303.000  9,080.91 0.00

01927031 EA  531.670PLANT MATERIAL (30 GAL)  8.000  4,253.36 0.00

01927041 000 EA  1,000.000PLANT MATERIAL (65 GAL) (TREE)  1.000  1,000.00 9.00

01937001 000 MO  1,000.000LANDSCAPE ESTABLISH  2.000  2,000.00 12.00

01947010 000 EA  800.000RDSIDE AMENITY (BOULDER)  5.000  4,000.00 5.00

01947012 EA  19,017.480RDSIDE AMENITY (TYPE 1)  1.000  19,017.48 0.00

ADDED BY CO #02.

05007001 000 LS  50,000.000MOBILIZATION  0.460  23,000.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  3,000.00 2.00

05037001 000 DAY  25.000PORTABLE CHANGEABLE MESSAGE SIGN  142.000  3,550.00 142.00

05297002 000 LF  40.000CONC CURB (TY II)  194.000  7,760.00 164.00

96017001 DOL  1.000MATERIAL ON HAND  24,977.140  24,977.14 1.00

$155,803.96TOTAL ITEM EARNINGS TO DATE


