
001310096CONTRACT ID:

PROJECT: F 2025(869)

CONTRACT:

07253033

PROJECTED AMOUNT: $494,463.50

CONTRACTOR:

HIGHWAY: BU 287P

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

C. GREEN SCAPING, L.P.

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/19/2025

07/01/2025

ESTIMATE PAID:

 69

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$494,463.50

CONTRACT:

07/26/2026

AWARD AMOUNT: $494,457.50

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 107.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.06

$3,640.00 $437,865.38 $441,505.38 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($3,800.00)($3,800.00)

$0.00 $0.00 $0.00 

$3,640.00 $441,665.38 $445,305.38 

$0.00 $0.00 $0.00 

$3,640.00 $445,305.38 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $441,665.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$3,800.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 5

 5

C. O. ADJUSTED DAYS:

 69

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

09/19/2025

 64

 0

 64

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

VEG MAINTENANCE 37

07/26/2026  1 VEG MAINTENANCE

07/27/2026  1 VEG MAINTENANCE

07/28/2026  1 VEG MAINTENANCE

07/29/2026  1 VEG MAINTENANCE

07/30/2026  1 VEG MAINTENANCE

07/31/2026  1 VEG MAINTENANCE

08/01/2026  1 VEG MAINTENANCE

08/02/2026  1 VEG MAINTENANCE

08/03/2026  1 VEG MAINTENANCE

08/04/2026  1 VEG MAINTENANCE

08/05/2026  1 VEG MAINTENANCE

08/06/2026  1 VEG MAINTENANCE

08/07/2026  1 VEG MAINTENANCE

08/08/2026  1 VEG MAINTENANCE

08/09/2026  1 VEG MAINTENANCE

08/10/2026  1 VEG MAINTENANCE

08/11/2026  1 VEG MAINTENANCE

08/12/2026  1 VEG MAINTENANCE

08/13/2026  1 VEG MAINTENANCE

08/14/2026  1 VEG MAINTENANCE

08/15/2026  1 VEG MAINTENANCE

08/16/2026  1 VEG MAINTENANCE

08/17/2026  1 VEG MAINTENANCE

08/18/2026  1 VEG MAINTENANCE

08/19/2026  1 VEG MAINTENANCE

08/20/2026  1 VEG MAINTENANCE

08/21/2026  1 VEG MAINTENANCE

08/22/2026  1 VEG MAINTENANCE

08/23/2026  1 VEG MAINTENANCE

08/24/2026  1 VEG MAINTENANCE

08/25/2026  1 VEG MAINTENANCE

08/26/2026  1 VEG MAINTENANCE

08/27/2026  1 VEG MAINTENANCE

08/28/2026  1 VEG MAINTENANCE

08/29/2026  1 VEG MAINTENANCE

08/30/2026  1 VEG MAINTENANCE

08/31/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

F 2025(869) 001310096PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01937001 LANDSCAPE ESTABLISH000 MO  2,200.000 $2,200.00 1.000  3.00 12.00

0100 01937007 IRRIG SYS OPER AND MAINT000 MO  1,440.000 $1,440.00 1.000  3.00 12.00

$3,640.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001310096PROJECT CONTROLF 2025(869)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  9,615.000  4.000  0.000  4.00  38,460.00

0075 01707001 000 IRRIGATION SYSTEM LS  75,840.000  1.000  0.000  1.00  75,840.00

0080 01927009 000 PLANT BED PREP SY  53.000  411.000  0.000  411.00  21,783.00

0085 01927016 000 LANDSCAPE EDGE LF  9.000  1,881.000  0.000  1,881.00  16,929.00

0090 01927047 000 PLANT MATERIAL (5 GAL) (SHRUB) EA  16.000  2,203.000  0.000  1,542.00  24,672.00

0095 01937001 000 LANDSCAPE ESTABLISH MO  2,200.000  12.000  0.000  3.00  6,600.00

0100 01937007 000 IRRIG SYS OPER AND MAINT MO  1,440.000  12.000  0.000  3.00  4,320.00

0105 04327001 000 RIPRAP (CONC)(4 IN) CY  1,730.000  15.000  0.000  15.00  25,943.08

0110 04327053 000 RIPRAP (SPECIAL) CY  525.000  295.000  0.000  295.31  155,038.80

0115 05007001 000 MOBILIZATION LS  17,800.000  1.000  0.000  0.90  16,020.00

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,250.000  4.000  0.000  4.00  17,000.00

0125 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  140.000  64.000  0.000  64.00  8,960.00

0130 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.650  3,030.000  0.000  3,030.00  20,149.50

0135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  3,030.000  0.000  3,030.00  9,090.00

0140 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  45.000  100.000  0.000  100.00  4,500.00

Category Subtotal $445,305.38

001310096F 2025(869)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  3.500  258.000  0.000  0.000  0.00

0070 01687001 000 VEGETATIVE WATERING TGL  290.000  3.000  0.000  0.000  0.00

0145 06207007 000 ELEC CONDR (NO.8) BARE LF  22.000  110.000  0.000  0.000  0.00

0150 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0155 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0160 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0165 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0170 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0175 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0180 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0185 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $445,305.38
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  9,615.000PREPARING ROW  4.000  38,460.00 4.00

01707001 000 LS  75,840.000IRRIGATION SYSTEM  1.000  75,840.00 1.00

01927009 000 SY  53.000PLANT BED PREP  411.000  21,783.00 411.00

01927016 000 LF  9.000LANDSCAPE EDGE  1,881.000  16,929.00 1,881.00

01927047 000 EA  16.000PLANT MATERIAL (5 GAL) (SHRUB)  1,542.000  24,672.00 2,203.00

01937001 000 MO  2,200.000LANDSCAPE ESTABLISH  3.000  6,600.00 12.00

01937007 000 MO  1,440.000IRRIG SYS OPER AND MAINT  3.000  4,320.00 12.00

04327001 000 CY  1,730.000RIPRAP (CONC)(4 IN)  14.996  25,943.08 15.00

04327053 000 CY  525.000RIPRAP (SPECIAL)  295.312  155,038.80 295.00

05007001 000 LS  17,800.000MOBILIZATION  0.900  16,020.00 1.00

05027001 000 MO  4,250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  17,000.00 4.00

05037001 000 DAY  140.000PORTABLE CHANGEABLE MESSAGE SIGN  64.000  8,960.00 64.00

05067043 000 LF  6.650BIODEG EROSN CONT LOGS (INSTL) (8")  3,030.000  20,149.50 3,030.00

05067046 000 LF  3.000BIODEG EROSN CONT LOGS (REMOVE)  3,030.000  9,090.00 3,030.00

06187041 000 LF  45.000CONDT (PVC) (SCH 40) (4") (BORE)  100.000  4,500.00 100.00

$445,305.38TOTAL ITEM EARNINGS TO DATE


