
 122,860.89

001404086CONTRACT ID:

PROJECT: F 2024(667)

CONTRACT:

02243004

PROJECTED AMOUNT: $19,916,183.11

CONTRACTOR:

HIGHWAY: IH 35W

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

NORTHEASTERN PAVERS, LLC

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0029

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/07/2024

02/01/2024

ESTIMATE PAID:

 271

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/11/2024

$20,039,044.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $18,713,823.11

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.24

$140,670.76 $19,345,838.57 $19,486,509.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$140,670.76 $19,345,838.57 $19,486,509.33 

$0.00 $0.00 $0.00 

$140,670.76 $19,486,509.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $19,345,838.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 271

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/11/2024

04/11/2024

 278

 0

 278

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

AWAIT FINAL ACCEPT 11

AWAITING AE ACCEPTA 11

AWAITING FINAL DOCU 7

VEG ESTABLISHMENT 5

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

WORK COMPLETED 1

07/26/2026  1 VEG ESTABLISHMENT

07/27/2026  1 VEG ESTABLISHMENT

07/28/2026  1 VEG ESTABLISHMENT

07/29/2026  1 VEG ESTABLISHMENT

07/30/2026  1 VEG ESTABLISHMENT

07/31/2026  1 WORK COMPLETED

08/01/2026  1 AWAITING AE ACCEPTANCE

08/02/2026  1 AWAITING AE ACCEPTANCE

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 AWAITING AE ACCEPTANCE

08/09/2026  1 AWAITING AE ACCEPTANCE

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 WORK ACCEPTED

08/13/2026  1 AWAIT FINAL ACCEPT

08/14/2026  1 AWAIT FINAL ACCEPT

08/15/2026  1 AWAIT FINAL ACCEPT

08/16/2026  1 AWAIT FINAL ACCEPT

08/17/2026  1 AWAIT FINAL ACCEPT

08/18/2026  1 AWAIT FINAL ACCEPT

08/19/2026  1 AWAIT FINAL ACCEPT

08/20/2026  1 AWAIT FINAL ACCEPT

08/21/2026  1 AWAIT FINAL ACCEPT

08/22/2026  1 AWAIT FINAL ACCEPT

08/23/2026  1 AWAIT FINAL ACCEPT

08/24/2026  1 WORK COMPL &  ACCEP

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 AWAITING FINAL DOCUMENTATION

08/30/2026  1 AWAITING FINAL DOCUMENTATION

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

F 2024(667) 001403102PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0540 01686001 VEGETATIVE WATERING000 MG  45.000 $90.00 2.000  46.60 379.70

0575 05066039 TEMP SEDMT CONT FENCE (REMOVE)005 LF  1.000 $1,800.00 1,800.000  1,800.00 1,780.00

0585 05066043 BIODEG EROSN CONT LOGS (REMOVE)005 LF  3.000 $675.00 225.000  225.00 40.00

0610 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  25.000 -$37,500.00-1,500.000  0.00 0.00

0611 05406001 MTL W-BEAM GD FEN (TIM POST)000 LF  28.750 $43,125.00 1,500.000  1,500.00 1,500.00

Added by CO#17SUPP DESCR

0615 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)001 EA  2,100.000 -$4,200.00-2.000  0.00 0.00

0616 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,415.000 $4,830.00 2.000  2.00 2.00

Added by CO#17SUPP DESCR

0645 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,325.000 -$6,650.00-2.000  0.00 0.00

0646 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,823.750 $7,647.50 2.000  2.00 2.00

Added By CO#17SUPP DESCR

F 2024(667) 001404086PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01346002 BACKFILL (TY B)000 STA  175.000 -$127,290.63-727.375  0.00 0.00

0071 01346002 BACKFILL (TY B)000 STA  183.750 $133,655.16 727.375  727.38 727.38

Added by CO#17SUPP DESCR

0099 96086001 UNIQUE CHANGE ORDER ITEM 1000 DOL  32,500.000 -$32,500.00-1.000 -1.00-1.00

FIELD OFFICE CREDIT(CO#4)( UOM:DOL)SUPP DESCR

0115 05006001 MOBILIZATION008 LS  1,500,000.000 $105,000.00 0.070  0.66 0.69

0130 05066039 TEMP SEDMT CONT FENCE (REMOVE)005 LF  1.000 $6,208.00 6,208.000  6,208.00 9,043.00

0140 05066043 BIODEG EROSN CONT LOGS (REMOVE)005 LF  3.000 $1,590.00 530.000  610.00 80.00

0155 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  25.000 -$68,282.50-2,731.300  0.00 0.00

0156 05406001 MTL W-BEAM GD FEN (TIM POST)000 LF  28.750 $78,524.88 2,731.300  2,731.30 2,731.30

Added by CO#17SUPP DESCR

0160 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)001 EA  2,100.000 -$44,100.00-21.000  0.00 0.00

0162 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,415.000 $50,715.00 21.000  21.00 21.00

Added by CO#17SUPP DESCR

0190 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,325.000 -$43,225.00-13.000  0.00 0.00

0191 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,823.750 $49,708.75 13.000  13.00 13.00

Added By CO#17SUPP DESCR

0365 61856002 TMA (STATIONARY)002 DAY  300.000 -$78,300.00-261.000  0.00 0.00

0366 61856002 TMA (STATIONARY)000 DAY  345.000 $90,045.00 261.000  261.00 261.00

Added by CO#17SUPP DESCR

F 2024(667) 001422034PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0920 01346002 BACKFILL (TY B)000 STA  175.000 -$52,367.00-299.240  0.00 0.00

0921 01346002 BACKFILL (TY B)000 STA  183.750 $54,985.35 299.240  299.24 299.24

Added by CO#17SUPP DESCR

0970 05066039 TEMP SEDMT CONT FENCE (REMOVE)005 LF  1.000 $1,900.00 1,900.000  1,900.00 1,880.00

0980 05066043 BIODEG EROSN CONT LOGS (REMOVE)005 LF  3.000 $675.00 225.000  225.00 40.00

0990 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  25.000 -$4,375.00-175.000  0.00 0.00

0991 05406001 MTL W-BEAM GD FEN (TIM POST)000 LF  28.750 $5,031.25 175.000  175.00 175.00

Added by CO#17SUPP DESCR

0995 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)001 EA  2,100.000 -$8,400.00-4.000  0.00 0.00

0996 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,415.000 $9,660.00 4.000  4.00 4.00

Added By CO#17SUPP DESCR

1020 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,325.000 -$13,300.00-4.000  0.00 0.00

1021 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,823.750 $15,295.00 4.000  4.00 4.00

Added By CO#17SUPP DESCR

$140,670.76TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001403102PROJECT CONTROLF 2024(667)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0535 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.500  1,085.000  0.000  853.53  426.77

0540 01686001 000 VEGETATIVE WATERING MG  45.000  379.700  0.000  46.60  2,097.00

0550 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  216.000  0.000  192.46  134,724.10

0555 04386005 000 CLEANING AND SEALING JOINTS LF  85.000  168.000  0.000  160.75  13,663.75

0565 05006001 008 MOBILIZATION LS  1,500,000.000  0.060  0.000  0.06  90,000.00

0570 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.400  1,780.000  0.000  1,800.00  6,120.00

0575 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,780.000  0.000  1,800.00  1,800.00

0580 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.000  40.000  0.000  225.00  1,350.00

0585 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  40.000  0.000  225.00  675.00

0611 05406001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.750  0.000  1,500.000  1,500.00  43,125.00

Added by CO#17

0616 05406006 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,415.000  0.000  2.000  2.00  4,830.00

Added by CO#17

0620 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,275.000  9.000  0.000  4.00  5,100.00

0625 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  3,562.500  0.000  1,500.00  5,250.00

0630 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  145.000  7.000  0.000  3.00  435.00

0635 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  145.000  2.000  0.000  1.00  145.00

0640 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  275.000  6.000  0.000  1.00  275.00

0646 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,823.750  0.000  2.000  2.00  7,647.50

Added By CO#17

0650 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  9.000  0.000  2.00  550.00

0670 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  20.000  10.000  0.000  10.00  200.00

0675 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  20.000  13.000  0.000  13.00  260.00

0680 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  38.000  55.000  0.000  17.00  646.00

0685 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  38.000  26.000  0.000  11.00  418.00

0690 06586071 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BI) EA  20.000  19.000  0.000  19.00  380.00

0695 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  70.000  63.000  0.000  63.00  4,410.00

0701 06586053 000 INSTL OM ASSM (OM-3L)(TWT)GND EA  530.000  0.000  3.000  3.00  1,590.00

Added by CO#7

0706 06586057 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  530.000  0.000  3.000  3.00  1,590.00

0710 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.450  5,132.000  0.000  200.00  90.00

0725 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,283.000  0.000  534.00  534.00

0730 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  142.000  0.000  108.00  162.00

0735 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  5,269.000  0.000  5,269.00  5,269.00

0740 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.350  2,000.000  0.000  1,013.00  4,406.55

0745 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  175.000  2.000  0.000  2.00  350.00

0750 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.750  5,132.000  0.000  5,132.00  3,849.00

0765 06666228 007 PAVEMENT SEALER 12" LF  1.000  2,024.000  0.000  717.00  717.00

0770 06666248 007 PAVEMENT SEALER (NUMBER) EA  65.000  2.000  0.000  2.00  130.00

0775 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  5,132.000  0.000  5,132.00  3,335.80

0780 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.600  20,550.000  0.000  20,550.00  12,330.00

0785 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.600  20,456.000  0.000  20,456.00  12,273.60

0795 06726010 000 REFL PAV MRKR TY II-C-R EA  4.750  515.000  0.000  515.00  2,446.25
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 06786015 000 PAV SURF PREP FOR MRK (NUMBER) EA  50.000  2.000  0.000  2.00  100.00

0822 03616006 FULL - DEPTH REPAIR CRCP (12") SY  643.240  0.000  775.782  775.78  499,014.09

ADDED BY CO #9

Category Subtotal $872,715.41

001404086PROJECT CONTROLF 2024(667)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0059 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  31.000  0.000  1,510.000  1,027.00  31,837.00

Added by CO#15

0060 01106001 000 EXCAVATION (ROADWAY) CY  70.000  150.000  0.000  150.00  10,500.00

0065 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  95.000  350.000  0.000  350.00  33,250.00

0071 01346002 000 BACKFILL (TY B) STA  183.750  0.000  727.375  727.38  133,655.16

Added by CO#17

0075 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.500  3,742.000  0.000  2,955.41  1,477.71

0091 03516004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  60.000  0.000  1,850.000  1,426.11  85,566.60

Added By CO#7

0096 03546003 PLAN & TEXT ASPH CONC PAV(0" TO 3") SY  2.850  0.000  290,212.400  299,462.82  853,469.03

Added by Change order #3

0099 96086001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  32,500.000  0.000 -1.000 -1.00 -32,500.00

FIELD OFFICE CREDIT(CO#4)( UOM:DOL)

0100 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  738.000  0.000  625.63  437,941.70

0105 04386005 000 CLEANING AND SEALING JOINTS LF  85.000  2,035.000  0.000  1,856.49  157,801.32

0110 04546008 000 HEADER TYPE EXPANSION JOINT CF  600.000  197.000  0.000  201.41  120,844.80

0115 05006001 008 MOBILIZATION LS  1,500,000.000  0.690  0.000  0.66  990,000.00

0120 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  13.000  0.000  13.00  130,000.00

0121 05026025 000 BARR, SIGNS, TRAFFIC HANDLING EA  1,892.430  0.000  5.000  2.00  3,784.86

Added by CO#16

0125 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.400  9,043.000  0.000  6,208.00  21,107.20

0130 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  9,043.000  0.000  6,208.00  6,208.00

0135 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.000  80.000  0.000  530.00  3,180.00

0140 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  80.000  0.000  610.00  1,830.00

0145 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.200  129,815.000  0.000  144,466.00  28,893.20

0156 05406001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.750  0.000  2,731.300  2,731.30  78,524.88

Added by CO#17

0161 05406020 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  152.640  0.000  37.500  37.50  5,724.00

Added by CO#16

0162 05406006 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,415.000  0.000  21.000  21.00  50,715.00

Added by CO#17

0165 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,275.000  22.000  0.000  11.00  14,025.00

0170 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  10,062.500  0.000  2,612.50  9,143.75

0175 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  145.000  15.000  0.000  7.00  1,015.00

0185 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  275.000  50.000  0.000  11.00  3,025.00

0191 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,823.750  0.000  13.000  13.00  49,708.75

Added By CO#17
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0195 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  38.000  0.000  14.00  3,850.00

0200 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  20.000  66.000  0.000  66.00  1,320.00

0205 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  20.000  75.000  0.000  75.00  1,500.00

0210 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  38.000  149.000  0.000  48.00  1,824.00

0215 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  38.000  105.000  0.000  15.00  570.00

0220 06586071 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BI) EA  20.000  19.000  0.000  19.00  380.00

0225 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  70.000  105.000  0.000  105.00  7,350.00

0230 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  74.000  21.000  0.000  21.00  1,554.00

0245 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.450  22,768.000  0.000  35,600.60  16,020.27

0250 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  96,530.000  0.000  141,330.66  42,399.20

0255 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  90,926.000  0.000  144,009.00  43,202.70

0260 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  5,692.000  0.000  9,729.00  9,729.00

0265 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  469.000  0.000  325.00  487.50

0270 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  7,878.000  0.000  7,878.00  7,878.00

0275 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.350  2,952.000  0.000  2,196.00  9,552.60

0280 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  175.000  6.000  0.000  6.00  1,050.00

0285 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.750  4,559.000  0.000  4,559.00  3,419.25

0300 06666228 007 PAVEMENT SEALER 12" LF  1.000  900.000  0.000  628.00  628.00

0305 06666248 007 PAVEMENT SEALER (NUMBER) EA  65.000  2.000  0.000  2.00  130.00

0310 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  22,743.000  0.000  22,743.00  14,782.95

0315 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.600  90,681.000  0.000  90,681.00  54,408.60

0320 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.600  93,220.000  0.000  93,220.00  55,932.00

0325 06726010 000 REFL PAV MRKR TY II-C-R EA  4.750  1,567.000  0.000  1,269.00  6,027.75

0345 06786015 000 PAV SURF PREP FOR MRK (NUMBER) EA  50.000  2.000  0.000  2.00  100.00

0346 07856010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  981.870  0.000  38.000  38.00  37,311.06

Added by CO#13

0351 30856001 UNDERSEAL COURSE GAL  3.750  0.000  65,214.000  94,035.00  352,631.25

UNDERSEAL COARSE

0355 30806008 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON  172.500  47,405.000 -19,272.000  27,824.51  4,799,727.99

0356 30766042 900 D-GR HMA TY-D SAC-B PG70-22 TON  132.400  0.000  2,400.000  2,291.87  303,443.59

Added by CO #2

0357 30776053 900 SP MIXES SP-D SAC-B PG70-22 TON  132.400  0.000  25,724.000  25,086.73  3,321,483.05

Added By CO#2

0360 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  4.000  0.000  4.00  80,000.00

0366 61856002 000 TMA (STATIONARY) DAY  345.000  0.000  261.000  261.00  90,045.00

Added by CO#17

0370 61856003 002 TMA (MOBILE OPERATION) HR  0.010  5,312.000  0.000  422.00  4.22

0371 96086001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  20,997.900  0.000  1.000  1.00  20,997.90

Added by CO#16

1140 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  300,000.000  0.000  475,144.03  475,144.03

1145 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  300,000.000  0.000  154,941.71  154,941.71

1150 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  240,000.000  0.000  82,402.00  82,402.00

1155 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,000.000  0.000  614.00  614.00

1161 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  0.000  1.000  14,188.24  14,188.24

NON-PARTICPATING

1165 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  311,360.000  0.000  194,131.17  194,131.17
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

236 06586053 000 INSTL OM ASSM (OM-3L)(TWT)GND EA  530.000  0.000  26.000  26.00  13,780.00

Added by CO#7

241 06586057 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  530.000  0.000  26.000  26.00  13,780.00

Added by CO#7

652 06626012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.124  0.000  15,998.000  11,998.50  13,487.88

Added by CO #9

Category Subtotal $13,482,936.87

001422034PROJECT CONTROLF 2024(667)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0921 01346002 000 BACKFILL (TY B) STA  183.750  0.000  299.240  299.24  54,985.35

Added by CO#17

0925 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.500  889.000  0.000  701.61  350.81

0942 03546003 800 PLAN & TEXT ASPH CONC PAV(0" TO 3") SY  2.850  0.000  167,488.600  171,140.40  487,750.14

Added by CO#10

0945 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  177.000  0.000  42.88  30,017.40

0950 04386005 000 CLEANING AND SEALING JOINTS LF  85.000  652.000  0.000  725.91  61,702.69

0955 04546008 000 HEADER TYPE EXPANSION JOINT CF  600.000  28.000  0.000  12.85  7,708.20

0960 05006001 008 MOBILIZATION LS  1,500,000.000  0.250  0.000  0.25  375,000.00

0965 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.400  1,880.000  0.000  1,900.00  6,460.00

0970 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,880.000  0.000  1,900.00  1,900.00

0975 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.000  40.000  0.000  225.00  1,350.00

0980 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  40.000  0.000  225.00  675.00

0985 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.200  52,971.000  0.000  52,971.00  10,594.20

0991 05406001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.750  0.000  175.000  175.00  5,031.25

Added by CO#17

0996 05406006 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,415.000  0.000  4.000  4.00  9,660.00

Added By CO#17

1015 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  275.000  12.000  0.000  4.00  1,100.00

1021 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,823.750  0.000  4.000  4.00  15,295.00

Added By CO#17

1025 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  10.000  0.000  4.00  1,100.00

1030 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  20.000  20.000  0.000  20.00  400.00

1035 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  20.000  24.000  0.000  24.00  480.00

1040 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  38.000  48.000  0.000  6.00  228.00

1045 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  38.000  41.000  0.000  6.00  228.00

1050 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  70.000  64.000  0.000  64.00  4,480.00

1055 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  74.000  10.000  0.000  10.00  740.00

1061 06586053 000 INSTL OM ASSM (OM-3L)(TWT)GND EA  530.000  0.000  8.000  8.00  4,240.00

Added by CO#7

1066 06586057 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  530.000  0.000  8.000  8.00  4,240.00

Added by CO#7

1070 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.450  7,517.000  0.000  11,169.40  5,026.23

1075 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  32,990.000  0.000  53,799.34  16,139.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1080 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  29,951.000  0.000  47,285.00  14,185.50

1085 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,880.000  0.000  2,468.00  2,468.00

1090 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  41.000  0.000  41.00  61.50

1095 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  2,851.000  0.000  2,526.00  2,526.00

1100 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.350  1,027.000  0.000  1,027.00  4,467.45

1105 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  175.000  4.000  0.000  4.00  700.00

1110 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  7,517.000  0.000  7,517.00  4,886.05

1115 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.600  31,474.000  0.000  31,474.00  18,884.40

1120 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.600  31,677.000  0.000  31,677.00  19,006.20

1125 06726010 000 REFL PAV MRKR TY II-C-R EA  4.750  545.000  0.000  484.00  2,299.00

1131 30856001 UNDERSEAL COURSE GAL  3.750  0.000  26,327.000  40,290.00  151,087.50

UNDERSEAL COURSE

1135 30806008 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON  172.500  22,707.000 -11,363.000  11,699.84  2,018,222.41

358 30776053 900 SP MIXES SP-D SAC-B PG70-22 TON  132.400  0.000  11,354.000  13,483.24  1,785,180.97

Added by CO #2

Category Subtotal $5,130,857.05

001403102F 2024(667)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0530 01346002 000 BACKFILL (TY B) STA  175.000  204.230  0.000  0.000  0.00

0545 01806001 000 WILDFLOWER SEEDING AC  3,500.000  0.220  0.000  0.000  0.00

0560 04546008 000 HEADER TYPE EXPANSION JOINT CF  600.000  14.000  0.000  0.000  0.00

0590 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  125.000  1,360.000 -1,260.000  0.000  0.00

0595 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  23.000  510.000 -410.000  0.000  0.00

0600 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  28.000  1,360.000 -1,260.000  0.000  0.00

0605 05336005 000 RUMBLE STRIPS (SHOULDER) CONCRETE LF  0.500  32,055.000  0.000  0.000  0.00

0610 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  3,587.500 -3,587.500  0.000  0.00

0615 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  6.000 -6.000  0.000  0.00

0645 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,325.000  9.000 -9.000  0.000  0.00

0655 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,500.000  1.000  0.000  0.000  0.00

0660 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  3,000.000  1.000  0.000  0.000  0.00

0665 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  20,000.000  1.000  0.000  0.000  0.00

0700 06586102 000 INSTL OM ASSM (OM-3L)(WFLX)SRF)SRF EA  400.000  3.000 -3.000  0.000  0.00

0705 06586104 000 INSTL OM ASSM (OM-3R)(WFLX)SRF)SRF EA  400.000  3.000 -3.000  0.000  0.00

0715 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  25,819.000  0.000  0.000  0.00

0720 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  21,822.000  0.000  0.000  0.00

0755 06666225 007 PAVEMENT SEALER 6" LF  0.250  51,412.000  0.000  0.000  0.00

0760 06666226 007 PAVEMENT SEALER 8" LF  0.450  5,269.000  0.000  0.000  0.00

0790 06666350 007 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  5.000  24.000  0.000  0.000  0.00

0800 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.170  51,412.000  0.000  0.000  0.00

0805 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.350  5,269.000  0.000  0.000  0.00

0810 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.950  2,024.000  0.000  0.000  0.00

0820 07216002 002 FIBER REINFORCED POLYMER PATCHING MATLS LB  4.750  65,750.000 -65,750.000  0.000  0.00
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0821 03616006 FULL - DEPTH REPAIR CRCP (12") SY  426.660  0.000  0.000  0.000  0.00

 0.00Category Subtotal

001404086F 2024(667)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01346002 000 BACKFILL (TY B) STA  175.000  908.160 -908.160  0.000  0.00

0080 01686001 000 VEGETATIVE WATERING MG  45.000  1,309.600  0.000  0.000  0.00

0085 01806001 000 WILDFLOWER SEEDING AC  3,500.000  0.770  0.000  0.000  0.00

0090 03516010 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(16") SY  115.000  2,500.000 -2,500.000  0.000  0.00

0095 03546003 000 PLAN & TEXT ASPH CONC PAV(0" TO 3") SY  2.500  162,460.000 -162,460.000  0.000  0.00

0122 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,068.670  0.000  4.000  0.000  0.00

Added by CO#18

0150 05336005 000 RUMBLE STRIPS (SHOULDER) CONCRETE LF  0.500  32,453.000  0.000  0.000  0.00

0155 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  10,412.500 -10,412.500  0.000  0.00

0160 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  50.000 -50.000  0.000  0.00

0180 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  145.000  6.000  0.000  0.000  0.00

0190 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,325.000  38.000 -38.000  0.000  0.00

0235 06586102 000 INSTL OM ASSM (OM-3L)(WFLX)SRF)SRF EA  400.000  26.000 -26.000  0.000  0.00

0240 06586104 000 INSTL OM ASSM (OM-3R)(WFLX)SRF)SRF EA  400.000  26.000 -26.000  0.000  0.00

0290 06666225 007 PAVEMENT SEALER 6" LF  0.250  43,635.000  0.000  0.000  0.00

0295 06666226 007 PAVEMENT SEALER 8" LF  0.450  3,606.000  0.000  0.000  0.00

0330 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.170  43,635.000  0.000  0.000  0.00

0335 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.350  3,606.000  0.000  0.000  0.00

0340 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.950  900.000  0.000  0.000  0.00

0350 30026001 000 MEMBRANE UNDERSEAL GAL  3.750  65,214.000 -65,214.000  0.000  0.00

0365 61856002 002 TMA (STATIONARY) DAY  300.000  570.000 -570.000  0.000  0.00

0941 03546003 900 PLAN & TEXT ASPH CONC PAV(0" TO 3") SY  2.850  0.000  0.000  0.000  0.00

Added by CO#2

1067 06886004 VEH LP DETECT (SAWCUT) LF  36.060  0.000  0.000  0.000  0.00

Added By CO #5

1068 05006033 008 MOBILIZATION (CALLOUT) EA  477.230  0.000  0.000  0.000  0.00

Added By CO#5

1069 05026025 008 BARR, SIGNS, TRAFFIC HANDLING EA  1,723.310  0.000  0.000  0.000  0.00

Added by CO #5

1160 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  0.000  0.00

1170 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1175 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1180 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

001422034F 2024(667)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR
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0920 01346002 000 BACKFILL (TY B) STA  175.000  299.230 -299.230  0.000  0.00
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0930 01686001 000 VEGETATIVE WATERING MG  45.000  311.100  0.000  0.000  0.00

0935 01806001 000 WILDFLOWER SEEDING AC  3,500.000  0.180  0.000  0.000  0.00

0940 03546003 000 PLAN & TEXT ASPH CONC PAV(0" TO 3") SY  2.500  28,477.000 -28,477.000  0.000  0.00

0990 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  2,275.000 -2,275.000  0.000  0.00

0995 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  12.000 -12.000  0.000  0.00

1000 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,275.000  7.000  0.000  0.000  0.00

1005 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  2,175.000  0.000  0.000  0.00

1010 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  145.000  7.000  0.000  0.000  0.00

1020 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,325.000  10.000 -10.000  0.000  0.00

1060 06586102 000 INSTL OM ASSM (OM-3L)(WFLX)SRF)SRF EA  400.000  8.000 -8.000  0.000  0.00

1065 06586104 000 INSTL OM ASSM (OM-3R)(WFLX)SRF)SRF EA  400.000  8.000 -8.000  0.000  0.00

1130 30026001 000 MEMBRANE UNDERSEAL GAL  3.750  26,327.000 -26,327.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $19,486,509.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046054 000 LF  31.000REMOVING CONCRETE(MOW STRIP)  1,027.000  31,837.00 0.00

Added by CO#15

01106001 000 CY  70.000EXCAVATION (ROADWAY)  150.000  10,500.00 150.00

01326004 000 CY  95.000EMBANKMENT (FINAL)(DENS CONT)(TY B)  350.000  33,250.00 350.00

01346002 000 STA  175.000BACKFILL (TY B)  0.000  0.00 0.00

01346002 000 STA  183.750BACKFILL (TY B)  1,026.615  188,640.51 0.00

Added by CO#17

01646023 000 SY  0.500CELL FBR MLCH SEED(PERM)(RURAL)(CLAY)  4,510.556  2,255.29 5,716.00

01686001 000 MG  45.000VEGETATIVE WATERING  46.600  2,097.00 379.70

03516004 SY  60.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  1,426.110  85,566.60 0.00

03546003 000 SY  2.500PLAN & TEXT ASPH CONC PAV(0" TO 3")  0.000  0.00 0.00

03546003 900 SY  2.850PLAN & TEXT ASPH CONC PAV(0" TO 3")  470,603.219  1,341,219.17 0.00

03616006 SY  643.240FULL - DEPTH REPAIR CRCP (12")  775.782  499,014.09 0.00

04326045 000 CY  700.000RIPRAP (MOW STRIP)(4 IN)  860.976  602,683.20 1,131.00

04386005 000 LF  85.000CLEANING AND SEALING JOINTS  2,743.150  233,167.76 2,855.00

04546008 000 CF  600.000HEADER TYPE EXPANSION JOINT  214.255  128,553.00 225.00

05006001 008 LS  1,500,000.000MOBILIZATION  0.970  1,455,000.00 1.00

05026001 008 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  130,000.00 13.00

05026025 000 EA  1,892.430BARR, SIGNS, TRAFFIC HANDLING  2.000  3,784.86 0.00

Added by CO#16

05066038 005 LF  3.400TEMP SEDMT CONT FENCE (INSTALL)  9,908.000  33,687.20 12,703.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  9,908.000  9,908.00 12,703.00

05066042 005 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (18")  980.000  5,880.00 160.00

05066043 005 LF  3.000BIODEG EROSN CONT LOGS (REMOVE)  1,060.000  3,180.00 160.00

05336003 000 LF  0.200RUMBLE STRIPS (SHOULDER) ASPHALT  197,437.000  39,487.40 182,786.00

05406001 001 LF  25.000MTL W-BEAM GD FEN (TIM POST)  0.000  0.00 0.00

05406001 000 LF  28.750MTL W-BEAM GD FEN (TIM POST)  4,406.300  126,681.13 0.00

Added by CO#17

05406006 001 EA  2,100.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  0.000  0.00 0.00

05406006 000 EA  2,415.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  27.000  65,205.00 0.00

Added By CO#17

05406016 001 EA  1,275.000DOWNSTREAM ANCHOR TERMINAL SECTION  15.000  19,125.00 31.00

05406020 000 LF  152.640MTL W - BEAM GD FEN (LOW FILL CULVERT)  37.500  5,724.00 0.00

Added by CO#16

05426001 000 LF  3.500REMOVE METAL BEAM GUARD FENCE  4,112.500  14,393.75 13,625.00

05426002 000 EA  145.000REMOVE TERMINAL ANCHOR SECTION  10.000  1,450.00 22.00

05426003 000 EA  145.000REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  145.00 2.00

05426004 000 EA  275.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  16.000  4,400.00 68.00

05446001 000 EA  3,325.000GUARDRAIL END TREATMENT (INSTALL)  0.000  0.00 0.00

05446001 000 EA  3,823.750GUARDRAIL END TREATMENT (INSTALL)  19.000  72,651.25 0.00

Added By CO#17

05446003 000 EA  275.000GUARDRAIL END TREATMENT (REMOVE)  20.000  5,500.00 57.00

05856014 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3080)  82,402.000  82,402.00 240,000.00

06586013 000 EA  20.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  96.000  1,920.00 96.00
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06586026 000 EA  20.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  112.000  2,240.00 112.00

06586053 000 EA  530.000INSTL OM ASSM (OM-3L)(TWT)GND  37.000  19,610.00 0.00

06586057 000 EA  530.000INSTL OM ASSM (OM-3R)(TWT)GND  37.000  19,610.00 0.00

06586061 000 EA  38.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  71.000  2,698.00 252.00

06586064 000 EA  38.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  32.000  1,216.00 172.00

06586071 000 EA  20.000INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BI)  38.000  760.00 38.00

06586080 000 EA  70.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  232.000  16,240.00 232.00

06586099 000 EA  74.000INSTL OM ASSM (OM-2Z)(WFLX)GND  31.000  2,294.00 31.00

06626005 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)6"(BRK)  46,970.000  21,136.50 35,417.00

06626008 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)6"(SLD)  195,130.000  58,539.00 129,520.00

06626012 LF  1.120WK ZN PAV MRK NON-REMOV (W)8"(SLD)  11,998.500  13,487.88 0.00

06626037 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  191,294.000  57,388.20 120,877.00

06626109 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  12,731.000  12,731.00 8,855.00

06666018 007 LF  1.500REFL PAV MRK TY I (W)6"(DOT)(100MIL)  474.000  711.00 652.00

06666036 007 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  15,673.000  15,673.00 15,998.00

06666042 007 LF  4.350REFL PAV MRK TY I (W)12"(SLD)(100MIL)  4,236.000  18,426.60 5,979.00

06666075 007 EA  175.000REFL PAV MRK TY I (W)(NUMBER)(100MIL)  12.000  2,100.00 12.00

06666162 007 LF  0.750RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)  9,691.000  7,268.25 9,691.00

06666228 007 LF  1.000PAVEMENT SEALER 12"  1,345.000  1,345.00 2,924.00

06666248 007 EA  65.000PAVEMENT SEALER (NUMBER)  4.000  260.00 4.00

06666306 007 LF  0.650RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  35,392.000  23,004.80 35,392.00

06666309 007 LF  0.600RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  142,705.000  85,623.00 142,705.00

06666321 007 LF  0.600RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  145,353.000  87,211.80 145,353.00

06726010 000 EA  4.750REFL PAV MRKR TY II-C-R  2,268.000  10,773.00 2,627.00

06786015 000 EA  50.000PAV SURF PREP FOR MRK (NUMBER)  4.000  200.00 4.00

07856010 000 LF  981.870BRIDGE JOINT REPLACEMENT (ARMOR)  38.000  37,311.06 0.00

30766042 900 TON  132.400D-GR HMA TY-D SAC-B PG70-22  2,291.870  303,443.59 0.00

30776053 900 TON  132.400SP MIXES SP-D SAC-B PG70-22  38,569.970  5,106,664.02 0.00

30806008 000 TON  172.500STONE-MTRX-ASPH SMA-D SAC-A PG76-28  39,524.350  6,817,950.40 70,112.00

30806023 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  475,144.030  475,144.03 300,000.00

30806024 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  154,941.710  154,941.71 300,000.00

30856001 GAL  3.750UNDERSEAL COURSE  134,325.000  503,718.75 0.00

UNDERSEAL COARSE

60016002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  80,000.00 4.00

61856002 002 DAY  300.000TMA (STATIONARY)  0.000  0.00 0.00

61856002 000 DAY  345.000TMA (STATIONARY)  261.000  90,045.00 0.00

Added by CO#17

61856003 002 HR  0.010TMA (MOBILE OPERATION)  422.000  4.22 5,312.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  194,131.170  194,131.17 311,360.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  614.000  614.00 25,000.00

96066069 DOL  1.000FORCE ACCT-3RD PARTY DAMAGE REPAIR  14,188.240  14,188.24 0.00

NON-PARTICPATING

96086001 000 DOL  20,997.900UNIQUE CHANGE ORDER ITEM 1  1.000  20,997.90 0.00

Added by CO#16

96086001 000 DOL  32,500.000UNIQUE CHANGE ORDER ITEM 1 -1.000 -32,500.00 0.00

FIELD OFFICE CREDIT(CO#4)( UOM:DOL)

$19,486,509.33TOTAL ITEM EARNINGS TO DATE


