
Contract ID: 001416288

Project: STP 2026(214)HES

Highway:

District: FORT WORTH

Contract: 01263008 County: TARRANT

Award Amount: $3,872,523.74 Area Engineer: JUSTIN THOMEY

Projected Amount $3,872,529.74 Area Number: 054

Adj Projected Amount $0.00

Contractor: O. TREVINO CONSTRUCTION, LLC

Estimate Number: 0007 Letting Date: 01/06/2026

Estimate Paid: ü Award Date: 01/29/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 02/11/2026

Estimate Type: Progress Work Begin Date: 03/31/2026

% Complete 82.29 Accepted Date:

% Time Used: 78.31

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $3,186,519.17 $2,383,176.82 $803,342.35

Participating $3,186,519.17 $2,383,176.82 $803,342.35

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $3,186,519.17 $2,383,176.82 $803,342.35

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/31/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/14/2026 Liquidated Damage Rate $1,107.00
Bid Days: 83

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 83
0

Days Charged to Date: 65 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 16

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 1

TOO WET 1

Total Period Days: 16 9 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 7

09/02/2026 7

09/03/2026 7

09/04/2026 7 ü TIME SUSPENDED

09/05/2026 7 ü SATURDAY

09/06/2026 7 ü SUNDAY

09/07/2026 7 ü HOLIDAY

09/08/2026 7

09/09/2026 7

09/10/2026 7

09/11/2026 7

09/12/2026 7 ü SATURDAY

09/13/2026 7 ü SUNDAY

09/14/2026 7

09/15/2026 7

09/16/2026 7

09/17/2026 7
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:40 AM

09/18/2026 7

09/19/2026 7 ü SATURDAY

09/20/2026 7 ü SUNDAY

09/21/2026 7

09/22/2026 7

09/23/2026 7

09/24/2026 7 ü TOO WET

09/25/2026 7
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Worked Performed This Period

Project: STP 2026(214)HES Control 001402057

Category: 001 Description: Adding Pedestrian Deterrent on top of IH 35W Median Barrier.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0405 03617065 000 FULL-DEPTH REPAIR CRCP (8"-10") SY $208.00 360.0020 $74,880.42 1,173.33 360.00

0465 50107001 000 PEDESTRIAN BARRIER (FURN & INSTALL) LF $37.69 33000 $1,243,770.00 35,763.52 33,000.00

0420 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,730.00 1 $3,730.00 3.00 2.00

0430 05057001 000 TMA (STATIONARY) DAY $135.00 30 $4,050.00 145.00 45.00

0085 05057001 000 TMA (STATIONARY) DAY $135.00 2 $270.00 90.00 33.00

0060 03617065 000 FULL-DEPTH REPAIR CRCP (8"-10") SY $208.00 106.6670 $22,186.74 533.33 240.00

0470 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 21316.05 $21,316.05 1.00 44,922.78

0505 96017001 MATERIAL ON HAND DOL $1.00 -566860.86 -$566,860.86 1.00 1,151,196.00

Total Item Earnings This Estimate $803,342.
35
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Contract Line Items

Project: STP 2026(214)HES Control 000812098

Category: 001 Description: Pedestrian Crossing Deterrent

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0280 04297009 0 CONC STR REPAIR (STANDARD) SF $135.00 10.00 0.00 0.00 $0.00

0285 05007001 0 MOBILIZATION LS $200,000.00 0.02 0.00 0.00 $0.00

0290 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,730.00 1.00 0.00 0.00 $0.00

0295 05057001 0 TMA (STATIONARY) DAY $135.00 5.00 0.00 1.00 $135.00

0300 50097001 0 ABATE ASBESTOS (COATINGS) SF $8.50 875.00 0.00 1,006.50 $8,555.25

0305 50107001 0 PEDESTRIAN BARRIER (FURN & INSTALL) LF $37.69 1,750.00 0.00 0.00 $0.00

Category 001 SubTotal $8,690.25

Total Item earnings this contract $8,690.25

Contract Line Items

Project: STP 2026(214)HES Control 001402057

Category: 001 Description: Adding Pedestrian Deterrent on top of IH 35W Median Barrier.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 03617065 0 FULL-DEPTH REPAIR CRCP (8"-10") SY $208.00 1,173.33 0.00 360.00 $74,880.42

0410 04297009 0 CONC STR REPAIR (STANDARD) SF $135.00 195.00 0.00 116.88 $15,778.13

0415 05007001 0 MOBILIZATION LS $200,000.00 0.56 0.00 0.50 $100,000.00
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Contract Line Items

Project: STP 2026(214)HES Control 001402057

Category: 001 Description: Adding Pedestrian Deterrent on top of IH 35W Median Barrier.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0420 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,730.00 3.00 0.00 2.00 $7,460.00

0425 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 2.00 $10,000.00

0430 05057001 0 TMA (STATIONARY) DAY $135.00 145.00 0.00 45.00 $6,075.00

0435 05507007 0 CHAIN LINK FENCE (REMOVE) LF $1.95 35,763.52 0.00 34,564.00 $67,399.80

0440 06667138 0 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $8.50 160.00 0.00 0.00 $0.00

0445 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $8.50 160.00 0.00 0.00 $0.00

0450 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $8.50 160.00 0.00 0.00 $0.00

0455 06727006 0 REFL PAV MRKR TY II-C-R EA $26.00 16.00 0.00 0.00 $0.00

0460 50097001 0 ABATE ASBESTOS (COATINGS) SF $8.50 17,881.76 0.00 0.00 $0.00

0465 50107001 0 PEDESTRIAN BARRIER (FURN & INSTALL) LF $37.69 35,763.52 0.00 33,000.00 $1,243,770.00

Category 001 SubTotal $1,525,363.34

Total Item earnings this contract $1,525,363.34
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:40 AM

Contract Line Items

Project: STP 2026(214)HES Control 001416288

Category: 001 Description: Adding Pedestrian Deterrent on top of IH 35W Median Barrier.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03617065 0 FULL-DEPTH REPAIR CRCP (8"-10") SY $208.00 533.33 0.00 240.00 $49,920.00

0065 04297009 0 CONC STR REPAIR (STANDARD) SF $135.00 195.00 0.00 266.88 $36,028.13

0070 05007001 0 MOBILIZATION LS $200,000.00 0.42 0.00 0.40 $80,000.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,730.00 2.00 0.00 2.00 $7,460.00

0080 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 1.00 $5,000.00

0085 05057001 0 TMA (STATIONARY) DAY $135.00 90.00 0.00 33.00 $4,455.00

0090 05507007 0 CHAIN LINK FENCE (REMOVE) LF $1.95 1,069.00 0.00 3,210.00 $6,259.50

0095 06367002 0 ALUMINUM SIGNS (TY G) SF $156.00 30.00 0.00 0.00 $0.00

0100 06667138 0 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $8.50 80.00 0.00 0.00 $0.00

0105 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $8.50 80.00 0.00 0.00 $0.00

0110 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $8.50 80.00 0.00 0.00 $0.00

0115 06727006 0 REFL PAV MRKR TY II-C-R EA $26.00 8.00 0.00 0.00 $0.00

0120 50097001 0 ABATE ASBESTOS (COATINGS) SF $8.50 18,266.50 0.00 30,714.50 $261,073.25
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:40 AM

Contract Line Items

Project: STP 2026(214)HES Control 001416288

Category: 001 Description: Adding Pedestrian Deterrent on top of IH 35W Median Barrier.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 50107001 0 PEDESTRIAN BARRIER (FURN & INSTALL) LF $37.69 36,533.00 0.00 0.00 $0.00

0470 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 44,922.78 $44,922.78

0475 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0480 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 6,150.90 $6,150.90

0485 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0490 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0495 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0500 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0505 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 1,151,196.
00

$1,151,196.00

Category 001 SubTotal $1,652,465.56

Total Item earnings this contract $1,652,465.56
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03617065 FULL-DEPTH REPAIR CRCP (8"-10") SY $208.00 1,706.66 240.00 $49,920.00

03617065 FULL-DEPTH REPAIR CRCP (8"-10") SY $208.00 1,706.66 360.00 $74,880.42

04297009 CONC STR REPAIR (STANDARD) SF $135.00 400.00 0.00 $0.00

04297009 CONC STR REPAIR (STANDARD) SF $135.00 400.00 116.88 $15,778.13

04297009 CONC STR REPAIR (STANDARD) SF $135.00 400.00 266.88 $36,028.13

05007001 MOBILIZATION LS $200,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $200,000.00 1.00 0.40 $80,000.00

05007001 MOBILIZATION LS $200,000.00 1.00 0.50 $100,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,730.00 6.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,730.00 6.00 2.00 $7,460.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 4.00 1.00 $5,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 4.00 2.00 $10,000.00

05057001 TMA (STATIONARY) DAY $135.00 240.00 1.00 $135.00

05057001 TMA (STATIONARY) DAY $135.00 240.00 33.00 $4,455.00

05057001 TMA (STATIONARY) DAY $135.00 240.00 45.00 $6,075.00

05507007 CHAIN LINK FENCE (REMOVE) LF $1.95 36,832.52 3,210.00 $6,259.50

05507007 CHAIN LINK FENCE (REMOVE) LF $1.95 36,832.52 34,564.00 $67,399.80

06367002 ALUMINUM SIGNS (TY G) SF $156.00 30.00 0.00 $0.00

06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $8.50 240.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $8.50 240.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $8.50 240.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $26.00 24.00 0.00 $0.00

50097001 ABATE ASBESTOS (COATINGS) SF $8.50 37,023.26 0.00 $0.00

50097001 ABATE ASBESTOS (COATINGS) SF $8.50 37,023.26 1,006.50 $8,555.25

50097001 ABATE ASBESTOS (COATINGS) SF $8.50 37,023.26 30,714.50 $261,073.25

50107001 PEDESTRIAN BARRIER (FURN & INSTALL) LF $37.69 74,046.52 0.00 $0.00

50107001 PEDESTRIAN BARRIER (FURN & INSTALL) LF $37.69 74,046.52 33,000.00 $1,243,770.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 1,151,196.00 $1,151,196.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 44,922.78 $44,922.78

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 6,150.90 $6,150.90

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $3,179,059.15
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