
 406,359.27

001501246CONTRACT ID:

PROJECT: F 2025(144)

CONTRACT:

10243201

PROJECTED AMOUNT: $244,657,852.97

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

JAMES CONSTRUCTION GROUP, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0010

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/07/2024

10/02/2024

ESTIMATE PAID:

 206
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/27/2025

$245,064,212.24

CONTRACT:

09/26/2025

AWARD AMOUNT: $234,149,852.97

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 17.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.38

$3,135,328.05 $32,097,005.48 $35,232,333.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,135,328.05 $32,097,005.48 $35,232,333.53 

$0.00 $0.00 $0.00 

$3,135,328.05 $35,232,333.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $32,097,005.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 205

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/27/2025

01/06/2025

 1,200

 0

 1,200

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  26  4

SUNDAY 4

09/26/2025  1

09/27/2025  1

09/28/2025  1 SUNDAY

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1
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WORK PERFORMED THIS PERIOD

F 2025(144) 001501246PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01006002 PREPARING ROW000 STA  77,000.000 $559,020.00 7.260  47.92 237.87

0065 01046001 REMOVING CONC (PAV)000 SY  7.440 $80,716.56 10,849.000  61,538.07 340,152.00

0075 01046021 REMOVING CONC (CURB)000 LF  7.160 $3,386.68 473.000  14,421.00 105,883.00

0080 01046023 REMOVING CONC (CTB)000 LF  10.430 $30,945.81 2,967.000  8,131.00 16,258.00

0095 01056044 REMOVING STAB BASE AND ASPH PAV (10")000 SY  4.190 $3,641.11 869.000  7,090.83 383,838.00

0100 01106001 EXCAVATION (ROADWAY)000 CY  13.650 $31,627.05 2,317.000  12,843.00 486,239.00

0110 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C)000 CY  29.730 $85,562.94 2,878.000  3,218.00 160,627.00

0180 04006005 CEM STABIL BKFL000 CY  163.680 $104,918.88 641.000  1,311.00 39,116.00

0195 04026001 TRENCH EXCAVATION PROTECTION000 LF  1.070 $1,947.37 1,819.970  7,876.74 60,309.00

0310 04626008 CONC BOX CULV (5 FT X 4 FT)002 LF  420.080 $146,187.84 348.000  580.00 580.00

0335 04646003 RC PIPE (CL III)(18 IN)001 LF  97.650 $9,758.16 99.930  682.96 5,290.00

0340 04646005 RC PIPE (CL III)(24 IN)001 LF  102.580 $100,919.23 983.810  3,466.38 22,081.00

0350 04646008 RC PIPE (CL III)(36 IN)001 LF  145.180 $12,775.84 88.000  405.14 6,138.44

0355 04646009 RC PIPE (CL III)(42 IN)001 LF  186.100 $48,776.81 262.100  742.65 3,758.00

0360 04646010 RC PIPE (CL III)(48 IN)001 LF  219.240 $84,381.09 384.880  733.11 7,195.00

0373 04656006 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  3,530.000 $3,530.00 1.000  1.00 2.00

Added by CO#17SUPP DESCR

0374 04656007 JCTBOX(COMPL)(PJB)(3FTX5FT) EA  8,194.950 $81,949.50 10.000  13.00 41.00

Added by CO#17SUPP DESCR

0390 04656016 INLET (COMPL)(PCO)(3FT)(BOTH)001 EA  8,090.650 $8,090.65 1.000  9.00 87.00

0455 04656032 INLET (COMPL)(PCU)(3FT)(BOTH)001 EA  7,575.520 $7,575.52 1.000  1.00 34.00

0525 04656050 INLET (COMPL)(POD)(FG)(3FTX5FT)001 EA  6,699.430 -$20,098.29-3.000  0.00 33.00

0535 04656053 INLET (COMPL)(POD)(SFG)(3FTX5FT)001 EA  6,163.120 -$12,326.24-2.000  0.00 9.00

0540 04656070 INLET (COMPL)(PSL)(RC)(3FTX3FT)001 EA  6,280.760 $12,561.52 2.000  4.00 11.00

0545 04656071 INLET (COMPL)(PSL)(RC)(4FTX4FT)001 EA  7,363.620 $7,363.62 1.000  11.00 41.00

0550 04656074 INLET (COMPL)(PSL)(RC)(5FTX5FT)001 EA  8,704.420 $17,408.84 2.000  4.00 23.00

0595 04656147 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT)001 EA  7,434.500 $37,172.50 5.000  6.00 28.00

0600 04656148 INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT)001 EA  7,056.740 $63,510.66 9.000  19.00 22.00

0665 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  27,248.570 $27,248.57 1.000  8.00 48.00

0670 05066002 ROCK FILTER DAMS (INSTALL) (TY 2)005 LF  23.440 $1,922.08 82.000  326.00 2,745.00

0675 05066011 ROCK FILTER DAMS (REMOVE)005 LF  9.550 $764.00 80.000  80.00 2,745.00

0690 05066035 SANDBAGS FOR EROSION CONTROL005 EA  18.000 $432.00 24.000  385.00 5,022.00

0695 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  3.450 $75.90 22.000  4,136.00 49,166.00

0705 05086001 CONSTRUCTING DETOURS000 SY  106.560 $82,557.36 774.750  4,251.25 21,136.00

0725 05126022 PORT CTB (DES SOURCE)(LOW PROF)(TY 2)000 LF  6.440 $128.80 20.000  400.00 780.00

0735 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1)000 LF  6.080 $3,648.00 600.000  1,320.00 46,320.00

0740 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2)000 LF  6.110 $122.20 20.000  100.00 1,440.00

0935 06106009 REMOVE RD IL ASM (TRANS-BASE)000 EA  1,015.380 $1,015.38 1.000  1.00 28.00

1180 06506204 REMOVE OVERHD SIGN SUP001 EA  6,153.850 $61,538.50 10.000  10.00 16.00

1210 06626063 WK ZN PAV MRK REMOV (W)4"(SLD)000 LF  1.050 $618.45 589.000  5,079.00 165,822.00

1235 06626095 WK ZN PAV MRK REMOV (Y)4"(SLD)000 LF  1.050 $722.40 688.000  12,836.00 146,738.00

1510 07356001 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 CYC  1,082.000 $1,082.00 1.000  1.00 192.00

1515 07386003 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  1,946.500 $1,946.50 1.000  1.00 48.00

1725 61856002 TMA (STATIONARY)002 DAY  724.780 $724.78 1.000  58.00 25.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1730 61856003 TMA (MOBILE OPERATION)002 HR  108.270 $8,878.14 82.000  103.00 1,027.00

1761 96016001 MATERIAL ON HAND000 DOL  1.000 $130,426.26 130,426.260  1,067,994.83 1,000.00

1762 96026001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 -$44,504.75-44,504.750  0.00 1,000.00

1780 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000 $26,252.87 26,252.870  26,252.87 26,252.87

Added by CO#17SUPP DESCR

1782 96066001 FORCE ACCOUNT ID 1 DOL  1.000 $1,688.27 1,688.270  1,688.27 30,000.00

Added by CO#22SUPP DESCR

CATEGORY 003 DESCRIPTION BRIDGE: 091610001501813 [IH 35 NB @ NEW RD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1920 04166005 DRILL SHAFT (42 IN)000 LF  287.520 $72,455.04 252.000  252.00 252.00

1921 04166087 CORE HOLE000 EA  200.000 $400.00 2.000  2.00 1.00

CATEGORY 006 DESCRIPTION BRIDGE: 091610001501816 [IH 35 @ PRIMROSE CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2225 04626101 CONC BOX CULV (10 FT X 4 FT)002 LF  766.200 $252,079.80 329.000  621.00 6,358.00

CATEGORY 011 DESCRIPTION BRIDGE: 091610001501821 [IH 35 NB @ 18TH ST]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2675 04166005 DRILL SHAFT (42 IN)000 LF  287.520 $61,816.80 215.000  215.00 215.00

2676 04166087 CORE HOLE000 EA  200.000 $200.00 1.000  1.00 1.00

CATEGORY 014 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1776 96066053 LAW ENFORCEMENT PERSONNEL000 DOL  1.000 $14,494.38 14,494.380  121,467.03 1,000,000.00

1777 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE000 DOL  1.000 $393.45 393.450  3,180.75 1,000,000.00

1778 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $9,662.00 9,662.000  326,214.05 1,000,000.00

ROW 15-1-255 001501255PROJECT CONTROL

CATEGORY 001 DESCRIPTION WATER & SEWER: U00020375 [CITY OF WACO]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3100 70326021 WTR(TRENCH EXCAV PROTECT)(10' TO 15')002 LF  1.000 $80.00 80.000  509.00 3,949.00

3120 70326044 WTR(CUT & REPLACE ASPHALT PAVEMENT)002 SY  500.000 $20,000.00 40.000  40.00 569.45

3135 70326085 WTR(TIE-IN)COMPL(12")002 EA  10,000.000 $10,000.00 1.000  2.00 2.00

3140 70326090 WTR(JACK,BORE OR TUNNEL)WTR MAIN(24")002 LF  600.000 $60,000.00 100.000  557.00 516.00

3155 70326098 WTR(GATE VALVE & BOX)COMPL(24")002 EA  60,000.000 $60,000.00 1.000  2.00 2.00

3180 70326188 WTR(CASE PIPE,JACK BOR OR TUNL)STL(36")002 LF  1,300.000 $39,000.00 30.000  475.00 385.00

3270 70336003 SWR(TELEVISION INSPECTION)000 LF  1.000 $918.00 918.000  2,768.00 10,781.00

3285 70336010 SWR(CUT & REPLC ASPH PAVMNT W/ASPH)000 SY  500.000 $21,390.00 42.780  42.78 135.46

3290 70336019 SWR(ABANDON MANHOLE)000 EA  2,000.000 $4,000.00 2.000  3.00 23.00

3300 70336029 SWR(TRENCH EXCAV PRO)(10'TO 15')000 LF  2.000 $1,054.00 527.000  1,494.00 3,413.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3330 70336136 SWR(REMOVE ABANDONED MANHOLES)000 EA  2,000.000 $4,000.00 2.000  5.00 18.00

3335 70336154 SWR(CONC ENCASE)000 CY  200.000 $534.00 2.670  7.67 36.05

3345 70336178 CUT & CAP SEWER LINE000 EA  2,000.000 $6,000.00 3.000  4.00 27.00

3350 70336186 REMOVE ABANDONED PIPE000 LF  85.000 $16,405.00 193.000  493.00 3,723.00

3370 70336213 SWR (15 IN)(PVC)(ASTM D2241)000 LF  290.000 $81,780.00 282.000  477.00 477.00

3375 70336214 SWR MH (6' DIA)000 EA  28,000.000 $140,000.00 5.000  11.00 12.00

3390 70336219 SWR(CASING) OPEN CUT (STEEL)(30")000 LF  750.000 $165,000.00 220.000  220.00 220.00

3395 70336220 SWR (8 IN)(PVC)(ASTM D2241)000 LF  240.000 $31,920.00 133.000  1,096.00 6,146.00

3400 70336221 SWR (18 IN)(PVC)(ASTM D2241)000 LF  330.000 $145,530.00 441.000  1,368.00 1,512.00

3405 70336222 SWR MH (5' DIA)000 EA  20,000.000 $20,000.00 1.000  8.00 51.00

3420 96066003 FORCE ACCOUNT ID 3 DOL  1.000 $12,732.09 12,732.090  112,945.91 45,000.00

Utility ExplorationSUPP DESCR

3421 96016001 MATERIAL ON HAND DOL  1.000 -$35,911.30-35,911.300  163,302.01 1,000.00

Utility Materials On HandSUPP DESCR

3423 96066004 FORCE ACCOUNT ID 4 DOL  1.000 $49,542.08 49,542.080  49,542.08 25,000.00

Sanitary Sewer Bypass PumpingSUPP DESCR

3425 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000 $51,261.35 51,261.350  51,261.35 51,261.35

Cut in of Gate Valves at Primrose Creek and 2" JumperSUPP DESCR

$3,135,328.05TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001501246PROJECT CONTROLF 2025(144)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  77,000.000  237.870  0.000  47.92  3,689,840.00

0065 01046001 000 REMOVING CONC (PAV) SY  7.440  342,943.000 -2,791.000  60,327.07  448,833.40

0070 01046009 000 REMOVING CONC (RIPRAP) SY  21.000  1,500.000  0.000  1,500.00  31,500.00

0075 01046021 000 REMOVING CONC (CURB) LF  7.160  105,883.000  0.000  13,610.00  97,447.60

0080 01046023 000 REMOVING CONC (CTB) LF  10.430  19,720.000 -3,462.000  8,131.00  84,806.33

0081 01046023 REMOVING CONC (CTB) LF  157.700  0.000  3,462.000  3,462.00  545,957.40

CO#09 ADDED THIS ITEM AT AN ADJUSTED PRICE

0090 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  5.170  9,020.000  0.000  2,690.00  13,907.30

0095 01056044 000 REMOVING STAB BASE AND ASPH PAV (10") SY  4.190  383,838.000  0.000  7,090.83  29,710.58

0100 01106001 000 EXCAVATION (ROADWAY) CY  13.650  486,239.000  0.000  12,843.00  175,306.95

0105 01106002 000 EXCAVATION (CHANNEL) CY  17.100  5,500.000  0.000  5,500.00  94,050.00

0110 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  29.730  160,627.000  0.000  3,218.00  95,671.14

0180 04006005 000 CEM STABIL BKFL CY  163.680  39,916.000 -800.000  1,238.00  202,635.84

0185 04006006 000 CUT & RESTORING PAV SY  102.000  35.000  0.000  141.83  14,466.66

0195 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.070  60,309.000  0.000  7,471.95  7,994.99

0200 04036001 000 TEMPORARY SPL SHORING SF  28.050  78,051.000  0.000  456.00  12,790.80

0275 04326002 000 RIPRAP (CONC)(5 IN) CY  447.350  1,007.000  0.000  688.80  308,134.68

0310 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  420.080  580.000  0.000  580.00  243,646.40

0320 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  518.230  1,524.000  0.000  1,359.00  704,274.57

0335 04646003 001 RC PIPE (CL III)(18 IN) LF  97.650  5,290.000  0.000  660.94  64,540.78

0340 04646005 001 RC PIPE (CL III)(24 IN) LF  102.580  22,113.000 -32.000  3,346.36  343,269.61

0345 04646007 001 RC PIPE (CL III)(30 IN) LF  118.020  9,845.000  0.000  749.89  88,502.02

0350 04646008 001 RC PIPE (CL III)(36 IN) LF  145.180  5,990.000  148.440  236.44  34,326.36

0355 04646009 001 RC PIPE (CL III)(42 IN) LF  186.100  3,758.000  0.000  742.65  138,207.17

0360 04646010 001 RC PIPE (CL III)(48 IN) LF  219.240  5,689.000  1,506.000  733.11  160,727.04

0373 04656006 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  3,530.000  0.000  2.000  1.00  3,530.00

Added by CO#17

0374 04656007 JCTBOX(COMPL)(PJB)(3FTX5FT) EA  8,194.950  0.000  41.000  10.00  81,949.50

Added by CO#17

0390 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  8,090.650  87.000  0.000  9.00  72,815.85

0455 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  7,575.520  34.000  0.000  1.00  7,575.52

0465 04656034 001 INLET (COMPL)(PCU)(4FT)(LEFT) EA  7,855.380  4.000  0.000  2.00  15,710.76

0485 04656038 001 INLET (COMPL)(PCU)(5FT)(LEFT) EA  8,590.440  5.000  0.000  1.00  8,590.44

0490 04656039 001 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  8,590.440  5.000  0.000  2.00  17,180.88

0540 04656070 001 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  6,280.760  11.000  0.000  4.00  25,123.04

0545 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  7,363.620  41.000  0.000  9.00  66,272.58

0550 04656074 001 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  8,704.420  23.000  0.000  4.00  34,817.68

0555 04656076 001 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  10,789.780  23.000  0.000  2.00  21,579.56

0560 04656077 001 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA  15,160.710  10.000  0.000  1.00  15,160.71

0590 04656144 001 INLET (COMPL)(PSL)(FG)(8FTX8FT-4FTX4FT) EA  15,797.880  1.000  0.000  1.00  15,797.88

0595 04656147 001 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  7,434.500  28.000  0.000  6.00  44,607.00

0600 04656148 001 INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT) EA  7,056.740  22.000  0.000  17.00  119,964.58

0610 04656153 001 INLET (COMPL)(PAZD)(RC)(4FTX4FT) EA  7,362.160  9.000  0.000  2.00  14,724.32
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 04656154 001 INLET (COMPL)(PAZD)(RC)(5FTX5FT) EA  8,673.000  12.000  0.000  0.00  0.00

0640 04966008 000 REMOV STR (BOX CULVERT) LF  47.110  5,119.000  0.000  680.00  32,034.80

0645 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  78,898.260  10.000  0.000  3.00  236,694.78

0660 05006001 008 MOBILIZATION LS  19,986,138.490  1.000  0.000  0.75  14,989,603.86

0665 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  27,248.570  48.000  0.000  8.00  217,988.56

0670 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  23.440  2,745.000  0.000  326.00  7,641.44

0675 05066011 005 ROCK FILTER DAMS (REMOVE) LF  9.550  2,745.000  0.000  80.00  764.00

0680 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  27.550  8,190.000 -78.000  255.54  7,040.13

0690 05066035 005 SANDBAGS FOR EROSION CONTROL EA  18.000  5,039.000 -17.000  385.00  6,930.00

0695 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.450  49,032.000  134.000  4,126.00  14,234.70

0700 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.660  49,032.000  134.000  735.00  485.10

0705 05086001 000 CONSTRUCTING DETOURS SY  106.560  26,180.000 -5,044.000  4,251.25  453,013.20

0715 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  6.260  45,420.000  8,460.000  38,160.00  238,881.60

0720 05126021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  6.260  11,630.000  2,020.000  6,760.00  42,317.60

0725 05126022 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  6.440  580.000  200.000  400.00  2,576.00

0730 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.000  55,170.000  0.000  9,720.00  48,600.00

0735 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  6.080  46,920.000 -600.000  1,320.00  8,025.60

0740 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  6.110  1,440.000  0.000  100.00  611.00

0875 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  10,312.000  0.000  3,065.00  6,130.00

0880 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  7.000  0.000  3.00  600.00

0885 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  210.000  8.000  0.000  3.00  630.00

0890 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  235.000  18.000  0.000  6.00  1,410.00

0900 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  300.000  17.000  0.000  4.00  1,200.00

0905 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,450.000  8.000  0.000  1.00  1,450.00

0910 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  735.000  11.000  0.000  4.00  2,940.00

0925 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,645.000  9.000  12.000  16.00  122,320.00

0930 06106008 000 REMOVE RD IL ASM (CTB MOUNT) EA  917.950  50.000  0.000  56.00  51,405.20

0935 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,015.380  28.000  0.000  1.00  1,015.38

1120 06446076 000 REMOVE SM RD SN SUP&AM EA  8.000  296.000  0.000  48.00  384.00

1130 06476003 000 REMOVE LRSA EA  650.000  19.000  0.000  2.00  1,300.00

1180 06506204 001 REMOVE OVERHD SIGN SUP EA  6,153.850  16.000  0.000  10.00  61,538.50

1196 06626005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  1.250  0.000  27,803.000  11,160.00  13,950.00

CO#06 ADDED THIS ITEM

1197 06626008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.680  0.000  151,326.000  61,686.00  41,946.48

CO#06 ADDED THIS ITEM

1199 06626037 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.680  0.000  129,147.000  50,404.00  34,274.72

CO#06 ADDED THIS ITEM

1200 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.550  109,481.000 -95,121.000  220.00  341.00

1205 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  2.900  648.000  0.000  111.00  321.90

1210 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.050  315,562.000 -149,740.000  5,079.00  5,332.95

1215 06626070 000 WK ZN PAV MRK REMOV (W)8"(LNDP) LF  1.950  2,800.000  0.000  426.00  830.70

1220 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.000  3,300.000  0.000  5,725.00  11,450.00

1230 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  14.000  1,115.000  0.000  32.00  448.00

1235 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.050  275,200.000 -128,462.000  12,836.00  13,477.80

1245 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  265.000  83.000  0.000  1.00  265.00

1290 06726010 000 REFL PAV MRKR TY II-C-R EA  6.450  3,851.000  0.000  1,606.00  10,358.70

1295 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.530  127,854.000  0.000  6,148.00  3,258.44
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1296 06776002 ELIM EXT PAV MRK & MRKS (6") LF  0.590  0.000  308,276.000  90,893.00  53,626.87

CO#06 ADDED THIS ITEM

1300 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.000  9,325.000  0.000  8,973.00  8,973.00

1305 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  3.250  120.000  0.000  1,131.00  3,675.75

1310 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  6.250  105.000  0.000  145.00  906.25

1315 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  200.000  1.000  0.000  10.00  2,000.00

1320 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  225.000  3.000  0.000  5.00  1,125.00

1500 07306107 003 FULL - WIDTH MOWING CYC  4,015.000  8.000  0.000  1.00  4,015.00

1505 07346002 000 LITTER REMOVAL CYC  2,120.750  48.000  0.000  2.00  4,241.50

1510 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  1,082.000  192.000  0.000  1.00  1,082.00

1515 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  1,946.500  48.000  0.000  1.00  1,946.50

1520 07386005 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  1,946.500  16.000  0.000  0.50  973.25

1549 51926001 Dewatering Reports EA  60.000  0.000  208.000  0.00  0.00

Item for Dewatering Reports

1555 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,697.560  8.000  0.000  8.00  125,580.48

1725 61856002 002 TMA (STATIONARY) DAY  724.780  25.000  0.000  58.00  42,037.24

1730 61856003 002 TMA (MOBILE OPERATION) HR  108.270  1,027.000  0.000  103.00  11,151.81

1761 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  1,067,994.83  1,067,994.83

1780 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  26,252.870  26,252.87  26,252.87

Added by CO#17

1782 96066001 FORCE ACCOUNT ID 1 DOL  1.000  0.000  30,000.000  1,688.27  1,688.27

Added by CO#22

Category Subtotal $26,249,239.68

003 BRIDGE: 091610001501813 [IH 35 NB @ NEW RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1920 04166005 000 DRILL SHAFT (42 IN) LF  287.520  252.000  0.000  252.00  72,455.04

1921 04166087 000 CORE HOLE EA  200.000  1.000  0.000  2.00  400.00

1935 04206026 001 CL C CONC (BENT)(HPC) CY  1,961.090  166.600  0.000  0.00  0.00

Category Subtotal $72,855.04

006 BRIDGE: 091610001501816 [IH 35 @ PRIMROSE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2210 04006005 000 CEM STABIL BKFL CY  163.680  589.000  0.000  18.00  2,946.24

2225 04626101 002 CONC BOX CULV (10 FT X 4 FT) LF  766.200  6,358.000  0.000  621.00  475,810.20

Category Subtotal $478,756.44

011 BRIDGE: 091610001501821 [IH 35 NB @ 18TH ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2675 04166005 000 DRILL SHAFT (42 IN) LF  287.520  215.000  0.000  215.00  61,816.80

2676 04166087 000 CORE HOLE EA  200.000  1.000  0.000  1.00  200.00
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Category Subtotal $62,016.80

013 BRIDGE: 091610001501823 [IH 35 NB @ 17TH ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2875 04166005 000 DRILL SHAFT (42 IN) LF  287.520  290.000  0.000  0.00  0.00

2876 04166087 000 CORE HOLE EA  200.000  1.000  0.000  0.00  0.00

Category Subtotal $0.00

014 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1774 96066001 000 FORCE ACCOUNT ID 1 DOL  1.000  1,000.000  0.000  24,242.71  24,242.71

Damage Repairs (Participating)

1775 96066002 000 FORCE ACCOUNT ID 2 DOL  1.000  1,000.000  0.000  54,715.05  54,715.05

Damage Repairs (Non-Participating)

1776 96066053 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000,000.000  0.000  121,467.03  121,467.03

1777 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000,000.000  0.000  3,180.75  3,180.75

1778 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000,000.000  0.000  326,214.05  326,214.05

Category Subtotal $529,819.59

001501255PROJECT CONTROLROW 15-1-255

001 WATER & SEWER: U00020375 [CITY OF WACO]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3075 70326012 002 WTR(GATE VALVE & BOX)COMPL(8") EA  3,500.000  37.000  0.000  5.00  17,500.00

3080 70326015 002 WTR(CONC ENCASE,CRADLS,SADLS & COLLARS) CY  200.000  15.070  0.000  2.81  562.00

3085 70326016 002 WTR(FIRE HYDRANT W/6" VALVE & BOX) EA  14,000.000  34.000  0.000  6.00  84,000.00

3095 70326020 002 WTR(TRENCH EXCAV PROTECT)(5' TO 10') LF  1.000  10,151.000  184.000  1,819.00  1,819.00

3100 70326021 002 WTR(TRENCH EXCAV PROTECT)(10' TO 15') LF  1.000  3,949.000  0.000  509.00  509.00

3105 70326024 002 WTR(TIE-IN)COMPL(6") EA  8,000.000  16.000  0.000  2.00  16,000.00

3110 70326025 002 WTR(TIE-IN)COMPL(8") EA  8,500.000  18.000  2.000  2.00  17,000.00

3120 70326044 002 WTR(CUT & REPLACE ASPHALT PAVEMENT) SY  500.000  597.830 -28.380  40.00  20,000.00

3130 70326079 002 RELOC EXIST METER(NEW METER BOX)COMPL EA  250.000  42.000  0.000  2.00  500.00

3135 70326085 002 WTR(TIE-IN)COMPL(12") EA  10,000.000  2.000  0.000  2.00  20,000.00

3140 70326090 002 WTR(JACK,BORE OR TUNNEL)WTR MAIN(24") LF  600.000  516.000  0.000  557.00  334,200.00

3145 70326091 002 WTR(GATE VALVE & BOX)COMPL(12") EA  6,000.000  38.000  0.000  12.00  72,000.00

3150 70326095 002 WTR(PIPE STEEL CASING)(24")(OPEN CUT) LF  700.000  1,478.000 -585.000  179.00  125,300.00

3155 70326098 002 WTR(GATE VALVE & BOX)COMPL(24") EA  60,000.000  2.000  0.000  2.00  120,000.00

3165 70326129 002 WTR(CASE PIPE,JACK,BOR OR TUNL)STL(24") LF  1,000.000  1,422.000  661.000  1,726.00  1,726,000.00

3175 70326165 002 WTR(PIPE WTR MAIN)(PVC DR18)(12") LF  265.000  8,169.000  0.000  2,335.00  618,775.00

3180 70326188 002 WTR(CASE PIPE,JACK BOR OR TUNL)STL(36") LF  1,300.000  385.000  0.000  475.00  617,500.00

3185 70326222 002 TEE (8" X 8") EA  500.000  13.000  0.000  2.00  1,000.00

3190 70326223 002 TEE (12" X 12") EA  700.000  7.000  0.000  3.00  2,100.00

3195 70326227 002 TEE (8"X6") LF  400.000  19.000  0.000  5.00  2,000.00

3200 70326228 002 RELOCATE SHORT SERVICE EA  3,000.000  45.000  1.000  2.00  6,000.00

3205 70326232 002 WTR(PIPE WTR MAIN)(PVC C900DR18)(8") LF  240.000  7,773.000  184.000  1,299.00  311,760.00

3210 70326240 002 WTR(PIPE WTR MAIN)(HDPE DR7)(12") LF  275.000  355.000  0.000  355.00  97,625.00

3215 70326241 002 TEE (12" X 6") EA  650.000  16.000  0.000  1.00  650.00
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001 WATER & SEWER: U00020375 [CITY OF WACO]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3260 70326252 002 TEMP POWER POLE BRACING EA  3,000.000  14.000  0.000  1.00  3,000.00

3265 70336002 000 SWR(BY-PASS PUMPING) LS  200,000.000  1.000  0.000  0.50  100,000.00

3270 70336003 000 SWR(TELEVISION INSPECTION) LF  1.000  10,781.000  0.000  2,768.00  2,768.00

3280 70336007 000 SWR(ABANDON PIPE)(12") LF  95.000  1,557.000  0.000  0.00  0.00

3285 70336010 000 SWR(CUT & REPLC ASPH PAVMNT W/ASPH) SY  500.000  135.460  0.000  42.78  21,390.00

3290 70336019 000 SWR(ABANDON MANHOLE) EA  2,000.000  23.000  0.000  2.00  4,000.00

3295 70336028 000 SWR(TRENCH EXCAV PRO)(5'TO 10') LF  1.000  5,776.000  0.000  783.00  783.00

3300 70336029 000 SWR(TRENCH EXCAV PRO)(10'TO 15') LF  2.000  3,413.000  0.000  1,494.00  2,988.00

3310 70336044 000 SWR(LATERAL)(4") LF  250.000  14.000  0.000  30.00  7,500.00

3315 70336045 000 SWR(LATERAL)(6") LF  280.000  8.000  0.000  28.00  7,840.00

3325 70336117 000 SWR(MANHOLE 4'DIA)DEPTH 8'-10' EA  16,000.000  12.000  0.000  3.00  48,000.00

3330 70336136 000 SWR(REMOVE ABANDONED MANHOLES) EA  2,000.000  18.000  0.000  4.00  8,000.00

3335 70336154 000 SWR(CONC ENCASE) CY  200.000  36.050  0.000  7.67  1,534.00

3345 70336178 000 CUT & CAP SEWER LINE EA  2,000.000  27.000  0.000  4.00  8,000.00

3350 70336186 000 REMOVE ABANDONED PIPE LF  85.000  3,723.000  0.000  493.00  41,905.00

3355 70336203 000 SWR(CASE PIPE,JACK,BOR OR TUNL)STL(30") LF  1,200.000  631.000  219.000  850.00  1,020,000.00

3360 70336210 000 SWR(JACK BOR TUN PIPE)(20")(STL CASING) LF  900.000  149.000  152.000  283.00  254,700.00

3365 70336212 000 SWR (12 IN)(PVC)(ASTM D2241) LF  260.000  2,645.000  0.000  545.00  141,700.00

3370 70336213 000 SWR (15 IN)(PVC)(ASTM D2241) LF  290.000  477.000  0.000  477.00  138,330.00

3375 70336214 000 SWR MH (6' DIA) EA  28,000.000  12.000  0.000  11.00  308,000.00

3385 70336218 000 SWR(CASING) OPEN CUT (STEEL)(20") LF  650.000  1,064.000 -152.000  115.00  74,750.00

3390 70336219 000 SWR(CASING) OPEN CUT (STEEL)(30") LF  750.000  456.000 -236.000  220.00  165,000.00

3395 70336220 000 SWR (8 IN)(PVC)(ASTM D2241) LF  240.000  6,146.000  0.000  1,096.00  263,040.00

3400 70336221 000 SWR (18 IN)(PVC)(ASTM D2241) LF  330.000  1,512.000  0.000  1,368.00  451,440.00

3405 70336222 000 SWR MH (5' DIA) EA  20,000.000  51.000  0.000  8.00  160,000.00

3420 96066003 FORCE ACCOUNT ID 3 DOL  1.000  0.000  45,000.000  122,852.42  122,852.42

Utility Exploration

3421 96016001 MATERIAL ON HAND DOL  1.000  0.000  1,000.000  163,302.01  163,302.01

Utility Materials On Hand

3422 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  52,201.220  5,220.12  5,220.12

External Drop Fixtures

3423 96066004 FORCE ACCOUNT ID 4 DOL  1.000  0.000  25,000.000  49,542.08  49,542.08

Sanitary Sewer Bypass Pumping

3425 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  51,261.350  51,261.35  51,261.35

Cut in of Gate Valves at Primrose Creek and 2" Jumper

Category Subtotal $7,839,645.98

001501246F 2025(144)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01046040 000 REMOVING CONC (PAVERS) SY  15.860  933.000  0.000  0.000  0.00

0115 01586002 000 SPEC EXCAV WORK (BACKHOE) HR  523.050  24.000  0.000  0.000  0.00

0120 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  1.240  168,255.000 -827.000  0.000  0.00
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0125 01626002 000 BLOCK SODDING SY  6.320  15,978.000  37.000  0.000  0.00

0130 01646027 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) SY  0.880  152,277.000 -864.000  0.000  0.00

0135 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.450  85,633.000  370.000  0.000  0.00

0140 01686001 000 VEGETATIVE WATERING MG  30.880  8,245.900 -15.000  0.000  0.00

0145 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  1.620  3,910.000  0.000  0.000  0.00

0150 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  327.570  8,410.000  0.000  0.000  0.00

0155 02606073 000 LIME TRT (SUBGRADE)(8") SY  6.720  466,998.000  0.000  0.000  0.00

0160 02766181 000 CEM TRT(PLNT MX) (CL L)(TYD)(GR1-2)(6") SY  19.720  9,081.000  0.000  0.000  0.00

0165 03106027 001 PRIME COAT(MC-30 OR AE-P) GAL  10.000  270.000  0.000  0.000  0.00

0170 03606003 001 CONC PVMT (CONT REINF - CRCP) (9") SY  84.030  171,209.000  0.000  0.000  0.00

0171 05856006 000 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1,000.000  0.000  0.000  0.00

CONC PVMT (CONT REINF - CRCP) (9")

0175 03606007 001 CONC PVMT (CONT REINF - CRCP) (13") SY  101.290  268,004.000 -2,791.100  0.000  0.00

0176 05856006 000 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1,000.000  0.000  0.000  0.00

CONC PVMT (CONT REINF - CRCP) (13")

0190 04006007 000 CUT & RESTORE CONC PAVING SY  105.490  1,050.000  0.000  0.000  0.00

0193 04006010 STRUCT EXCAV (SPECIAL) CY  147.130  0.000  95.000  0.000  0.00

Added by CO#23

0205 04106001 000 SOIL NAIL ANCHORS LF  31.720  82,433.000  0.000  0.000  0.00

0210 04166004 000 DRILL SHAFT (36 IN) LF  236.670  15.000  0.000  0.000  0.00

0215 04166005 000 DRILL SHAFT (42 IN) LF  287.520  22.000  0.000  0.000  0.00

0220 04166023 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  818.460  1,266.000 -92.000  0.000  0.00

0225 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  1,126.150  49.000  0.000  0.000  0.00

0230 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  323.110  54.000  0.000  0.000  0.00

0235 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  200.000  102.000  0.000  0.000  0.00

0240 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  364.100  12.000  0.000  0.000  0.00

0245 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  409.230  294.000  0.000  0.000  0.00

0250 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  774.360  110.000  0.000  0.000  0.00

0255 04206068 001 CL C CONC (SIGN COLUMN) CY  1,701.110  601.700 -38.000  0.000  0.00

0260 04236002 005 RETAINING WALL (MSE) (ASHLAR STONE FIN) SF  57.050  161,737.000  0.000  0.000  0.00

0265 04236024 005 RET WALL (SOIL NAIL)(ASHLAR FIN) SF  61.280  52,690.000  0.000  0.000  0.00

0270 04326001 000 RIPRAP (CONC)(4 IN) CY  379.500  2,633.500  0.000  0.000  0.00

0280 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  119.570  718.000  0.000  0.000  0.00

0285 04326044 000 RIPRAP (CONC)(FLUME) CY  399.750  839.000  0.000  0.000  0.00

0290 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  685.210  396.000  0.000  0.000  0.00

0295 04506023 001 RAIL (TY SSTR) LF  49.310  16,291.000  0.000  0.000  0.00

0300 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  49.300  10,515.000  0.000  0.000  0.00

0305 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  314.980  292.000  0.000  0.000  0.00

0315 04626009 002 CONC BOX CULV (5 FT X 5 FT) LF  547.730  413.000 -303.000  0.000  0.00

0325 04626016 002 CONC BOX CULV (7 FT X 5 FT) LF  696.310  3,101.000  0.000  0.000  0.00

0330 04626019 002 CONC BOX CULV (8 FT X 4 FT) LF  707.760  841.000  0.000  0.000  0.00

0365 04646011 001 RC PIPE (CL III)(54 IN) LF  273.850  1,206.000  0.000  0.000  0.00

0370 04646012 001 RC PIPE (CL III)(60 IN) LF  407.070  1,666.000 -1,666.000  0.000  0.00

0372 04656005 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  3,008.000  0.000  1.000  0.000  0.00

Added by CO#17

0375 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  7,018.010  9.000  0.000  0.000  0.00

0380 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  7,554.330  26.000  0.000  0.000  0.00

0385 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  7,554.330  19.000  0.000  0.000  0.00

0395 04656017 001 INLET (COMPL)(PCO)(4FT)(NONE) EA  7,751.640  1.000  0.000  0.000  0.00

0400 04656018 001 INLET (COMPL)(PCO)(4FT)(LEFT) EA  8,287.940  4.000  0.000  0.000  0.00

0405 04656019 001 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  8,287.930  9.000  0.000  0.000  0.00

0410 04656020 001 INLET (COMPL)(PCO)(4FT)(BOTH) EA  8,824.980  16.000  0.000  0.000  0.00
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0415 04656023 001 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  9,202.030  2.000  0.000  0.000  0.00

0420 04656024 001 INLET (COMPL)(PCO)(5FT)(BOTH) EA  9,738.340  5.000  0.000  0.000  0.00

0425 04656026 001 INLET (COMPL)(PCO)(6FT)(LEFT) EA  9,992.630  2.000  0.000  0.000  0.00

0430 04656027 001 INLET (COMPL)(PCO)(6FT)(RIGHT) EA  9,992.630  1.000  0.000  0.000  0.00

0435 04656028 001 INLET (COMPL)(PCO)(6FT)(BOTH) EA  10,528.930  5.000  0.000  0.000  0.00

0440 04656029 001 INLET (COMPL)(PCU)(3FT)(NONE) EA  6,824.400  2.000  0.000  0.000  0.00

0445 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  7,199.970  2.000  0.000  0.000  0.00

0450 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  7,199.950  6.000  0.000  0.000  0.00

0460 04656033 001 INLET (COMPL)(PCU)(4FT)(NONE) EA  7,479.820  2.000  0.000  0.000  0.00

0470 04656035 001 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  7,855.370  10.000  0.000  0.000  0.00

0475 04656036 001 INLET (COMPL)(PCU)(4FT)(BOTH) EA  8,230.940  17.000  0.000  0.000  0.00

0480 04656037 001 INLET (COMPL)(PCU)(5FT)(NONE) EA  8,214.890  1.000  0.000  0.000  0.00

0495 04656040 001 INLET (COMPL)(PCU)(5FT)(BOTH) EA  8,966.000  11.000  0.000  0.000  0.00

0500 04656041 001 INLET (COMPL)(PCU)(6FT)(NONE) EA  8,826.470  1.000  0.000  0.000  0.00

0505 04656042 001 INLET (COMPL)(PCU)(6FT)(LEFT) EA  9,202.030  2.000  0.000  0.000  0.00

0510 04656043 001 INLET (COMPL)(PCU)(6FT)(RIGHT) EA  9,202.030  2.000  0.000  0.000  0.00

0515 04656044 001 INLET (COMPL)(PCU)(6FT)(BOTH) EA  9,577.580  11.000  0.000  0.000  0.00

0520 04656048 001 INLET (COMPL)(POD)(FG)(3FTX3FT) EA  5,468.260  2.000  0.000  0.000  0.00

0525 04656050 001 INLET (COMPL)(POD)(FG)(3FTX5FT) EA  6,699.430  33.000  0.000  0.000  0.00

0530 04656052 001 INLET (COMPL)(POD)(SFG)(4FTX4FT) EA  6,209.160  4.000  0.000  0.000  0.00

0535 04656053 001 INLET (COMPL)(POD)(SFG)(3FTX5FT) EA  6,163.120  9.000  0.000  0.000  0.00

0565 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  6,640.270  2.000  0.000  0.000  0.00

0570 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  8,000.770  35.000  0.000  0.000  0.00

0575 04656130 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  7,593.790  18.000  0.000  0.000  0.00

0580 04656132 001 INLET (COMPL)(PSL)(FG)(4FTX5FT-4FTX4FT) EA  8,427.520  1.000  0.000  0.000  0.00

0585 04656141 001 INLET (COMPL)(PSL)(FG)(6FTX6FT-4FTX4FT) EA  11,426.930  8.000  0.000  0.000  0.00

0605 04656152 001 INLET (COMPL)(PAZD)(RC)(3FTX3FT) EA  6,288.790  3.000  0.000  0.000  0.00

0620 04656678 001 INLET (SPECIAL)(MOD)(PCU)(LEFT) EA  6,617.620  2.000  0.000  0.000  0.00

0625 04656679 001 INLET (SPECIAL)(MOD)(PCU)(RIGHT) EA  6,617.600  3.000  0.000  0.000  0.00

0630 04766034 000 JACK BOR OR TUN PIPE(48 IN)(RC)(CL III) LF  2,093.250  475.000  0.000  0.000  0.00

0635 04806001 000 CLEAN EXIST CULVERTS EA  4,514.390  1.000  0.000  0.000  0.00

0650 04966011 000 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA  571,760.630  1.000  0.000  0.000  0.00

0655 04966040 000 REMOV STR (RET WALL) LF  18.630  340.000  0.000  0.000  0.00

0685 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  7.110  8,190.000 -78.000  0.000  0.00

0710 05086002 000 CONSTRUCTING DETOURS (EBSS) SY  15.790  2,413.000  0.000  0.000  0.00

0745 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  6.080  40,680.000  0.000  0.000  0.00

0750 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  6.080  10,440.000  0.000  0.000  0.00

0755 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  6.180  520.000  0.000  0.000  0.00

0760 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  7.850  4,530.000  0.000  0.000  0.00

0765 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  7.930  1,180.000  0.000  0.000  0.00

0770 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  7.760  60.000  0.000  0.000  0.00

0775 05146009 000 PERM CTB (SGL SLOPE) (TY 1) (54 ) LF  82.000  16,009.000  0.000  0.000  0.00

0780 05146011 000 PERM CTB (SGL SLOPE) (TY 3) (54 ) LF  229.220  745.000  0.000  0.000  0.00

0785 05146012 000 PERM CTB (SGL SLOPE) (TY 4) (54 ) LF  222.200  620.000  0.000  0.000  0.00

0790 05296005 000 CONC CURB (MONO) (TY II) LF  12.220  52,637.000  0.000  0.000  0.00

0795 05296006 000 CONC CURB (MONO) (TY II A) LF  17.140  16,945.000  0.000  0.000  0.00

0800 05296007 000 CONC CURB & GUTTER (TY I) LF  16.890  16,482.000  0.000  0.000  0.00

0805 05296008 000 CONC CURB & GUTTER (TY II) LF  24.460  2,950.000  0.000  0.000  0.00

0810 05306005 000 DRIVEWAYS (ACP) SY  107.330  420.000  0.000  0.000  0.00

0815 05306017 000 DRIVEWAYS (CONC) (HES) SY  91.640  10,524.000  0.000  0.000  0.00

0820 05316001 000 CONC SIDEWALKS (4") SY  64.120  16,629.000  0.000  0.000  0.00

0825 05316004 000 CURB RAMPS (TY 1) EA  2,483.060  28.000  0.000  0.000  0.00
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0830 05316005 000 CURB RAMPS (TY 2) EA  2,765.040  40.000  0.000  0.000  0.00

0835 05316008 000 CURB RAMPS (TY 5) EA  2,254.640  4.000  0.000  0.000  0.00

0840 05316010 000 CURB RAMPS (TY 7) EA  2,765.050  5.000  0.000  0.000  0.00

0845 05316013 000 CURB RAMPS (TY 10) EA  2,765.040  11.000  0.000  0.000  0.00

0850 05316016 000 CURB RAMPS (TY 21) EA  2,765.100  1.000  0.000  0.000  0.00

0855 05316017 000 CURB RAMPS (TY 22) EA  4,724.680  7.000  0.000  0.000  0.00

0860 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  31.000  310.000  0.000  0.000  0.00

0865 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,045.000  1.000  0.000  0.000  0.00

0870 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,130.000  1.000  0.000  0.000  0.00

0895 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,860.000  1.000  0.000  0.000  0.00

0915 05456006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  22,400.000  12.000  0.000  0.000  0.00

0920 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  28,600.000  7.000  0.000  0.000  0.00

0940 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,943.590  62.000  0.000  0.000  0.00

0945 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,909.280  9.000  0.000  0.000  0.00

0950 06106263 000 IN RD IL (TY SP) 48S-8-8 (400W EQ) LED EA  6,633.030  61.000  0.000  0.000  0.00

0955 06136005 001 HI MST IL POLE (150 FT)( 80 MPH) EA  57,835.900  2.000  0.000  0.000  0.00

0960 06186016 000 CONDT (PVC) (SCH 40) (1") LF  8.260  1,020.000  0.000  0.000  0.00

0961 06186016 CONDT (PVC) (SCH 40) (1") LF  8.260  0.000  272.000  0.000  0.00

Added by CO#18

0965 06186023 000 CONDT (PVC) (SCH 40) (2") LF  10.240  17,415.000  0.000  0.000  0.00

0970 06186029 000 CONDT (PVC) (SCH 40) (3") LF  11.850  37,974.000  0.000  0.000  0.00

0975 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  30.280  4,303.000  0.000  0.000  0.00

0980 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  32.930  15,256.000  0.000  0.000  0.00

0985 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.080  22,106.000  0.000  0.000  0.00

0988 06206005 ELEC CONDR (NO.10) BARE LF  2.030  0.000  18,306.000  0.000  0.00

CO 004 ADDED THIS ITEM

0990 06206007 000 ELEC CONDR (NO.8) BARE LF  2.030  30,182.000 -18,306.000  0.000  0.00

0995 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.940  43,140.000 -37,832.000  0.000  0.00

1000 06206009 000 ELEC CONDR (NO.6) BARE LF  2.250  1,194.000  0.000  0.000  0.00

1005 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.320  2,388.000 -1,340.000  0.000  0.00

1010 06206011 000 ELEC CONDR (NO.4) BARE LF  3.900  373.000  0.000  0.000  0.00

1015 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.370  746.000  0.000  0.000  0.00

1020 06216004 000 TRAY CABLE (3 CONDR) (8 AWG) LF  2.950  8,275.000  0.000  0.000  0.00

1025 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,015.380  44.000  0.000  0.000  0.00

1030 06246004 000 GROUND BOX TY B (122322)W/APRON EA  1,123.080  16.000  0.000  0.000  0.00

1035 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,461.540  41.000  0.000  0.000  0.00

1040 06286044 000 ELC SRV TY A 240/480 060(NS)SS(E)PS(U) EA  10,851.280  10.000  0.000  0.000  0.00

1045 06286187 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  10,243.080  4.000  0.000  0.000  0.00

1050 06286308 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(U) EA  10,251.280  3.000  0.000  0.000  0.00

1055 06366001 001 ALUMINUM SIGNS (TY A) SF  18.000  74.000  0.000  0.000  0.00

1060 06366003 001 ALUMINUM SIGNS (TY O) SF  44.000  6,014.000 -195.000  0.000  0.00

1065 06366009 001 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  42.000  433.000  0.000  0.000  0.00

1070 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  132.000  0.000  0.000  0.00

1075 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  755.000  3.000  0.000  0.000  0.00

1080 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  785.000  119.000  0.000  0.000  0.00

1085 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  935.000  17.000  0.000  0.000  0.00

1090 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  960.000  8.000  0.000  0.000  0.00

1095 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,065.000  8.000  0.000  0.000  0.00

1100 06446045 000 IN SM RD SN SUP&AM TYS80(1)SB(U-1EXT) EA  1,245.000  7.000  0.000  0.000  0.00

1105 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,660.000  15.000  0.000  0.000  0.00

1110 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,040.000  17.000  0.000  0.000  0.00

1115 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,640.000  23.000  0.000  0.000  0.00
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1125 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.090  5,556.000  0.000  0.000  0.00

1135 06506031 001 INS OH SN SUP(30 FT BAL TEE)(SPAN ONLY) EA  16,287.180  1.000  0.000  0.000  0.00

1140 06506044 001 INS OH SN SUP(40 FT BAL TEE)(SPAN ONLY) EA  1,128.210  3.000  0.000  0.000  0.00

1145 06506048 001 INS OH SN SUP(40 FT CANT)(SPAN ONLY) EA  24,246.150  6.000  0.000  0.000  0.00

1150 06506071 001 INS OH SN SUP(60 FT BRDG)(SPAN ONLY) EA  26,143.590  2.000  0.000  0.000  0.00

1155 06506076 001 INS OH SN SUP(65 FT BRDG)(SPAN ONLY) EA  28,133.340  2.000 -1.000  0.000  0.00

1160 06506091 001 INS OH SN SUP(80 FT BRDG)(SPAN ONLY) EA  38,369.230  1.000  0.000  0.000  0.00

1165 06506096 001 INS OH SN SUP(85 FT BRDG)(SPAN ONLY) EA  40,670.770  1.000  0.000  0.000  0.00

1170 06506101 001 INS OH SN SUP(90 FT BRDG)(SPAN ONLY) EA  43,403.080  1.000  0.000  0.000  0.00

1175 06506116 001 INS OH SN SUP(105 FT BRDG)(SPAN ONLY) EA  56,410.260  1.000  0.000  0.000  0.00

1185 06586025 000 INSTL DEL ASSM (D-SY)SZ 2(WC)GND(BR) EA  65.000  11.000  0.000  0.000  0.00

1190 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  56.000  2.000  0.000  0.000  0.00

1195 06586069 000 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  22.500  69.000  0.000  0.000  0.00

1225 06626073 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  8.000  144.000  0.000  0.000  0.00

1240 06666027 007 REFL PAV MRK TY I (W)8"(BRK)(100MIL) LF  2.100  570.000  0.000  0.000  0.00

1250 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  445.000  21.000  0.000  0.000  0.00

1255 06686080 000 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  470.000  13.000  0.000  0.000  0.00

1260 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  515.000  7.000  0.000  0.000  0.00

1265 06686084 000 PREFAB PAV MRK TY C (W) (NUMBER) EA  195.000  15.000  0.000  0.000  0.00

1270 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  360.000  83.000  0.000  0.000  0.00

1275 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  65.000  83.000  0.000  0.000  0.00

1280 06686115 000 PREFAB PAV MRK TY C (MULTI) (SHIELD) EA  3,345.000  5.000  0.000  0.000  0.00

1285 06726009 000 REFL PAV MRKR TY II-A-A EA  21.000  16.000  0.000  0.000  0.00

1325 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  51,784.620  2.000  0.000  0.000  0.00

1330 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  40,564.110  2.000  0.000  0.000  0.00

1335 06806004 006 REMOVING TRAFFIC SIGNALS EA  10,243.080  2.000  0.000  0.000  0.00

1337 06816001 TEMP TRAF SIGNALS EA  83,100.780  0.000  3.000  0.000  0.00

CO#10 ADDED THIS ITEM

1340 06826001 000 VEH SIG SEC (12")LED(GRN) EA  302.560  69.000  0.000  0.000  0.00

1345 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  312.820  10.000  0.000  0.000  0.00

1350 06826003 000 VEH SIG SEC (12")LED(YEL) EA  302.560  69.000  0.000  0.000  0.00

1355 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  312.820  8.000  0.000  0.000  0.00

1360 06826005 000 VEH SIG SEC (12")LED(RED) EA  302.560  69.000  0.000  0.000  0.00

1365 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  312.820  19.000  0.000  0.000  0.00

1370 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  920.000  50.000  0.000  0.000  0.00

1375 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  112.820  66.000  0.000  0.000  0.00

1380 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  117.950  4.000  0.000  0.000  0.00

1385 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  107.690  7.000  0.000  0.000  0.00

1390 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.960  670.000  0.000  0.000  0.00

1395 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  3.230  22,498.000  0.000  0.000  0.00

1400 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.940  22,171.000  0.000  0.000  0.00

1405 06846021 000 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF  4.970  14,972.000  0.000  0.000  0.00

1410 06866006 002 INS TRF SIG PL AM (S)STR(TY A) EA  10,860.510  3.000  0.000  0.000  0.00

1415 06866008 002 INS TRF SIG PL AM (S)STR(TY B)LUM EA  11,994.870  2.000  0.000  0.000  0.00

1420 06866031 002 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  12,307.690  1.000  0.000  0.000  0.00

1425 06866039 002 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  15,271.790  3.000  0.000  0.000  0.00

1430 06866043 002 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  16,405.130  3.000  0.000  0.000  0.00

1435 06866045 002 INS TRF SIG PL AM(S)1 ARM(44') EA  16,671.790  1.000  0.000  0.000  0.00

1440 06866047 002 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  17,661.540  4.000  0.000  0.000  0.00

1445 06866049 002 INS TRF SIG PL AM(S)1 ARM(48') EA  15,815.380  1.000  0.000  0.000  0.00

1450 06866051 002 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  17,343.590  6.000  0.000  0.000  0.00

1455 06866059 002 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  36,564.100  3.000  0.000  0.000  0.00
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1460 06866063 002 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  38,974.360  1.000  0.000  0.000  0.00

1465 06866167 002 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA  24,461.540  1.000  0.000  0.000  0.00

1470 06866195 002 INS TRF SIG PL AM(S)2 ARM(50-44')LUM EA  36,923.080  1.000  0.000  0.000  0.00

1475 06876001 000 PED POLE ASSEMBLY EA  3,979.490  29.000  0.000  0.000  0.00

1480 06886001 000 PED DETECT PUSH BUTTON (APS) EA  916.920  50.000  0.000  0.000  0.00

1485 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,317.950  4.000  0.000  0.000  0.00

1490 06886004 000 VEH LP DETECT (SAWCUT) LF  25.640  85.000  0.000  0.000  0.00

1495 06906027 000 REMOVAL OF SIGNAL RELATED SIGNS EA  256.410  26.000  0.000  0.000  0.00

1525 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.750  182,093.000  0.000  0.000  0.00

1530 30776003 000 SP MIXES SP-B SAC-B PG64-22 TON  118.000  102,038.000  0.000  0.000  0.00

1531 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-B SAC-B PG64-22

1532 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-B SAC-B PG64-22

1535 30776023 000 SP MIXES SP-C SAC-B PG70-22 TON  180.000  1,008.000  0.000  0.000  0.00

1536 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22

1537 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22

1540 30776043 000 SP MIXES SP-D SAC-B PG64-22 TON  195.000  755.000  0.000  0.000  0.00

1541 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG64-22

1542 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-B PG64-22

1545 30776075 000 TACK COAT GAL  3.000  645.000  0.000  0.000  0.00

1547 50626001 PATCHING MILLED CONCRETE RUMBLE STRIPS LF  23.240  0.000  5,600.000  0.000  0.00

Patching Milled Rumble strips

1550 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  56.410  266.000  0.000  0.000  0.00

1560 60076010 000 FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER) LF  4.390  2,118.000  0.000  0.000  0.00

1565 60076017 000 FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER) LF  6.840  26,666.000  0.000  0.000  0.00

1570 60076029 000 FO CBL (6 SMF)(INS ONLY) LF  6.270  412.000  0.000  0.000  0.00

1575 60076034 000 FO CBL (6 SMF)(PIGTAIL) LF  14.220  37.000  0.000  0.000  0.00

1580 60076087 000 FO SPLICE ENCLOSURE (TYPE 1) EA  3,733.330  5.000  0.000  0.000  0.00

1585 60076094 000 FIBER OPTIC FUSION SPLICE EA  220.510  234.000  0.000  0.000  0.00

1590 60076095 000 FIBER OPTIC PATCH PANEL (6 POSITION) EA  2,338.460  2.000  0.000  0.000  0.00

1595 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  3,343.590  1.000  0.000  0.000  0.00

1600 60076109 000 FIBER OPTIC JUMPERS EA  231.680  5.000  0.000  0.000  0.00

1605 60086023 000 ITS GRND MNT CAB (TY 4) (CONF 1) EA  19,025.640  1.000  0.000  0.000  0.00

1610 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  13,333.340  2.000  0.000  0.000  0.00

1615 60106004 000 CCTV MOUNT (POLE) EA  820.520  2.000  0.000  0.000  0.00

1620 60166006 000 ITS MULTI-DUCT CND (PVC-40) LF  25.640  32,470.000  0.000  0.000  0.00

1625 60166011 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  50.840  11,006.000  0.000  0.000  0.00

1630 60166015 000 FIBER OPTIC CABLE ROAD MARKER EA  232.690  63.000  0.000  0.000  0.00

1635 60276008 000 GROUND BOX (PREPARE) EA  604.110  2.000  0.000  0.000  0.00

1640 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  34,379.490  2.000  0.000  0.000  0.00

1645 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  0.780  47,614.000  0.000  0.000  0.00

1650 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  0.870  40,025.000  0.000  0.000  0.00

1655 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  2.150  1,833.000  0.000  0.000  0.00

1660 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  1.350  29,684.000  0.000  0.000  0.00

1665 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  5.000  11,969.000  0.000  0.000  0.00

1670 60386012 000 MULTIPOLYMER PAV MRK (W)(12")(LNDP) LF  3.650  1,706.000  0.000  0.000  0.00

1675 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  10.000  2,000.000  0.000  0.000  0.00
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1680 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  0.780  50,313.000  0.000  0.000  0.00

1685 60386018 000 MULTIPOLYMER PAV MRK (Y)(6")(BRK) LF  1.500  96.000  0.000  0.000  0.00

1690 60386022 000 MULTIPOLYMER PAV MRK (Y)(24")(SLD) LF  15.000  23.000  0.000  0.000  0.00

1695 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  0.850  37,198.000  0.000  0.000  0.00

1700 60586002 000 BBU SYSTEM (STAND-ALONE BATT CABINET) EA  13,169.230  4.000  0.000  0.000  0.00

1705 60646010 001 ITS POLE (30 FT)(90 MPH) EA  11,230.770  1.000  0.000  0.000  0.00

1710 60646037 001 ITS POLE (50 FT)(90 MPH) EA  16,410.260  1.000  0.000  0.000  0.00

1715 60646084 001 ITS POLE MNT CAB (TY 2)(CONF 2) EA  9,179.490  2.000  0.000  0.000  0.00

1717 61546003 ALUMINUM ELECTRICAL COND (#6 XHHW) LF  2.320  0.000  1,340.000  0.000  0.00

CO 004 ADDED THIS ITEM

1718 61546004 ALUMINUM ELECTRICAL COND (#8 XHHW) LF  1.940  0.000  37,832.000  0.000  0.00

CO 004 ADDED THIS ITEM

1720 61566002 000 LED HI MST IL ASM (6 FIXT)(ASYM)(TY A) EA  57,753.850  2.000  0.000  0.000  0.00

1735 61866004 000 ITS GND BOX(PCAST) TY 1 (243648)W/APRN EA  5,020.510  60.000  0.000  0.000  0.00

1740 61866010 000 ITS GND BOX(PCAST) TY 2 (366048)W/APRN EA  7,947.690  3.000  0.000  0.000  0.00

1745 63066001 000 VIVDS PROSR SYS EA  5,343.590  2.000  0.000  0.000  0.00

1750 63066002 000 VIVDS CAM ASSY FXD LNS EA  8,097.440  26.000  0.000  0.000  0.00

1755 63066007 000 VIVDS CABLING LF  2.050  7,138.000  0.000  0.000  0.00

1760 63206001 000 INSTALL OF FIELD HARD ETHERNET SWITCH EA  4,738.460  3.000  0.000  0.000  0.00

1762 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1763 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  49,665.630  0.000  0.000  0.00

1764 96056002 000 RUC CREDIT OR DAMAGE DOL  20,000.000  1.000  0.000  0.000  0.00

Substantial Completion Incentive/Disincentive

1765 96056002 000 RUC CREDIT OR DAMAGE DOL  40,000.000  1.000  0.000  0.000  0.00

Milestone 1 Incentive/Disincentive

1766 96056002 000 RUC CREDIT OR DAMAGE DOL  25,000.000  1.000  0.000  0.000  0.00

Milestone 2 Incentive/Disincentive

1767 96056003 000 RUC DAMAGE ONLY DOL -10,000.000  1.000  0.000  0.000  0.00

New Road-Milestone Disincentive

1768 96056003 000 RUC DAMAGE ONLY DOL -10,000.000  1.000  0.000  0.000  0.00

Irving Lee St/Primrose Dr-Disincentive

1769 96056003 000 RUC DAMAGE ONLY DOL -20,000.000  1.000  0.000  0.000  0.00

IH-35 Main Lane & Ramp Closures: Peak Hours

1770 96056003 000 RUC DAMAGE ONLY DOL -2,000.000  1.000  0.000  0.000  0.00

IH-35 Main Lane & Ramp Closures: Non-Peak Hours

1771 96056002 000 RUC CREDIT OR DAMAGE DOL  1.000  1,500,000.000  0.000  0.000  0.00

Lane Rental Incentive: New Road Lanes & Main Lanes

1772 96056005 000 CALD CREDIT FOR EARLY COMPLETION DOL  4,000,000.000  1.000  0.000  0.000  0.00

Milestone 1 No Excuse Incentive

1773 96056005 000 CALD CREDIT FOR EARLY COMPLETION DOL  2,000,000.000  1.000  0.000  0.000  0.00

Milestone 2 No Excuse Incentive

1781 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  1,845.600  0.000  72.000  0.000  0.00

Added by CO#18

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 091610001501812 [IH 35 SB @ NEW RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1810 04006005 000 CEM STABIL BKFL CY  163.680  389.000  0.000  0.000  0.00

1815 04166004 000 DRILL SHAFT (36 IN) LF  236.670  752.000  0.000  0.000  0.00



CONTRACT ID 001501246 CONTRACTOR'S ESTIMATE PACKAGE Page 17 of 25ESTIMATE 0010

1820 04166005 000 DRILL SHAFT (42 IN) LF  287.520  315.000  0.000  0.000  0.00

1821 04166087 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

1825 04206012 001 CL B CONC (MISC) CY  1,507.550  1.000  0.000  0.000  0.00

1830 04206014 001 CL C CONC (ABUT)(HPC) CY  717.010  108.800  0.000  0.000  0.00

1835 04206026 001 CL C CONC (BENT)(HPC) CY  1,961.090  209.500  0.000  0.000  0.00

1840 04226001 000 REINF CONC SLAB SF  23.860  25,859.000  0.000  0.000  0.00

1845 04226015 000 APPROACH SLAB CY  631.940  160.800  0.000  0.000  0.00

1850 04256028 001 PRESTR CONC U - BEAM (U54) LF  380.440  2,221.700  0.000  0.000  0.00

1855 04506062 001 RAIL (TY SSTR)(MOD) LF  99.960  696.000  0.000  0.000  0.00

1860 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.000  166.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 091610001501813 [IH 35 NB @ NEW RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1910 04006005 000 CEM STABIL BKFL CY  163.680  349.000  0.000  0.000  0.00

1915 04166004 000 DRILL SHAFT (36 IN) LF  236.670  658.000  0.000  0.000  0.00

1925 04206012 001 CL B CONC (MISC) CY  1,507.550  1.000  0.000  0.000  0.00

1930 04206014 001 CL C CONC (ABUT)(HPC) CY  717.010  95.400  0.000  0.000  0.00

1940 04226001 000 REINF CONC SLAB SF  23.860  22,163.000  0.000  0.000  0.00

1945 04226015 000 APPROACH SLAB CY  631.940  137.800  0.000  0.000  0.00

1950 04256028 001 PRESTR CONC U - BEAM (U54) LF  380.440  1,915.200  0.000  0.000  0.00

1955 04506062 001 RAIL (TY SSTR)(MOD) LF  99.960  696.000  0.000  0.000  0.00

1960 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.000  142.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 091610001501814 [IH 35 SB @ IRVING LEE ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2010 04006005 000 CEM STABIL BKFL CY  163.680  360.000  0.000  0.000  0.00

2015 04166004 000 DRILL SHAFT (36 IN) LF  236.670  1,208.000  0.000  0.000  0.00

2020 04166005 000 DRILL SHAFT (42 IN) LF  287.520  575.000  0.000  0.000  0.00

2021 04166087 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

2025 04206012 001 CL B CONC (MISC) CY  1,507.550  0.800  0.000  0.000  0.00

2030 04206014 001 CL C CONC (ABUT)(HPC) CY  717.010  100.400  0.000  0.000  0.00

2035 04206026 001 CL C CONC (BENT)(HPC) CY  1,961.090  205.200  0.000  0.000  0.00

2040 04226001 000 REINF CONC SLAB SF  23.860  22,249.000  0.000  0.000  0.00

2045 04226015 000 APPROACH SLAB CY  631.940  160.800  0.000  0.000  0.00

2050 04256027 001 PRESTR CONC U - BEAM (U40) LF  393.980  1,780.000  0.000  0.000  0.00

2055 04506062 001 RAIL (TY SSTR)(MOD) LF  99.960  610.000  0.000  0.000  0.00

2060 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.000  166.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 091610001501815 [IH 35 NB @ IRVING LEE ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2110 04006005 000 CEM STABIL BKFL CY  163.680  352.000  0.000  0.000  0.00
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2115 04166004 000 DRILL SHAFT (36 IN) LF  236.670  1,208.000  0.000  0.000  0.00

2120 04166005 000 DRILL SHAFT (42 IN) LF  287.520  575.000  0.000  0.000  0.00

2121 04166087 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

2125 04206012 001 CL B CONC (MISC) CY  1,507.550  0.800  0.000  0.000  0.00

2130 04206014 001 CL C CONC (ABUT)(HPC) CY  717.010  100.400  0.000  0.000  0.00

2135 04206026 001 CL C CONC (BENT)(HPC) CY  1,961.090  205.200  0.000  0.000  0.00

2140 04226001 000 REINF CONC SLAB SF  23.860  22,249.000  0.000  0.000  0.00

2145 04226015 000 APPROACH SLAB CY  631.940  160.800  0.000  0.000  0.00

2150 04256027 001 PRESTR CONC U - BEAM (U40) LF  393.980  1,780.000  0.000  0.000  0.00

2155 04506062 001 RAIL (TY SSTR)(MOD) LF  99.960  610.000  0.000  0.000  0.00

2160 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.000  166.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 091610001501816 [IH 35 @ PRIMROSE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2215 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.070  1,645.000  0.000  0.000  0.00

2220 04506034 001 RAIL (TY C402) LF  192.350  185.000  0.000  0.000  0.00

2230 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  30,298.220  1.000  0.000  0.000  0.00

2235 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  34,210.010  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 091610001501817 [LP 396 WB @ IH 35]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2285 04006005 000 CEM STABIL BKFL CY  163.680  265.000  0.000  0.000  0.00

2290 04166004 000 DRILL SHAFT (36 IN) LF  236.670  862.000  0.000  0.000  0.00

2295 04166005 000 DRILL SHAFT (42 IN) LF  287.520  342.000  0.000  0.000  0.00

2296 04166087 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

2300 04206014 001 CL C CONC (ABUT)(HPC) CY  717.010  85.100  0.000  0.000  0.00

2305 04206026 001 CL C CONC (BENT)(HPC) CY  1,961.090  206.900  0.000  0.000  0.00

2310 04226001 000 REINF CONC SLAB SF  23.860  18,696.000  0.000  0.000  0.00

2315 04226011 000 BRIDGE MEDIAN SF  13.490  640.000  0.000  0.000  0.00

2320 04226013 000 BRIDGE SIDEWALK SF  11.690  3,973.000  0.000  0.000  0.00

2325 04226015 000 APPROACH SLAB CY  631.940  176.800  0.000  0.000  0.00

2330 04256027 001 PRESTR CONC U - BEAM (U40) LF  393.980  1,798.190  0.000  0.000  0.00

2335 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  26.430  585.000  0.000  0.000  0.00

2340 04506010 001 RAIL (TY T402) LF  163.520  297.400  0.000  0.000  0.00

2345 04506034 001 RAIL (TY C402) LF  192.350  346.300  0.000  0.000  0.00

2350 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.000  232.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 091610001501818 [LP 396 EB @ IH 35]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2400 04006005 000 CEM STABIL BKFL CY  163.680  197.000  0.000  0.000  0.00

2405 04166004 000 DRILL SHAFT (36 IN) LF  236.670  692.000  0.000  0.000  0.00
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2410 04166005 000 DRILL SHAFT (42 IN) LF  287.520  336.000  0.000  0.000  0.00

2411 04166087 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

2415 04206014 001 CL C CONC (ABUT)(HPC) CY  717.010  71.800  0.000  0.000  0.00

2420 04206026 001 CL C CONC (BENT)(HPC) CY  1,961.090  176.500  0.000  0.000  0.00

2425 04226001 000 REINF CONC SLAB SF  23.860  14,971.000  0.000  0.000  0.00

2430 04226011 000 BRIDGE MEDIAN SF  13.490  11.000  0.000  0.000  0.00

2435 04226015 000 APPROACH SLAB CY  631.940  146.700  0.000  0.000  0.00

2440 04256027 001 PRESTR CONC U - BEAM (U40) LF  393.980  1,465.290  0.000  0.000  0.00

2445 04506010 001 RAIL (TY T402) LF  163.520  631.200  0.000  0.000  0.00

2450 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.000  228.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 091610001501819 [IH 35 @ BRANCH PRIMROSE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2500 04006005 000 CEM STABIL BKFL CY  163.680  210.000  0.000  0.000  0.00

2505 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.070  370.000  0.000  0.000  0.00

2510 04506034 001 RAIL (TY C402) LF  192.350  173.000  0.000  0.000  0.00

2515 04626013 002 CONC BOX CULV (6 FT X 6 FT) LF  545.350  2,367.000  0.000  0.000  0.00

2520 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  34,210.010  2.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 091610001501820 [IH 35 SB @ 18TH ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2570 04006005 000 CEM STABIL BKFL CY  163.680  469.000  0.000  0.000  0.00

2575 04166004 000 DRILL SHAFT (36 IN) LF  236.670  1,062.000  0.000  0.000  0.00

2580 04166005 000 DRILL SHAFT (42 IN) LF  287.520  215.000  0.000  0.000  0.00

2581 04166087 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

2585 04206014 001 CL C CONC (ABUT)(HPC) CY  717.010  109.100  0.000  0.000  0.00

2590 04206026 001 CL C CONC (BENT)(HPC) CY  1,961.090  105.100  0.000  0.000  0.00

2595 04226001 000 REINF CONC SLAB SF  23.860  21,362.000  0.000  0.000  0.00

2600 04226015 000 APPROACH SLAB CY  631.940  273.600  0.000  0.000  0.00

2605 04256028 001 PRESTR CONC U - BEAM (U54) LF  380.440  2,233.520  0.000  0.000  0.00

2610 04506062 001 RAIL (TY SSTR)(MOD) LF  99.960  552.000  0.000  0.000  0.00

2615 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.000  189.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 091610001501821 [IH 35 NB @ 18TH ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2665 04006005 000 CEM STABIL BKFL CY  163.680  546.000  0.000  0.000  0.00

2670 04166004 000 DRILL SHAFT (36 IN) LF  236.670  1,180.000  0.000  0.000  0.00

2680 04206012 001 CL B CONC (MISC) CY  1,507.550  1.000  0.000  0.000  0.00

2685 04206014 001 CL C CONC (ABUT)(HPC) CY  717.010  122.600  0.000  0.000  0.00

2690 04206026 001 CL C CONC (BENT)(HPC) CY  1,961.090  104.400  0.000  0.000  0.00

2695 04226001 000 REINF CONC SLAB SF  23.860  20,990.000  0.000  0.000  0.00
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2700 04226015 000 APPROACH SLAB CY  631.940  269.900  0.000  0.000  0.00

2705 04256028 001 PRESTR CONC U - BEAM (U54) LF  380.440  2,240.550  0.000  0.000  0.00

2710 04506062 001 RAIL (TY SSTR)(MOD) LF  99.960  629.400  0.000  0.000  0.00

2715 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.000  186.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 091610001501822 [IH 35 SB @ 17TH ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2765 04006005 000 CEM STABIL BKFL CY  163.680  435.000  0.000  0.000  0.00

2770 04166004 000 DRILL SHAFT (36 IN) LF  236.670  1,208.000  0.000  0.000  0.00

2775 04166005 000 DRILL SHAFT (42 IN) LF  287.520  232.000  0.000  0.000  0.00

2776 04166087 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

2780 04206012 001 CL B CONC (MISC) CY  1,507.550  1.000  0.000  0.000  0.00

2785 04206014 001 CL C CONC (ABUT)(HPC) CY  717.010  107.800  0.000  0.000  0.00

2790 04206026 001 CL C CONC (BENT)(HPC) CY  1,961.090  91.000  0.000  0.000  0.00

2795 04226001 000 REINF CONC SLAB SF  23.860  17,270.000  0.000  0.000  0.00

2800 04226015 000 APPROACH SLAB CY  631.940  215.800  0.000  0.000  0.00

2805 04256028 001 PRESTR CONC U - BEAM (U54) LF  380.440  1,672.790  0.000  0.000  0.00

2810 04506062 001 RAIL (TY SSTR)(MOD) LF  99.960  603.700  0.000  0.000  0.00

2815 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.000  160.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 091610001501823 [IH 35 NB @ 17TH ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2865 04006005 000 CEM STABIL BKFL CY  163.680  548.000  0.000  0.000  0.00

2870 04166004 000 DRILL SHAFT (36 IN) LF  236.670  1,510.000  0.000  0.000  0.00

2880 04206012 001 CL B CONC (MISC) CY  1,507.550  1.000  0.000  0.000  0.00

2885 04206014 001 CL C CONC (ABUT)(HPC) CY  717.010  123.200  0.000  0.000  0.00

2890 04206026 001 CL C CONC (BENT)(HPC) CY  1,961.090  104.600  0.000  0.000  0.00

2895 04226001 000 REINF CONC SLAB SF  23.860  20,150.000  0.000  0.000  0.00

2900 04226015 000 APPROACH SLAB CY  631.940  271.300  0.000  0.000  0.00

2905 04256028 001 PRESTR CONC U - BEAM (U54) LF  380.440  1,911.630  0.000  0.000  0.00

2910 04506062 001 RAIL (TY SSTR)(MOD) LF  99.960  610.000  0.000  0.000  0.00

2915 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.000  186.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1779 96106001 000 ON THE JOB TRAINING DOL  0.800  832.000  0.000  0.000  0.00

 0.00Category Subtotal

001501255ROW 15-1-255PROJECT CONTROL
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001CATEGORY DESCRIPTION WATER & SEWER: U00020375 [CITY OF WACO]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3090 70326019 002 WTR(AUTO AIR RELEASE VALVE)COMPL(4") EA  27,000.000  1.000  0.000  0.000  0.00

3115 70326026 002 WTR(TIE-IN)COMPL(10") EA  9,000.000  1.000  0.000  0.000  0.00

3125 70326055 002 WTR(PIPE STEEL CASING)(20")(OPEN CUT) LF  600.000  619.000  121.000  0.000  0.00

3160 70326114 002 WTR (TIE-IN) COMPL (16") EA  12,000.000  1.000  0.000  0.000  0.00

3170 70326136 002 WTR(CASE PIPE,JACK,BOR OR TUNL)STL(30") LF  1,200.000  410.000  0.000  0.000  0.00

3220 70326242 002 TEE (12" X 8") EA  700.000  9.000  0.000  0.000  0.00

3225 70326243 002 TEE (12" X 8" X 8") EA  750.000  1.000  0.000  0.000  0.00

3230 70326246 002 WTR(AUTO AIR RELEASE VALVE)COMPL(2") EA  20,000.000  1.000  0.000  0.000  0.00

3235 70326247 002 WTR (TIE-IN) COMPL (20") EA  15,000.000  1.000  0.000  0.000  0.00

3240 70326248 002 WTR(FIRE LINE)(4") LF  235.000  2.000  0.000  0.000  0.00

3245 70326249 002 WTR(FIRE LINE)(6") LF  230.000  1.000  0.000  0.000  0.00

3250 70326250 002 WTR(FIRE LINE)(8") LF  280.000  2.000  0.000  0.000  0.00

3255 70326251 002 WTR(CUT & REPLACE CONC PAVEMENT) SY  500.000  199.900 -199.900  0.000  0.00

3275 70336005 000 SWR(ABANDON PIPE)(8") LF  80.000  5,261.000  0.000  0.000  0.00

3305 70336030 000 SWR(TRENCH EXCAV PRO)(15'TO 20') LF  3.000  598.000  0.000  0.000  0.00

3320 70336116 000 SWR(MANHOLE 4'DIA)DEPTH 6'-8' EA  15,000.000  3.000  0.000  0.000  0.00

3340 70336162 000 SWR(CASING)OPEN CUT(STEEL)(24") LF  800.000  103.000  0.000  0.000  0.00

3380 70336217 000 SWR (ABANDON PIPE)(15") LF  135.000  524.000  0.000  0.000  0.00

3410 70336223 000 SWR(CUT & REPLC CONC PAVMNT W/CONC) SY  500.000  694.980 -187.260  0.000  0.00

3415 70336224 000 TEMP POWER POLE BRACING EA  3,000.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $35,232,333.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  77,000.000PREPARING ROW  47.920  3,689,840.00 237.87

01046001 000 SY  7.440REMOVING CONC (PAV)  60,327.070  448,833.40 342,943.00

01046009 000 SY  21.000REMOVING CONC (RIPRAP)  1,500.000  31,500.00 1,500.00

01046021 000 LF  7.160REMOVING CONC (CURB)  13,610.000  97,447.60 105,883.00

01046023 000 LF  10.430REMOVING CONC (CTB)  8,131.000  84,806.33 19,720.00

01046023 LF  157.700REMOVING CONC (CTB)  3,462.000  545,957.40 19,720.00

01046054 000 LF  5.170REMOVING CONCRETE(MOW STRIP)  2,690.000  13,907.30 9,020.00

01056044 000 SY  4.190REMOVING STAB BASE AND ASPH PAV (10")  7,090.830  29,710.58 383,838.00

01106001 000 CY  13.650EXCAVATION (ROADWAY)  12,843.000  175,306.95 486,239.00

01106002 000 CY  17.100EXCAVATION (CHANNEL)  5,500.000  94,050.00 5,500.00

01326006 000 CY  29.730EMBANKMENT (FINAL)(DENS CONT)(TY C)  3,218.000  95,671.14 160,627.00

04006005 000 CY  163.680CEM STABIL BKFL  1,256.000  205,582.08 40,505.00

04006006 000 SY  102.000CUT & RESTORING PAV  141.830  14,466.66 35.00

04026001 000 LF  1.070TRENCH EXCAVATION PROTECTION  7,471.950  7,994.99 60,309.00

04036001 000 SF  28.050TEMPORARY SPL SHORING  456.000  12,790.80 78,051.00

04166005 000 LF  287.520DRILL SHAFT (42 IN)  467.000  134,271.84 757.00

04166087 000 EA  200.000CORE HOLE  3.000  600.00 3.00

04326002 000 CY  447.350RIPRAP (CONC)(5 IN)  688.800  308,134.68 1,007.00

04626008 002 LF  420.080CONC BOX CULV (5 FT X 4 FT)  580.000  243,646.40 580.00

04626011 002 LF  518.230CONC BOX CULV (6 FT X 4 FT)  1,359.000  704,274.57 1,524.00

04626101 002 LF  766.200CONC BOX CULV (10 FT X 4 FT)  621.000  475,810.20 6,358.00

04646003 001 LF  97.650RC PIPE (CL III)(18 IN)  660.940  64,540.78 5,290.00

04646005 001 LF  102.580RC PIPE (CL III)(24 IN)  3,346.360  343,269.61 22,113.00

04646007 001 LF  118.020RC PIPE (CL III)(30 IN)  749.890  88,502.02 9,845.00

04646008 001 LF  145.180RC PIPE (CL III)(36 IN)  236.440  34,326.36 5,990.00

04646009 001 LF  186.100RC PIPE (CL III)(42 IN)  742.650  138,207.17 3,758.00

04646010 001 LF  219.240RC PIPE (CL III)(48 IN)  733.110  160,727.04 5,689.00

04656006 EA  3,530.000JCTBOX(COMPL)(PJB)(4FTX4FT)  1.000  3,530.00 0.00

Added by CO#17

04656007 EA  8,194.950JCTBOX(COMPL)(PJB)(3FTX5FT)  10.000  81,949.50 0.00

Added by CO#17

04656016 001 EA  8,090.650INLET (COMPL)(PCO)(3FT)(BOTH)  9.000  72,815.85 87.00

04656032 001 EA  7,575.520INLET (COMPL)(PCU)(3FT)(BOTH)  1.000  7,575.52 34.00

04656034 001 EA  7,855.380INLET (COMPL)(PCU)(4FT)(LEFT)  2.000  15,710.76 4.00

04656038 001 EA  8,590.440INLET (COMPL)(PCU)(5FT)(LEFT)  1.000  8,590.44 5.00

04656039 001 EA  8,590.440INLET (COMPL)(PCU)(5FT)(RIGHT)  2.000  17,180.88 5.00

04656070 001 EA  6,280.760INLET (COMPL)(PSL)(RC)(3FTX3FT)  4.000  25,123.04 11.00

04656071 001 EA  7,363.620INLET (COMPL)(PSL)(RC)(4FTX4FT)  9.000  66,272.58 41.00

04656074 001 EA  8,704.420INLET (COMPL)(PSL)(RC)(5FTX5FT)  4.000  34,817.68 23.00

04656076 001 EA  10,789.780INLET (COMPL)(PSL)(RC)(6FTX6FT)  2.000  21,579.56 23.00

04656077 001 EA  15,160.710INLET (COMPL)(PSL)(RC)(8FTX8FT)  1.000  15,160.71 10.00

04656144 001 EA  15,797.880INLET (COMPL)(PSL)(FG)(8FTX8FT-4FTX4FT)  1.000  15,797.88 1.00

04656147 001 EA  7,434.500INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT)  6.000  44,607.00 28.00
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04656148 001 EA  7,056.740INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT)  17.000  119,964.58 22.00

04656153 001 EA  7,362.160INLET (COMPL)(PAZD)(RC)(4FTX4FT)  2.000  14,724.32 9.00

04966008 000 LF  47.110REMOV STR (BOX CULVERT)  680.000  32,034.80 5,119.00

04966010 000 EA  78,898.260REMOV STR (BRIDGE 100 - 499 FT LENGTH)  3.000  236,694.78 10.00

05006001 008 LS  19,986,138.490MOBILIZATION  0.750  14,989,603.86 1.00

05026001 008 MO  27,248.570BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  217,988.56 48.00

05066002 005 LF  23.440ROCK FILTER DAMS (INSTALL) (TY 2)  326.000  7,641.44 2,745.00

05066011 005 LF  9.550ROCK FILTER DAMS (REMOVE)  80.000  764.00 2,745.00

05066020 005 SY  27.550CONSTRUCTION EXITS (INSTALL) (TY 1)  255.540  7,040.13 8,190.00

05066035 005 EA  18.000SANDBAGS FOR EROSION CONTROL  385.000  6,930.00 5,039.00

05066038 005 LF  3.450TEMP SEDMT CONT FENCE (INSTALL)  4,126.000  14,234.70 49,032.00

05066039 005 LF  0.660TEMP SEDMT CONT FENCE (REMOVE)  735.000  485.10 49,032.00

05086001 000 SY  106.560CONSTRUCTING DETOURS  4,251.250  453,013.20 26,180.00

05126013 000 LF  6.260PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  38,160.000  238,881.60 45,420.00

05126021 000 LF  6.260PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  6,760.000  42,317.60 11,630.00

05126022 000 LF  6.440PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  400.000  2,576.00 580.00

05126025 000 LF  5.000PORT CTB (MOVE)(SGL SLP)(TY 1)  9,720.000  48,600.00 55,170.00

05126033 000 LF  6.080PORT CTB (MOVE)(LOW PROF)(TY 1)  1,320.000  8,025.60 46,920.00

05126034 000 LF  6.110PORT CTB (MOVE)(LOW PROF)(TY 2)  100.000  611.00 1,440.00

05426001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  3,065.000  6,130.00 10,312.00

05426002 000 EA  200.000REMOVE TERMINAL ANCHOR SECTION  3.000  600.00 7.00

05426003 000 EA  210.000REMOVE DOWNSTREAM ANCHOR TERMINAL  3.000  630.00 8.00

05426004 000 EA  235.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  6.000  1,410.00 18.00

05446003 000 EA  300.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,200.00 17.00

05456003 000 EA  1,450.000CRASH CUSH ATTEN (MOVE & RESET)  1.000  1,450.00 8.00

05456005 000 EA  735.000CRASH CUSH ATTEN (REMOVE)  4.000  2,940.00 11.00

05456019 000 EA  7,645.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  16.000  122,320.00 9.00

06106008 000 EA  917.950REMOVE RD IL ASM (CTB MOUNT)  56.000  51,405.20 50.00

06106009 000 EA  1,015.380REMOVE RD IL ASM (TRANS-BASE)  1.000  1,015.38 28.00

06446076 000 EA  8.000REMOVE SM RD SN SUP&AM  48.000  384.00 296.00

06476003 000 EA  650.000REMOVE LRSA  2.000  1,300.00 19.00

06506204 001 EA  6,153.850REMOVE OVERHD SIGN SUP  10.000  61,538.50 16.00

06626005 LF  1.250WK ZN PAV MRK NON-REMOV (W)6"(BRK)  11,160.000  13,950.00 0.00

06626008 LF  0.680WK ZN PAV MRK NON-REMOV (W)6"(SLD)  61,686.000  41,946.48 0.00

06626037 LF  0.680WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  50,404.000  34,274.72 0.00

06626060 000 LF  1.550WK ZN PAV MRK REMOV (W)4"(BRK)  220.000  341.00 109,481.00

06626061 000 LF  2.900WK ZN PAV MRK REMOV (W)4"(DOT)  111.000  321.90 648.00

06626063 000 LF  1.050WK ZN PAV MRK REMOV (W)4"(SLD)  5,079.000  5,332.95 315,562.00

06626070 000 LF  1.950WK ZN PAV MRK REMOV (W)8"(LNDP)  426.000  830.70 2,800.00

06626071 000 LF  2.000WK ZN PAV MRK REMOV (W)8"(SLD)  5,725.000  11,450.00 3,300.00

06626075 000 LF  14.000WK ZN PAV MRK REMOV (W)24"(SLD)  32.000  448.00 1,115.00

06626095 000 LF  1.050WK ZN PAV MRK REMOV (Y)4"(SLD)  12,836.000  13,477.80 275,200.00

06686077 000 EA  265.000PREFAB PAV MRK TY C (W) (ARROW)  1.000  265.00 83.00

06726010 000 EA  6.450REFL PAV MRKR TY II-C-R  1,606.000  10,358.70 3,851.00

06776001 000 LF  0.530ELIM EXT PAV MRK & MRKS (4")  6,148.000  3,258.44 127,854.00

06776002 LF  0.590ELIM EXT PAV MRK & MRKS (6")  90,893.000  53,626.87 0.00

06776003 000 LF  1.000ELIM EXT PAV MRK & MRKS (8")  8,973.000  8,973.00 9,325.00

06776005 000 LF  3.250ELIM EXT PAV MRK & MRKS (12")  1,131.000  3,675.75 120.00

06776007 000 LF  6.250ELIM EXT PAV MRK & MRKS (24")  145.000  906.25 105.00
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06776008 000 EA  200.000ELIM EXT PAV MRK & MRKS (ARROW)  10.000  2,000.00 1.00

06776012 000 EA  225.000ELIM EXT PAV MRK & MRKS (WORD)  5.000  1,125.00 3.00

07306107 003 CYC  4,015.000FULL - WIDTH MOWING  1.000  4,015.00 8.00

07346002 000 CYC  2,120.750LITTER REMOVAL  2.000  4,241.50 48.00

07356001 000 CYC  1,082.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  1.000  1,082.00 192.00

07386003 000 CYC  1,946.500CLEANING / SWEEPING (OUTSIDE MAIN LANE)  1.000  1,946.50 48.00

07386005 000 CYC  1,946.500CLEANING / SWEEPING (FRONTAGE ROAD)  0.500  973.25 16.00

60016002 000 EA  15,697.560PORTABLE CHANGEABLE MESSAGE SIGN  8.000  125,580.48 8.00

61856002 002 DAY  724.780TMA (STATIONARY)  58.000  42,037.24 25.00

61856003 002 HR  108.270TMA (MOBILE OPERATION)  103.000  11,151.81 1,027.00

70326012 002 EA  3,500.000WTR(GATE VALVE & BOX)COMPL(8")  5.000  17,500.00 37.00

70326015 002 CY  200.000WTR(CONC ENCASE,CRADLS,SADLS & COLLARS)  2.810  562.00 15.07

70326016 002 EA  14,000.000WTR(FIRE HYDRANT W/6" VALVE & BOX)  6.000  84,000.00 34.00

70326020 002 LF  1.000WTR(TRENCH EXCAV PROTECT)(5' TO 10')  1,819.000  1,819.00 10,151.00

70326021 002 LF  1.000WTR(TRENCH EXCAV PROTECT)(10' TO 15')  509.000  509.00 3,949.00

70326024 002 EA  8,000.000WTR(TIE-IN)COMPL(6")  2.000  16,000.00 16.00

70326025 002 EA  8,500.000WTR(TIE-IN)COMPL(8")  2.000  17,000.00 18.00

70326044 002 SY  500.000WTR(CUT & REPLACE ASPHALT PAVEMENT)  40.000  20,000.00 597.83

70326079 002 EA  250.000RELOC EXIST METER(NEW METER BOX)COMPL  2.000  500.00 42.00

70326085 002 EA  10,000.000WTR(TIE-IN)COMPL(12")  2.000  20,000.00 2.00

70326090 002 LF  600.000WTR(JACK,BORE OR TUNNEL)WTR MAIN(24")  557.000  334,200.00 516.00

70326091 002 EA  6,000.000WTR(GATE VALVE & BOX)COMPL(12")  12.000  72,000.00 38.00

70326095 002 LF  700.000WTR(PIPE STEEL CASING)(24")(OPEN CUT)  179.000  125,300.00 1,478.00

70326098 002 EA  60,000.000WTR(GATE VALVE & BOX)COMPL(24")  2.000  120,000.00 2.00

70326129 002 LF  1,000.000WTR(CASE PIPE,JACK,BOR OR TUNL)STL(24")  1,726.000  1,726,000.00 1,422.00

70326165 002 LF  265.000WTR(PIPE WTR MAIN)(PVC DR18)(12")  2,335.000  618,775.00 8,169.00

70326188 002 LF  1,300.000WTR(CASE PIPE,JACK BOR OR TUNL)STL(36")  475.000  617,500.00 385.00

70326222 002 EA  500.000TEE (8" X 8")  2.000  1,000.00 13.00

70326223 002 EA  700.000TEE (12" X 12")  3.000  2,100.00 7.00

70326227 002 LF  400.000TEE (8"X6")  5.000  2,000.00 19.00

70326228 002 EA  3,000.000RELOCATE SHORT SERVICE  2.000  6,000.00 45.00

70326232 002 LF  240.000WTR(PIPE WTR MAIN)(PVC C900DR18)(8")  1,299.000  311,760.00 7,773.00

70326240 002 LF  275.000WTR(PIPE WTR MAIN)(HDPE DR7)(12")  355.000  97,625.00 355.00

70326241 002 EA  650.000TEE (12" X 6")  1.000  650.00 16.00

70326252 002 EA  3,000.000TEMP POWER POLE BRACING  1.000  3,000.00 14.00

70336002 000 LS  200,000.000SWR(BY-PASS PUMPING)  0.500  100,000.00 1.00

70336003 000 LF  1.000SWR(TELEVISION INSPECTION)  2,768.000  2,768.00 10,781.00

70336010 000 SY  500.000SWR(CUT & REPLC ASPH PAVMNT W/ASPH)  42.780  21,390.00 135.46

70336019 000 EA  2,000.000SWR(ABANDON MANHOLE)  2.000  4,000.00 23.00

70336028 000 LF  1.000SWR(TRENCH EXCAV PRO)(5'TO 10')  783.000  783.00 5,776.00

70336029 000 LF  2.000SWR(TRENCH EXCAV PRO)(10'TO 15')  1,494.000  2,988.00 3,413.00

70336044 000 LF  250.000SWR(LATERAL)(4")  30.000  7,500.00 14.00

70336045 000 LF  280.000SWR(LATERAL)(6")  28.000  7,840.00 8.00

70336117 000 EA  16,000.000SWR(MANHOLE 4'DIA)DEPTH 8'-10'  3.000  48,000.00 12.00

70336136 000 EA  2,000.000SWR(REMOVE ABANDONED MANHOLES)  4.000  8,000.00 18.00

70336154 000 CY  200.000SWR(CONC ENCASE)  7.670  1,534.00 36.05

70336178 000 EA  2,000.000CUT & CAP SEWER LINE  4.000  8,000.00 27.00

70336186 000 LF  85.000REMOVE ABANDONED PIPE  493.000  41,905.00 3,723.00

70336203 000 LF  1,200.000SWR(CASE PIPE,JACK,BOR OR TUNL)STL(30")  850.000  1,020,000.00 631.00
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70336210 000 LF  900.000SWR(JACK BOR TUN PIPE)(20")(STL CASING)  283.000  254,700.00 149.00

70336212 000 LF  260.000SWR (12 IN)(PVC)(ASTM D2241)  545.000  141,700.00 2,645.00

70336213 000 LF  290.000SWR (15 IN)(PVC)(ASTM D2241)  477.000  138,330.00 477.00

70336214 000 EA  28,000.000SWR MH (6' DIA)  11.000  308,000.00 12.00

70336218 000 LF  650.000SWR(CASING) OPEN CUT (STEEL)(20")  115.000  74,750.00 1,064.00

70336219 000 LF  750.000SWR(CASING) OPEN CUT (STEEL)(30")  220.000  165,000.00 456.00

70336220 000 LF  240.000SWR (8 IN)(PVC)(ASTM D2241)  1,096.000  263,040.00 6,146.00

70336221 000 LF  330.000SWR (18 IN)(PVC)(ASTM D2241)  1,368.000  451,440.00 1,512.00

70336222 000 EA  20,000.000SWR MH (5' DIA)  8.000  160,000.00 51.00

96016001 DOL  1.000MATERIAL ON HAND  1,231,296.840  1,231,296.84 1,000.00

Utility Materials On Hand

96066001 DOL  1.000FORCE ACCOUNT ID 1  25,930.980  25,930.98 1,000.00

Added by CO#22

96066002 000 DOL  1.000FORCE ACCOUNT ID 2  54,715.050  54,715.05 1,000.00

Damage Repairs (Non-Participating)

96066003 DOL  1.000FORCE ACCOUNT ID 3  122,852.420  122,852.42 0.00

Utility Exploration

96066004 DOL  1.000FORCE ACCOUNT ID 4  49,542.080  49,542.08 0.00

Sanitary Sewer Bypass Pumping

96066053 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  121,467.030  121,467.03 1,000,000.00

96066055 000 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  3,180.750  3,180.75 1,000,000.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  326,214.050  326,214.05 1,000,000.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  5,220.120  5,220.12 0.00

External Drop Fixtures

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  26,252.870  26,252.87 0.00

Added by CO#17

96086004 DOL  1.000UNIQUE CHANGE ORDER ITEM 4  51,261.350  51,261.35 0.00

Cut in of Gate Valves at Primrose Creek and 2" Jumper

$35,232,333.53TOTAL ITEM EARNINGS TO DATE


