
001511075CONTRACT ID:

PROJECT: F 2026(329)

CONTRACT:

02263022

PROJECTED AMOUNT: $2,342,905.87

CONTRACTOR:

HIGHWAY: SL 275

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ALLEN KELLER COMPANY

Daniel Fleischman, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/11/2026

02/04/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,342,905.87

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,185,902.87

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.07

$1,641.60 $0.00 $1,641.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,641.60 $0.00 $1,641.60 

$0.00 $0.00 $0.00 

$1,641.60 $1,641.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

04/10/2026

 39

 0

 39

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(329) 001511075PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  82.080 $1,641.60 20.000  20.00 20.00

$1,641.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001511075PROJECT CONTROLF 2026(329)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  82.080  20.000  0.000  20.00  1,641.60

Category Subtotal $1,641.60

001511075F 2026(329)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03417056 000 D-GR HMA TY-D PG76-22 TON  111.820  6,029.000  0.000  0.000  0.00

0065 03477002 000 TOM-C PG76-22 SAC-B TON  116.790  6,195.000  0.000  0.000  0.00

0070 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  24.020  8,774.000  0.000  0.000  0.00

0075 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  0.870  109,634.000  0.000  0.000  0.00

0080 05007001 000 MOBILIZATION LS  207,000.000  1.000  0.000  0.000  0.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,515.730  2.000  0.000  0.000  0.00

0095 05057001 000 TMA (STATIONARY) DAY  212.440  30.000  0.000  0.000  0.00

0100 05057003 000 TMA (MOBILE OPERATION) DAY  199.780  30.000  0.000  0.000  0.00

0105 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.410  7,488.000  0.000  0.000  0.00

0110 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.350  4,250.000  0.000  0.000  0.00

0115 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.560  708.000  0.000  0.000  0.00

0120 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.410  7,273.000  0.000  0.000  0.00

0125 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.640  1,067.000  0.000  0.000  0.00

0130 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.440  2,912.000  0.000  0.000  0.00

0135 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  61.530  92.000  0.000  0.000  0.00

0140 06627019 000 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  61.530  4.000  0.000  0.000  0.00

0145 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  61.530  36.000  0.000  0.000  0.00

0150 06627031 000 WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI) EA  19.980  8.000  0.000  0.000  0.00

0155 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.350  4,100.000  0.000  0.000  0.00

0160 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.350  27,515.000  0.000  0.000  0.00

0165 06627040 000 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF  1.640  200.000  0.000  0.000  0.00

0170 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.720  7,380.000  0.000  0.000  0.00

0175 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  3.020  4,808.000  0.000  0.000  0.00

0180 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  708.000  0.000  0.000  0.00

0185 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.280  7,273.000  0.000  0.000  0.00

0190 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.150  1,067.000  0.000  0.000  0.00

0195 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.150  2,912.000  0.000  0.000  0.00

0200 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  106.290  92.000  0.000  0.000  0.00

0205 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  127.860  4.000  0.000  0.000  0.00

0210 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  219.760  4.000  0.000  0.000  0.00

0215 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  127.860  36.000  0.000  0.000  0.00

0220 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  34.360  8.000  0.000  0.000  0.00

0225 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  4.150  200.000  0.000  0.000  0.00

0230 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.270  7,488.000  0.000  0.000  0.00
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0235 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.270  4,250.000  0.000  0.000  0.00

0240 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.850  708.000  0.000  0.000  0.00

0245 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  7,273.000  0.000  0.000  0.00

0250 06667182 000 RE PM TY II (W) 12" (SLD) LF  1.410  1,067.000  0.000  0.000  0.00

0255 06667184 000 RE PM TY II (W) 24" (SLD) LF  3.440  2,912.000  0.000  0.000  0.00

0260 06667186 000 RE PM TY II (W) (ARROW) EA  55.940  92.000  0.000  0.000  0.00

0265 06667187 000 RE PM TY II (W) (DBL ARROW) EA  61.530  4.000  0.000  0.000  0.00

0270 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  61.530  4.000  0.000  0.000  0.00

0275 06667194 000 RE PM TY II (W) (WORD) EA  55.940  36.000  0.000  0.000  0.00

0280 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  19.980  8.000  0.000  0.000  0.00

0285 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.270  4,100.000  0.000  0.000  0.00

0290 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.200  27,515.000  0.000  0.000  0.00

0295 06667215 000 RE PM TY II (Y) 12" (SLD) LF  1.410  200.000  0.000  0.000  0.00

0300 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.620  7,488.000  0.000  0.000  0.00

0305 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.560  4,250.000  0.000  0.000  0.00

0310 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.560  4,100.000  0.000  0.000  0.00

0315 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.560  27,515.000  0.000  0.000  0.00

0320 06727002 000 REFL PAV MRKR TY I-C EA  4.150  634.000  0.000  0.000  0.00

0325 06727004 000 REFL PAV MRKR TY II-A-A EA  4.150  766.000  0.000  0.000  0.00

0330 06727006 000 REFL PAV MRKR TY II-C-R EA  4.150  696.000  0.000  0.000  0.00

0335 06777002 000 ELIM EXT PM & MRKS (6") LF  0.620  668.000  0.000  0.000  0.00

0340 06777004 000 ELIM EXT PM & MRKS (8") LF  0.620  35.000  0.000  0.000  0.00

0345 06777006 000 ELIM EXT PM & MRKS (12") LF  1.640  290.000  0.000  0.000  0.00

0350 06777008 000 ELIM EXT PM & MRKS (24") LF  1.640  70.000  0.000  0.000  0.00

0355 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  34.370  3.000  0.000  0.000  0.00

0360 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  41.550  2.000  0.000  0.000  0.00

0365 06777015 000 ELIM EXT PM & MRKS (WORD) EA  41.560  3.000  0.000  0.000  0.00

0370 30077001 000 BONDING COURSE GAL  2.880  19,735.000  0.000  0.000  0.00

0375 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0380 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0385 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0390 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0395 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0400 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  22,000.000  0.000  0.000  0.00

0505 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0515 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0520 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0530 96057005 CALD CREDIT FOR EARLY COMPLETION DOL  3,000.000  30.000  0.000  0.000  0.00

Early Safety Completion No Excuse Incentive

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,641.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05037001 000 DAY  82.080PORTABLE CHANGEABLE MESSAGE SIGN  20.000  1,641.60 20.00

$1,641.60TOTAL ITEM EARNINGS TO DATE


