
-7,690,910.32

001513428CONTRACT ID:

PROJECT: F 2024(833)

CONTRACT:

09243201

PROJECTED AMOUNT: $761,023,533.89

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

BALFOUR BEATTY INFRASTRUCTURE, INC.

Orlando Gallegos, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/31/2024

09/06/2024

ESTIMATE PAID:

 422

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2025

$753,332,623.57

CONTRACT:

09/01/2026

AWARD AMOUNT: $746,387,730.84

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 17.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.59

$5,930,767.01 $232,082,825.98 $238,013,592.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,930,767.01 $232,082,825.98 $238,013,592.99 

$0.00 $0.00 $0.00 

$5,930,767.01 $238,013,592.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $232,082,825.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 422

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

02/28/2025

 2,452

 0

 2,452

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  20  5

HOLIDAY 1

HOLIDAY TRAFFIC 1

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(833) 001513428PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01056075 REMOV STAB BASE AND ASPH PAV (10"-18")000 SY  13.750 $424,613.75 30,881.000  44,125.42 89,870.00

0085 01056159 REMOVING STAB BASE & ASPH PAV (18"-22")000 SY  18.500 $549,604.16 29,708.333  44,105.38 179,848.00

0090 01106001 EXCAVATION (ROADWAY)000 CY  18.250 $42,668.50 2,338.000  27,150.81 1,006,221.00

0110 01326003 EMBANKMENT (FINAL)(ORD COMP)(TY B)000 CY  13.450 $68,403.22 5,085.741  13,847.93 74,005.00

0280 04026001 TRENCH EXCAVATION PROTECTION000 LF  39.000 $9,828.00 252.000  3,775.00 32,183.00

0285 04036001 TEMPORARY SPL SHORING000 SF  64.000 $25,600.00 400.000  29,275.00 97,400.00

0350 04166009 DRILL SHAFT (66 IN)000 LF  3,900.000 $214,734.00 55.060  224.70 535.00

0455 04206090 CL F CONC (COLUMN)000 CY  1,900.000 $31,084.00 16.360  16.36 659.99

0500 04236003 RETAINING WALL (TEMP WALL)005 SF  68.000 $82,620.00 1,215.000  41,753.50 214,277.00

0695 04626041 CONC BOX CULV (12 FT X 6 FT)002 LF  2,450.000 $617,400.00 252.000  1,054.00 1,249.00

1025 04966002 REMOV STR (INLET)000 EA  1,000.000 $6,000.00 6.000  33.00 212.00

1035 04966007 REMOV STR (PIPE)000 LF  30.000 $90,090.00 3,003.000  3,579.00 20,413.00

1040 04966008 REMOV STR (BOX CULVERT)000 LF  60.000 $3,960.00 66.000  66.00 770.00

1080 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  250,000.000 $250,000.00 1.000  20.00 100.00

1105 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  15.000 $3,210.00 214.000  8,657.00 17,890.00

1135 05086005 CONSTRUCTING DETOURS (TY 3)000 SY  70.000 $4,900.00 70.000  4,238.37 2,003.00

1150 05126005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1)000 LF  120.000 $82,800.00 690.000  45,135.00 37,890.00

1180 05126053 PORT CTB (REMOVE)(F-SHAPE)(TY 1)000 LF  9.500 $2,850.00 300.000  330.00 37,890.00

1360 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  2.000 $628.00 314.000  5,841.00 10,001.00

1390 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  12,500.000 $12,500.00 1.000  34.00 13.00

1635 06286008 ELC SRV TY A 120/240 060(NS)SS(E)PS(U)000 EA  12,982.000 $6,491.00 0.500  0.50 6.00

1650 06286084 ELC SRV TY A 240/480 100(SS)SS(E)PS(U)000 EA  14,423.000 $7,211.50 0.500  0.50 4.00

1900 06626056 WK ZN PAV MRK REMOV (TRAF BTN) TY W000 EA  2.050 $5,330.00 2,600.000  3,450.00 4,266.00

2415 07306107 FULL - WIDTH MOWING000 CYC  9,000.000 $9,000.00 1.000  10.00 100.00

2420 07346002 LITTER REMOVAL000 CYC  9,000.000 $9,000.00 1.000  19.00 100.00

2430 07386003 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  2,000.000 $2,000.00 1.000  19.00 100.00

2435 07386005 CLEANING / SWEEPING (FRONTAGE ROAD)000 CYC  2,000.000 $2,000.00 1.000  19.00 100.00

2730 50196004 MCTB (REMOVE)000 LF  32.500 $7,475.00 230.000  230.00 1,115.00

2765 51626001 ORTHOPHOTO000 EA  500.000 $500.00 1.000  18.00 200.00

2770 51686001 CONST ADMIN SOFTWARE000 MO  40,000.000 $40,000.00 1.000  20.00 100.00

2935 61856002 TMA (STATIONARY)002 DAY  140.000 $4,060.00 29.000  444.00 6,221.00

2940 61856005 TMA (MOBILE OPERATION)002 DAY  1,400.000 $1,400.00 1.000  63.00 1,549.00

2990 63076002 TEMP SPEED MONITOR (2 SYS)000 DAY  75.000 $1,875.00 25.000  476.00 2,700.00

7000 96016001 MATERIAL ON HAND DOL  1.000 $753,060.64 753,060.640  7,896,674.27 1.00

7010 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 $224,297.48 224,297.480  224,297.48 1.00

7066 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  18,951.810 $18,951.81 1.000  1.00 1.00

Added by CO 19 - TIME LAPSE CAMERA - Paid as LSSUPP DESCR

CATEGORY 002 DESCRIPTION BRIDGE: 142270001513799 [E RIVERSIDE DR @IH 35 (105+10.92)]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3230 04166004 DRILL SHAFT (36 IN)000 LF  690.000 $54,889.50 79.550  695.37 3,572.00
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CATEGORY 008 DESCRIPTION BRIDGE: 142270001513805 [IH 35 @LADY BIRD LAKE (2016+92.55)]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3845 04166008 DRILL SHAFT (60 IN)000 LF  3,800.000 $374,680.00 98.600  495.48 1,558.00

CATEGORY 010 DESCRIPTION BRIDGE: 142270001513807 [IH 35 @ANN&ROY BUTLER HIKE&BIKE TRL

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4090 04166005 DRILL SHAFT (42 IN)000 LF  800.000 $127,864.00 159.830  159.83 318.00

4100 04206037 CL C CONC (COLUMN)000 CY  2,200.000 $79,200.00 36.000  36.00 129.40

CATEGORY 011 DESCRIPTION BRIDGE: 142270001513808 [IH 35 @ANN&ROY BUTLER HIKE&BIKE TRL

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4190 04166005 DRILL SHAFT (42 IN)000 LF  800.000 $30,128.00 37.660  37.66 122.00

CATEGORY 015 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4500 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $61,721.10 61,721.100  887,964.09 7,500,000.00

4510 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $49,492.20 49,492.200  134,509.85 8,000.00

4515 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000 $98,942.11 98,942.110  919,230.45 5,000.00

ROW 15-13-435 001513435PROJECT CONTROL

CATEGORY 001 DESCRIPTION ELECTRIC (DISTRIBUTION): U00014989 [CITY OF AUSTIN - ALL UTI

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4660 72836014 INSTALL POLE 50-3000 EA  30,769.750 $61,539.50 2.000  2.00 8.00

4675 72836021 INSTALL POLE 50LD6000 EA  46,272.660 $46,272.66 1.000  3.00 6.00

4710 72836039 INSTALL GUY WIRE & ANCHOR000 EA  17,539.780 $35,079.56 2.000  3.00 21.00

4755 72836052 INSTALL POLE 50-2000 EA  30,378.380 $151,891.90 5.000  5.00 19.00

CATEGORY 006 DESCRIPTION TELECOMMUNICATIONS: U00015011 [GREATER AUSTIN AREA TELECOMUN

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

5325 64706097 HANDHOLE 48" PULL BOX (TELE)000 EA  5,250.000 $10,500.00 2.000  5.00 6.00

CATEGORY 009 DESCRIPTION TELECOMMUNICATIONS: U00015015 [MCIMETRO ACCESS TRANSMISSION

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

5670 64706093 HANDHOLE 2.5'X5'X2.5' (TELE)000 EA  6,250.000 $6,250.00 1.000  5.00 6.00

CATEGORY 013 DESCRIPTION WATER & SEWER: U00015007 [CITY OF AUSTIN - ALL UTILITY FACIL

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

6195 51706010 24" CARRIER PIPE INSTL IN TNL (WW)000 LF  5,750.000 $746,062.50 129.750  129.75 1,384.00

6200 51726001 LAUNCH SHAFT FOR PIPE IN TUNNEL000 VF  22,200.000 $177,600.00 8.000  258.00 581.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

6245 72666037 ENCASEMENT PIPE (18")STEEL000 LF  535.000 $32,100.00 60.000  120.00 290.00

6330 72666095 PIPE (24") DI CLASS 350 (ALL DEPTHS)000 LF  635.000 $59,055.00 93.000  569.00 3,428.00

6335 72666103 PIPE (16") DI CLASS 250 (ALL DEPTHS)000 LF  335.000 $41,205.00 123.000  165.00 15,081.00

6390 72666159 DUCTILE IRON FITTINGS000 TON  38,640.000 $31,027.92 0.803  11.90 65.87

6415 72666169 VALVE (GATE)(6")000 EA  3,640.000 $7,280.00 2.000  13.00 129.00

6430 72666173 VALVE (GATE)(16")000 EA  16,540.000 $16,540.00 1.000  1.00 50.00

6445 72666180 FIRE HYDRANTS000 EA  15,300.000 $15,300.00 1.000  11.00 82.00

$5,930,767.01TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001513428PROJECT CONTROLF 2024(833)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  243,587.000  190.000  0.000  190.00  46,281,530.00

0065 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  100.000  41.000  0.000  763.00  76,300.00

0070 01046040 000 REMOVING CONC (PAVERS) SY  7.750  181.000  0.000  1,487.20  11,525.79

0075 01056043 000 REMOVING STAB BASE & ASPH PAV (0-6") SY  14.500  3,963.000  0.000  1,482.51  21,496.33

0080 01056075 000 REMOV STAB BASE AND ASPH PAV (10"-18") SY  13.750  89,870.000  0.000  44,125.42  606,724.53

0085 01056159 000 REMOVING STAB BASE & ASPH PAV (18"-22") SY  18.500  100,023.000  79,825.000  44,105.38  815,949.57

0090 01106001 000 EXCAVATION (ROADWAY) CY  18.250  953,004.000  53,217.000  27,150.81  495,502.24

0110 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  13.450  74,005.000  0.000  13,847.93  186,254.61

0120 01616017 000 COMPOST MANUF TOPSOIL (4") SY  4.290  18,066.610  0.000  895.00  3,839.55

0135 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  41.680  1,688.000  0.000  222.22  9,262.13

0200 02476366 005 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  97.000  11,817.000  0.000  285.00  27,645.00

0216 03516040 900 FLEX PAVEMNT STRUCT REPAIR (O" TO 12") SY  165.650  0.000  1,683.290  10,302.46  1,706,602.50

SPOT REPAIRS      Added by CO 02

0220 03546023 000 PLANE ASPH CONC PAV(0" TO 4") SY  5.500  27,623.000  0.000  49,343.47  271,389.09

0275 04016001 000 FLOWABLE BACKFILL CY  300.000  1,084.000  0.000  139.21  41,761.80

0280 04026001 000 TRENCH EXCAVATION PROTECTION LF  39.000  32,183.000  0.000  3,775.00  147,225.00

0285 04036001 000 TEMPORARY SPL SHORING SF  64.000  97,400.000  0.000  29,275.00  1,873,600.00

0315 04166002 000 DRILL SHAFT (24 IN) LF  610.000  893.000  0.000  56.00  34,160.00

0320 04166003 000 DRILL SHAFT (30 IN) LF  640.000  463.000  0.000  284.00  181,760.00

0325 04166004 000 DRILL SHAFT (36 IN) LF  690.000  2,353.000  0.000  861.60  594,504.00

0335 04166006 000 DRILL SHAFT (48 IN) LF  1,180.000  2,277.000  0.000  2,132.07  2,515,842.60

0350 04166009 000 DRILL SHAFT (66 IN) LF  3,900.000  535.000  0.000  224.70  876,330.00

0370 04166022 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  1,556.000  18.000  0.000  18.00  28,008.00

0375 04166023 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  1,912.000  113.000  0.000  114.58  219,076.96

0380 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  1,601.000  359.000  0.000  32.00  51,232.00

0385 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  231.000  144.000  0.000  32.00  7,392.00

0455 04206090 000 CL F CONC (COLUMN) CY  1,900.000  659.990  0.000  16.36  31,084.00

0500 04236003 005 RETAINING WALL (TEMP WALL) SF  68.000  214,277.000  0.000  41,753.50  2,839,238.00

0540 04326001 000 RIPRAP (CONC)(4 IN) CY  1,000.000  50.000  0.000  15.92  15,922.00

0565 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  172.000  0.000  10.20  10,200.00

0610 04506052 001 RAIL (HANDRAIL)(TY F) LF  288.000  3,062.000  0.000  125.00  36,000.00

0675 04626005 002 CONC BOX CULV (4 FT X 4 FT) LF  780.000  99.000  0.000  88.00  68,640.00

0690 04626015 002 CONC BOX CULV (7 FT X 4 FT) LF  1,500.000  1,335.000  0.000  520.00  780,000.00

0695 04626041 002 CONC BOX CULV (12 FT X 6 FT) LF  2,450.000  1,249.000  0.000  1,054.00  2,582,300.00

0705 04626061 002 CONC BOX CULV (7 FT X 6 FT)(EXTEND) LF  1,250.000  442.000  0.000  284.00  355,000.00

0710 04646003 001 RC PIPE (CL III)(18 IN) LF  200.000  10,141.000  0.000  531.00  106,200.00

0760 04646021 001 RC PIPE (CL IV)(42 IN) LF  750.000  1,213.000  0.000  12.00  9,000.00

0770 04646025 001 RC PIPE (CL V)(18 IN) LF  270.000  1,388.000  0.000  435.00  117,450.00

0785 04646028 001 RC PIPE (CL V)(42 IN) LF  650.000  791.000  0.000  232.00  150,800.00

0805 04656003 001 MANH (COMPL)(PRM)(60IN) EA  12,000.000  5.000  0.000  1.00  12,000.00

0855 04656029 001 INLET (COMPL)(PCU)(3FT)(NONE) EA  12,000.000  12.000  0.000  1.00  12,000.00

0860 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  12,000.000  25.000  0.000  2.00  24,000.00

0865 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  11,000.000  31.000  0.000  5.00  55,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 04656034 001 INLET (COMPL)(PCU)(4FT)(LEFT) EA  14,000.000  15.000  0.000  1.00  14,000.00

0885 04656042 001 INLET (COMPL)(PCU)(6FT)(LEFT) EA  12,000.000  6.000  0.000  6.00  72,000.00

0890 04656043 001 INLET (COMPL)(PCU)(6FT)(RIGHT) EA  12,000.000  1.000  0.000  2.00  24,000.00

0920 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  11,000.000  5.000  0.000  2.00  22,000.00

0930 04656147 001 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  9,000.000  90.000  0.000  5.00  45,000.00

0940 04656166 001 INLET (COMPL)(TY AAD) EA  8,500.000  26.000  0.000  18.00  153,000.00

0960 04656637 001 INLET (COMPL)(TY AAD)(MOD) EA  9,400.000  6.000  0.000  6.00  56,400.00

1015 04796006 000 ADJUSTING INLET (CAP) EA  3,800.000  10.000  0.000  4.00  15,200.00

1025 04966002 000 REMOV STR (INLET) EA  1,000.000  212.000  0.000  33.00  33,000.00

1030 04966005 000 REMOV STR (WINGWALL) EA  5,500.000  7.000  0.000  2.00  11,000.00

1035 04966007 000 REMOV STR (PIPE) LF  30.000  20,413.000  0.000  3,579.00  107,370.00

1040 04966008 000 REMOV STR (BOX CULVERT) LF  60.000  770.000  0.000  66.00  3,960.00

1050 04966012 000 REMOV STR (BRIDGE 1000 FT OR GREATER) EA  1,700,000.000  4.000  0.000  0.25  425,000.00

1055 04966032 000 REMOV STR (ROCKWALL) EA  500.000  40.000  0.000  34.00  17,000.00

1060 04966040 000 REMOV STR (RET WALL) LF  42.000  6,969.000  0.000  90.00  3,780.00

1065 04966064 000 REMOV STR (SM PED BRG) 0 - 30 FT LENGTH EA  5,000.000  10.000  0.000  4.00  20,000.00

1075 05006001 000 MOBILIZATION LS  74,500,000.000  0.840  0.000  0.76  56,322,000.00

1080 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  250,000.000  100.000  0.000  20.00  5,000,000.00

1085 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  150.000  588.000  0.000  222.00  33,300.00

1095 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  200.000  770.000  0.000  1,522.84  304,568.00

1105 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  15.000  17,890.000  0.000  8,657.00  129,855.00

1110 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  17,890.000  0.000  4,109.00  12,327.00

1115 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  11,823.000  0.000  2,762.00  41,430.00

1120 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  11,823.000  0.000  1,065.00  3,195.00

1125 05086003 000 CONSTRUCTING DETOURS (TY 1) SY  275.000  23,758.000  0.000  25,239.87  6,940,964.25

1130 05086004 000 CONSTRUCTING DETOURS (TY 2) SY  200.000  19,498.000  0.000  14,287.47  2,857,494.00

1135 05086005 000 CONSTRUCTING DETOURS (TY 3) SY  70.000  2,003.000  0.000  4,238.37  296,685.55

1150 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  120.000  37,890.000  0.000  45,135.00  5,416,200.00

1155 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  130.000  17,610.000  0.000  7,240.00  941,200.00

1160 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  135.000  520.000  0.000  500.00  67,500.00

1165 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  78,410.000  0.000  9,610.00  144,150.00

1170 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  15.000  34,150.000  0.000  8,280.00  124,200.00

1175 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  16.000  880.000  0.000  300.00  4,800.00

1180 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  9.500  37,890.000  0.000  330.00  3,135.00

1185 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  9.500  17,610.000  0.000  3,280.00  31,160.00

1190 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  9.500  520.000  0.000  240.00  2,280.00

1220 05286006 000 REMOVE AND RELAY PAVERS SY  1,000.000  17.000  0.000  388.91  388,912.00

1250 05296008 000 CONC CURB & GUTTER (TY II) LF  40.000  21,184.000  0.000  5,121.50  204,860.00

1255 05296015 000 CONC CURB (TY C1) LF  250.000  2,138.000  0.000  551.00  137,750.00

1270 05296018 000 CONC CURB (TY F3) LF  650.000  741.000  0.000  119.00  77,350.00

1285 05306004 000 DRIVEWAYS (CONC) SY  200.000  7,179.000  0.000  1,406.84  281,368.60

1290 05316002 000 CONC SIDEWALKS (5") SY  125.000  34,183.660  0.000  5,754.93  719,366.01

1295 05316004 000 CURB RAMPS (TY 1) EA  5,200.000  15.000  0.000  6.00  31,200.00

1300 05316005 000 CURB RAMPS (TY 2) EA  5,300.000  1.000  0.000  6.00  31,800.00

1305 05316006 000 CURB RAMPS (TY 3) EA  5,500.000  3.000  0.000  1.00  5,500.00

1310 05316008 000 CURB RAMPS (TY 5) EA  6,060.000  1.000  0.000  1.00  6,060.00

1315 05316010 000 CURB RAMPS (TY 7) EA  5,175.000  26.000  0.000  4.00  20,700.00

1325 05316017 000 CURB RAMPS (TY 22) EA  5,875.000  4.000  0.000  1.00  5,875.00
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1360 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  10,001.000  0.000  5,841.00  11,682.00

1370 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,000.000  22.000  0.000  2.00  4,000.00

1390 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  12,500.000  13.000  0.000  34.00  425,000.00

1405 06106007 000 REMOVE RD IL ASM (SHOE-BASE) EA  690.610  10.000  0.000  2.00  1,381.22

1410 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  663.000  70.000  0.000  21.00  13,923.00

1440 06106218 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  5,235.000  13.000  0.000  2.00  10,470.00

1455 06176001 000 TEMP RD IL (RD IL ASM) EA  3,809.000  72.000  0.000  59.50  226,635.50

1465 06186023 000 CONDT (PVC) (SCH 40) (2") LF  34.000  95,385.000  0.000  2,560.00  87,040.00

1470 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  31.000  2,735.000  0.000  3,290.00  101,990.00

1490 06186064 000 CONDT (RM) (1") LF  20.000  7,285.000  0.000  755.00  15,100.00

1500 06186070 000 CONDT (RM) (2") LF  99.000  1,985.000  0.000  265.00  26,235.00

1530 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  66,385.000  0.000  350.00  700.00

1535 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  206,925.000  0.000  700.00  2,100.00

1540 06206009 000 ELEC CONDR (NO.6) BARE LF  3.000  7,865.000  0.000  1,767.00  5,301.00

1545 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  31,110.000  0.000  3,534.00  10,602.00

1590 06246001 000 GROUND BOX TY A (122311) EA  1,729.000  45.000  0.000  2.00  3,458.00

1595 06246002 000 GROUND BOX TY A (122311)W/APRON EA  2,181.000  61.000  0.000  4.00  8,724.00

1615 06246028 000 REMOVE GROUND BOX EA  1,354.000  31.000  0.000  2.00  2,708.00

1620 06276002 000 TIMBER POLE (CL 2) 40 FT EA  2,153.000  18.000  0.000  9.00  19,377.00

1625 06276003 000 TIMBER POLE (CL 2) 50 FT EA  2,472.000  7.000  0.000  4.00  9,888.00

1630 06286002 000 REMOVE ELECTRICAL SERVICES EA  1,877.000  8.000  0.000  1.00  1,877.00

1635 06286008 000 ELC SRV TY A 120/240 060(NS)SS(E)PS(U) EA  12,982.000  6.000  0.000  0.50  6,491.00

1650 06286084 000 ELC SRV TY A 240/480 100(SS)SS(E)PS(U) EA  14,423.000  4.000  0.000  0.50  7,211.50

1685 06366003 001 ALUMINUM SIGNS (TY O) SF  52.000  10,691.000  0.000  187.00  9,724.00

1750 06446076 000 REMOVE SM RD SN SUP&AM EA  80.000  156.000  0.000  4.00  320.00

1759 06476004 RELOCATE LRSS (SIGN ONLY) EA  4,036.530  0.000  1.000  1.00  4,036.53

HOLLY ST.  Added by CO 02

1850 06506204 000 REMOVE OVERHD SIGN SUP EA  7,783.000  10.000  0.000  2.00  15,566.00

1855 06506205 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  3,753.000  9.000  0.000  6.00  22,518.00

1898 06626008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.326  0.000  43,000.000  17,085.00  22,648.22

Added by CO 02

1900 06626056 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  2.050  4,266.000  0.000  3,450.00  7,072.50

1910 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.050  53,152.000  0.000  37,110.25  76,076.02

1915 06626065 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  2.050  1,681.000  0.000  251.00  514.55

1920 06626066 000 WK ZN PAV MRK REMOV (W)6"(LNDP) LF  2.050  243.000  0.000  150.00  307.50

1925 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.600  145,364.000  0.000  64,603.00  103,364.80

1930 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.600  20,766.000  0.000  12,961.00  20,737.60

1940 06626073 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  7.000  1,412.000  0.000  1,120.00  7,840.00

1945 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  12.650  461.000  0.000  389.00  4,920.85

1950 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.600  154,910.000  0.000  71,863.00  114,980.80

2040 06666170 007 REFL PAV MRK TY II (W) 4" (SLD) LF  0.430  1,850.000  0.000  1,530.00  657.90

2055 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.430  118,460.000  0.000  2,040.00  877.20

2135 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.520  3,430.000  0.000  640.00  332.80

2190 06726007 000 REFL PAV MRKR TY I-C EA  7.000  110.000  0.000  33.00  231.00

2195 06726010 000 REFL PAV MRKR TY II-C-R EA  5.200  6,355.000  0.000  360.00  1,872.00

2200 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.520  6,638.000  0.000  35,901.50  18,668.78

2205 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.520  63,460.000  0.000  28,768.50  14,959.62

2210 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.770  1,461.000  0.000  7,147.00  5,503.19
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2215 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.500  218.000  0.000  1,479.00  3,697.50

2220 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.070  1,850.000  0.000  2,620.00  183.40

2305 06806004 006 REMOVING TRAFFIC SIGNALS EA  9,708.000  2.000  0.000  2.00  19,416.00

2310 06816001 000 TEMP TRAF SIGNALS EA  120,067.000  4.000  0.000  4.00  480,268.00

2415 07306107 000 FULL - WIDTH MOWING CYC  9,000.000  100.000  0.000  10.00  90,000.00

2420 07346002 000 LITTER REMOVAL CYC  9,000.000  100.000  0.000  19.00  171,000.00

2425 07386001 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  2,000.000  100.000  0.000  16.00  32,000.00

2430 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  2,000.000  100.000  0.000  19.00  38,000.00

2435 07386005 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  2,000.000  100.000  0.000  19.00  38,000.00

2445 07406002 000 GRAFFITI REMOVAL (PAINTING) SF  150.000  200.000  0.000  2,587.75  388,162.50

2585 10046001 000 TREE PROTECTION EA  2,300.000  41.000  0.000  6.00  13,800.00

2586 10046001 900 TREE PROTECTION EA  61,864.600  0.000  2.000  2.00  123,729.20

AT FLORES ST.

2615 30766048 000 D-GR HMA TY-D PG76-22 TON  245.000  6,640.000  0.000  483.77  118,523.65

2620 30766071 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  205.000  11,269.000  4,390.000  5,268.24  1,079,989.20

2640 30846001 000 BONDING COURSE GAL  1.050  103,871.000  0.000  3,878.90  4,072.85

2655 40276001 000 TEMP CONSTRUCTION ACCESS LS  30,000,000.000  1.000  0.000  0.95  28,500,000.00

2665 40906001 000 NOISE WALL SF  85.000  4,000.000  0.000  4,000.00  340,000.00

2720 50196001 000 MCTB (FURNISH/INSTALL) LF  2,900.000  1,115.000  0.000  1,160.00  3,364,000.00

2725 50196003 000 MCTB (CRASH CUSHION ATTENUATOR) EA  16,000.000  1.000  0.000  2.00  32,000.00

2730 50196004 000 MCTB (REMOVE) LF  32.500  1,115.000  0.000  230.00  7,475.00

2745 51296001 000 INSTALL FTB LF  60.000  2,248.000  0.000  2,280.00  136,800.00

2755 51616001 000 CONST PERIM FNCE SCRN(INSTL)(8') LF  65.000  5,265.000  0.000  3,400.00  221,000.00

2760 51616003 000 CONST PERIM FNCE SCRN(MOVE)(8') LF  26.000  5,265.000  0.000  1,895.00  49,270.00

2765 51626001 000 ORTHOPHOTO EA  500.000  200.000  0.000  18.00  9,000.00

2770 51686001 000 CONST ADMIN SOFTWARE MO  40,000.000  100.000  0.000  20.00  800,000.00

2795 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  40,000.000  8.000  0.000  8.00  320,000.00

2855 60106012 000 RELOCATE CCTV FIELD EQUIPMENT EA  1,728.000  2.000  0.000  1.00  1,728.00

2875 60276003 000 CONDUIT (PREPARE) LF  6.000  750.000  0.000  140.00  840.00

2895 60646018 001 ITS POLE (30 FT)(REM) EA  1,384.000  1.000  0.000  1.00  1,384.00

2905 60646063 001 ITS POLE (60 FT)(REM) EA  1,384.000  7.000  0.000  3.00  4,152.00

2925 61406001 000 WORK ZONE INTELLIGENT TRNSPRTN SYSTEM LS  1,907,253.350  1.000  0.000  0.80  1,525,802.68

2935 61856002 002 TMA (STATIONARY) DAY  140.000  6,221.000  0.000  444.00  62,160.00

2940 61856005 002 TMA (MOBILE OPERATION) DAY  1,400.000  1,549.000  0.000  63.00  88,200.00

2950 61866025 000 REMOVE ITS GROUND BOX EA  1,592.000  7.000  0.000  1.00  1,592.00

2990 63076002 000 TEMP SPEED MONITOR (2 SYS) DAY  75.000  2,700.000  0.000  476.00  35,700.00

3000 63106010 000 LED HI MST(150 FT)(80MPH)(6FIXT)(TY B) EA  78,368.000  7.000  0.000  0.75  58,776.00

7000 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  7,896,674.27  7,896,674.27

7010 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  224,297.48  224,297.48

7049 96066058 SPECIAL DEDUCTION DOL -1.000  0.000  60,000.000  35,000.00 -35,000.00

TREE MITIGATION   Added by CO 03

7066 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  18,951.810  0.000  1.000  1.00  18,951.81

Added by CO 19 - TIME LAPSE CAMERA - Paid as LS

Category Subtotal $193,620,912.73

002 BRIDGE: 142270001513799 [E RIVERSIDE DR @IH 35 (105+10.92)]CATEGORY DESCRIPTION
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3230 04166004 000 DRILL SHAFT (36 IN) LF  690.000  3,572.000  0.000  695.37  479,805.30

3235 04166005 000 DRILL SHAFT (42 IN) LF  800.000  1,762.000  0.000  258.00  206,400.00

3255 04206037 000 CL C CONC (COLUMN) CY  2,200.000  513.800  0.000  34.34  75,554.60

Category Subtotal $761,759.90

008 BRIDGE: 142270001513805 [IH 35 @LADY BIRD LAKE (2016+92.55)]CATEGORY DESCRIPTION

ITEM
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NBR
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3840 04166007 000 DRILL SHAFT (54 IN) LF  1,450.000  1,158.000  0.000  392.19  568,675.50

3845 04166008 000 DRILL SHAFT (60 IN) LF  3,800.000  1,558.000  0.000  495.48  1,882,824.00

3855 04206082 000 CL F CONC (CAP) CY  1,600.000  493.700  0.000  95.70  153,120.00

3860 04206084 000 CL F CONC (CAP)(MASS) CY  2,500.000  779.300  0.000  78.40  196,000.00

3865 04206090 000 CL F CONC (COLUMN) CY  1,900.000  682.300  0.000  139.61  265,259.00

3920 40216001 000 TIP TESTING(DRILL SHAFT) EA  7,000.000  9.000  0.000  5.00  35,000.00

Category Subtotal $3,100,878.50

010 BRIDGE: 142270001513807 [IH 35 @ANN&ROY BUTLER HIKE&BIKE TRLCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4090 04166005 000 DRILL SHAFT (42 IN) LF  800.000  318.000  0.000  159.83  127,864.00

4100 04206037 000 CL C CONC (COLUMN) CY  2,200.000  129.400  0.000  36.00  79,200.00

Category Subtotal $207,064.00

011 BRIDGE: 142270001513808 [IH 35 @ANN&ROY BUTLER HIKE&BIKE TRLCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4190 04166005 000 DRILL SHAFT (42 IN) LF  800.000  122.000  0.000  37.66  30,128.00

Category Subtotal $30,128.00

015 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4500 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  7,500,000.000  0.000  887,964.09  887,964.09

4510 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  134,509.85  134,509.85

4515 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  5,000.000  0.000  919,230.45  919,230.45

Category Subtotal $1,941,704.39

001513435PROJECT CONTROLROW 15-13-435

001 ELECTRIC (DISTRIBUTION): U00014989 [CITY OF AUSTIN - ALL UTICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4660 72836014 000 INSTALL POLE 50-3 EA  30,769.750  8.000  0.000  2.00  61,539.50

4670 72836019 000 INSTALL POLE 50LD2 EA  42,872.320  4.000  0.000  1.00  42,872.32

4675 72836021 000 INSTALL POLE 50LD6 EA  46,272.660  6.000  0.000  3.00  138,817.98
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001 ELECTRIC (DISTRIBUTION): U00014989 [CITY OF AUSTIN - ALL UTICATEGORY DESCRIPTION
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4680 72836025 000 INSTALL POLE 55LD8 EA  64,197.800  1.000  0.000  1.00  64,197.80

4710 72836039 000 INSTALL GUY WIRE & ANCHOR EA  17,539.780  21.000  0.000  3.00  52,619.34

4730 72836046 000 INSTALL STREETLIGHT EA  8,731.640  2.000  0.000  1.00  8,731.64

4755 72836052 000 INSTALL POLE 50-2 EA  30,378.380  19.000  0.000  5.00  151,891.90

4785 72836089 000 INSTALL POLE 55LD6 EA  34,209.400  2.000  0.000  1.00  34,209.40

4797 96066002 FORCE ACCOUNT ID 2 DOL  1.000  0.000  46,000.000  89,667.97  89,667.97

Added by CO 10 - Exist Lumination Repairs - Pd by Invoice

Category Subtotal $644,547.85

002 TELECOMMUNICATIONS: U00014990 [ASTOUND, GRANDE COMMUNICATIONCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4845 04766023 000 JACK BOR OR TUN PIPE(30 IN)(STL CASING) LF  2,720.180  1.880  0.000  2.20  5,984.40

4850 64706028 000 HANDHOLE 1.5'X2.5'X2' (TELE) EA  3,250.000  1.000  0.000  1.00  3,250.00

4900 64706084 000 CONDUIT(TELE)-16-4" HDPE DUCTS SDR 13.5 LF  387.000  38.880  0.000  8.37  3,239.19

4905 64706091 000 DIRECT BORE 16-4" HDPE LF  350.000  184.330  0.000  184.33  64,515.50

4910 64706094 000 HANDHOLE 2'X3'X2' (TELE) EA  4,500.000  1.000  0.000  1.00  4,500.00

4920 64706104 000 CONDUIT (TELE)-2-4" HDPE DUCTS SDR 13.5 LF  130.000  203.500  0.000  469.00  60,970.00

4935 64706109 000 DIRECT BORE  3-4" HDPE & 3-2" HDPE LF  140.000  124.500  0.000  124.50  17,430.00

4940 64706110 000 DIRECT BORE  3-4" HDPE & 2-2" HDPE LF  155.000  200.000  0.000  200.00  31,000.00

4945 64706111 000 DIRECT BORE  3-4" HDPE & 1-2" HDPE LF  152.000  143.500  0.000  143.50  21,812.00

Category Subtotal $212,701.09

003 TELECOMMUNICATIONS: U00015006 [SOUTHWESTERN BELL DBA AT&T]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4995 04766023 000 JACK BOR OR TUN PIPE(30 IN)(STL CASING) LF  2,720.180  34.630  0.000  41.04  111,636.19

5000 64446041 000 DIRECT BORE -16" HDPE CSNG W/ 4-4" HDPE LF  350.000  570.330  0.000  570.50  199,675.00

5020 64446056 000 CABLE BURIED (TELE) LF  2.500  11,474.000  0.000  9,510.00  23,775.00

5035 64446064 000 INNERDUCT (TELE) LF  5.000  23,553.000  0.000  22,500.00  112,500.00

5045 64446073 000 DIRECT BORE 1-4" HDPE(TELE) LF  98.000  2,046.000  0.000  1,952.00  191,296.00

5050 64446081 000 CONDUIT (TELE)-1-4" HDPE DUCTS SDR 13.5 LF  98.000  876.000  0.000  393.00  38,514.00

5055 64446082 000 CONDUIT (TELE)-2-4" HDPE DUCTS SDR 13.5 LF  130.000  369.000  0.000  133.00  17,290.00

5060 64446083 000 HANDHOLE 2.5'X5'X3' (TELE) (INSTALL) EA  6,250.000  16.000  0.000  11.00  68,750.00

5080 64706079 000 CONDUIT (TELE)-4-4" HDPE DUCTS SDR 13.5 LF  175.000  420.000  0.000  118.50  20,737.50

5085 64706083 000 CONDUIT(TELE)-15-4" HDPE DUCTS SDR 13.5 LF  370.000  8.630  0.000  51.78  19,158.60

5095 64706085 000 CONDUIT(TELE)-18-4" HDPE DUCTS SDR 13.5 LF  399.000  11.880  0.000  11.88  4,740.12

5100 64706087 000 DIRECT BORE  4-4" HDPE LF  150.000  842.500  0.000  415.50  62,325.00

5105 64706104 000 CONDUIT (TELE)-2-4" HDPE DUCTS SDR 13.5 LF  130.000  122.500  0.000  239.00  31,070.00

Category Subtotal $901,467.41

004 TELECOMMUNICATIONS: U00015008 [CHARTER COMMUNICATIONS (SPECTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5175 64706094 000 HANDHOLE 2'X3'X2' (TELE) EA  4,500.000  1.000  0.000  1.00  4,500.00
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004 TELECOMMUNICATIONS: U00015008 [CHARTER COMMUNICATIONS (SPECTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5185 64706105 000 CONDUIT (TELE)-6-4" HDPE DUCTS SDR 13.5 LF  248.000  153.670  0.000  153.67  38,110.16

5190 64706108 000 DIRECT BORE  6-4" HDPE LF  165.000  188.330  0.000  188.33  31,074.45

Category Subtotal $73,684.61

006 TELECOMMUNICATIONS: U00015011 [GREATER AUSTIN AREA TELECOMUNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5290 64446041 000 DIRECT BORE -16" HDPE CSNG W/ 4-4" HDPE LF  350.000  570.330  0.000  570.00  199,500.00

5315 64706086 000 DIRECT BORE 2-4" HDPE LF  130.000  69.500  0.000  434.00  56,420.00

5320 64706087 000 DIRECT BORE  4-4" HDPE LF  150.000  400.000  0.000  333.50  50,025.00

5325 64706097 000 HANDHOLE 48" PULL BOX (TELE) EA  5,250.000  6.000  0.000  5.00  26,250.00

5330 64706104 000 CONDUIT (TELE)-2-4" HDPE DUCTS SDR 13.5 LF  130.000  409.000  0.000  137.00  17,810.00

5335 64706105 000 CONDUIT (TELE)-6-4" HDPE DUCTS SDR 13.5 LF  248.000  153.670  0.000  153.67  38,110.16

5340 64706108 000 DIRECT BORE  6-4" HDPE LF  165.000  188.330  0.000  188.33  31,074.45

Category Subtotal $419,189.61

008 TELECOMMUNICATIONS: U00015014 [LEVEL 3]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5440 04766023 000 JACK BOR OR TUN PIPE(30 IN)(STL CASING) LF  2,720.180  17.750  0.000  20.79  56,552.54

5475 64706073 000 DIRECT BORE 1-4" HDPE (TELE) LF  98.000  335.500  0.000  671.00  65,758.00

5480 64706077 000 CONDUIT (TELE)-1-4" HDPE DUCTS SDR 13.5 LF  98.000  72.500  0.000  255.00  24,990.00

5485 64706078 000 CONDUIT (TELE)-3-4" HDPE DUCTS SDR 13.5 LF  155.000  63.250  0.000  100.00  15,500.00

5495 64706082 000 CONDUIT(TELE)-14-4" HDPE DUCTS SDR 13.5 LF  351.000  74.000  0.000  74.00  25,974.00

5500 64706083 000 CONDUIT(TELE)-15-4" HDPE DUCTS SDR 13.5 LF  370.000  4.310  0.000  25.73  9,520.10

5505 64706084 000 CONDUIT(TELE)-16-4" HDPE DUCTS SDR 13.5 LF  387.000  8.000  0.000  4.18  1,617.66

5510 64706085 000 CONDUIT(TELE)-18-4" HDPE DUCTS SDR 13.5 LF  399.000  20.550  0.000  20.55  8,199.45

5515 64706091 000 DIRECT BORE 16-4" HDPE LF  350.000  184.330  0.000  184.33  64,515.50

5520 64706094 000 HANDHOLE 2'X3'X2' (TELE) EA  4,500.000  4.000  0.000  5.00  22,500.00

5525 64706095 000 HANDHOLE 4'X4'X4' (TELE) EA  8,750.000  2.000  0.000  2.00  17,500.00

5535 64706106 000 CONDUIT (TELE)-1-2" HDPE DUCTS SDR 13.5 LF  40.000  45.000  0.000  204.00  8,160.00

5545 64706109 000 DIRECT BORE  3-4" HDPE & 3-2" HDPE LF  140.000  30.440  0.000  124.50  17,430.00

5550 64706110 000 DIRECT BORE  3-4" HDPE & 2-2" HDPE LF  155.000  200.000  0.000  200.00  31,000.00

5555 64706111 000 DIRECT BORE  3-4" HDPE & 1-2" HDPE LF  152.000  143.500  0.000  143.50  21,812.00

Category Subtotal $391,029.25

009 TELECOMMUNICATIONS: U00015015 [MCIMETRO ACCESS TRANSMISSIONCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5605 64446041 000 DIRECT BORE -16" HDPE CSNG W/ 4-4" HDPE LF  350.000  570.330  0.000  570.50  199,675.00

5615 64706037 000 ADJUST CONDUITS AND CABLES (TELE) LF  65.000  269.000  0.000  200.00  13,000.00

5645 64706079 000 CONDUIT (TELE)-4-4" HDPE DUCTS SDR 13.5 LF  175.000  418.890  0.000  118.50  20,737.50

5650 64706085 000 CONDUIT(TELE)-18-4" HDPE DUCTS SDR 13.5 LF  399.000  29.220  0.000  29.22  11,658.78

5655 64706086 000 DIRECT BORE 2-4" HDPE LF  130.000  69.500  0.000  300.00  39,000.00

5660 64706087 000 DIRECT BORE  4-4" HDPE LF  150.000  858.000  0.000  1,315.00  197,250.00
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009 TELECOMMUNICATIONS: U00015015 [MCIMETRO ACCESS TRANSMISSIONCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5665 64706091 000 DIRECT BORE 16-4" HDPE LF  350.000  184.330  0.000  184.33  64,515.50

5670 64706093 000 HANDHOLE 2.5'X5'X2.5' (TELE) EA  6,250.000  6.000  0.000  5.00  31,250.00

5675 64706104 000 CONDUIT (TELE)-2-4" HDPE DUCTS SDR 13.5 LF  130.000  483.000  0.000  50.00  6,500.00

5680 64706105 000 CONDUIT (TELE)-6-4" HDPE DUCTS SDR 13.5 LF  248.000  153.670  0.000  153.67  38,110.16

5685 64706108 000 DIRECT BORE  6-4" HDPE LF  165.000  188.330  0.000  188.33  31,074.45

Category Subtotal $652,771.39

010 TELECOMMUNICATIONS: U00015017 [ZAYO GROUP HOLDINGS INC]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5735 04766023 000 JACK BOR OR TUN PIPE(30 IN)(STL CASING) LF  2,720.180  17.750  0.000  20.79  56,552.54

5780 64706082 000 CONDUIT(TELE)-14-4" HDPE DUCTS SDR 13.5 LF  351.000  10.570  0.000  10.00  3,510.00

5785 64706083 000 CONDUIT(TELE)-15-4" HDPE DUCTS SDR 13.5 LF  370.000  4.310  0.000  25.73  9,520.10

5790 64706084 000 CONDUIT(TELE)-16-4" HDPE DUCTS SDR 13.5 LF  387.000  8.000  0.000  4.18  1,617.66

5795 64706085 000 CONDUIT(TELE)-18-4" HDPE DUCTS SDR 13.5 LF  399.000  20.550  0.000  20.55  8,199.45

5800 64706091 000 DIRECT BORE 16-4" HDPE LF  350.000  184.330  0.000  184.33  64,515.50

5805 64706095 000 HANDHOLE 4'X4'X4' (TELE) EA  8,750.000  2.000  0.000  2.00  17,500.00

Category Subtotal $161,415.25

011 TELECOMMUNICATIONS: U00020021 [CENTURYLINK (QUEST)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5865 04766023 000 JACK BOR OR TUN PIPE(30 IN)(STL CASING) LF  2,720.180  17.750  0.000  20.79  56,552.54

5910 64706083 000 CONDUIT(TELE)-15-4" HDPE DUCTS SDR 13.5 LF  370.000  4.310  0.000  25.73  9,520.10

5915 64706084 000 CONDUIT(TELE)-16-4" HDPE DUCTS SDR 13.5 LF  387.000  8.000  0.000  4.18  1,617.66

5920 64706085 000 CONDUIT(TELE)-18-4" HDPE DUCTS SDR 13.5 LF  399.000  20.550  0.000  20.55  8,199.45

5925 64706091 000 DIRECT BORE 16-4" HDPE LF  350.000  184.330  0.000  184.33  64,515.50

5930 64706094 000 HANDHOLE 2'X3'X2' (TELE) EA  4,500.000  4.000  0.000  1.00  4,500.00

Category Subtotal $144,905.25

012 TELECOMMUNICATIONS: U00021152 [XO COMMUNICATIONS]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5990 04766023 000 JACK BOR OR TUN PIPE(30 IN)(STL CASING) LF  2,720.180  177.500  0.000  210.00  571,237.80

6035 64706083 000 CONDUIT(TELE)-15-4" HDPE DUCTS SDR 13.5 LF  370.000  43.130  0.000  247.77  91,674.90

6040 64706084 000 CONDUIT(TELE)-16-4" HDPE DUCTS SDR 13.5 LF  387.000  80.000  0.000  41.87  16,203.69

6045 64706085 000 CONDUIT(TELE)-18-4" HDPE DUCTS SDR 13.5 LF  399.000  205.490  0.000  205.49  81,990.51

6050 64706091 000 DIRECT BORE 16-4" HDPE LF  350.000  184.330  0.000  184.33  64,515.50

6065 64706112 000 MANHOLE 4'X6'X4' (TELE) EA  12,500.000  4.000  0.000  3.00  37,500.00

Category Subtotal $863,122.40

013 WATER & SEWER: U00015007 [CITY OF AUSTIN - ALL UTILITY FACILCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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013 WATER & SEWER: U00015007 [CITY OF AUSTIN - ALL UTILITY FACILCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

6115 04006008 000 CUT & RESTORE ASPH PAVING SY  450.000  1,000.000  0.000  177.00  79,650.00

6120 04016001 000 FLOWABLE BACKFILL CY  300.000  3,000.000  0.000  275.50  82,650.00

6125 04026001 000 TRENCH EXCAVATION PROTECTION LF  39.000  30,529.000  0.000  2,472.00  96,408.00

6130 05006001 000 MOBILIZATION LS  74,500,000.000  0.160  0.000  0.14  10,728,000.00

6135 05506003 000 CHAIN LINK FENCE (REMOVE) LF  12.000  513.000  0.000  90.00  1,080.00

6140 05506026 000 CHAIN LINK FENCE (INSTALL)(5') LF  62.000  445.000  0.000  54.00  3,348.00

6160 51706003 000 16" CARRIER PIPE INSTL IN TNL (WATER) LF  4,800.000  849.000  0.000  312.75  1,501,200.00

6165 51706004 000 24" CARRIER PIPE INSTL IN TNL (WATER) LF  2,300.000  614.000  0.000  406.00  933,800.00

6180 51706007 000 8" CARRIER PIPE INSTL IN TNL (WW) LF  4,300.000  727.000  0.000  727.00  3,126,100.00

6195 51706010 000 24" CARRIER PIPE INSTL IN TNL (WW) LF  5,750.000  1,384.000  0.000  129.75  746,062.50

6200 51726001 000 LAUNCH SHAFT FOR PIPE IN TUNNEL VF  22,200.000  581.000  0.000  258.00  5,727,600.00

6205 51726002 000 RECEPTION SHAFT FOR PIPE IN TUNNEL VF  19,000.000  646.000  0.000  254.50  4,835,500.00

6215 72666004 000 SERVICE LINE RECONNECTION (5/8" TO 1") EA  7,500.000  29.000  0.000  2.00  15,000.00

6245 72666037 000 ENCASEMENT PIPE (18")STEEL LF  535.000  290.000  0.000  120.00  64,200.00

6250 72666039 000 ENCASEMENT PIPE (24")STEEL LF  435.000  38.000  0.000  18.00  7,830.00

6260 72666042 000 ENCASEMENT PIPE (36")STEEL LF  775.000  272.000  0.000  152.50  118,187.50

6270 72666063 000 MAJOR MANH HEIGHT ADJUSTMENT 48" DIA EA  18,275.000  10.000  0.000  1.00  18,275.00

6275 72666064 000 MAJOR MANH HEIGHT ADJUSTMENT 60" DIA EA  20,975.000  1.000  0.000  2.00  41,950.00

6295 72666071 000 EXTRA DEPTH OF MANHOLE 48" LF  1,850.000  211.000  0.000  29.00  53,650.00

6315 72666091 000 PIPE (6") DI CLASS 350 (ALL DEPTHS) LF  250.000  220.000  0.000  220.00  55,000.00

6325 72666093 000 PIPE (12") DI CLASS 350 (ALL DEPTHS) LF  315.000  633.000  0.000  128.00  40,320.00

6330 72666095 000 PIPE (24") DI CLASS 350 (ALL DEPTHS) LF  635.000  4,986.000 -1,558.000  569.00  361,315.00

6335 72666103 000 PIPE (16") DI CLASS 250 (ALL DEPTHS) LF  335.000  15,081.000  0.000  165.00  55,275.00

6336 72666104 PIPE (24") DI CLASS 250 (ALL DEPTHS) LF  615.130  0.000  1,558.000  1,558.00  958,372.54

Added by CO #1

6390 72666159 000 DUCTILE IRON FITTINGS TON  38,640.000  65.870  0.000  11.90  459,931.92

6395 72666161 000 PIPE 8" DIA PVC SDR26 TYPE(ALL DEPTHS) LF  275.000  4,776.000  0.000  663.00  182,325.00

6405 72666167 000 CNCT TO EXT  SRV 6" DIA X 6" DIA EA  8,310.000  51.000  0.000  6.50  54,015.00

6415 72666169 000 VALVE (GATE)(6") EA  3,640.000  129.000  0.000  13.00  47,320.00

6425 72666171 000 VALVE (GATE)(12") EA  7,240.000  16.000  0.000  3.00  21,720.00

6430 72666173 000 VALVE (GATE)(16") EA  16,540.000  50.000  0.000  1.00  16,540.00

6435 72666174 000 VALVE (GATE)(24") EA  45,550.000  11.000  0.000  5.00  227,750.00

6445 72666180 000 FIRE HYDRANTS EA  15,300.000  82.000  0.000  11.00  168,300.00

6460 72666188 000 AUTO COMBO AIR/VAC RELEASE VALVE AM 2" EA  19,375.000  48.000  0.000  2.00  38,750.00

6495 72666339 000 WATERTIGHT POLY CONC MH 48" DIA EA  38,650.000  32.000  0.000  4.00  154,600.00

6500 72666340 000 WATERTIGHT POLY CONC DROP MH 48" DIA EA  38,550.000  1.000  0.000  1.00  38,550.00

6510 72666342 000 WATERTIGHT POLY CONC DROP MH 60" DIA EA  46,050.000  20.000  0.000  2.00  92,100.00

6530 72666346 000 WATERTIGHT POLY CONC DROP MH 84" DIA EA  122,050.000  1.000  0.000  1.00  122,050.00

6545 72666352 000 EXT DEPTH DROP POLY CONC WTRTI MH, 48IN VF  2,000.000  12.000  0.000  12.00  24,000.00

6550 72666353 000 EXT DEPTH DROP POLY CONC WTRTI MH, 60IN VF  2,400.000  216.000  0.000  9.00  21,600.00

6595 72666363 000 PIPE, 48" DIA FRPM (ALL DEPTHS) LF  760.000  351.000  0.000  391.00  297,160.00

6685 72666382 000 ABND/RMV/DISP EXIST 6"WL, ALL DEPTH LF  70.000  1,389.000  0.000  90.00  6,300.00

6740 72666393 000 ABND/RMV/DISP EXIST 8"WWL, ALL DEPTH LF  75.000  8,189.000  0.000  54.00  4,050.00

6755 72666396 000 ABND/RMV/DISP EXIST 48"WWL, ALL DEPTHS LF  195.000  374.000  0.000  374.00  72,930.00

6790 72666404 000 WATERTIGHT POLY CONC MH 96" DIA EA  123,000.000  4.000  0.000  4.00  492,000.00

6805 72666407 000 MH#47549 REP, TIE-IN WWL-B, CIP EA  435,500.000  1.000  0.000  1.00  435,500.00

6810 72666408 000 BYPASS MANHOLE EA  390,000.000  1.000  0.000  1.00  390,000.00

6815 72666409 000 EXTRA DEPTH OF MANHOLE 96" VF  6,500.000  16.000  0.000  16.00  104,000.00
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013 WATER & SEWER: U00015007 [CITY OF AUSTIN - ALL UTILITY FACILCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

6820 73466001 000 BYPASS PUMPING WWL A DAY  17,000.000  7.000  0.000  31.20  530,400.00

6825 73466002 000 BYPASS PUMPING WWL B 1 DAY  1,200.000  14.000  0.000  42.00  50,400.00

6920 73466021 000 BYPASS PUMPING WWL B 54" BYPASS DAY  5,600.000  40.000  0.000  30.00  168,000.00

6931 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  15,245.900  15,245.90  15,245.90

Added by CO #4 - Additional Signs for AW DETOURS

Category Subtotal $33,886,311.36

001513428F 2024(833)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01106002 000 EXCAVATION (CHANNEL) CY  15.350  9,966.000  0.000  0.000  0.00

0100 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  32.300  440.320  0.000  0.000  0.00

0105 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  32.300  2,421.120  0.000  0.000  0.00

0115 01326025 000 EMBANKMENT (FINAL) (DENS CONT) (TY C1) CY  26.150  89,820.000  0.000  0.000  0.00

0116 01326025 900 EMBANKMENT (FINAL) (DENS CONT) (TY C1) CY  36.080  0.000  53,217.000  0.000  0.00

EMBANKMENT FOR CRCP

0125 01626002 000 BLOCK SODDING SY  6.820  17,575.960  0.000  0.000  0.00

0130 01686001 000 VEGETATIVE WATERING MG  25.500  1,220.730  0.000  0.000  0.00

0140 01706002 000 IRRIGATION SYSTEM (TY I) LS  1,253,000.000  1.000  0.000  0.000  0.00

0145 01806001 000 WILDFLOWER SEEDING AC  18,195.870  1.300  0.000  0.000  0.00

0150 01926002 000 PLANT MATERIAL (1-GAL) EA  12.670  27,846.000  0.000  0.000  0.00

0155 01926003 000 PLANT MATERIAL (3-GAL) EA  19.760  2,782.000  0.000  0.000  0.00

0160 01926014 000 PLANT SOIL MIX CY  71.150  3,060.230  0.000  0.000  0.00

0165 01926015 000 LANDSCAPE EDGE LF  40.370  383.930  0.000  0.000  0.00

0170 01926016 000 PLANT BED PREPARATION SY  5.080  5,467.000  0.000  0.000  0.00

0175 01926043 000 PLANT MATERIAL (MIN 1 1/2" CAL) (B&B) EA  488.020  136.000  0.000  0.000  0.00

0180 01926046 000 PLANT MATERIAL (MIN 3" CAL) (B&B) EA  897.030  249.000  0.000  0.000  0.00

0185 01936001 000 PLANT MAINTENANCE MO  9,785.800  12.000  0.000  0.000  0.00

0190 01936006 000 VEGETATIVE WATERING MG  25.500  2,258.510  0.000  0.000  0.00

0195 01936007 000 IRRIGATION SYSTEM OPER AND MAINT MO  3,781.460  12.000  0.000  0.000  0.00

0205 02766310 000 CEM TRT(PL MX)(CL N)(TY A)(GR 5)(FN POS CY  150.000  34,665.000  13,304.000  0.000  0.00

0210 03106001 000 PRIME COAT (MULTI OPTION) GAL  5.070  17,811.000  15,965.000  0.000  0.00

0215 03516040 000 FLEX PAVEMNT STRUCT REPAIR (O" TO 12") SY  83.500  10,450.000 -10,450.000  0.000  0.00

0225 03546188 000 PLANE ASPH CONC PAV(MICRO-MLLING)(1") SY  2.100  79,825.000 -79,825.000  0.000  0.00

0230 03546222 000 PLANE ASPH CONC PAV (3" TO 10") SY  7.500  79,825.000 -79,825.000  0.000  0.00

0235 03606005 000 CONC PVMT (CONT REINF - CRCP) (11") SY  115.000  46,490.000  0.000  0.000  0.00

0240 03606008 000 CONC PVMT (CONT REINF - CRCP) (14") SY  140.500  155,786.000  79,825.000  0.000  0.00

0245 03606012 000 CONC PVMT (CONT REINF - CRCP) (9.5") SY  95.750  10,149.000 -10,149.000  0.000  0.00

0250 04006002 000 STRUCT EXCAV (BOX) CY  0.010  3,191.000  0.000  0.000  0.00

0255 04006003 000 STRUCT EXCAV (PIPE) CY  0.010  1,665.000  0.000  0.000  0.00

0260 04006005 000 CEM STABIL BKFL CY  125.000  11,257.000  0.000  0.000  0.00

0265 04006008 000 CUT & RESTORE ASPH PAVING SY  450.000  48.000  0.000  0.000  0.00

0270 04006014 000 ROCK BACKFILL CY  117.000  5,112.000  0.000  0.000  0.00

0290 04036006 000 TEMPORARY SPL SHORING (COFFERDAM) SF  150.000  13,464.000  0.000  0.000  0.00
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0295 04056003 000 FOUNDATON LOADTEST(D4945)(DRILLD SHAFT) EA  46,000.000  2.000  0.000  0.000  0.00

0300 04076039 000 STL PIPE PILING (48" X 1 1/4" WALL) LF  950.000  40.000  0.000  0.000  0.00

0305 04106001 000 SOIL NAIL ANCHORS LF  28.000  543,360.000  0.000  0.000  0.00

0310 04166001 000 DRILL SHAFT (18 IN) LF  590.000  273.000  0.000  0.000  0.00

0330 04166005 000 DRILL SHAFT (42 IN) LF  800.000  176.000  0.000  0.000  0.00

0340 04166007 000 DRILL SHAFT (54 IN) LF  1,450.000  550.000  0.000  0.000  0.00

0345 04166008 000 DRILL SHAFT (60 IN) LF  3,800.000  811.000  0.000  0.000  0.00

0355 04166019 000 DRILL SHAFT (SIGN MTS) (30 IN) LF  509.000  308.000  0.000  0.000  0.00

0360 04166020 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  589.000  144.000  0.000  0.000  0.00

0365 04166021 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  1,730.000  34.000  0.000  0.000  0.00

0390 04166068 000 DRILL SHAFT (SIGN MTS) (60 IN) LF  1,601.000  314.000  0.000  0.000  0.00

0395 04206002 000 CL A CONC (MISC) CY  600.000  15.000  0.000  0.000  0.00

0400 04206007 000 CL A CONC (FLUME) CY  1,000.000  253.000  0.000  0.000  0.00

0405 04206013 000 CL C CONC (ABUT) CY  1,400.000  60.900  0.000  0.000  0.00

0410 04206029 000 CL C CONC (CAP) CY  2,400.000  171.300  0.000  0.000  0.00

0415 04206031 000 CL C CONC (CAP)(MASS) CY  3,100.000  24.700  0.000  0.000  0.00

0420 04206037 000 CL C CONC (COLUMN) CY  2,200.000  429.200  0.000  0.000  0.00

0425 04206043 000 CL C CONC (FOOTING) CY  1,700.000  59.000  0.000  0.000  0.00

0430 04206049 000 CL C CONC (CRASHWALL) CY  1,300.000  34.000  0.000  0.000  0.00

0435 04206055 000 CL C CONC (HEADWALL)(HPC) CY  2,650.000  5.000  0.000  0.000  0.00

0440 04206066 000 CL C CONC (RAIL FOUNDATION) CY  900.000  65.000  0.000  0.000  0.00

0445 04206082 000 CL F CONC (CAP) CY  1,600.000  35.100  0.000  0.000  0.00

0450 04206084 000 CL F CONC (CAP)(MASS) CY  2,500.000  336.900  0.000  0.000  0.00

0460 04206141 000 CL C CONC (CURB) CY  1,500.000  45.000  0.000  0.000  0.00

0465 04206143 000 CL S CONC (JUNCTION BOX) CY  2,550.000  156.000  0.000  0.000  0.00

0470 04226001 000 REINF CONC SLAB SF  26.300  45,089.000  0.000  0.000  0.00

0475 04226013 000 BRIDGE SIDEWALK SF  7.000  5,457.000  0.000  0.000  0.00

0480 04226015 000 APPROACH SLAB CY  605.000  2,224.000  0.000  0.000  0.00

0485 04226019 000 SLAB SPAN CY  1,200.000  1,521.500  0.000  0.000  0.00

0490 04226039 000 REINF CONC SLAB (SLAB BEAM)(EXT SLAB) SF  70.000  5,692.000  0.000  0.000  0.00

0495 04236001 005 RETAINING WALL (MSE) SF  132.000  125,030.000  0.000  0.000  0.00

0505 04236007 005 RETAINING WALL (DRILL SHAFT) (FACIA) SF  125.000  7,250.000  0.000  0.000  0.00

0510 04236008 005 RETAINING WALL (CAST - IN - PLACE) SF  150.000  6,403.000  0.000  0.000  0.00

0515 04236022 005 RETAINING WALL (SOIL NAIL)(FACIA) SF  123.000  200,355.000  0.000  0.000  0.00

0520 04256035 000 PRESTR CONC GIRDER (TX28) LF  190.000  1,079.080  0.000  0.000  0.00

0525 04256038 000 PRESTR CONC GIRDER (TX46) LF  213.000  349.080  0.000  0.000  0.00

0530 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  5,402.480  0.000  0.000  0.00

0535 04276003 003 OPAQUE SEALER FINISH SF  1.500  232,939.000  0.000  0.000  0.00

0545 04326002 000 RIPRAP (CONC)(5 IN) CY  1,600.000  3,774.000  0.000  0.000  0.00

0550 04326022 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  170.000  142.260  0.000  0.000  0.00

0555 04326026 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  163.000  2,690.700  0.000  0.000  0.00

0560 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  160.000  1,474.000  0.000  0.000  0.00

0570 04346002 004 ELASTOMERIC BEARING (LAMINATED) EA  600.000  6.000  0.000  0.000  0.00

0575 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  40.000  253.000  0.000  0.000  0.00

0580 04396004 000 CONCRETE OVERLAY (3 IN) SY  67.000  7,537.620  0.000  0.000  0.00

0585 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  15.000  5,497.000  0.000  0.000  0.00

0590 04506004 001 RAIL (TY T221) LF  215.000  275.000  0.000  0.000  0.00

0595 04506023 001 RAIL (TY SSTR) LF  118.000  62,450.000  0.000  0.000  0.00

0600 04506027 001 RAIL (TY T80SS) LF  91.000  127.000  0.000  0.000  0.00

0605 04506030 001 RAIL (TY C221) LF  165.000  1,061.000  0.000  0.000  0.00

0615 04506066 001 RAIL (TY C411) (MOD) LF  133.000  1,060.320  0.000  0.000  0.00

0620 04506082 001 RAIL(PEDESTRIAN)(SPL) LF  833.000  801.620  0.000  0.000  0.00
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0625 04506103 001 RAIL (TY PR11) LF  270.000  2,536.900  0.000  0.000  0.00

0630 04506122 001 RAIL (TY T80PP) LF  220.000  116.000  0.000  0.000  0.00

0635 04516031 000 RETROFIT RAIL (TY C221) LF  200.000  254.600  0.000  0.000  0.00

0640 04546004 000 ARMOR JOINT (SEALED) LF  145.000  241.000  0.000  0.000  0.00

0645 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  195.000  328.000  0.000  0.000  0.00

0650 04546021 000 TYPE A JOINT LF  40.000  38.000  0.000  0.000  0.00

0655 04596008 000 GABION MATTRESSES (GALV)(18 IN) SY  425.000  57.000  0.000  0.000  0.00

0660 04596014 000 GABION MATTRESSES (GALV) (24 IN) SY  250.000  5,752.000  0.000  0.000  0.00

0665 04606001 000 CMP (GAL STL 12 IN) LF  70.000  70.000  0.000  0.000  0.00

0670 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  760.000  639.000  0.000  0.000  0.00

0680 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  880.000  610.000  0.000  0.000  0.00

0685 04626009 002 CONC BOX CULV (5 FT X 5 FT) LF  1,000.000  235.000  0.000  0.000  0.00

0700 04626052 002 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  860.000  244.000  0.000  0.000  0.00

0715 04646005 001 RC PIPE (CL III)(24 IN) LF  220.000  7,216.000  0.000  0.000  0.00

0720 04646007 001 RC PIPE (CL III)(30 IN) LF  230.000  2,102.000  0.000  0.000  0.00

0725 04646008 001 RC PIPE (CL III)(36 IN) LF  350.000  3,808.000  0.000  0.000  0.00

0730 04646010 001 RC PIPE (CL III)(48 IN) LF  585.000  569.000  0.000  0.000  0.00

0735 04646012 001 RC PIPE (CL III)(60 IN) LF  1,100.000  26.000  0.000  0.000  0.00

0740 04646017 001 RC PIPE (CL IV)(18 IN) LF  275.000  1,023.000  0.000  0.000  0.00

0745 04646018 001 RC PIPE (CL IV)(24 IN) LF  285.000  107.000  0.000  0.000  0.00

0750 04646019 001 RC PIPE (CL IV)(30 IN) LF  285.000  403.000  0.000  0.000  0.00

0755 04646020 001 RC PIPE (CL IV)(36 IN) LF  434.000  1,734.000  0.000  0.000  0.00

0765 04646022 001 RC PIPE (CL IV)(48 IN) LF  725.000  424.000  0.000  0.000  0.00

0775 04646026 001 RC PIPE (CL V)(24 IN) LF  390.000  34.000  0.000  0.000  0.00

0780 04646027 001 RC PIPE (CL V)(36 IN) LF  650.000  1,044.000  0.000  0.000  0.00

0790 04646029 001 RC PIPE (CL V)(48 IN) LF  1,185.000  252.000  0.000  0.000  0.00

0795 04646059 001 RC PIPE (CL V)(30 IN) LF  350.000  43.000  0.000  0.000  0.00

0800 04656002 001 MANH (COMPL)(PRM)(48IN) EA  8,500.000  8.000  0.000  0.000  0.00

0810 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  12,000.000  33.000  0.000  0.000  0.00

0815 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  10,000.000  4.000  0.000  0.000  0.00

0820 04656010 001 JCTBOX(COMPL)(PJB)(5FTX6FT) EA  19,000.000  8.000  0.000  0.000  0.00

0825 04656011 001 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  24,000.000  1.000  0.000  0.000  0.00

0830 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  29,000.000  1.000  0.000  0.000  0.00

0835 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  10,000.000  4.000  0.000  0.000  0.00

0840 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  11,500.000  6.000  0.000  0.000  0.00

0845 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  10,500.000  9.000  0.000  0.000  0.00

0850 04656023 001 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  23,000.000  1.000  0.000  0.000  0.00

0870 04656033 001 INLET (COMPL)(PCU)(4FT)(NONE) EA  12,000.000  5.000  0.000  0.000  0.00

0880 04656035 001 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  13,000.000  17.000  0.000  0.000  0.00

0895 04656046 001 INLET (COMPL)(PMBD)(5FT) EA  14,000.000  19.000  0.000  0.000  0.00

0900 04656072 001 INLET (COMPL)(PSL)(RC)(3FTX5FT) EA  12,500.000  27.000  0.000  0.000  0.00

0905 04656075 001 INLET (COMPL)(PSL)(RC)(5FTX6FT) EA  14,000.000  9.000  0.000  0.000  0.00

0910 04656078 001 INLET (COMPL)(PSL)(RG)(3FTX3FT) EA  16,000.000  1.000  0.000  0.000  0.00

0915 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  6,500.000  4.000  0.000  0.000  0.00

0925 04656146 001 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  6,500.000  20.000  0.000  0.000  0.00

0935 04656148 001 INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT) EA  9,000.000  26.000  0.000  0.000  0.00

0945 04656179 001 INLET (COMPL)(TY MSE2) EA  2,300.000  31.000  0.000  0.000  0.00

0950 04656238 001 MANH (COMPL) (JUNCT BOX)(SPL W/RISER) EA  69,000.000  1.000  0.000  0.000  0.00

0955 04656284 001 MANHOLE (COMPL)(SPECIAL) EA  47,000.000  1.000  0.000  0.000  0.00

0965 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  6,500.000  1.000  0.000  0.000  0.00

0970 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  55,000.000  3.000  0.000  0.000  0.00

0975 04666180 000 WINGWALL (PW - 1) (HW=5 FT) EA  12,000.000  1.000  0.000  0.000  0.00
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0980 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  27,000.000  1.000  0.000  0.000  0.00

0985 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  40,500.000  1.000  0.000  0.000  0.00

0990 04666210 000 WINGWALL (SW - 0) (HW=7 FT) EA  50,000.000  1.000  0.000  0.000  0.00

0995 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  2,000.000  1.000  0.000  0.000  0.00

1000 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  5,000.000  1.000  0.000  0.000  0.00

1005 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,500.000  73.000  0.000  0.000  0.00

1010 04746021 000 CAST-IN-PLACE TRENCH DRAIN LF  700.000  20.000  0.000  0.000  0.00

1020 04816013 000 PIPE (PVC) (SCH 40) (6 IN) LF  1,000.000  1,650.000  0.000  0.000  0.00

1045 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  500,000.000  2.000  0.000  0.000  0.00

1070 04966100 000 REMOVE STR (GABION) LF  250.000  73.000  0.000  0.000  0.00

1090 05066011 005 ROCK FILTER DAMS (REMOVE) LF  30.000  588.000  0.000  0.000  0.00

1100 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  30.000  770.000  0.000  0.000  0.00

1140 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  200.000  96.000  0.000  0.000  0.00

1145 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  200.000  32.000  0.000  0.000  0.00

1195 05126089 000 PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL) LF  120.000  4,200.000  0.000  0.000  0.00

1200 05146009 000 PERM CTB (SGL SLOPE) (TY 1) (54 ) LF  205.000  6,889.000  0.000  0.000  0.00

1205 05146011 000 PERM CTB (SGL SLOPE) (TY 3) (54 ) LF  485.000  1,883.000  0.000  0.000  0.00

1210 05286001 000 COLORED TEXTURED CONC (4") SY  155.000  8,610.170  0.000  0.000  0.00

1215 05286002 000 COLORED TEXTURED CONC (6") SY  190.000  3,787.560  0.000  0.000  0.00

1225 05286008 000 COLORED TEXTURED CONC (5") SY  165.000  9,846.200  0.000  0.000  0.00

1230 05286009 000 COLORED TEXTURED CONC (10") SY  325.000  466.890  0.000  0.000  0.00

1235 05296001 000 CONC CURB (TY I) LF  50.000  91.000  0.000  0.000  0.00

1240 05296002 000 CONC CURB (TY II) LF  25.000  21,408.000  0.000  0.000  0.00

1245 05296007 000 CONC CURB & GUTTER (TY I) LF  60.000  111.000  0.000  0.000  0.00

1260 05296016 000 CONC CURB (TY F1) LF  250.000  588.000  0.000  0.000  0.00

1265 05296017 000 CONC CURB (TY F2) LF  400.000  550.000  0.000  0.000  0.00

1275 05296027 000 CONC CURB (TY C2) LF  550.000  920.000  0.000  0.000  0.00

1280 05296033 000 CONC CURB (LANDSCAPE) LF  12.500  4,000.000  0.000  0.000  0.00

1320 05316013 000 CURB RAMPS (TY 10) EA  5,125.000  5.000  0.000  0.000  0.00

1330 05316033 000 CONC SIDEWALKS (SPECIAL) (TYPE B) SY  55.000  306.000  0.000  0.000  0.00

1335 05316050 000 CONCRETE SIDEWALK (STEPS) SY  225.000  258.000  0.000  0.000  0.00

1340 05366002 000 CONC MEDIAN SY  250.000  1,395.000  0.000  0.000  0.00

1345 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.950  688.000  0.000  0.000  0.00

1350 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,045.000  2.000  0.000  0.000  0.00

1355 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,150.000  1.000  0.000  0.000  0.00

1365 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,860.000  3.000  0.000  0.000  0.00

1375 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  13.000  0.000  0.000  0.00

1380 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  33,000.000  8.000  0.000  0.000  0.00

1385 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  45,000.000  5.000  0.000  0.000  0.00

1395 05456022 000 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA  13,000.000  1.000  0.000  0.000  0.00

1400 05566006 000 PIPE UNDERDRAINS (TY 6) (6") LF  32.000  24,280.000  0.000  0.000  0.00

1415 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,726.000  10.000  0.000  0.000  0.00

1420 06106106 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  1,746.000  29.000  0.000  0.000  0.00

1425 06106190 000 IN RD IL (TY SP) 38S-8 (250W EQ) LED EA  6,185.000  11.000  0.000  0.000  0.00

1430 06106202 000 IN RD IL (TY SA) 40B-12 (250W EQ) LED EA  4,818.000  36.000  0.000  0.000  0.00

1435 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  5,178.000  2.000  0.000  0.000  0.00

1445 06106219 000 IN RD IL (TY SA) 40T-12-12(250W EQ)LED EA  6,933.000  2.000  0.000  0.000  0.00

1450 06136005 000 HI MST IL POLE (150 FT)( 80 MPH) EA  79,308.000  1.000  0.000  0.000  0.00

1460 06186016 000 CONDT (PVC) (SCH 40) (1") LF  20.000  5,040.000  0.000  0.000  0.00

1475 06186029 000 CONDT (PVC) (SCH 40) (3") LF  17.000  31,260.000  0.000  0.000  0.00

1480 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  18.000  1,720.000  0.000  0.000  0.00

1485 06186033 000 CONDT (PVC) (SCH 40) (4") LF  14.000  100.000  0.000  0.000  0.00
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1495 06186068 000 CONDT (RM) (1 1/2") LF  26.000  5,815.000  0.000  0.000  0.00

1505 06186074 000 CONDT (RM) (3") LF  95.000  7,125.000  0.000  0.000  0.00

1510 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.000  22,205.000  0.000  0.000  0.00

1515 06206004 000 ELEC CONDR (NO.12) INSULATED LF  4.000  100.000  0.000  0.000  0.00

1520 06206005 000 ELEC CONDR (NO.10) BARE LF  4.000  50.000  0.000  0.000  0.00

1525 06206006 000 ELEC CONDR (NO.10) INSULATED LF  4.000  50.000  0.000  0.000  0.00

1550 06206011 000 ELEC CONDR (NO.4) BARE LF  3.000  5,545.000  0.000  0.000  0.00

1555 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.000  45,900.000  0.000  0.000  0.00

1560 06206014 000 ELEC CONDR (NO.3) INSULATED LF  9.000  100.000  0.000  0.000  0.00

1565 06206015 000 ELEC CONDR (NO.2) BARE LF  4.000  13,020.000  0.000  0.000  0.00

1570 06206016 000 ELEC CONDR (NO.2) INSULATED LF  5.000  27,070.000  0.000  0.000  0.00

1575 06206019 000 ELEC CONDR (NO.1/0) BARE LF  7.000  615.000  0.000  0.000  0.00

1580 06206020 000 ELEC CONDR (NO.1/0) INSULATED LF  8.000  1,560.000  0.000  0.000  0.00

1585 06206024 000 ELEC CONDR (NO.3/0) INSULATED LF  14.000  500.000  0.000  0.000  0.00

1591 06246001 900 GROUND BOX TY A (122311) EA  2,591.860  0.000  0.000  0.000  0.00

BOX WITH TAMPER-RESISTANT LID

1596 06246002 900 GROUND BOX TY A (122311)W/APRON EA  3,071.210  0.000  0.000  0.000  0.00

BOX WITH TAMPER-RESISTANT LID

1600 06246007 000 GROUND BOX TY C (162911) EA  1,840.000  11.000  0.000  0.000  0.00

1601 06246007 900 GROUND BOX TY C (162911) EA  2,885.890  0.000  0.000  0.000  0.00

BOX WITH TAMPER-RESISTANT LID

1605 06246009 000 GROUND BOX TY D (162922) EA  2,068.000  6.000  0.000  0.000  0.00

1606 06246009 900 GROUND BOX TY D (162922) EA  3,117.070  0.000  0.000  0.000  0.00

BOX WITH TAMPER-RESISTANT LID

1610 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,926.000  65.000  0.000  0.000  0.00

1611 06246010 900 GROUND BOX TY D (162922)W/APRON EA  4,026.980  0.000  0.000  0.000  0.00

BOX WITH TAMPER-RESISTANT LID

1640 06286023 000 ELC SRV TY A 120/240 100(NS)SS(E)PS(U) EA  13,195.000  5.000  0.000  0.000  0.00

1642 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  13,633.120  0.000  2.000  0.000  0.00

Added by CO 09 - ELEC SRV TY A 120/240 150(NS)SS(E)PS(U)

1645 06286054 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA  9,944.000  1.000  0.000  0.000  0.00

1655 06286144 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  11,915.000  1.000  0.000  0.000  0.00

1660 06286213 000 ELC SRV TY D 120/240 100(NS)AL(E)PS(U) EA  11,747.000  4.000  0.000  0.000  0.00

1664 06286350 ELC SRV TY A 120/240 200(NS)SS(E)PS(U) EA  13,911.500  0.000  2.000  0.000  0.00

Added by CO 09 - Illumination

1665 06286355 000 ELC SRV TY D 120/240 060(NS)SS(N)SF(U) EA  9,128.000  10.000  0.000  0.000  0.00

1670 06286356 000 ELC SRV TY D 120/240 100(NS)SS(N)SF(U) EA  9,407.000  2.000  0.000  0.000  0.00

1675 06286362 000 ELC SRV TY A 240/480 060(SS)SS(N)PS(U) EA  13,567.000  1.000  0.000  0.000  0.00

1680 06366001 001 ALUMINUM SIGNS (TY A) SF  51.000  874.500  0.000  0.000  0.00

1690 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  600.000  24.000  0.000  0.000  0.00

1695 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  775.000  111.000  0.000  0.000  0.00

1700 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  855.000  15.000  0.000  0.000  0.00

1705 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,015.000  10.000  0.000  0.000  0.00

1710 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,060.000  8.000  0.000  0.000  0.00

1715 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,140.000  1.000  0.000  0.000  0.00

1720 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,330.000  2.000  0.000  0.000  0.00

1725 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,295.000  1.000  0.000  0.000  0.00

1730 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,795.000  3.000  0.000  0.000  0.00

1735 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  1,950.000  5.000  0.000  0.000  0.00

1740 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  1,990.000  9.000  0.000  0.000  0.00

1745 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  3,460.000  66.000  0.000  0.000  0.00

1755 06446077 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  960.000  8.000  0.000  0.000  0.00
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1760 06476003 000 REMOVE LRSA EA  1,100.000  9.000  0.000  0.000  0.00

1765 06506020 000 INS OH SN SUP(20 FT CANT)(SPAN ONLY) EA  22,529.000  1.000  0.000  0.000  0.00

1770 06506025 000 INS OH SN SUP(25 FT CANT) EA  42,228.000  2.000  0.000  0.000  0.00

1775 06506028 000 INS OH SN SUP(30 FT BAL TEE) EA  55,779.000  1.000  0.000  0.000  0.00

1780 06506034 000 INS OH SN SUP(30 FT CANT)(SPAN ONLY) EA  27,587.000  1.000  0.000  0.000  0.00

1785 06506038 000 INS OH SN SUP(35 FT CANT) EA  49,820.000  2.000  0.000  0.000  0.00

1790 06506040 000 INS OH SN SUP(35 FT CANT)(CIRC TUBE) EA  111,485.000  2.000  0.000  0.000  0.00

1795 06506041 000 INS OH SN SUP(35 FT CANT)(SPAN ONLY) EA  28,715.000  2.000  0.000  0.000  0.00

1800 06506045 000 INS OH SN SUP(40 FT CANT) EA  52,674.000  5.000  0.000  0.000  0.00

1805 06506048 000 INS OH SN SUP(40 FT CANT)(SPAN ONLY) EA  33,701.000  1.000  0.000  0.000  0.00

1810 06506079 000 INS OH SN SUP(70 FT BRDG) EA  88,359.000  1.000  0.000  0.000  0.00

1815 06506099 000 INS OH SN SUP(90 FT BRDG) EA  114,511.000  2.000  0.000  0.000  0.00

1820 06506109 000 INS OH SN SUP(100 FT BRDG) EA  136,070.000  2.000  0.000  0.000  0.00

1825 06506119 000 INS OH SN SUP(110 FT BRDG) EA  146,855.000  2.000  0.000  0.000  0.00

1830 06506129 000 INS OH SN SUP(120 FT BRDG) EA  151,377.000  1.000  0.000  0.000  0.00

1835 06506131 000 INS OH SN SUP(120 FT BRDG)(SPAN ONLY) EA  131,492.000  1.000  0.000  0.000  0.00

1840 06506136 000 INS OH SN SUP(125 FT BRDG)(SPAN ONLY) EA  135,637.000  1.000  0.000  0.000  0.00

1845 06506146 000 INS OH SN SUP(135 FT BRDG)(SPAN ONLY) EA  142,042.000  1.000  0.000  0.000  0.00

1860 06546006 001 SIGN WALKWAY (48 IN) WITH HNDRL LF  713.000  50.000  0.000  0.000  0.00

1865 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  22.000  305.000  0.000  0.000  0.00

1870 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  22.000  320.000  0.000  0.000  0.00

1875 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  23.000  165.000  0.000  0.000  0.00

1880 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  44.000  10.000  0.000  0.000  0.00

1885 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  44.000  35.000  0.000  0.000  0.00

1890 06586083 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  80.000  10.000  0.000  0.000  0.00

1895 06586088 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)SRF EA  80.000  20.000  0.000  0.000  0.00

1899 06626016 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.360  0.000  0.000  0.000  0.00

Added by CO 08

1901 06626017 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  78.430  0.000  0.000  0.000  0.00

Added by CO 08

1902 06626029 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  86.190  0.000  0.000  0.000  0.00

Added by CO 08

1903 06626031 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  43.060  0.000  0.000  0.000  0.00

Added by CO 08

1904 06626037 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.326  0.000  0.000  0.000  0.00

Added by CO 08

1905 06626058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  2.050  4,567.000  0.000  0.000  0.00

1906 06626050 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.380  0.000  0.000  0.000  0.00

Added by CO 08

1935 06626072 000 WK ZN PAV MRK REMOV (W)12"(LNDP) LF  7.000  263.000  0.000  0.000  0.00

1955 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.600  1,655.000  0.000  0.000  0.00

1960 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.600  800.000  0.000  0.000  0.00

1965 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.050  31,670.000  0.000  0.000  0.00

1970 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  4.300  4,005.000  0.000  0.000  0.00

1975 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.300  12,690.000  0.000  0.000  0.00

1980 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.650  4,315.000  0.000  0.000  0.00

1985 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  250.000  61.000  0.000  0.000  0.00

1990 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  374.000  14.000  0.000  0.000  0.00

1995 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  572.000  2.000  0.000  0.000  0.00

2000 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  777.000  3.000  0.000  0.000  0.00

2005 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  777.000  26.000  0.000  0.000  0.00

2010 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  374.000  60.000  0.000  0.000  0.00
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2015 06666096 007 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  777.000  50.000  0.000  0.000  0.00

2020 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  70.000  35.000  0.000  0.000  0.00

2025 06666105 007 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  77.000  5.000  0.000  0.000  0.00

2030 06666111 007 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  176.000  5.000  0.000  0.000  0.00

2035 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.100  1,440.000  0.000  0.000  0.00

2045 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.430  66,990.000  0.000  0.000  0.00

2050 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  0.430  1,655.000  0.000  0.000  0.00

2060 06666176 007 REFL PAV MRK TY II (W) 8" (DOT) LF  0.430  800.000  0.000  0.000  0.00

2065 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.520  31,670.000  0.000  0.000  0.00

2070 06666179 007 REFL PAV MRK TY II (W) 12" (LNDP) LF  0.520  4,005.000  0.000  0.000  0.00

2075 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  2.500  12,690.000  0.000  0.000  0.00

2080 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  5.200  4,315.000  0.000  0.000  0.00

2085 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  106.000  61.000  0.000  0.000  0.00

2090 06666185 007 REFL PAV MRK TY II (W) (DBL ARROW) EA  205.000  14.000  0.000  0.000  0.00

2095 06666187 007 REFL PAV MRK TY II (W) (UTURN ARROW) EA  250.000  2.000  0.000  0.000  0.00

2100 06666190 007 REFL PAV MRK TY II (W) (LNDP ARW) EA  250.000  3.000  0.000  0.000  0.00

2105 06666191 007 REFL PAV MRK TY II (W) (NUMBER) EA  77.000  26.000  0.000  0.000  0.00

2110 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  160.000  60.000  0.000  0.000  0.00

2115 06666197 007 REFL PAV MRK TY II (W) (SYMBOL) EA  160.000  50.000  0.000  0.000  0.00

2120 06666198 007 REFL PAV MRK TY II (W) 18" (YLD TRI) EA  43.000  35.000  0.000  0.000  0.00

2125 06666200 007 REFL PAV MRK TY II (W) (BIKE ARROW) EA  43.000  5.000  0.000  0.000  0.00

2130 06666202 007 REFL PAV MRK TY II (W) (BIKE SYMBOL) EA  52.000  5.000  0.000  0.000  0.00

2140 06666212 007 REFL PAV MRK TY II (Y) 12" (SLD) LF  2.500  1,440.000  0.000  0.000  0.00

2145 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  1.600  1,850.000  0.000  0.000  0.00

2150 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.060  66,990.000  0.000  0.000  0.00

2155 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.700  24,410.000  0.000  0.000  0.00

2160 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.700  38,575.000  0.000  0.000  0.00

2165 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.670  94,050.000  0.000  0.000  0.00

2170 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.670  54,155.000  0.000  0.000  0.00

2175 06686010 000 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  20.050  28,705.000  0.000  0.000  0.00

2180 06686113 000 PRE PM TY C(ACC PRK)(BL&WH)(W/BORDR)LG EA  777.000  2.000  0.000  0.000  0.00

2185 06686115 000 PREFAB PAV MRK TY C (MULTI) (SHIELD) EA  777.000  8.000  0.000  0.000  0.00

2216 06776007 ELIM EXT PAV MRK & MRKS (24") LF  8.080  0.000  0.000  0.000  0.00

Added by CO 08

2217 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  123.020  0.000  0.000  0.000  0.00

Added by CO 08

2218 06776009 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  182.410  0.000  0.000  0.000  0.00

Added by CO 08

2219 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  141.840  0.000  0.000  0.000  0.00

Added by CO 08

2225 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.070  6,745.000  0.000  0.000  0.00

2230 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.070  32,470.000  0.000  0.000  0.00

2235 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.160  18,135.000  0.000  0.000  0.00

2240 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.250  4,315.000  0.000  0.000  0.00

2245 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  16.000  61.000  0.000  0.000  0.00

2250 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  16.000  14.000  0.000  0.000  0.00

2255 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  25.000  2.000  0.000  0.000  0.00

2260 06786015 000 PAV SURF PREP FOR MRK (NUMBER) EA  25.000  26.000  0.000  0.000  0.00

2265 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  2.050  60.000  0.000  0.000  0.00

2270 06786021 000 PAV SURF PREP FOR MRK (SYMBOL) EA  25.000  50.000  0.000  0.000  0.00

2275 06786022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  2.500  35.000  0.000  0.000  0.00

2280 06786025 000 PAV SURF PREP FOR MRKS (SHIELD) EA  77.000  8.000  0.000  0.000  0.00
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2285 06786026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  25.000  5.000  0.000  0.000  0.00

2290 06786028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  25.000  5.000  0.000  0.000  0.00

2295 06786031 000 PAV SURF PREP FOR MRK (ACC PRK)(LRG) EA  176.000  2.000  0.000  0.000  0.00

2300 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  5,021.000  2.000  0.000  0.000  0.00

2315 06826001 000 VEH SIG SEC (12")LED(GRN) EA  295.000  9.000  0.000  0.000  0.00

2320 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  295.000  16.000  0.000  0.000  0.00

2325 06826003 000 VEH SIG SEC (12")LED(YEL) EA  295.000  9.000  0.000  0.000  0.00

2330 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  295.000  16.000  0.000  0.000  0.00

2335 06826005 000 VEH SIG SEC (12")LED(RED) EA  295.000  9.000  0.000  0.000  0.00

2340 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  295.000  16.000  0.000  0.000  0.00

2345 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  726.000  16.000  0.000  0.000  0.00

2350 06826047 000 LOUVER (12") (ADJUSTABLE) EA  252.000  2.000  0.000  0.000  0.00

2355 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  319.000  25.000  0.000  0.000  0.00

2360 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  4,170.000  0.000  0.000  0.00

2365 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.000  2,325.000  0.000  0.000  0.00

2370 06846079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  3.000  6,700.000  0.000  0.000  0.00

2375 06866031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  14,214.000  1.000  0.000  0.000  0.00

2380 06866033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  12,426.000  1.000  0.000  0.000  0.00

2385 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  14,732.000  1.000  0.000  0.000  0.00

2390 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  16,096.000  2.000  0.000  0.000  0.00

2395 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  38,109.000  2.000  0.000  0.000  0.00

2400 06876001 000 PED POLE ASSEMBLY EA  1,331.000  30.000  0.000  0.000  0.00

2405 06886001 000 PED DETECT PUSH BUTTON (APS) EA  878.000  19.000  0.000  0.000  0.00

2410 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,219.000  1.000  0.000  0.000  0.00

2440 07386010 000 CLEANING / SWEEPING (SPOT) MI  5,000.000  4.000  0.000  0.000  0.00

2446 07406002 900 GRAFFITI REMOVAL (PAINTING) SF  63.000  0.000  5,000.000  0.000  0.00

Added by CO 13

2450 10026001 000 LANDSCAPE AMENITY EA  1,100.000  28.000  0.000  0.000  0.00

2455 10026002 000 LANDSCAPE AMENITY (TY 1) EA  230,000.000  12.000  0.000  0.000  0.00

2460 10026003 000 LANDSCAPE AMENITY (TY 2) EA  250,000.000  13.000  0.000  0.000  0.00

2465 10026004 000 LANDSCAPE AMENITY (TY 3) EA  350,000.000  4.000  0.000  0.000  0.00

2470 10026005 000 LANDSCAPE AMENITY (TY 4) EA  155,000.000  4.000  0.000  0.000  0.00

2475 10026006 000 LANDSCAPE AMENITY (TY 5) EA  170,000.000  9.000  0.000  0.000  0.00

2480 10026007 000 LANDSCAPE AMENITY (TY 6) EA  1,500.000  2.000  0.000  0.000  0.00

2485 10026008 000 LANDSCAPE AMENITY (TY 7) EA  2,250.000  6.000  0.000  0.000  0.00

2490 10026009 000 LANDSCAPE AMENITY (TY 8) EA  2,400.000  30.000  0.000  0.000  0.00

2495 10026010 000 LANDSCAPE AMENITY (TY 9) EA  7,150.000  7.000  0.000  0.000  0.00

2500 10026011 000 LANDSCAPE AMENITY (TY 10) EA  5,000.000  8.000  0.000  0.000  0.00

2505 10026012 000 LANDSCAPE AMENITY (TY 11) EA  7,200.000  4.000  0.000  0.000  0.00

2510 10026013 000 LANDSCAPE AMENITY (TY 12) EA  4,750.000  6.000  0.000  0.000  0.00

2515 10026014 000 LANDSCAPE AMENITY (TY 13) EA  3,350.000  12.000  0.000  0.000  0.00

2520 10026015 000 LANDSCAPE AMENITY (TY 14) EA  375.000  8.000  0.000  0.000  0.00

2525 10026016 000 LANDSCAPE AMENITY (TY 15) EA  26,500.000  1.000  0.000  0.000  0.00

2530 10026017 000 LANDSCAPE AMENITY (TY 16) EA  183,000.000  2.000  0.000  0.000  0.00

2535 10026018 000 LANDSCAPE AMENITY (TY 17) EA  2,550.000  12.000  0.000  0.000  0.00

2540 10026019 000 LANDSCAPE AMENITY (TY 18) EA  1,600.000  9.000  0.000  0.000  0.00

2545 10026020 000 LANDSCAPE AMENITY (TY 19) EA  2,650.000  4.000  0.000  0.000  0.00

2550 10026021 000 LANDSCAPE AMENITY (TY 20) EA  4,600.000  3.000  0.000  0.000  0.00

2555 10026024 000 LANDSCAPE AMENITY (PICNIC TABLE) EA  2,350.000  3.000  0.000  0.000  0.00

2560 10026025 000 LANDSCAPE AMENITY (TRASH/RECYCLE BIN) EA  2,000.000  9.000  0.000  0.000  0.00

2565 10026026 000 LANDSCAPE AMENITY (BENCH) EA  2,750.000  13.000  0.000  0.000  0.00

2570 10026029 000 LANDSCAPE AMENITY (BOULDER) EA  350.000  4.000  0.000  0.000  0.00
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2575 10026030 000 LANDSCAPE AMENITY (TY 21) EA  3,500.000  4.000  0.000  0.000  0.00

2580 10026031 000 LANDSCAPE AMENITY (TY 22) EA  2,350.000  3.000  0.000  0.000  0.00

2590 20046001 000 DECOMPOSED GRANITE (3" DEPTH) SY  30.000  5,025.570  0.000  0.000  0.00

2595 20056001 000 FILTER FABRIC (TY 2) SY  30.000  3,400.000  0.000  0.000  0.00

2600 30126002 000 NEXT GEN CONC SURF GRIND OF CONC PAV SY  16.000  69,676.000 -69,676.000  0.000  0.00

2605 30766001 000 D-GR HMA TY-B PG64-22 TON  195.000  16,500.000 -1,819.000  0.000  0.00

2610 30766035 000 D-GR HMA TY-D PG64-22 TON  225.000  1,883.000 -1,883.000  0.000  0.00

2616 30766072 D-GR HMA TY-D PG 76-22 (EXEMPT) TON  245.000  0.000  0.000  0.000  0.00

Added by CO 18

2625 30806030 000 STONE-MTRX-ASPH SMA-D SAC-A HPG TON  405.000  1,734.000  0.000  0.000  0.00

2630 30816008 000 TOM-C PG76-22 SAC-B TON  420.000  332.000  0.000  0.000  0.00

2635 30816018 000 TOM-C HPG SAC-B TON  445.000  2,085.000  0.000  0.000  0.00

2645 30856001 000 UNDERSEAL COURSE GAL  5.000  5,213.000  0.000  0.000  0.00

2650 40216001 000 TIP TESTING(DRILL SHAFT) EA  7,000.000  31.000  0.000  0.000  0.00

2660 40466001 000 TEMPORARY DETOUR BRIDGE EA  425,000.000  1.000  0.000  0.000  0.00

2670 40926001 000 CAST-IN-PLACE NOISE WALL SF  115.000  3,570.000  0.000  0.000  0.00

2675 41256001 000 WALL WITH METAL FENCE AND PANELS LF  800.000  2,971.340  0.000  0.000  0.00

2680 41416001 000 STACKED STONE-BLOCK RETAINING WALL(DRY) SF  32.000  16,092.000  0.000  0.000  0.00

2685 42266001 000 PRECAST POST-TENSIONED CONC PAVE (9.5") SY  324.000  69,676.000 -69,676.000  0.000  0.00

2690 42286001 000 ORNAMENTAL STEEL FENCE LF  100.000  228.830  0.000  0.000  0.00

2695 42326001 000 RAIL (PEDESTRIAN) (TYPE 1) LF  750.000  293.240  0.000  0.000  0.00

2700 42326002 000 RAIL (PEDESTRIAN) (TYPE 2) LF  850.000  7,154.290  0.000  0.000  0.00

2705 42326003 000 RAIL (PEDESTRIAN) (TYPE 3) LF  830.000  1,606.990  0.000  0.000  0.00

2710 42326004 000 RAIL (PEDESTRIAN) (TYPE 4) LF  610.000  801.620  0.000  0.000  0.00

2715 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  30.000  4,834.000  0.000  0.000  0.00

2735 50266001 000 ASBESTOS ABATEMENT (COATINGS) SF  23.500  7,200.000  0.000  0.000  0.00

2740 51286003 000 INSTALL BAT HOUSE LARGE EA  4,100.000  24.000  0.000  0.000  0.00

2750 51296002 000 REMOVE FTB LF  5.000  2,248.000  0.000  0.000  0.00

2775 51756001 000 WIRE FENCE (SPECIAL) LF  900.000  2,174.190  0.000  0.000  0.00

2780 51776001 000 STEP CLIMBING WALL UNIT ASSEMBLY EA  2,500.000  15.000  0.000  0.000  0.00

2785 51786001 000 RUBBERIZED SURFACING SF  35.000  1,824.000  0.000  0.000  0.00

2790 51886001 000 APPLIED FILM WALL MURAL SF  6.250  3,737.000  0.000  0.000  0.00

2800 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  5.000  64,870.000  0.000  0.000  0.00

2805 60076017 000 FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER) LF  10.000  28,485.000  0.000  0.000  0.00

2810 60076023 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,382.000  50.000  0.000  0.000  0.00

2815 60076093 000 RACK MOUNTED FO SPLICE ENCLOSURE EA  10,307.000  1.000  0.000  0.000  0.00

2820 60086027 000 ITS GRND MNT CAB (TY 4) (CONF 2) EA  29,243.000  2.000  0.000  0.000  0.00

2825 60086043 000 ITS GRND MNT CAB (TY 6) (CONF 2) EA  20,964.000  1.000  0.000  0.000  0.00

2830 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  8,781.000  2.000  0.000  0.000  0.00

2835 60106003 000 CCTV FIELD CONTROLLER EA  483.000  1.000  0.000  0.000  0.00

2840 60106004 000 CCTV MOUNT (POLE) EA  1,189.000  9.000  0.000  0.000  0.00

2845 60106006 000 CCTV MOUNT (WALL) EA  1,422.000  2.000  0.000  0.000  0.00

2850 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,296.000  11.000  0.000  0.000  0.00

2860 60166006 000 ITS MULTI-DUCT CND (PVC-40) LF  20.000  32,310.000  0.000  0.000  0.00

2865 60166013 000 ITS MULTI-DUCT CND (RMC) LF  179.000  5,370.000  0.000  0.000  0.00

2870 60166015 000 FIBER OPTIC CABLE ROAD MARKER EA  226.000  24.000  0.000  0.000  0.00

2880 60276008 000 GROUND BOX (PREPARE) EA  327.000  7.000  0.000  0.000  0.00

2885 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  8,739.000  1.000  0.000  0.000  0.00

2890 60646001 001 ITS POLE (20 FT)(90 MPH) EA  9,883.000  6.000  0.000  0.000  0.00

2900 60646055 001 ITS POLE (60 FT)(90 MPH) EA  27,988.000  9.000  0.000  0.000  0.00

2910 60646075 001 ITS POLE MNT CAB (TY 1)(CONF 1)(REM) EA  1,666.000  8.000  0.000  0.000  0.00

2915 60646084 001 ITS POLE MNT CAB (TY 2)(CONF 2) EA  6,182.000  11.000  0.000  0.000  0.00
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2920 61116003 000 LED NFHM ILL ASSM (TYPE B) EA  48,916.000  1.000  0.000  0.000  0.00

2930 61476001 000 INSTALL OF ROAD WEATHER INFO SYSTEM EA  163,543.540  1.000  0.000  0.000  0.00

2945 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,664.000  36.000  0.000  0.000  0.00

2955 62756004 000 NON-INTRUSIVE PAVEMENT TEMP SENSOR EA  166,635.000  2.000  0.000  0.000  0.00

2960 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  17,062.000  7.000  0.000  0.000  0.00

2965 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  13,975.000  2.000  0.000  0.000  0.00

2970 62966001 000 DECORATIVE MEDALLION W/ LED BACKLIGHT EA  9,800.000  13.000  0.000  0.000  0.00

2975 63026003 000 TEMP Q-DETECT (TY1) (2 SYS) DAY  125.000  180.000  0.000  0.000  0.00

2980 63046001 000 ITS RVSD (DATA COLLECT ONLY) SYS EA  14,587.000  20.000  0.000  0.000  0.00

2985 63046007 000 ITS RVSD (DC ONLY) (REMOVE) EA  704.000  1.000  0.000  0.000  0.00

2995 63096003 000 TEMP CON EQUIP ALERT SYS EA  93,000.000  6.000  0.000  0.000  0.00

3005 63106012 000 LED HI MST(150 FT)(80 MPH)(8FIXT)(TY B) EA  78,890.000  3.000  0.000  0.000  0.00

3010 64096001 000 LED WRONG WAY DRIVER SYSTEM (THERMAL) EA  57,730.000  4.000  0.000  0.000  0.00

3015 64126001 000 PORTABLE ROADWAY ILLUMINATION DAY  400.000  375.000  0.000  0.000  0.00

3020 64176001 000 SYSTEM INTEGRATION LS  75,472.000  1.000  0.000  0.000  0.00

3025 64756001 000 HARDENED ETHERNET SWITCH EA  4,944.000  35.000  0.000  0.000  0.00

3030 64766002 000 RELOCATE HIGH MAST LIGHTING ASSEMBLY EA  9,333.000  1.000  0.000  0.000  0.00

3035 64976001 000 LED DECORATIVE ILLUMINATION ASSEMBLY EA  14,576.000  7.000  0.000  0.000  0.00

3040 65016001 000 LED PEDESTRIAN ILLUMINATION ASSEMBLY EA  4,751.000  45.000  0.000  0.000  0.00

3045 65146001 000 CLG MNT LED TYPE L1 EA  7,295.000  316.000  0.000  0.000  0.00

3050 65146002 000 CLG MNT LED TYPE L2 EA  5,400.000  91.000  0.000  0.000  0.00

3055 65156001 001 LIGHTING CONTROL SYSTEM EA  293,912.000  1.000  0.000  0.000  0.00

3060 65156002 001 ELC SRV TY A 277/480 400(SS)(N)(U) EA  132,200.000  1.000  0.000  0.000  0.00

3065 65156004 001 12X24X24 JUNCTION BOX EA  2,878.000  6.000  0.000  0.000  0.00

3070 65156005 001 LCAM POLY ASSY EA  15,187.000  2.000  0.000  0.000  0.00

3075 65176001 000 DECORATIVE WALL LIGHTING (DOWNLIGHT) EA  7,494.000  77.000  0.000  0.000  0.00

3080 65186001 000 RAIL (HANDRAIL) (SPL) LF  1,000.000  1,034.200  0.000  0.000  0.00

3085 65196001 000 PEDESTRIAN LED LIGHTING ASSEMBLY (TY A) EA  10,164.000  234.000  0.000  0.000  0.00

3090 65196002 000 PEDESTRIAN LED LIGHTING ASSEMBLY (TY B) EA  15,058.000  7.000  0.000  0.000  0.00

3095 65196003 000 PEDESTRIAN LED LIGHTING ASSEMBLY (TY S) EA  10,122.000  22.000  0.000  0.000  0.00

3100 65206001 000 LED UNDERPASS LIGHT ASSEMBLY EA  2,812.000  35.000  0.000  0.000  0.00

3105 65226001 000 LED STRIP LIGHT (WHITE) LF  170.000  3,564.000  0.000  0.000  0.00

3110 65236001 000 LED DECORATIVE BRIDGE COL SPOT LTG ASSY EA  3,800.000  16.000  0.000  0.000  0.00

3115 65246001 000 DECORATIVE METALWORK LED BACKLTG (TY 1) EA  24,700.000  1.000  0.000  0.000  0.00

3120 65246002 000 DECORATIVE METALWORK LED BACKLTG (TY 2) EA  24,500.000  1.000  0.000  0.000  0.00

3125 65246003 000 DECORATIVE METALWORK LED BACKLTG (TY 3) EA  57,800.000  1.000  0.000  0.000  0.00

3130 65296001 000 ARCHITECTURAL LIGHTING ASSEMBLY (TY 1) EA  6,200.000  48.000  0.000  0.000  0.00

3135 65296002 000 ARCHITECTURAL LIGHTING ASSEMBLY (TY 2) EA  6,600.000  44.000  0.000  0.000  0.00

3140 65296003 000 ARCHITECTURAL LIGHTING ASSEMBLY (TY 3) EA  69,000.000  21.000  0.000  0.000  0.00

3145 65296004 000 ARCHITECTURAL LIGHTING ASSEMBLY (TY 4) EA  13,000.000  2.000  0.000  0.000  0.00

3150 65296005 000 ARCHITECTURAL LIGHTING ASSEMBLY (TY 5) EA  23,000.000  1.000  0.000  0.000  0.00

3155 65296006 000 ARCHITECTURAL LIGHTING ASSEMBLY (TY 6) EA  12,700.000  58.000  0.000  0.000  0.00

3160 65296007 000 ARCHITECTURAL LIGHTING ASSEMBLY (TY 7) EA  19,000.000  7.000  0.000  0.000  0.00

3165 65306001 000 LED DECORATIVE BRIDGE LTG STRING ASSY EA  32,300.000  44.000  0.000  0.000  0.00

3170 65316001 000 BRIDGE LIGHTING DMX CONTROL SYSTEM EA  624,000.000  4.000  0.000  0.000  0.00

3175 65326001 000 LED DECORATIVE GUARDRAIL POST LIGHTING LF  1,700.000  1,140.000  0.000  0.000  0.00

3180 72516001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  11,375.000  6.000  0.000  0.000  0.00

3185 96056003 RUC DAMAGE ONLY DOL  1.000  1.000  0.000  0.000  0.00

3190 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

3195 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

3200 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

3205 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00
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3210 05856006 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  10,000.000  0.000  0.000  0.00

3215 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  10,000.000  0.000  0.000  0.00

3220 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  10,000.000  0.000  0.000  0.00

7005 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  8,300.000  1.000  0.000  0.000  0.00

Additional Project Specific LDs/Day

7015 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  7,000,000.000  1.000  0.000  0.000  0.00

Sub Completion (5M) / No Excuse Incentive for MS 1&3 (2M)

7020 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

7025 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

7030 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

7035 96056010 FUEL PRICE ADJUST DOL  1.000  10,000.000  0.000  0.000  0.00

7040 96056011 CEMENT PRICE ADJUST DOL  1.000  10,000.000  0.000  0.000  0.00

7045 96056012 ASPHALT PRICE ADJUST DOL  1.000  10,000.000  0.000  0.000  0.00

7061 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  5,090.400  0.000  0.00

Added by CO #5 - ADDITIONAL ENGINEERING COSTS

7062 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  4,893.680  0.000  0.000  0.000  0.00

ADDED BY CO 16 - GROUND BOX RESTOCKING FEE

7063 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  4,962.920  0.000  0.000  0.000  0.00

LANE CLOSURE - SINGLE LANE

7064 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  6,071.970  0.000  0.000  0.000  0.00

LANE CLOSURE - DOUBLE LANE

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 142270001513799 [E RIVERSIDE DR @IH 35 (105+10.92)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3240 04166006 000 DRILL SHAFT (48 IN) LF  1,180.000  440.000  0.000  0.000  0.00

3245 04206013 000 CL C CONC (ABUT) CY  1,400.000  436.200  0.000  0.000  0.00

3250 04206029 000 CL C CONC (CAP) CY  2,400.000  653.900  0.000  0.000  0.00

3260 04206180 000 CL C CONC (CAP)(INVT)(MASS) CY  1,925.000  129.700  0.000  0.000  0.00

3265 04226001 000 REINF CONC SLAB SF  26.300  85,199.000  0.000  0.000  0.00

3270 04226011 000 BRIDGE MEDIAN SF  7.000  25,430.000  0.000  0.000  0.00

3275 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  10,635.540  0.000  0.000  0.00

3280 04506036 001 RAIL (TY C411) LF  335.000  694.700  0.000  0.000  0.00

3285 04546019 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  345.000  1,058.000  0.000  0.000  0.00

3290 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

3295 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

3300 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 142270001513800 [IH 35 NB FR @IH 35 NB BYPASS LANES

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3335 04166004 000 DRILL SHAFT (36 IN) LF  690.000  1,386.000  0.000  0.000  0.00

3340 04206013 000 CL C CONC (ABUT) CY  1,400.000  87.400  0.000  0.000  0.00

3345 04206029 000 CL C CONC (CAP) CY  2,400.000  151.000  0.000  0.000  0.00

3350 04206037 000 CL C CONC (COLUMN) CY  2,200.000  99.100  0.000  0.000  0.00

3355 04226001 000 REINF CONC SLAB SF  26.300  7,972.000  0.000  0.000  0.00

3360 04226013 000 BRIDGE SIDEWALK SF  7.000  4,288.000  0.000  0.000  0.00
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3365 04256035 000 PRESTR CONC GIRDER (TX28) LF  190.000  1,056.660  0.000  0.000  0.00

3370 04506036 001 RAIL (TY C411) LF  335.000  247.000  0.000  0.000  0.00

3375 04546004 000 ARMOR JOINT (SEALED) LF  145.000  196.000  0.000  0.000  0.00

3380 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  345.000  253.000  0.000  0.000  0.00

3385 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

3390 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

3395 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 142270001513801 [IH 35 @IH 35 (10+90.06)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3430 04166004 000 DRILL SHAFT (36 IN) LF  690.000  198.000  0.000  0.000  0.00

3435 04166007 000 DRILL SHAFT (54 IN) LF  1,450.000  408.000  0.000  0.000  0.00

3440 04206013 000 CL C CONC (ABUT) CY  1,400.000  31.300  0.000  0.000  0.00

3445 04206039 000 CL C CONC (COLUMN)(MASS) CY  2,300.000  90.500  0.000  0.000  0.00

3450 04206045 000 CL C CONC (FOOTING)(MASS) CY  1,700.000  88.600  0.000  0.000  0.00

3455 04206184 000 CL F CONC (CAP)(INVT)(MASS) CY  2,075.000  521.000  0.000  0.000  0.00

3460 04226001 000 REINF CONC SLAB SF  26.300  9,517.000  0.000  0.000  0.00

3465 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  1,405.830  0.000  0.000  0.00

3470 04506023 001 RAIL (TY SSTR) LF  118.000  734.700  0.000  0.000  0.00

3475 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  345.000  77.000  0.000  0.000  0.00

3480 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

3485 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

3490 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 142270001513802 [IH 35 @IH 35 (19+00.00)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3525 04166004 000 DRILL SHAFT (36 IN) LF  690.000  72.000  0.000  0.000  0.00

3530 04166007 000 DRILL SHAFT (54 IN) LF  1,450.000  304.000  0.000  0.000  0.00

3535 04166012 000 DRILL SHAFT (84 IN) LF  3,200.000  57.000  0.000  0.000  0.00

3540 04166051 000 DRILL SHAFT (120 IN) LF  4,800.000  38.000  0.000  0.000  0.00

3545 04206013 000 CL C CONC (ABUT) CY  1,400.000  14.600  0.000  0.000  0.00

3550 04206039 000 CL C CONC (COLUMN)(MASS) CY  2,300.000  204.200  0.000  0.000  0.00

3555 04206045 000 CL C CONC (FOOTING)(MASS) CY  1,700.000  118.100  0.000  0.000  0.00

3560 04206180 000 CL C CONC (CAP)(INVT)(MASS) CY  1,925.000  149.200  0.000  0.000  0.00

3565 04206184 000 CL F CONC (CAP)(INVT)(MASS) CY  2,075.000  694.600  0.000  0.000  0.00

3570 04226001 000 REINF CONC SLAB SF  26.300  22,603.000  0.000  0.000  0.00

3575 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  3,301.800  0.000  0.000  0.00

3580 04506023 001 RAIL (TY SSTR) LF  118.000  1,738.700  0.000  0.000  0.00

3585 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  345.000  151.000  0.000  0.000  0.00

3590 40216001 000 TIP TESTING(DRILL SHAFT) EA  7,000.000  3.000  0.000  0.000  0.00

3595 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

3600 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

3605 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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006CATEGORY DESCRIPTION BRIDGE: 142270001513803 [IH 35 @N/A (4015+44.49)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3640 04166004 000 DRILL SHAFT (36 IN) LF  690.000  744.000  0.000  0.000  0.00

3645 04166047 000 DRILL SHAFT (96 IN) LF  3,400.000  1,244.000  0.000  0.000  0.00

3650 04206013 000 CL C CONC (ABUT) CY  1,400.000  77.900  0.000  0.000  0.00

3655 04206039 000 CL C CONC (COLUMN)(MASS) CY  2,300.000  556.800  0.000  0.000  0.00

3660 04206180 000 CL C CONC (CAP)(INVT)(MASS) CY  1,925.000  1,193.300  0.000  0.000  0.00

3665 04226001 000 REINF CONC SLAB SF  26.300  74,503.000  0.000  0.000  0.00

3670 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  7,918.080  0.000  0.000  0.00

3675 04506023 001 RAIL (TY SSTR) LF  118.000  1,565.600  0.000  0.000  0.00

3680 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  345.000  596.000  0.000  0.000  0.00

3685 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  105.000  775.000  0.000  0.000  0.00

3690 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

3695 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

3700 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 142270001513804 [IH 35 @IH 35 (14+23.50)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3735 04166004 000 DRILL SHAFT (36 IN) LF  690.000  435.000  0.000  0.000  0.00

3740 04166047 000 DRILL SHAFT (96 IN) LF  3,400.000  482.000  0.000  0.000  0.00

3745 04166051 000 DRILL SHAFT (120 IN) LF  4,800.000  70.000  0.000  0.000  0.00

3750 04206013 000 CL C CONC (ABUT) CY  1,400.000  25.000  0.000  0.000  0.00

3755 04206039 000 CL C CONC (COLUMN)(MASS) CY  2,300.000  203.900  0.000  0.000  0.00

3760 04206180 000 CL C CONC (CAP)(INVT)(MASS) CY  1,925.000  387.300  0.000  0.000  0.00

3765 04226001 000 REINF CONC SLAB SF  26.300  19,916.000  0.000  0.000  0.00

3770 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  2,923.750  0.000  0.000  0.00

3775 04506023 001 RAIL (TY SSTR) LF  118.000  1,532.000  0.000  0.000  0.00

3780 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  345.000  154.000  0.000  0.000  0.00

3785 40216001 000 TIP TESTING(DRILL SHAFT) EA  7,000.000  9.000  0.000  0.000  0.00

3790 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

3795 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

3800 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 142270001513805 [IH 35 @LADY BIRD LAKE (2016+92.55)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3835 04166004 000 DRILL SHAFT (36 IN) LF  690.000  1,243.000  0.000  0.000  0.00

3850 04206013 000 CL C CONC (ABUT) CY  1,400.000  132.300  0.000  0.000  0.00

3870 04226001 000 REINF CONC SLAB SF  26.300  160,556.000  0.000  0.000  0.00

3875 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  19,926.050  0.000  0.000  0.00

3880 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  15.000  660.000  0.000  0.000  0.00

3885 04506023 001 RAIL (TY SSTR) LF  118.000  1,309.800  0.000  0.000  0.00

3890 04506030 001 RAIL (TY C221) LF  165.000  973.500  0.000  0.000  0.00
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3895 04506036 001 RAIL (TY C411) LF  335.000  4.700  0.000  0.000  0.00

3900 04506097 001 RAIL (TY T222) LF  250.000  3.500  0.000  0.000  0.00

3905 04516031 000 RETROFIT RAIL (TY C221) LF  200.000  973.500  0.000  0.000  0.00

3910 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  345.000  742.000  0.000  0.000  0.00

3915 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  105.000  1,193.200  0.000  0.000  0.00

3925 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

3930 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

3935 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 142270001513806 [IH 35 @LADY BIRD LAKE (1016+72.00)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3970 04166004 000 DRILL SHAFT (36 IN) LF  690.000  1,274.000  0.000  0.000  0.00

3975 04166007 000 DRILL SHAFT (54 IN) LF  1,450.000  1,000.000  0.000  0.000  0.00

3980 04166008 000 DRILL SHAFT (60 IN) LF  3,800.000  1,346.000  0.000  0.000  0.00

3985 04206013 000 CL C CONC (ABUT) CY  1,400.000  140.400  0.000  0.000  0.00

3990 04206068 000 CL C CONC (SIGN COLUMN) CY  2,400.000  1.900  0.000  0.000  0.00

3995 04206082 000 CL F CONC (CAP) CY  1,600.000  442.400  0.000  0.000  0.00

4000 04206084 000 CL F CONC (CAP)(MASS) CY  2,500.000  703.900  0.000  0.000  0.00

4005 04206090 000 CL F CONC (COLUMN) CY  1,900.000  595.000  0.000  0.000  0.00

4010 04226001 000 REINF CONC SLAB SF  26.300  149,778.000  0.000  0.000  0.00

4015 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  18,325.970  0.000  0.000  0.00

4020 04506023 001 RAIL (TY SSTR) LF  118.000  2,371.900  0.000  0.000  0.00

4025 04506097 001 RAIL (TY T222) LF  250.000  5.800  0.000  0.000  0.00

4030 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  345.000  716.000  0.000  0.000  0.00

4035 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  105.000  1,171.300  0.000  0.000  0.00

4040 40216001 000 TIP TESTING(DRILL SHAFT) EA  7,000.000  9.000  0.000  0.000  0.00

4045 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

4050 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

4055 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 142270001513807 [IH 35 @ANN&ROY BUTLER HIKE&BIKE TRL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4095 04206029 000 CL C CONC (CAP) CY  2,400.000  78.900  0.000  0.000  0.00

4105 04226001 000 REINF CONC SLAB SF  26.300  22,075.000  0.000  0.000  0.00

4110 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  2,611.300  0.000  0.000  0.00

4115 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  15.000  464.000  0.000  0.000  0.00

4120 04506030 001 RAIL (TY C221) LF  165.000  534.200  0.000  0.000  0.00

4125 04506036 001 RAIL (TY C411) LF  335.000  513.500  0.000  0.000  0.00

4130 04516031 000 RETROFIT RAIL (TY C221) LF  200.000  530.900  0.000  0.000  0.00

4135 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  345.000  152.000  0.000  0.000  0.00

4140 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

4145 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

4150 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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011CATEGORY DESCRIPTION BRIDGE: 142270001513808 [IH 35 @ANN&ROY BUTLER HIKE&BIKE TRL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4185 04166004 000 DRILL SHAFT (36 IN) LF  690.000  141.000  0.000  0.000  0.00

4195 04206013 000 CL C CONC (ABUT) CY  1,400.000  18.800  0.000  0.000  0.00

4200 04206029 000 CL C CONC (CAP) CY  2,400.000  36.400  0.000  0.000  0.00

4205 04206037 000 CL C CONC (COLUMN) CY  2,200.000  34.600  0.000  0.000  0.00

4210 04226001 000 REINF CONC SLAB SF  26.300  8,589.000  0.000  0.000  0.00

4215 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  957.120  0.000  0.000  0.00

4220 04506023 001 RAIL (TY SSTR) LF  118.000  107.000  0.000  0.000  0.00

4225 04506027 001 RAIL (TY T80SS) LF  91.000  213.500  0.000  0.000  0.00

4230 04546004 000 ARMOR JOINT (SEALED) LF  145.000  321.000  0.000  0.000  0.00

4235 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  345.000  30.000  0.000  0.000  0.00

4240 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

4245 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

4250 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 142270001513809 [IH 35 @ANN&ROY BUTLER HIKE&BIKE TRL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4285 04166004 000 DRILL SHAFT (36 IN) LF  690.000  150.000  0.000  0.000  0.00

4290 04166005 000 DRILL SHAFT (42 IN) LF  800.000  160.000  0.000  0.000  0.00

4295 04206013 000 CL C CONC (ABUT) CY  1,400.000  26.400  0.000  0.000  0.00

4300 04206029 000 CL C CONC (CAP) CY  2,400.000  59.500  0.000  0.000  0.00

4305 04206037 000 CL C CONC (COLUMN) CY  2,200.000  61.900  0.000  0.000  0.00

4310 04206182 000 CL F CONC (CAP)(INVT) CY  1,800.000  47.800  0.000  0.000  0.00

4315 04226001 000 REINF CONC SLAB SF  26.300  17,092.000  0.000  0.000  0.00

4320 04226011 000 BRIDGE MEDIAN SF  7.000  1,024.000  0.000  0.000  0.00

4325 04256039 000 PRESTR CONC GIRDER (TX54) LF  215.000  2,292.770  0.000  0.000  0.00

4330 04506023 001 RAIL (TY SSTR) LF  118.000  439.900  0.000  0.000  0.00

4335 04506036 001 RAIL (TY C411) LF  335.000  447.300  0.000  0.000  0.00

4340 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  345.000  201.000  0.000  0.000  0.00

4345 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

4350 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

4355 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 142270001513810 [IH 35 NB FR OVERPASS AT SUP]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4390 04166004 000 DRILL SHAFT (36 IN) LF  690.000  792.000  0.000  0.000  0.00

4395 04206013 000 CL C CONC (ABUT) CY  1,400.000  75.200  0.000  0.000  0.00

4400 04226001 000 REINF CONC SLAB SF  26.300  2,528.000  0.000  0.000  0.00

4405 04226011 000 BRIDGE MEDIAN SF  7.000  968.000  0.000  0.000  0.00

4410 04226013 000 BRIDGE SIDEWALK SF  7.000  1,475.000  0.000  0.000  0.00

4415 04256035 000 PRESTR CONC GIRDER (TX28) LF  190.000  263.730  0.000  0.000  0.00
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4420 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  15.000  661.000  0.000  0.000  0.00

4425 04506103 001 RAIL (TY PR11) LF  270.000  29.700  0.000  0.000  0.00

4430 04546004 000 ARMOR JOINT (SEALED) LF  145.000  172.000  0.000  0.000  0.00

4435 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

4440 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

4445 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 142270001513811 [IH 35 SBFR STA 1002+28.56]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4480 04206051 000 CL C CONC (CULV) CY  1,000.000  208.900  0.000  0.000  0.00

4485 04506023 001 RAIL (TY SSTR) LF  118.000  23.900  0.000  0.000  0.00

4490 04506030 001 RAIL (TY C221) LF  165.000  23.900  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4505 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

4520 96066001 FORCE ACCOUNT ID 1 DOL  1.000  1,000.000  0.000  0.000  0.00

ITS Material

4525 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

001513435ROW 15-13-435PROJECT CONTROL

001CATEGORY DESCRIPTION ELECTRIC (DISTRIBUTION): U00014989 [CITY OF AUSTIN - ALL UTI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4665 72836016 000 INSTALL POLE 55-2 EA  34,209.400  2.000  0.000  0.000  0.00

4685 72836031 000 INSTALL POLE 65LD2 EA  62,446.430  1.000  0.000  0.000  0.00

4690 72836032 000 INSTALL CONDT 3-795 AAC ARB LF  84.510  1,738.000  0.000  0.000  0.00

4695 72836033 000 INSTL TRANSFORMER 1 - PHASE OVERHEAD EA  22,521.170  17.000  0.000  0.000  0.00

4700 72836035 000 INSTALL 3 - PHASE AIR SWITCH EA  71,447.720  2.000  0.000  0.000  0.00

4705 72836037 000 INSTALL PRIMARY RISER EA  45,041.160  2.000  0.000  0.000  0.00

4715 72836041 000 INSTALL CONDT 1-4/0 AAC OX LF  36.560  1,738.000  0.000  0.000  0.00

4720 72836042 000 INSTALL CONDT 1/0 AWG AAC URD CABLE LF  33.940  4,107.000  0.000  0.000  0.00

4725 72836044 000 INSTALL GND BX (48” TRFFIC RTD PULLBX) EA  38,572.550  1.000  0.000  0.000  0.00

4735 72836048 000 INSTALL ARRESTORS LINE FUSE ASSEMBLY EA  9,946.420  1.000  0.000  0.000  0.00

4740 72836049 000 REMOVE POLE EA  7,328.810  30.000  0.000  0.000  0.00

4745 72836050 000 REMOVE OVERHEAD WIRE LF  29.450  2,869.000  0.000  0.000  0.00

4750 72836051 000 REMOVE UNDERGROUND CABLE LF  19.140  20.000  0.000  0.000  0.00

4760 72836053 000 INSTALL POLE 65-1 EA  40,775.930  2.000  0.000  0.000  0.00

4765 72836062 000 INSTALL POLE 70LD10 EA  84,715.610  1.000  0.000  0.000  0.00

4770 72836063 000 INSTALL CONDT 1/0 ACSR RAVEN LF  36.030  4,462.000  0.000  0.000  0.00

4775 72836068 000 INSTALL CONDT 1/0 AWG ACSR NERITINA LF  39.500  1,591.000  0.000  0.000  0.00
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4780 72836072 000 INSTALL CONDT - 2-4" SCH 40 PVC LF  467.230  40.000  0.000  0.000  0.00

4790 72836090 000 INSTALL POLE 65LD4 EA  68,254.670  1.000  0.000  0.000  0.00

4795 72836093 000 INSTALL POLE 70LDMOD EA  17,539.780  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00014990 [ASTOUND, GRANDE COMMUNICATION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4855 64706037 000 ADJUST CONDUITS AND CABLES (TELE) LF  65.000  75.000  0.000  0.000  0.00

4860 64706041 000 ADJUST FRAME AND COVERS (TELE) EA  950.000  2.000  0.000  0.000  0.00

4865 64706043 000 REMOVE HANDHOLES (TELE) EA  5,250.000  6.000  0.000  0.000  0.00

4870 64706045 000 REMOVE (TELE) - DUCTS 1-8 LF  100.000  1,474.750  0.000  0.000  0.00

4875 64706046 000 REMOVE (TELE) - DUCTS 8+ LF  135.000  131.500  0.000  0.000  0.00

4880 64706060 000 FIBER AERIAL (TELE) (INSTALL) LF  10.000  230.700  0.000  0.000  0.00

4885 64706073 000 DIRECT BORE 1-4" HDPE (TELE) LF  98.000  335.500  0.000  0.000  0.00

4890 64706077 000 CONDUIT (TELE)-1-4" HDPE DUCTS SDR 13.5 LF  98.000  70.500  0.000  0.000  0.00

4895 64706078 000 CONDUIT (TELE)-3-4" HDPE DUCTS SDR 13.5 LF  155.000  107.000  0.000  0.000  0.00

4915 64706096 000 MANHOLE 48" DIA (TELE) EA  6,750.000  1.000  0.000  0.000  0.00

4925 64706106 000 CONDUIT (TELE)-1-2" HDPE DUCTS SDR 13.5 LF  40.000  45.000  0.000  0.000  0.00

4930 64706107 000 CONDUIT (TELE)-3-2" HDPE DUCTS SDR 13.5 LF  65.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00015006 [SOUTHWESTERN BELL DBA AT&T]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5005 64446048 000 REMOVE HANDHOLES (TELE) EA  5,250.000  2.000  0.000  0.000  0.00

5010 64446050 000 REMOVE (TELE) - DUCTS 1-8 LF  100.000  7,786.000  0.000  0.000  0.00

5015 64446052 000 CABLE UG (TELE) LF  3.500  2,333.000  0.000  0.000  0.00

5025 64446060 000 CABLE AERIAL (TELE) (INSTALL) LF  10.000  625.000  0.000  0.000  0.00

5030 64446061 000 FIBER AERIAL (TELE) (INSTALL) LF  10.000  97.000  0.000  0.000  0.00

5040 64446070 000 ADJUST CONDUITS AND CABLES (TELE) LF  65.000  400.000  0.000  0.000  0.00

5065 64706037 000 ADJUST CONDUITS AND CABLES (TELE) LF  65.000  50.000  0.000  0.000  0.00

5070 64706045 000 REMOVE (TELE) - DUCTS 1-8 LF  100.000  1,467.900  0.000  0.000  0.00

5075 64706046 000 REMOVE (TELE) - DUCTS 8+ LF  135.000  152.000  0.000  0.000  0.00

5090 64706084 000 CONDUIT(TELE)-16-4" HDPE DUCTS SDR 13.5 LF  387.000  4.470  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00015008 [CHARTER COMMUNICATIONS (SPECT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5155 64706041 000 ADJUST FRAME AND COVERS (TELE) EA  950.000  2.000  0.000  0.000  0.00

5160 64706043 000 REMOVE HANDHOLES (TELE) EA  5,250.000  6.000  0.000  0.000  0.00

5165 64706045 000 REMOVE (TELE) - DUCTS 1-8 LF  100.000  321.330  0.000  0.000  0.00

5170 64706061 000 COAX AERIAL (TELE) (INSTALL) LF  10.000  882.000  0.000  0.000  0.00

5180 64706104 000 CONDUIT (TELE)-2-4" HDPE DUCTS SDR 13.5 LF  130.000  75.000  0.000  0.000  0.00

 0.00Category Subtotal
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005CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00015009 [CITY OF AUSTIN - ALL UTILITY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5240 64706060 000 FIBER AERIAL (TELE) (INSTALL) LF  10.000  230.700  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00015011 [GREATER AUSTIN AREA TELECOMUN

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5295 64706041 000 ADJUST FRAME AND COVERS (TELE) EA  950.000  2.000  0.000  0.000  0.00

5300 64706043 000 REMOVE HANDHOLES (TELE) EA  5,250.000  6.000  0.000  0.000  0.00

5305 64706045 000 REMOVE (TELE) - DUCTS 1-8 LF  100.000  1,275.830  0.000  0.000  0.00

5310 64706079 000 CONDUIT (TELE)-4-4" HDPE DUCTS SDR 13.5 LF  175.000  132.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00015012 [GOOGLE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5390 64706060 000 FIBER AERIAL (TELE) (INSTALL) LF  10.000  1,614.900  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00015014 [LEVEL 3]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5445 64706037 000 ADJUST CONDUITS AND CABLES (TELE) LF  65.000  31.250  0.000  0.000  0.00

5450 64706041 000 ADJUST FRAME AND COVERS (TELE) EA  950.000  2.000  0.000  0.000  0.00

5455 64706043 000 REMOVE HANDHOLES (TELE) EA  5,250.000  6.000  0.000  0.000  0.00

5460 64706045 000 REMOVE (TELE) - DUCTS 1-8 LF  100.000  1,089.560  0.000  0.000  0.00

5465 64706046 000 REMOVE (TELE) - DUCTS 8+ LF  135.000  125.600  0.000  0.000  0.00

5470 64706060 000 FIBER AERIAL (TELE) (INSTALL) LF  10.000  230.700  0.000  0.000  0.00

5490 64706079 000 CONDUIT (TELE)-4-4" HDPE DUCTS SDR 13.5 LF  175.000  2.940  0.000  0.000  0.00

5530 64706104 000 CONDUIT (TELE)-2-4" HDPE DUCTS SDR 13.5 LF  130.000  38.500  0.000  0.000  0.00

5540 64706107 000 CONDUIT (TELE)-3-2" HDPE DUCTS SDR 13.5 LF  65.000  6.250  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00015015 [MCIMETRO ACCESS TRANSMISSION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5610 64706029 000 HANDHOLE 2.5'X4'X3' (TELE) EA  5,500.000  1.000  0.000  0.000  0.00

5620 64706041 000 ADJUST FRAME AND COVERS (TELE) EA  950.000  2.000  0.000  0.000  0.00

5625 64706043 000 REMOVE HANDHOLES (TELE) EA  5,250.000  6.000  0.000  0.000  0.00

5630 64706045 000 REMOVE (TELE) - DUCTS 1-8 LF  100.000  2,658.830  0.000  0.000  0.00

5635 64706046 000 REMOVE (TELE) - DUCTS 8+ LF  135.000  53.330  0.000  0.000  0.00

5640 64706077 000 CONDUIT (TELE)-1-4" HDPE DUCTS SDR 13.5 LF  98.000  4.000  0.000  0.000  0.00
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 0.00Category Subtotal

010CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00015017 [ZAYO GROUP HOLDINGS INC]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5740 64706037 000 ADJUST CONDUITS AND CABLES (TELE) LF  65.000  6.250  0.000  0.000  0.00

5745 64706041 000 ADJUST FRAME AND COVERS (TELE) EA  950.000  2.000  0.000  0.000  0.00

5750 64706043 000 REMOVE HANDHOLES (TELE) EA  5,250.000  6.000  0.000  0.000  0.00

5755 64706045 000 REMOVE (TELE) - DUCTS 1-8 LF  100.000  81.060  0.000  0.000  0.00

5760 64706046 000 REMOVE (TELE) - DUCTS 8+ LF  135.000  125.600  0.000  0.000  0.00

5765 64706077 000 CONDUIT (TELE)-1-4" HDPE DUCTS SDR 13.5 LF  98.000  2.000  0.000  0.000  0.00

5770 64706078 000 CONDUIT (TELE)-3-4" HDPE DUCTS SDR 13.5 LF  155.000  6.250  0.000  0.000  0.00

5775 64706079 000 CONDUIT (TELE)-4-4" HDPE DUCTS SDR 13.5 LF  175.000  2.940  0.000  0.000  0.00

5810 64706107 000 CONDUIT (TELE)-3-2" HDPE DUCTS SDR 13.5 LF  65.000  6.250  0.000  0.000  0.00

5815 64706109 000 DIRECT BORE  3-4" HDPE & 3-2" HDPE LF  140.000  13.440  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00020021 [CENTURYLINK (QUEST)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5870 64706037 000 ADJUST CONDUITS AND CABLES (TELE) LF  65.000  6.250  0.000  0.000  0.00

5875 64706041 000 ADJUST FRAME AND COVERS (TELE) EA  950.000  2.000  0.000  0.000  0.00

5880 64706043 000 REMOVE HANDHOLES (TELE) EA  5,250.000  6.000  0.000  0.000  0.00

5885 64706045 000 REMOVE (TELE) - DUCTS 1-8 LF  100.000  81.060  0.000  0.000  0.00

5890 64706046 000 REMOVE (TELE) - DUCTS 8+ LF  135.000  125.600  0.000  0.000  0.00

5895 64706077 000 CONDUIT (TELE)-1-4" HDPE DUCTS SDR 13.5 LF  98.000  2.000  0.000  0.000  0.00

5900 64706078 000 CONDUIT (TELE)-3-4" HDPE DUCTS SDR 13.5 LF  155.000  6.250  0.000  0.000  0.00

5905 64706079 000 CONDUIT (TELE)-4-4" HDPE DUCTS SDR 13.5 LF  175.000  2.940  0.000  0.000  0.00

5935 64706107 000 CONDUIT (TELE)-3-2" HDPE DUCTS SDR 13.5 LF  65.000  6.250  0.000  0.000  0.00

5940 64706109 000 DIRECT BORE  3-4" HDPE & 3-2" HDPE LF  140.000  13.440  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00021152 [XO COMMUNICATIONS]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5995 64706037 000 ADJUST CONDUITS AND CABLES (TELE) LF  65.000  62.500  0.000  0.000  0.00

6000 64706041 000 ADJUST FRAME AND COVERS (TELE) EA  950.000  2.000  0.000  0.000  0.00

6005 64706043 000 REMOVE HANDHOLES (TELE) EA  5,250.000  6.000  0.000  0.000  0.00

6010 64706045 000 REMOVE (TELE) - DUCTS 1-8 LF  100.000  810.630  0.000  0.000  0.00

6015 64706046 000 REMOVE (TELE) - DUCTS 8+ LF  135.000  1,256.040  0.000  0.000  0.00

6020 64706077 000 CONDUIT (TELE)-1-4" HDPE DUCTS SDR 13.5 LF  98.000  20.000  0.000  0.000  0.00

6025 64706078 000 CONDUIT (TELE)-3-4" HDPE DUCTS SDR 13.5 LF  155.000  62.500  0.000  0.000  0.00

6030 64706079 000 CONDUIT (TELE)-4-4" HDPE DUCTS SDR 13.5 LF  175.000  29.440  0.000  0.000  0.00

6055 64706107 000 CONDUIT (TELE)-3-2" HDPE DUCTS SDR 13.5 LF  65.000  62.500  0.000  0.000  0.00

6060 64706109 000 DIRECT BORE  3-4" HDPE & 3-2" HDPE LF  140.000  134.380  0.000  0.000  0.00

 0.00Category Subtotal
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013CATEGORY DESCRIPTION WATER & SEWER: U00015007 [CITY OF AUSTIN - ALL UTILITY FACIL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

6145 05506033 000 CHAIN LINK FENCE GATE (INSTL)(5'X5') EA  3,700.000  2.000  0.000  0.000  0.00

6150 51706001 000 8" CARRIER PIPE INSTL IN TNL (WATER) LF  1,100.000  100.000  0.000  0.000  0.00

6155 51706002 000 12" CARRIER PIPE INSTL IN TNL (WATER) LF  1,150.000  100.000  0.000  0.000  0.00

6170 51706005 000 36" CARRIER PIPE INSTL IN TNL (WATER) LF  4,300.000  403.000  0.000  0.000  0.00

6175 51706006 000 48" CARRIER PIPE INSTL IN TNL (WATER) LF  5,000.000  434.000  0.000  0.000  0.00

6185 51706008 000 12" CARRIER PIPE INSTL IN TNL (WW) LF  4,800.000  322.000  0.000  0.000  0.00

6190 51706009 000 15" CARRIER PIPE INSTL IN TNL (WW) LF  5,500.000  312.000  0.000  0.000  0.00

6210 72666003 000 ADJUST EXIST WATER VALVE AND COVER EA  2,050.000  30.000  0.000  0.000  0.00

6220 72666005 000 SERVICE LINE RECONNECTION (1-1/2"TO 2") EA  9,375.000  22.000  0.000  0.000  0.00

6225 72666007 000 SERVICE LINE RECONNECTION (4") EA  19,835.000  1.000  0.000  0.000  0.00

6230 72666008 000 CONNECT TO EXISTING 6" FIRE LINE EA  23,530.000  7.000  0.000  0.000  0.00

6231 72666008 900 CONNECT TO EXISTING 6" FIRE LINE EA  29,020.000  0.000  0.000  0.000  0.00

ADDED BY CO 012 - MAJOR ITEM OVERRUN

6235 72666009 000 CONNECT TO EXISTING 8" FIRE LINE EA  22,275.000  3.000  0.000  0.000  0.00

6240 72666017 000 CONCRETE ENCASEMENT LF  5,700.000  41.000  0.000  0.000  0.00

6255 72666040 000 ENCASEMENT PIPE (30")STEEL LF  600.000  1,618.000  0.000  0.000  0.00

6265 72666043 000 ENCASEMENT PIPE (42" ) STEEL LF  1,155.000  22.000  0.000  0.000  0.00

6267 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  1,703,152.400  0.000  0.000  0.000  0.00

WW CASING W/RESTRAINED CASING SPACERS

6280 72666065 000 MAJOR MANH HEIGHT ADJUSTMENT 72" DIA EA  23,725.000  1.000  0.000  0.000  0.00

6285 72666066 000 MINOR MANH HEIGHT ADJUSTMENT 48" DIA EA  2,025.000  1.000  0.000  0.000  0.00

6290 72666067 000 MINOR MANH HEIGHT ADJUSTMENT 60" DIA EA  2,025.000  1.000  0.000  0.000  0.00

6300 72666072 000 EXTRA DEPTH OF MANHOLE 60" LF  2,900.000  84.000  0.000  0.000  0.00

6301 72666072 EXTRA DEPTH OF MANHOLE 60" LF  3,045.000  0.000  0.000  0.000  0.00

ADDED BY CO 012 - MAJOR ITEM UNDERRUN

6305 72666073 000 EXTRA DEPTH OF MANHOLE 72" LF  3,800.000  125.000  0.000  0.000  0.00

6310 72666090 000 PIPE (4") DI CLASS 350 (ALL DEPTHS) LF  195.000  50.000  0.000  0.000  0.00

6320 72666092 000 PIPE (8") DI CLASS 350 (ALL DEPTHS) LF  255.000  201.000  0.000  0.000  0.00

6340 72666106 000 PIPE (36") DI CLASS 250 (ALL DEPTHS) LF  1,380.000  20.000  0.000  0.000  0.00

6345 72666140 000 WET CONNECTION 6" DIA X 6" DIA EA  7,100.000  8.000  0.000  0.000  0.00

6350 72666143 000 WET CONNECTION 8" DIA X 8" DIA EA  8,585.000  5.000  0.000  0.000  0.00

6355 72666146 000 WET CONNECTION 12" DIA X 12" DIA EA  11,100.000  6.000  0.000  0.000  0.00

6360 72666148 000 WET CONNECTION 16" DIA X 8" DIA EA  12,770.000  1.000  0.000  0.000  0.00

6365 72666149 000 WET CONNECTION 16" DIA X 16" DIA EA  15,300.000  1.000  0.000  0.000  0.00

6370 72666150 000 WET CONNECTION 24" DIA X 8" DIA EA  21,670.000  1.000  0.000  0.000  0.00

6375 72666151 000 WET CONNECTION 24" DIA X 12" DIA EA  21,670.000  1.000  0.000  0.000  0.00

6380 72666152 000 WET CONNECTION 24" DIA X 16" DIA EA  30,550.000  1.000  0.000  0.000  0.00

6385 72666153 000 WET CONNECTION 24" DIA X 24" DIA EA  22,228.000  2.000  0.000  0.000  0.00

6400 72666162 000 PIPE 15" DIA PVC SDR26 TYPE(ALL DEPTHS) LF  370.000  1,155.000  0.000  0.000  0.00

6410 72666168 000 VALVE (GATE)(4") EA  3,315.000  5.000  0.000  0.000  0.00

6420 72666170 000 VALVE (GATE)(8") EA  4,495.000  5.000  0.000  0.000  0.00

6437 72666176 900 VALVE (GATE)(36") EA  184,312.080  0.000  0.000  0.000  0.00

ADDED BY CO 012

6440 72666177 000 VALVE (GATE)(48") EA  193,000.000  1.000  0.000  0.000  0.00

6450 72666183 000 PRESSURE REDUCING VALVE (6"X2"), VAULT EA  175,500.000  3.000  0.000  0.000  0.00

6451 72666183 900 PRESSURE REDUCING VALVE (6"X2"), VAULT EA  201,825.000  0.000  0.000  0.000  0.00

ADDED BY CO 012 - MAJOR ITEM UNDERRUN
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6455 72666186 000 DRAIN VALVE ASSEMBLIES EA  11,135.000  16.000  0.000  0.000  0.00

6465 72666190 000 AUTO COMBO AIR/VAC RELEASE VALVE AM 4" EA  41,315.000  4.000  0.000  0.000  0.00

6470 72666191 000 AUTO COMBO AIR/VAC RELEASE VALVE AM 6" EA  54,990.000  6.000  0.000  0.000  0.00

6475 72666192 000 AUTO COMBO AIR/VAC RELEASE VALVE AM 8" EA  73,425.000  1.000  0.000  0.000  0.00

6480 72666230 000 PIPE (48") DI CLASS 250 (ALL DEPTHS) LF  2,175.000  479.000  0.000  0.000  0.00

6485 72666232 000 PIPE 12" DIA PVC SDR26 TYPE LF  255.000  1,431.000  0.000  0.000  0.00

6490 72666338 000 ENCASEMENT PIPE (64") STEEL LF  1,695.000  40.000  0.000  0.000  0.00

6505 72666341 000 WATERTIGHT POLY CONC MH 60" DIA EA  51,050.000  6.000  0.000  0.000  0.00

6506 72666341 900 WATERTIGHT POLY CONC MH 60" DIA EA  53,602.500  0.000  0.000  0.000  0.00

ADDED BY CO 012 - MAJOR ITEM UNDERRUN

6515 72666343 000 WATERTIGHT POLY CONC MH 72" DIA EA  118,310.000  4.000  0.000  0.000  0.00

6520 72666344 000 WATERTIGHT POLY CONC DROP MH 72" DIA EA  84,600.000  6.000  0.000  0.000  0.00

6521 72666344 900 WATERTIGHT POLY CONC DROP MH 72" DIA EA  88,830.000  0.000  0.000  0.000  0.00

ADDED BY CO 012 - MAJOR ITEM UNDERRUN

6525 72666345 000 WATERTIGHT POLY CONC MH 84" DIA EA  128,315.000  4.000  0.000  0.000  0.00

6531 72666346 900 WATERTIGHT POLY CONC DROP MH 84" DIA EA  183,075.000  0.000  0.000  0.000  0.00

ADDED BY CO 012 - MAJOR ITEM OVERRUN

6535 72666348 000 MH #233765 MOD, TIE-IN WWL-G, CIP EA  91,500.000  1.000  0.000  0.000  0.00

6540 72666351 000 MH#233783 MOD, TIE-IN WWL-R, CIP EA  36,500.000  1.000  0.000  0.000  0.00

6555 72666354 000 EXT DEPTH DROP POLY CONC WTRTI MH, 72IN VF  3,780.000  126.000  0.000  0.000  0.00

6556 72666354 900 EXT DEPTH DROP POLY CONC WTRTI MH, 72IN VF  3,969.000  0.000  0.000  0.000  0.00

ADDED BY CO 012 - MAJOR ITEM UNDERRUN

6560 72666355 000 EXT DEPTH DROP POLY CONC WTRTI MH, 84IN VF  4,725.000  21.000  0.000  0.000  0.00

6565 72666356 000 RSTR JT PI 24" DI CL350 AWWA C151 (ALL) LF  3,000.000  803.000  0.000  0.000  0.00

6570 72666357 000 PI, 16" DIA WSP, AWWA C200 (ALL DEPTH) LF  1,950.000  52.000  0.000  0.000  0.00

6575 72666358 000 PI, 24" DIA WSP, AWWA C200 (ALL DEPTH) LF  3,000.000  24.000  0.000  0.000  0.00

6580 72666359 000 PI, 36" DIA WSP, AWWA C200 (ALL DEPTHS) LF  2,950.000  51.000  0.000  0.000  0.00

6585 72666360 000 PI, 48" DIA WSP, AWWA C200 (ALL DEPTHS) LF  2,650.000  86.000  0.000  0.000  0.00

6590 72666362 000 PIPE, 24" DIA FRPM (ALL DEPTHS) LF  630.000  410.000  0.000  0.000  0.00

6600 72666364 000 PIPE, 48" DIA CCP (ALL DEPTHS) LF  2,050.000  80.000  0.000  0.000  0.00

6605 72666365 000 CNCT NEW SERV TO EXIST PRIV WTR SERV 6" EA  21,300.000  5.000  0.000  0.000  0.00

6610 72666366 000 WET CONNECTION 4" DIA X 2.25" DIA EA  7,200.000  1.000  0.000  0.000  0.00

6615 72666367 000 WET CONNECTION 16" DIA X 6" DIA EA  12,750.000  1.000  0.000  0.000  0.00

6620 72666368 000 WET CONNECTION 24" DIA X 6" DIA EA  18,250.000  1.000  0.000  0.000  0.00

6625 72666369 000 WET CONNECTION 48" DIA X 48" DIA EA  96,200.000  2.000  0.000  0.000  0.00

6630 72666370 000 WATER FOUNTAIN EA  55,700.000  1.000  0.000  0.000  0.00

6635 72666371 000 WATER UTILITY VAULT WL-A EA  1,000,000.000  1.000  0.000  0.000  0.00

6640 72666372 000 WATER UTILITY VAULT WL-C-1 EA  700,000.000  1.000  0.000  0.000  0.00

6645 72666373 000 WATER UTILITY VAULT WL-C-2 EA  150,000.000  1.000  0.000  0.000  0.00

6650 72666374 000 WATER UTILITY VAULT WL-D-1 EA  280,000.000  1.000  0.000  0.000  0.00

6655 72666376 000 WATER UTILITY VAULT WL-G-1 EA  445,000.000  1.000  0.000  0.000  0.00

6660 72666377 000 WATER UTILITY VAULT WL-G-2 EA  445,000.000  1.000  0.000  0.000  0.00

6665 72666378 000 WATER UTILITY VAULT WL-H-1 EA  140,000.000  1.000  0.000  0.000  0.00

6670 72666379 000 WATER UTILITY VAULT WL-H-2 EA  110,000.000  1.000  0.000  0.000  0.00

6675 72666380 000 ABND/RMV/DISP EXIST 2"WL, E9, ALL DEPTH LF  45.000  35.000  0.000  0.000  0.00

6680 72666381 000 ABND/RMV/DISP EXIST 2.25"WL, ALL DEPTH LF  45.000  796.000  0.000  0.000  0.00

6690 72666383 000 ABND/RMV/DISP EXIST 8"WL, ALL DEPTH LF  72.000  9,012.000  0.000  0.000  0.00

6695 72666384 000 ABND/RMV/DISP EXIST 12"WL, ALL DEPTH LF  75.000  5,512.000  0.000  0.000  0.00

6700 72666385 000 ABND/RMV/DISP EXIST 24" WL, ALL DEPTH LF  136.000  100.000  0.000  0.000  0.00

6705 72666386 000 ABND/RMV/DISP EXIST 48" WL, ALL DEPTH LF  190.000  964.000  0.000  0.000  0.00

6710 72666387 000 ABND EXIST AC PIPE 6" WL (ALL DEPTHS) LF  135.000  100.000  0.000  0.000  0.00

6715 72666388 000 ABND EXIST AC PIPE 8" WL (ALL DEPTHS) LF  135.000  100.000  0.000  0.000  0.00
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6720 72666389 000 ABND EXIST AC PIPE 12" WL (ALL DEPTHS) LF  135.000  100.000  0.000  0.000  0.00

6725 72666390 000 RMV OF EXIST WM (ALL DEPTHS AND SIZES) EA  445.000  7.000  0.000  0.000  0.00

6730 72666391 000 ABND/RMV/DISP EXIST 4"WWL, ALL DEPTH LF  75.000  140.000  0.000  0.000  0.00

6735 72666392 000 ABND/RMV/DISP EXIST 6"WWL, ALL DEPTH LF  75.000  614.000  0.000  0.000  0.00

6745 72666394 000 ABND/RMV/DISP EXIST 15"WWL, ALL DEPTH LF  90.000  200.000  0.000  0.000  0.00

6750 72666395 000 ABND/RMV/DISP EXIST 24"WWL, ALL DEPTH LF  140.000  200.000  0.000  0.000  0.00

6760 72666397 000 INSPECTION PORT/MANWAY EA  170,000.000  2.000  0.000  0.000  0.00

6765 72666399 000 ABND/RMV/DISP EXIST 16" WL, ALL DEPTHS LF  130.000  19.000  0.000  0.000  0.00

6770 72666400 000 RMV EXIST AC PIPE 6" WL (ALL DEPTHS) LF  140.000  100.000  0.000  0.000  0.00

6775 72666401 000 RMV EXIST AC PIPE 8" WL (ALL DEPTHS) LF  140.000  307.000  0.000  0.000  0.00

6780 72666402 000 RMV EXIST AC PIPE 12" WL (ALL DEPTHS) LF  145.000  1,149.000  0.000  0.000  0.00

6785 72666403 000 POLY CONC WTRTIGHT MH W INTRNL VRTX 96" EA  202,000.000  1.000  0.000  0.000  0.00

6786 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  282,252.880  0.000  0.000  0.000  0.00

POLY CONC WTRTIGHT MH W INTRNL VRTX 120

6795 72666405 000 POLY CONC WTRTI MH, VRTX, 120IN, MHG-01 EA  550,000.000  1.000  0.000  0.000  0.00

6800 72666406 000 POLY CONC WTRTI MH, VRTX, 120IN, MHG-03 EA  495,000.000  1.000  0.000  0.000  0.00

6830 73466003 000 BYPASS PUMPING WWL B 2 DAY  1,500.000  7.000  0.000  0.000  0.00

6835 73466004 000 BYPASS PUMPING WWL E 1 DAY  1,100.000  21.000  0.000  0.000  0.00

6840 73466005 000 BYPASS PUMPING WWL E 2 DAY  1,100.000  21.000  0.000  0.000  0.00

6845 73466006 000 BYPASS PUMPING WWL E 3 DAY  1,400.000  7.000  0.000  0.000  0.00

6850 73466007 000 BYPASS PUMPING WWL E 4 DAY  1,400.000  7.000  0.000  0.000  0.00

6855 73466008 000 BYPASS PUMPING WWL E 5 DAY  1,400.000  14.000  0.000  0.000  0.00

6860 73466009 000 BYPASS PUMPING WWL E 6 DAY  1,300.000  14.000  0.000  0.000  0.00

6865 73466010 000 BYPASS PUMPING WWL L DAY  3,000.000  7.000  0.000  0.000  0.00

6870 73466011 000 BYPASS PUMPING WWL M 1 DAY  1,600.000  7.000  0.000  0.000  0.00

6875 73466012 000 BYPASS PUMPING WWL M 2 DAY  1,500.000  7.000  0.000  0.000  0.00

6880 73466013 000 BYPASS PUMPING WWL P 1 DAY  1,500.000  7.000  0.000  0.000  0.00

6885 73466014 000 BYPASS PUMPING WWL P 2 DAY  1,600.000  7.000  0.000  0.000  0.00

6890 73466015 000 BYPASS PUMPING WWL G 1 DAY  2,500.000  7.000  0.000  0.000  0.00

6895 73466016 000 BYPASS PUMPING WWL G 2 DAY  1,600.000  7.000  0.000  0.000  0.00

6900 73466017 000 BYPASS PUMPING WWL H DAY  1,600.000  7.000  0.000  0.000  0.00

6905 73466018 000 BYPASS PUMPING WWL J DAY  1,700.000  7.000  0.000  0.000  0.00

6910 73466019 000 BYPASS PUMPING WWL Q DAY  2,000.000  14.000  0.000  0.000  0.00

6915 73466020 000 BYPASS PUMPING WWL R DAY  1,200.000  28.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $238,013,592.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  243,587.000PREPARING ROW  190.000  46,281,530.00 190.00

01046022 000 LF  100.000REMOVING CONC (CURB AND GUTTER)  763.000  76,300.00 41.00

01046040 000 SY  7.750REMOVING CONC (PAVERS)  1,487.199  11,525.79 181.00

01056043 000 SY  14.500REMOVING STAB BASE & ASPH PAV (0-6")  1,482.506  21,496.33 3,963.00

01056075 000 SY  13.750REMOV STAB BASE AND ASPH PAV (10"-18")  44,125.420  606,724.53 89,870.00

01056159 000 SY  18.500REMOVING STAB BASE & ASPH PAV (18"-22")  44,105.382  815,949.57 100,023.00

01106001 000 CY  18.250EXCAVATION (ROADWAY)  27,150.807  495,502.24 953,004.00

01326003 000 CY  13.450EMBANKMENT (FINAL)(ORD COMP)(TY B)  13,847.926  186,254.61 74,005.00

01616017 000 SY  4.290COMPOST MANUF TOPSOIL (4")  895.000  3,839.55 18,066.61

01696001 000 SY  41.680SOIL RETENTION BLANKETS (CL 1) (TY A)  222.220  9,262.13 1,688.00

02476366 005 CY  97.000FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  285.000  27,645.00 11,817.00

03516040 000 SY  83.500FLEX PAVEMNT STRUCT REPAIR (O" TO 12")  0.000  0.00 0.00

03516040 900 SY  165.650FLEX PAVEMNT STRUCT REPAIR (O" TO 12")  10,302.460  1,706,602.50 0.00

SPOT REPAIRS      Added by CO 02

03546023 000 SY  5.500PLANE ASPH CONC PAV(0" TO 4")  49,343.470  271,389.09 27,623.00

04006008 000 SY  450.000CUT & RESTORE ASPH PAVING  177.000  79,650.00 1,000.00

04016001 000 CY  300.000FLOWABLE BACKFILL  414.706  124,411.80 4,084.00

04026001 000 LF  39.000TRENCH EXCAVATION PROTECTION  6,247.000  243,633.00 62,712.00

04036001 000 SF  64.000TEMPORARY SPL SHORING  29,275.000  1,873,600.00 97,400.00

04166002 000 LF  610.000DRILL SHAFT (24 IN)  56.000  34,160.00 893.00

04166003 000 LF  640.000DRILL SHAFT (30 IN)  284.000  181,760.00 463.00

04166004 000 LF  690.000DRILL SHAFT (36 IN)  1,556.970  1,074,309.30 5,925.00

04166005 000 LF  800.000DRILL SHAFT (42 IN)  455.490  364,392.00 2,202.00

04166006 000 LF  1,180.000DRILL SHAFT (48 IN)  2,132.070  2,515,842.60 2,277.00

04166007 000 LF  1,450.000DRILL SHAFT (54 IN)  392.190  568,675.50 1,158.00

04166008 000 LF  3,800.000DRILL SHAFT (60 IN)  495.480  1,882,824.00 1,558.00

04166009 000 LF  3,900.000DRILL SHAFT (66 IN)  224.700  876,330.00 535.00

04166022 000 LF  1,556.000DRILL SHAFT (SIGN MTS) (48 IN)  18.000  28,008.00 18.00

04166023 000 LF  1,912.000DRILL SHAFT (SIGN MTS) (54 IN)  114.580  219,076.96 113.00

04166026 000 LF  1,601.000DRILL SHAFT (HIGH MAST POLE) (60 IN)  32.000  51,232.00 359.00

04166029 000 LF  231.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  32.000  7,392.00 144.00

04206037 000 CY  2,200.000CL C CONC (COLUMN)  70.343  154,754.60 643.20

04206082 000 CY  1,600.000CL F CONC (CAP)  95.700  153,120.00 493.70

04206084 000 CY  2,500.000CL F CONC (CAP)(MASS)  78.400  196,000.00 779.30

04206090 000 CY  1,900.000CL F CONC (COLUMN)  155.970  296,343.00 1,342.29

04236003 005 SF  68.000RETAINING WALL (TEMP WALL)  41,753.500  2,839,238.00 214,277.00

04326001 000 CY  1,000.000RIPRAP (CONC)(4 IN)  15.922  15,922.00 50.00

04326045 000 CY  1,000.000RIPRAP (MOW STRIP)(4 IN)  10.200  10,200.00 172.00

04506052 001 LF  288.000RAIL (HANDRAIL)(TY F)  125.000  36,000.00 3,062.00

04626005 002 LF  780.000CONC BOX CULV (4 FT X 4 FT)  88.000  68,640.00 99.00

04626015 002 LF  1,500.000CONC BOX CULV (7 FT X 4 FT)  520.000  780,000.00 1,335.00

04626041 002 LF  2,450.000CONC BOX CULV (12 FT X 6 FT)  1,054.000  2,582,300.00 1,249.00

04626061 002 LF  1,250.000CONC BOX CULV (7 FT X 6 FT)(EXTEND)  284.000  355,000.00 442.00
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04646003 001 LF  200.000RC PIPE (CL III)(18 IN)  531.000  106,200.00 10,141.00

04646021 001 LF  750.000RC PIPE (CL IV)(42 IN)  12.000  9,000.00 1,213.00

04646025 001 LF  270.000RC PIPE (CL V)(18 IN)  435.000  117,450.00 1,388.00

04646028 001 LF  650.000RC PIPE (CL V)(42 IN)  232.000  150,800.00 791.00

04656003 001 EA  12,000.000MANH (COMPL)(PRM)(60IN)  1.000  12,000.00 5.00

04656029 001 EA  12,000.000INLET (COMPL)(PCU)(3FT)(NONE)  1.000  12,000.00 12.00

04656030 001 EA  12,000.000INLET (COMPL)(PCU)(3FT)(LEFT)  2.000  24,000.00 25.00

04656031 001 EA  11,000.000INLET (COMPL)(PCU)(3FT)(RIGHT)  5.000  55,000.00 31.00

04656034 001 EA  14,000.000INLET (COMPL)(PCU)(4FT)(LEFT)  1.000  14,000.00 15.00

04656042 001 EA  12,000.000INLET (COMPL)(PCU)(6FT)(LEFT)  6.000  72,000.00 6.00

04656043 001 EA  12,000.000INLET (COMPL)(PCU)(6FT)(RIGHT)  2.000  24,000.00 1.00

04656128 001 EA  11,000.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  2.000  22,000.00 5.00

04656147 001 EA  9,000.000INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT)  5.000  45,000.00 90.00

04656166 001 EA  8,500.000INLET (COMPL)(TY AAD)  18.000  153,000.00 26.00

04656637 001 EA  9,400.000INLET (COMPL)(TY AAD)(MOD)  6.000  56,400.00 6.00

04766023 000 LF  2,720.180JACK BOR OR TUN PIPE(30 IN)(STL CASING)  315.610  858,516.01 267.26

04796006 000 EA  3,800.000ADJUSTING INLET (CAP)  4.000  15,200.00 10.00

04966002 000 EA  1,000.000REMOV STR (INLET)  33.000  33,000.00 212.00

04966005 000 EA  5,500.000REMOV STR (WINGWALL)  2.000  11,000.00 7.00

04966007 000 LF  30.000REMOV STR (PIPE)  3,579.000  107,370.00 20,413.00

04966008 000 LF  60.000REMOV STR (BOX CULVERT)  66.000  3,960.00 770.00

04966012 000 EA  1,700,000.000REMOV STR (BRIDGE 1000 FT OR GREATER)  0.250  425,000.00 4.00

04966032 000 EA  500.000REMOV STR (ROCKWALL)  34.000  17,000.00 40.00

04966040 000 LF  42.000REMOV STR (RET WALL)  90.000  3,780.00 6,969.00

04966064 000 EA  5,000.000REMOV STR (SM PED BRG) 0 - 30 FT LENGTH  4.000  20,000.00 10.00

05006001 000 LS  74,500,000.000MOBILIZATION  0.900  67,050,000.00 1.00

05026001 008 MO  250,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  20.000  5,000,000.00 100.00

05066002 005 LF  150.000ROCK FILTER DAMS (INSTALL) (TY 2)  222.000  33,300.00 588.00

05066020 005 SY  200.000CONSTRUCTION EXITS (INSTALL) (TY 1)  1,522.840  304,568.00 770.00

05066038 005 LF  15.000TEMP SEDMT CONT FENCE (INSTALL)  8,657.000  129,855.00 17,890.00

05066039 005 LF  3.000TEMP SEDMT CONT FENCE (REMOVE)  4,109.000  12,327.00 17,890.00

05066041 005 LF  15.000BIODEG EROSN CONT LOGS (INSTL) (12")  2,762.000  41,430.00 11,823.00

05066043 005 LF  3.000BIODEG EROSN CONT LOGS (REMOVE)  1,065.000  3,195.00 11,823.00

05086003 000 SY  275.000CONSTRUCTING DETOURS (TY 1)  25,239.870  6,940,964.25 23,758.00

05086004 000 SY  200.000CONSTRUCTING DETOURS (TY 2)  14,287.470  2,857,494.00 19,498.00

05086005 000 SY  70.000CONSTRUCTING DETOURS (TY 3)  4,238.365  296,685.55 2,003.00

05126005 000 LF  120.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  45,135.000  5,416,200.00 37,890.00

05126009 000 LF  130.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  7,240.000  941,200.00 17,610.00

05126010 000 LF  135.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  500.000  67,500.00 520.00

05126029 000 LF  15.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  9,610.000  144,150.00 78,410.00

05126033 000 LF  15.000PORT CTB (MOVE)(LOW PROF)(TY 1)  8,280.000  124,200.00 34,150.00

05126034 000 LF  16.000PORT CTB (MOVE)(LOW PROF)(TY 2)  300.000  4,800.00 880.00

05126053 000 LF  9.500PORT CTB (REMOVE)(F-SHAPE)(TY 1)  330.000  3,135.00 37,890.00

05126057 000 LF  9.500PORT CTB (REMOVE)(LOW PROF)(TY 1)  3,280.000  31,160.00 17,610.00

05126058 000 LF  9.500PORT CTB (REMOVE)(LOW PROF)(TY 2)  240.000  2,280.00 520.00

05286006 000 SY  1,000.000REMOVE AND RELAY PAVERS  388.912  388,912.00 17.00

05296008 000 LF  40.000CONC CURB & GUTTER (TY II)  5,121.500  204,860.00 21,184.00

05296015 000 LF  250.000CONC CURB (TY C1)  551.000  137,750.00 2,138.00

05296018 000 LF  650.000CONC CURB (TY F3)  119.000  77,350.00 741.00
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05306004 000 SY  200.000DRIVEWAYS (CONC)  1,406.843  281,368.60 7,179.00

05316002 000 SY  125.000CONC SIDEWALKS (5")  5,754.928  719,366.01 34,183.66

05316004 000 EA  5,200.000CURB RAMPS (TY 1)  6.000  31,200.00 15.00

05316005 000 EA  5,300.000CURB RAMPS (TY 2)  6.000  31,800.00 1.00

05316006 000 EA  5,500.000CURB RAMPS (TY 3)  1.000  5,500.00 3.00

05316008 000 EA  6,060.000CURB RAMPS (TY 5)  1.000  6,060.00 1.00

05316010 000 EA  5,175.000CURB RAMPS (TY 7)  4.000  20,700.00 26.00

05316017 000 EA  5,875.000CURB RAMPS (TY 22)  1.000  5,875.00 4.00

05426001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  5,841.000  11,682.00 10,001.00

05456003 000 EA  2,000.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  4,000.00 22.00

05456019 000 EA  12,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  34.000  425,000.00 13.00

05506003 000 LF  12.000CHAIN LINK FENCE (REMOVE)  90.000  1,080.00 513.00

05506026 000 LF  62.000CHAIN LINK FENCE (INSTALL)(5')  54.000  3,348.00 445.00

06106007 000 EA  690.610REMOVE RD IL ASM (SHOE-BASE)  2.000  1,381.22 10.00

06106009 000 EA  663.000REMOVE RD IL ASM (TRANS-BASE)  21.000  13,923.00 70.00

06106218 000 EA  5,235.000IN RD IL (TY SA) 40T-12 (250W EQ) LED  2.000  10,470.00 13.00

06176001 000 EA  3,809.000TEMP RD IL (RD IL ASM)  59.500  226,635.50 72.00

06186023 000 LF  34.000CONDT (PVC) (SCH 40) (2")  2,560.000  87,040.00 95,385.00

06186024 000 LF  31.000CONDT (PVC) (SCH 40) (2") (BORE)  3,290.000  101,990.00 2,735.00

06186064 000 LF  20.000CONDT (RM) (1")  755.000  15,100.00 7,285.00

06186070 000 LF  99.000CONDT (RM) (2")  265.000  26,235.00 1,985.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  350.000  700.00 66,385.00

06206008 000 LF  3.000ELEC CONDR (NO.8) INSULATED  700.000  2,100.00 206,925.00

06206009 000 LF  3.000ELEC CONDR (NO.6) BARE  1,767.000  5,301.00 7,865.00

06206010 000 LF  3.000ELEC CONDR (NO.6) INSULATED  3,534.000  10,602.00 31,110.00

06246001 000 EA  1,729.000GROUND BOX TY A (122311)  2.000  3,458.00 45.00

06246002 000 EA  2,181.000GROUND BOX TY A (122311)W/APRON  4.000  8,724.00 61.00

06246028 000 EA  1,354.000REMOVE GROUND BOX  2.000  2,708.00 31.00

06276002 000 EA  2,153.000TIMBER POLE (CL 2) 40 FT  9.000  19,377.00 18.00

06276003 000 EA  2,472.000TIMBER POLE (CL 2) 50 FT  4.000  9,888.00 7.00

06286002 000 EA  1,877.000REMOVE ELECTRICAL SERVICES  1.000  1,877.00 8.00

06286008 000 EA  12,982.000ELC SRV TY A 120/240 060(NS)SS(E)PS(U)  0.500  6,491.00 6.00

06286084 000 EA  14,423.000ELC SRV TY A 240/480 100(SS)SS(E)PS(U)  0.500  7,211.50 4.00

06366003 001 SF  52.000ALUMINUM SIGNS (TY O)  187.000  9,724.00 10,691.00

06446076 000 EA  80.000REMOVE SM RD SN SUP&AM  4.000  320.00 156.00

06476004 EA  4,036.530RELOCATE LRSS (SIGN ONLY)  1.000  4,036.53 0.00

HOLLY ST.  Added by CO 02

06506204 000 EA  7,783.000REMOVE OVERHD SIGN SUP  2.000  15,566.00 10.00

06506205 000 EA  3,753.000REMOVE OVERHD SIGN SUP (SIGN ONLY)  6.000  22,518.00 9.00

06626008 LF  1.330WK ZN PAV MRK NON-REMOV (W)6"(SLD)  17,085.000  22,648.22 0.00

Added by CO 02

06626056 000 EA  2.050WK ZN PAV MRK REMOV (TRAF BTN) TY W  3,450.000  7,072.50 4,266.00

06626064 000 LF  2.050WK ZN PAV MRK REMOV (W)6"(BRK)  37,110.250  76,076.02 53,152.00

06626065 000 LF  2.050WK ZN PAV MRK REMOV (W)6"(DOT)  251.000  514.55 1,681.00

06626066 000 LF  2.050WK ZN PAV MRK REMOV (W)6"(LNDP)  150.000  307.50 243.00

06626067 000 LF  1.600WK ZN PAV MRK REMOV (W)6"(SLD)  64,603.000  103,364.80 145,364.00

06626071 000 LF  1.600WK ZN PAV MRK REMOV (W)8"(SLD)  12,961.000  20,737.60 20,766.00

06626073 000 LF  7.000WK ZN PAV MRK REMOV (W)12"(SLD)  1,120.000  7,840.00 1,412.00

06626075 000 LF  12.650WK ZN PAV MRK REMOV (W)24"(SLD)  389.000  4,920.85 461.00
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06626098 000 LF  1.600WK ZN PAV MRK REMOV (Y)6"(SLD)  71,863.000  114,980.80 154,910.00

06666170 007 LF  0.430REFL PAV MRK TY II (W) 4" (SLD)  1,530.000  657.90 1,850.00

06666174 007 LF  0.430REFL PAV MRK TY II (W) 6" (SLD)  2,040.000  877.20 118,460.00

06666210 007 LF  0.520REFL PAV MRK TY II (Y) 6" (SLD)  640.000  332.80 3,430.00

06726007 000 EA  7.000REFL PAV MRKR TY I-C  33.000  231.00 110.00

06726010 000 EA  5.200REFL PAV MRKR TY II-C-R  360.000  1,872.00 6,355.00

06776001 000 LF  0.520ELIM EXT PAV MRK & MRKS (4")  35,901.500  18,668.78 6,638.00

06776002 000 LF  0.520ELIM EXT PAV MRK & MRKS (6")  28,768.500  14,959.62 63,460.00

06776003 000 LF  0.770ELIM EXT PAV MRK & MRKS (8")  7,147.000  5,503.19 1,461.00

06776005 000 LF  2.500ELIM EXT PAV MRK & MRKS (12")  1,479.000  3,697.50 218.00

06786001 000 LF  0.070PAV SURF PREP FOR MRK (4")  2,620.000  183.40 1,850.00

06806004 006 EA  9,708.000REMOVING TRAFFIC SIGNALS  2.000  19,416.00 2.00

06816001 000 EA  120,067.000TEMP TRAF SIGNALS  4.000  480,268.00 4.00

07306107 000 CYC  9,000.000FULL - WIDTH MOWING  10.000  90,000.00 100.00

07346002 000 CYC  9,000.000LITTER REMOVAL  19.000  171,000.00 100.00

07386001 000 CYC  2,000.000CLEANING / SWEEPING (CENTER MEDIAN)  16.000  32,000.00 100.00

07386003 000 CYC  2,000.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  19.000  38,000.00 100.00

07386005 000 CYC  2,000.000CLEANING / SWEEPING (FRONTAGE ROAD)  19.000  38,000.00 100.00

07406002 000 SF  150.000GRAFFITI REMOVAL (PAINTING)  2,587.750  388,162.50 200.00

10046001 000 EA  2,300.000TREE PROTECTION  6.000  13,800.00 41.00

10046001 900 EA  61,864.600TREE PROTECTION  2.000  123,729.20 41.00

AT FLORES ST.

30766048 000 TON  245.000D-GR HMA TY-D PG76-22  483.770  118,523.65 6,640.00

30766071 000 TON  205.000D-GR HMA TY-D PG 64-22 (EXEMPT)  5,268.240  1,079,989.20 11,269.00

30846001 000 GAL  1.050BONDING COURSE  3,878.900  4,072.85 103,871.00

40216001 000 EA  7,000.000TIP TESTING(DRILL SHAFT)  5.000  35,000.00 9.00

40276001 000 LS  30,000,000.000TEMP CONSTRUCTION ACCESS  0.950  28,500,000.00 1.00

40906001 000 SF  85.000NOISE WALL  4,000.000  340,000.00 4,000.00

50196001 000 LF  2,900.000MCTB (FURNISH/INSTALL)  1,160.000  3,364,000.00 1,115.00

50196003 000 EA  16,000.000MCTB (CRASH CUSHION ATTENUATOR)  2.000  32,000.00 1.00

50196004 000 LF  32.500MCTB (REMOVE)  230.000  7,475.00 1,115.00

51296001 000 LF  60.000INSTALL FTB  2,280.000  136,800.00 2,248.00

51616001 000 LF  65.000CONST PERIM FNCE SCRN(INSTL)(8')  3,400.000  221,000.00 5,265.00

51616003 000 LF  26.000CONST PERIM FNCE SCRN(MOVE)(8')  1,895.000  49,270.00 5,265.00

51626001 000 EA  500.000ORTHOPHOTO  18.000  9,000.00 200.00

51686001 000 MO  40,000.000CONST ADMIN SOFTWARE  20.000  800,000.00 100.00

51706003 000 LF  4,800.00016" CARRIER PIPE INSTL IN TNL (WATER)  312.750  1,501,200.00 849.00

51706004 000 LF  2,300.00024" CARRIER PIPE INSTL IN TNL (WATER)  406.000  933,800.00 614.00

51706007 000 LF  4,300.0008" CARRIER PIPE INSTL IN TNL (WW)  727.000  3,126,100.00 727.00

51706010 000 LF  5,750.00024" CARRIER PIPE INSTL IN TNL (WW)  129.750  746,062.50 1,384.00

51726001 000 VF  22,200.000LAUNCH SHAFT FOR PIPE IN TUNNEL  258.000  5,727,600.00 581.00

51726002 000 VF  19,000.000RECEPTION SHAFT FOR PIPE IN TUNNEL  254.500  4,835,500.00 646.00

60016002 000 EA  40,000.000PORTABLE CHANGEABLE MESSAGE SIGN  8.000  320,000.00 8.00

60106012 000 EA  1,728.000RELOCATE CCTV FIELD EQUIPMENT  1.000  1,728.00 2.00

60276003 000 LF  6.000CONDUIT (PREPARE)  140.000  840.00 750.00

60646018 001 EA  1,384.000ITS POLE (30 FT)(REM)  1.000  1,384.00 1.00

60646063 001 EA  1,384.000ITS POLE (60 FT)(REM)  3.000  4,152.00 7.00

61406001 000 LS  1,907,253.350WORK ZONE INTELLIGENT TRNSPRTN SYSTEM  0.800  1,525,802.68 1.00

61856002 002 DAY  140.000TMA (STATIONARY)  444.000  62,160.00 6,221.00
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61856005 002 DAY  1,400.000TMA (MOBILE OPERATION)  63.000  88,200.00 1,549.00

61866025 000 EA  1,592.000REMOVE ITS GROUND BOX  1.000  1,592.00 7.00

63076002 000 DAY  75.000TEMP SPEED MONITOR (2 SYS)  476.000  35,700.00 2,700.00

63106010 000 EA  78,368.000LED HI MST(150 FT)(80MPH)(6FIXT)(TY B)  0.750  58,776.00 7.00

64446041 000 LF  350.000DIRECT BORE -16" HDPE CSNG W/ 4-4" HDPE  1,711.000  598,850.00 1,710.99

64446056 000 LF  2.500CABLE BURIED (TELE)  9,510.000  23,775.00 11,474.00

64446064 000 LF  5.000INNERDUCT (TELE)  22,500.000  112,500.00 23,553.00

64446073 000 LF  98.000DIRECT BORE 1-4" HDPE(TELE)  1,952.000  191,296.00 2,046.00

64446081 000 LF  98.000CONDUIT (TELE)-1-4" HDPE DUCTS SDR 13.5  393.000  38,514.00 876.00

64446082 000 LF  130.000CONDUIT (TELE)-2-4" HDPE DUCTS SDR 13.5  133.000  17,290.00 369.00

64446083 000 EA  6,250.000HANDHOLE 2.5'X5'X3' (TELE) (INSTALL)  11.000  68,750.00 16.00

64706028 000 EA  3,250.000HANDHOLE 1.5'X2.5'X2' (TELE)  1.000  3,250.00 1.00

64706037 000 LF  65.000ADJUST CONDUITS AND CABLES (TELE)  200.000  13,000.00 269.00

64706073 000 LF  98.000DIRECT BORE 1-4" HDPE (TELE)  671.000  65,758.00 335.50

64706077 000 LF  98.000CONDUIT (TELE)-1-4" HDPE DUCTS SDR 13.5  255.000  24,990.00 72.50

64706078 000 LF  155.000CONDUIT (TELE)-3-4" HDPE DUCTS SDR 13.5  100.000  15,500.00 63.25

64706079 000 LF  175.000CONDUIT (TELE)-4-4" HDPE DUCTS SDR 13.5  237.000  41,475.00 838.89

64706082 000 LF  351.000CONDUIT(TELE)-14-4" HDPE DUCTS SDR 13.5  84.000  29,484.00 84.57

64706083 000 LF  370.000CONDUIT(TELE)-15-4" HDPE DUCTS SDR 13.5  376.740  139,393.80 64.69

64706084 000 LF  387.000CONDUIT(TELE)-16-4" HDPE DUCTS SDR 13.5  62.780  24,295.86 142.88

64706085 000 LF  399.000CONDUIT(TELE)-18-4" HDPE DUCTS SDR 13.5  308.240  122,987.76 308.24

64706086 000 LF  130.000DIRECT BORE 2-4" HDPE  734.000  95,420.00 139.00

64706087 000 LF  150.000DIRECT BORE  4-4" HDPE  2,064.000  309,600.00 2,100.50

64706091 000 LF  350.000DIRECT BORE 16-4" HDPE  1,105.980  387,093.00 1,105.98

64706093 000 EA  6,250.000HANDHOLE 2.5'X5'X2.5' (TELE)  5.000  31,250.00 6.00

64706094 000 EA  4,500.000HANDHOLE 2'X3'X2' (TELE)  8.000  36,000.00 10.00

64706095 000 EA  8,750.000HANDHOLE 4'X4'X4' (TELE)  4.000  35,000.00 4.00

64706097 000 EA  5,250.000HANDHOLE 48" PULL BOX (TELE)  5.000  26,250.00 6.00

64706104 000 LF  130.000CONDUIT (TELE)-2-4" HDPE DUCTS SDR 13.5  895.000  116,350.00 1,218.00

64706105 000 LF  248.000CONDUIT (TELE)-6-4" HDPE DUCTS SDR 13.5  461.010  114,330.48 461.01

64706106 000 LF  40.000CONDUIT (TELE)-1-2" HDPE DUCTS SDR 13.5  204.000  8,160.00 45.00

64706108 000 LF  165.000DIRECT BORE  6-4" HDPE  564.990  93,223.35 564.99

64706109 000 LF  140.000DIRECT BORE  3-4" HDPE & 3-2" HDPE  249.000  34,860.00 154.94

64706110 000 LF  155.000DIRECT BORE  3-4" HDPE & 2-2" HDPE  400.000  62,000.00 400.00

64706111 000 LF  152.000DIRECT BORE  3-4" HDPE & 1-2" HDPE  287.000  43,624.00 287.00

64706112 000 EA  12,500.000MANHOLE 4'X6'X4' (TELE)  3.000  37,500.00 4.00

72666004 000 EA  7,500.000SERVICE LINE RECONNECTION (5/8" TO 1")  2.000  15,000.00 29.00

72666037 000 LF  535.000ENCASEMENT PIPE (18")STEEL  120.000  64,200.00 290.00

72666039 000 LF  435.000ENCASEMENT PIPE (24")STEEL  18.000  7,830.00 38.00

72666042 000 LF  775.000ENCASEMENT PIPE (36")STEEL  152.500  118,187.50 272.00

72666063 000 EA  18,275.000MAJOR MANH HEIGHT ADJUSTMENT 48" DIA  1.000  18,275.00 10.00

72666064 000 EA  20,975.000MAJOR MANH HEIGHT ADJUSTMENT 60" DIA  2.000  41,950.00 1.00

72666071 000 LF  1,850.000EXTRA DEPTH OF MANHOLE 48"  29.000  53,650.00 211.00

72666091 000 LF  250.000PIPE (6") DI CLASS 350 (ALL DEPTHS)  220.000  55,000.00 220.00

72666093 000 LF  315.000PIPE (12") DI CLASS 350 (ALL DEPTHS)  128.000  40,320.00 633.00

72666095 000 LF  635.000PIPE (24") DI CLASS 350 (ALL DEPTHS)  569.000  361,315.00 4,986.00

72666103 000 LF  335.000PIPE (16") DI CLASS 250 (ALL DEPTHS)  165.000  55,275.00 15,081.00

72666104 LF  615.130PIPE (24") DI CLASS 250 (ALL DEPTHS)  1,558.000  958,372.54 0.00

Added by CO #1
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72666159 000 TON  38,640.000DUCTILE IRON FITTINGS  11.903  459,931.92 65.87

72666161 000 LF  275.000PIPE 8" DIA PVC SDR26 TYPE(ALL DEPTHS)  663.000  182,325.00 4,776.00

72666167 000 EA  8,310.000CNCT TO EXT  SRV 6" DIA X 6" DIA  6.500  54,015.00 51.00

72666169 000 EA  3,640.000VALVE (GATE)(6")  13.000  47,320.00 129.00

72666171 000 EA  7,240.000VALVE (GATE)(12")  3.000  21,720.00 16.00

72666173 000 EA  16,540.000VALVE (GATE)(16")  1.000  16,540.00 50.00

72666174 000 EA  45,550.000VALVE (GATE)(24")  5.000  227,750.00 11.00

72666180 000 EA  15,300.000FIRE HYDRANTS  11.000  168,300.00 82.00

72666188 000 EA  19,375.000AUTO COMBO AIR/VAC RELEASE VALVE AM 2"  2.000  38,750.00 48.00

72666339 000 EA  38,650.000WATERTIGHT POLY CONC MH 48" DIA  4.000  154,600.00 32.00

72666340 000 EA  38,550.000WATERTIGHT POLY CONC DROP MH 48" DIA  1.000  38,550.00 1.00

72666342 000 EA  46,050.000WATERTIGHT POLY CONC DROP MH 60" DIA  2.000  92,100.00 20.00

72666346 000 EA  122,050.000WATERTIGHT POLY CONC DROP MH 84" DIA  1.000  122,050.00 1.00

72666352 000 VF  2,000.000EXT DEPTH DROP POLY CONC WTRTI MH, 48IN  12.000  24,000.00 12.00

72666353 000 VF  2,400.000EXT DEPTH DROP POLY CONC WTRTI MH, 60IN  9.000  21,600.00 216.00

72666363 000 LF  760.000PIPE, 48" DIA FRPM (ALL DEPTHS)  391.000  297,160.00 351.00

72666382 000 LF  70.000ABND/RMV/DISP EXIST 6"WL, ALL DEPTH  90.000  6,300.00 1,389.00

72666393 000 LF  75.000ABND/RMV/DISP EXIST 8"WWL, ALL DEPTH  54.000  4,050.00 8,189.00

72666396 000 LF  195.000ABND/RMV/DISP EXIST 48"WWL, ALL DEPTHS  374.000  72,930.00 374.00

72666404 000 EA  123,000.000WATERTIGHT POLY CONC MH 96" DIA  4.000  492,000.00 4.00

72666407 000 EA  435,500.000MH#47549 REP, TIE-IN WWL-B, CIP  1.000  435,500.00 1.00

72666408 000 EA  390,000.000BYPASS MANHOLE  1.000  390,000.00 1.00

72666409 000 VF  6,500.000EXTRA DEPTH OF MANHOLE 96"  16.000  104,000.00 16.00

72836014 000 EA  30,769.750INSTALL POLE 50-3  2.000  61,539.50 8.00

72836019 000 EA  42,872.320INSTALL POLE 50LD2  1.000  42,872.32 4.00

72836021 000 EA  46,272.660INSTALL POLE 50LD6  3.000  138,817.98 6.00

72836025 000 EA  64,197.800INSTALL POLE 55LD8  1.000  64,197.80 1.00

72836039 000 EA  17,539.780INSTALL GUY WIRE & ANCHOR  3.000  52,619.34 21.00

72836046 000 EA  8,731.640INSTALL STREETLIGHT  1.000  8,731.64 2.00

72836052 000 EA  30,378.380INSTALL POLE 50-2  5.000  151,891.90 19.00

72836089 000 EA  34,209.400INSTALL POLE 55LD6  1.000  34,209.40 2.00

73466001 000 DAY  17,000.000BYPASS PUMPING WWL A  31.200  530,400.00 7.00

73466002 000 DAY  1,200.000BYPASS PUMPING WWL B 1  42.000  50,400.00 14.00

73466021 000 DAY  5,600.000BYPASS PUMPING WWL B 54" BYPASS  30.000  168,000.00 40.00

96016001 DOL  1.000MATERIAL ON HAND  7,896,674.270  7,896,674.27 1.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  224,297.480  224,297.48 1.00

96066002 DOL  1.000FORCE ACCOUNT ID 2  89,667.970  89,667.97 0.00

Added by CO 10 - Exist Lumination Repairs - Pd by Invoice

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  887,964.090  887,964.09 7,500,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  134,509.850  134,509.85 8,000.00

96066058 DOL -1.000SPECIAL DEDUCTION  35,000.000 -35,000.00 0.00

TREE MITIGATION   Added by CO 03

96066069 DOL  1.000FORCE ACCT-3RD PARTY DAMAGE REPAIR  919,230.450  919,230.45 5,000.00

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  15,245.900  15,245.90 0.00

Added by CO #4 - Additional Signs for AW DETOURS

96086007 DOL  18,951.810UNIQUE CHANGE ORDER ITEM 7  1.000  18,951.81 0.00

Added by CO 19 - TIME LAPSE CAMERA - Paid as LS

$238,013,592.99TOTAL ITEM EARNINGS TO DATE


