
001513433CONTRACT ID:

PROJECT: STP 2B24(253)MM

CONTRACT:

12243201

PROJECTED AMOUNT: $715,517,527.22

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

SAK CONSTRUCTION, LLC

Daniel Fleischman, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0011

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

12/04/2024

ESTIMATE PAID:

 205

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/14/2025

$715,517,527.22

CONTRACT:

12/26/2025

AWARD AMOUNT: $698,120,714.50

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.77

$12,340,511.10 $150,562,200.04 $162,902,711.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$12,340,511.10 $150,562,200.04 $162,902,711.14 

$0.00 $0.00 $0.00 

$12,340,511.10 $162,902,711.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $150,562,200.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 205

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/14/2025

05/14/2025

 1,216

 0

 1,216

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  20  11

HOLIDAY 1

HOLIDAY TRAFFIC 4

OTHER - SEE RMRKS 1

SUNDAY 5

12/26/2025  1 HOLIDAY TRAFFIC

12/27/2025  1 HOLIDAY TRAFFIC

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1 HOLIDAY

01/02/2026  1 HOLIDAY TRAFFIC

01/03/2026  1 HOLIDAY TRAFFIC

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2B24(253)MM 001513433PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0170 04006017 STRUCT EXCAV (LAUNCH) (SITE 1)000 EA  5,000,000.000 $4,500,000.00 0.900  1.00 1.00

0175 04006018 STRUCT EXCAV (LAUNCH) (SITE 2)000 EA  5,000,000.000 $2,350,000.00 0.470  0.47 1.00

0190 04006021 ROCK EXCAV (ADIT)000 CY  1,200.000 $1,392,312.00 1,160.260  4,219.21 15,377.00

0245 04206226 CL F CONC (SHAFT)000 CY  3,500.000 $574,385.00 164.110  692.07 18,845.00

0250 04206227 CL F CONC (ADIT)000 CY  7,000.000 $2,024,470.00 289.210  561.78 5,155.00

0400 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  12,000.000 $12,000.00 1.000  7.00 49.00

0430 05066040 BIODEG EROSN CONT LOGS (INSTL) (8")000 LF  12.000 $1,200.00 100.000  2,983.00 224.00

0920 42336008 GROUND MONITORING POINTS000 EA  4,500.000 $18,000.00 4.000  59.00 681.00

0925 42336009 INCLINOMETERS000 LF  600.000 $33,000.00 55.000  1,343.00 2,340.00

0945 42336014 STRUCTURE MONITORING POINTS000 EA  11,000.000 $44,000.00 4.000  46.00 571.00

0985 42336022 SUPP OF EXCAV (ADIT) (TY 1A)000 SF  65.000 $181,866.75 2,797.950  12,624.80 19,453.00

1010 42336027 SUPP OF EXCAV (ADIT) (TY 4)000 SF  65.000 $198,120.00 3,048.000  8,946.49 14,462.00

1245 72516001 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)000 EA  3,800.000 $22,800.00 6.000  56.00 150.00

1305 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 $84,900.00 84,900.000  94,848.00 1.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1410 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $11,832.16 11,832.160  89,294.39 1,000.00

1415 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000 -$11,422.38-11,422.380  0.00 1,000.00

1420 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000 $9,090.07 9,090.070  299,175.71 1,000.00

ROW 15-13-446 001513446PROJECT CONTROL

CATEGORY 001 DESCRIPTION WATER & SEWER: U00019000 [CITY OF AUSTIN - ALL UTILITY FACIL

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1660 04026001 TRENCH EXCAVATION PROTECTION000 LF  21.000 $18,532.50 882.500  1,599.50 1,071.00

ROW 914-4-357 091404357PROJECT CONTROL

CATEGORY 001 DESCRIPTION WATER & SEWER: U00019000 [CITY OF AUSTIN - ALL UTILITY FACIL

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1925 72666126 RESTRAINED JT PIPE (6") DI (ALL DTH)000 LF  500.000 $6,525.00 13.050  13.05 55.00

1930 72666128 RESTRAINED JT PIPE (12") DI (ALL DTH)000 LF  600.000 $18,000.00 30.000  30.00 30.00

1940 72666130 RESTRAINED JT PIPE (24") DI (ALL DTH)000 LF  700.000 $496,300.00 709.000  869.00 1,310.00

1955 72666159 DUCTILE IRON FITTINGS000 TON  24,000.000 $216,000.00 9.000  9.00 17.60

1970 72666169 VALVE (GATE)(6")000 EA  2,700.000 $8,100.00 3.000  3.00 6.00

1975 72666171 VALVE (GATE)(12")000 EA  6,000.000 $18,000.00 3.000  3.00 3.00

1985 72666174 VALVE (GATE)(24")000 EA  51,000.000 $51,000.00 1.000  1.00 4.00

1995 72666180 FIRE HYDRANTS000 EA  20,500.000 $61,500.00 3.000  3.00 6.00
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$12,340,511.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001513433PROJECT CONTROLSTP 2B24(253)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  35,000.000  23.110  0.000  10.09  353,150.00

0065 01036001 000 DISPOSAL OF WATER WELLS EA  5,000.000  9.000  0.000  5.00  25,000.00

0080 01046021 000 REMOVING CONC (CURB) LF  50.000  1,689.000  0.000  1,851.00  92,550.00

0085 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  50.000  466.000  0.000  44.00  2,200.00

0090 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  50.000  406.000  0.000  144.04  7,202.00

0100 01056026 000 REMOVE STAB BASE & ASPH PAV (13"-18") SY  31.000  2,169.000  0.000  1,111.72  34,463.32

0165 04006016 000 STRUCT EXCAV (SHAFT) CY  200.000  5,597.000  0.000  3,908.08  781,616.00

0170 04006017 000 STRUCT EXCAV (LAUNCH) (SITE 1) EA  5,000,000.000  1.000  0.000  1.00  5,000,000.00

0175 04006018 000 STRUCT EXCAV (LAUNCH) (SITE 2) EA  5,000,000.000  1.000  0.000  0.47  2,350,000.00

0180 04006019 000 STRUCT EXCAV (TEE) EA  5,000,000.000  1.000  0.000  1.00  5,000,000.00

0185 04006020 000 ROCK EXCAV (SHAFT) CY  250.000  32,233.000  0.000  15,214.71  3,803,677.50

0190 04006021 000 ROCK EXCAV (ADIT) CY  1,200.000  15,377.000  0.000  4,219.21  5,063,052.00

0195 04006022 000 ROCK EXCAV (LAUNCH) (SITE 1) EA  5,000,000.000  1.000  0.000  1.00  5,000,000.00

0205 04006024 000 ROCK EXCAV (TEE) EA  5,000,000.000  1.000  0.000  1.00  5,000,000.00

0220 04036001 000 TEMPORARY SPL SHORING SF  325.000  20,897.000  0.000  20,897.00  6,791,525.00

0230 04166005 000 DRILL SHAFT (42 IN) LF  610.000  19.000  0.000  19.00  11,590.00

0235 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  535.000  13.000  0.000  13.00  6,955.00

0245 04206226 000 CL F CONC (SHAFT) CY  3,500.000  18,845.000  0.000  692.07  2,422,245.00

0250 04206227 000 CL F CONC (ADIT) CY  7,000.000  5,155.000  0.000  561.78  3,932,460.00

0305 04646003 000 RC PIPE (CL III)(18 IN) LF  150.000  27.000  0.000  71.00  10,650.00

0310 04646074 000 RC PIPE (60 IN)(CL V) LF  5,000.000  155.000  0.000  155.00  775,000.00

0320 04656012 000 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  100,000.000  2.000  0.000  2.00  200,000.00

0325 04656013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  7,500.000  1.000  0.000  1.00  7,500.00

0340 04656062 000 INLET (COMPL)(PSL)(RH)(3FTX3FT) EA  15,000.000  1.000  0.000  1.00  15,000.00

0350 04656238 000 MANH (COMPL) (JUNCT BOX)(SPL W/RISER) EA  35,000.000  1.000  0.000  1.00  35,000.00

0375 04966002 000 REMOV STR (INLET) EA  1,500.000  3.000  0.000  1.00  1,500.00

0380 04966007 000 REMOV STR (PIPE) LF  1,000.000  197.000  0.000  221.00  221,000.00

0395 05006001 000 MOBILIZATION LS  60,000,000.000  1.000  0.000  0.90  54,000,000.00

0400 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,000.000  49.000  0.000  7.00  84,000.00

0420 05066038 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  16,860.000  0.000  5,813.00  46,504.00

0430 05066040 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  12.000  224.000  0.000  2,983.00  35,796.00

0445 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  86.000  3,175.000  0.000  210.00  18,060.00

0450 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  72.000  2,260.000  0.000  1,820.00  131,040.00

0455 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  67.000  360.000  0.000  300.00  20,100.00

0525 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  35,700.000  1.000  0.000  1.00  35,700.00

0540 06106007 000 REMOVE RD IL ASM (SHOE-BASE) EA  3,500.000  1.000  0.000  1.00  3,500.00

0545 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  3,500.000  1.000  0.000  1.00  3,500.00

0550 06186023 000 CONDT (PVC) (SCH 40) (2") LF  41.000  530.000  0.000  515.00  21,115.00

0555 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  131.000  60.000  0.000  60.00  7,860.00

0560 06186029 000 CONDT (PVC) (SCH 40) (3") LF  35.000  125.000  0.000  375.00  13,125.00

0565 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  77.000  1,230.000  0.000  425.00  32,725.00

0570 06186033 000 CONDT (PVC) (SCH 40) (4") LF  86.000  40.000  0.000  874.00  75,164.00

0575 06206008 000 ELEC CONDR (NO.8) INSULATED LF  5.000  3,950.000  0.000  1,505.00  7,525.00

0590 06206011 000 ELEC CONDR (NO.4) BARE LF  5.000  550.000  0.000  55.00  275.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 06206012 000 ELEC CONDR (NO.4) INSULATED LF  5.000  1,100.000  0.000  110.00  550.00

0600 06246002 000 GROUND BOX TY A (122311)W/APRON EA  2,250.000  7.000  0.000  3.00  6,750.00

0605 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,900.000  10.000  0.000  9.00  26,100.00

0640 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  1.000  693.000  0.000  470.00  470.00

0650 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.000  368.000  0.000  1,208.00  1,208.00

0655 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  4.500  22.000  0.000  112.00  504.00

0660 06626036 000 WK ZN PAV MRK NON-REMOV (Y)6"(DOT) LF  1.000  23.000  0.000  100.00  100.00

0665 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.000  600.000  0.000  580.00  580.00

0680 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  7.500  356.000  0.000  313.00  2,347.50

0725 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  2.000  93.000  0.000  1,255.00  2,510.00

0730 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  4.000  3,216.000  0.000  490.00  1,960.00

0735 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.000  36.000  0.000  116.00  464.00

0745 06806011 000 INSTALL HWY TRF SIG (UPGRADE) EA  25,000.000  2.000  0.000  1.00  25,000.00

0750 06816001 000 TEMP TRAF SIGNALS EA  35,000.000  4.000  0.000  3.00  105,000.00

0795 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  5.000  1,199.000  0.000  1,190.00  5,950.00

0800 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  10.000  2,265.000  0.000  3,335.00  33,350.00

0805 06846079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  5.000  7,535.000  0.000  6,120.00  30,600.00

0845 06906041 000 REMOVAL OF CONTROL CABINET(POLE MNT) EA  1,400.000  1.000  0.000  1.00  1,400.00

0855 07526015 000 TREE AND BRUSH REMOVAL AC  100,000.000  12.110  0.000  20.81  2,081,000.00

0860 10276001 000 TUNNEL BORING MACHINE EA  30,000,000.000  2.000  0.000  1.00  30,000,000.00

0915 42336007 000 CRACK GAUGES EA  500.000  1,664.000  0.000  50.00  25,000.00

0920 42336008 000 GROUND MONITORING POINTS EA  4,500.000  681.000  0.000  59.00  265,500.00

0925 42336009 000 INCLINOMETERS LF  600.000  2,340.000  0.000  1,343.00  805,800.00

0930 42336010 000 MULTI-POINT BOREHOLE EXTENSOMETERS LF  450.000  5,718.000  0.000  160.00  72,000.00

0935 42336012 000 SEISMOGRAPHS EA  13,000.000  82.000  0.000  23.00  299,000.00

0945 42336014 000 STRUCTURE MONITORING POINTS EA  11,000.000  571.000  0.000  46.00  506,000.00

0955 42336016 000 UTILITY MONITORING POINTS EA  20,000.000  175.000  0.000  20.00  400,000.00

0960 42336017 000 VIBRATING WIRE PIEZOMETERS LF  320.000  1,780.000  0.000  317.00  101,440.00

0985 42336022 000 SUPP OF EXCAV (ADIT) (TY 1A) SF  65.000  19,453.000  0.000  12,624.80  820,612.00

0990 42336023 000 SUPP OF EXCAV (ADIT) (TY 1B) SF  65.000  22,196.000  0.000  1,037.62  67,445.30

1010 42336027 000 SUPP OF EXCAV (ADIT) (TY 4) SF  65.000  14,462.000  0.000  8,946.49  581,521.85

1025 42336030 000 SUPP OF EXCAV (SHAFT) (ROCK) (TY 1) SF  30.000  90,030.000  0.000  37,091.33  1,112,739.90

1030 42336031 000 SUPP OF EXCAV (SHAFT) (ROCK) (TY 2) SF  35.000  3,565.000  0.000  1,684.02  58,940.70

1035 42336032 000 SUPP OF EXCAV (SHAFT) (SOIL) (TY 1) SF  150.000  9,323.000  0.000  6,495.78  974,367.00

1040 42336033 000 SUPP OF EXCAV (SHAFT) (SOIL) (TY 2) SF  150.000  5,169.000  0.000  3,542.66  531,399.00

1045 42336034 000 SUPP OF EXCAV (TEE) (ROCK) (TY 1) EA  3,000,000.000  1.000  0.000  1.00  3,000,000.00

1050 42336035 000 SUPP OF EXCAV (TEE)(SOIL) (TY 1) EA  3,000,000.000  1.000  0.000  1.00  3,000,000.00

1055 42336036 000 SUPP OF EXCAV (LAUNCH) (SOIL) (SITE 1) EA  3,000,000.000  1.000  0.000  1.00  3,000,000.00

1060 42336037 000 SUPP OF EXCAV (LAUNCH) (SOIL) (SITE 2) EA  3,000,000.000  1.000  0.000  1.00  3,000,000.00

1065 42336038 000 SUPP OF EXCAV (LAUNCH) (ROCK) (SITE 1) EA  1,000,000.000  1.000  0.000  1.00  1,000,000.00

1075 42336040 000 ADIT PROBE HOLES LF  60.000  2,120.000  0.000  227.00  13,620.00

1090 42336043 000 CONTAMINATED GROUNDWATER COLLECTION GAL  0.300  520,000.000  0.000  2,800.00  840.00

1100 42336045 000 CONTAMINATED SOIL REMOVAL CY  60.000  1,016.000  0.000  336.00  20,160.00

1110 42336062 000 CONSTRUCTION CONDITION SURVEY LS  5,000,000.000  1.000  0.000  0.20  1,000,000.00

1120 51616007 000 CONST PERIM FENCE WITH SCREEN (INSTALL) LF  600.000  16,791.000  0.000  5,991.00  3,594,600.00

1130 51616009 000 CONST PERIM FENCE WITH SCREEN (MOVE) LF  85.000  1,679.000  0.000  152.00  12,920.00

1135 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  45,000.000  7.000  0.000  6.00  270,000.00

1165 60106013 000 REMOVE CCTV FIELD EQUIPMENT EA  1,000.000  1.000  0.000  1.00  1,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1170 60276003 000 CONDUIT (PREPARE) LF  7.000  1,620.000  0.000  130.00  910.00

1175 60546002 000 COAXIAL CABLE LF  12.000  75.000  0.000  120.00  1,440.00

1185 60626042 000 RELOCATE ITS RADIO EA  4,500.000  2.000  0.000  2.00  9,000.00

1190 60646027 000 ITS POLE (40 FT)(REM) EA  800.000  1.000  0.000  1.00  800.00

1195 60646037 000 ITS POLE (50 FT)(90 MPH) EA  27,000.000  1.000  0.000  1.00  27,000.00

1200 60646084 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  8,500.000  1.000  0.000  2.00  17,000.00

1215 63046001 000 ITS RVSD (DATA COLLECT ONLY) SYS EA  30,000.000  1.000  0.000  1.00  30,000.00

1220 63046007 000 ITS RVSD (DC ONLY) (REMOVE) EA  550.000  1.000  0.000  1.00  550.00

1230 63066007 000 VIVDS CABLING LF  8.000  2,906.000  0.000  4,165.00  33,320.00

1245 72516001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  3,800.000  150.000  0.000  56.00  212,800.00

1250 72516002 000 SUBSURFACE UTIL LOCATE (WITHIN RDBED) EA  5,375.000  120.000  0.000  8.00  43,000.00

1305 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  94,848.00  94,848.00

Category Subtotal $158,810,742.07

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1400 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  7,000,000.000  0.000  25,637.60  25,637.60

1410 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  89,294.39  89,294.39

1420 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000  1,000.000  0.000  299,175.71  299,175.71

1430 96066001 FORCE ACCOUNT ID 1 DOL  1.000  1,000.000  0.000  55,986.87  55,986.87

ITS Material

Category Subtotal $470,094.57

001513446PROJECT CONTROLROW 15-13-446

001 WATER & SEWER: U00019000 [CITY OF AUSTIN - ALL UTILITY FACILCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1655 04016001 000 FLOWABLE BACKFILL CY  800.000  575.000  0.000  780.00  624,000.00

1660 04026001 000 TRENCH EXCAVATION PROTECTION LF  21.000  1,071.000  0.000  1,599.50  33,589.50

1665 04766010 000 JACK BOR OR TUN PIPE(18 IN)(STL CASING) LF  2,200.000  54.000  0.000  54.00  118,800.00

1690 72666071 000 EXTRA DEPTH OF MANHOLE 48" LF  1,500.000  2.000  0.000  1.00  1,500.00

1715 72666161 000 PIPE 8" DIA PVC SDR26 TYPE(ALL DEPTHS) LF  620.000  542.000  0.000  635.00  393,700.00

1750 72666381 000 ABND/RMV/DISP EXIST 2.25"WL, ALL DEPTH LF  60.000  356.000  0.000  356.00  21,360.00

1770 72666410 000 TEMPORARY WL A LS  36,000.000  1.000  0.000  1.00  36,000.00

1775 73466001 000 BYPASS PUMPING WWL A DAY  74,000.000  7.000  0.000  10.00  740,000.00

1780 73466002 000 BYPASS PUMPING WWL B 1 DAY  40,000.000  7.000  0.000  10.00  400,000.00

1785 73466003 000 BYPASS PUMPING WWL B 2 DAY  40,000.000  14.000  0.000  6.00  240,000.00

Category Subtotal $2,608,949.50

091404357PROJECT CONTROLROW 914-4-357

001 WATER & SEWER: U00019000 [CITY OF AUSTIN - ALL UTILITY FACILCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1910 72666069 000 REMOVE EXISTING MANHOLE EA  6,300.000  2.000  0.000  1.00  6,300.00
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001 WATER & SEWER: U00019000 [CITY OF AUSTIN - ALL UTILITY FACILCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1925 72666126 000 RESTRAINED JT PIPE (6") DI (ALL DTH) LF  500.000  55.000  0.000  13.05  6,525.00

1930 72666128 000 RESTRAINED JT PIPE (12") DI (ALL DTH) LF  600.000  30.000  0.000  30.00  18,000.00

1940 72666130 000 RESTRAINED JT PIPE (24") DI (ALL DTH) LF  700.000  1,310.000  0.000  869.00  608,300.00

1955 72666159 000 DUCTILE IRON FITTINGS TON  24,000.000  17.600  0.000  9.00  216,000.00

1960 72666160 000 PIPE 6" DIA PVC SDR26 TYPE(ALL DEPTHS) LF  300.000  18.000  0.000  64.00  19,200.00

1970 72666169 000 VALVE (GATE)(6") EA  2,700.000  6.000  0.000  3.00  8,100.00

1975 72666171 000 VALVE (GATE)(12") EA  6,000.000  3.000  0.000  3.00  18,000.00

1985 72666174 000 VALVE (GATE)(24") EA  51,000.000  4.000  0.000  1.00  51,000.00

1995 72666180 000 FIRE HYDRANTS EA  20,500.000  6.000  0.000  3.00  61,500.00

Category Subtotal $1,012,925.00

001513433STP 2B24(253)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01046011 000 REMOVING CONC (MEDIANS) SY  50.000  421.000  0.000  0.000  0.00

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  50.000  51.000  0.000  0.000  0.00

0095 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  27.500  1,165.000  0.000  0.000  0.00

0105 01106003 000 EXCAVATION (SPECIAL) CY  61.000  2,985.000  0.000  0.000  0.00

0110 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  42.000  1,154.000  0.000  0.000  0.00

0115 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  20.000  56,119.000  0.000  0.000  0.00

0120 01626002 000 BLOCK SODDING SY  23.000  500.000  0.000  0.000  0.00

0125 01626008 000 ROLL SODDING SY  5.000  55,619.000  0.000  0.000  0.00

0130 01646071 000 BROADCAST SEED (TEMP)(WARM OR COOL) SY  1.000  56,119.000  0.000  0.000  0.00

0135 01666002 000 FERTILIZER TON  1,200.000  2.160  0.000  0.000  0.00

0140 01686001 000 VEGETATIVE WATERING MG  40.000  104.000  0.000  0.000  0.00

0145 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  85.000  863.000  0.000  0.000  0.00

0150 03546045 000 PLANE ASPH CONC PAV (2") SY  12.000  1,735.000  0.000  0.000  0.00

0155 04006003 000 STRUCT EXCAV (PIPE) CY  50.000  6,874.000  0.000  0.000  0.00

0160 04006008 000 CUT & RESTORE ASPH PAVING SY  350.000  72.000  0.000  0.000  0.00

0200 04006023 000 ROCK EXCAV (LAUNCH) (SITE 2) EA  5,000,000.000  1.000  0.000  0.000  0.00

0210 04006025 000 ROCK EXCAV (TUNNEL) CY  400.000  5,899.000  0.000  0.000  0.00

0215 04016003 000 FLOWABLE BACKFILL (SPECIAL) CY  100.000  4,145.000  0.000  0.000  0.00

0225 04166003 000 DRILL SHAFT (30 IN) LF  450.000  16.000  0.000  0.000  0.00

0240 04206029 000 CL C CONC (CAP) CY  2,000.000  0.500  0.000  0.000  0.00

0255 04206228 000 CL F CONC (TUNNEL) CY  9,000.000  1,732.000  0.000  0.000  0.00

0260 04206229 000 CL F CONC (ADIT/TUNNEL CONNECTION) CY  9,000.000  260.000  0.000  0.000  0.00

0265 04206230 000 CL F CONC (PANEL) (VARIES) EA  9,000.000  33.000  0.000  0.000  0.00

0270 04206231 000 CL F CONC (BEAM) LF  1,250.000  252.000  0.000  0.000  0.00

0275 04326001 000 RIPRAP (CONC)(4 IN) CY  1,500.000  1.950  0.000  0.000  0.00

0280 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  5.000  15,266.000  0.000  0.000  0.00

0285 04626215 000 CONC BOX CULV (10 FT X 12 FT) (SPL) LF  80,000.000  79.000  0.000  0.000  0.00

0290 04626216 000 CONC BOX CULV (10 FT X 16 FT) (SPL) LF  80,000.000  51.000  0.000  0.000  0.00

0295 04626217 000 CONC BOX CULV (10 FT X 17 FT) (SPL) LF  80,000.000  206.000  0.000  0.000  0.00

0300 04626218 000 CONC BOX CULV (12 FT X 18 FT) (SPL) LF  60,000.000  69.000  0.000  0.000  0.00
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0315 04656011 000 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  100,000.000  2.000  0.000  0.000  0.00

0330 04656015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  7,500.000  1.000  0.000  0.000  0.00

0335 04656025 000 INLET (COMPL)(PCO)(6FT)(NONE) EA  25,000.000  1.000  0.000  0.000  0.00

0345 04656144 000 INLET (COMPL)(PSL)(FG)(8FTX8FT-4FTX4FT) EA  24,000.000  2.000  0.000  0.000  0.00

0355 04716003 000 GRATE & FRAME EA  15,000.000  4.000  0.000  0.000  0.00

0360 04716011 000 GRATE AND FRAME (DIA= 96 IN) (SPL) EA  15,000.000  16.000  0.000  0.000  0.00

0365 04716012 000 GRATE AND FRAME (DIA= 48 IN) EA  2,000.000  12.000  0.000  0.000  0.00

0370 04716013 000 HATCH (11' X 16') EA  25,000.000  4.000  0.000  0.000  0.00

0385 04966035 000 REMOV STR (DRILL SHAFT) EA  7,500.000  1.000  0.000  0.000  0.00

0390 04966042 000 REMOV STR (SMALL) EA  3,200.000  1.000  0.000  0.000  0.00

0405 05066020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  50.000  1,746.000  0.000  0.000  0.00

0410 05066024 000 CONSTRUCTION EXITS (REMOVE) SY  18.000  1,746.000  0.000  0.000  0.00

0415 05066035 000 SANDBAGS FOR EROSION CONTROL EA  10.000  16.000  0.000  0.000  0.00

0425 05066039 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  16,860.000  0.000  0.000  0.00

0435 05066043 000 BIODEG EROSN CONT LOGS (REMOVE) LF  6.000  224.000  0.000  0.000  0.00

0440 05086001 000 CONSTRUCTING DETOURS SY  125.000  12.900  0.000  0.000  0.00

0460 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  28.000  3,175.000  0.000  0.000  0.00

0465 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  24.000  2,260.000  0.000  0.000  0.00

0470 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  20.000  360.000  0.000  0.000  0.00

0475 05296002 000 CONC CURB (TY II) LF  35.000  746.000  0.000  0.000  0.00

0480 05296008 000 CONC CURB & GUTTER (TY II) LF  60.000  492.000  0.000  0.000  0.00

0485 05306005 000 DRIVEWAYS (ACP) SY  195.000  1,332.000  0.000  0.000  0.00

0490 05316002 000 CONC SIDEWALKS (5") SY  115.000  731.000  0.000  0.000  0.00

0495 05316004 000 CURB RAMPS (TY 1) EA  5,200.000  1.000  0.000  0.000  0.00

0500 05316005 000 CURB RAMPS (TY 2) EA  6,150.000  1.000  0.000  0.000  0.00

0505 05316009 000 CURB RAMPS (TY 6) EA  5,200.000  2.000  0.000  0.000  0.00

0510 05316033 000 CONC SIDEWALKS (SPECIAL) (TYPE B) SY  115.000  292.000  0.000  0.000  0.00

0515 05366002 000 CONC MEDIAN SY  250.000  146.000  0.000  0.000  0.00

0520 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  8,085.000  1.000  0.000  0.000  0.00

0530 06106002 000 RELOCATE RD IL ASM (SHOE-BASE) EA  3,000.000  1.000  0.000  0.000  0.00

0535 06106004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  4,400.000  1.000  0.000  0.000  0.00

0580 06206009 000 ELEC CONDR (NO.6) BARE LF  5.000  1,470.000  0.000  0.000  0.00

0585 06206010 000 ELEC CONDR (NO.6) INSULATED LF  5.000  50.000  0.000  0.000  0.00

0610 06246028 000 REMOVE GROUND BOX EA  420.000  3.000  0.000  0.000  0.00

0615 06286002 000 REMOVE ELECTRICAL SERVICES EA  830.000  1.000  0.000  0.000  0.00

0620 06366001 000 ALUMINUM SIGNS (TY A) SF  42.000  218.000  0.000  0.000  0.00

0625 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  900.000  12.000  0.000  0.000  0.00

0630 06446046 000 IN SM RD SN SUP&AM TYS80(1)SB(U-2EXT) EA  1,320.000  1.000  0.000  0.000  0.00

0635 06446076 000 REMOVE SM RD SN SUP&AM EA  145.000  37.000  0.000  0.000  0.00

0645 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  1.000  35.000  0.000  0.000  0.00

0670 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  6.500  93.000  0.000  0.000  0.00

0675 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  7.500  89.000  0.000  0.000  0.00

0685 06626096 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  7.500  179.000  0.000  0.000  0.00

0690 06666048 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.000  264.000  0.000  0.000  0.00

0695 06666099 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  45.000  11.000  0.000  0.000  0.00

0700 06666306 000 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  2.000  415.000  0.000  0.000  0.00

0705 06666309 000 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  3.000  1,814.000  0.000  0.000  0.00

0710 06666321 000 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  2.000  1,117.000  0.000  0.000  0.00

0715 06726007 000 REFL PAV MRKR TY I-C EA  7.500  22.000  0.000  0.000  0.00

0720 06726009 000 REFL PAV MRKR TY II-A-A EA  7.500  44.000  0.000  0.000  0.00

0740 06806004 000 REMOVING TRAFFIC SIGNALS EA  9,000.000  2.000  0.000  0.000  0.00

0755 06826001 000 VEH SIG SEC (12")LED(GRN) EA  475.000  3.000  0.000  0.000  0.00
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0760 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  475.000  1.000  0.000  0.000  0.00

0765 06826003 000 VEH SIG SEC (12")LED(YEL) EA  475.000  3.000  0.000  0.000  0.00

0770 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  475.000  1.000  0.000  0.000  0.00

0775 06826005 000 VEH SIG SEC (12")LED(RED) EA  475.000  3.000  0.000  0.000  0.00

0780 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  475.000  1.000  0.000  0.000  0.00

0785 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,200.000  3.000  0.000  0.000  0.00

0790 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  200.000  4.000  0.000  0.000  0.00

0810 06866049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  25,000.000  1.000  0.000  0.000  0.00

0815 06876001 000 PED POLE ASSEMBLY EA  6,000.000  3.000  0.000  0.000  0.00

0820 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,300.000  24.000  0.000  0.000  0.00

0825 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,400.000  4.000  0.000  0.000  0.00

0830 06906006 000 REMOVAL OF GROUND BOXES EA  450.000  5.000  0.000  0.000  0.00

0835 06906009 000 REMOVAL OF CABLES LF  3.500  270.000  0.000  0.000  0.00

0840 06906021 000 REMOVAL OF TIMBER POLES EA  850.000  1.000  0.000  0.000  0.00

0850 07346002 000 LITTER REMOVAL CYC  10,700.000  8.000  0.000  0.000  0.00

0865 30766003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  165.000  225.000  0.000  0.000  0.00

0870 30766048 000 D-GR HMA TY-D PG76-22 TON  148.000  42.000  0.000  0.000  0.00

0875 30766051 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  135.000  98.000  0.000  0.000  0.00

0880 30816008 000 TOM-C PG76-22 SAC-B TON  160.000  119.000  0.000  0.000  0.00

0885 30846001 000 BONDING COURSE GAL  4.000  382.000  0.000  0.000  0.00

0890 42336001 000 BORE 22' TUNNEL W/SEG LIN LF  7,200.000  32,185.000  0.000  0.000  0.00

0895 42336002 000 TBM HEADING PROBE HOLES LF  165.000  6,423.000  0.000  0.000  0.00

0900 42336003 000 TBM TUNNEL GROUT CEMENT CF  33.000  100.000  0.000  0.000  0.00

0905 42336004 000 TBM TUNNEL GROUT TIME HR  5,800.000  40.000  0.000  0.000  0.00

0910 42336005 000 GASSY CONDITIONS WORK STOPPAGE HR  6,700.000  72.000  0.000  0.000  0.00

0940 42336013 000 STRAIN GAUGES EA  6,000.000  20.000  0.000  0.000  0.00

0950 42336015 000 TILTMETERS EA  4,325.000  66.000  0.000  0.000  0.00

0965 42336018 000 ADDITIONAL SHOTCRETE 2" THICK SF  3.000  21,113.000  0.000  0.000  0.00

0970 42336019 000 ADDITIONAL SHOTCRETE 4" THICK SF  6.000  1,628.000  0.000  0.000  0.00

0975 42336020 000 SPOT ROCK DOWELS (6'-10') EA  60.000  125.000  0.000  0.000  0.00

0980 42336021 000 SPOT ROCK DOWELS (12'-14') EA  80.000  129.000  0.000  0.000  0.00

0995 42336024 000 SUPP OF EXCAV (ADIT) (TY 2) SF  65.000  4,599.000  0.000  0.000  0.00

1000 42336025 000 SUPP OF EXCAV (ADIT) (TY 3A) SF  65.000  40,578.000  0.000  0.000  0.00

1005 42336026 000 SUPP OF EXCAV (ADIT) (TY 3B) SF  65.000  8,141.000  0.000  0.000  0.00

1015 42336028 000 SUPP OF EXCAV (SHAFT INVERT) (TY A) SF  65.000  2,683.000  0.000  0.000  0.00

1020 42336029 000 SUPP OF EXCAV (SHAFT INVERT) (TY B) SF  65.000  3,671.000  0.000  0.000  0.00

1070 42336039 000 SUPP OF EXCAV (LAUNCH) (ROCK) (SITE 2) EA  800,000.000  1.000  0.000  0.000  0.00

1080 42336041 000 ADIT TUNNEL GROUT CEMENT CF  25.000  270.000  0.000  0.000  0.00

1085 42336042 000 ADIT TUNNEL GROUT TIME HR  1,225.000  162.000  0.000  0.000  0.00

1095 42336044 000 CONTAMINATED ROCK REMOVAL CY  60.000  193.000  0.000  0.000  0.00

1105 42336046 000 SUPP OF EXCAV (SEM TUNNEL) SF  5.000  92,195.000  0.000  0.000  0.00

1115 50846002 000 INSTALL REMOVABLE BOLLARD EA  900.000  193.000  0.000  0.000  0.00

1125 51616008 000 CONST PERIM FENCE WITH SCREEN (REMOVE) LF  135.000  16,791.000  0.000  0.000  0.00

1140 60046031 000 ITS COM CBL (ETHERNET) LF  5.000  75.000  0.000  0.000  0.00

1145 60106001 000 CCTV FIELD EQUIPMENT (ANALOG) EA  7,000.000  1.000  0.000  0.000  0.00

1150 60106003 000 CCTV FIELD CONTROLLER EA  3.000  1.000  0.000  0.000  0.00

1155 60106004 000 CCTV MOUNT (POLE) EA  200.000  1.000  0.000  0.000  0.00

1160 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  5,400.000  1.000  0.000  0.000  0.00

1180 60546005 000 ANTENNA (UNI-DIRECTIONAL) EA  2,250.000  1.000  0.000  0.000  0.00

1205 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  1,000.000  1.000  0.000  0.000  0.00

1210 61256001 000 TERMINAL SERVER (INSTALL ONLY) EA  1,000.000  1.000  0.000  0.000  0.00

1225 63066002 000 VIVDS CAM ASSY FXD LNS EA  7,000.000  1.000  0.000  0.000  0.00
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1235 64126001 000 PORTABLE ROADWAY ILLUMINATION DAY  500.000  200.000  0.000  0.000  0.00

1240 65336001 000 TEMPORARY ELECTRIC GENERATOR EA  100,000.000  10.000  0.000  0.000  0.00

1255 73656001 000 VENTILATION PIPE (STEEL) (30") LF  11,000.000  227.000  0.000  0.000  0.00

1260 73656002 000 VENTILATION PIPE (STEEL) (42") LF  12,000.000  639.000  0.000  0.000  0.00

1265 73656003 000 VENTILATION PIPE (STEEL) (72") LF  20,000.000  224.000  0.000  0.000  0.00

1270 73656004 000 VORTEX DROP PIPE (STEEL) (96") LF  25,000.000  293.000  0.000  0.000  0.00

1275 73656005 000 VORTEX DROP PIPE (STEEL) (120") LF  30,000.000  403.000  0.000  0.000  0.00

1280 73656006 000 VORTEX DROP PIPE (STEEL) (144") LF  37,000.000  149.000  0.000  0.000  0.00

1285 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1290 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1295 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  10,000.000  0.000  0.000  0.00

1300 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1310 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  10,471,810.720  1.000  0.000  0.000  0.00

Additional No Excuse Incentive

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1405 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1415 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

1425 96056008 ROAD USER COST - DISINCENTIVE DOL -120,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

001513439ROW 15-13-439PROJECT CONTROL

001CATEGORY DESCRIPTION ELECTRIC (DISTRIBUTION): U00018996 [CITY OF AUSTIN - ALL UTI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1485 04796001 000 ADJUSTING MANHOLES EA  1,500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00019001 [SPECTRUM GULF COAST LLC]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1535 64706041 000 ADJUST FRAME AND COVERS (TELE) EA  1,200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

001513446ROW 15-13-446PROJECT CONTROL

001CATEGORY DESCRIPTION WATER & SEWER: U00019000 [CITY OF AUSTIN - ALL UTILITY FACIL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1635 02476366 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  85.000  920.000  0.000  0.000  0.00

1640 02606002 000 LIME (HYDRATED LIME (SLURRY)) TON  1,150.000  25.000  0.000  0.000  0.00

1645 02606073 000 LIME TRT (SUBGRADE)(8") SY  33.000  1,375.000  0.000  0.000  0.00
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1650 03106001 000 PRIME COAT (MULTI OPTION) GAL  24.000  345.000  0.000  0.000  0.00

1670 05296008 000 CONC CURB & GUTTER (TY II) LF  60.000  950.000  0.000  0.000  0.00

1675 30766048 000 D-GR HMA TY-D PG76-22 TON  148.000  115.000  0.000  0.000  0.00

1680 72666004 000 SERVICE LINE RECONNECTION (5/8" TO 1") EA  1,500.000  5.000  0.000  0.000  0.00

1685 72666037 000 ENCASEMENT PIPE (18")STEEL LF  625.000  75.000  0.000  0.000  0.00

1695 72666072 000 EXTRA DEPTH OF MANHOLE 60" LF  1,700.000  12.000  0.000  0.000  0.00

1700 72666092 000 PIPE (8") DI CLASS 350 (ALL DEPTHS) LF  500.000  529.000  0.000  0.000  0.00

1705 72666140 000 WET CONNECTION 6" DIA X 6" DIA EA  18,000.000  2.000  0.000  0.000  0.00

1710 72666159 000 DUCTILE IRON FITTINGS TON  24,000.000  0.300  0.000  0.000  0.00

1720 72666170 000 VALVE (GATE)(8") EA  3,700.000  4.000  0.000  0.000  0.00

1725 72666180 000 FIRE HYDRANTS EA  20,500.000  1.000  0.000  0.000  0.00

1730 72666339 000 WATERTIGHT POLY CONC MH 48" DIA EA  58,000.000  3.000  0.000  0.000  0.00

1735 72666341 000 WATERTIGHT POLY CONC MH 60" DIA EA  94,000.000  1.000  0.000  0.000  0.00

1740 72666342 000 WATERTIGHT POLY CONC DROP MH 60" DIA EA  95,000.000  1.000  0.000  0.000  0.00

1745 72666353 000 EXT DEPTH DROP POLY CONC WTRTI MH, 60IN VF  3,600.000  14.000  0.000  0.000  0.00

1755 72666382 000 ABND/RMV/DISP EXIST 6"WL, ALL DEPTH LF  60.000  178.000  0.000  0.000  0.00

1760 72666392 000 ABND/RMV/DISP EXIST 6"WWL, ALL DEPTH LF  60.000  250.000  0.000  0.000  0.00

1765 72666393 000 ABND/RMV/DISP EXIST 8"WWL, ALL DEPTH LF  110.000  403.000  0.000  0.000  0.00

1790 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1795 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1800 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

091404357ROW 914-4-357PROJECT CONTROL

001CATEGORY DESCRIPTION WATER & SEWER: U00019000 [CITY OF AUSTIN - ALL UTILITY FACIL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1885 04766116 000 JACK BOR OR TUN PIPE (60IN)(STL CASING) LF  5,000.000  290.000  0.000  0.000  0.00

1890 72666001 000 ADJUST OR RELOC WTR METER BOX EA  1,300.000  1.000  0.000  0.000  0.00

1895 72666043 000 ENCASEMENT PIPE (42" ) STEEL LF  1,000.000  63.000  0.000  0.000  0.00

1900 72666045 000 ENCASEMENT PIPE (54" ) STEEL LF  1,750.000  370.000  0.000  0.000  0.00

1905 72666054 000 STD PRECAST MANH W/ CIP BS 72" DIA EA  45,000.000  2.000  0.000  0.000  0.00

1915 72666095 000 PIPE (24") DI CLASS 350 (ALL DEPTHS) LF  800.000  53.000  0.000  0.000  0.00

1920 72666122 000 CARRI PIPE (36")PVC C-900DR-14(ALL DTH) LF  500.000  370.000  0.000  0.000  0.00

1935 72666129 000 RESTRAINED JT PIPE (16") DI (ALL DTH) LF  600.000  37.000  0.000  0.000  0.00

1945 72666147 000 WET CONNECTION 16" DIA X 12" DIA EA  280,000.000  1.000  0.000  0.000  0.00

1950 72666153 000 WET CONNECTION 24" DIA X 24" DIA EA  31,000.000  4.000  0.000  0.000  0.00

1965 72666165 000 PIPE 36" DIA PVC PS115 TYPE(ALL DEPTHS) LF  1,000.000  347.000  0.000  0.000  0.00

1980 72666173 000 VALVE (GATE)(16") EA  17,000.000  1.000  0.000  0.000  0.00

1990 72666178 000 RMV AND SALVAGE EXIST WATER VALVE EA  4,600.000  11.000  0.000  0.000  0.00

2000 72666181 000 RMV AND DISPOSAL OF EXIST FIRE HYDRANT EA  4,600.000  1.000  0.000  0.000  0.00

2005 72666188 000 AUTO COMBO AIR/VAC RELEASE VALVE AM 2" EA  11,600.000  4.000  0.000  0.000  0.00

2010 72666202 000 CUT/PLUG EXIST WATER LINE (ALL WL SIZE) EA  5,000.000  5.000  0.000  0.000  0.00

2015 72666203 000 ABND/RMV/DISPOSE EXIST LINE (ALL TY/SZ) LF  150.000  1,939.000  0.000  0.000  0.00

2020 72666258 000 RESTRAIN EXIST WATERLINE (ALL TY/SZ) LF  44,000.000  2.000  0.000  0.000  0.00

2025 72666295 000 SERVICE LINE RECONNECTION (<6") EA  25,000.000  1.000  0.000  0.000  0.00

2030 72666343 000 WATERTIGHT POLY CONC MH 72" DIA EA  110,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $162,902,711.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  35,000.000PREPARING ROW  10.090  353,150.00 23.11

01036001 000 EA  5,000.000DISPOSAL OF WATER WELLS  5.000  25,000.00 9.00

01046021 000 LF  50.000REMOVING CONC (CURB)  1,851.000  92,550.00 1,689.00

01046022 000 LF  50.000REMOVING CONC (CURB AND GUTTER)  44.000  2,200.00 466.00

01046036 000 SY  50.000REMOVING CONC (SIDEWALK OR RAMP)  144.040  7,202.00 406.00

01056026 000 SY  31.000REMOVE STAB BASE & ASPH PAV (13"-18")  1,111.720  34,463.32 2,169.00

04006016 000 CY  200.000STRUCT EXCAV (SHAFT)  3,908.080  781,616.00 5,597.00

04006017 000 EA  5,000,000.000STRUCT EXCAV (LAUNCH) (SITE 1)  1.000  5,000,000.00 1.00

04006018 000 EA  5,000,000.000STRUCT EXCAV (LAUNCH) (SITE 2)  0.470  2,350,000.00 1.00

04006019 000 EA  5,000,000.000STRUCT EXCAV (TEE)  1.000  5,000,000.00 1.00

04006020 000 CY  250.000ROCK EXCAV (SHAFT)  15,214.710  3,803,677.50 32,233.00

04006021 000 CY  1,200.000ROCK EXCAV (ADIT)  4,219.210  5,063,052.00 15,377.00

04006022 000 EA  5,000,000.000ROCK EXCAV (LAUNCH) (SITE 1)  1.000  5,000,000.00 1.00

04006024 000 EA  5,000,000.000ROCK EXCAV (TEE)  1.000  5,000,000.00 1.00

04016001 000 CY  800.000FLOWABLE BACKFILL  780.000  624,000.00 575.00

04026001 000 LF  21.000TRENCH EXCAVATION PROTECTION  1,599.500  33,589.50 1,071.00

04036001 000 SF  325.000TEMPORARY SPL SHORING  20,897.000  6,791,525.00 20,897.00

04166005 000 LF  610.000DRILL SHAFT (42 IN)  19.000  11,590.00 19.00

04166032 000 LF  535.000DRILL SHAFT (TRF SIG POLE) (36 IN)  13.000  6,955.00 13.00

04206226 000 CY  3,500.000CL F CONC (SHAFT)  692.070  2,422,245.00 18,845.00

04206227 000 CY  7,000.000CL F CONC (ADIT)  561.780  3,932,460.00 5,155.00

04646003 000 LF  150.000RC PIPE (CL III)(18 IN)  71.000  10,650.00 27.00

04646074 000 LF  5,000.000RC PIPE (60 IN)(CL V)  155.000  775,000.00 155.00

04656012 000 EA  100,000.000JCTBOX(COMPL)(PJB)(8FTX8FT)  2.000  200,000.00 2.00

04656013 000 EA  7,500.000INLET (COMPL)(PCO)(3FT)(NONE)  1.000  7,500.00 1.00

04656062 000 EA  15,000.000INLET (COMPL)(PSL)(RH)(3FTX3FT)  1.000  15,000.00 1.00

04656238 000 EA  35,000.000MANH (COMPL) (JUNCT BOX)(SPL W/RISER)  1.000  35,000.00 1.00

04766010 000 LF  2,200.000JACK BOR OR TUN PIPE(18 IN)(STL CASING)  54.000  118,800.00 54.00

04966002 000 EA  1,500.000REMOV STR (INLET)  1.000  1,500.00 3.00

04966007 000 LF  1,000.000REMOV STR (PIPE)  221.000  221,000.00 197.00

05006001 000 LS  60,000,000.000MOBILIZATION  0.900  54,000,000.00 1.00

05026001 000 MO  12,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  84,000.00 49.00

05066038 000 LF  8.000TEMP SEDMT CONT FENCE (INSTALL)  5,813.000  46,504.00 16,860.00

05066040 000 LF  12.000BIODEG EROSN CONT LOGS (INSTL) (8")  2,983.000  35,796.00 224.00

05126001 000 LF  86.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  210.000  18,060.00 3,175.00

05126009 000 LF  72.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,820.000  131,040.00 2,260.00

05126010 000 LF  67.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  300.000  20,100.00 360.00

05456007 000 EA  35,700.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  1.000  35,700.00 1.00

06106007 000 EA  3,500.000REMOVE RD IL ASM (SHOE-BASE)  1.000  3,500.00 1.00

06106009 000 EA  3,500.000REMOVE RD IL ASM (TRANS-BASE)  1.000  3,500.00 1.00

06186023 000 LF  41.000CONDT (PVC) (SCH 40) (2")  515.000  21,115.00 530.00

06186024 000 LF  131.000CONDT (PVC) (SCH 40) (2") (BORE)  60.000  7,860.00 60.00

06186029 000 LF  35.000CONDT (PVC) (SCH 40) (3")  375.000  13,125.00 125.00
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06186030 000 LF  77.000CONDT (PVC) (SCH 40) (3") (BORE)  425.000  32,725.00 1,230.00

06186033 000 LF  86.000CONDT (PVC) (SCH 40) (4")  874.000  75,164.00 40.00

06206008 000 LF  5.000ELEC CONDR (NO.8) INSULATED  1,505.000  7,525.00 3,950.00

06206011 000 LF  5.000ELEC CONDR (NO.4) BARE  55.000  275.00 550.00

06206012 000 LF  5.000ELEC CONDR (NO.4) INSULATED  110.000  550.00 1,100.00

06246002 000 EA  2,250.000GROUND BOX TY A (122311)W/APRON  3.000  6,750.00 7.00

06246010 000 EA  2,900.000GROUND BOX TY D (162922)W/APRON  9.000  26,100.00 10.00

06626005 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)6"(BRK)  470.000  470.00 693.00

06626008 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)6"(SLD)  1,208.000  1,208.00 368.00

06626016 000 LF  4.500WK ZN PAV MRK NON-REMOV (W)24"(SLD)  112.000  504.00 22.00

06626036 000 LF  1.000WK ZN PAV MRK NON-REMOV (Y)6"(DOT)  100.000  100.00 23.00

06626037 000 LF  1.000WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  580.000  580.00 600.00

06626067 000 LF  7.500WK ZN PAV MRK REMOV (W)6"(SLD)  313.000  2,347.50 356.00

06776001 000 LF  2.000ELIM EXT PAV MRK & MRKS (4")  1,255.000  2,510.00 93.00

06776002 000 LF  4.000ELIM EXT PAV MRK & MRKS (6")  490.000  1,960.00 3,216.00

06776007 000 LF  4.000ELIM EXT PAV MRK & MRKS (24")  116.000  464.00 36.00

06806011 000 EA  25,000.000INSTALL HWY TRF SIG (UPGRADE)  1.000  25,000.00 2.00

06816001 000 EA  35,000.000TEMP TRAF SIGNALS  3.000  105,000.00 4.00

06846031 000 LF  5.000TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  1,190.000  5,950.00 1,199.00

06846046 000 LF  10.000TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  3,335.000  33,350.00 2,265.00

06846079 000 LF  5.000TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  6,120.000  30,600.00 7,535.00

06906041 000 EA  1,400.000REMOVAL OF CONTROL CABINET(POLE MNT)  1.000  1,400.00 1.00

07526015 000 AC  100,000.000TREE AND BRUSH REMOVAL  20.810  2,081,000.00 12.11

10276001 000 EA  30,000,000.000TUNNEL BORING MACHINE  1.000  30,000,000.00 2.00

42336007 000 EA  500.000CRACK GAUGES  50.000  25,000.00 1,664.00

42336008 000 EA  4,500.000GROUND MONITORING POINTS  59.000  265,500.00 681.00

42336009 000 LF  600.000INCLINOMETERS  1,343.000  805,800.00 2,340.00

42336010 000 LF  450.000MULTI-POINT BOREHOLE EXTENSOMETERS  160.000  72,000.00 5,718.00

42336012 000 EA  13,000.000SEISMOGRAPHS  23.000  299,000.00 82.00

42336014 000 EA  11,000.000STRUCTURE MONITORING POINTS  46.000  506,000.00 571.00

42336016 000 EA  20,000.000UTILITY MONITORING POINTS  20.000  400,000.00 175.00

42336017 000 LF  320.000VIBRATING WIRE PIEZOMETERS  317.000  101,440.00 1,780.00

42336022 000 SF  65.000SUPP OF EXCAV (ADIT) (TY 1A)  12,624.800  820,612.00 19,453.00

42336023 000 SF  65.000SUPP OF EXCAV (ADIT) (TY 1B)  1,037.620  67,445.30 22,196.00

42336027 000 SF  65.000SUPP OF EXCAV (ADIT) (TY 4)  8,946.490  581,521.85 14,462.00

42336030 000 SF  30.000SUPP OF EXCAV (SHAFT) (ROCK) (TY 1)  37,091.330  1,112,739.90 90,030.00

42336031 000 SF  35.000SUPP OF EXCAV (SHAFT) (ROCK) (TY 2)  1,684.020  58,940.70 3,565.00

42336032 000 SF  150.000SUPP OF EXCAV (SHAFT) (SOIL) (TY 1)  6,495.780  974,367.00 9,323.00

42336033 000 SF  150.000SUPP OF EXCAV (SHAFT) (SOIL) (TY 2)  3,542.660  531,399.00 5,169.00

42336034 000 EA  3,000,000.000SUPP OF EXCAV (TEE) (ROCK) (TY 1)  1.000  3,000,000.00 1.00

42336035 000 EA  3,000,000.000SUPP OF EXCAV (TEE)(SOIL) (TY 1)  1.000  3,000,000.00 1.00

42336036 000 EA  3,000,000.000SUPP OF EXCAV (LAUNCH) (SOIL) (SITE 1)  1.000  3,000,000.00 1.00

42336037 000 EA  3,000,000.000SUPP OF EXCAV (LAUNCH) (SOIL) (SITE 2)  1.000  3,000,000.00 1.00

42336038 000 EA  1,000,000.000SUPP OF EXCAV (LAUNCH) (ROCK) (SITE 1)  1.000  1,000,000.00 1.00

42336040 000 LF  60.000ADIT PROBE HOLES  227.000  13,620.00 2,120.00

42336043 000 GAL  0.300CONTAMINATED GROUNDWATER COLLECTION  2,800.000  840.00 520,000.00

42336045 000 CY  60.000CONTAMINATED SOIL REMOVAL  336.000  20,160.00 1,016.00

42336062 000 LS  5,000,000.000CONSTRUCTION CONDITION SURVEY  0.200  1,000,000.00 1.00

51616007 000 LF  600.000CONST PERIM FENCE WITH SCREEN (INSTALL)  5,991.000  3,594,600.00 16,791.00
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51616009 000 LF  85.000CONST PERIM FENCE WITH SCREEN (MOVE)  152.000  12,920.00 1,679.00

60016002 000 EA  45,000.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  270,000.00 7.00

60106013 000 EA  1,000.000REMOVE CCTV FIELD EQUIPMENT  1.000  1,000.00 1.00

60276003 000 LF  7.000CONDUIT (PREPARE)  130.000  910.00 1,620.00

60546002 000 LF  12.000COAXIAL CABLE  120.000  1,440.00 75.00

60626042 000 EA  4,500.000RELOCATE ITS RADIO  2.000  9,000.00 2.00

60646027 000 EA  800.000ITS POLE (40 FT)(REM)  1.000  800.00 1.00

60646037 000 EA  27,000.000ITS POLE (50 FT)(90 MPH)  1.000  27,000.00 1.00

60646084 000 EA  8,500.000ITS POLE MNT CAB (TY 2)(CONF 2)  2.000  17,000.00 1.00

63046001 000 EA  30,000.000ITS RVSD (DATA COLLECT ONLY) SYS  1.000  30,000.00 1.00

63046007 000 EA  550.000ITS RVSD (DC ONLY) (REMOVE)  1.000  550.00 1.00

63066007 000 LF  8.000VIVDS CABLING  4,165.000  33,320.00 2,906.00

72516001 000 EA  3,800.000SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)  56.000  212,800.00 150.00

72516002 000 EA  5,375.000SUBSURFACE UTIL LOCATE (WITHIN RDBED)  8.000  43,000.00 120.00

72666069 000 EA  6,300.000REMOVE EXISTING MANHOLE  1.000  6,300.00 2.00

72666071 000 LF  1,500.000EXTRA DEPTH OF MANHOLE 48"  1.000  1,500.00 2.00

72666126 000 LF  500.000RESTRAINED JT PIPE (6") DI (ALL DTH)  13.050  6,525.00 55.00

72666128 000 LF  600.000RESTRAINED JT PIPE (12") DI (ALL DTH)  30.000  18,000.00 30.00

72666130 000 LF  700.000RESTRAINED JT PIPE (24") DI (ALL DTH)  869.000  608,300.00 1,310.00

72666159 000 TON  24,000.000DUCTILE IRON FITTINGS  9.000  216,000.00 17.60

72666160 000 LF  300.000PIPE 6" DIA PVC SDR26 TYPE(ALL DEPTHS)  64.000  19,200.00 18.00

72666161 000 LF  620.000PIPE 8" DIA PVC SDR26 TYPE(ALL DEPTHS)  635.000  393,700.00 542.00

72666169 000 EA  2,700.000VALVE (GATE)(6")  3.000  8,100.00 6.00

72666171 000 EA  6,000.000VALVE (GATE)(12")  3.000  18,000.00 3.00

72666174 000 EA  51,000.000VALVE (GATE)(24")  1.000  51,000.00 4.00

72666180 000 EA  20,500.000FIRE HYDRANTS  3.000  61,500.00 6.00

72666381 000 LF  60.000ABND/RMV/DISP EXIST 2.25"WL, ALL DEPTH  356.000  21,360.00 356.00

72666410 000 LS  36,000.000TEMPORARY WL A  1.000  36,000.00 1.00

73466001 000 DAY  74,000.000BYPASS PUMPING WWL A  10.000  740,000.00 7.00

73466002 000 DAY  40,000.000BYPASS PUMPING WWL B 1  10.000  400,000.00 7.00

73466003 000 DAY  40,000.000BYPASS PUMPING WWL B 2  6.000  240,000.00 14.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  94,848.000  94,848.00 1.00

96066001 DOL  1.000FORCE ACCOUNT ID 1  55,986.870  55,986.87 1,000.00

ITS Material

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  25,637.600  25,637.60 7,000,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  89,294.390  89,294.39 1,000.00

96066070 DOL  1.000FORCE ACCT-ELEC SERV AND SIGNAL EQUIP  299,175.710  299,175.71 1,000.00

$162,902,711.14TOTAL ITEM EARNINGS TO DATE


