
 790,365.69

001513438CONTRACT ID:

PROJECT: F 2024(523)

CONTRACT:

05243005

PROJECTED AMOUNT: $35,360,529.04

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

HARPER BROTHERS CONSTRUCTION LLC

Daniel Fleischman, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0026

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/02/2024

ESTIMATE PAID:

 570
-13.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/07/2024

$36,150,894.73

CONTRACT:

09/01/2026

AWARD AMOUNT: $34,430,610.88

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 126.02

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.01

$770,171.68 $32,141,934.27 $32,912,105.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $290,000.00 $290,000.00 

($48,220.00)($229,045.00)($277,265.00)

$0.00 $0.00 $0.00 

$818,391.68 $32,080,979.27 $32,899,370.95 

$0.00 $0.00 $0.00 

$818,391.68 $32,899,370.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $32,080,979.27 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$277,265.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 115

 115

C. O. ADJUSTED DAYS:

 557

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/07/2024

07/26/2024

 442

 0

 442

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  20  5

HOLIDAY 1

HOLIDAY TRAFFIC 1

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(523) 001513438PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 01326003 EMBANKMENT (FINAL)(ORD COMP)(TY B)002 CY  15.000 $26,825.55 1,788.370  1,788.37 1,829.00

0115 01606003 FURNISHING AND PLACING TOPSOIL (4")000 SY  4.000 $39,211.12 9,802.780  15,963.05 21,117.00

0220 03546023 PLANE ASPH CONC PAV(0" TO 4")000 SY  5.500 $272.20 49.490  56,759.14 42,105.00

0225 04006006 CUT & RESTORING PAV000 SY  500.000 $16,350.00 32.700  36.10 47.00

0260 04166018 DRILL SHAFT (SIGN MTS) (24 IN)000 LF  180.000 $1,080.00 6.000  30.00 18.00

0275 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  720.000 $18,720.00 26.000  39.00 26.00

0305 04236001 RETAINING WALL (MSE)005 SF  100.000 $234,851.00 2,348.510  16,155.93 16,531.00

0315 04326001 RIPRAP (CONC)(4 IN)000 CY  1,250.000 $9,700.00 7.760  7.76 7.50

0460 05066024 CONSTRUCTION EXITS (REMOVE)005 SY  13.500 $2,970.00 220.000  329.78 1,332.00

0485 05126009 PORT CTB (FUR & INST)(LOW PROF)(TY 1)000 LF  80.000 $1,600.00 20.000  980.00 1,060.00

0490 05126010 PORT CTB (FUR & INST)(LOW PROF)(TY 2)000 LF  80.000 $1,600.00 20.000  220.00 140.00

0505 05126057 PORT CTB (REMOVE)(LOW PROF)(TY 1)000 LF  15.000 $12,600.00 840.000  860.00 880.00

0510 05126058 PORT CTB (REMOVE)(LOW PROF)(TY 2)000 LF  15.000 $900.00 60.000  60.00 120.00

0530 05126100 PORT CTB(FUR & INSTL)(F-SHAPE)(TY T)000 LF  200.000 $2,000.00 10.000  50.00 20.00

0555 05296001 CONC CURB (TY I)000 LF  15.000 $360.00 24.000  1,620.00 2,529.00

0560 05296002 CONC CURB (TY II)000 LF  20.000 $2,240.00 112.000  289.00 463.00

0595 05406002 MTL W-BEAM GD FEN (STEEL POST)001 LF  32.000 $2,400.00 75.000  176.00 200.00

0600 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)001 EA  2,080.000 $2,080.00 1.000  1.00 3.00

0630 05456007 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)000 EA  28,000.000 $56,000.00 2.000  2.00 2.00

0665 06106107 IN RD IL (U/P) (TY 2) (250W EQ) LED000 EA  1,550.000 $9,300.00 6.000  15.00 15.00

0735 06186064 CONDT (RM) (1")000 LF  42.500 $14,620.00 344.000  931.00 1,026.00

0775 06206009 ELEC CONDR (NO.6) BARE000 LF  2.150 $739.60 344.000  5,036.00 25.00

0780 06206010 ELEC CONDR (NO.6) INSULATED000 LF  2.100 $1,444.80 688.000  10,072.00 29,756.00

0805 06246002 GROUND BOX TY A (122311)W/APRON000 EA  1,900.000 $9,500.00 5.000  23.00 19.00

0810 06246010 GROUND BOX TY D (162922)W/APRON000 EA  2,350.000 $2,350.00 1.000  7.00 10.00

0855 06366003 ALUMINUM SIGNS (TY O)001 SF  31.500 $9,607.50 305.000  1,384.00 1,384.00

1045 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL)007 EA  195.000 $2,145.00 11.000  11.00 16.00

1050 06666057 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)007 EA  330.000 $660.00 2.000  2.00 1.00

1060 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL)007 EA  230.000 $2,530.00 11.000  11.00 11.00

1080 06666171 REFL PAV MRK TY II (W) 6" (BRK)007 LF  0.550 $1,600.50 2,910.000  2,910.00 3,201.00

1085 06666172 REFL PAV MRK TY II (W) 6" (DOT)007 LF  1.000 $33.00 33.000  33.00 24.00

1090 06666173 REFL PAV MRK TY II (W) 6" (LNDP)007 LF  1.000 $441.00 441.000  441.00 1,277.00

1095 06666174 REFL PAV MRK TY II (W) 6" (SLD)007 LF  0.500 $5,526.50 11,053.000  11,053.00 2,916.00

1105 06666178 REFL PAV MRK TY II (W) 8" (SLD)007 LF  1.100 $4,150.30 3,773.000  3,773.00 7,820.00

1120 06666182 REFL PAV MRK TY II (W) 24" (SLD)007 LF  5.500 $5,120.50 931.000  931.00 918.00

1155 06666210 REFL PAV MRK TY II (Y) 6" (SLD)007 LF  0.500 $4,829.00 9,658.000  9,658.00 13,907.00

1205 06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  1.000 $600.00 600.000  6,323.00 16,963.00

1210 06776003 ELIM EXT PAV MRK & MRKS (8")000 LF  2.000 $1,154.00 577.000  4,330.00 1,526.00

1220 06776007 ELIM EXT PAV MRK & MRKS (24")000 LF  6.000 $1,068.00 178.000  364.00 588.00

1300 06826001 VEH SIG SEC (12")LED(GRN)000 EA  390.000 $1,170.00 3.000  7.00 15.00

1310 06826003 VEH SIG SEC (12")LED(YEL)000 EA  390.000 $1,170.00 3.000  7.00 15.00

1320 06826005 VEH SIG SEC (12")LED(RED)000 EA  390.000 $1,170.00 3.000  7.00 15.00

1335 06826054 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM000 EA  180.000 $540.00 3.000  8.00 15.00

1365 06866047 INS TRF SIG PL AM(S)1 ARM(44')LUM002 EA  18,900.000 $18,900.00 1.000  2.00 2.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1490 30856001 UNDERSEAL COURSE000 GAL  12.000 $6,000.00 500.000  11,000.00 5,118.00

1530 60076023 FIBER OPTIC PATCH PANEL (12 POSITION)000 EA  1,300.000 $7,800.00 6.000  6.00 6.00

1540 60106003 CCTV FIELD CONTROLLER002 EA  1.000 $1.00 1.000  1.00 1.00

1545 60106004 CCTV MOUNT (POLE)002 EA  150.000 $150.00 1.000  1.00 1.00

1550 60106011 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY)002 EA  3,300.000 $3,300.00 1.000  1.00 1.00

1555 60106013 REMOVE CCTV FIELD EQUIPMENT002 EA  580.000 $580.00 1.000  1.00 1.00

1605 60626042 RELOCATE ITS RADIO000 EA  2,800.000 $5,600.00 2.000  2.00 2.00

1625 60646084 ITS POLE MNT CAB (TY 2)(CONF 2)001 EA  5,750.000 $11,500.00 2.000  2.00 2.00

1635 61256001 TERMINAL SERVER (INSTALL ONLY)001 EA  560.000 $560.00 1.000  1.00 1.00

1660 61866004 ITS GND BOX(PCAST) TY 1 (243648)W/APRN000 EA  8,600.000 $8,600.00 1.000  7.00 8.00

1760 96016001 MATERIAL ON HAND DOL  1.000 $17,459.97 17,459.970  475,151.42 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 142270001513824 [MLK BRIDGE]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1815 04226001 REINF CONC SLAB000 SF  40.000 $67,368.00 1,684.200  49,021.20 49,024.00

1830 04506066 RAIL (TY C411) (MOD)001 LF  275.000 $16,225.00 59.000  643.00 642.10

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1950 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $55,563.84 55,563.840  364,432.39 344,306.00

1975 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000 $85,554.30 85,554.300  85,554.30 1,000.00

$818,391.68TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001513438PROJECT CONTROLF 2024(523)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  7,500.000  32.000  0.000  32.00  240,000.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  5.000  1,791.000  0.000  1,959.63  9,798.15

0070 01046011 000 REMOVING CONC (MEDIANS) SY  30.000  191.000  0.000  145.00  4,350.00

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  30.000  402.000  0.000  402.00  12,060.00

0080 01046021 000 REMOVING CONC (CURB) LF  4.000  5,642.000  0.000  6,005.00  24,020.00

0090 01056085 000 REMOVING STAB BASE & ASPH PAV (0-19 IN) SY  15.000  6,473.000  0.000  3,531.34  52,970.10

0095 01106001 000 EXCAVATION (ROADWAY) CY  35.000  23,485.000  0.000  20,654.67  722,913.45

0100 01326003 002 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  15.000  1,829.000  0.000  1,788.37  26,825.55

0105 01326005 002 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  10.000  4,803.000  0.000  9,636.38  96,363.80

0110 01326025 002 EMBANKMENT (FINAL) (DENS CONT) (TY C1) CY  40.000  1,175.000  0.000  320.26  12,810.40

0115 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  4.000  21,117.000  0.000  15,963.05  63,852.20

0120 01626004 000 MULCH SODDING SY  6.310  1,836.000  0.000  1,837.50  11,594.63

0125 01646037 000 DRILL SEEDING (PERM) (URBAN) (SANDY) SY  0.260  16,012.000  0.000  3,688.89  959.11

0130 01646071 000 BROADCAST SEED (TEMP)(WARM OR COOL) SY  0.230  3,269.000  0.000  1,837.50  422.63

0140 01696002 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  1.180  21,117.000  0.000  5,526.39  6,521.14

0185 02476366 005 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  80.000  3,849.000  0.000  2,355.12  188,409.60

0190 02756001 000 CEMENT TON  250.000  79.000  0.000  62.25  15,562.50

0195 02756009 000 CEMENT TREAT (NEW BASE) (8") SY  6.000  9,739.000  0.000  8,906.03  53,436.18

0200 03106001 000 PRIME COAT (MULTI OPTION) GAL  15.000  1,387.000  0.000  1,865.00  27,975.00

0205 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  155.000  537.000  0.000  12.67  1,963.85

0215 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  85.000  2,194.000  0.000  2,198.60  186,881.00

0220 03546023 000 PLANE ASPH CONC PAV(0" TO 4") SY  5.500  42,105.000  0.000  56,759.14  312,175.28

0225 04006006 000 CUT & RESTORING PAV SY  500.000  47.000  0.000  36.10  18,050.00

0227 04016001 FLOWABLE BACKFILL CY  200.000  0.000  16.000  16.00  3,200.00

Added by CO 010 for use on MSE Wall #1

0230 04026001 000 TRENCH EXCAVATION PROTECTION LF  10.000  700.000  0.000  530.00  5,300.00

0235 04036001 000 TEMPORARY SPL SHORING SF  40.000  20,465.000  0.000  20,920.39  836,815.60

0240 04166003 000 DRILL SHAFT (30 IN) LF  470.000  104.000  8.000  108.00  50,760.00

0245 04166005 000 DRILL SHAFT (42 IN) LF  835.000  17.000  0.000  17.00  14,195.00

0250 04166006 000 DRILL SHAFT (48 IN) LF  880.000  21.000  0.000  21.00  18,480.00

0255 04166015 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  85.000  7.000  0.000  7.00  595.00

0260 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  180.000  18.000  0.000  30.00  5,400.00

0265 04166021 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  735.000  15.000  0.000  15.00  11,025.00

0270 04166023 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  940.000  13.000  0.000  13.00  12,220.00

0275 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  720.000  26.000  0.000  39.00  28,080.00

0280 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  850.000  44.000  0.000  44.00  37,400.00

0285 04206007 001 CL A CONC (FLUME) CY  875.000  71.000  0.000  88.03  77,026.25

0290 04206009 001 CL A CONC (COLLAR) EA  2,750.000  12.000  2.000  79.00  217,250.00

0295 04206062 001 CL C CONC (RETAINING WALL) CY  2,750.000  2.000  0.000  2.41  6,627.50

0300 04206066 001 CL C CONC (RAIL FOUNDATION) CY  925.000  211.000  0.000  174.53  161,440.25

0305 04236001 005 RETAINING WALL (MSE) SF  100.000  16,531.000  0.000  16,155.93  1,615,593.00

0310 04236008 005 RETAINING WALL (CAST - IN - PLACE) SF  135.000  1,403.000  0.000  1,394.64  188,276.40

0315 04326001 000 RIPRAP (CONC)(4 IN) CY  1,250.000  7.500  0.000  7.76  9,700.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 04326006 000 RIPRAP (CONC)(CL B) CY  875.000  38.000  0.000  14.31  12,521.25

0325 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,100.000  20.000  0.000  8.17  8,987.00

0330 04326055 000 RIPRAP (STONE TY F)(DRY)(18") CY  165.000  849.000  0.000  821.33  135,519.45

0335 04506023 001 RAIL (TY SSTR) LF  125.000  1,410.000  0.000  1,203.00  150,375.00

0340 04506122 001 RAIL (TY T80PP) LF  135.000  1,202.000  0.000  1,202.00  162,270.00

0345 04646003 001 RC PIPE (CL III)(18 IN) LF  215.000  746.000  0.000  949.00  204,035.00

0350 04646005 001 RC PIPE (CL III)(24 IN) LF  385.000  140.000  0.000  188.00  72,380.00

0355 04646008 001 RC PIPE (CL III)(36 IN) LF  450.000  53.000  0.000  46.00  20,700.00

0360 04646010 001 RC PIPE (CL III)(48 IN) LF  845.000  26.000  0.000  111.00  93,795.00

0362 04646026 RC PIPE (CL V)(24 IN) LF  433.420  0.000  24.000  24.00  10,402.08

Added by CO 010  REW-01

0365 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  7,400.000  7.000  0.000  9.00  66,600.00

0370 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  11,200.000  2.000  0.000  2.00  22,400.00

0380 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  13,150.000  2.000  0.000  2.00  26,300.00

0385 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  14,850.000  12.000  0.000  11.00  163,350.00

0390 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  21,150.000  1.000  0.000  0.50  10,575.00

0395 04656038 001 INLET (COMPL)(PCU)(5FT)(LEFT) EA  18,325.000  2.000  0.000  2.00  36,650.00

0400 04656046 001 INLET (COMPL)(PMBD)(5FT) EA  14,100.000  2.000  0.000  2.00  28,200.00

0405 04656150 001 INLET (COMPL)(PAZD)(SL)(4FTX4FT) EA  6,950.000  2.000  0.000  2.00  13,900.00

0410 04656178 001 INLET (COMPL)(TY MSE1) EA  13,100.000  3.000  0.000  2.00  26,200.00

0420 04796006 000 ADJUSTING INLET (CAP) EA  1,975.000  8.000  0.000  8.00  15,800.00

0425 04966002 000 REMOV STR (INLET) EA  2,600.000  6.000  0.000  4.00  10,400.00

0430 04966007 000 REMOV STR (PIPE) LF  75.000  103.000  0.000  295.00  22,125.00

0435 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  1,500,000.000  1.000  0.000  1.00  1,500,000.00

0440 04966040 000 REMOV STR (RET WALL) LF  100.000  47.000  0.000  501.00  50,100.00

0445 05006001 000 MOBILIZATION LS  1,000,000.000  1.000  0.000  0.90  900,000.00

0450 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  38,000.000  18.000  0.000  18.00  684,000.00

0455 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  36.500  1,332.000  0.000  329.78  12,036.97

0460 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  13.500  1,332.000  0.000  329.78  4,452.03

0465 05066037 005 SANDBAGS FOR EROSION CONTROL (12") LF  13.000  140.000  0.000  54.00  702.00

0470 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.500  7,104.000  0.000  2,480.00  16,120.00

0475 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.850  7,104.000  0.000  1,757.00  3,250.45

0480 05086005 000 CONSTRUCTING DETOURS (TY 3) SY  340.000  415.000  0.000  500.89  170,302.60

0485 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  80.000  1,060.000  0.000  980.00  78,400.00

0490 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  80.000  140.000  0.000  220.00  17,600.00

0495 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  20.000  1,820.000  0.000  2,280.00  45,600.00

0500 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  20.000  160.000  0.000  360.00  7,200.00

0505 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  15.000  880.000  0.000  860.00  12,900.00

0510 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  15.000  120.000  0.000  60.00  900.00

0515 05126089 000 PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL) LF  80.000  7,660.000  0.000  7,050.00  564,000.00

0520 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  4,740.000  0.000  6,870.00  137,400.00

0525 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  15.000  7,660.000  0.000  2,730.00  40,950.00

0530 05126100 000 PORT CTB(FUR & INSTL)(F-SHAPE)(TY T) LF  200.000  20.000  0.000  50.00  10,000.00

0535 05126102 000 PORT CTB(MOVE)(F-SHAPE)(TY T) LF  20.000  20.000  0.000  740.00  14,800.00

0555 05296001 000 CONC CURB (TY I) LF  15.000  2,529.000  0.000  1,620.00  24,300.00

0560 05296002 000 CONC CURB (TY II) LF  20.000  463.000  0.000  289.00  5,780.00

0565 05296008 000 CONC CURB & GUTTER (TY II) LF  65.000  603.000  0.000  796.50  51,772.50

0570 05316002 000 CONC SIDEWALKS (5") SY  100.000  313.000  0.000  387.21  38,721.00
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0575 05316004 000 CURB RAMPS (TY 1) EA  3,000.000  1.000  0.000  1.00  3,000.00

0580 05316010 000 CURB RAMPS (TY 7) EA  3,250.000  6.000  0.000  4.00  13,000.00

0585 05316017 000 CURB RAMPS (TY 22) EA  9,000.000  1.000  0.000  1.00  9,000.00

0595 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  32.000  200.000  0.000  176.00  5,632.00

0600 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,080.000  3.000  0.000  1.00  2,080.00

0605 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.400  1,100.000  0.000  1,152.00  3,916.80

0615 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  470.000  2.000  0.000  3.00  1,410.00

0620 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,640.000  3.000  0.000  3.00  4,920.00

0625 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  900.000  5.000  0.000  2.00  1,800.00

0630 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  28,000.000  2.000  0.000  2.00  56,000.00

0640 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,000.000  4.000  0.000  5.00  40,000.00

0645 05566006 000 PIPE UNDERDRAINS (TY 6) (6") LF  30.000  1,830.000  0.000  1,833.91  55,017.30

0650 06106004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  2,300.000  24.000  1.000  7.00  16,100.00

0655 06106006 000 REMOVE RD IL ASM (BRIDGE MOUNT) EA  320.000  8.000  0.000  1.00  320.00

0665 06106107 000 IN RD IL (U/P) (TY 2) (250W EQ) LED EA  1,550.000  15.000  0.000  15.00  23,250.00

0670 06106200 000 IN RD IL (TY SA) 40B-10 (250W EQ) LED EA  5,700.000  7.000  0.000  7.00  39,900.00

0685 06186011 000 CONDT (HDPE) (4") LF  67.000  3,456.000  0.000  3,472.00  232,624.00

0690 06186016 000 CONDT (PVC) (SCH 40) (1") LF  60.000  424.000  0.000  374.00  22,440.00

0695 06186017 000 CONDT (PVC) (SCH 40) (1") (BORE) LF  58.000  163.000  0.000  93.00  5,394.00

0700 06186023 000 CONDT (PVC) (SCH 40) (2") LF  23.500  7,256.000  1,530.000  6,786.00  159,471.00

0705 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  67.000  1,968.000  505.000  3,426.00  229,542.00

0715 06186029 000 CONDT (PVC) (SCH 40) (3") LF  32.000  2,350.000  0.000  2,275.00  72,800.00

0720 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  63.000  2,925.000  0.000  3,410.00  214,830.00

0725 06186031 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  56.000  74.000  0.000  148.00  8,288.00

0730 06186033 000 CONDT (PVC) (SCH 40) (4") LF  42.500  200.000  0.000  225.00  9,562.50

0735 06186064 000 CONDT (RM) (1") LF  42.500  1,026.000  0.000  931.00  39,567.50

0745 06186074 000 CONDT (RM) (3") LF  63.000  1,805.000  0.000  2,160.00  136,080.00

0750 06186078 000 CONDT (RM) (4") LF  75.000  2,920.000  0.000  2,920.00  219,000.00

0775 06206009 000 ELEC CONDR (NO.6) BARE LF  2.150  25.000  0.000  5,036.00  10,827.40

0780 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.100  29,756.000  0.000  10,072.00  21,151.20

0785 06206011 000 ELEC CONDR (NO.4) BARE LF  2.800  290.000  2,035.000  2,040.00  5,712.00

0790 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.150  580.000  7,980.000  7,980.00  25,137.00

0805 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,900.000  18.000  1.000  23.00  43,700.00

0810 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,350.000  11.000 -1.000  7.00  16,450.00

0811 71936044 GROUND BOX WITH APRON EA  6,768.860  0.000  1.000  1.00  6,768.86

COA TY-C   Added by CO 09

0830 06286044 000 ELC SRV TY A 240/480 060(NS)SS(E)PS(U) EA  11,900.000  2.000 -2.000  1.00  11,900.00

0831 06286106 ELC SRV TY A 240/480 200(NS)SS(E)PS(U) EA  13,987.860  0.000  2.000  2.00  27,975.72

Added By CO 001

0835 06286122 000 ELC SRV TY D 120/240 060(NS)AL(N)SP(O) EA  9,600.000  1.000  0.000  1.00  9,600.00

0840 06286165 000 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA  10,300.000  1.000  0.000  1.00  10,300.00

0845 06366001 001 ALUMINUM SIGNS (TY A) SF  22.500  41.000  0.000  27.00  607.50

0850 06366002 001 ALUMINUM SIGNS (TY G) SF  26.000  300.000  0.000  300.00  7,800.00

0855 06366003 001 ALUMINUM SIGNS (TY O) SF  31.500  1,384.000  0.000  1,384.00  43,596.00

0910 06446076 000 REMOVE SM RD SN SUP&AM EA  135.000  34.000  0.000  21.00  2,835.00

0915 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  10.000  1,432.000  0.000  1,432.00  14,320.00

0920 06506025 001 INS OH SN SUP(25 FT CANT) EA  44,450.000  1.000  0.000  1.00  44,450.00

0925 06506045 001 INS OH SN SUP(40 FT CANT) EA  62,650.000  1.000  0.000  1.00  62,650.00
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0930 06506204 001 REMOVE OVERHD SIGN SUP EA  12,050.000  3.000  0.000  2.00  24,100.00

0935 06506205 001 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  390.000  17.000  0.000  13.00  5,070.00

0936 06546007 REMOVE SIGN WALKWAY EA  12,059.860  0.000  1.000  1.00  12,059.86

SIGN #8     ADDED BY CO 01

0945 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  120.000  6.000  0.000  40.00  4,800.00

0950 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  130.000  6.000  0.000  6.00  780.00

0955 06626030 000 WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI) EA  95.000  4.000  0.000  1.00  95.00

0960 06626056 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  3.750  990.000  0.000  290.00  1,087.50

0970 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.600  2,000.000  0.000  2,970.00  4,752.00

0975 06626065 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.400  186.000  0.000  69.00  96.60

0980 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.300  16,474.000  0.000  16,460.00  21,398.00

0983 06626071 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.860  0.000  3,047.000  5,653.00  10,514.58

0985 06626073 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  7.000  2,335.000  0.000  983.00  6,881.00

0990 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  13.000  650.000  0.000  1,630.00  21,190.00

0995 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.300  13,888.000  0.000  11,931.00  15,510.30

1045 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  195.000  16.000  0.000  11.00  2,145.00

1050 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  330.000  1.000  0.000  2.00  660.00

1060 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  230.000  11.000  0.000  11.00  2,530.00

1080 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.550  3,201.000  0.000  2,910.00  1,600.50

1085 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  1.000  24.000  0.000  33.00  33.00

1090 06666173 007 REFL PAV MRK TY II (W) 6" (LNDP) LF  1.000  1,277.000  0.000  441.00  441.00

1095 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.500  2,916.000  0.000  11,053.00  5,526.50

1105 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  1.100  7,820.000  0.000  3,773.00  4,150.30

1120 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  5.500  918.000  0.000  931.00  5,120.50

1155 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.500  13,907.000  0.000  9,658.00  4,829.00

1205 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.000  16,963.000  0.000  6,323.00  6,323.00

1210 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  2.000  1,526.000  0.000  4,330.00  8,660.00

1215 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  3.000  353.000  0.000  157.00  471.00

1220 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  6.000  588.000  0.000  364.00  2,184.00

1221 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  100.750  0.000  5.000  15.00  1,511.25

1222 06776009 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  121.960  0.000  1.000  1.00  121.96

1223 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  111.350  0.000  4.000  15.00  1,670.25

1285 06806004 006 REMOVING TRAFFIC SIGNALS EA  13,200.000  1.000  0.000  0.90  11,880.00

1290 06806005 006 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  30,900.000  1.000  0.000  0.20  6,180.00

1295 06816001 000 TEMP TRAF SIGNALS EA  234,000.000  1.000  0.000  0.90  210,600.00

1300 06826001 000 VEH SIG SEC (12")LED(GRN) EA  390.000  15.000  0.000  7.00  2,730.00

1305 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  390.000  8.000  0.000  1.00  390.00

1310 06826003 000 VEH SIG SEC (12")LED(YEL) EA  390.000  15.000  0.000  7.00  2,730.00

1315 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  390.000  10.000  0.000  1.00  390.00

1320 06826005 000 VEH SIG SEC (12")LED(RED) EA  390.000  15.000  0.000  7.00  2,730.00

1325 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  390.000  6.000  0.000  1.00  390.00

1330 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  940.000  8.000  0.000  6.00  5,640.00

1335 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  180.000  15.000  0.000  8.00  1,440.00

1365 06866047 002 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  18,900.000  2.000  0.000  2.00  37,800.00

1370 06866063 002 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  36,200.000  2.000  0.000  2.00  72,400.00

1380 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,100.000  8.000  0.000  6.00  6,600.00

1385 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,800.000  1.000  0.000  1.00  3,800.00

1400 07306107 000 FULL - WIDTH MOWING CYC  5,661.110  3.000  0.000  3.75  21,229.17
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1405 07346002 000 LITTER REMOVAL CYC  8,081.900  3.000  0.000  1.25  10,102.38

1410 07386010 000 CLEANING / SWEEPING (SPOT) MI  5,485.710  3.500  0.000  1.00  5,485.71

1415 07406001 000 GRAFFITI REMOVAL (BLAST CLEANING) SF  17.000  200.000  0.000  1,342.25  22,818.25

1455 30766001 000 D-GR HMA TY-B PG64-22 TON  135.000  3,666.000  0.000  1,818.06  245,438.10

1460 30766003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  130.000  1,066.000  0.000  4,266.64  554,663.20

1465 30766048 000 D-GR HMA TY-D PG76-22 TON  165.000  2,330.000  0.000  2,331.07  384,626.55

1475 30806030 000 STONE-MTRX-ASPH SMA-D SAC-A HPG TON  250.000  4,121.000  0.000  3,762.86  940,715.00

1480 30816008 000 TOM-C PG76-22 SAC-B TON  195.000  1,068.000  0.000  1,831.30  357,103.50

1485 30846001 000 BONDING COURSE GAL  8.500  1,631.000  0.000  650.00  5,525.00

1490 30856001 000 UNDERSEAL COURSE GAL  12.000  5,118.000  0.000  11,000.00  132,000.00

1495 51616001 000 CONST PERIM FNCE SCRN(INSTL)(8') LF  50.000  210.000  0.000  253.00  12,650.00

1500 51616002 000 CONST PERIM FNCE SCRN(REMOV)(8') LF  25.000  210.000  0.000  250.00  6,250.00

1510 51626001 000 ORTHOPHOTO EA  1,750.000  18.000  0.000  18.00  31,500.00

1515 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  29,000.000  2.000  0.000  2.00  58,000.00

1530 60076023 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,300.000  6.000  0.000  6.00  7,800.00

1540 60106003 002 CCTV FIELD CONTROLLER EA  1.000  1.000  0.000  1.00  1.00

1545 60106004 002 CCTV MOUNT (POLE) EA  150.000  1.000  0.000  1.00  150.00

1550 60106011 002 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  3,300.000  1.000  0.000  1.00  3,300.00

1555 60106013 002 REMOVE CCTV FIELD EQUIPMENT EA  580.000  1.000  0.000  1.00  580.00

1560 60166006 000 ITS MULTI-DUCT CND (PVC-40) LF  40.000  860.000  0.000  700.00  28,000.00

1565 60166007 000 ITS MULTI-DUCT CND (PVC-40)(BORE) LF  48.000  260.000  0.000  420.00  20,160.00

1570 60166013 000 ITS MULTI-DUCT CND (RMC) LF  100.000  740.000  0.000  740.00  74,000.00

1605 60626042 000 RELOCATE ITS RADIO EA  2,800.000  2.000  0.000  2.00  5,600.00

1610 60646019 001 ITS POLE (40 FT)(90 MPH) EA  13,250.000  1.000  0.000  1.00  13,250.00

1615 60646027 001 ITS POLE (40 FT)(REM) EA  480.000  1.000  0.000  1.00  480.00

1620 60646055 001 ITS POLE (60 FT)(90 MPH) EA  28,900.000  1.000  0.000  1.00  28,900.00

1625 60646084 001 ITS POLE MNT CAB (TY 2)(CONF 2) EA  5,750.000  2.000  0.000  2.00  11,500.00

1635 61256001 001 TERMINAL SERVER (INSTALL ONLY) EA  560.000  1.000  0.000  1.00  560.00

1650 61856002 002 TMA (STATIONARY) DAY  385.000  135.000  2.000  242.00  93,170.00

1655 61856005 002 TMA (MOBILE OPERATION) DAY  765.000  65.000  3.000  30.00  22,950.00

1660 61866004 000 ITS GND BOX(PCAST) TY 1 (243648)W/APRN EA  8,600.000  8.000  0.000  7.00  60,200.00

1665 61866010 000 ITS GND BOX(PCAST) TY 2 (366048)W/APRN EA  14,200.000  3.000  0.000  1.00  14,200.00

1676 63026005 900 TEMP Q-DETECT SYS EA  66,995.080  0.000  2.000  2.00  133,990.16

Reduced Length   Added by CO 08

1690 63096003 000 TEMP CON EQUIP ALERT SYS EA  46,975.000  2.000  0.000  2.00  93,950.00

1695 63486002 000 TEMP INCIDENT DETECT & SURVEIL SYS EA  50,875.000  2.000  0.000  2.00  101,750.00

1700 64126001 000 PORTABLE ROADWAY ILLUMINATION DAY  350.000  75.000  0.000  249.00  87,150.00

1701 64126001 900 PORTABLE ROADWAY ILLUMINATION DAY  234.909  0.000  84.000  88.00  20,671.97

Added by CO #11

1710 64706103 000 MANHOLE 4'X8'X6' (TELE) EA  27,100.000  2.000  0.000  2.00  54,200.00

1735 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  4.000  0.000  1.00  200.00

1760 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  475,151.42  475,151.42

1767 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  7,300.000  1.000  0.000 -76.00 -554,800.00

Additional Project Specific LDs/Day

1876 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  27,794.280  0.000  1.000  1.00  27,794.28

TEMP ITS POLE W/RELOC RADIO/CCTV

1877 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  66,652.030  0.000  1.000  1.00  66,652.03

TEMP ITS SYSTEM FOR OVERHEAD SENSORS
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1878 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  119,989.430  107,990.49  107,990.49

TEMPORARY ILLUMINATION

Category Subtotal $17,414,416.99

002 BRIDGE: 142270001513824 [MLK BRIDGE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP
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NET CO
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1770 04006005 000 CEM STABIL BKFL CY  185.000  208.000  0.000  404.94  74,913.90

1775 04016001 000 FLOWABLE BACKFILL CY  200.000  305.000  0.000  365.10  73,020.00

1785 04166004 000 DRILL SHAFT (36 IN) LF  400.000  1,125.000  0.000  1,125.00  450,000.00

1790 04166010 000 DRILL SHAFT (72 IN) LF  1,500.000  1,260.000  0.000  1,326.00  1,989,000.00

1795 04166012 000 DRILL SHAFT (84 IN) LF  2,500.000  1,722.000  0.000  1,886.00  4,715,000.00

1800 04206013 001 CL C CONC (ABUT) CY  1,600.000  214.400  0.000  206.01  329,616.00

1805 04206031 001 CL C CONC (CAP)(MASS) CY  2,000.000  620.400  1.200  620.70  1,241,400.00

1810 04206039 001 CL C CONC (COLUMN)(MASS) CY  1,850.000  399.000  0.000  400.60  741,110.00

1815 04226001 000 REINF CONC SLAB SF  40.000  49,024.000  0.000  49,021.20  1,960,848.00

1821 04256039 901 PRESTR CONC GIRDER (TX54) LF  364.370  0.000  8,646.100  8,645.96  3,150,328.45

W/ CEILING ANCHORS

1830 04506066 001 RAIL (TY C411) (MOD) LF  275.000  642.100  0.000  643.00  176,825.00

1840 04546019 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  275.000  233.000  0.000  233.00  64,075.00

1850 40216001 000 TIP TESTING(DRILL SHAFT) EA  7,700.000  4.000  0.000  4.00  30,800.00

Category Subtotal $14,996,936.35

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1950 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  344,306.000  0.000  364,432.39  364,432.39

1960 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  38,030.92  38,030.92

1975 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000  1,000.000  0.000  85,554.30  85,554.30

Category Subtotal $488,017.61

001513438F 2024(523)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01046023 000 REMOVING CONC (CTB) LF  15.000  100.000  0.000  0.000  0.00

0135 01686001 000 VEGETATIVE WATERING MG  55.000  387.000  0.000  0.000  0.00

0145 01706001 000 IRRIGATION SYSTEM LS  75,000.000  1.000  0.000  0.000  0.00

0150 01926002 000 PLANT MATERIAL (1-GAL) EA  28.000  82.000  0.000  0.000  0.00

0155 01926003 000 PLANT MATERIAL (3-GAL) EA  56.560  14.000  0.000  0.000  0.00

0160 01926004 000 PLANT MATERIAL (5-GAL) EA  75.230  174.000  0.000  0.000  0.00

0165 01926012 000 MULCH CY  220.000  21.000  0.000  0.000  0.00

0170 01926017 000 VEGETATION BARRIER SY  500.000  254.000  0.000  0.000  0.00
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0175 01936001 000 PLANT MAINTENANCE MO  5,640.000  23.000  0.000  0.000  0.00

0180 02476044 005 FL BS (CMP IN PLC)(TY A GR 4)(FNAL POS) CY  80.000  2,166.000  0.000  0.000  0.00

0210 03516008 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  165.000  1,651.000  0.000  0.000  0.00

0375 04656007 001 JCTBOX(COMPL)(PJB)(3FTX5FT) EA  10,700.000  1.000  0.000  0.000  0.00

0415 04656233 001 INLET (COMP) (TY SIDEWALK BRIDGE) EA  4,000.000  1.000  0.000  0.000  0.00

0540 05126103 000 PORT CTB(REMOVE)(F-SHAPE)(TY T) LF  15.000  20.000  0.000  0.000  0.00

0545 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  100.000  2,520.000  0.000  0.000  0.00

0550 05286002 000 COLORED TEXTURED CONC (6") SY  200.000  282.000  0.000  0.000  0.00

0590 05366002 000 CONC MEDIAN SY  175.000  50.000  0.000  0.000  0.00

0610 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,990.000  1.000  0.000  0.000  0.00

0635 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  39,200.000  1.000  0.000  0.000  0.00

0660 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  470.000  1.000  0.000  0.000  0.00

0675 06186004 000 CONDT (HDPE) (1") LF  34.000  569.000  0.000  0.000  0.00

0680 06186005 000 CONDT (HDPE) (2") LF  50.000  20.000  0.000  0.000  0.00

0710 06186025 000 CONDT (PVC) (SCH 40) (2") (CONC ENCSE) LF  35.000  128.000  0.000  0.000  0.00

0740 06186070 000 CONDT (RM) (2") LF  97.000  477.000  0.000  0.000  0.00

0755 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.150  2,840.000  0.000  0.000  0.00

0760 06206006 000 ELEC CONDR (NO.10) INSULATED LF  6.850  15.000  0.000  0.000  0.00

0765 06206007 000 ELEC CONDR (NO.8) BARE LF  1.900  4,725.000  0.000  0.000  0.00

0770 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.900  4,020.000  0.000  0.000  0.00

0795 06206015 000 ELEC CONDR (NO.2) BARE LF  3.900  1,670.000  0.000  0.000  0.00

0800 06206016 000 ELEC CONDR (NO.2) INSULATED LF  4.150  5,210.000  0.000  0.000  0.00

0815 06246028 000 REMOVE GROUND BOX EA  340.000  17.000  0.000  0.000  0.00

0820 06286002 000 REMOVE ELECTRICAL SERVICES EA  460.000  3.000  0.000  0.000  0.00

0825 06286008 000 ELC SRV TY A 120/240 060(NS)SS(E)PS(U) EA  11,630.000  1.000  0.000  0.000  0.00

0860 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  885.000  6.000  0.000  0.000  0.00

0865 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  925.000  17.000  0.000  0.000  0.00

0870 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  895.000  2.000  0.000  0.000  0.00

0875 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,350.000  5.000  0.000  0.000  0.00

0880 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,415.000  3.000  0.000  0.000  0.00

0885 06446042 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  1,395.000  1.000  0.000  0.000  0.00

0890 06446052 000 IN SM RD SN SUP&AM TYS80(2)SA(T-2EXT) EA  1,750.000  1.000  0.000  0.000  0.00

0895 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,700.000  2.000  0.000  0.000  0.00

0900 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  3,700.000  2.000  0.000  0.000  0.00

0905 06446067 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  415.000  3.000  0.000  0.000  0.00

0940 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  40.000  11.000  0.000  0.000  0.00

0965 06626058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  3.750  669.000  0.000  0.000  0.00

1000 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  5,794.000  0.000  0.000  0.00

1005 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.000  2,266.000  0.000  0.000  0.00

1010 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.900  24.000  0.000  0.000  0.00

1015 06666021 007 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  2.000  1,277.000  0.000  0.000  0.00

1020 06666033 007 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  2.650  38.000  0.000  0.000  0.00

1025 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.800  7,820.000  0.000  0.000  0.00

1030 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  2.500  213.000  0.000  0.000  0.00

1035 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.600  183.000  0.000  0.000  0.00

1040 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.600  918.000  0.000  0.000  0.00

1055 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  600.000  1.000  0.000  0.000  0.00

1065 06666081 007 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  300.000  1.000  0.000  0.000  0.00

1070 06666084 007 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  1,900.000  2.000  0.000  0.000  0.00

1075 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  125.000  1.000  0.000  0.000  0.00

1100 06666177 007 REFL PAV MRK TY II (W) 8" (LNDP) LF  1.200  38.000  0.000  0.000  0.00

1110 06666179 007 REFL PAV MRK TY II (W) 12" (LNDP) LF  1.500  213.000  0.000  0.000  0.00
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1115 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  2.400  183.000  0.000  0.000  0.00

1125 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  150.000  16.000  0.000  0.000  0.00

1130 06666185 007 REFL PAV MRK TY II (W) (DBL ARROW) EA  200.000  1.000  0.000  0.000  0.00

1135 06666191 007 REFL PAV MRK TY II (W) (NUMBER) EA  200.000  1.000  0.000  0.000  0.00

1140 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  150.000  11.000  0.000  0.000  0.00

1145 06666193 007 REFL PAV MRK TY II (W) (ENTR GORE) EA  150.000  1.000  0.000  0.000  0.00

1150 06666194 007 REFL PAV MRK TY II (W) (EXIT GORE) EA  750.000  2.000  0.000  0.000  0.00

1160 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  2.000  3,201.000  0.000  0.000  0.00

1165 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  2,846.000  0.000  0.000  0.00

1170 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.000  13,907.000  0.000  0.000  0.00

1175 06686010 000 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  20.000  1,000.000  0.000  0.000  0.00

1180 06686121 000 PREFAB PAV MRK TY B (W)(WORD)CNTST EA  2,500.000  3.000  0.000  0.000  0.00

1185 06686122 000 PREFAB PAV MRK TY B (W)(ARROW)CNTST EA  2,500.000  10.000  0.000  0.000  0.00

1190 06726007 000 REFL PAV MRKR TY I-C EA  7.500  84.000  0.000  0.000  0.00

1195 06726009 000 REFL PAV MRKR TY II-A-A EA  7.500  48.000  0.000  0.000  0.00

1200 06726010 000 REFL PAV MRKR TY II-C-R EA  7.500  498.000  0.000  0.000  0.00

1225 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.400  25,751.000  0.000  0.000  0.00

1230 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.650  7,958.000  0.000  0.000  0.00

1235 06786006 000 PAV SURF PREP FOR MRK (12") LF  1.000  396.000  0.000  0.000  0.00

1240 06786008 000 PAV SURF PREP FOR MRK (24") LF  2.000  918.000  0.000  0.000  0.00

1245 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  35.000  16.000  0.000  0.000  0.00

1250 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  50.000  1.000  0.000  0.000  0.00

1255 06786015 000 PAV SURF PREP FOR MRK (NUMBER) EA  50.000  1.000  0.000  0.000  0.00

1260 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  35.000  16.000  0.000  0.000  0.00

1265 06786017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  75.000  1.000  0.000  0.000  0.00

1270 06786018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  75.000  2.000  0.000  0.000  0.00

1275 06786022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  20.000  1.000  0.000  0.000  0.00

1280 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  2.000  579.000  0.000  0.000  0.00

1340 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  260.000  6.000  0.000  0.000  0.00

1345 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.300  1,352.000  0.000  0.000  0.00

1350 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.650  399.000  0.000  0.000  0.00

1355 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.250  2,481.000  0.000  0.000  0.00

1360 06846079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.100  5,455.000  0.000  0.000  0.00

1375 06876001 000 PED POLE ASSEMBLY EA  4,000.000  5.000  0.000  0.000  0.00

1390 06906001 000 REMOVAL OF CONDUIT LF  12.000  4,843.000  0.000  0.000  0.00

1395 06906009 000 REMOVAL OF CABLES LF  1.000  21,402.000  0.000  0.000  0.00

1420 10026002 000 LANDSCAPE AMENITY (TY 1) EA  31,010.000  16.000  0.000  0.000  0.00

1425 10026003 000 LANDSCAPE AMENITY (TY 2) EA  1,250.000  7.000  0.000  0.000  0.00

1430 10026004 000 LANDSCAPE AMENITY (TY 3) EA  7,500.000  7.000  0.000  0.000  0.00

1435 10026005 000 LANDSCAPE AMENITY (TY 4) EA  2,500.000  15.000  0.000  0.000  0.00

1440 10026006 000 LANDSCAPE AMENITY (TY 5) EA  54,550.000  1.000  0.000  0.000  0.00

1445 10026007 000 LANDSCAPE AMENITY (TY 6) EA  2,600.000  36.000  0.000  0.000  0.00

1450 10026008 000 LANDSCAPE AMENITY (TY 7) EA  10,000.000  1.000  0.000  0.000  0.00

1470 30766051 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  225.000  70.000  0.000  0.000  0.00

1505 51616003 000 CONST PERIM FNCE SCRN(MOVE)(8') LF  25.000  210.000  0.000  0.000  0.00

1520 60046031 000 ITS COM CBL (ETHERNET) LF  1.800  45.000  0.000  0.000  0.00

1525 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  6.000  2,105.000  0.000  0.000  0.00

1535 60076026 000 FIBER OPTIC CABLE ROAD MARKER EA  180.000  3.000  0.000  0.000  0.00

1575 60196008 000 PREFB PV MK W/WNTY TY B(W)6"(SLD)CNTST LF  20.000  1,512.000  0.000  0.000  0.00

1580 60196016 000 PREFB PV MK W/WNTY TY B(Y)6"(SLD)CNTST LF  20.000  1,556.000  0.000  0.000  0.00

1585 60276003 000 CONDUIT (PREPARE) LF  2.700  320.000  0.000  0.000  0.00

1590 60276008 000 GROUND BOX (PREPARE) EA  340.000  4.000  0.000  0.000  0.00
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1595 60546001 000 SPREAD SPECTRUM RADIO EA  2,400.000  1.000  0.000  0.000  0.00

1600 60546005 000 ANTENNA (UNI-DIRECTIONAL) EA  1,300.000  1.000  0.000  0.000  0.00

1630 61236001 001 ETHERNET SWITCH (INSTALL ONLY) EA  600.000  4.000  0.000  0.000  0.00

1640 61636001 004 REMOVE EXISTING CABLES (FIBER) LF  1.000  930.000  0.000  0.000  0.00

1645 61636002 004 REMOVE EXISTING CABLES (POWER) LF  1.000  1,100.000  0.000  0.000  0.00

1670 61866025 000 REMOVE ITS GROUND BOX EA  3,100.000  5.000  0.000  0.000  0.00

1675 63026005 000 TEMP Q-DETECT SYS EA  76,800.000  2.000 -2.000  0.000  0.00

1680 63046001 000 ITS RVSD (DATA COLLECT ONLY) SYS EA  19,000.000  1.000  0.000  0.000  0.00

1685 63046007 000 ITS RVSD (DC ONLY) (REMOVE) EA  320.000  1.000  0.000  0.000  0.00

1705 64226001 000 OVERHEIGHT VEH DET AND WARN SYS(OHVDWS) EA  3,900.000  1.000  0.000  0.000  0.00

1715 72516001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  2,500.000  2.000  0.000  0.000  0.00

1720 72516002 000 SUBSURFACE UTIL LOCATE (WITHIN RDBED) EA  3,500.000  2.000  0.000  0.000  0.00

1725 96056003 RUC DAMAGE ONLY DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure

1730 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

1740 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1745 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  20,700.000  0.000  0.000  0.00

1750 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  20,700.000  0.000  0.000  0.00

1755 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  10,350.000  0.000  0.000  0.00

1765 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1766 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  516,459.150  1.000  0.000  0.000  0.00

Substantial Completion No Excuse Incentive

1847 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  62,041.350  0.000  0.000  0.000  0.00

Reimbursement of Non-Refundable Deposit Landscape Items

1879 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  10,241.350  0.000  0.000  0.000  0.00

Added by CO 15 - JJ Seabrook Sign

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 142270001513824 [MLK BRIDGE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1421 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  3,155.250  0.000  0.000  0.000  0.00

Shop Drawings (TY 1) (Shelters)

1422 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  69,053.800  0.000  0.000  0.000  0.00

Material Credit for Items Removed From Project Scope

1780 04036001 000 TEMPORARY SPL SHORING SF  40.000  1,010.000  0.000  0.000  0.00

1820 04256039 001 PRESTR CONC GIRDER (TX54) LF  325.000  8,646.100 -8,646.100  0.000  0.00

1825 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  8.000  20,712.000  0.000  0.000  0.00

1831 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  28,735.810  0.000  0.000  0.000  0.00

Added by CO #13 - C411 MOD Form Liner Revision (Paid by LS)

1835 04506067 001 RAIL (TY C223)(MOD) LF  275.000  71.100  0.000  0.000  0.00

1845 05286002 000 COLORED TEXTURED CONC (6") SY  200.000  1,481.000  0.000  0.000  0.00

1846 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  167.000  0.000  0.000  0.000  0.00

BRDG SDWK/Median CONC (6")

1855 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

1860 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  4.000  0.000  0.000  0.00

1865 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1866 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  74,865.440  0.000  1.000  0.000  0.00

Added by CO #06 - FORM LINERS TO MATCH CAPEX AESTHETICS

 0.00Category Subtotal
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003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1955 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1965 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

1970 96066001 FORCE ACCOUNT ID 1 DOL  1.000  1,000.000  0.000  0.000  0.00

ITS MATERIAL

1976 96066002 FORCE ACCOUNT ID 2 DOL  1.000  0.000  0.000  0.000  0.00

RAIL TY T80PP TRANSITION TO SSCB

 0.00Category Subtotal

001513445ROW 15-13-445PROJECT CONTROL

001CATEGORY DESCRIPTION TELECOMMUNICATIONS: U00019035 [CITY OF AUSTIN - ALL UTILITY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2030 06186029 000 CONDT (PVC) (SCH 40) (3") LF  32.000  50.000  0.000  0.000  0.00

2035 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  63.000  325.000  0.000  0.000  0.00

2040 06186033 000 CONDT (PVC) (SCH 40) (4") LF  42.500  95.000  0.000  0.000  0.00

2045 06186074 000 CONDT (RM) (3") LF  63.000  355.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $32,899,370.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  7,500.000PREPARING ROW  32.000  240,000.00 32.00

01046009 000 SY  5.000REMOVING CONC (RIPRAP)  1,959.630  9,798.15 1,791.00

01046011 000 SY  30.000REMOVING CONC (MEDIANS)  145.000  4,350.00 191.00

01046015 000 SY  30.000REMOVING CONC (SIDEWALKS)  402.000  12,060.00 402.00

01046021 000 LF  4.000REMOVING CONC (CURB)  6,005.000  24,020.00 5,642.00

01056085 000 SY  15.000REMOVING STAB BASE & ASPH PAV (0-19 IN)  3,531.340  52,970.10 6,473.00

01106001 000 CY  35.000EXCAVATION (ROADWAY)  20,654.670  722,913.45 23,485.00

01326003 002 CY  15.000EMBANKMENT (FINAL)(ORD COMP)(TY B)  1,788.370  26,825.55 1,829.00

01326005 002 CY  10.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  9,636.380  96,363.80 4,803.00

01326025 002 CY  40.000EMBANKMENT (FINAL) (DENS CONT) (TY C1)  320.260  12,810.40 1,175.00

01606003 000 SY  4.000FURNISHING AND PLACING TOPSOIL (4")  15,963.050  63,852.20 21,117.00

01626004 000 SY  6.310MULCH SODDING  1,837.500  11,594.63 1,836.00

01646037 000 SY  0.260DRILL SEEDING (PERM) (URBAN) (SANDY)  3,688.890  959.11 16,012.00

01646071 000 SY  0.230BROADCAST SEED (TEMP)(WARM OR COOL)  1,837.500  422.63 3,269.00

01696002 000 SY  1.180SOIL RETENTION BLANKETS (CL 1) (TY B)  5,526.390  6,521.14 21,117.00

02476366 005 CY  80.000FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  2,355.120  188,409.60 3,849.00

02756001 000 TON  250.000CEMENT  62.250  15,562.50 79.00

02756009 000 SY  6.000CEMENT TREAT (NEW BASE) (8")  8,906.030  53,436.18 9,739.00

03106001 000 GAL  15.000PRIME COAT (MULTI OPTION)  1,865.000  27,975.00 1,387.00

03516006 000 SY  155.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  12.670  1,963.85 537.00

03516013 000 SY  85.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  2,198.600  186,881.00 2,194.00

03546023 000 SY  5.500PLANE ASPH CONC PAV(0" TO 4")  56,759.140  312,175.28 42,105.00

04006005 000 CY  185.000CEM STABIL BKFL  404.940  74,913.90 208.00

04006006 000 SY  500.000CUT & RESTORING PAV  36.100  18,050.00 47.00

04016001 000 CY  200.000FLOWABLE BACKFILL  381.100  76,220.00 305.00

04026001 000 LF  10.000TRENCH EXCAVATION PROTECTION  530.000  5,300.00 700.00

04036001 000 SF  40.000TEMPORARY SPL SHORING  20,920.390  836,815.60 20,465.00

04166003 000 LF  470.000DRILL SHAFT (30 IN)  108.000  50,760.00 104.00

04166004 000 LF  400.000DRILL SHAFT (36 IN)  1,125.000  450,000.00 1,125.00

04166005 000 LF  835.000DRILL SHAFT (42 IN)  17.000  14,195.00 17.00

04166006 000 LF  880.000DRILL SHAFT (48 IN)  21.000  18,480.00 21.00

04166010 000 LF  1,500.000DRILL SHAFT (72 IN)  1,326.000  1,989,000.00 1,260.00

04166012 000 LF  2,500.000DRILL SHAFT (84 IN)  1,886.000  4,715,000.00 1,722.00

04166015 000 LF  85.000DRILL SHAFT (NON - REINFORCED) (12 IN)  7.000  595.00 7.00

04166018 000 LF  180.000DRILL SHAFT (SIGN MTS) (24 IN)  30.000  5,400.00 18.00

04166021 000 LF  735.000DRILL SHAFT (SIGN MTS) (42 IN)  15.000  11,025.00 15.00

04166023 000 LF  940.000DRILL SHAFT (SIGN MTS) (54 IN)  13.000  12,220.00 13.00

04166032 000 LF  720.000DRILL SHAFT (TRF SIG POLE) (36 IN)  39.000  28,080.00 26.00

04166034 000 LF  850.000DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  37,400.00 44.00

04206007 001 CY  875.000CL A CONC (FLUME)  88.030  77,026.25 71.00

04206009 001 EA  2,750.000CL A CONC (COLLAR)  79.000  217,250.00 12.00

04206013 001 CY  1,600.000CL C CONC (ABUT)  206.010  329,616.00 214.40

04206031 001 CY  2,000.000CL C CONC (CAP)(MASS)  620.700  1,241,400.00 620.40
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04206039 001 CY  1,850.000CL C CONC (COLUMN)(MASS)  400.600  741,110.00 399.00

04206062 001 CY  2,750.000CL C CONC (RETAINING WALL)  2.410  6,627.50 2.00

04206066 001 CY  925.000CL C CONC (RAIL FOUNDATION)  174.530  161,440.25 211.00

04226001 000 SF  40.000REINF CONC SLAB  49,021.200  1,960,848.00 49,024.00

04236001 005 SF  100.000RETAINING WALL (MSE)  16,155.930  1,615,593.00 16,531.00

04236008 005 SF  135.000RETAINING WALL (CAST - IN - PLACE)  1,394.640  188,276.40 1,403.00

04256039 901 LF  364.370PRESTR CONC GIRDER (TX54)  8,645.960  3,150,328.45 0.00

W/ CEILING ANCHORS

04326001 000 CY  1,250.000RIPRAP (CONC)(4 IN)  7.760  9,700.00 7.50

04326006 000 CY  875.000RIPRAP (CONC)(CL B)  14.310  12,521.25 38.00

04326045 000 CY  1,100.000RIPRAP (MOW STRIP)(4 IN)  8.170  8,987.00 20.00

04326055 000 CY  165.000RIPRAP (STONE TY F)(DRY)(18")  821.330  135,519.45 849.00

04506023 001 LF  125.000RAIL (TY SSTR)  1,203.000  150,375.00 1,410.00

04506066 001 LF  275.000RAIL (TY C411) (MOD)  643.000  176,825.00 642.10

04506122 001 LF  135.000RAIL (TY T80PP)  1,202.000  162,270.00 1,202.00

04546019 000 LF  275.000SEALED EXPANSION JOINT (5 IN) (SEJ - M)  233.000  64,075.00 233.00

04646003 001 LF  215.000RC PIPE (CL III)(18 IN)  949.000  204,035.00 746.00

04646005 001 LF  385.000RC PIPE (CL III)(24 IN)  188.000  72,380.00 140.00

04646008 001 LF  450.000RC PIPE (CL III)(36 IN)  46.000  20,700.00 53.00

04646010 001 LF  845.000RC PIPE (CL III)(48 IN)  111.000  93,795.00 26.00

04646026 LF  433.420RC PIPE (CL V)(24 IN)  24.000  10,402.08 0.00

Added by CO 010  REW-01

04656005 001 EA  7,400.000JCTBOX(COMPL)(PJB)(3FTX3FT)  9.000  66,600.00 7.00

04656006 001 EA  11,200.000JCTBOX(COMPL)(PJB)(4FTX4FT)  2.000  22,400.00 2.00

04656015 001 EA  13,150.000INLET (COMPL)(PCO)(3FT)(RIGHT)  2.000  26,300.00 2.00

04656030 001 EA  14,850.000INLET (COMPL)(PCU)(3FT)(LEFT)  11.000  163,350.00 12.00

04656031 001 EA  21,150.000INLET (COMPL)(PCU)(3FT)(RIGHT)  0.500  10,575.00 1.00

04656038 001 EA  18,325.000INLET (COMPL)(PCU)(5FT)(LEFT)  2.000  36,650.00 2.00

04656046 001 EA  14,100.000INLET (COMPL)(PMBD)(5FT)  2.000  28,200.00 2.00

04656150 001 EA  6,950.000INLET (COMPL)(PAZD)(SL)(4FTX4FT)  2.000  13,900.00 2.00

04656178 001 EA  13,100.000INLET (COMPL)(TY MSE1)  2.000  26,200.00 3.00

04796006 000 EA  1,975.000ADJUSTING INLET (CAP)  8.000  15,800.00 8.00

04966002 000 EA  2,600.000REMOV STR (INLET)  4.000  10,400.00 6.00

04966007 000 LF  75.000REMOV STR (PIPE)  295.000  22,125.00 103.00

04966010 000 EA  1,500,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  1,500,000.00 1.00

04966040 000 LF  100.000REMOV STR (RET WALL)  501.000  50,100.00 47.00

05006001 000 LS  1,000,000.000MOBILIZATION  0.900  900,000.00 1.00

05026001 008 MO  38,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  684,000.00 18.00

05066020 005 SY  36.500CONSTRUCTION EXITS (INSTALL) (TY 1)  329.780  12,036.97 1,332.00

05066024 005 SY  13.500CONSTRUCTION EXITS (REMOVE)  329.780  4,452.03 1,332.00

05066037 005 LF  13.000SANDBAGS FOR EROSION CONTROL (12")  54.000  702.00 140.00

05066041 005 LF  6.500BIODEG EROSN CONT LOGS (INSTL) (12")  2,480.000  16,120.00 7,104.00

05066043 005 LF  1.850BIODEG EROSN CONT LOGS (REMOVE)  1,757.000  3,250.45 7,104.00

05086005 000 SY  340.000CONSTRUCTING DETOURS (TY 3)  500.890  170,302.60 415.00

05126009 000 LF  80.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  980.000  78,400.00 1,060.00

05126010 000 LF  80.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  220.000  17,600.00 140.00

05126033 000 LF  20.000PORT CTB (MOVE)(LOW PROF)(TY 1)  2,280.000  45,600.00 1,820.00

05126034 000 LF  20.000PORT CTB (MOVE)(LOW PROF)(TY 2)  360.000  7,200.00 160.00

05126057 000 LF  15.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  860.000  12,900.00 880.00
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05126058 000 LF  15.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  60.000  900.00 120.00

05126089 000 LF  80.000PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL)  7,050.000  564,000.00 7,660.00

05126090 000 LF  20.000PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL)  6,870.000  137,400.00 4,740.00

05126091 000 LF  15.000PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL)  2,730.000  40,950.00 7,660.00

05126100 000 LF  200.000PORT CTB(FUR & INSTL)(F-SHAPE)(TY T)  50.000  10,000.00 20.00

05126102 000 LF  20.000PORT CTB(MOVE)(F-SHAPE)(TY T)  740.000  14,800.00 20.00

05296001 000 LF  15.000CONC CURB (TY I)  1,620.000  24,300.00 2,529.00

05296002 000 LF  20.000CONC CURB (TY II)  289.000  5,780.00 463.00

05296008 000 LF  65.000CONC CURB & GUTTER (TY II)  796.500  51,772.50 603.00

05316002 000 SY  100.000CONC SIDEWALKS (5")  387.210  38,721.00 313.00

05316004 000 EA  3,000.000CURB RAMPS (TY 1)  1.000  3,000.00 1.00

05316010 000 EA  3,250.000CURB RAMPS (TY 7)  4.000  13,000.00 6.00

05316017 000 EA  9,000.000CURB RAMPS (TY 22)  1.000  9,000.00 1.00

05406002 001 LF  32.000MTL W-BEAM GD FEN (STEEL POST)  176.000  5,632.00 200.00

05406006 001 EA  2,080.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  2,080.00 3.00

05426001 000 LF  3.400REMOVE METAL BEAM GUARD FENCE  1,152.000  3,916.80 1,100.00

05446003 000 EA  470.000GUARDRAIL END TREATMENT (REMOVE)  3.000  1,410.00 2.00

05456003 000 EA  1,640.000CRASH CUSH ATTEN (MOVE & RESET)  3.000  4,920.00 3.00

05456005 000 EA  900.000CRASH CUSH ATTEN (REMOVE)  2.000  1,800.00 5.00

05456007 000 EA  28,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  2.000  56,000.00 2.00

05456019 000 EA  8,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  5.000  40,000.00 4.00

05566006 000 LF  30.000PIPE UNDERDRAINS (TY 6) (6")  1,833.910  55,017.30 1,830.00

06106004 000 EA  2,300.000RELOCATE RD IL ASM (TRANS-BASE)  7.000  16,100.00 24.00

06106006 000 EA  320.000REMOVE RD IL ASM (BRIDGE MOUNT)  1.000  320.00 8.00

06106107 000 EA  1,550.000IN RD IL (U/P) (TY 2) (250W EQ) LED  15.000  23,250.00 15.00

06106200 000 EA  5,700.000IN RD IL (TY SA) 40B-10 (250W EQ) LED  7.000  39,900.00 7.00

06186011 000 LF  67.000CONDT (HDPE) (4")  3,472.000  232,624.00 3,456.00

06186016 000 LF  60.000CONDT (PVC) (SCH 40) (1")  374.000  22,440.00 424.00

06186017 000 LF  58.000CONDT (PVC) (SCH 40) (1") (BORE)  93.000  5,394.00 163.00

06186023 000 LF  23.500CONDT (PVC) (SCH 40) (2")  6,786.000  159,471.00 7,256.00

06186024 000 LF  67.000CONDT (PVC) (SCH 40) (2") (BORE)  3,426.000  229,542.00 1,968.00

06186029 000 LF  32.000CONDT (PVC) (SCH 40) (3")  2,275.000  72,800.00 2,350.00

06186030 000 LF  63.000CONDT (PVC) (SCH 40) (3") (BORE)  3,410.000  214,830.00 2,925.00

06186031 000 LF  56.000CONDT (PVC) (SCH 40) (3") (CONC ENCSE)  148.000  8,288.00 74.00

06186033 000 LF  42.500CONDT (PVC) (SCH 40) (4")  225.000  9,562.50 200.00

06186064 000 LF  42.500CONDT (RM) (1")  931.000  39,567.50 1,026.00

06186074 000 LF  63.000CONDT (RM) (3")  2,160.000  136,080.00 1,805.00

06186078 000 LF  75.000CONDT (RM) (4")  2,920.000  219,000.00 2,920.00

06206009 000 LF  2.150ELEC CONDR (NO.6) BARE  5,036.000  10,827.40 25.00

06206010 000 LF  2.100ELEC CONDR (NO.6) INSULATED  10,072.000  21,151.20 29,756.00

06206011 000 LF  2.800ELEC CONDR (NO.4) BARE  2,040.000  5,712.00 290.00

06206012 000 LF  3.150ELEC CONDR (NO.4) INSULATED  7,980.000  25,137.00 580.00

06246002 000 EA  1,900.000GROUND BOX TY A (122311)W/APRON  23.000  43,700.00 18.00

06246010 000 EA  2,350.000GROUND BOX TY D (162922)W/APRON  7.000  16,450.00 11.00

06286044 000 EA  11,900.000ELC SRV TY A 240/480 060(NS)SS(E)PS(U)  1.000  11,900.00 2.00

06286106 EA  13,987.860ELC SRV TY A 240/480 200(NS)SS(E)PS(U)  2.000  27,975.72 0.00

Added By CO 001

06286122 000 EA  9,600.000ELC SRV TY D 120/240 060(NS)AL(N)SP(O)  1.000  9,600.00 1.00

06286165 000 EA  10,300.000ELC SRV TY D 120/240 070(NS)AL(E)SP(O)  1.000  10,300.00 1.00
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06366001 001 SF  22.500ALUMINUM SIGNS (TY A)  27.000  607.50 41.00

06366002 001 SF  26.000ALUMINUM SIGNS (TY G)  300.000  7,800.00 300.00

06366003 001 SF  31.500ALUMINUM SIGNS (TY O)  1,384.000  43,596.00 1,384.00

06446076 000 EA  135.000REMOVE SM RD SN SUP&AM  21.000  2,835.00 34.00

06476001 000 LB  10.000INSTALL LRSS (STRUCT STEEL)  1,432.000  14,320.00 1,432.00

06506025 001 EA  44,450.000INS OH SN SUP(25 FT CANT)  1.000  44,450.00 1.00

06506045 001 EA  62,650.000INS OH SN SUP(40 FT CANT)  1.000  62,650.00 1.00

06506204 001 EA  12,050.000REMOVE OVERHD SIGN SUP  2.000  24,100.00 3.00

06506205 001 EA  390.000REMOVE OVERHD SIGN SUP (SIGN ONLY)  13.000  5,070.00 17.00

06546007 EA  12,059.860REMOVE SIGN WALKWAY  1.000  12,059.86 0.00

SIGN #8     ADDED BY CO 01

06626017 000 EA  120.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  40.000  4,800.00 6.00

06626029 000 EA  130.000WK ZN PAV MRK NON-REMOV(W)(WORD)  6.000  780.00 6.00

06626030 000 EA  95.000WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI)  1.000  95.00 4.00

06626056 000 EA  3.750WK ZN PAV MRK REMOV (TRAF BTN) TY W  290.000  1,087.50 990.00

06626064 000 LF  1.600WK ZN PAV MRK REMOV (W)6"(BRK)  2,970.000  4,752.00 2,000.00

06626065 000 LF  1.400WK ZN PAV MRK REMOV (W)6"(DOT)  69.000  96.60 186.00

06626067 000 LF  1.300WK ZN PAV MRK REMOV (W)6"(SLD)  16,460.000  21,398.00 16,474.00

06626071 LF  1.860WK ZN PAV MRK REMOV (W)8"(SLD)  5,653.000  10,514.58 0.00

06626073 000 LF  7.000WK ZN PAV MRK REMOV (W)12"(SLD)  983.000  6,881.00 2,335.00

06626075 000 LF  13.000WK ZN PAV MRK REMOV (W)24"(SLD)  1,630.000  21,190.00 650.00

06626098 000 LF  1.300WK ZN PAV MRK REMOV (Y)6"(SLD)  11,931.000  15,510.30 13,888.00

06666054 007 EA  195.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  11.000  2,145.00 16.00

06666057 007 EA  330.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  2.000  660.00 1.00

06666078 007 EA  230.000REFL PAV MRK TY I (W)(WORD)(100MIL)  11.000  2,530.00 11.00

06666171 007 LF  0.550REFL PAV MRK TY II (W) 6" (BRK)  2,910.000  1,600.50 3,201.00

06666172 007 LF  1.000REFL PAV MRK TY II (W) 6" (DOT)  33.000  33.00 24.00

06666173 007 LF  1.000REFL PAV MRK TY II (W) 6" (LNDP)  441.000  441.00 1,277.00

06666174 007 LF  0.500REFL PAV MRK TY II (W) 6" (SLD)  11,053.000  5,526.50 2,916.00

06666178 007 LF  1.100REFL PAV MRK TY II (W) 8" (SLD)  3,773.000  4,150.30 7,820.00

06666182 007 LF  5.500REFL PAV MRK TY II (W) 24" (SLD)  931.000  5,120.50 918.00

06666210 007 LF  0.500REFL PAV MRK TY II (Y) 6" (SLD)  9,658.000  4,829.00 13,907.00

06776001 000 LF  1.000ELIM EXT PAV MRK & MRKS (4")  6,323.000  6,323.00 16,963.00

06776003 000 LF  2.000ELIM EXT PAV MRK & MRKS (8")  4,330.000  8,660.00 1,526.00

06776005 000 LF  3.000ELIM EXT PAV MRK & MRKS (12")  157.000  471.00 353.00

06776007 000 LF  6.000ELIM EXT PAV MRK & MRKS (24")  364.000  2,184.00 588.00

06776008 EA  100.750ELIM EXT PAV MRK & MRKS (ARROW)  15.000  1,511.25 0.00

06776009 EA  121.960ELIM EXT PAV MRK & MRKS (DBL ARROW)  1.000  121.96 0.00

06776012 EA  111.350ELIM EXT PAV MRK & MRKS (WORD)  15.000  1,670.25 0.00

06806004 006 EA  13,200.000REMOVING TRAFFIC SIGNALS  0.900  11,880.00 1.00

06806005 006 EA  30,900.000INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)  0.200  6,180.00 1.00

06816001 000 EA  234,000.000TEMP TRAF SIGNALS  0.900  210,600.00 1.00

06826001 000 EA  390.000VEH SIG SEC (12")LED(GRN)  7.000  2,730.00 15.00

06826002 000 EA  390.000VEH SIG SEC (12")LED(GRN ARW)  1.000  390.00 8.00

06826003 000 EA  390.000VEH SIG SEC (12")LED(YEL)  7.000  2,730.00 15.00

06826004 000 EA  390.000VEH SIG SEC (12")LED(YEL ARW)  1.000  390.00 10.00

06826005 000 EA  390.000VEH SIG SEC (12")LED(RED)  7.000  2,730.00 15.00

06826006 000 EA  390.000VEH SIG SEC (12")LED(RED ARW)  1.000  390.00 6.00

06826018 000 EA  940.000PED SIG SEC (LED)(COUNTDOWN)  6.000  5,640.00 8.00



CONTRACT ID 001513438 CONTRACTOR'S ESTIMATE PACKAGE Page 19 of 20ESTIMATE 0026

06826054 000 EA  180.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  8.000  1,440.00 15.00

06866047 002 EA  18,900.000INS TRF SIG PL AM(S)1 ARM(44')LUM  2.000  37,800.00 2.00

06866063 002 EA  36,200.000INS TRF SIG PL AM(S)1 ARM(60')LUM  2.000  72,400.00 2.00

06886001 000 EA  1,100.000PED DETECT PUSH BUTTON (APS)  6.000  6,600.00 8.00

06886003 000 EA  3,800.000PED DETECTOR CONTROLLER UNIT  1.000  3,800.00 1.00

07306107 000 CYC  5,661.110FULL - WIDTH MOWING  3.750  21,229.17 3.00

07346002 000 CYC  8,081.900LITTER REMOVAL  1.250  10,102.38 3.00

07386010 000 MI  5,485.710CLEANING / SWEEPING (SPOT)  1.000  5,485.71 3.50

07406001 000 SF  17.000GRAFFITI REMOVAL (BLAST CLEANING)  1,342.250  22,818.25 200.00

30766001 000 TON  135.000D-GR HMA TY-B PG64-22  1,818.060  245,438.10 3,666.00

30766003 000 TON  130.000D-GR HMA TY-B PG64-22 (EXEMPT)  4,266.640  554,663.20 1,066.00

30766048 000 TON  165.000D-GR HMA TY-D PG76-22  2,331.070  384,626.55 2,330.00

30806030 000 TON  250.000STONE-MTRX-ASPH SMA-D SAC-A HPG  3,762.860  940,715.00 4,121.00

30816008 000 TON  195.000TOM-C PG76-22 SAC-B  1,831.300  357,103.50 1,068.00

30846001 000 GAL  8.500BONDING COURSE  650.000  5,525.00 1,631.00

30856001 000 GAL  12.000UNDERSEAL COURSE  11,000.000  132,000.00 5,118.00

40216001 000 EA  7,700.000TIP TESTING(DRILL SHAFT)  4.000  30,800.00 4.00

51616001 000 LF  50.000CONST PERIM FNCE SCRN(INSTL)(8')  253.000  12,650.00 210.00

51616002 000 LF  25.000CONST PERIM FNCE SCRN(REMOV)(8')  250.000  6,250.00 210.00

51626001 000 EA  1,750.000ORTHOPHOTO  18.000  31,500.00 18.00

60016002 000 EA  29,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  58,000.00 2.00

60076023 000 EA  1,300.000FIBER OPTIC PATCH PANEL (12 POSITION)  6.000  7,800.00 6.00

60106003 002 EA  1.000CCTV FIELD CONTROLLER  1.000  1.00 1.00

60106004 002 EA  150.000CCTV MOUNT (POLE)  1.000  150.00 1.00

60106011 002 EA  3,300.000CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY)  1.000  3,300.00 1.00

60106013 002 EA  580.000REMOVE CCTV FIELD EQUIPMENT  1.000  580.00 1.00

60166006 000 LF  40.000ITS MULTI-DUCT CND (PVC-40)  700.000  28,000.00 860.00

60166007 000 LF  48.000ITS MULTI-DUCT CND (PVC-40)(BORE)  420.000  20,160.00 260.00

60166013 000 LF  100.000ITS MULTI-DUCT CND (RMC)  740.000  74,000.00 740.00

60626042 000 EA  2,800.000RELOCATE ITS RADIO  2.000  5,600.00 2.00

60646019 001 EA  13,250.000ITS POLE (40 FT)(90 MPH)  1.000  13,250.00 1.00

60646027 001 EA  480.000ITS POLE (40 FT)(REM)  1.000  480.00 1.00

60646055 001 EA  28,900.000ITS POLE (60 FT)(90 MPH)  1.000  28,900.00 1.00

60646084 001 EA  5,750.000ITS POLE MNT CAB (TY 2)(CONF 2)  2.000  11,500.00 2.00

61256001 001 EA  560.000TERMINAL SERVER (INSTALL ONLY)  1.000  560.00 1.00

61856002 002 DAY  385.000TMA (STATIONARY)  242.000  93,170.00 135.00

61856005 002 DAY  765.000TMA (MOBILE OPERATION)  30.000  22,950.00 65.00

61866004 000 EA  8,600.000ITS GND BOX(PCAST) TY 1 (243648)W/APRN  7.000  60,200.00 8.00

61866010 000 EA  14,200.000ITS GND BOX(PCAST) TY 2 (366048)W/APRN  1.000  14,200.00 3.00

63026005 900 EA  66,995.080TEMP Q-DETECT SYS  2.000  133,990.16 0.00

Reduced Length   Added by CO 08

63026005 000 EA  76,800.000TEMP Q-DETECT SYS  0.000  0.00 0.00

63096003 000 EA  46,975.000TEMP CON EQUIP ALERT SYS  2.000  93,950.00 2.00

63486002 000 EA  50,875.000TEMP INCIDENT DETECT & SURVEIL SYS  2.000  101,750.00 2.00

64126001 900 DAY  234.910PORTABLE ROADWAY ILLUMINATION  88.000  20,671.97 75.00

Added by CO #11

64126001 000 DAY  350.000PORTABLE ROADWAY ILLUMINATION  249.000  87,150.00 75.00

64706103 000 EA  27,100.000MANHOLE 4'X8'X6' (TELE)  2.000  54,200.00 2.00

71936044 EA  6,768.860GROUND BOX WITH APRON  1.000  6,768.86 0.00
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COA TY-C   Added by CO 09

96016001 DOL  1.000MATERIAL ON HAND  475,151.420  475,151.42 1.00

96026603 DOL  200.000DRILL SHAFT CORE HOLE PAYMENT  1.000  200.00 4.00

96046003 DOL  7,300.000CONTRACTOR FORCE ACCOUNT 3 -76.000 -554,800.00 1.00

Additional Project Specific LDs/Day

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  364,432.390  364,432.39 344,306.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  38,030.920  38,030.92 1,000.00

96066070 DOL  1.000FORCE ACCT-ELEC SERV AND SIGNAL EQUIP  85,554.300  85,554.30 1,000.00

96086001 DOL  27,794.280UNIQUE CHANGE ORDER ITEM 1  1.000  27,794.28 0.00

TEMP ITS POLE W/RELOC RADIO/CCTV

96086002 DOL  66,652.030UNIQUE CHANGE ORDER ITEM 2  1.000  66,652.03 0.00

TEMP ITS SYSTEM FOR OVERHEAD SENSORS

96086003 DOL  1.000UNIQUE CHANGE ORDER ITEM 3  107,990.490  107,990.49 0.00

TEMPORARY ILLUMINATION

$32,899,370.95TOTAL ITEM EARNINGS TO DATE


