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i g r—m—"" | CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:
SiteManager
i
CONTRACT ID: 001602172 HIGHWAY: IH 35
PROJECT: C 16-2-172 DISTRICT NAME: AUSTIN
CONTRACT: 04243029 COUNTY: HAYS
AWARD AMOUNT: $435,141.50 AREA ENGINEER: Orlando Gallegos, P.E.
PROJECTED AMOUNT: $439,143.50 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $450,143.50
CONTRACTOR: APEX LANDSCAPE & IRRIGATION, LLC
ESTIMATE NUMBER: 0026 LETTING DATE: 04/04/2024
ESTIMATE PAID: z AWARD DATE: 04/25/2024
ESTIMATE PERIOD: 09/01/2026 to 09/25/2026 NOTICE TO PROCEED DATE: 05/22/2024
ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/07/2024
% COMPLETE: 94.03 ACCEPTED DATE: 00/00/0000
% TIME USED: 57.14 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $423,275.00 $419,275.00 $4,000.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $423,275.00 $419,275.00 $4,000.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $423,275.00 $419,275.00 $4,000.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID

001602172

ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

10/07/2024
08/01/2024
63
0
63
36
00/00/0000

DAILY BREAKDOWN

Days
Charged
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Days
Credited
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE
SATURDAY
SUNDAY
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE
SATURDAY
SUNDAY
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE
SATURDAY
SUNDAY
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE
VEG MAINTENANCE

0026

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00
0
DAYS AT
PER DAY $618.00
$0.00
PERIOD SUMMARY
Date or Days
Days Charged
25 0
SATURDAY
SUNDAY

VEG MAINTENANCE

Days
Credited
25

w
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CONTRACT ID 001602172 ESTIMATE 0026

WORK PERFORMED THIS PERIOD

PROJECT C 16-2-172 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0110 01936001 000 PLANT MAINTENANCE
0115 01936007 000 IRRIGATION SYSTEM OPER AND MAINT

CONTRACTOR'S ESTIMATE PACKAGE

001602172
ROADWAY
UNIT UNIT
PRICE
MO 2,400.000
MO 1,600.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

1.000
1.000

AMOUNT PAID
THIS ESTIMATE

$2,400.00
$1,600.00
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$4,000.00

Total Bid QTY Paid

Quantity To Date
24.00 19.00
24.00 19.00




CONTRACT ID

001602172

CONTRACT LINE ITEMS

PROJECT C 16-2-172
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 01616022 000
0065 01706006 000
0075 01926002 000
0080 01926003 000
0085 01926004 000
0090 01926013 000
0095 01926015 000
0100 01926016 000
0105 01926025 000
0110 01936001 000
0115 01936007 000
0135 05006001 000
0140 05026001 008
0160 05066041 002
0165 05066043 002
0171 06186023

0172 06186034
PROJECT C 16-2-172

CATEGORY 001

LINE
NBR

0070
0120
0125
0130
0145
0150
0155
0170
0175
0180

ITEM
CODE

01806001
04026001
04036001
04326002
05066035
05066038
05066039
61856002
96016001
96026001

SP
NBR

000
000
000
000
002
002
002
002

ESTIMATE 0026

CONTROL 001602172
DESCRIPTION ROADWAY

DESCRIPTION
SUPP DESCRIPTION

GENERAL USE COMPOST  (4")
IRRIGATION SYSTEM LOCATION A
PLANT MATERIAL (1-GAL)
PLANT MATERIAL (3-GAL)
PLANT MATERIAL (5-GAL)
MULCH
LANDSCAPE EDGE
PLANT BED PREPARATION
PLANT MATERIAL (45 GAL) (TREE)
PLANT MAINTENANCE
IRRIGATION SYSTEM OPER AND MAINT
MOBILIZATION
BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (12")
BIODEG EROSN CONT LOGS (REMOVE)
CONDT (PVC) (SCH 40) (2")

CO 1 Additional Conduit Needed
CONDT (PVC) (SCH 40) (4") (BORE)

CO #1 Additional Conduit Needed

CONTROL 001602172
DESCRIPTION ROADWAY

DESCRIPTION
SUPP DESCRIPTION

WILDFLOWER SEEDING
TRENCH EXCAVATION PROTECTION
TEMPORARY SPL SHORING

RIPRAP (CONC)(5 IN)
SANDBAGS FOR EROSION CONTROL
TEMP SEDMT CONT FENCE (INSTALL)
TEMP SEDMT CONT FENCE (REMOVE)
TMA (STATIONARY)
MATERIAL ON HAND

PAYMENT ADJUSTMENT-POS

UNIT

SY
LS
EA
EA
EA
SY
LF
SY
EA
MO
MO
LS
MO
LF
LF
LF

LF

UNIT

AC
LF
SF
cYy
EA
LF
LF
DAY
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2.750
57,000.000
10.000
25.000
30.000
2.000
24.000
1.500
620.000
2,400.000
1,600.000
40,000.000
2,400.000
3.000
0.500
12.000

50.000

UNIT
PRICE

1,750.000
0.100
0.100
0.100
0.100
0.100
0.100
2.000
1.000
1.000

BID
QUANTITY

9,238.000
1.000
5,187.000
684.000
1,110.000
9,238.000
1,309.000
9,238.000
40.000
24.000
24.000
1.000
4.000
2,717.000
2,717.000
0.000

0.000

BID
QUANTITY

3.830
100.000
100.000
10.000
50.000
100.000
100.000
30.000
1.000

1.000

Category Subtotal

NET CO QTY PAID
QUANTITY TO DATE
0.000 9,238.00
0.000 1.00
0.000 5,835.00
0.000 807.00
0.000 1,110.00
0.000 9,238.00
0.000 1,275.00
0.000 9,238.00
0.000 40.00
0.000 19.00
0.000 19.00
0.000 0.90
0.000 4.00
0.000 1,175.00
0.000 1,175.00
500.000 800.00
100.000 120.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
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AMOUNT
$

25,404.50
57,000.00
58,350.00
20,175.00
33,300.00
18,476.00
30,600.00
13,857.00
24,800.00
45,600.00
30,400.00
36,000.00
9,600.00
3,525.00
587.50
9,600.00

6,000.00

$423,275.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00



CONTRACT ID 001602172 ESTIMATE 0026 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6

CATEGORY 002 DESCRIPTION FORCE ACCOUNT
LINE TEM o DESCRIPTION NIT UNIT BID NET CO QTY PAID AMOUNT
N sc ° v PRICE QUANTITY QUANTITY TO DATE $)
NBR CODE NBR SUPP DESCRIPTION
0300 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL 1.000 1,000.000 0.000 0.000 0.00
0305 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000 1,000.000 0.000 0.000 0.00
0310 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL 1.000 1,000.000 0.000 0.000 0.00
0315 96066071 FORCE ACCT-IRRIGATION SERVICE DOL 1.000 1,000.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $423,275.00



CONTRACT ID

001602172

ESTIMATE 0026

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01616022
01706006
01926002
01926003
01926004
01926013
01926015
01926016
01926025
01936001
01936007
05006001
05026001
05066041
05066043
06186023

06186034

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
008
002
002

DESCRIPTION

GENERAL USE COMPOST  (4")
IRRIGATION SYSTEM LOCATION A

PLANT MATERIAL (1-GAL)

PLANT MATERIAL (3-GAL)

PLANT MATERIAL (5-GAL)

MULCH

LANDSCAPE EDGE

PLANT BED PREPARATION

PLANT MATERIAL (45 GAL) (TREE)

PLANT MAINTENANCE

IRRIGATION SYSTEM OPER AND MAINT
MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (12")
BIODEG EROSN CONT LOGS (REMOVE)
CONDT (PVC) (SCH 40) (2")

CO 1 Additional Conduit Needed

CONDT (PVC) (SCH 40) (4") (BORE)

CO #1 Additional Conduit Needed

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

SY
LS
EA
EA
EA
SY
LF
SY
EA
MO
MO
LS
MO
LF
LF
LF

LF

UNIT BID
PRICE QUANTITY
2.750 9,238.00

57,000.000 1.00
10.000 5,187.00
25.000 684.00
30.000 1,110.00

2.000 9,238.00
24.000 1,309.00
1.500 9,238.00
620.000 40.00
2,400.000 24.00
1,600.000 24.00
40,000.000 1.00
2,400.000 4.00
3.000 2,717.00
0.500 2,717.00
12.000 0.00
50.000 0.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

9,238.000
1.000
5,835.000
807.000
1,110.000
9,238.000
1,275.000
9,238.000
40.000
19.000
19.000
0.900
4.000
1,175.000
1,175.000
800.000

120.000

AMOUNT
$)

25,404.50
57,000.00
58,350.00
20,175.00
33,300.00
18,476.00
30,600.00
13,857.00
24,800.00
45,600.00
30,400.00
36,000.00
9,600.00
3,525.00
587.50
9,600.00

6,000.00

$423,275.00
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