
 1,654,687.53

001605120CONTRACT ID:

PROJECT: C 16-5-120

CONTRACT:

06213209

PROJECTED AMOUNT: $5,145,675.21

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TEXAS MATERIALS GROUP, INC.

Jeb Smith, P.E.

COMAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/30/2021AWARD DATE:

ESTIMATE PERIOD:

0062

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/20/2021

06/04/2021

ESTIMATE PAID:

 703
 0.00  243.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/10/2022

$6,800,362.74

CONTRACT:

09/01/2026

AWARD AMOUNT: $5,145,675.21

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 133.65

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $7,040,033.38 $7,040,033.38 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $16,000.00 $16,000.00 

$0.00 ($199,125.00)($199,125.00)

$0.00 $0.00 $0.00 

$0.00 $7,223,158.38 $7,223,158.38 

$0.00 $0.00 $0.00 

$0.00 $7,223,158.38 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,223,158.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,125.00

$199,125.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,125.00PER DAY

 177

 177

C. O. ADJUSTED DAYS:

 703

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/10/2022

08/19/2021

 283

 243

 526

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

SUNDAY 4

TIME SUSPENDED 25

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 SUNDAY

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

001605120PROJECT CONTROLC 16-5-120

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  5,000.000  43.000  0.000  43.00  215,000.00

0061 01006004 PREPARING ROW(TREE)(12" TO 24" DIA) EA  2,651.250  0.000  1.000  1.00  2,651.25

Change Order #10 Tree Removal

0062 96086014 UNIQUE CHANGE ORDER ITEM 14 DOL  560,753.440  0.000  1.000  1.00  560,753.44

Overhead CO

0065 01106001 000 EXCAVATION (ROADWAY) CY  14.000  10,333.000 -4,488.000  5,845.00  81,830.00

0066 01106001 EXCAVATION (ROADWAY) CY  16.700  0.000  4,488.000  3,201.46  53,464.38

2024 Price

0070 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  29.000  1,840.000  0.000  1,840.00  53,360.00

0077 01616028 COMPOST MANUF TOPSOIL (2") SY  1.270  0.000  20,696.000  20,695.00  26,282.65

2024 Price

0100 01686001 000 VEGETATIVE WATERING MG  12.000  353.000  0.000  53.09  637.08

0115 02166001 000 PROOF ROLLING HR  67.000  5.000  0.000  5.00  335.00

0120 30766001 000 D-GR HMA TY-B PG64-22 TON  60.000  11,067.000 -7,503.550  4,037.56  242,253.60

0130 30776075 000 TACK COAT GAL  2.750  1,789.000 -589.000  1,200.00  3,300.00

0131 30766001 D-GR HMA TY-B PG64-22 TON  84.200  0.000  5,207.770  5,207.77  438,494.23

2024 Price

0132 30766001 D-GR HMA TY-B PG64-22 TON  87.200  0.000  2,295.780  2,099.24  183,053.73

2025 Price

0133 30776034 SP MIXES SP-C SAC-B PG76-22 TON  111.200  0.000  3,469.000  3,738.85  415,760.12

2025 Price

0134 30776075 TACK COAT GAL  3.300  0.000  589.000  5,470.00  18,051.00

2024 Price

0140 03516007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(11") SY  75.000  100.000  0.000  1,182.22  88,666.50

0145 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.750  17,727.000  0.000  17,727.00  31,022.25

0150 04006005 000 CEM STABIL BKFL CY  115.000  739.000 -26.000  1,017.43  117,004.45

0151 04006005 CEM STABIL BKFL CY  241.000  0.000  87.000  87.00  20,967.00

Change Order #6 Drainage CSB

0155 04026001 000 TRENCH EXCAVATION PROTECTION LF  3.000  1,677.000 -179.000  1,352.00  4,056.00

0161 04106001 SOIL NAIL ANCHORS LF  26.880  0.000  17,040.000  17,040.00  458,035.20

CO#002-Compensation for Material Cost Increase

0165 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  280.000  138.000  0.000  132.00  36,960.00

0170 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  340.000  72.000  0.000  70.00  23,800.00

0175 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  500.000  44.000  0.000  36.00  18,000.00

0180 04206066 000 CL C CONC (RAIL FOUNDATION) CY  600.000  41.000  0.000  39.91  23,946.00

0186 04236022 RETAINING WALL (SOIL NAIL)(FACIA) SF  57.750  0.000  6,669.000  6,669.00  385,134.75

CO#002-Compensation for Material Cost Increase

0190 04506122 000 RAIL (TY T80PP) LF  135.000  270.000  0.000  270.00  36,450.00

0195 04646003 001 RC PIPE (CL III)(18 IN) LF  66.000  544.000  0.000  550.00  36,300.00

0200 04646005 001 RC PIPE (CL III)(24 IN) LF  76.000  541.000 -48.000  611.00  46,436.00

0205 04646007 001 RC PIPE (CL III)(30 IN) LF  90.000  138.000 -127.000  8.00  720.00

0210 04646008 001 RC PIPE (CL III)(36 IN) LF  190.000  123.000  0.000  50.00  9,500.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 04646009 001 RC PIPE (CL III)(42 IN) LF  200.000  16.000  0.000  16.00  3,200.00

0220 04646012 001 RC PIPE (CL III)(60 IN) LF  300.000  254.000  0.000  254.00  76,200.00

0225 04656004 001 MANH (COMPL)(PRM)(72IN) EA  5,900.000  2.000  0.000  1.00  5,900.00

0230 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  12,000.000  2.000  0.000  2.00  24,000.00

0235 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  4,600.000  7.000  0.000  3.00  13,800.00

0240 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  3,800.000  9.000  0.000  8.00  30,400.00

0245 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  4,200.000  6.000  0.000  6.00  25,200.00

0250 04656063 001 INLET (COMPL)(PSL)(RH)(4FTX4FT) EA  6,300.000  1.000  0.000  1.00  6,300.00

0255 04656064 001 INLET (COMPL)(PSL)(RH)(3FTX5FT) EA  7,000.000  1.000  0.000  1.00  7,000.00

0260 04656068 001 INLET (COMPL)(PSL)(RH)(6FTX6FT) EA  9,200.000  1.000  0.000  1.00  9,200.00

0265 04656069 001 INLET (COMPL)(PSL)(RH)(8FTX8FT) EA  16,000.000  1.000  0.000  1.00  16,000.00

0270 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  6,700.000  2.000  0.000  2.00  13,400.00

0275 04656130 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  5,800.000  4.000  0.000  3.00  17,400.00

0280 04656132 001 INLET (COMPL)(PSL)(FG)(4FTX5FT-4FTX4FT) EA  7,900.000  1.000  0.000  1.00  7,900.00

0285 04656146 001 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  5,000.000  1.000  0.000  1.00  5,000.00

0290 04656147 001 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  6,400.000  1.000  0.000  1.00  6,400.00

0291 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,376.380  0.000  1.000  1.00  1,376.38

Inlet 1-1-08 18" Riser

0295 04796001 000 ADJUSTING MANHOLES EA  1,000.000  3.000  0.000  3.00  3,000.00

0300 04796006 000 ADJUSTING INLET (CAP) EA  3,000.000  11.000  0.000  6.00  18,000.00

0305 05006001 000 MOBILIZATION LS  510,000.000  0.999  0.000  0.90  459,000.00

0310 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,300.000  12.000  30.000  42.00  54,600.00

0311 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,300.000  0.000  2.000  2.00  2,600.00

Change Order 009 Added Barricades

0325 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  480.000  0.000  225.28  4,505.60

0330 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  7.000  480.000  0.000  225.28  1,576.96

0335 05066037 005 SANDBAGS FOR EROSION CONTROL (12") LF  16.000  506.000  0.000  339.00  5,424.00

0340 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  3,817.000  0.000  2,370.00  7,110.00

0345 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  3,817.000  0.000  825.00  412.50

0350 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  779.000  0.000  104.00  520.00

0355 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  779.000  0.000  104.00  52.00

0360 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  27.000  900.000  0.000  1,200.00  32,400.00

0365 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  28.000  80.000  0.000  120.00  3,360.00

0371 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  11.680  0.000  1,680.000  1,280.00  14,950.40

2024 Price

0375 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  11.000  260.000  0.000  320.00  3,520.00

0380 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  13.000  900.000  0.000  440.00  5,720.00

0385 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  17.000  80.000  0.000  80.00  1,360.00

0391 05286001 COLORED TEXTURED CONC (4") SY  151.500  0.000  2,074.000  2,098.90  317,983.35

2025 Price

0395 05296001 000 CONC CURB (TY I) LF  18.000  5,209.000 -4,351.000  930.00  16,740.00

0396 05296001 CONC CURB (TY I) LF  19.500  0.000  1,040.000  1,040.00  20,280.00

2024 Price

0397 05296001 CONC CURB (TY I) LF  20.250  0.000  3,311.000  3,226.00  65,326.50

2025 Price

0400 05296008 000 CONC CURB & GUTTER (TY II) LF  22.000  5,347.000 -4,017.000  1,330.00  29,260.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0401 05296008 CONC CURB & GUTTER (TY II) LF  25.750  0.000  3,136.500  3,136.50  80,764.88

2024 Price

0402 05296008 CONC CURB & GUTTER (TY II) LF  26.750  0.000  880.500  1,909.00  51,065.75

2025 Price

0406 05306004 DRIVEWAYS (CONC) SY  73.500  0.000  386.470  386.47  28,405.55

2024 Price

0407 05306004 DRIVEWAYS (CONC) SY  76.750  0.000  1,532.530  1,177.10  90,342.43

2025 Price

0415 05316001 000 CONC SIDEWALKS (4") SY  55.000  3,180.000 -2,687.790  492.21  27,071.55

0416 05316001 CONC SIDEWALKS (4") SY  60.000  0.000  1,668.790  1,668.79  100,127.40

2024 Price

0417 05316001 CONC SIDEWALKS (4") SY  63.000  0.000  1,019.000  1,522.81  95,937.03

2025 Price

0421 05316005 CURB RAMPS (TY 2) EA  2,350.000  0.000  2.000  2.00  4,700.00

2024 Price

0422 05316005 CURB RAMPS (TY 2) EA  2,450.000  0.000  3.000  6.00  14,700.00

2025 Price

0426 05316008 CURB RAMPS (TY 5) EA  5,075.000  0.000  1.000  1.00  5,075.00

2025 Price

0430 05316010 000 CURB RAMPS (TY 7) EA  1,800.000  13.000 -11.000  6.00  10,800.00

0431 05316010 CURB RAMPS (TY 7) EA  2,000.000  0.000  2.000  2.00  4,000.00

2024 Price

0432 05316010 CURB RAMPS (TY 7) EA  2,100.000  0.000  9.000  4.00  8,400.00

2025 Price

0436 05316013 CURB RAMPS (TY 10) EA  1,950.000  0.000  5.000  5.00  9,750.00

2024 Price

0437 05316013 CURB RAMPS (TY 10) EA  2,050.000  0.000  10.000  10.00  20,500.00

2025 Price

0441 05316016 CURB RAMPS (TY 21) EA  2,200.000  0.000  1.000  1.00  2,200.00

2024 Price

0442 05316016 CURB RAMPS (TY 21) EA  2,300.000  0.000  4.000  4.00  9,200.00

2025 Price

0446 05316017 CURB RAMPS (TY 22) EA  3,325.000  0.000  5.000  6.00  19,950.00

2025 Price

0450 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  75.000  0.000  75.00  3,000.00

0455 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,800.000  2.000  0.000  2.00  5,600.00

0460 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  2.000  0.000  2.00  6,000.00

0465 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  11,700.000  4.000  0.000  4.00  46,800.00

0470 61076007 000 SPAN WIRE EA  1,000.000  3.000  0.000  2.00  2,000.00

0480 06186046 000 CONDT (PVC) (SCH 80) (2") LF  28.000  674.000  0.000  1,090.00  30,520.00

0485 06186053 000 CONDT (PVC) (SCH 80) (3") LF  16.580  2,092.000  0.000  2,584.00  42,842.72

0490 61856002 002 TMA (STATIONARY) DAY  137.000  130.000  0.000  234.10  32,071.70

0495 61856005 002 TMA (MOBILE OPERATION) DAY  137.000  15.000  0.000  39.00  5,343.00

0500 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  35.000  0.000  35.00  70.00

0505 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  70.000  0.000  70.00  140.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.000  1,861.000  0.000  1,861.00  3,722.00

0515 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,100.000  13.000  0.000  10.00  11,000.00

0520 06286217 000 ELC SRV TY D 120/240 100(NS)AL(E)TP(O) EA  5,800.000  2.000  0.000  2.00  11,600.00

0525 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  9,000.000  11.000  0.000  11.00  99,000.00

0531 06366001 ALUMINUM SIGNS (TY A) SF  28.000  0.000  7.500  7.50  210.00

2024 Price

0536 06366007 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  25.000  0.000  45.000  45.00  1,125.00

2024 Price

0541 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  414.120  0.000  17.000  17.00  7,040.04

2024 Price

0546 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  374.140  0.000  22.000  22.00  8,231.08

2024 Price

0551 06446007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  558.870  0.000  1.000  1.00  558.87

2024 Price

0556 06446009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  431.170  0.000  6.000  6.00  2,587.02

2024 Price

0561 06446012 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  494.310  0.000  15.000  15.00  7,414.65

2024 Price

0566 06446013 IN SM RD SN SUP&AM TY10BWG(1)SB(T-2EXT) EA  672.770  0.000  1.000  1.00  672.77

2024 Price

0571 06446020 IN SM RD SN SUP&AM TY10BWG(2)SB(P) EA  1,047.270  0.000  3.000  3.00  3,141.81

2024 Price

0576 06446033 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  508.480  0.000  2.000  2.00  1,016.96

2024 Price

0581 06446034 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  631.590  0.000  2.000  2.00  1,263.18

2024 Price

0586 06446051 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,311.210  0.000  2.000  2.00  2,622.42

2024 Price

0596 06446068 RELOCATE SM RD SN SUP&AM TY 10BWG EA  614.790  0.000  7.000  7.00  4,303.53

2024 Price

0601 06446070 RELOCATE SM RD SN SUP&AM TY S80 EA  770.790  0.000  2.000  2.00  1,541.58

2024 Price

0606 06446097 IN SM RD SN SUP&AM TYS80(1)SA(P-1EXT) EA  602.720  0.000  4.000  4.00  2,410.88

2024 Price

0610 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  0.800  5,540.000  0.000  4,819.00  3,855.20

0615 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  1.500  270.000  0.000  5,263.00  7,894.50

0620 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.750  7,847.000  0.000  8,121.00  6,090.75

0625 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.000  15,551.000  0.000  8,375.00  8,375.00

0630 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  4.750  339.000  0.000  76.00  361.00

0635 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.750  21,914.000  0.000  14,520.00  10,890.00

0650 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  6,968.000  0.000  8,065.50  6,049.13

0655 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.500  1,135.000  0.000  1,353.00  10,147.50

0660 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  108.000  24.000  0.000  38.00  4,104.00

0665 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  160.000  7.000  0.000  18.00  2,880.00

0670 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  160.000  5.000  0.000  2.00  320.00

0675 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  130.000  28.000  0.000  33.00  4,290.00
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0681 06666225 PAVEMENT SEALER 6" LF  0.320  0.000  2,451.000  2,518.00  805.76

Change Order # 13

0685 06666226 007 PAVEMENT SEALER 8" LF  0.250  6,968.000  0.000  6,798.50  1,699.63

0690 06666230 007 PAVEMENT SEALER 24" LF  2.000  1,117.000  0.000  40.00  80.00

0715 06666243 007 PAVEMENT SEALER (YLD TRI) EA  5.000  118.000  0.000  36.00  180.00

0721 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  2.120  0.000  1,340.000  1,619.00  3,432.28

Change Order # 13

0726 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  2.120  0.000  1,111.000  774.00  1,640.88

Change Order # 13

0740 06726009 000 REFL PAV MRKR TY II-A-A EA  4.000  40.000  0.000  33.00  132.00

0745 06726010 000 REFL PAV MRKR TY II-C-R EA  4.000  370.000  0.000  460.00  1,840.00

0750 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.500  5,096.000  0.000  5,237.00  2,618.50

0755 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.500  2,613.000  0.000  3,331.00  1,665.50

0760 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  54.000  15.000  0.000  28.00  1,512.00

0765 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  81.000  9.000  0.000  12.00  972.00

0770 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  81.000  15.000  0.000  28.00  2,268.00

0775 06776020 000 ELIM EXT PAV MRK & MRKS (MED NOSE) EA  270.000  1.000  0.000  4.00  1,080.00

0780 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  17,000.000  2.000  0.000  2.00  34,000.00

0785 06816001 000 TEMP TRAF SIGNALS EA  15,000.000  2.000  0.000  2.00  30,000.00

0790 06826001 000 VEH SIG SEC (12")LED(GRN) EA  280.000  17.000  0.000  14.00  3,920.00

0795 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.000  6.000  0.000  4.00  1,120.00

0800 06826003 000 VEH SIG SEC (12")LED(YEL) EA  280.000  17.000  0.000  17.00  4,760.00

0805 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.000  7.000  0.000  5.00  1,400.00

0810 06826005 000 VEH SIG SEC (12")LED(RED) EA  280.000  21.000  0.000  14.00  3,920.00

0815 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.000  1.000  0.000  6.00  1,680.00

0821 06826018 PED SIG SEC (LED)(COUNTDOWN) EA  1,072.460  0.000  8.000  8.00  8,579.68

Change Order #14

0825 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  130.000  1.000  0.000  3.00  390.00

0830 06826050 000 BACKPLATE W/REFL BRDR(5 SEC) EA  140.000  1.000  0.000  1.00  140.00

0835 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  100.000  20.000  0.000  19.00  1,900.00

0860 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  10,000.000  1.000  0.000  1.00  10,000.00

0865 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  12,000.000  1.000  0.000  1.00  12,000.00

0870 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  11,000.000  1.000  0.000  1.00  11,000.00

0875 06866211 000 INS TRF SIG PL AM(S)2 ARM(55-32')LUM EA  35,000.000  1.000  0.000  1.00  35,000.00

0880 06866279 000 INS TRF SIG PL AM(S)2 ARM(65-44')LUM EA  37,000.000  1.000  0.000  1.00  37,000.00

0885 06876001 000 PED POLE ASSEMBLY EA  1,000.000  23.000  0.000  22.00  22,000.00

0890 06886001 000 PED DETECT PUSH BUTTON (APS) EA  870.000  24.000  0.000  1.00  870.00

0895 70236002 000 SANITARY SEWER (ADJ MANHOLE) EA  1,200.000  3.000  0.000  3.00  3,600.00

0900 07306106 003 STRIP MOWING CYC  2,700.000  4.000  0.000  4.00  10,800.00

0905 07346002 000 LITTER REMOVAL CYC  1,300.000  12.000  0.000  2.00  2,600.00

0911 07406004 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  1.070  0.000  5,487.000  5,487.00  5,871.09

2024 Price

0915 01106003 EXCAVATION (SPECIAL) CY  183.350  0.000  253.000  253.00  46,387.55

CO #04 - Structural Slope Riprap

0916 04326041 RIPRAP (SPECIAL) CY  1,240.870  0.000  65.000  182.98  227,054.39

CO #04 - Structural Slope Riprap
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0917 04326007 RIPRAP (CONC)(CL C) CY  1,094.070  0.000  75.000  83.48  91,332.96

CO #04 - Structural Slope Riprap

0919 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  1,493.860  0.000  1.000  1.00  1,493.86

CO #04 - Structural Slope Riprap (Equipment MOB)

0920 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  87,558.300  0.000  1.000  1.00  87,558.30

CO#05 ADDITIONAL COST INCREASE DUE TO RW#2 REDESIGN

0921 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  14,482.870  0.000  1.000  1.00  14,482.87

CO#05 FORCE ACCOUNT C WALL

0923 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  113,114.370  0.000  1.000  1.00  113,114.37

CO#007 TEMP TRAFFIC SIGNALS

0924 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  40,000.000  0.000  1.000  1.00  40,000.00

Milestone #1 Activation

0925 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  13,227.520  0.000  1.000  1.00  13,227.52

Change Order #15 Hydro Mulch

156 04026001 TRENCH EXCAVATION PROTECTION LF  24.000  0.000  136.000  136.00  3,264.00

Change Order # 6 Drainage Change

201 04646005 RC PIPE (CL III)(24 IN) LF  187.000  0.000  136.000  136.00  25,432.00

Change Order #6 Drainage Change

256 04656062 INLET (COMPL)(PSL)(RH)(3FTX3FT) EA  11,723.000  0.000  1.000  1.00  11,723.00

Change Order # 6 Drainage Change

922 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  4,400.000  0.000  2.000  2.00  8,800.00

Change Order # 6 Drainage Change Concrete Collars

Category Subtotal $6,907,046.34

002 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1015 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  286,997.08  286,997.08

1020 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  3,228.48  3,228.48

1025 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  25,550.48  25,550.48

Category Subtotal $315,776.04

001605124PROJECT CONTROLROW 0016-05-124

002 UTILITIESCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1385 71046010 001 REMOVE WATERLINE LF  14.000  20.000  0.000  20.00  280.00

1390 71046011 001 REMOVE WATER VALVE EA  56.000  1.000  0.000  1.00  56.00

Category Subtotal $336.00

001605120C 16-5-120PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01616028 000 COMPOST MANUF TOPSOIL (2") SY  0.750  20,696.000 -20,696.000  0.000  0.00

0076 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

0080 01626002 000 BLOCK SODDING SY  3.000  5,469.000 -5,469.000  0.000  0.00

0081 01626002 BLOCK SODDING SY  9.910  0.000  0.000  0.000  0.00

2024 Price

0085 01646027 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) SY  3.000  553.000 -553.000  0.000  0.00

0086 01646027 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) SY  5.110  0.000  0.000  0.000  0.00

2024 Price

0090 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.250  14,674.000 -14,674.000  0.000  0.00

0091 01646035 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.390  0.000  0.000  0.000  0.00

2024 Price

0095 01646071 000 BROADCAST SEED (TEMP)(WARM OR COOL) SY  0.100  15,227.000 -15,227.000  0.000  0.00

0096 01646071 BROADCAST SEED (TEMP)(WARM OR COOL) SY  0.130  0.000  0.000  0.000  0.00

2024 Price

0105 01696003 000 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  1.000  14,674.000 -14,674.000  0.000  0.00

0106 01696003 SOIL RETENTION BLANKETS (CL 1) (TY C) SY  1.430  0.000  0.000  0.000  0.00

2024 Price

0110 01696006 000 SOIL RETENTION BLANKETS (CL 2) (TY F) SY  5.000  553.000 -553.000  0.000  0.00

0111 01696006 SOIL RETENTION BLANKETS (CL 2) (TY F) SY  6.950  0.000  0.000  0.000  0.00

2024 Price

0121 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 BONUS

0122 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 PENALTY

0123 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 BONUS

0124 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 PENALTY

0125 30776034 000 SP MIXES SP-C SAC-B PG76-22 TON  81.000  3,469.000 -3,469.000  0.000  0.00

0126 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG76-22 BONUS

0127 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG76-22 PENALTY

0128 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG76-22 BONUS

0129 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG76-22 PENALTY

0135 30856001 000 UNDERSEAL COURSE GAL  3.250  6,032.000 -6,032.000  0.000  0.00

0137 30856001 UNDERSEAL COURSE GAL  4.000  0.000  6,032.000  0.000  0.00

2024 Price

0160 04106001 000 SOIL NAIL ANCHORS LF  25.000  17,040.000 -17,040.000  0.000  0.00

0185 04236022 000 RETAINING WALL (SOIL NAIL)(FACIA) SF  57.000  6,669.000 -6,669.000  0.000  0.00

0315 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  29.000  97.000  0.000  0.000  0.00

0320 05066011 005 ROCK FILTER DAMS (REMOVE) LF  14.000  97.000  0.000  0.000  0.00

0370 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  11.000  1,680.000 -1,680.000  0.000  0.00

0390 05286001 000 COLORED TEXTURED CONC (4") SY  90.000  2,074.000 -2,074.000  0.000  0.00
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0405 05306004 000 DRIVEWAYS (CONC) SY  70.000  1,919.000 -1,919.000  0.000  0.00

0410 05306005 000 DRIVEWAYS (ACP) SY  44.000  195.000  0.000  0.000  0.00

0420 05316005 000 CURB RAMPS (TY 2) EA  2,200.000  5.000 -5.000  0.000  0.00

0425 05316008 000 CURB RAMPS (TY 5) EA  4,700.000  1.000 -1.000  0.000  0.00

0435 05316013 000 CURB RAMPS (TY 10) EA  1,700.000  15.000 -15.000  0.000  0.00

0440 05316016 000 CURB RAMPS (TY 21) EA  1,800.000  5.000 -5.000  0.000  0.00

0445 05316017 000 CURB RAMPS (TY 22) EA  2,800.000  5.000 -5.000  0.000  0.00

0461 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  0.000  0.00

MBGF AND CRASH CUSHION REPAIR

0475 61546004 000 ALUMINUM ELECTRICAL COND (#8 XHHW) LF  1.500  3,489.000  0.000  0.000  0.00

0521 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 628.5.1

0530 06366001 001 ALUMINUM SIGNS (TY A) SF  28.000  7.500 -7.500  0.000  0.00

0535 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  28.000  45.000 -45.000  0.000  0.00

0540 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  600.000  17.000 -17.000  0.000  0.00

0545 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  600.000  22.000 -22.000  0.000  0.00

0550 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  850.000  1.000 -1.000  0.000  0.00

0555 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  660.000  6.000 -6.000  0.000  0.00

0560 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  760.000  15.000 -15.000  0.000  0.00

0565 06446013 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T-2EXT) EA  950.000  1.000 -1.000  0.000  0.00

0570 06446020 000 IN SM RD SN SUP&AM TY10BWG(2)SB(P) EA  1,500.000  3.000 -3.000  0.000  0.00

0575 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  860.000  2.000 -2.000  0.000  0.00

0580 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,000.000  2.000 -2.000  0.000  0.00

0585 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,800.000  2.000 -2.000  0.000  0.00

0590 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,600.000  1.000 -1.000  0.000  0.00

0591 06446064 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  1,335.000  0.000  1.000  0.000  0.00

2024 Price

0595 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  570.000  7.000 -7.000  0.000  0.00

0600 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  690.000  2.000 -2.000  0.000  0.00

0605 06446097 000 IN SM RD SN SUP&AM TYS80(1)SA(P-1EXT) EA  1,000.000  4.000 -4.000  0.000  0.00

0640 06626108 000 WK ZN PAV MRK REMOV (Y)(MED NOSE) EA  271.000  7.000  0.000  0.000  0.00

0645 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.500  265.000 -265.000  0.000  0.00

0646 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.650  0.000  265.000  0.000  0.00

Change Order # 13

0680 06666224 007 PAVEMENT SEALER 4" LF  0.150  2,556.000 -1,340.000  0.000  0.00

0695 06666231 007 PAVEMENT SEALER (ARROW) EA  27.000  24.000  0.000  0.000  0.00

0700 06666232 007 PAVEMENT SEALER (WORD) EA  27.000  25.000  0.000  0.000  0.00

0705 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  27.000  7.000  0.000  0.000  0.00

0710 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  27.000  5.000  0.000  0.000  0.00

0720 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  1.250  1,340.000 -1,340.000  0.000  0.00

0725 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  1.250  1,111.000 -1,111.000  0.000  0.00

0730 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  70.000  37.000  0.000  0.000  0.00

0735 06726007 000 REFL PAV MRKR TY I-C EA  4.000  68.000  0.000  0.000  0.00

0820 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  740.000  16.000  0.000  0.000  0.00

0840 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  1.750  7,113.000  0.000  0.000  0.00

0845 06846011 000 TRF SIG CBL (TY A)(12 AWG)(6 CONDR) LF  1.000  3,524.000  0.000  0.000  0.00

0850 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.000  3,448.000  0.000  0.000  0.00

0855 06846028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  1.000  7,017.000  0.000  0.000  0.00

0910 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.250  5,487.000 -5,487.000  0.000  0.00

0918 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  569.940  0.000  15.000  0.000  0.00

CO #04 - Structural Slope Riprap (TCP Closure)
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 0.00Category Subtotal

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

1030 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

1035 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1040 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

SURFACE TEST TY B, SCHEDULE 2

1045 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  0.000  0.00

SURFACE TEST TY B, SCHEDULE 2

 0.00Category Subtotal

001605124ROW 0016-05-124PROJECT CONTROL

001CATEGORY DESCRIPTION MOBILIZATION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1310 05006001 000 MOBILIZATION LS  510,000.000  0.001  0.000  0.000  0.00

 0.00Category Subtotal

001605120C 16-5-120PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

150 04006005 CEM STABIL BKFL CY  115.000  0.000  0.000  0.000  0.00

Change Order # 6 Drainage Change L-1-2-21

153 04006005 CEM STABIL BKFL CY  115.000  0.000  0.000  0.000  0.00

Change Order # 6 Drainage Change L-1-2-21 & L-1-2-17

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,223,158.38
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  5,000.000PREPARING ROW  43.000  215,000.00 43.00

01006004 EA  2,651.250PREPARING ROW(TREE)(12" TO 24" DIA)  1.000  2,651.25 0.00

Change Order #10 Tree Removal

01106001 000 CY  14.000EXCAVATION (ROADWAY)  5,845.000  81,830.00 10,333.00

01106001 CY  16.700EXCAVATION (ROADWAY)  3,201.460  53,464.38 10,333.00

2024 Price

01106003 CY  183.350EXCAVATION (SPECIAL)  253.000  46,387.55 0.00

01326005 000 CY  29.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  1,840.000  53,360.00 1,840.00

01616028 SY  1.270COMPOST MANUF TOPSOIL (2")  20,695.000  26,282.65 0.00

2024 Price

01686001 000 MG  12.000VEGETATIVE WATERING  53.090  637.08 353.00

02166001 000 HR  67.000PROOF ROLLING  5.000  335.00 5.00

03516007 000 SY  75.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(11")  1,182.220  88,666.50 100.00

03546021 000 SY  1.750PLANE ASPH CONC PAV(0" TO 2")  17,727.000  31,022.25 17,727.00

04006005 000 CY  115.000CEM STABIL BKFL  1,017.430  117,004.45 739.00

04006005 CY  241.000CEM STABIL BKFL  87.000  20,967.00 739.00

Change Order #6 Drainage CSB

04026001 000 LF  3.000TRENCH EXCAVATION PROTECTION  1,352.000  4,056.00 1,677.00

04026001 LF  24.000TRENCH EXCAVATION PROTECTION  136.000  3,264.00 1,677.00

Change Order # 6 Drainage Change

04106001 000 LF  25.000SOIL NAIL ANCHORS  0.000  0.00 0.00

04106001 LF  26.880SOIL NAIL ANCHORS  17,040.000  458,035.20 0.00

CO#002-Compensation for Material Cost Increase

04166030 000 LF  280.000DRILL SHAFT (TRF SIG POLE) (24 IN)  132.000  36,960.00 138.00

04166032 000 LF  340.000DRILL SHAFT (TRF SIG POLE) (36 IN)  70.000  23,800.00 72.00

04166034 000 LF  500.000DRILL SHAFT (TRF SIG POLE) (48 IN)  36.000  18,000.00 44.00

04206066 000 CY  600.000CL C CONC (RAIL FOUNDATION)  39.910  23,946.00 41.00

04236022 000 SF  57.000RETAINING WALL (SOIL NAIL)(FACIA)  0.000  0.00 0.00

04236022 SF  57.750RETAINING WALL (SOIL NAIL)(FACIA)  6,669.000  385,134.75 0.00

CO#002-Compensation for Material Cost Increase

04326007 CY  1,094.070RIPRAP (CONC)(CL C)  83.480  91,332.96 0.00

04326041 CY  1,240.870RIPRAP (SPECIAL)  182.980  227,054.39 0.00

04506122 000 LF  135.000RAIL (TY T80PP)  270.000  36,450.00 270.00

04646003 001 LF  66.000RC PIPE (CL III)(18 IN)  550.000  36,300.00 544.00

04646005 001 LF  76.000RC PIPE (CL III)(24 IN)  611.000  46,436.00 541.00

04646005 LF  187.000RC PIPE (CL III)(24 IN)  136.000  25,432.00 541.00

Change Order #6 Drainage Change

04646007 001 LF  90.000RC PIPE (CL III)(30 IN)  8.000  720.00 138.00

04646008 001 LF  190.000RC PIPE (CL III)(36 IN)  50.000  9,500.00 123.00

04646009 001 LF  200.000RC PIPE (CL III)(42 IN)  16.000  3,200.00 16.00

04646012 001 LF  300.000RC PIPE (CL III)(60 IN)  254.000  76,200.00 254.00

04656004 001 EA  5,900.000MANH (COMPL)(PRM)(72IN)  1.000  5,900.00 2.00

04656012 001 EA  12,000.000JCTBOX(COMPL)(PJB)(8FTX8FT)  2.000  24,000.00 2.00

04656014 001 EA  4,600.000INLET (COMPL)(PCO)(3FT)(LEFT)  3.000  13,800.00 7.00
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04656015 001 EA  3,800.000INLET (COMPL)(PCO)(3FT)(RIGHT)  8.000  30,400.00 9.00

04656016 001 EA  4,200.000INLET (COMPL)(PCO)(3FT)(BOTH)  6.000  25,200.00 6.00

04656062 EA  11,723.000INLET (COMPL)(PSL)(RH)(3FTX3FT)  1.000  11,723.00 0.00

Change Order # 6 Drainage Change

04656063 001 EA  6,300.000INLET (COMPL)(PSL)(RH)(4FTX4FT)  1.000  6,300.00 1.00

04656064 001 EA  7,000.000INLET (COMPL)(PSL)(RH)(3FTX5FT)  1.000  7,000.00 1.00

04656068 001 EA  9,200.000INLET (COMPL)(PSL)(RH)(6FTX6FT)  1.000  9,200.00 1.00

04656069 001 EA  16,000.000INLET (COMPL)(PSL)(RH)(8FTX8FT)  1.000  16,000.00 1.00

04656128 001 EA  6,700.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  2.000  13,400.00 2.00

04656130 001 EA  5,800.000INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT)  3.000  17,400.00 4.00

04656132 001 EA  7,900.000INLET (COMPL)(PSL)(FG)(4FTX5FT-4FTX4FT)  1.000  7,900.00 1.00

04656146 001 EA  5,000.000INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT)  1.000  5,000.00 1.00

04656147 001 EA  6,400.000INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT)  1.000  6,400.00 1.00

04796001 000 EA  1,000.000ADJUSTING MANHOLES  3.000  3,000.00 3.00

04796006 000 EA  3,000.000ADJUSTING INLET (CAP)  6.000  18,000.00 11.00

05006001 000 LS  510,000.000MOBILIZATION  0.900  459,000.00 1.00

05026001 008 MO  1,300.000BARRICADES, SIGNS AND TRAFFIC HANDLING  44.000  57,200.00 12.00

05066020 005 SY  20.000CONSTRUCTION EXITS (INSTALL) (TY 1)  225.280  4,505.60 480.00

05066024 005 SY  7.000CONSTRUCTION EXITS (REMOVE)  225.280  1,576.96 480.00

05066037 005 LF  16.000SANDBAGS FOR EROSION CONTROL (12")  339.000  5,424.00 506.00

05066038 005 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  2,370.000  7,110.00 3,817.00

05066039 005 LF  0.500TEMP SEDMT CONT FENCE (REMOVE)  825.000  412.50 3,817.00

05066041 005 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (12")  104.000  520.00 779.00

05066043 005 LF  0.500BIODEG EROSN CONT LOGS (REMOVE)  104.000  52.00 779.00

05126009 000 LF  27.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,200.000  32,400.00 900.00

05126010 000 LF  28.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  120.000  3,360.00 80.00

05126033 000 LF  11.000PORT CTB (MOVE)(LOW PROF)(TY 1)  0.000  0.00 0.00

05126033 LF  11.680PORT CTB (MOVE)(LOW PROF)(TY 1)  1,280.000  14,950.40 0.00

2024 Price

05126034 000 LF  11.000PORT CTB (MOVE)(LOW PROF)(TY 2)  320.000  3,520.00 260.00

05126057 000 LF  13.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  440.000  5,720.00 900.00

05126058 000 LF  17.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  80.000  1,360.00 80.00

05286001 000 SY  90.000COLORED TEXTURED CONC (4")  0.000  0.00 0.00

05286001 SY  151.500COLORED TEXTURED CONC (4")  2,098.900  317,983.35 0.00

2025 Price

05296001 000 LF  18.000CONC CURB (TY I)  930.000  16,740.00 5,209.00

05296001 LF  19.500CONC CURB (TY I)  1,040.000  20,280.00 5,209.00

2024 Price

05296001 LF  20.250CONC CURB (TY I)  3,226.000  65,326.50 5,209.00

2025 Price

05296008 000 LF  22.000CONC CURB & GUTTER (TY II)  1,330.000  29,260.00 5,347.00

05296008 LF  25.750CONC CURB & GUTTER (TY II)  3,136.500  80,764.88 5,347.00

2024 Price

05296008 LF  26.750CONC CURB & GUTTER (TY II)  1,909.000  51,065.75 5,347.00

2025 Price

05306004 000 SY  70.000DRIVEWAYS (CONC)  0.000  0.00 0.00

05306004 SY  73.500DRIVEWAYS (CONC)  386.470  28,405.55 0.00

2024 Price

05306004 SY  76.750DRIVEWAYS (CONC)  1,177.100  90,342.43 0.00
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2025 Price

05316001 000 SY  55.000CONC SIDEWALKS (4")  492.210  27,071.55 3,180.00

05316001 SY  60.000CONC SIDEWALKS (4")  1,668.790  100,127.40 3,180.00

2024 Price

05316001 SY  63.000CONC SIDEWALKS (4")  1,522.810  95,937.03 3,180.00

2025 Price

05316005 000 EA  2,200.000CURB RAMPS (TY 2)  0.000  0.00 0.00

05316005 EA  2,350.000CURB RAMPS (TY 2)  2.000  4,700.00 0.00

2024 Price

05316005 EA  2,450.000CURB RAMPS (TY 2)  6.000  14,700.00 0.00

2025 Price

05316008 EA  5,075.000CURB RAMPS (TY 5)  1.000  5,075.00 0.00

2025 Price

05316010 000 EA  1,800.000CURB RAMPS (TY 7)  6.000  10,800.00 13.00

05316010 EA  2,000.000CURB RAMPS (TY 7)  2.000  4,000.00 13.00

2024 Price

05316010 EA  2,100.000CURB RAMPS (TY 7)  4.000  8,400.00 13.00

2025 Price

05316013 000 EA  1,700.000CURB RAMPS (TY 10)  0.000  0.00 0.00

05316013 EA  1,950.000CURB RAMPS (TY 10)  5.000  9,750.00 0.00

2024 Price

05316013 EA  2,050.000CURB RAMPS (TY 10)  10.000  20,500.00 0.00

2025 Price

05316016 000 EA  1,800.000CURB RAMPS (TY 21)  0.000  0.00 0.00

05316016 EA  2,200.000CURB RAMPS (TY 21)  1.000  2,200.00 0.00

2024 Price

05316016 EA  2,300.000CURB RAMPS (TY 21)  4.000  9,200.00 0.00

2025 Price

05316017 000 EA  2,800.000CURB RAMPS (TY 22)  0.000  0.00 0.00

05316017 EA  3,325.000CURB RAMPS (TY 22)  6.000  19,950.00 0.00

2025 Price

05406002 001 LF  40.000MTL W-BEAM GD FEN (STEEL POST)  75.000  3,000.00 75.00

05406006 001 EA  2,800.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  5,600.00 2.00

05446001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  2.000  6,000.00 2.00

06186046 000 LF  28.000CONDT (PVC) (SCH 80) (2")  1,090.000  30,520.00 674.00

06186053 000 LF  16.580CONDT (PVC) (SCH 80) (3")  2,584.000  42,842.72 2,092.00

06206009 000 LF  2.000ELEC CONDR (NO.6) BARE  35.000  70.00 35.00

06206010 000 LF  2.000ELEC CONDR (NO.6) INSULATED  70.000  140.00 70.00

06216005 000 LF  2.000TRAY CABLE (4 CONDR) (12 AWG)  1,861.000  3,722.00 1,861.00

06246010 000 EA  1,100.000GROUND BOX TY D (162922)W/APRON  10.000  11,000.00 13.00

06286217 000 EA  5,800.000ELC SRV TY D 120/240 100(NS)AL(E)TP(O)  2.000  11,600.00 2.00

06366001 SF  28.000ALUMINUM SIGNS (TY A)  7.500  210.00 0.00

2024 Price

06366007 SF  25.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  45.000  1,125.00 0.00

2024 Price

06446001 EA  414.120IN SM RD SN SUP&AM TY10BWG(1)SA(P)  17.000  7,040.04 0.00

2024 Price

06446004 EA  374.140IN SM RD SN SUP&AM TY10BWG(1)SA(T)  22.000  8,231.08 0.00

2024 Price

06446007 EA  558.870IN SM RD SN SUP&AM TY10BWG(1)SA(U)  1.000  558.87 0.00
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2024 Price

06446009 EA  431.170IN SM RD SN SUP&AM TY10BWG(1)SB(P)  6.000  2,587.02 0.00

2024 Price

06446012 EA  494.310IN SM RD SN SUP&AM TY10BWG(1)SB(T)  15.000  7,414.65 0.00

2024 Price

06446013 EA  672.770IN SM RD SN SUP&AM TY10BWG(1)SB(T-2EXT)  1.000  672.77 0.00

2024 Price

06446020 EA  1,047.270IN SM RD SN SUP&AM TY10BWG(2)SB(P)  3.000  3,141.81 0.00

2024 Price

06446033 EA  508.480IN SM RD SN SUP&AM TYS80(1)SA(U)  2.000  1,016.96 0.00

2024 Price

06446034 EA  631.590IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  2.000  1,263.18 0.00

2024 Price

06446051 EA  1,311.210IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)  2.000  2,622.42 0.00

2024 Price

06446068 EA  614.790RELOCATE SM RD SN SUP&AM TY 10BWG  7.000  4,303.53 0.00

2024 Price

06446070 EA  770.790RELOCATE SM RD SN SUP&AM TY S80  2.000  1,541.58 0.00

2024 Price

06446097 EA  602.720IN SM RD SN SUP&AM TYS80(1)SA(P-1EXT)  4.000  2,410.88 0.00

2024 Price

06626060 000 LF  0.800WK ZN PAV MRK REMOV (W)4"(BRK)  4,819.000  3,855.20 5,540.00

06626061 000 LF  1.500WK ZN PAV MRK REMOV (W)4"(DOT)  5,263.000  7,894.50 270.00

06626063 000 LF  0.750WK ZN PAV MRK REMOV (W)4"(SLD)  8,121.000  6,090.75 7,847.00

06626071 000 LF  1.000WK ZN PAV MRK REMOV (W)8"(SLD)  8,375.000  8,375.00 15,551.00

06626075 000 LF  4.750WK ZN PAV MRK REMOV (W)24"(SLD)  76.000  361.00 339.00

06626095 000 LF  0.750WK ZN PAV MRK REMOV (Y)4"(SLD)  14,520.000  10,890.00 21,914.00

06666036 007 LF  0.750REFL PAV MRK TY I (W)8"(SLD)(100MIL)  8,065.500  6,049.13 6,968.00

06666048 007 LF  7.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,353.000  10,147.50 1,135.00

06666054 007 EA  108.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  38.000  4,104.00 24.00

06666057 007 EA  160.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  18.000  2,880.00 7.00

06666063 007 EA  160.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  2.000  320.00 5.00

06666078 007 EA  130.000REFL PAV MRK TY I (W)(WORD)(100MIL)  33.000  4,290.00 28.00

06666225 LF  0.320PAVEMENT SEALER 6"  2,518.000  805.76 0.00

Change Order # 13

06666226 007 LF  0.250PAVEMENT SEALER 8"  6,798.500  1,699.63 6,968.00

06666230 007 LF  2.000PAVEMENT SEALER 24"  40.000  80.00 1,117.00

06666243 007 EA  5.000PAVEMENT SEALER (YLD TRI)  36.000  180.00 118.00

06666306 LF  2.120RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  1,619.000  3,432.28 0.00

Change Order # 13

06666321 LF  2.120RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  774.000  1,640.88 0.00

Change Order # 13

06726009 000 EA  4.000REFL PAV MRKR TY II-A-A  33.000  132.00 40.00

06726010 000 EA  4.000REFL PAV MRKR TY II-C-R  460.000  1,840.00 370.00

06776001 000 LF  0.500ELIM EXT PAV MRK & MRKS (4")  5,237.000  2,618.50 5,096.00

06776003 000 LF  0.500ELIM EXT PAV MRK & MRKS (8")  3,331.000  1,665.50 2,613.00

06776008 000 EA  54.000ELIM EXT PAV MRK & MRKS (ARROW)  28.000  1,512.00 15.00

06776009 000 EA  81.000ELIM EXT PAV MRK & MRKS (DBL ARROW)  12.000  972.00 9.00

06776012 000 EA  81.000ELIM EXT PAV MRK & MRKS (WORD)  28.000  2,268.00 15.00

06776020 000 EA  270.000ELIM EXT PAV MRK & MRKS (MED NOSE)  4.000  1,080.00 1.00
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06806003 006 EA  17,000.000INSTALL HWY TRF SIG (SYSTEM)  2.000  34,000.00 2.00

06816001 000 EA  15,000.000TEMP TRAF SIGNALS  2.000  30,000.00 2.00

06826001 000 EA  280.000VEH SIG SEC (12")LED(GRN)  14.000  3,920.00 17.00

06826002 000 EA  280.000VEH SIG SEC (12")LED(GRN ARW)  4.000  1,120.00 6.00

06826003 000 EA  280.000VEH SIG SEC (12")LED(YEL)  17.000  4,760.00 17.00

06826004 000 EA  280.000VEH SIG SEC (12")LED(YEL ARW)  5.000  1,400.00 7.00

06826005 000 EA  280.000VEH SIG SEC (12")LED(RED)  14.000  3,920.00 21.00

06826006 000 EA  280.000VEH SIG SEC (12")LED(RED ARW)  6.000  1,680.00 1.00

06826018 EA  1,072.460PED SIG SEC (LED)(COUNTDOWN)  8.000  8,579.68 0.00

Change Order #14

06826049 000 EA  130.000BACKPLATE W/REFL BRDR(4 SEC)  3.000  390.00 1.00

06826050 000 EA  140.000BACKPLATE W/REFL BRDR(5 SEC)  1.000  140.00 1.00

06826060 000 EA  100.000BACKPLATE W/REFL BRDR(3 SEC)  19.000  1,900.00 20.00

06866039 000 EA  10,000.000INS TRF SIG PL AM(S)1 ARM(36')LUM  1.000  10,000.00 1.00

06866043 000 EA  12,000.000INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  12,000.00 1.00

06866047 000 EA  11,000.000INS TRF SIG PL AM(S)1 ARM(44')LUM  1.000  11,000.00 1.00

06866211 000 EA  35,000.000INS TRF SIG PL AM(S)2 ARM(55-32')LUM  1.000  35,000.00 1.00

06866279 000 EA  37,000.000INS TRF SIG PL AM(S)2 ARM(65-44')LUM  1.000  37,000.00 1.00

06876001 000 EA  1,000.000PED POLE ASSEMBLY  22.000  22,000.00 23.00

06886001 000 EA  870.000PED DETECT PUSH BUTTON (APS)  1.000  870.00 24.00

07306106 003 CYC  2,700.000STRIP MOWING  4.000  10,800.00 4.00

07346002 000 CYC  1,300.000LITTER REMOVAL  2.000  2,600.00 12.00

07406004 000 SF  0.250ANTI - GRAFFITI COATING(PERMNENT-TY II)  0.000  0.00 0.00

07406004 SF  1.070ANTI - GRAFFITI COATING(PERMNENT-TY II)  5,487.000  5,871.09 0.00

2024 Price

30766001 000 TON  60.000D-GR HMA TY-B PG64-22  4,037.560  242,253.60 11,067.00

30766001 TON  84.200D-GR HMA TY-B PG64-22  5,207.770  438,494.23 11,067.00

2024 Price

30766001 TON  87.200D-GR HMA TY-B PG64-22  2,099.240  183,053.73 11,067.00

2025 Price

30776034 TON  111.200SP MIXES SP-C SAC-B PG76-22  3,738.850  415,760.12 0.00

2025 Price

30776075 000 GAL  2.750TACK COAT  1,200.000  3,300.00 1,789.00

30776075 GAL  3.300TACK COAT  5,470.000  18,051.00 1,789.00

2024 Price

60016002 000 EA  11,700.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  46,800.00 4.00

61076007 000 EA  1,000.000SPAN WIRE  2.000  2,000.00 3.00

61856002 002 DAY  137.000TMA (STATIONARY)  234.100  32,071.70 130.00

61856005 002 DAY  137.000TMA (MOBILE OPERATION)  39.000  5,343.00 15.00

62926001 000 EA  9,000.000RVDS(PRESENCE DETECTION ONLY)  11.000  99,000.00 11.00

70236002 000 EA  1,200.000SANITARY SEWER (ADJ MANHOLE)  3.000  3,600.00 3.00

71046010 001 LF  14.000REMOVE WATERLINE  20.000  280.00 20.00

71046011 001 EA  56.000REMOVE WATER VALVE  1.000  56.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  286,997.080  286,997.08 1,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  3,228.480  3,228.48 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  25,550.480  25,550.48 1,000.00

96086001 DOL  1,376.380UNIQUE CHANGE ORDER ITEM 1  1.000  1,376.38 0.00

Inlet 1-1-08 18" Riser

96086003 DOL  1,493.860UNIQUE CHANGE ORDER ITEM 3  1.000  1,493.86 0.00
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96086004 DOL  87,558.300UNIQUE CHANGE ORDER ITEM 4  1.000  87,558.30 0.00

96086005 DOL  14,482.870UNIQUE CHANGE ORDER ITEM 5  1.000  14,482.87 0.00

96086006 DOL  4,400.000UNIQUE CHANGE ORDER ITEM 6  2.000  8,800.00 0.00

Change Order # 6 Drainage Change Concrete Collars

96086007 DOL  113,114.370UNIQUE CHANGE ORDER ITEM 7  1.000  113,114.37 0.00

CO#007 TEMP TRAFFIC SIGNALS

96086008 DOL  40,000.000UNIQUE CHANGE ORDER ITEM 8  1.000  40,000.00 0.00

Milestone #1 Activation

96086009 DOL  13,227.520UNIQUE CHANGE ORDER ITEM 9  1.000  13,227.52 0.00

Change Order #15 Hydro Mulch

96086014 DOL  560,753.440UNIQUE CHANGE ORDER ITEM 14  1.000  560,753.44 0.00

Overhead CO

$7,223,158.38TOTAL ITEM EARNINGS TO DATE


