
Contract ID: 001608049

Project: F 2026(535)

Highway:

District: SAN ANTONIO

Contract: 04263004 County: BEXAR

Award Amount: $3,947,711.24 Area Engineer: CHRISTEN LONGORIA

Projected Amount $3,947,711.24 Area Number: 058

Adj Projected Amount $0.00

Contractor: CLARK CONSTRUCTION OF TEXAS, INC.

Estimate Number: 0002 Letting Date: 04/07/2026

Estimate Paid: ü Award Date: 03/20/2026

Estimate Period: 6/26/2026 to 7/28/2026 Notice To Proceed Date: 05/20/2026

Estimate Type: Progress Work Begin Date: 05/20/2026

% Complete 0.58 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $22,988.16 $22,988.16 $0.00

Participating $22,988.16 $22,988.16 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $22,988.16 $22,988.16 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/20/2026 Liquidated Damage Rate $1,107.00
Bid Days: 203

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 203
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 22

Total Period Days: 0 32 32 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 2 ü TIME SUSPENDED

06/27/2026 2 ü SATURDAY

06/28/2026 2 ü SUNDAY

06/29/2026 2 ü TIME SUSPENDED

06/30/2026 2 ü TIME SUSPENDED

07/01/2026 2 ü TIME SUSPENDED

07/02/2026 2 ü TIME SUSPENDED

07/03/2026 2 ü TIME SUSPENDED

07/04/2026 2 ü SATURDAY

07/05/2026 2 ü SUNDAY

07/06/2026 2 ü TIME SUSPENDED

07/07/2026 2 ü TIME SUSPENDED

07/08/2026 2 ü TIME SUSPENDED

07/09/2026 2 ü TIME SUSPENDED

07/10/2026 2 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:00:53 AM

07/11/2026 2 ü SATURDAY

07/12/2026 2 ü SUNDAY

07/13/2026 2 ü TIME SUSPENDED

07/14/2026 2 ü TIME SUSPENDED

07/15/2026 2 ü TIME SUSPENDED

07/16/2026 2 ü TIME SUSPENDED

07/17/2026 2 ü TIME SUSPENDED

07/18/2026 2 ü SATURDAY

07/19/2026 2 ü SUNDAY

07/20/2026 2 ü TIME SUSPENDED

07/22/2026 2 ü TIME SUSPENDED

07/23/2026 2 ü TIME SUSPENDED

07/24/2026 2 ü TIME SUSPENDED

07/25/2026 2 ü SATURDAY

07/26/2026 2 ü SUNDAY

07/27/2026 2 ü TIME SUSPENDED

07/28/2026 2 ü TIME SUSPENDED

Contract: 001608049 Payment Estimate: 0002 Page: 3 of 17



Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(535) Control 001608049

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01607002 0 FURN & PLACE TOPSOIL (4") SY $7.50 3,403.00 0.00 0.00 $0.00

0065 01627002 0 BLOCK SODDING SY $7.50 3,403.00 0.00 0.00 $0.00

0070 01687001 0 VEGETATIVE WATERING TGL $75.00 58.00 0.00 0.00 $0.00

0075 03417059 0 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $69.76 1,290.00 0.00 0.00 $0.00

0076 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS

$0.00

0077 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY

$0.00

0078 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS

$0.00

0079 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY

$0.00

0080 03447082 0 SP MIXES SP-C SAC-B HPG TON $117.87 13,866.00 0.00 0.00 $0.00

0081 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS

$0.00

0082 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY

$0.00

0083 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS

$0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:00:53 AM

Contract Line Items

Project: F 2026(535) Control 001608049

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0084 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY

$0.00

0085 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $25.55 38,047.00 0.00 0.00 $0.00

0090 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $39.50 14,256.00 0.00 0.00 $0.00

0095 03517015 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(16") SY $73.19 437.00 0.00 0.00 $0.00

0100 03547044 0 PLANE ASPH CONC PAV(0" TO 0.5" MICRO) SY $0.20 120,572.00 0.00 0.00 $0.00

0105 03547051 0 PLANE ASPH CONC PAV(2") SY $1.25 120,572.00 0.00 0.00 $0.00

0110 04807001 0 CLEAN EXIST CULVERTS EA $2,500.00 4.00 0.00 0.00 $0.00

0115 05007001 0 MOBILIZATION LS $34,310.68 1.00 0.00 0.67 $22,988.16

0120 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,623.00 13.00 0.00 0.00 $0.00

0125 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $100.00 2.00 0.00 0.00 $0.00

0130 05057001 0 TMA (STATIONARY) DAY $50.00 196.00 0.00 0.00 $0.00

0135 05057002 0 TMA (MOBILE OPERATION) HR $25.00 56.00 0.00 0.00 $0.00

0140 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $36.50 369.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:00:53 AM

Contract Line Items

Project: F 2026(535) Control 001608049

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0145 05067011 0 ROCK FILTER DAMS (REMOVE) LF $3.00 369.00 0.00 0.00 $0.00

0150 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $0.01 112.00 0.00 0.00 $0.00

0155 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $0.01 112.00 0.00 0.00 $0.00

0160 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.50 3,914.00 0.00 0.00 $0.00

0165 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 3,914.00 0.00 0.00 $0.00

0170 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $3.25 1,499.00 0.00 0.00 $0.00

0175 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.50 1,499.00 0.00 0.00 $0.00

0180 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $27.50 412.50 0.00 0.00 $0.00

0185 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 3.00 0.00 0.00 $0.00

0190 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.00 375.00 0.00 0.00 $0.00

0195 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $300.00 6.00 0.00 0.00 $0.00

0200 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 5.00 0.00 0.00 $0.00

0205 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $250.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:00:53 AM

Contract Line Items

Project: F 2026(535) Control 001608049

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0210 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $720.00 67.00 0.00 0.00 $0.00

0215 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $750.00 10.00 0.00 0.00 $0.00

0220 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $885.00 5.00 0.00 0.00 $0.00

0225 06447072 0 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA $400.00 1.00 0.00 0.00 $0.00

0230 06447073 0 REMOVE SM RD SN SUP&AM EA $120.00 82.00 0.00 0.00 $0.00

0235 06587004 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA $85.00 43.00 0.00 0.00 $0.00

0240 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $65.00 18.00 0.00 0.00 $0.00

0245 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $65.00 1.00 0.00 0.00 $0.00

0250 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $65.00 68.00 0.00 0.00 $0.00

0255 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $65.00 13.00 0.00 0.00 $0.00

0260 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.35 6,746.00 0.00 0.00 $0.00

0265 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.35 14,547.00 0.00 0.00 $0.00

0270 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.40 3,141.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:00:53 AM

Contract Line Items

Project: F 2026(535) Control 001608049

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0275 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $5.00 1,102.00 0.00 0.00 $0.00

0280 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $100.00 28.00 0.00 0.00 $0.00

0285 06627027 0 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA $110.00 1.00 0.00 0.00 $0.00

0290 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $125.00 16.00 0.00 0.00 $0.00

0295 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.35 710.00 0.00 0.00 $0.00

0300 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.35 4,996.00 0.00 0.00 $0.00

0305 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.52 932.00 0.00 0.00 $0.00

0310 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $0.52 6,696.00 0.00 0.00 $0.00

0315 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.50 47.00 0.00 0.00 $0.00

0320 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.95 9,052.00 0.00 0.00 $0.00

0325 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.50 112.00 0.00 0.00 $0.00

0330 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $5.00 4,556.00 0.00 0.00 $0.00

0335 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $125.00 91.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:00:53 AM

Contract Line Items

Project: F 2026(535) Control 001608049

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0340 06667051 0 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA $135.00 2.00 0.00 0.00 $0.00

0345 06667060 0 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA $225.00 3.00 0.00 0.00 $0.00

0350 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $135.00 65.00 0.00 0.00 $0.00

0355 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $25.00 18.00 0.00 0.00 $0.00

0360 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $5.00 128.00 0.00 0.00 $0.00

0365 06667347 0 PAVEMENT SLER 6" LF $0.20 46,573.00 0.00 0.00 $0.00

0370 06667348 0 PAVEMENT SLER 8" LF $0.35 9,052.00 0.00 0.00 $0.00

0375 06667350 0 PAVEMENT SLER 12" LF $2.00 112.00 0.00 0.00 $0.00

0380 06667352 0 PAVEMENT SLER 24" LF $4.00 4,684.00 0.00 0.00 $0.00

0385 06667353 0 PAVEMENT SLER (ARROW) EA $50.00 91.00 0.00 0.00 $0.00

0390 06667354 0 PAVEMENT SLER (WORD) EA $65.00 65.00 0.00 0.00 $0.00

0395 06667358 0 PAVEMENT SLER (UTURN ARROW) EA $60.00 2.00 0.00 0.00 $0.00

0400 06667359 0 PAVEMENT SLER (LN REDUCT ARROW) EA $125.00 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:00:53 AM

Contract Line Items

Project: F 2026(535) Control 001608049

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 06667365 0 PAVEMENT SLER (YLD TRI) EA $15.00 18.00 0.00 0.00 $0.00

0410 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.85 7,969.00 0.00 0.00 $0.00

0415 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.85 30,399.00 0.00 0.00 $0.00

0420 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.85 1,506.00 0.00 0.00 $0.00

0425 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.85 6,652.00 0.00 0.00 $0.00

0430 06727002 0 REFL PAV MRKR TY I-C EA $5.00 530.00 0.00 0.00 $0.00

0435 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 1,502.00 0.00 0.00 $0.00

0440 06727006 0 REFL PAV MRKR TY II-C-R EA $5.00 625.00 0.00 0.00 $0.00

0445 06777002 0 ELIM EXT PM & MRKS (6") LF $1.00 53.00 0.00 0.00 $0.00

0450 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.01 46,573.00 0.00 0.00 $0.00

0455 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.02 9,052.00 0.00 0.00 $0.00

0460 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.03 112.00 0.00 0.00 $0.00

0465 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.06 4,684.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:00:53 AM

Contract Line Items

Project: F 2026(535) Control 001608049

Category: 001 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0470 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $1.00 97.00 0.00 0.00 $0.00

0475 06787012 0 PAV SURF PREP FOR MRK (UTURN ARR) EA $1.00 2.00 0.00 0.00 $0.00

0480 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $1.00 65.00 0.00 0.00 $0.00

0485 06787023 0 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $1.00 18.00 0.00 0.00 $0.00

0490 06787033 0 PAV SURF PREP FOR MRK (RPM) EA $1.00 2,657.00 0.00 0.00 $0.00

0495 06907024 0 REMOVAL OF SIGNAL HEAD ASSM EA $275.00 6.00 0.00 0.00 $0.00

0500 06907026 0 INSTALL OF SIGNAL HEAD ASSM EA $350.00 6.00 0.00 0.00 $0.00

0505 07347002 0 LITTER REMOVAL CYC $100.00 20.00 0.00 0.00 $0.00

0510 07357002 0 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CYC $1.00 20.00 0.00 0.00 $0.00

0515 30067001 0 UNDERSEAL COURSE GAL $0.01 28,414.00 0.00 0.00 $0.00

Category 001 SubTotal $22,988.16
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:00:53 AM

Contract Line Items

Project: F 2026(535) Control 001608049

Category: 002 Description: Mill and Inlay, Base Repair and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0700 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0705 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0710 96027002 PAYMENT ADJUSTMENT-NEG DOL $1.00 -7,000.00 0.00 0.00

DO NOT PAY TO THIS ITEM

$0.00

0715 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0720 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0725 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0730 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0735 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0740 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

0745 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $22,988.16
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01607002 FURN & PLACE TOPSOIL (4") SY $7.50 3,403.00 0.00 $0.00

01627002 BLOCK SODDING SY $7.50 3,403.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $75.00 58.00 0.00 $0.00

03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $69.76 1,290.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447082 SP MIXES SP-C SAC-B HPG TON $117.87 13,866.00 0.00 $0.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $25.55 38,047.00 0.00 $0.00

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $39.50 14,256.00 0.00 $0.00

03517015 FLEXIBLE PAVEMENT STRUCTURE REPAIR(16") SY $73.19 437.00 0.00 $0.00

03547044 PLANE ASPH CONC PAV(0" TO 0.5" MICRO) SY $0.20 120,572.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $1.25 120,572.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $2,500.00 4.00 0.00 $0.00

05007001 MOBILIZATION LS $34,310.68 1.00 0.67 $22,988.16

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,623.00 13.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $100.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $50.00 196.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $25.00 56.00 0.00 $0.00

05067004 ROCK FILTER DAMS (INSTALL) (TY 4) LF $36.50 369.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $3.00 369.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $0.01 112.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $0.01 112.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.50 3,914.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 3,914.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $3.25 1,499.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.50 1,499.00 0.00 $0.00
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05407001 MTL W-BEAM GD FEN (TIM POST) LF $27.50 412.50 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 3.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $4.00 375.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $300.00 6.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 5.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $250.00 2.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $720.00 67.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $750.00 10.00 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $885.00 5.00 0.00 $0.00

06447072 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA $400.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $120.00 82.00 0.00 $0.00

06587004 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA $85.00 43.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $65.00 18.00 0.00 $0.00

06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $65.00 1.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $65.00 68.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $65.00 13.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.35 6,746.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.35 14,547.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.40 3,141.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $5.00 1,102.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $100.00 28.00 0.00 $0.00

06627027 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA $110.00 1.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $125.00 16.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.35 710.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.35 4,996.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.52 932.00 0.00 $0.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $0.52 6,696.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.50 47.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.95 9,052.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.50 112.00 0.00 $0.00
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06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $5.00 4,556.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $125.00 91.00 0.00 $0.00

06667051 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA $135.00 2.00 0.00 $0.00

06667060 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA $225.00 3.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $135.00 65.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $25.00 18.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $5.00 128.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.20 46,573.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.35 9,052.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $2.00 112.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $4.00 4,684.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $50.00 91.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $65.00 65.00 0.00 $0.00

06667358 PAVEMENT SLER (UTURN ARROW) EA $60.00 2.00 0.00 $0.00

06667359 PAVEMENT SLER (LN REDUCT ARROW) EA $125.00 3.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $15.00 18.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.85 7,969.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.85 30,399.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.85 1,506.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.85 6,652.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $5.00 530.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.00 1,502.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.00 625.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.00 53.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.01 46,573.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.02 9,052.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $0.03 112.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $0.06 4,684.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $1.00 97.00 0.00 $0.00

06787012 PAV SURF PREP FOR MRK (UTURN ARR) EA $1.00 2.00 0.00 $0.00
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06787016 PAV SURF PREP FOR MRK (WORD) EA $1.00 65.00 0.00 $0.00

06787023 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $1.00 18.00 0.00 $0.00

06787033 PAV SURF PREP FOR MRK (RPM) EA $1.00 2,657.00 0.00 $0.00

06907024 REMOVAL OF SIGNAL HEAD ASSM EA $275.00 6.00 0.00 $0.00

06907026 INSTALL OF SIGNAL HEAD ASSM EA $350.00 6.00 0.00 $0.00

07347002 LITTER REMOVAL CYC $100.00 20.00 0.00 $0.00

07357002 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CYC $1.00 20.00 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $0.01 28,414.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL $1.00 -7,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $22,988.16
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