
001701025CONTRACT ID:

PROJECT: C 17-1-25

CONTRACT:

07253006

PROJECTED AMOUNT: $3,232,998.95

CONTRACTOR:

HIGHWAY: SL 353

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CLARK CONSTRUCTION OF TEXAS, INC.

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

07/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/19/2025

07/01/2025

ESTIMATE PAID:

 61
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/06/2025

$3,232,998.95

CONTRACT:

06/26/2026

AWARD AMOUNT: $3,232,998.95

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 76.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/29/2026

00/00/0000

 100.00

$1,575.00 $3,327,948.21 $3,329,523.21 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,575.00 $3,327,948.21 $3,329,523.21 

$0.00 $0.00 $0.00 

$1,575.00 $3,329,523.21 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,327,948.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

00/00/0000

 80

 0

 80

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 15

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 17-1-25 001701025PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 05007001 MOBILIZATION000 LS  52,500.000 $1,575.00 0.030  1.00 1.00

$1,575.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001701025PROJECT CONTROLC 17-1-25

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  83.850  18,117.000  0.000  16,499.57  1,383,488.94

0061 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  42,367.74  42,367.74

BONUS-SP MIXES SP-C SAC-B PG76-22

0063 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  41,991.17  41,991.17

BONUS-SP MIXES SP-C SAC-B PG76-22

0065 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  37.970  26,111.000  0.000  27,684.43  1,051,177.81

0070 03547051 000 PLANE ASPH CONC PAV(2") SY  0.970  157,538.000  0.000  153,767.86  149,154.82

0075 04007006 000 CUT & RESTORING PAV SY  70.000  58.000  0.000  36.44  2,550.80

0080 04017001 000 FLOWABLE BACKFILL CY  345.000  100.000  0.000  79.00  27,255.00

0085 04027001 000 TRENCH EXCAVATION PROTECTION LF  30.000  80.000  0.000  80.00  2,400.00

0090 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  13.000  255.000  0.000  85.00  1,105.00

0095 04547009 000 HEADER TYPE EXPANSION JOINT CF  455.000  69.000  0.000  20.00  9,100.00

0100 04547010 000 JOINT SEALANT LF  15.000  255.000  0.000  85.00  1,275.00

0105 04647003 000 RC PIPE (CL III)(18 IN) LF  225.000  80.000  0.000  87.00  19,575.00

0110 04797001 000 ADJUSTING MANHOLES EA  825.000  69.000  0.000  82.00  67,650.00

0115 04797009 000 ADJUSTING MANHOLES (UTILITY VALVE) EA  450.000  25.000  0.000  39.00  17,550.00

0120 05007001 000 MOBILIZATION LS  52,500.000  1.000  0.000  1.00  52,500.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,300.000  5.000  0.000  5.00  11,500.00

0130 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  162.000  0.000  65.00  6,500.00

0135 05057001 000 TMA (STATIONARY) DAY  100.000  12.000  0.000  55.00  5,500.00

0140 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  144.000  0.000  18.00  1,800.00

0175 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  3,286.000  0.000  2,997.00  2,997.00

0180 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  3,122.000  0.000  1,211.00  1,211.00

0185 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  3,175.000  0.000  23,430.00  25,773.00

0190 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.000  3,377.000  0.000  3,672.00  18,360.00

0195 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  135.000  74.000  0.000  77.00  10,395.00

0200 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  185.000  18.000  0.000  17.00  3,145.00

0205 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  325.000  4.000  0.000  4.00  1,300.00

0215 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  5.000  963.000  0.000  1,228.00  6,140.00

0220 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  325.000  13.000  0.000  13.00  4,225.00

0225 06667347 000 PAVEMENT SLER 6" LF  0.220  77,468.000  0.000  61,362.00  13,499.64

0230 06667348 000 PAVEMENT SLER 8" LF  0.280  3,175.000  0.000  23,359.00  6,540.52

0235 06667352 000 PAVEMENT SLER 24" LF  2.500  4,340.000  0.000  4,340.00  10,850.00

0240 06667353 000 PAVEMENT SLER (ARROW) EA  75.000  74.000  0.000  77.00  5,775.00

0245 06667354 000 PAVEMENT SLER (WORD) EA  85.000  18.000  0.000  17.00  1,445.00

0250 06667355 000 PAVEMENT SLER (MED NOSE) EA  150.000  13.000  0.000  13.00  1,950.00

0255 06667364 000 PAVEMENT SLER (RR XING) EA  225.000  4.000  0.000  4.00  900.00

0265 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.580  9,890.000  0.000  9,890.00  5,736.20

0270 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.620  23,518.000  0.000  5,483.00  3,399.46

0275 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.620  3,970.000  0.000  3,050.00  1,891.00

0280 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.620  40,090.000  0.000  59,685.00  37,004.70

0285 06727002 000 REFL PAV MRKR TY I-C EA  5.000  556.000  0.000  793.00  3,965.00

0290 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,259.000  0.000  1,718.00  8,590.00

0295 30067001 000 UNDERSEAL COURSE GAL  4.350  31,507.000  0.000  25,103.00  109,198.05
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Category Subtotal $3,178,731.85

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  125,215.89  125,215.89

0425 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  12,607.73  12,607.73

0440 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  12,697.74  12,697.74

0450 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  270.00  270.00

Schedule 3 Type B

Category Subtotal $150,791.36

001701025C 17-1-25PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0062 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY -SP MIXES SP-C SAC-B PG76-22

0064 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- SP MIXES SP-C SAC-B PG76-22

0145 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  115.000  80.000  0.000  0.000  0.00

0150 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  100.000  40.000  0.000  0.000  0.00

0155 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  25.000  80.000  0.000  0.000  0.00

0160 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  25.000  40.000  0.000  0.000  0.00

0165 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  25.000  80.000  0.000  0.000  0.00

0170 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  25.000  40.000  0.000  0.000  0.00

0210 06667096 000 RFL PAV MRK TY I(W)BIKE RR XING(100MIL) EA  150.000  2.000  0.000  0.000  0.00

0260 06667371 000 PAVEMENT SLER (BIKE RR XING) EA  100.000  2.000  0.000  0.000  0.00

0300 70147001 000 CURB INLET SEDIMENT PROTECTION LF  5.500  1,009.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

0420 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0435 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0445 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $3,329,523.21
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447031 000 TON  83.850SP MIXES SP-C SAC-B PG76-22  16,499.570  1,383,488.94 18,117.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  42,367.740  42,367.74 1,000.00

BONUS-SP MIXES SP-C SAC-B PG76-22

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  41,991.170  41,991.17 1,000.00

BONUS-SP MIXES SP-C SAC-B PG76-22

03517005 000 SY  37.970FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  27,684.430  1,051,177.81 26,111.00

03547051 000 SY  0.970PLANE ASPH CONC PAV(2")  153,767.860  149,154.82 157,538.00

04007006 000 SY  70.000CUT & RESTORING PAV  36.440  2,550.80 58.00

04017001 000 CY  345.000FLOWABLE BACKFILL  79.000  27,255.00 100.00

04027001 000 LF  30.000TRENCH EXCAVATION PROTECTION  80.000  2,400.00 80.00

04387001 000 LF  13.000CLEANING AND SEALING EXISTING JOINTS  85.000  1,105.00 255.00

04547009 000 CF  455.000HEADER TYPE EXPANSION JOINT  20.000  9,100.00 69.00

04547010 000 LF  15.000JOINT SEALANT  85.000  1,275.00 255.00

04647003 000 LF  225.000RC PIPE (CL III)(18 IN)  87.000  19,575.00 80.00

04797001 000 EA  825.000ADJUSTING MANHOLES  82.000  67,650.00 69.00

04797009 000 EA  450.000ADJUSTING MANHOLES (UTILITY VALVE)  39.000  17,550.00 25.00

05007001 000 LS  52,500.000MOBILIZATION  1.000  52,500.00 1.00

05027001 000 MO  2,300.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  11,500.00 5.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  65.000  6,500.00 162.00

05057001 000 DAY  100.000TMA (STATIONARY)  55.000  5,500.00 12.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  18.000  1,800.00 144.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  270.000  270.00 1,000.00

Schedule 3 Type B

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  2,997.000  2,997.00 3,286.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,211.000  1,211.00 3,122.00

06667024 000 LF  1.100REFL PAV MRK TY I (W)8"(SLD)(100MIL)  23,430.000  25,773.00 3,175.00

06667036 000 LF  5.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  3,672.000  18,360.00 3,377.00

06667042 000 EA  135.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  77.000  10,395.00 74.00

06667066 000 EA  185.000REFL PAV MRK TY I (W)(WORD)(100MIL)  17.000  3,145.00 18.00

06667081 000 EA  325.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  4.000  1,300.00 4.00

06667123 000 LF  5.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  1,228.000  6,140.00 963.00

06667132 000 EA  325.000REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)  13.000  4,225.00 13.00

06667347 000 LF  0.220PAVEMENT SLER 6"  61,362.000  13,499.64 77,468.00

06667348 000 LF  0.280PAVEMENT SLER 8"  23,359.000  6,540.52 3,175.00

06667352 000 LF  2.500PAVEMENT SLER 24"  4,340.000  10,850.00 4,340.00

06667353 000 EA  75.000PAVEMENT SLER (ARROW)  77.000  5,775.00 74.00

06667354 000 EA  85.000PAVEMENT SLER (WORD)  17.000  1,445.00 18.00

06667355 000 EA  150.000PAVEMENT SLER (MED NOSE)  13.000  1,950.00 13.00

06667364 000 EA  225.000PAVEMENT SLER (RR XING)  4.000  900.00 4.00

06667406 000 LF  0.580REFL PAV MRK TY I (W)6"(BRK)(060MIL)  9,890.000  5,736.20 9,890.00

06667411 000 LF  0.620REFL PAV MRK TY I (W)6"(SLD)(100MIL)  5,483.000  3,399.46 23,518.00

06667420 000 LF  0.620REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  3,050.000  1,891.00 3,970.00

06667423 000 LF  0.620REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  59,685.000  37,004.70 40,090.00
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06727002 000 EA  5.000REFL PAV MRKR TY I-C  793.000  3,965.00 556.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  1,718.000  8,590.00 1,259.00

30067001 000 GAL  4.350UNDERSEAL COURSE  25,103.000  109,198.05 31,507.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  125,215.890  125,215.89 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  12,607.730  12,607.73 1,000.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  12,697.740  12,697.74 1,000.00

$3,329,523.21TOTAL ITEM EARNINGS TO DATE


