
001704050CONTRACT ID:

PROJECT: STP 2B25(142)HES

CONTRACT:

09253020

PROJECTED AMOUNT: $582,833.82

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

TRP INFRASTRUCTURE SERVICES, LLC

Dale L. Picha, P.E.

ATASCOSA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

09/04/2025

ESTIMATE PAID:

 127
-7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$582,833.82

CONTRACT:

09/01/2026

AWARD AMOUNT: $582,833.82

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 96.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 69.10

$0.00 $402,728.01 $402,728.01 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $402,728.01 $402,728.01 

$0.00 $0.00 $0.00 

$0.00 $402,728.01 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $402,728.01 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 001704050 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 10ESTIMATE 0012

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 120

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

11/19/2025

 125

 0

 125

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001704050PROJECT CONTROLSTP 2B25(142)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  7,500.000  0.006  0.000  0.01  45.00

Category Subtotal $45.00

001705110PROJECT CONTROLSTP 2B25(142)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0230 05007001 000 MOBILIZATION LS  7,500.000  0.020  0.000  0.02  150.00

0240 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  8.000  0.000  9.00  45.00

0245 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  22,572.000  0.000  21,240.00  2,442.60

Category Subtotal $2,637.60

002406076PROJECT CONTROLSTP 2B25(142)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0345 05007001 000 MOBILIZATION LS  7,500.000  0.022  0.000  0.02  165.00

0355 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  10.000  0.000  4.00  20.00

Category Subtotal $185.00

002407076PROJECT CONTROLSTP 2B25(142)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 05007001 000 MOBILIZATION LS  7,500.000  0.064  0.000  0.06  480.00

0470 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  10.000  0.000  3.00  15.00

0475 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  136,404.000  0.000  97,701.00  11,235.62

Category Subtotal $11,730.62

007203018PROJECT CONTROLSTP 2B25(142)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0575 05007001 000 MOBILIZATION LS  7,500.000  0.020  0.000  0.02  150.00

0580 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.500  0.000  0.50  5.00

0585 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  10.000  0.000  2.00  10.00

0590 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  26,000.000  0.000  13,658.00  1,570.67

0595 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  13,000.000  0.000  7,181.00  1,077.15

0605 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  26,000.000  0.000  13,715.00  6,583.20
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Category Subtotal $9,396.02

007305074PROJECT CONTROLSTP 2B25(142)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0705 05007001 000 MOBILIZATION LS  7,500.000  0.062  0.000  0.06  465.00

0710 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.500  0.000  0.50  5.00

0715 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  18.000  0.000  9.00  45.00

0720 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  112,446.000  0.000  110,760.00  12,737.40

Category Subtotal $13,252.40

007306049PROJECT CONTROLSTP 2B25(142)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0820 05007001 000 MOBILIZATION LS  7,500.000  0.040  0.000  0.04  300.00

0825 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.500  0.000  0.50  5.00

0830 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  12.000  0.000  6.00  30.00

0835 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  81,898.000  0.000  77,142.00  8,871.33

Category Subtotal $9,206.33

051703039PROJECT CONTROLSTP 2B25(143)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0935 05007001 000 MOBILIZATION LS  7,500.000  0.276  0.000  0.28  2,070.00

0940 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  1.000  0.000  1.00  10.00

0945 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  70.000  0.000  37.00  185.00

0950 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  281,696.000  0.000  277,699.00  31,935.39

0955 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  140,943.000  0.000  137,429.00  20,614.35

0960 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  281,886.000  0.000  279,081.00  133,958.88

Category Subtotal $188,773.62

147901030PROJECT CONTROLSTP 2B25(143)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 05007001 000 MOBILIZATION LS  7,500.000  0.090  0.000  0.09  675.00

1065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.500  0.000  0.50  5.00

1070 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  18.000  0.000  14.00  70.00

1075 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  92,176.000  0.000  98,823.00  11,364.65

1080 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  29,049.000  0.000  18,803.00  2,820.45

1085 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  45,000.000  0.000  3,620.00  1,882.40

1090 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  80,000.000  0.000  46,863.00  22,494.24

Category Subtotal $39,311.74

202002038PROJECT CONTROLSTP 2B25(143)HES
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1190 05007001 000 MOBILIZATION LS  7,500.000  0.107  0.000  0.01  52.50

1200 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  18.000  0.000  18.00  90.00

1205 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  95,917.000  0.000  90,632.00  10,422.68

1210 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  39,893.000  0.000  36,173.00  5,425.95

1215 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  54,000.000  0.000  2,250.00  1,170.00

1220 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  109,000.000  0.000  64,670.00  31,041.60

Category Subtotal $48,202.73

225501089PROJECT CONTROLSTP 2B25(143)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1320 05007001 000 MOBILIZATION LS  7,500.000  0.052  0.000  0.05  390.00

1330 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  12.000  0.000  16.00  80.00

1335 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  87,343.000  0.000  81,350.00  9,355.25

1340 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  665.000  0.000  39,904.00  5,985.60

1345 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  800.000  0.000  3,258.00  1,563.84

Category Subtotal $17,374.69

225502034PROJECT CONTROLSTP 2B25(143)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1445 05007001 000 MOBILIZATION LS  7,500.000  0.127  0.000  0.13  952.50

1455 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  22.000  0.000  10.00  50.00

1460 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  124,041.000  0.000  195,163.00  22,443.75

1465 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  56,893.000  0.000  38,880.00  5,832.00

1470 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  20,000.000  0.000  3,240.00  1,684.80

1475 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  113,700.000  0.000  39,387.00  18,905.76

Category Subtotal $49,868.81

245201075PROJECT CONTROLSTP 2B25(143)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1575 05007001 000 MOBILIZATION LS  7,500.000  0.073  0.000  0.07  547.50

1585 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  2.000  0.000  8.00  40.00

1590 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  11,420.000  0.000  8,806.00  1,012.69

1595 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  5,710.000  0.000  4,827.00  724.05

1600 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  5,600.000  0.000  850.00  442.00

1605 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  11,000.000  0.000  4,394.00  2,109.12

Category Subtotal $4,875.36

245204023PROJECT CONTROLSTP 2B25(143)HES
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1705 05007001 000 MOBILIZATION LS  7,500.000  0.041  0.000  0.04  307.50

1715 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  10.000  0.000  6.00  30.00

1720 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  40,553.000  0.000  15,425.00  1,773.88

1725 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  17,686.000  0.000  7,425.00  1,113.75

1730 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  20,000.000  0.000  910.00  473.20

1735 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  41,200.000  0.000  8,687.00  4,169.76

Category Subtotal $7,868.09

001704050STP 2B25(142)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.200  0.000  0.000  0.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  5.000  4.000  0.000  0.000  0.00

0075 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  16,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

2005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

2015 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

2020 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

2025 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

2030 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

2035 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

2040 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

001705110STP 2B25(142)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0235 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.800  0.000  0.000  0.00

 0.00Category Subtotal

002406076STP 2B25(142)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.400  0.000  0.000  0.00

0360 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  35,053.000  0.000  0.000  0.00

 0.00Category Subtotal

002407076STP 2B25(142)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0465 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.600  0.000  0.000  0.00

 0.00Category Subtotal

007203018STP 2B25(142)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

202002038STP 2B25(143)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1195 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.900  0.000  0.000  0.00

 0.00Category Subtotal

225501089STP 2B25(143)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1325 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.500  0.000  0.000  0.00

 0.00Category Subtotal

225502034STP 2B25(143)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1450 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

245201075STP 2B25(143)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1580 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.100  0.000  0.000  0.00

 0.00Category Subtotal

245204023STP 2B25(143)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1710 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  0.500  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $402,728.01
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  7,500.000MOBILIZATION  0.900  6,750.00 1.00

05027001 000 MO  10.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  30.00 3.00

05057003 000 DAY  5.000TMA (MOBILE OPERATION)  142.000  710.00 220.00

05337001 000 LF  0.120MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  1,088,399.000  125,165.91 1,112,466.00

05337002 000 LF  0.150MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  290,622.000  43,593.30 303,839.00

06667420 000 LF  0.520REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  10,870.000  5,652.40 144,600.00

06667423 000 LF  0.480REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  460,055.000  220,826.40 663,586.00

$402,728.01TOTAL ITEM EARNINGS TO DATE


