
001705096CONTRACT ID:

PROJECT: BR 2025(167)

CONTRACT:

11243010

PROJECTED AMOUNT: $12,823,667.14

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RELMCO, INC.

Frances Merecka, P.E.

MEDINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

11/06/2024

ESTIMATE PAID:

 288

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/09/2025

$12,823,667.14

CONTRACT:

09/01/2026

AWARD AMOUNT: $12,823,667.12

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 61.43

$124,600.69 $7,752,596.76 $7,877,197.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$124,600.69 $7,752,596.76 $7,877,197.45 

$0.00 $0.00 $0.00 

$124,600.69 $7,877,197.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,752,596.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 288

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/09/2025

01/18/2025

 318

 0

 318

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(167) 001705096PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0225 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  17.00 20.00

0235 05057001 TMA (STATIONARY)000 DAY  300.000 $1,200.00 4.000  25.00 34.00

0300 05127025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  4.000 $25,920.00 6,480.000  6,480.00 19,440.00

0315 05147001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  135.000 $65,475.00 485.000  1,065.00 1,065.00

0440 06177002 TEMP RD IL MAINTAIN SYSTEM000 MO  5,509.370 $5,509.37 1.000  15.00 15.00

0520 06627065 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  1.340 $2,693.40 2,010.000  2,950.00 5,630.00

0525 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.910 $8,895.25 9,775.000  9,775.00 31,296.00

0530 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.910 $7,857.85 8,635.000  15,037.00 23,638.00

0605 06777002 ELIM EXT PM & MRKS (6")000 LF  0.530 $1,706.07 3,219.000  4,582.00 20,403.00

0610 06777017 ELIM EXT PM & MRKS (EXIT GORE)000 EA  1,343.750 $1,343.75 1.000  1.00 1.00

$124,600.69TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001705096PROJECT CONTROLBR 2025(167)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  8,500.000  28.000  0.000  26.00  221,000.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  10.000  3,308.000  0.000  569.00  5,690.00

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  26.000  14,420.000  0.000  23,173.50  602,511.00

0115 02757001 000 CEMENT TON  250.000  41.000  0.000  63.83  15,957.50

0120 02757002 000 CEMENT TRT (EXIST MATL)(6") SY  5.000  8,186.000  0.000  8,284.00  41,420.00

0125 03417001 000 D-GR HMA TY-B PG64-22 TON  88.000  15,154.000  0.000  6,725.70  591,861.60

0135 03417030 000 D-GR HMA TY-C PG76-22 TON  95.000  4,080.000  0.000  1,304.61  123,937.95

0140 03417082 000 TACK COAT GAL  5.000  7,514.000  0.000  5,531.00  27,655.00

0160 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  410.000  0.000  410.00  4,100.00

0165 04037001 000 TEMPORARY SPL SHORING SF  25.000  1,889.000  0.000  910.00  22,750.00

0185 04327005 000 RIPRAP (CONC)(CL B) CY  425.000  426.000  0.000  108.50  46,112.50

0200 04647005 000 RC PIPE (CL III)(24 IN) LF  84.000  1,229.000  0.000  1,249.00  104,916.00

0205 04657127 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA  12,500.000  1.000  0.000  1.00  12,500.00

0220 05007001 000 MOBILIZATION LS  950,000.000  1.000  0.000  0.90  855,000.00

0225 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  20.000  0.000  17.00  68,000.00

0230 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  2.000  0.000  2.00  30,000.00

0235 05057001 000 TMA (STATIONARY) DAY  300.000  34.000  0.000  25.00  7,500.00

0245 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  35.000  650.000  0.000  150.00  5,250.00

0250 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  110.000  60.000  0.000  60.00  6,600.00

0270 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  1,511.000  0.000  1,610.00  4,830.00

0280 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.500  210.000  0.000  210.00  735.00

0290 05087001 000 CONSTRUCTING DETOURS SY  85.000  20,871.000  0.000  21,126.17  1,795,724.45

0295 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  63.000  10,710.000  0.000  10,680.00  672,840.00

0300 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  4.000  19,440.000  0.000  6,480.00  25,920.00

0315 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  135.000  1,065.000  0.000  1,065.00  143,775.00

0320 05147003 000 PERM CTB (SGL SLOPE) (TY 4) (42 ) LF  300.000  40.000  0.000  20.00  6,000.00

0350 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  6.450  900.000  0.000  450.00  2,902.50

0355 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  261.480  4.000  0.000  2.00  522.96

0360 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  417.160  8.000  0.000  4.00  1,668.64

0370 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  1,500.000  4.000  0.000  2.00  3,000.00

0375 05437037 000 CABLE BARRIER (REMOVE) LF  5.000  2,898.000  0.000  2,898.00  14,490.00

0380 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  500.000  2.000  0.000  2.00  1,000.00

0390 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  561.790  4.000  0.000  2.00  1,123.58

0405 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  28,000.000  5.000  0.000  2.00  56,000.00

0410 05507007 000 CHAIN LINK FENCE (REMOVE) LF  5.000  800.000  0.000  800.00  4,000.00

0435 06177001 000 TEMP RD IL SETUP AND REMOVE EA  6,369.370  7.000  0.000  6.00  38,216.22

0440 06177002 000 TEMP RD IL MAINTAIN SYSTEM MO  5,509.370  15.000  0.000  15.00  82,640.55

0445 06187030 000 CONDT (PVC) (SCH 40) (2") LF  16.120  2,235.000  0.000  900.00  14,508.00

0520 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.340  5,630.000  0.000  2,950.00  3,953.00

0525 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.910  31,296.000  0.000  9,775.00  8,895.25

0530 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.910  23,638.000  0.000  15,037.00  13,683.67

0605 06777002 000 ELIM EXT PM & MRKS (6") LF  0.530  20,403.000  0.000  4,582.00  2,428.46

0610 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  1,343.750  1.000  0.000  1.00  1,343.75

0620 06907009 000 REMOVAL OF CABLES LF  1.980  2,175.000  0.000  2,175.00  4,306.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0650 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  15,000.000  0.570  0.000  0.57  8,550.00

Category Subtotal $5,705,819.08

002 BRIDGE: 151630001705396 [CHACONCREEKBRIDGE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0710 04007010 000 CEM STABIL BKFL CY  150.000  279.000  0.000  350.60  52,590.00

0720 04167006 000 DRILL SHAFT (36 IN) LF  325.000  1,188.000  0.000  707.00  229,775.00

0725 04167007 000 DRILL SHAFT (42 IN) LF  400.000  1,400.000  0.000  875.00  350,000.00

0730 04207012 000 CL C CONC (ABUT) CY  1,325.000  126.600  0.000  59.60  78,970.00

0735 04207022 000 CL C CONC (CAP) CY  1,075.000  192.300  0.000  112.20  120,615.00

0740 04207038 000 CL C CONC (COLUMN) CY  782.600  102.900  0.000  64.14  50,195.96

0745 04227001 000 REINF CONC SLAB SF  20.000  43,201.000  0.000  23,534.00  470,680.00

0750 04227013 000 APPROACH SLAB CY  750.000  172.000  0.000  96.00  72,000.00

0755 04257004 000 PRESTR CONC GIRDER (TX46) LF  185.000  5,572.000  0.000  3,184.00  589,040.00

Category Subtotal $2,013,865.96

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0126 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  12,081.74  12,081.74

D-GR HMA TY-B PG64-22-BONUS

0128 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  9,148.66  9,148.66

D-GR HMA TY-B PG64-22- BONUS

0136 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  3,648.02  3,648.02

D-GR HMA TY-C PG76-22- BONUS

0138 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  1,961.14  1,961.14

D-GR HMA TY-C PG76-22- BONUS

0850 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  37,721.30  37,721.30

0865 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  30,351.55  30,351.55

0905 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  62,600.00  62,600.00

3RD PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

Category Subtotal $157,512.41

001705096BR 2025(167)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01107001 000 EXCAV (ROADWAY) CY  8.000  14,473.000  0.000  0.000  0.00

0075 01107002 000 EXCAV (CHANNEL) CY  8.000  1,020.000  0.000  0.000  0.00

0085 01617002 000 COMPOST MANUF TOPSOIL (4") SY  2.500  53,549.000  0.000  0.000  0.00

0090 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.250  53,549.000  0.000  0.000  0.00

0095 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.250  53,549.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  40.000  837.000  0.000  0.000  0.00
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0105 01697032 000 SOIL RET BLKT(CHAN_PERM_4 PSF) SY  7.000  1,547.000  0.000  0.000  0.00

0110 02167001 000 PROOF ROLLING HR  100.000  2.000  0.000  0.000  0.00

0130 03417026 000 D-GR HMA TY-C PG70-22 (LEVEL-UP) TON  125.000  115.000  0.000  0.000  0.00

0145 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  113.950  5,886.000  0.000  0.000  0.00

0150 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  80.620  1,052.000  0.000  0.000  0.00

0155 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  2.100  26,659.000  0.000  0.000  0.00

0170 04167001 000 DRILL SHAFT (12 IN) LF  280.000  7.000  0.000  0.000  0.00

0175 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  296.000  40.000  0.000  0.000  0.00

0180 04327004 000 RIPRAP (CONC)(CL A) CY  425.000  55.000  0.000  0.000  0.00

0190 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  425.000  58.000  0.000  0.000  0.00

0195 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  165.000  99.000  0.000  0.000  0.00

0210 04967007 000 REMOV STR (PIPE) LF  10.000  819.000  0.000  0.000  0.00

0215 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  135,000.000  2.000  0.000  0.000  0.00

0240 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  43.000  0.000  0.000  0.00

0255 05067011 000 ROCK FILTER DAMS (REMOVE) LF  7.000  710.000  0.000  0.000  0.00

0260 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  18.000  830.000  0.000  0.000  0.00

0265 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  7.000  830.000  0.000  0.000  0.00

0275 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  1,511.000  0.000  0.000  0.00

0285 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  210.000  0.000  0.000  0.00

0305 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  8.000  390.000  0.000  0.000  0.00

0310 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  8.000  10,800.000  0.000  0.000  0.00

0325 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.300  19,784.000  0.000  0.000  0.00

0330 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.690  1,000.000  0.000  0.000  0.00

0335 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,320.740  2.000  0.000  0.000  0.00

0340 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,534.300  4.000  0.000  0.000  0.00

0344 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

SURFACE TEST TYPE B, SCHEDULE 3

0345 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  839.800  2.000  0.000  0.000  0.00

0365 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  20.000  1,916.000  0.000  0.000  0.00

0385 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,041.970  4.000  0.000  0.000  0.00

0395 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  8.000  0.000  0.000  0.00

0400 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  800.000  4.000  0.000  0.000  0.00

0415 05527003 000 WIRE FENCE (TY C) LF  25.000  737.000  0.000  0.000  0.00

0420 05527006 000 GATE (TY 1) EA  2,500.000  4.000  0.000  0.000  0.00

0425 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  3,466.870  4.000  0.000  0.000  0.00

0430 06107173 000 IN RD IL (TY SP) 48S-8-8 (400W EQ) LED EA  8,277.500  4.000  0.000  0.000  0.00

0450 06207007 000 ELEC CONDR (NO.8) BARE LF  1.500  1,984.000  0.000  0.000  0.00

0455 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.880  3,968.000  0.000  0.000  0.00

0460 06287073 000 ELC SRV TY A 240/480 100(NS)AL(T)EX(O) EA  5,912.500  1.000  0.000  0.000  0.00

0465 06367002 000 ALUMINUM SIGNS (TY G) SF  30.100  110.000  0.000  0.000  0.00

0470 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  430.000  4.000  0.000  0.000  0.00

0475 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  430.000  4.000  0.000  0.000  0.00

0480 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  860.000  8.000  0.000  0.000  0.00

0485 06447073 000 REMOVE SM RD SN SUP&AM EA  107.500  15.000  0.000  0.000  0.00

0490 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  10.210  293.900  0.000  0.000  0.00

0495 06477003 000 REMOVE LRSA EA  725.620  1.000  0.000  0.000  0.00

0500 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  32.250  18.000  0.000  0.000  0.00

0505 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  32.250  16.000  0.000  0.000  0.00

0510 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  134.370  26.000  0.000  0.000  0.00

0515 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  4.300  270.000  0.000  0.000  0.00

0535 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  6.000  962.000  0.000  0.000  0.00

0540 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  2.680  270.000  0.000  0.000  0.00
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0545 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.340  641.000  0.000  0.000  0.00

0550 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.370  370.000  0.000  0.000  0.00

0555 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  1,881.250  1.000  0.000  0.000  0.00

0560 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.960  2,692.000  0.000  0.000  0.00

0565 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.910  11,940.000  0.000  0.000  0.00

0570 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.914  11,883.000  0.000  0.000  0.00

0575 06667346 000 PAVEMENT SLER 4" LF  0.320  270.000  0.000  0.000  0.00

0580 06667347 000 PAVEMENT SLER 6" LF  0.320  26,481.000  0.000  0.000  0.00

0585 06667348 000 PAVEMENT SLER 8" LF  0.430  641.000  0.000  0.000  0.00

0590 06667350 000 PAVEMENT SLER 12" LF  1.610  370.000  0.000  0.000  0.00

0595 06667362 000 PAVEMENT SLER (EXIT GORE) EA  537.500  1.000  0.000  0.000  0.00

0600 06727006 000 REFL PAV MRKR TY II-C-R EA  6.980  183.000  0.000  0.000  0.00

0615 06907001 000 REMOVAL OF CONDUIT LF  5.375  725.000  0.000  0.000  0.00

0625 07307019 000 FULL - WIDTH MOWING CYC  2,500.000  6.000  0.000  0.000  0.00

0630 07347002 000 LITTER REMOVAL CYC  2,000.000  18.000  0.000  0.000  0.00

0635 07357014 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  2,000.000  18.000  0.000  0.000  0.00

0640 07387028 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  2,000.000  18.000  0.000  0.000  0.00

0645 07387071 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC  2,000.000  18.000  0.000  0.000  0.00

0655 30067001 000 UNDERSEAL COURSE GAL  4.300  10,237.000  0.000  0.000  0.00

0660 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  300.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 151630001705396 [CHACONCREEKBRIDGE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0715 04167002 000 DRILL SHAFT (18 IN) LF  225.000  180.000  0.000  0.000  0.00

0760 04507024 000 RAIL (TY SSTR) LF  115.000  864.000  0.000  0.000  0.00

0765 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  225.000  323.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0127 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22- PENALTY

0129 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22- PENALTY

0131 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG70-22 (LEVEL- UP)- BONUS

0132 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG70-22 (LEVEL- UP)- PENALTY

0133 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG70-22 (LEVEL- UP)- BONUS

0134 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG70-22 (LEVEL- UP)-PENALTY

0137 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG76-22- PENALTY

0139 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG76-22- PENALTY
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0146 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22- BONUS

0147 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22- PENALTY

0148 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22- BONUS

0149 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22- PENALTY

0855 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0860 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  11,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0870 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0875 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0880 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0885 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0890 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0895 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0900 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

0910 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 628.5.1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,877,197.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  8,500.000PREPARING ROW  26.000  221,000.00 28.00

01047006 000 SY  10.000REMOV CONC (RIPRAP)  569.000  5,690.00 3,308.00

01327006 000 CY  26.000EMBANK (FNL)(DC)(TY C)  23,173.500  602,511.00 14,420.00

02757001 000 TON  250.000CEMENT  63.830  15,957.50 41.00

02757002 000 SY  5.000CEMENT TRT (EXIST MATL)(6")  8,284.000  41,420.00 8,186.00

03417001 000 TON  88.000D-GR HMA TY-B PG64-22  6,725.700  591,861.60 15,154.00

03417030 000 TON  95.000D-GR HMA TY-C PG76-22  1,304.610  123,937.95 4,080.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  15,729.760  15,729.76 2,000.00

D-GR HMA TY-C PG76-22- BONUS

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  11,109.800  11,109.80 2,000.00

D-GR HMA TY-C PG76-22- BONUS

03417082 000 GAL  5.000TACK COAT  5,531.000  27,655.00 7,514.00

04007010 000 CY  150.000CEM STABIL BKFL  350.600  52,590.00 279.00

04027001 000 LF  10.000TRENCH EXCAVATION PROTECTION  410.000  4,100.00 410.00

04037001 000 SF  25.000TEMPORARY SPL SHORING  910.000  22,750.00 1,889.00

04167006 000 LF  325.000DRILL SHAFT (36 IN)  707.000  229,775.00 1,188.00

04167007 000 LF  400.000DRILL SHAFT (42 IN)  875.000  350,000.00 1,400.00

04207012 000 CY  1,325.000CL C CONC (ABUT)  59.600  78,970.00 126.60

04207022 000 CY  1,075.000CL C CONC (CAP)  112.200  120,615.00 192.30

04207038 000 CY  782.600CL C CONC (COLUMN)  64.140  50,195.96 102.90

04227001 000 SF  20.000REINF CONC SLAB  23,534.000  470,680.00 43,201.00

04227013 000 CY  750.000APPROACH SLAB  96.000  72,000.00 172.00

04257004 000 LF  185.000PRESTR CONC GIRDER (TX46)  3,184.000  589,040.00 5,572.00

04327005 000 CY  425.000RIPRAP (CONC)(CL B)  108.500  46,112.50 426.00

04647005 000 LF  84.000RC PIPE (CL III)(24 IN)  1,249.000  104,916.00 1,229.00

04657127 000 EA  12,500.000INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT)  1.000  12,500.00 1.00

05007001 000 LS  950,000.000MOBILIZATION  0.900  855,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  68,000.00 20.00

05037002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  30,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  25.000  7,500.00 34.00

05067002 000 LF  35.000ROCK FILTER DAMS (INSTALL) (TY 2)  150.000  5,250.00 650.00

05067003 000 LF  110.000ROCK FILTER DAMS (INSTALL) (TY 3)  60.000  6,600.00 60.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  1,610.000  4,830.00 1,511.00

05067043 000 LF  3.500BIODEG EROSN CONT LOGS (INSTL) (8")  210.000  735.00 210.00

05087001 000 SY  85.000CONSTRUCTING DETOURS  21,126.170  1,795,724.45 20,871.00

05127001 000 LF  63.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  10,680.000  672,840.00 10,710.00

05127025 000 LF  4.000PORT CTB (MOVE)(SGL SLP)(TY 1)  6,480.000  25,920.00 19,440.00

05147001 000 LF  135.000PERM CTB (SGL SLOPE) (TY 1) (42 )  1,065.000  143,775.00 1,065.00

05147003 000 LF  300.000PERM CTB (SGL SLOPE) (TY 4) (42 )  20.000  6,000.00 40.00

05427001 000 LF  6.450REMOVE METAL BEAM GUARD FENCE  450.000  2,902.50 900.00

05427003 000 EA  261.480REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  522.96 4.00

05427004 000 EA  417.160RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,668.64 8.00

05437018 000 EA  1,500.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  2.000  3,000.00 4.00
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05437037 000 LF  5.000CABLE BARRIER (REMOVE)  2,898.000  14,490.00 2,898.00

05437038 000 EA  500.000CABLE BARRIER TERMINAL SECTION (REMOVE)  2.000  1,000.00 2.00

05447003 000 EA  561.790GUARDRAIL END TREATMENT (REMOVE)  2.000  1,123.58 4.00

05457010 000 EA  28,000.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  2.000  56,000.00 5.00

05507007 000 LF  5.000CHAIN LINK FENCE (REMOVE)  800.000  4,000.00 800.00

06177001 000 EA  6,369.370TEMP RD IL SETUP AND REMOVE  6.000  38,216.22 7.00

06177002 000 MO  5,509.370TEMP RD IL MAINTAIN SYSTEM  15.000  82,640.55 15.00

06187030 000 LF  16.120CONDT (PVC) (SCH 40) (2")  900.000  14,508.00 2,235.00

06627065 000 LF  1.340WK ZN PAV MRK REMOV (W)6"(BRK)  2,950.000  3,953.00 5,630.00

06627068 000 LF  0.910WK ZN PAV MRK REMOV (W)6"(SLD)  9,775.000  8,895.25 31,296.00

06627100 000 LF  0.910WK ZN PAV MRK REMOV (Y)6"(SLD)  15,037.000  13,683.67 23,638.00

06777002 000 LF  0.530ELIM EXT PM & MRKS (6")  4,582.000  2,428.46 20,403.00

06777017 000 EA  1,343.750ELIM EXT PM & MRKS (EXIT GORE)  1.000  1,343.75 1.00

06907009 000 LF  1.980REMOVAL OF CABLES  2,175.000  4,306.50 2,175.00

07527003 000 AC  15,000.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  0.570  8,550.00 0.57

96017001 DOL  1.000MATERIAL ON HAND  37,721.300  37,721.30 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  30,351.550  30,351.55 1,000.00

96067011 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE  62,600.000  62,600.00 1,000.00

3RD PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

$7,877,197.45TOTAL ITEM EARNINGS TO DATE


