
 44,046.90

001706086CONTRACT ID:

PROJECT: C 17-6-86

CONTRACT:

01243207

PROJECTED AMOUNT: $11,882,494.75

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ANDERSON COLUMBIA CO., INC.

Frances Merecka, P.E.

FRIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0027

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/02/2024

01/05/2024

ESTIMATE PAID:

 149

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/21/2024

$11,926,541.65

CONTRACT:

07/01/2026

AWARD AMOUNT: $11,872,494.75

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/24/2026

06/24/2026

 100.00

$26,250.00 $13,116,409.43 $13,142,659.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$26,250.00 $13,116,409.43 $13,142,659.43 

$0.00 $0.00 $0.00 

$26,250.00 $13,142,659.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,116,409.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 149

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/24/2026

10/21/2024

05/02/2024

 149

 0

 149

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

AWAITING FINAL DOCU 18

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1 AWAITING FINAL DOCUMENTATION

07/24/2026  1 AWAITING FINAL DOCUMENTATION

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1
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WORK PERFORMED THIS PERIOD

C 17-6-86 001706086PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 05006001 MOBILIZATION008 LS  875,000.000 $26,250.00 0.030  1.00 1.00

$26,250.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001706086PROJECT CONTROLC 17-6-86

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  60.000  721.000 -30.000  691.00  41,460.00

0090 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  70.000  46,104.000  467.000  53,565.17  3,749,561.90

0095 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.800  300,067.000  0.000  326,347.99  587,426.38

0100 03546024 000 PLANE ASPH CONC PAV(2" TO 4") SY  4.300  23,778.000  0.000  23,504.46  101,069.18

0105 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  626.000  0.000  606.73  364,038.00

0110 05006001 008 MOBILIZATION LS  875,000.000  1.000  0.000  1.00  875,000.00

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,200.000  10.000  0.000  10.00  32,000.00

0120 05066004 002 ROCK FILTER DAMS (INSTALL) (TY 4) LF  52.000  1,298.000  0.000  1,298.00  67,496.00

0125 05066011 002 ROCK FILTER DAMS (REMOVE) LF  10.000  1,298.000  0.000  1,974.00  19,740.00

0130 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  10,116.000  0.000  15,607.00  62,428.00

0135 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  10,116.000  0.000  6,996.00  3,498.00

0140 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  95.000  32.000  0.000  12.00  1,140.00

0150 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.100  132,803.000  0.000  124,389.00  12,438.90

0155 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  10,870.000  0.000  10,870.00  271,750.00

0160 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,160.000  40.000  0.000  40.00  126,400.00

0165 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,180.000  21.000  0.000  21.00  45,780.00

0170 05406037 001 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  550.000  40.000  0.000  40.00  22,000.00

0175 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.700  13,582.000  0.000  13,582.00  23,089.40

0180 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  160.000  21.000  0.000  21.00  3,360.00

0185 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  330.000  40.000  0.000  40.00  13,200.00

0190 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,100.000  21.000  0.000  21.00  65,100.00

0195 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  220.000  21.000  0.000  21.00  4,620.00

0200 06586063 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  38.000  100.000  0.000  100.00  3,800.00

0205 06586065 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  38.000  64.000  0.000  64.00  2,432.00

0245 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  5,861.000  0.000  5,861.00  9,963.70

0250 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.700  18.000  0.000  18.00  30.60

0255 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  380.000  3.000  0.000  9.00  3,420.00

0260 06666081 007 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  1,960.000  4.000  0.000  4.00  7,840.00

0265 06666084 007 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  3,540.000  4.000  0.000  4.00  14,160.00

0270 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  92.000  14.000  0.000  14.00  1,288.00

0275 06666225 007 PAVEMENT SEALER 6" LF  0.400  173,705.000  0.000  162,097.00  64,838.80

0280 06666239 007 PAVEMENT SEALER (ENTR GORE) EA  815.000  4.000  0.000  6.00  4,890.00

0285 06666240 007 PAVEMENT SEALER (EXIT GORE) EA  815.000  4.000  0.000  6.00  4,890.00

0290 06666243 007 PAVEMENT SEALER (YLD TRI) EA  110.000  14.000  0.000  14.00  1,540.00

0300 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.000  18,400.000  0.000  18,400.00  18,400.00

0301 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.700  0.000  78,160.000  78,160.00  54,712.00

0303 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.700  0.000  77,652.000  77,652.00  54,356.40

0315 06726008 000 REFL PAV MRKR TY I-R EA  50.000  84.000  0.000  42.00  2,100.00

0320 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  1,227.000  0.000  1,227.00  6,135.00

0330 30766066 000 TACK COAT GAL  5.000  10,512.000 -341.000  6,750.00  33,750.00

0333 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  3.900  0.000  3,401.820  3,401.82  13,267.10

INCREASE COST OF HAUL DUE TO FLOODING (SMA); UOM=TON
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0334 30806001 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  156.000  0.000  3,000.000  1,634.41  254,967.96

HPG BINDER

0335 30806001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  133.000  37,291.000 -3,000.000  38,342.72  5,099,581.76

0336 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  142,097.21  142,097.21

STONE-MTRX-ASPH SMA-C SAC-A PG76-22 - BONUS

0338 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  187,190.02  187,190.02

STONE-MTRX-ASPH SMA-C SAC-A PG76-22 - BONUS

0339 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  20,072.89 -20,072.89

STONE-MTRX-ASPH SMA-C SAC-A PG76-22 - PENALTY

0340 30846001 000 BONDING COURSE GAL  4.600  51.000  0.000  400.00  1,840.00

0345 30856001 000 UNDERSEAL COURSE GAL  4.600  63,603.000  0.000  58,486.00  269,035.60

0350 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  154.000  0.000  191.00  19,100.00

0355 61856002 002 TMA (STATIONARY) DAY  150.000  154.000  0.000  231.00  34,650.00

0360 61856005 002 TMA (MOBILE OPERATION) DAY  550.000  21.000  0.000  26.00  14,300.00

Category Subtotal $12,797,099.02

002 BRIDGE: 150830001706213 [IH 35 NB @ BLACK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  45.000  295.750  0.000  243.25  10,946.25

Category Subtotal $10,946.25

003 BRIDGE: 150830001706214 [IH 35 SB @ BLACK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  45.000  295.750  0.000  243.25  10,946.25

Category Subtotal $10,946.25

004 BRIDGE: 150830001706215 [IH 35 NB @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  45.000  126.750  0.000  126.75  5,703.75

Category Subtotal $5,703.75

005 BRIDGE: 150830001706216 [IH 35 SB @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  45.000  126.750  0.000  126.75  5,703.75

Category Subtotal $5,703.75

006 BRIDGE: 150830001706217 [IH 35 NB @ FM 462]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0610 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  45.000  84.500  0.000  82.00  3,690.00
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006 BRIDGE: 150830001706217 [IH 35 NB @ FM 462]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 04546008 000 HEADER TYPE EXPANSION JOINT CF  700.000  14.000  0.000  22.21  15,547.00

Category Subtotal $19,237.00

007 BRIDGE: 150830001706218 [IH 35 SB @ FM 462]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  45.000  84.500  0.000  81.32  3,659.40

0670 04546008 000 HEADER TYPE EXPANSION JOINT CF  700.000  14.000  0.000  20.58  14,406.00

Category Subtotal $18,065.40

008 BRIDGE: 150830001706219 [IH 35 NB @ MOORE HOLLOW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0720 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  45.000  169.000  0.000  126.00  5,670.00

Category Subtotal $5,670.00

009 BRIDGE: 150830001706220 [IH 35 SB @ MOORE HOLLOW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0770 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  45.000  126.750  0.000  126.00  5,670.00

Category Subtotal $5,670.00

010 BRIDGE: 150830001706221 [IH 35 NB @ SECOND ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0820 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  45.000  84.500  0.000  81.16  3,652.20

0825 04546008 000 HEADER TYPE EXPANSION JOINT CF  700.000  14.000  0.000  18.60  13,020.00

Category Subtotal $16,672.20

011 BRIDGE: 150830001706222 [IH 35 SB @ SECOND ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  45.000  84.500  0.000  81.33  3,659.85

0880 04546008 000 HEADER TYPE EXPANSION JOINT CF  700.000  14.000  0.000  17.26  12,082.00

Category Subtotal $15,741.85

012 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0915 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  186,516.87  186,516.87

0925 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  3,358.98  3,358.98

0935 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  14,457.11  14,457.11
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012 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0960 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  1,000.000  0.000  26,871.00  26,871.00

Schedule 1, Type B

Category Subtotal $231,203.96

001706086C 17-6-86PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01046017 000 REMOVING CONC (DRIVEWAYS) SY  20.000  175.000 -175.000  0.000  0.00

0070 01616017 000 COMPOST MANUF TOPSOIL (4") SY  4.000  13,772.000  0.000  0.000  0.00

0075 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.400  13,772.000  0.000  0.000  0.00

0080 01686001 000 VEGETATIVE WATERING MG  42.000  233.000  0.000  0.000  0.00

0085 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  2.000  13,772.000  0.000  0.000  0.00

0145 05306004 000 DRIVEWAYS (CONC) SY  130.000  156.000 -156.000  0.000  0.00

0210 06586069 000 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  21.000  30.000  0.000  0.000  0.00

0215 06586070 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR) EA  21.000  30.000  0.000  0.000  0.00

0220 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.700  18,400.000  0.000  0.000  0.00

0225 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.350  78,160.000  0.000  0.000  0.00

0230 06626082 000 WK ZN PAV MRK REMOV (W)(ENTR GORE) EA  980.000  4.000  0.000  0.000  0.00

0235 06626083 000 WK ZN PAV MRK REMOV (W)(EXIT GORE) EA  980.000  4.000  0.000  0.000  0.00

0240 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.350  77,652.000  0.000  0.000  0.00

0295 06666248 007 PAVEMENT SEALER (NUMBER) EA  220.000  3.000  0.000  0.000  0.00

0305 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.800  78,160.000 -78,160.000  0.000  0.00

0310 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  0.800  77,652.000 -77,652.000  0.000  0.00

0325 30766001 000 D-GR HMA TY-B PG64-22 TON  114.000  246.000 -246.000  0.000  0.00

0326 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0327 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0328 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0329 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0337 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-C SAC-A PG76-22 - PENALTY

 0.00Category Subtotal

012CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0905 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  10,000.000  0.000  0.000  0.00

0910 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  9,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM
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0920 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0930 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0940 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0945 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0950 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

0955 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  0.000  0.00

3RD PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,142,659.43
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01326003 000 CY  60.000EMBANKMENT (FINAL)(ORD COMP)(TY B)  691.000  41,460.00 721.00

03516006 000 SY  70.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  53,565.170  3,749,561.90 46,104.00

03546021 000 SY  1.800PLANE ASPH CONC PAV(0" TO 2")  326,347.990  587,426.38 300,067.00

03546024 000 SY  4.300PLANE ASPH CONC PAV(2" TO 4")  23,504.460  101,069.18 23,778.00

04326045 000 CY  600.000RIPRAP (MOW STRIP)(4 IN)  606.730  364,038.00 626.00

04386004 000 LF  45.000CLEANING AND SEALING EXIST JOINTS(CL7)  1,317.810  59,301.45 1,478.75

04546008 000 CF  700.000HEADER TYPE EXPANSION JOINT  78.650  55,055.00 56.00

05006001 008 LS  875,000.000MOBILIZATION  1.000  875,000.00 1.00

05026001 008 MO  3,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  32,000.00 10.00

05066004 002 LF  52.000ROCK FILTER DAMS (INSTALL) (TY 4)  1,298.000  67,496.00 1,298.00

05066011 002 LF  10.000ROCK FILTER DAMS (REMOVE)  1,974.000  19,740.00 1,298.00

05066038 002 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  15,607.000  62,428.00 10,116.00

05066039 002 LF  0.500TEMP SEDMT CONT FENCE (REMOVE)  6,996.000  3,498.00 10,116.00

05106001 000 HR  95.000ONE-WAY TRAF CONT (FLAGGER CONT)  12.000  1,140.00 32.00

05336001 000 LF  0.100RUMBLE STRIPS (SHOULDER)  124,389.000  12,438.90 132,803.00

05406001 001 LF  25.000MTL W-BEAM GD FEN (TIM POST)  10,870.000  271,750.00 10,870.00

05406006 001 EA  3,160.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  40.000  126,400.00 40.00

05406016 001 EA  2,180.000DOWNSTREAM ANCHOR TERMINAL SECTION  21.000  45,780.00 21.00

05406037 001 EA  550.000MTL BM GD FEN TRANS (ANCHOR PLATE)  40.000  22,000.00 40.00

05426001 000 LF  1.700REMOVE METAL BEAM GUARD FENCE  13,582.000  23,089.40 13,582.00

05426002 000 EA  160.000REMOVE TERMINAL ANCHOR SECTION  21.000  3,360.00 21.00

05426004 000 EA  330.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  40.000  13,200.00 40.00

05446001 000 EA  3,100.000GUARDRAIL END TREATMENT (INSTALL)  21.000  65,100.00 21.00

05446003 000 EA  220.000GUARDRAIL END TREATMENT (REMOVE)  21.000  4,620.00 21.00

05856014 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3080)  26,871.000  26,871.00 1,000.00

Schedule 1, Type B

06586063 000 EA  38.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)  100.000  3,800.00 100.00

06586065 000 EA  38.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR)  64.000  2,432.00 64.00

06626109 000 EA  1.700WK ZN PAV MRK SHT TERM (TAB)TY W  5,861.000  9,963.70 5,861.00

06626111 000 EA  1.700WK ZN PAV MRK SHT TERM (TAB)TY Y-2  18.000  30.60 18.00

06666075 007 EA  380.000REFL PAV MRK TY I (W)(NUMBER)(100MIL)  9.000  3,420.00 3.00

06666081 007 EA  1,960.000REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)  4.000  7,840.00 4.00

06666084 007 EA  3,540.000REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  4.000  14,160.00 4.00

06666102 007 EA  92.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  14.000  1,288.00 14.00

06666225 007 LF  0.400PAVEMENT SEALER 6"  162,097.000  64,838.80 173,705.00

06666239 007 EA  815.000PAVEMENT SEALER (ENTR GORE)  6.000  4,890.00 4.00

06666240 007 EA  815.000PAVEMENT SEALER (EXIT GORE)  6.000  4,890.00 4.00

06666243 007 EA  110.000PAVEMENT SEALER (YLD TRI)  14.000  1,540.00 14.00

06666306 007 LF  1.000RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  18,400.000  18,400.00 18,400.00

06666309 LF  0.700RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  78,160.000  54,712.00 0.00

06666321 LF  0.700RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  77,652.000  54,356.40 0.00

06726008 000 EA  50.000REFL PAV MRKR TY I-R  42.000  2,100.00 84.00

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  1,227.000  6,135.00 1,227.00
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30766066 000 GAL  5.000TACK COAT  6,750.000  33,750.00 10,512.00

30806001 000 TON  133.000STONE-MTRX-ASPH SMA-C SAC-A PG76-22  38,342.720  5,099,581.76 37,291.00

30806001 TON  156.000STONE-MTRX-ASPH SMA-C SAC-A PG76-22  1,634.410  254,967.96 37,291.00

HPG BINDER

30806023 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  142,097.210  142,097.21 1,000.00

STONE-MTRX-ASPH SMA-C SAC-A PG76-22 - BONUS

30806024 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  20,072.890 -20,072.89 2,000.00

STONE-MTRX-ASPH SMA-C SAC-A PG76-22 - PENALTY

30806024 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  187,190.020  187,190.02 2,000.00

STONE-MTRX-ASPH SMA-C SAC-A PG76-22 - BONUS

30846001 000 GAL  4.600BONDING COURSE  400.000  1,840.00 51.00

30856001 000 GAL  4.600UNDERSEAL COURSE  58,486.000  269,035.60 63,603.00

60016001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  191.000  19,100.00 154.00

61856002 002 DAY  150.000TMA (STATIONARY)  231.000  34,650.00 154.00

61856005 002 DAY  550.000TMA (MOBILE OPERATION)  26.000  14,300.00 21.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  186,516.870  186,516.87 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,358.980  3,358.98 1,000.00

96066069 DOL  1.000FORCE ACCT-3RD PARTY DAMAGE REPAIR  14,457.110  14,457.11 1,000.00

96086001 DOL  3.900UNIQUE CHANGE ORDER ITEM 1  3,401.820  13,267.10 0.00

INCREASE COST OF HAUL DUE TO FLOODING (SMA); 

UOM=TON

$13,142,659.43TOTAL ITEM EARNINGS TO DATE


