
001706094CONTRACT ID:

PROJECT: F 2B25(178)

CONTRACT:

10253010

PROJECTED AMOUNT: $8,695,114.82

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RONALD R. WAGNER & CO., LP

Frances Merecka, P.E.

FRIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/24/2025

10/08/2025

ESTIMATE PAID:

 106

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2026

$8,695,114.82

CONTRACT:

09/01/2026

AWARD AMOUNT: $8,695,114.82

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.45

$5,441.07 $8,120,379.41 $8,125,820.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,441.07 $8,120,379.41 $8,125,820.48 

$0.00 $0.00 $0.00 

$5,441.07 $8,125,820.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,120,379.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 106

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2026

04/27/2026

 132

 0

 132

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  15  15

HOLIDAY 1

PERFORM PERIOD 10

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 PERFORM PERIOD

09/20/2026  1 SUNDAY

09/21/2026  1 PERFORM PERIOD

09/22/2026  1 PERFORM PERIOD

09/23/2026  1 PERFORM PERIOD

09/24/2026  1 PERFORM PERIOD

09/25/2026  1 PERFORM PERIOD

09/26/2026  1 PERFORM PERIOD

09/27/2026  1 SUNDAY

09/28/2026  1 PERFORM PERIOD

09/29/2026  1 PERFORM PERIOD

09/30/2026  1 PERFORM PERIOD
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WORK PERFORMED THIS PERIOD

F 2B25(178) 001706094PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  0.010 $0.01 1.000  6.00 6.00

0100 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.06 6.000  210.00 128.00

0150 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.160 $1,020.00 6,375.000  893,267.00 838,868.00

0160 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  11.000 $2,101.00 191.000  1,810.00 5,080.00

0170 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW)000 EA  350.000 $1,750.00 5.000  7.00 7.00

0175 06687103 PREFAB PM TY C (W)(WORD)000 EA  190.000 $570.00 3.000  172.00 149.00

$5,441.07TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001706094PROJECT CONTROLF 2B25(178)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167001 000 ASPH (A-R TYPE II) GAL  3.950  523,482.000  0.000  551,550.00  2,178,622.50

0065 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  3,509.000  0.000  2,791.77  1,591,308.90

0075 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  70.720  2,208.000  0.000  1,320.00  93,350.40

0080 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  135.000  7,270.000  0.000  8,115.00  1,095,525.00

0085 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  77.650  16,519.000  0.000  15,924.00  1,236,498.60

0090 05007001 000 MOBILIZATION LS  1,243,549.000  1.000  0.000  0.90  1,119,194.10

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  6.000  0.000  6.00  0.06

0100 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  128.000  0.000  210.00  2.10

0105 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  9,891.000  0.000  9,891.00  98.91

0110 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  30,886.000  0.000  30,886.00  308.86

0115 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.160  55,370.000  0.000  14,920.00  2,387.20

0125 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  1,371,957.000  0.000  1,257,432.00  201,189.12

0135 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  40,140.000  0.000  23,995.00  5,998.75

0140 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  95,310.000  0.000  101,510.00  16,241.60

0150 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  838,868.000  0.000  893,267.00  142,922.72

0160 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  5,080.000  0.000  1,810.00  19,910.00

0165 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  179.000  0.000  164.00  31,160.00

0170 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  7.000  0.000  7.00  2,450.00

0175 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  149.000  0.000  172.00  32,680.00

0180 06687108 000 PREFAB PM TY C (W)(RR XING) EA  550.000  2.000  0.000  2.00  1,100.00

0185 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  26.000  556.000  0.000  493.00  12,818.00

0190 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  11.000  1,590.000  0.000  89.00  979.00

0195 06687129 000 PREFAB PM TY C (Y)(MED NOSE) EA  250.000  27.000  0.000  10.00  2,500.00

0200 06727002 000 REFL PAV MRKR TY I-C EA  4.000  3,743.000  0.000  1,985.00  7,940.00

0205 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  15,827.000  0.000  17,532.00  70,128.00

0210 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  3,074.000  0.000  3,545.00  14,180.00

0215 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  1,122,874.000  0.000  380,990.00  57,148.50

0220 06777002 000 ELIM EXT PM & MRKS (6") LF  0.150  289,252.000  0.000  898,416.00  134,762.40

Category Subtotal $8,071,404.72

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  29,491.36  29,491.36

0315 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  24,924.40  24,924.40

Category Subtotal $54,415.76

001706094F 2B25(178)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 03167207 000 AGGR (TY-PB, GR-3S)(SAC-B) CY  96.410  1,057.000  0.000  0.000  0.00

0120 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.160  69.000  0.000  0.000  0.00

0130 06667178 000 RE PM TY II (W) 8" (LNDP) LF  0.250  495.000  0.000  0.000  0.00

0145 06667212 000 RE PM TY II (Y) 6" (DOT) LF  0.160  99.000  0.000  0.000  0.00

0155 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  20.000  510.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0320 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0335 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0340 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0345 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,125,820.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167001 000 GAL  3.950ASPH (A-R TYPE II)  551,550.000  2,178,622.50 523,482.00

03167084 000 TON  570.000ASPH (AC-20-5TR OR AC-20XP)  2,791.770  1,591,308.90 3,509.00

03167214 000 CY  70.720AGGR (TY-PB, GR-5)(SAC-B)  1,320.000  93,350.40 2,208.00

03167222 000 CY  135.000AGGR (TY-PD, GR-3)(SAC-B)  8,115.000  1,095,525.00 7,270.00

03167224 000 CY  77.650AGGR (TY-PD, GR-4)(SAC-B)  15,924.000  1,236,498.60 16,519.00

05007001 000 LS  1,243,549.000MOBILIZATION  0.900  1,119,194.10 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  0.06 6.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  210.000  2.10 128.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  9,891.000  98.91 9,891.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  30,886.000  308.86 30,886.00

06667172 000 LF  0.160RE PM TY II (W) 6" (BRK)  14,920.000  2,387.20 55,370.00

06667175 000 LF  0.160RE PM TY II (W) 6" (SLD)  1,257,432.000  201,189.12 1,371,957.00

06667179 000 LF  0.250RE PM TY II (W) 8" (SLD)  23,995.000  5,998.75 40,140.00

06667211 000 LF  0.160RE PM TY II (Y) 6" (BRK)  101,510.000  16,241.60 95,310.00

06667213 000 LF  0.160RE PM TY II (Y) 6" (SLD)  893,267.000  142,922.72 838,868.00

06687089 000 LF  11.000PREFAB PM TY C (W)(24")(SLD)  1,810.000  19,910.00 5,080.00

06687091 000 EA  190.000PREFAB PM TY C (W)(ARROW)  164.000  31,160.00 179.00

06687100 000 EA  350.000PREFAB PM TY C (W)(LN REDUCT ARROW)  7.000  2,450.00 7.00

06687103 000 EA  190.000PREFAB PM TY C (W)(WORD)  172.000  32,680.00 149.00

06687108 000 EA  550.000PREFAB PM TY C (W)(RR XING)  2.000  1,100.00 2.00

06687111 000 EA  26.000PREFAB PM TY C (W)(36")(YLD TRI)  493.000  12,818.00 556.00

06687127 000 LF  11.000PREFAB PM TY C (Y)(24")(SLD)  89.000  979.00 1,590.00

06687129 000 EA  250.000PREFAB PM TY C (Y)(MED NOSE)  10.000  2,500.00 27.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  1,985.000  7,940.00 3,743.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  17,532.000  70,128.00 15,827.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  3,545.000  14,180.00 3,074.00

06777001 000 LF  0.150ELIM EXT PM & MRKS (4")  380,990.000  57,148.50 1,122,874.00

06777002 000 LF  0.150ELIM EXT PM & MRKS (6")  898,416.000  134,762.40 289,252.00

96017001 DOL  1.000MATERIAL ON HAND  29,491.360  29,491.36 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  24,924.400  24,924.40 1,000.00

$8,125,820.48TOTAL ITEM EARNINGS TO DATE


