
Contract ID: 001709106

Project: F 2026(375)

Highway:

District: SAN ANTONIO

Contract: 02263004 County: BEXAR

Award Amount: $15,028,560.49 Area Engineer: CARLOS ARCILA

Projected Amount $15,028,560.49 Area Number: 056

Adj Projected Amount $0.00

Contractor: LONE STAR PAVING COMPANY

Estimate Number: 0006 Letting Date: 02/04/2026

Estimate Paid: Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 03/25/2026

Estimate Type: Progress Work Begin Date: 08/12/2026

% Complete 0.73 Accepted Date:

% Time Used: 3.77

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $110,174.67 $87,219.38 $22,955.29

Participating $110,174.67 $87,219.38 $22,955.29

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $110,174.67 $87,219.38 $22,955.29

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 08/12/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/25/2026 Liquidated Damage Rate $19,159.00
Bid Days: 265

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 265
0

Days Charged to Date: 10 x $19,159.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 21

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6 ü TIME SUSPENDED

09/02/2026 6 ü TIME SUSPENDED

09/03/2026 6 ü TIME SUSPENDED

09/04/2026 6 ü TIME SUSPENDED

09/05/2026 6 ü SATURDAY

09/06/2026 6 ü SUNDAY

09/07/2026 6 ü HOLIDAY

09/08/2026 6 ü TIME SUSPENDED

09/09/2026 6 ü TIME SUSPENDED

09/10/2026 6 ü TIME SUSPENDED

09/11/2026 6 ü TIME SUSPENDED

09/12/2026 6 ü SATURDAY

09/13/2026 6 ü SUNDAY

09/14/2026 6 ü TIME SUSPENDED

09/15/2026 6 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

09/16/2026 6 ü TIME SUSPENDED

09/17/2026 6 ü TIME SUSPENDED

09/18/2026 6 ü TIME SUSPENDED

09/19/2026 6 ü SATURDAY

09/20/2026 6 ü SUNDAY

09/21/2026 6 ü TIME SUSPENDED

09/22/2026 6 ü TIME SUSPENDED

09/23/2026 6 ü TIME SUSPENDED

09/24/2026 6 ü TIME SUSPENDED

09/25/2026 6 ü TIME SUSPENDED

09/26/2026 6 ü SATURDAY

09/27/2026 6 ü SUNDAY

09/28/2026 6 ü TIME SUSPENDED

09/29/2026 6 ü TIME SUSPENDED

09/30/2026 6 ü TIME SUSPENDED
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Worked Performed This Period

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,800.00 1 $6,800.00 17.00 2.00

1570 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL $1.00 13256.25 $13,256.25 0.00 13,256.25

SUPP DESCR: Geobore invoice payment

0200 05057001 000 TMA (STATIONARY) DAY $300.00 3 $900.00 304.00 5.00

Total Item Earnings This Estimate $20,956.25

Project: F 2026(375) Control 001709106

Category: 002 Description: Base Repair, Mill, Inlay & Pavement Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1515 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1999.04 $1,999.04 1,000.00 1,999.04

Total Item Earnings This Estimate $1,999.04
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Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007001 0 PREPARING ROW AC $50,000.00 0.31 0.00 0.00 $0.00

0065 01047005 0 REMOV CONC (MOWSTRIP) LF $11.00 5,512.50 0.00 0.00 $0.00

0070 01057001 0 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY $30.00 140.00 0.00 0.00 $0.00

0075 01057121 0 RMV (12"-30") TRT/UNTRT BASE & ASPH PAV SY $30.00 1,134.00 0.00 0.00 $0.00

0080 01107001 0 EXCAV (ROADWAY) CY $15.00 1,360.00 0.00 0.00 $0.00

0085 01327003 0 EMBANK (FNL)(OC)(TY B) CY $9.50 806.00 0.00 0.00 $0.00

0090 01507002 0 BLADING HR $125.00 24.00 0.00 0.00 $0.00

0095 01617002 0 COMPOST MANUF TOPSOIL (4") SY $1.40 8,636.00 0.00 0.00 $0.00

0100 01647017 0 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $0.68 8,636.00 0.00 0.00 $0.00

0105 01687001 0 VEGETATIVE WATERING TGL $30.00 135.19 0.00 0.00 $0.00

0110 01697003 0 SOIL RET BLKT(SL_MOD_SAND_SHORT) SY $2.00 1,970.00 0.00 0.00 $0.00

0115 02477348 0 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY $80.00 2,222.00 0.00 0.00 $0.00

0120 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $7.00 228.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03417030 0 D-GR HMA TY-C PG76-22 TON $118.00 913.00 0.00 0.00 $0.00

0130 03417059 0 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $140.00 617.00 0.00 0.00 $0.00

0135 03467016 0 STONE-MTRX-ASPH SMA-D SAC-A HPG TON $162.50 45,420.00 0.00 0.00 $0.00

0136 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS- STONE-MTRX-ASPH SMA-D SAC-A HPG

$0.00

0137 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY- STONE-MTRX-ASPH SMA-D SAC-A HPG

$0.00

0138 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS- STONE-MTRX-ASPH SMA-D SAC-A HPG

$0.00

0139 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY- STONE-MTRX-ASPH SMA-D SAC-A HPG

$0.00

0140 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $39.50 71,051.00 0.00 1,724.44 $68,115.38

0145 03517033 0 FLEX. PAVE. STRUCTURE REPAIR 6" TO 9" SY $45.00 2,981.00 0.00 0.00 $0.00

0150 03547035 0 PLANE ASPH CONC PAV(0" TO 6") SY $2.50 47,972.00 0.00 0.00 $0.00

0155 03547051 0 PLANE ASPH CONC PAV(2") SY $1.90 346,881.00 0.00 0.00 $0.00

0160 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $515.00 1,023.80 0.00 0.00 $0.00

0165 04387008 0 CLEANING EXISTING JOINTS LF $12.00 3,966.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0170 04547009 0 HEADER TYPE EXPANSION JOINT CF $289.00 661.20 0.00 0.00 $0.00

0175 04547010 0 JOINT SEALANT LF $10.00 4,034.00 0.00 0.00 $0.00

0180 04807001 0 CLEAN EXIST CULVERTS EA $2,850.00 2.00 0.00 0.00 $0.00

0185 05007001 0 MOBILIZATION LS $400,000.00 1.00 0.00 0.00 $0.00

0190 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,800.00 17.00 0.00 2.00 $13,600.00

0195 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $80.00 532.00 0.00 0.00 $0.00

0200 05057001 0 TMA (STATIONARY) DAY $300.00 304.00 0.00 5.00 $1,500.00

0205 05057003 0 TMA (MOBILE OPERATION) DAY $300.00 126.00 0.00 0.00 $0.00

0210 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $3.80 21,686.00 0.00 0.00 $0.00

0215 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.80 21,686.00 0.00 0.00 $0.00

0220 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $65.00 1,920.00 0.00 0.00 $0.00

0225 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $40.00 1,920.00 0.00 0.00 $0.00

0230 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.30 86,864.00 0.00 0.00 $0.00

Contract: 001709106 Payment Estimate: 0006 Page: 7 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0235 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $20.25 17,550.00 0.00 0.00 $0.00

0240 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,015.00 31.00 0.00 0.00 $0.00

0245 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,125.00 34.00 0.00 0.00 $0.00

0250 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,250.00 1.00 0.00 0.00 $0.00

0255 05407029 0 MTL BM GD FEN TRANS (ANCHOR PLATE) EA $875.00 10.00 0.00 0.00 $0.00

0260 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 17,422.00 0.00 0.00 $0.00

0265 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $200.00 32.00 0.00 0.00 $0.00

0270 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $200.00 1.00 0.00 0.00 $0.00

0275 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $200.00 2.00 0.00 0.00 $0.00

0280 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,725.00 31.00 0.00 0.00 $0.00

0285 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 30.00 0.00 0.00 $0.00

0290 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $800.00 2.00 0.00 0.00 $0.00

0295 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $5,100.00 2.00 0.00 0.00 $0.00

Contract: 001709106 Payment Estimate: 0006 Page: 8 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 06107012 0 REPLACE LUMINAIRE W/(250W EQ) LED EA $1,100.00 6.00 0.00 0.00 $0.00

0305 06107013 0 REPLACE LUMINAIRE W/(400W EQ) LED EA $1,200.00 8.00 0.00 0.00 $0.00

0310 06147005 0 REPLC LED HI MST IL(6 FIXT) (TY S) EA $12,800.00 4.00 0.00 0.00 $0.00

0315 06187054 0 CONDT (PVC) (SCH 80) (2") LF $56.00 40.00 0.00 0.00 $0.00

0320 06187060 0 CONDT (PVC) (SCH 80) (3") LF $56.00 40.00 0.00 0.00 $0.00

0325 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $100.00 100.00 0.00 0.00 $0.00

0330 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $120.00 80.00 0.00 0.00 $0.00

0335 06207002 0 ELEC CONDR (NO.14) INSULATED LF $2.20 260.00 0.00 0.00 $0.00

0340 06247008 0 GROUND BOX TY D (162922)W/APRON EA $2,700.00 4.00 0.00 0.00 $0.00

0345 06247013 0 REMOVE GROUND BOX EA $180.00 4.00 0.00 0.00 $0.00

0350 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $550.00 63.00 0.00 0.00 $0.00

0355 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $730.00 100.00 0.00 0.00 $0.00

0360 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $800.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0365 06447009 0 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $650.00 1.00 0.00 0.00 $0.00

0370 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $850.00 22.00 0.00 0.00 $0.00

0375 06447061 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $3,400.00 2.00 0.00 0.00 $0.00

0380 06447062 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA $3,500.00 3.00 0.00 0.00 $0.00

0385 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 165.00 0.00 0.00 $0.00

0390 06447074 0 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA $350.00 5.00 0.00 0.00 $0.00

0395 06447075 0 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $25.00 5.00 0.00 0.00 $0.00

0400 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $20.00 79.00 0.00 0.00 $0.00

0405 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $28.00 214.00 0.00 0.00 $0.00

0410 06587031 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $20.00 40.00 0.00 0.00 $0.00

0415 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $28.00 104.00 0.00 0.00 $0.00

0420 06587037 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $28.00 50.00 0.00 0.00 $0.00

0425 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $10.00 154.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0430 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $10.00 34.00 0.00 0.00 $0.00

0435 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.21 24,219.00 0.00 0.00 $0.00

0440 06627006 0 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF $0.30 2,324.00 0.00 0.00 $0.00

0445 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.19 84,290.00 0.00 0.00 $0.00

0450 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.40 2,877.00 0.00 0.00 $0.00

0455 06627013 0 WK ZN PAV MRK NON-REMOV (W)12"(DOT) LF $1.75 321.00 0.00 0.00 $0.00

0460 06627015 0 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF $1.00 2,053.00 0.00 0.00 $0.00

0465 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.00 604.00 0.00 0.00 $0.00

0470 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $40.00 3.00 0.00 0.00 $0.00

0475 06627020 0 WK ZN PAV MRK NON-REMOV (W)(ENTR GORE) EA $500.00 18.00 0.00 0.00 $0.00

0480 06627021 0 WK ZN PAV MRK NON-REMOV (W)(EXIT GORE) EA $500.00 19.00 0.00 0.00 $0.00

0485 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $45.00 14.00 0.00 0.00 $0.00

0490 06627032 0 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $10.00 39.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0495 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.19 86,197.00 0.00 0.00 $0.00

0500 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.50 7,080.00 0.00 0.00 $0.00

0505 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.75 7,266.00 0.00 0.00 $0.00

0510 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.60 2,324.00 0.00 0.00 $0.00

0515 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 2,877.00 0.00 0.00 $0.00

0520 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.60 2,053.00 0.00 0.00 $0.00

0525 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.25 604.00 0.00 0.00 $0.00

0530 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 3.00 0.00 0.00 $0.00

0535 06667063 0 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA $200.00 11.00 0.00 0.00 $0.00

0540 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $156.00 3.00 0.00 0.00 $0.00

0545 06667069 0 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $1,200.00 18.00 0.00 0.00 $0.00

0550 06667072 0 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,500.00 19.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0555 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $27.00 39.00 0.00 0.00 $0.00

0560 06667347 0 PAVEMENT SLER 6" LF $0.10 192,100.00 0.00 0.00 $0.00

0565 06667348 0 PAVEMENT SLER 8" LF $0.13 2,877.00 0.00 0.00 $0.00

0570 06667350 0 PAVEMENT SLER 12" LF $0.40 2,374.00 0.00 0.00 $0.00

0575 06667352 0 PAVEMENT SLER 24" LF $0.70 604.00 0.00 0.00 $0.00

0580 06667353 0 PAVEMENT SLER (ARROW) EA $10.00 3.00 0.00 0.00 $0.00

0585 06667354 0 PAVEMENT SLER (WORD) EA $10.00 3.00 0.00 0.00 $0.00

0590 06667361 0 PAVEMENT SLER (ENTR GORE) EA $100.00 18.00 0.00 0.00 $0.00

0595 06667362 0 PAVEMENT SLER (EXIT GORE) EA $100.00 19.00 0.00 0.00 $0.00

0600 06667365 0 PAVEMENT SLER (YLD TRI) EA $10.00 39.00 0.00 0.00 $0.00

0605 06667367 0 PAVEMENT SLER (NUMBER) EA $10.00 11.00 0.00 0.00 $0.00

0610 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.53 23,489.00 0.00 0.00 $0.00

0615 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.53 80,090.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0620 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.53 86,197.00 0.00 0.00 $0.00

0625 06667424 0 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $1.00 321.00 0.00 0.00 $0.00

0630 06727002 0 REFL PAV MRKR TY I-C EA $4.00 89.00 0.00 0.00 $0.00

0635 06727006 0 REFL PAV MRKR TY II-C-R EA $3.65 2,477.00 0.00 0.00 $0.00

0640 06777002 0 ELIM EXT PM & MRKS (6") LF $0.80 4,930.00 0.00 0.00 $0.00

0645 06887004 0 VEH LP DETECT (SAWCUT) LF $37.00 365.00 0.00 0.00 $0.00

0650 06907126 0 REPLACE LUMINAIRE POLE EA $1,700.00 5.00 0.00 0.00 $0.00

0655 06907184 0 MAINTAIN ROADWAY ILLUMINATION EA $440.00 10.00 0.00 0.00 $0.00

0660 06907197 0 REPLACE TRANSFORMER BASE EA $1,600.00 5.00 0.00 0.00 $0.00

0665 06907218 0 REPLACE FUSE EA $120.00 5.00 0.00 0.00 $0.00

0670 06907264 0 REPLACE LUMINAIRE (LED) EA $540.00 10.00 0.00 0.00 $0.00

0675 07357072 0 DEBRIS REMOVAL (SPOT DEBRIS) MI $8,000.00 1.29 0.00 0.00 $0.00

0680 30067001 0 UNDERSEAL COURSE GAL $4.80 16,842.00 0.00 0.00 $0.00

Contract: 001709106 Payment Estimate: 0006 Page: 14 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0685 30077001 0 BONDING COURSE GAL $3.00 79,277.00 0.00 0.00 $0.00

0690 60307005 0 RELOCATE BACKLIT LED RDSD SGN EA $530.00 1.00 0.00 0.00 $0.00

0695 60417001 0 LOOP INSTALLATION LF $13.00 625.00 0.00 0.00 $0.00

0700 60417002 0 SENSOR INSTALLATION EA $2,000.00 4.00 0.00 0.00 $0.00

1570 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL $1.00 0.00 13,256.25 13,256.25

Geobore invoice payment

$13,256.25

Category 001 SubTotal $96,471.63

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 002 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1500 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 11,704.00 $11,704.00

1505 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1510 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 10,000.00 0.00 0.00

DO NOT PAY TO THIS ITEM

$0.00

1515 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 1,999.04 $1,999.04
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Contract Line Items

Project: F 2026(375) Control 001709106

Category: 002 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1530 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

1535 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

1540 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

1545 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

1550 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL $1.00 1,000.00 0.00 0.00 $0.00

1555 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 1,000.00 0.00 0.00

Plan Sheet 24

$0.00

1560 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 1,000.00 0.00 0.00

Surface Test Type B, pay adjustment schedule 2

$0.00

Category 002 SubTotal $13,703.04

Total Item earnings this contract $110,174.67

Contract: 001709106 Payment Estimate: 0006 Page: 16 of 22



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007001 PREPARING ROW AC $50,000.00 0.31 0.00 $0.00

01047005 REMOV CONC (MOWSTRIP) LF $11.00 5,512.50 0.00 $0.00

01057001 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY $30.00 140.00 0.00 $0.00

01057121 RMV (12"-30") TRT/UNTRT BASE & ASPH PAV SY $30.00 1,134.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $15.00 1,360.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $9.50 806.00 0.00 $0.00

01507002 BLADING HR $125.00 24.00 0.00 $0.00

01617002 COMPOST MANUF TOPSOIL (4") SY $1.40 8,636.00 0.00 $0.00

01647017 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $0.68 8,636.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $30.00 135.19 0.00 $0.00

01697003 SOIL RET BLKT(SL_MOD_SAND_SHORT) SY $2.00 1,970.00 0.00 $0.00

02477348 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY $80.00 2,222.00 0.00 $0.00

03107013 PRIME COAT(MC-30 OR AE-P) GAL $7.00 228.00 0.00 $0.00

03417030 D-GR HMA TY-C PG76-22 TON $118.00 913.00 0.00 $0.00

03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $140.00 617.00 0.00 $0.00

03467016 STONE-MTRX-ASPH SMA-D SAC-A HPG TON $162.50 45,420.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $39.50 71,051.00 1,724.44 $68,115.38

03517033 FLEX. PAVE. STRUCTURE REPAIR 6" TO 9" SY $45.00 2,981.00 0.00 $0.00

03547035 PLANE ASPH CONC PAV(0" TO 6") SY $2.50 47,972.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $1.90 346,881.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $515.00 1,023.80 0.00 $0.00

04387008 CLEANING EXISTING JOINTS LF $12.00 3,966.00 0.00 $0.00

04547009 HEADER TYPE EXPANSION JOINT CF $289.00 661.20 0.00 $0.00

04547010 JOINT SEALANT LF $10.00 4,034.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04807001 CLEAN EXIST CULVERTS EA $2,850.00 2.00 0.00 $0.00

05007001 MOBILIZATION LS $400,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,800.00 17.00 2.00 $13,600.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $80.00 532.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $300.00 304.00 5.00 $1,500.00

05057003 TMA (MOBILE OPERATION) DAY $300.00 126.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $3.80 21,686.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.80 21,686.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $65.00 1,920.00 0.00 $0.00

05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $40.00 1,920.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.30 86,864.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $20.25 17,550.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,015.00 31.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,125.00 34.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,250.00 1.00 0.00 $0.00

05407029 MTL BM GD FEN TRANS (ANCHOR PLATE) EA $875.00 10.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.00 17,422.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $200.00 32.00 0.00 $0.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $200.00 1.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $200.00 2.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,725.00 31.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 30.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $800.00 2.00 0.00 $0.00

05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $5,100.00 2.00 0.00 $0.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 1,000.00 0.00 $0.00

06107012 REPLACE LUMINAIRE W/(250W EQ) LED EA $1,100.00 6.00 0.00 $0.00

06107013 REPLACE LUMINAIRE W/(400W EQ) LED EA $1,200.00 8.00 0.00 $0.00

06147005 REPLC LED HI MST IL(6 FIXT) (TY S) EA $12,800.00 4.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $56.00 40.00 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $56.00 40.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $100.00 100.00 0.00 $0.00

06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $120.00 80.00 0.00 $0.00

06207002 ELEC CONDR (NO.14) INSULATED LF $2.20 260.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $2,700.00 4.00 0.00 $0.00

06247013 REMOVE GROUND BOX EA $180.00 4.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $550.00 63.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $730.00 100.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $800.00 2.00 0.00 $0.00

06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $650.00 1.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $850.00 22.00 0.00 $0.00

06447061 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $3,400.00 2.00 0.00 $0.00

06447062 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA $3,500.00 3.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 165.00 0.00 $0.00

06447074 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA $350.00 5.00 0.00 $0.00

06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $25.00 5.00 0.00 $0.00

06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $20.00 79.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $28.00 214.00 0.00 $0.00

06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $20.00 40.00 0.00 $0.00

06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $28.00 104.00 0.00 $0.00

06587037 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $28.00 50.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $10.00 154.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $10.00 34.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.21 24,219.00 0.00 $0.00

06627006 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF $0.30 2,324.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.19 84,290.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.40 2,877.00 0.00 $0.00

06627013 WK ZN PAV MRK NON-REMOV (W)12"(DOT) LF $1.75 321.00 0.00 $0.00

06627015 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF $1.00 2,053.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.00 604.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $40.00 3.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06627020 WK ZN PAV MRK NON-REMOV (W)(ENTR GORE) EA $500.00 18.00 0.00 $0.00

06627021 WK ZN PAV MRK NON-REMOV (W)(EXIT GORE) EA $500.00 19.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $45.00 14.00 0.00 $0.00

06627032 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $10.00 39.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.19 86,197.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.50 7,080.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.75 7,266.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.60 2,324.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 2,877.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.60 2,053.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.25 604.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 3.00 0.00 $0.00

06667063 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA $200.00 11.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $156.00 3.00 0.00 $0.00

06667069 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $1,200.00 18.00 0.00 $0.00

06667072 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,500.00 19.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $27.00 39.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.10 192,100.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.13 2,877.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $0.40 2,374.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $0.70 604.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $10.00 3.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $10.00 3.00 0.00 $0.00

06667361 PAVEMENT SLER (ENTR GORE) EA $100.00 18.00 0.00 $0.00

06667362 PAVEMENT SLER (EXIT GORE) EA $100.00 19.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $10.00 39.00 0.00 $0.00

06667367 PAVEMENT SLER (NUMBER) EA $10.00 11.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.53 23,489.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.53 80,090.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.53 86,197.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:30 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667424 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $1.00 321.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $4.00 89.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.65 2,477.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.80 4,930.00 0.00 $0.00

06887004 VEH LP DETECT (SAWCUT) LF $37.00 365.00 0.00 $0.00

06907126 REPLACE LUMINAIRE POLE EA $1,700.00 5.00 0.00 $0.00

06907184 MAINTAIN ROADWAY ILLUMINATION EA $440.00 10.00 0.00 $0.00

06907197 REPLACE TRANSFORMER BASE EA $1,600.00 5.00 0.00 $0.00

06907218 REPLACE FUSE EA $120.00 5.00 0.00 $0.00

06907264 REPLACE LUMINAIRE (LED) EA $540.00 10.00 0.00 $0.00

07357072 DEBRIS REMOVAL (SPOT DEBRIS) MI $8,000.00 1.29 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $4.80 16,842.00 0.00 $0.00

30077001 BONDING COURSE GAL $3.00 79,277.00 0.00 $0.00

60307005 RELOCATE BACKLIT LED RDSD SGN EA $530.00 1.00 0.00 $0.00

60417001 LOOP INSTALLATION LF $13.00 625.00 0.00 $0.00

60417002 SENSOR INSTALLATION EA $2,000.00 4.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 11,704.00 $11,704.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 10,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 1,999.04 $1,999.04

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 1,000.00 0.00 $0.00

96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL $1.00 1,000.00 0.00 $0.00

96087001© UNIQUE CHANGE ORDER ITEM 1 DOL $1.00 13,256.25 13,256.25 $13,256.25

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00
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Contractor's Estimate Package
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Total Item Earnings To Date $110,174.67
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