
-1,994.18

001709114CONTRACT ID:

PROJECT: C 17-9-114

CONTRACT:

10253212

PROJECTED AMOUNT: $2,846,601.58

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TEXAS MATERIALS GROUP, INC.

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/31/2025

10/09/2025

ESTIMATE PAID:

 37
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$2,844,607.40

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,846,601.58

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 8.39

$9,220.00 $229,320.63 $238,540.63 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$9,220.00 $229,320.63 $238,540.63 

$0.00 $0.00 $0.00 

$9,220.00 $238,540.63 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $229,320.63 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 37

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2026

00/00/0000

 69

 0

 69

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 21

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 17-9-114 001709114PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 04327001 RIPRAP (CONC)(4 IN)000 CY  590.000 $4,720.00 8.000  118.00 111.00

0115 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,500.000 $4,500.00 1.000  4.00 5.00

$9,220.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001709114PROJECT CONTROLC 17-9-114

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0090 04327001 000 RIPRAP (CONC)(4 IN) CY  590.000  111.000  0.000  118.00  69,620.00

0110 05007001 000 MOBILIZATION LS  75,000.000  1.000  0.000  0.50  37,500.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  5.000  0.000  4.00  18,000.00

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  138.000  0.000  57.00  2,850.00

0125 05057001 000 TMA (STATIONARY) DAY  50.000  41.000  0.000  64.00  3,200.00

0155 05317005 000 CURB RAMPS (TY 1) EA  2,970.000  10.000  0.000  10.00  29,700.00

0160 05317006 000 CURB RAMPS (TY 2) EA  3,105.000  8.000  2.000  10.00  31,050.00

0165 05317007 000 CURB RAMPS (TY 3) EA  3,460.000  5.000 -4.000  1.00  3,460.00

0170 05317008 000 CURB RAMPS (TY 5) EA  3,100.000  3.000 -1.000  2.00  6,200.00

0175 05317010 000 CURB RAMPS (TY 7) EA  3,100.000  2.000  0.000  2.00  6,200.00

0180 05317011 000 CURB RAMPS (TY 10) EA  3,400.000  1.000  0.000  1.00  3,400.00

Category Subtotal $211,180.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0465 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  27,360.63  27,360.63

Category Subtotal $27,360.63

001709114C 17-9-114PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  12.000  540.000  0.000  0.000  0.00

0065 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  90.000  504.000  0.000  0.000  0.00

0066 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-D-GR HMA TY-D PG76-22 (LEVEL-UP)

0067 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-D-GR HMA TY-D PG76-22 (LEVEL-UP)

0068 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-D-GR HMA TY-D PG76-22 (LEVEL-UP)

0069 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-D-GR HMA TY-D PG76-22 (LEVEL-UP)

0070 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  90.500  15,593.000  0.000  0.000  0.00

0071 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-SP MIXES SP-C SAC-B PG76-22

0072 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-SP MIXES SP-C SAC-B PG76-22

0073 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-SP MIXES SP-C SAC-B PG76-22
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0074 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-SP MIXES SP-C SAC-B PG76-22

0075 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  31.500  17,109.000  0.000  0.000  0.00

0080 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  2.000  8,125.000  282.000  0.000  0.00

0085 03547051 000 PLANE ASPH CONC PAV(2") SY  1.600  129,945.000  0.000  0.000  0.00

0095 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  605.000  23.000  0.000  0.000  0.00

0100 04797001 000 ADJUSTING MANHOLES EA  850.000  3.000  0.000  0.000  0.00

0105 04797009 000 ADJUSTING MANHOLES (UTILITY VALVE) EA  500.000  2.000  0.000  0.000  0.00

0130 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  156.000  0.000  0.000  0.00

0135 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  700.000  0.000  0.000  0.00

0140 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  700.000  0.000  0.000  0.00

0145 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  266.000  0.000  0.000  0.00

0149 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  1,000.000  0.000  0.00

Detectable warning Pads

0150 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  266.000  0.000  0.000  0.00

0151 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  450.000  0.000  0.00

Remove Abandoned Utilitiy Box

0152 05297001 CONC CURB (TY I) LF  100.000  0.000  3.000  0.000  0.00

CO 1 ADA Ramps field changes

0153 05317001 CONC SIDEWALKS (4") SY  189.000  0.000  22.500  0.000  0.00

CO 1 ADA Ramps field changes

0154 05307002 INTERSECTIONS (ACP) SY  19.170  0.000  0.000  0.000  0.00

CO02 Somerset and Zarzamora

0185 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.300  540.000  0.000  0.000  0.00

0190 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,160.000  4.000  0.000  0.000  0.00

0195 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  540.000  0.000  0.000  0.00

0200 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  220.000  4.000  0.000  0.000  0.00

0205 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,305.000  4.000  0.000  0.000  0.00

0210 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  4.000  0.000  0.000  0.00

0215 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  665.000  29.000  0.000  0.000  0.00

0220 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  40.000 -7.000  0.000  0.00

0225 06447017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,140.000  3.000  0.000  0.000  0.00

0230 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,020.000  4.000  0.000  0.000  0.00

0235 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,205.000  14.000  0.000  0.000  0.00

0240 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  92.000  6.000  0.000  0.00

0245 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.150  6,802.000  0.000  0.000  0.00

0250 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.150  214.000  0.000  0.000  0.00

0255 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.000  320.000  0.000  0.000  0.00

0260 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  2.000  99.000  0.000  0.000  0.00

0265 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.850  16,435.000  0.000  0.000  0.00

0266 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.250  0.000  2,080.000  0.000  0.00

Added through CO01

0270 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.350  3,211.000  0.000  0.000  0.00

0275 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  140.000  49.000  0.000  0.000  0.00

0280 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  188.000  19.000  0.000  0.000  0.00

0285 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  200.000  7.000  0.000  0.000  0.00

0290 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  155.000  53.000  0.000  0.000  0.00

0295 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  299.000  8.000  0.000  0.000  0.00

0300 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  40.000  23.000  0.000  0.000  0.00

0305 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.890  1,905.000  0.000  0.000  0.00

0310 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.690  561.000  0.000  0.000  0.00

0315 06667346 000 PAVEMENT SLER 4" LF  0.150  320.000  0.000  0.000  0.00
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0320 06667347 000 PAVEMENT SLER 6" LF  0.160  50,160.000  0.000  0.000  0.00

0325 06667348 000 PAVEMENT SLER 8" LF  0.160  18,439.000  0.000  0.000  0.00

0330 06667352 000 PAVEMENT SLER 24" LF  1.000  3,772.000  0.000  0.000  0.00

0335 06667353 000 PAVEMENT SLER (ARROW) EA  15.000  49.000  0.000  0.000  0.00

0340 06667354 000 PAVEMENT SLER (WORD) EA  15.000  53.000  0.000  0.000  0.00

0345 06667356 000 PAVEMENT SLER (DBL ARROW) EA  20.000  19.000  0.000  0.000  0.00

0350 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  20.000  7.000  0.000  0.000  0.00

0355 06667364 000 PAVEMENT SLER (RR XING) EA  30.000  8.000  0.000  0.000  0.00

0360 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  12,120.000  0.000  0.000  0.00

0365 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  5,935.000  0.000  0.000  0.00

0370 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  32,105.000  0.000  0.000  0.00

0375 06727002 000 REFL PAV MRKR TY I-C EA  3.790  456.000  0.000  0.000  0.00

0380 06727004 000 REFL PAV MRKR TY II-A-A EA  3.790  267.000  0.000  0.000  0.00

0385 06727006 000 REFL PAV MRKR TY II-C-R EA  3.790  1,157.000  108.000  0.000  0.00

0390 30067001 000 UNDERSEAL COURSE GAL  3.300  25,990.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0455 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0460 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0470 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0475 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0480 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0485 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0490 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0495 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $238,540.63
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327001 000 CY  590.000RIPRAP (CONC)(4 IN)  118.000  69,620.00 111.00

05007001 000 LS  75,000.000MOBILIZATION  0.500  37,500.00 1.00

05027001 000 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  18,000.00 5.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  57.000  2,850.00 138.00

05057001 000 DAY  50.000TMA (STATIONARY)  64.000  3,200.00 41.00

05317005 000 EA  2,970.000CURB RAMPS (TY 1)  10.000  29,700.00 10.00

05317006 000 EA  3,105.000CURB RAMPS (TY 2)  10.000  31,050.00 8.00

05317007 000 EA  3,460.000CURB RAMPS (TY 3)  1.000  3,460.00 5.00

05317008 000 EA  3,100.000CURB RAMPS (TY 5)  2.000  6,200.00 3.00

05317010 000 EA  3,100.000CURB RAMPS (TY 7)  2.000  6,200.00 2.00

05317011 000 EA  3,400.000CURB RAMPS (TY 10)  1.000  3,400.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  27,360.630  27,360.63 1,000.00

$238,540.63TOTAL ITEM EARNINGS TO DATE


