
001710168CONTRACT ID:

PROJECT: C 17-10-168

CONTRACT:

08239001

PROJECTED AMOUNT: $699,862,000.00

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

LONE STAR CONSTRUCTORS, NEX

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/25/2023AWARD DATE:

ESTIMATE PERIOD:

0036

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2023

03/28/2023

ESTIMATE PAID:

 1,092

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$699,862,000.00

CONTRACT:

07/21/2026

AWARD AMOUNT: $699,862,000.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 67.25

$18,449,531.94 $452,216,789.96 $470,666,321.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$18,449,531.94 $452,216,789.96 $470,666,321.90 

$0.00 $0.00 $0.00 

$18,449,531.94 $470,666,321.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $452,216,789.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,590.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,590.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 1,092

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 1,680

 0

 1,680

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 42  42  007/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 17-10-168 001710168PROJECT CONTROL

CATEGORY 001 DESCRIPTION PE

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 96206100 ALTERNATIVE DELIVERY ENGINEERING DOL  1.000 $849,240.79 849,240.790  92,727,417.44 109,712,233.00

PESUPP DESCR

CATEGORY 002 DESCRIPTION ROW

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 96206200 ALTERNATIVE DELIVERY RIGHT OF WAY DOL  1.000 $1,605,189.59 1,605,189.590  36,773,731.08 40,384,455.00

ROWSUPP DESCR

CATEGORY 003 DESCRIPTION CNST

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 96206300 ALTERNATIVE DELIVERY CONSTRUCTION DOL  1.000 $15,995,101.56 15,995,101.560  341,150,086.08 549,765,312.00

CONSTRUCTIONSUPP DESCR

$18,449,531.94TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001710168PROJECT CONTROLC 17-10-168

001 PECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 96206100 ALTERNATIVE DELIVERY ENGINEERING DOL  1.000  109,712,233.000  0.000  92,727,417.44  92,727,417.44

PE

Category Subtotal $92,727,417.44

002 ROWCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 96206200 ALTERNATIVE DELIVERY RIGHT OF WAY DOL  1.000  40,384,455.000  0.000  36,773,731.08  36,773,731.08

ROW

Category Subtotal $36,773,731.08

003 CNSTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 96206300 ALTERNATIVE DELIVERY CONSTRUCTION DOL  1.000  549,765,312.000  0.000  341,150,086.08  341,150,086.08

CONSTRUCTION

0100 96206300 ALTERNATIVE DELIVERY CONSTRUCTION DOL  1.000  100,000.000  0.000  15,087.30  15,087.30

LAW ENFORCEMENT PERSONNEL

Category Subtotal $341,165,173.38

001710168C 17-10-168PROJECT CONTROL

001CATEGORY DESCRIPTION PE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0071 96206300 ALTERNATIVE DELIVERY CONSTRUCTION DOL  1.000  0.000  0.000  0.000  0.00

SSTR

0075 96206100 ALTERNATIVE DELIVERY ENGINEERING DOL  1.000  0.000  0.000  0.000  0.00

DISPUTE RESOLUTION PANEL SERVICES

0076 96206400 ALTERNATIVE DELIVERY OTHER DOL  1.000  0.000  0.000  0.000  0.00

ON THE JOB TRAINING

 0.00Category Subtotal

003CATEGORY DESCRIPTION CNST

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 96206300 ALTERNATIVE DELIVERY CONSTRUCTION DOL -1.000  50,000.000  0.000  0.000  0.00

NONCOMPLIANCE ASSESSMENT

0110 96206300 ALTERNATIVE DELIVERY CONSTRUCTION DOL -1.000  50,000.000  0.000  0.000  0.00
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LANE RENTAL ASSESSMENTS/FEES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $470,666,321.90



CONTRACT ID 001710168 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0036

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96206100 DOL  1.000ALTERNATIVE DELIVERY ENGINEERING  92,727,417.440  92,727,417.44 109,712,233.00

PE

96206200 DOL  1.000ALTERNATIVE DELIVERY RIGHT OF WAY  36,773,731.080  36,773,731.08 40,384,455.00

ROW

96206300 DOL  1.000ALTERNATIVE DELIVERY CONSTRUCTION  341,165,173.380  341,165,173.38 549,865,312.00

LAW ENFORCEMENT PERSONNEL

$470,666,321.90TOTAL ITEM EARNINGS TO DATE


