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001710292CONTRACT ID:

PROJECT: F 2025(732)

CONTRACT:

12253201

PROJECTED AMOUNT: $221,480,419.56

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/05/2026

12/03/2025

ESTIMATE PAID:

 187

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$222,430,679.51

CONTRACT:

09/01/2026

AWARD AMOUNT: $221,480,419.56

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 14.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 23.44

$768,170.76 $51,360,409.40 $52,128,580.16 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$768,170.76 $51,360,409.40 $52,128,580.16 

$0.00 $0.00 $0.00 

$768,170.76 $52,128,580.16 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $51,360,409.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 187

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 1,317

 0

 1,317

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 26  21  5

HOLIDAY 1

HOLIDAY TRAFFIC 1

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(732) 001710292PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01047016 REMOV CONC (CURB)000 LF  3.000 $5,226.00 1,742.000  7,521.25 52,928.00

0105 01047036 REMOV CONC (RAIL)000 LF  15.000 $19,560.00 1,304.000  1,304.00 3,321.00

0306 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000 $400.00 400.000  400.00 200.00

Item 416.5.2SUPP DESCR

0745 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  8.00 52.00

0755 05057001 TMA (STATIONARY)000 DAY  310.000 $3,100.00 10.000  28.00 210.00

0765 05067002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  40.000 $4,360.00 109.000  862.50 1,935.00

0770 05067011 ROCK FILTER DAMS (REMOVE)000 LF  13.000 $780.00 60.000  60.00 1,935.00

0805 05087001 CONSTRUCTING DETOURS000 SY  115.000 $224,620.30 1,953.220  15,973.18 53,471.00

0820 05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1)000 LF  5.000 $1,100.00 220.000  3,220.00 15,460.00

0825 05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2)000 LF  5.000 $100.00 20.000  160.00 740.00

0830 05127025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  5.000 $26,800.00 5,360.000  6,650.00 110,580.00

0835 05127033 PORT CTB (MOVE)(LOW PROF)(TY 1)000 LF  5.000 $4,000.00 800.000  2,820.00 36,900.00

0840 05127034 PORT CTB (MOVE)(LOW PROF)(TY 2)000 LF  5.000 $100.00 20.000  140.00 1,500.00

1185 06237002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN000 EA  5,300.000 $15,900.00 3.000  17.00 28.00

1190 06237008 ITS GND BOX(PCAST) TY 2 (366036)W/APRN000 EA  8,300.000 $16,600.00 2.000  6.00 9.00

1505 06627065 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  0.950 $7,030.00 7,400.000  12,810.00 89,933.00

1515 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.750 $14,166.75 18,889.000  28,996.00 371,533.00

1525 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.750 $10,323.00 13,764.000  24,676.00 268,300.00

1905 07347002 LITTER REMOVAL000 CYC  3,000.000 $6,000.00 2.000  11.00 104.00

1915 07357014 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 CYC  2,600.000 $5,200.00 2.000  13.00 104.00

1920 07357026 DEBRIS REMOVAL (FRONTAGE ROADS)000 CYC  3,600.000 $7,200.00 2.000  13.00 104.00

1925 07357038 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)000 CYC  1,800.000 $3,600.00 2.000  13.00 104.00

1935 07387028 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  6,500.000 $6,500.00 1.000  7.00 52.00

1940 07387050 CLEANING / SWEEPING (FRONTAGE ROAD)000 CYC  5,000.000 $5,000.00 1.000  7.00 52.00

1945 07387071 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 CYC  2,500.000 $2,500.00 1.000  7.00 52.00

2185 70857001 HIGH PRESSURE WATER BLASTING SYSTEM 6"000 LF  0.200 $6,556.00 32,780.000  52,632.00 132,432.00

CATEGORY 006 DESCRIPTION BRIDGE: 150150001710401 [IH 35 NB ELEV ML @ SALADO CREEK & B

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2750 04207105 CL F CONC (COLUMN)(MASS)000 CY  816.100 $27,633.15 33.860  33.86 5,770.60

CATEGORY 007 DESCRIPTION BRIDGE: 150150001710402 [IH 35 SB ELEV ML @ SALADO CREEK & B

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2900 04167017 DRILL SHAFT (96 IN)000 LF  1,100.000 $273,900.00 249.000  249.00 2,547.00

3015 40037001 TIP TESTING(DRILL SHAFT)000 EA  5,000.000 $25,000.00 5.000  5.00 72.00

CATEGORY 008 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3500 96017001 MATERIAL ON HAND DOL  1.000 -$42,279.20-42,279.200  1,696,380.94 1,000.00

3505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $4,372.20 4,372.200  416,844.10 1,000.00

3515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $40,055.09 40,055.090  178,596.67 1,000.00

3525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 -$34,181.78-34,181.780  0.00 1,000.00

3535 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000 $34,181.78 34,181.780  34,181.78 1,000.00

3567 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000 $10,390.47 10,390.470  65,722.33 300,000.00

S.G.M.P. Environment Specialist / Material Test by the HourSUPP DESCR

ROW 17-10-293 001710293PROJECT CONTROL

CATEGORY 003 DESCRIPTION WATER: U00014475 [SAWS-WATER & SANITARY SEWER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3345 70407004 TEMPORARY BLOW-OFF (COMPLETE)(2")000 EA  2,197.000 $2,197.00 1.000  1.00 3.00

3355 70407006 TRENCH EXCAVATION PROTECTION000 LF  8.000 $528.00 66.000  120.00 120.00

3380 70407011 CARRIER PIPE (IN CASING)(PVC)(8")000 LF  137.000 $10,686.00 78.000  187.00 187.00

3395 70407014 FLOWABLE FILL BACKFILL000 CY  192.000 $1,536.00 8.000  8.00 370.00

3415 70407018 PIPE WATER MAIN (PVC)(8")000 LF  135.000 $2,430.00 18.000  18.00 107.00

$768,170.76TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 001710292 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 23ESTIMATE 0008

CONTRACT LINE ITEMS 

001710292PROJECT CONTROLF 2025(732)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  119,000.000  186.000  0.000  186.00  22,134,000.00

0090 01047016 000 REMOV CONC (CURB) LF  3.000  52,928.000  0.000  7,521.25  22,563.75

0105 01047036 000 REMOV CONC (RAIL) LF  15.000  3,321.000  0.000  1,304.00  19,560.00

0115 01057029 000 RMV (9") TRT/UNTRT BASE & ASPH PAV SY  5.500  10,452.000  0.000  10,399.71  57,198.41

0210 03307013 000 LRA PAV TY-II GR-DS TON  120.000  5,179.000  0.000  1,955.75  234,690.00

0306 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  400.00  400.00

Item 416.5.2

0520 04647005 000 RC PIPE (CL III)(24 IN) LF  115.000  8,700.000  0.000  35.00  4,025.00

0625 04657165 000 INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-4FTX4FT) EA  7,204.000  16.000  0.000  2.00  14,408.00

0690 04797006 000 ADJUSTING INLETS (CAP) EA  2,768.000  16.000  0.000  5.00  13,840.00

0700 04967002 000 REMOV STR (INLET) EA  466.000  34.000  0.000  6.00  2,796.00

0740 05007001 000 MOBILIZATION LS  24,300,000.000  1.000  0.000  0.90  21,870,000.00

0745 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  52.000  0.000  8.00  120,000.00

0755 05057001 000 TMA (STATIONARY) DAY  310.000  210.000  0.000  28.00  8,680.00

0760 05057003 000 TMA (MOBILE OPERATION) DAY  620.000  120.000  0.000  1.00  620.00

0765 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.000  1,935.000  0.000  862.50  34,500.00

0770 05067011 000 ROCK FILTER DAMS (REMOVE) LF  13.000  1,935.000  0.000  60.00  780.00

0775 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  22.000  156.000  0.000  59.60  1,311.20

0785 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  18,505.000  0.000  2,536.00  10,144.00

0795 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  3,953.000  0.000  2,442.00  14,652.00

0805 05087001 000 CONSTRUCTING DETOURS SY  115.000  53,471.000  0.000  15,973.18  1,836,915.70

0815 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  5.000  32,430.000  0.000  11,310.00  56,550.00

0820 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  5.000  15,460.000  0.000  3,220.00  16,100.00

0825 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  5.000  740.000  0.000  160.00  800.00

0830 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.000  110,580.000  0.000  6,650.00  33,250.00

0835 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  5.000  36,900.000  0.000  2,820.00  14,100.00

0840 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  5.000  1,500.000  0.000  140.00  700.00

0960 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  11,707.000  0.000  974.00  1,948.00

0965 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  220.000  2.000  0.000  1.00  220.00

0970 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  230.000  24.000  0.000  4.00  920.00

0980 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  7.000  0.000  2.00  6,400.00

0985 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  30.000  0.000  8.00  2,640.00

0990 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,515.000  59.000  0.000  2.00  3,030.00

1005 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,725.000  16.000  0.000  4.00  30,900.00

1015 06107008 000 REMOVE RD IL ASM (CTB MOUNT) EA  370.000  57.000  0.000  5.00  1,850.00

1075 06177001 000 TEMP RD IL SETUP AND REMOVE EA  8,100.000  30.000  0.000  7.00  56,700.00

1080 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.570  55,450.000  0.000  460.00  3,942.20

1095 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  30.000  9,690.000  0.000  395.00  11,850.00

1105 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  34.000  27,970.000  0.000  11,885.00  404,090.00

1185 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,300.000  28.000  0.000  17.00  90,100.00

1190 06237008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  8,300.000  9.000  0.000  6.00  49,800.00

1450 06507193 000 REMOVE OVERHD SIGN SUP EA  14,437.000  8.000  0.000  0.75  10,827.75

1505 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.950  89,933.000  0.000  12,810.00  12,169.50

1515 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.750  371,533.000  0.000  28,996.00  21,747.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1525 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.750  268,300.000  0.000  24,676.00  18,507.00

1905 07347002 000 LITTER REMOVAL CYC  3,000.000  104.000  0.000  11.00  33,000.00

1915 07357014 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  2,600.000  104.000  0.000  13.00  33,800.00

1920 07357026 000 DEBRIS REMOVAL (FRONTAGE ROADS) CYC  3,600.000  104.000  0.000  13.00  46,800.00

1925 07357038 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) CYC  1,800.000  104.000  0.000  13.00  23,400.00

1935 07387028 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  6,500.000  52.000  0.000  7.00  45,500.00

1940 07387050 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  5,000.000  52.000  0.000  7.00  35,000.00

1945 07387071 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC  2,500.000  52.000  0.000  7.00  17,500.00

1955 07847022 000 REP STL BRIDGE MBR (WELD REPAIR) EA  7,500.000  6.000  0.000  9.00  67,500.00

1960 07847023 000 REP STL BRIDGE MBR (COTTER PIN OR BOLT) EA  5,000.000  2.000  0.000  1.00  5,000.00

2155 60907001 000 TEMP CONSTR EQUIPMENT ALERT SYS EA  12,000.000  7.000  0.000  7.00  84,000.00

2170 60957001 000 LCS SIGNAL UNIT (REMOVE) EA  490.000  7.000  0.000  5.00  2,450.00

2175 60977001 000 TEMP INCIDENT DETECT & SURVEIL SYSTEM EA  50,000.000  8.000  0.000  8.00  400,000.00

2185 70857001 000 HIGH PRESSURE WATER BLASTING SYSTEM 6" LF  0.200  132,432.000  0.000  52,632.00  10,526.40

Category Subtotal $48,054,701.91

006 BRIDGE: 150150001710401 [IH 35 NB ELEV ML @ SALADO CREEK & BCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2715 04167007 000 DRILL SHAFT (42 IN) LF  225.000  292.000  0.000  165.00  37,125.00

2725 04167014 000 DRILL SHAFT (84 IN) LF  1,000.000  1,430.000  0.000  100.00  100,000.00

2730 04167017 000 DRILL SHAFT (96 IN) LF  1,100.000  3,490.000  0.000  615.00  676,500.00

2735 04167019 000 DRILL SHAFT (108 IN) LF  1,200.000  310.000  0.000  135.00  162,000.00

2750 04207105 000 CL F CONC (COLUMN)(MASS) CY  816.100  5,770.600  0.000  33.86  27,633.15

2830 40037001 000 TIP TESTING(DRILL SHAFT) EA  5,000.000  87.000  0.000  14.00  70,000.00

Category Subtotal $1,073,258.15

007 BRIDGE: 150150001710402 [IH 35 SB ELEV ML @ SALADO CREEK & BCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2900 04167017 000 DRILL SHAFT (96 IN) LF  1,100.000  2,547.000  0.000  249.00  273,900.00

3015 40037001 000 TIP TESTING(DRILL SHAFT) EA  5,000.000  72.000  0.000  5.00  25,000.00

Category Subtotal $298,900.00

008 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  1,696,380.94  1,696,380.94

3505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  416,844.10  416,844.10

3515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  178,596.67  178,596.67

3520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  47,569.28  47,569.28

3535 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  34,181.78  34,181.78

3567 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000  0.000  300,000.000  65,722.33  65,722.33

S.G.M.P. Environment Specialist / Material Test by the Hour

Category Subtotal $2,439,295.10
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001710293PROJECT CONTROLROW 17-10-293

002 TELECOMMUNICATIONS: U00016611 [SEGRA - FORMERLY UNITE PRIVATCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3290 06187007 000 CONDT (HDPE) (1 1/4") LF  11.000  650.000  0.000  650.00  7,150.00

3295 06187016 000 CONDT (HDPE) (4") BORE LF  61.000  325.000  0.000  325.00  19,825.00

Category Subtotal $26,975.00

003 WATER: U00014475 [SAWS-WATER & SANITARY SEWER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3345 70407004 000 TEMPORARY BLOW-OFF (COMPLETE)(2") EA  2,197.000  3.000  0.000  1.00  2,197.00

3355 70407006 000 TRENCH EXCAVATION PROTECTION LF  8.000  120.000  0.000  120.00  960.00

3370 70407009 000 WTR (JACK, BORE, OR TUNNEL)(24") LF  964.000  187.000  0.000  187.00  180,268.00

3380 70407011 000 CARRIER PIPE (IN CASING)(PVC)(8") LF  137.000  187.000  0.000  187.00  25,619.00

3395 70407014 000 FLOWABLE FILL BACKFILL CY  192.000  370.000  0.000  8.00  1,536.00

3415 70407018 000 PIPE WATER MAIN (PVC)(8") LF  135.000  107.000  0.000  18.00  2,430.00

3420 70407019 000 STEEL CASING (24")(BORE) LF  120.000  187.000  0.000  187.00  22,440.00

Category Subtotal $235,450.00

001710292F 2025(732)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047001 000 REMOV CONC (PAV) SY  7.000  38,315.000  0.000  0.000  0.00

0070 01047005 000 REMOV CONC (MOWSTRIP) LF  6.000  9,998.000  0.000  0.000  0.00

0075 01047006 000 REMOV CONC (RIPRAP) SY  6.000  18,839.000  0.000  0.000  0.00

0080 01047011 000 REMOV CONC (DRIVEWAYS) SY  12.000  3,478.000  0.000  0.000  0.00

0085 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  9.000  6,648.000  0.000  0.000  0.00

0095 01047024 000 REMOV CONC (FOUNDATIONS) CY  350.000  470.000  0.000  0.000  0.00

0100 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  9.000  13,914.000  0.000  0.000  0.00

0110 01057024 000 RMV (4") TRT/UNTRT BASE & ASPH PAV SY  2.500  39,314.000  0.000  0.000  0.00

0120 01057037 000 RMV (17") TRT/UNTRT BASE & ASPH PAV SY  10.000  18,108.000  0.000  0.000  0.00

0125 01057131 000 RMV (27") TRT/UNTRT BASE & ASPH PAV SY  14.000  48,176.000  0.000  0.000  0.00

0130 01107001 000 EXCAV (ROADWAY) CY  20.000  93,386.000  0.000  0.000  0.00

0135 01327001 000 EMBANK (FNL)(OC)(TY A) CY  20.000  64,043.000  0.000  0.000  0.00

0140 01327005 000 EMBANK (FNL)(OC)(TY C) CY  40.000  9,211.000  0.000  0.000  0.00

0145 01327039 000 EMBANK (FNL)(OC)(TY C2)(DS) CY  40.000  99,611.000  0.000  0.000  0.00

0150 01647012 000 DRILL SEED (PERM_URBAN_CLAY) SY  0.210  39,710.000  0.000  0.000  0.00

0155 01647029 000 STRAW/HAY MLCH SEED (TEMP_WARM) SY  0.300  10,899.000  0.000  0.000  0.00

0160 01647030 000 STRAW/HAY MLCH SEED (TEMP_COOL) SY  0.310  10,899.000  0.000  0.000  0.00

0165 01687001 000 VEGETATIVE WATERING TGL  30.000  814.000  0.000  0.000  0.00

0170 01697009 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT_ROLL) SY  2.000  39,710.000  0.000  0.000  0.00

0175 02167001 000 PROOF ROLLING HR  250.000  35.000  0.000  0.000  0.00

0180 02477192 000 FL BS(CIP)(TY D, GR 1-2 OR 5)(FNAL POS) CY  60.000  16,460.000  0.000  0.000  0.00

0185 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  2.000  16,715.000  0.000  0.000  0.00

0190 02607005 000 LIME (COM OR QK)(SLURRY) TON  300.000  1,394.000  0.000  0.000  0.00
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0195 02607007 000 LIME TRT (EXIST MATL)(8") SY  6.000  52,601.000  0.000  0.000  0.00

0200 02767117 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(6") SY  14.000  77,134.000  0.000  0.000  0.00

0205 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  3.150  24,592.000  0.000  0.000  0.00

0215 03417001 000 D-GR HMA TY-B PG64-22 TON  75.000  39,525.000  0.000  0.000  0.00

0216 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-TY-D-GR HMA TY-B PG64-22

0217 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-TY-D-GR HMA TY-B PG64-22

0218 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-TY-D-GR HMA TY-B PG64-22

0219 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- TY-D-GR HMA TY-B PG64-22

0220 03417043 000 D-GR HMA TY-D PG64-22 TON  85.000  6,827.000  0.000  0.000  0.00

0221 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- TY-D-GR HMA TY-D PG64-22

0222 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- TY-D-GR HMA TY-D PG64-22

0223 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- TY-D-GR HMA TY-D PG64-22

0224 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- TY-D-GR HMA TY-D PG64-22

0225 03417082 000 TACK COAT GAL  3.150  9,166.000  0.000  0.000  0.00

0230 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  110.000  19,837.000  0.000  0.000  0.00

0231 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- SP MIXES SP-D SAC-A PG76-22

0232 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- SP MIXES SP-D SAC-A PG76-22

0233 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-SP MIXES SP-D SAC-A PG76-22

0234 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-SP MIXES SP-D SAC-A PG76-22

0235 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  115.000  22,959.000  0.000  0.000  0.00

0240 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  45.000  37,448.000  0.000  0.000  0.00

0245 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  50.000  4,558.000  0.000  0.000  0.00

0250 03547051 000 PLANE ASPH CONC PAV(2") SY  2.600  324,193.000  0.000  0.000  0.00

0255 03607007 000 CONC PVMT (CRCP) (13") SY  50.000  74,516.000  0.000  0.000  0.00

0260 03607036 000 CONC PVMT(TRANSITION SLAB) (13") SY  250.000  119.000  0.000  0.000  0.00

0265 04007006 000 CUT & RESTORING PAV SY  220.000  2,419.000  0.000  0.000  0.00

0270 04007010 000 CEM STABIL BKFL CY  70.000  1,412.000  0.000  0.000  0.00

0275 04017001 000 FLOWABLE BACKFILL CY  230.000  132.000  0.000  0.000  0.00

0280 04027001 000 TRENCH EXCAVATION PROTECTION LF  3.000  10,046.000  0.000  0.000  0.00

0285 04037001 000 TEMPORARY SPL SHORING SF  2.000  73,371.000  0.000  0.000  0.00

0290 04037003 000 TEMPORARY SPECIAL SHORING (SOIL NAIL) SF  2.000  64,442.000  0.000  0.000  0.00

0295 04107001 000 SOIL NAIL ANCHORS LF  20.000  2,378.000  0.000  0.000  0.00

0300 04107003 000 VERIFICATION TESTS EA  5,000.000  2.000  0.000  0.000  0.00

0305 04167004 000 DRILL SHAFT (24 IN) LF  310.000  168.000  0.000  0.000  0.00

0307 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  356.500  1.000  0.000  0.000  0.00

0308 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  387.500  1.000  0.000  0.000  0.00

0310 04167007 000 DRILL SHAFT (42 IN) LF  225.000  20.000  0.000  0.000  0.00

0311 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

0312 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  258.750  1.000  0.000  0.000  0.00
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0313 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  281.250  1.000  0.000  0.000  0.00

0315 04167009 000 DRILL SHAFT (54 IN) LF  650.000  50.000  0.000  0.000  0.00

0316 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

0317 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  747.500  1.000  0.000  0.000  0.00

0318 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  812.500  1.000  0.000  0.000  0.00

0320 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  290.000  34.000  0.000  0.000  0.00

0325 04167030 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  360.000  160.000  0.000  0.000  0.00

0330 04167031 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  360.000  596.000  0.000  0.000  0.00

0335 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  670.000  928.000  0.000  0.000  0.00

0340 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  1,300.000  32.000  0.000  0.000  0.00

0345 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  340.000  16.000  0.000  0.000  0.00

0350 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  360.000  55.000  0.000  0.000  0.00

0355 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  410.000  130.000  0.000  0.000  0.00

0360 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  550.000  22.000  0.000  0.000  0.00

0365 04167056 000 DRILL SHAFT (HI MST POLE)(48 IN)(ROCK) LF  640.000  20.000  0.000  0.000  0.00

0370 04207002 000 CL A CONC (MISC) CY  1,300.000  14.000  0.000  0.000  0.00

0375 04207008 000 CL A CONC (COLLAR) EA  1,318.000  41.000  0.000  0.000  0.00

0380 04207048 000 CL C CONC (FOOTING)(SRC) CY  1,500.000  193.000  0.000  0.000  0.00

0385 04207052 000 CL C CONC (RAIL FOUNDATION) CY  400.000  5,534.000  0.000  0.000  0.00

0390 04207057 000 CL C CONC (SIGN COLUMN) CY  1,000.000  938.000  0.000  0.000  0.00

0395 04237001 000 RETAINING WALL (MSE) SF  40.000  152,370.000  0.000  0.000  0.00

0400 04237012 000 RETAINING WALL (TEMP WALL) SF  16.000  30,437.000  0.000  0.000  0.00

0405 04237023 000 RETAINING WALL (SOIL NAIL) (FASCIA) SF  60.000  2,622.000  0.000  0.000  0.00

0410 04327001 000 RIPRAP (CONC)(4 IN) CY  575.000  11,040.100  0.000  0.000  0.00

0415 04327002 000 RIPRAP (CONC)(5 IN) CY  575.000  10.000  0.000  0.000  0.00

0420 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  575.000  63.000  0.000  0.000  0.00

0425 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  113.000  0.000  0.000  0.00

0430 04327056 000 RIPRAP (CONC)(8 IN) CY  575.000  767.000  0.000  0.000  0.00

0435 04327057 000 RIPRAP (CONC)(SIGN MOUNTS)(CLB) CY  575.000  21.000  0.000  0.000  0.00

0440 04387008 000 CLEANING EXISTING JOINTS LF  10.000  980.000  0.000  0.000  0.00

0445 04507024 000 RAIL (TY SSTR) LF  60.000  56,614.000  0.000  0.000  0.00

0450 04507028 000 RAIL (TY T80SS) LF  120.000  1,134.000  0.000  0.000  0.00

0455 04507051 000 RAIL (TY T80PP) LF  300.000  300.000  0.000  0.000  0.00

0460 04507062 000 RAIL (HANDRAIL)(TY E) LF  130.000  2,949.000  0.000  0.000  0.00

0465 04517024 000 RETROFIT RAIL (TY SSTR) LF  235.000  448.000  0.000  0.000  0.00

0470 04517028 000 RETROFIT RAIL (TY T80SS) LF  260.000  448.000  0.000  0.000  0.00

0475 04547009 000 HEADER TYPE EXPANSION JOINT CF  330.000  131.000  0.000  0.000  0.00

0480 04547010 000 JOINT SEALANT LF  13.000  980.000  0.000  0.000  0.00

0485 04607003 000 CMP (GAL STL 18 IN) LF  74.000  52.000  0.000  0.000  0.00

0490 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  300.000  336.000  0.000  0.000  0.00

0495 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  395.000  1,439.000  0.000  0.000  0.00

0500 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  425.000  87.000  0.000  0.000  0.00

0505 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  525.000  450.000  0.000  0.000  0.00

0510 04647002 000 RC PIPE (CL III)(15 IN) LF  150.000  190.000  0.000  0.000  0.00

0515 04647003 000 RC PIPE (CL III)(18 IN) LF  100.000  797.000  0.000  0.000  0.00

0525 04647007 000 RC PIPE (CL III)(30 IN) LF  135.000  67.000  0.000  0.000  0.00

0530 04647009 000 RC PIPE (CL III)(36 IN) LF  170.000  1,003.000  0.000  0.000  0.00

0535 04647010 000 RC PIPE (CL III)(42 IN) LF  205.000  1,355.000  0.000  0.000  0.00

0540 04647023 000 RC PIPE (CL IV)(30 IN) LF  240.000  96.000  0.000  0.000  0.00

0545 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  4,975.000  1.000  0.000  0.000  0.00

0550 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,135.000  24.000  0.000  0.000  0.00
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0555 04657009 000 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  6,601.000  3.000  0.000  0.000  0.00

0560 04657011 000 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  8,080.000  3.000  0.000  0.000  0.00

0565 04657012 000 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  9,953.000  1.000  0.000  0.000  0.00

0570 04657024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  6,840.000  1.000  0.000  0.000  0.00

0575 04657026 000 INLET (COMPL)(PCO)(6FT)(LEFT) EA  7,227.000  2.000  0.000  0.000  0.00

0580 04657027 000 INLET (COMPL)(PCO)(6FT)(RIGHT) EA  7,210.000  2.000  0.000  0.000  0.00

0585 04657028 000 INLET (COMPL)(PCO)(6FT)(BOTH) EA  7,613.000  3.000  0.000  0.000  0.00

0590 04657034 000 INLET (COMPL)(PCU)(4FT)(LEFT) EA  5,773.000  1.000  0.000  0.000  0.00

0595 04657045 000 INLET (COMPL)(PMBD)(4FT) EA  5,743.000  28.000  0.000  0.000  0.00

0600 04657046 000 INLET (COMPL)(PMBD)(5FT) EA  6,520.000  11.000  0.000  0.000  0.00

0605 04657047 000 INLET (COMPL)(PMBD)(6FT) EA  7,296.000  7.000  0.000  0.000  0.00

0610 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  5,413.000  19.000  0.000  0.000  0.00

0615 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  5,922.000  1.000  0.000  0.000  0.00

0620 04657163 000 INL(CMP)(PAZD-CZ)(FG)(3FTX3FT-3FTX3FT) EA  5,993.000  2.000  0.000  0.000  0.00

0630 04657167 000 INL(CMP)(PAZD-CZ)(FG)(5FTX5FT-4FTX4FT) EA  7,882.000  5.000  0.000  0.000  0.00

0635 04657336 000 INLET (COMP)(TY SIDEWALK BRIDGE) EA  13,993.000  8.000  0.000  0.000  0.00

0640 04657338 000 INLET (COMPL)(ARMOR CURB SLOT) EA  3,713.000  9.000  0.000  0.000  0.00

0645 04657362 000 INLET(COMPL)(TY MSE1) EA  4,963.000  29.000  0.000  0.000  0.00

0650 04657379 000 JCTBOX (COMPL)(11FT X 6FT) EA  46,134.000  1.000  0.000  0.000  0.00

0655 04667037 000 HEADWALL (CH - FW - 30) (DIA= 30 IN) EA  8,562.000  2.000  0.000  0.000  0.00

0660 04667052 000 HEADWALL (CH - FW - 45) (DIA= 30 IN) EA  8,408.000  1.000  0.000  0.000  0.00

0665 04667146 000 WINGWALL (FW - 0) (HW=4 FT) EA  9,133.000  2.000  0.000  0.000  0.00

0670 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  9,620.000  1.000  0.000  0.000  0.00

0675 04667204 000 WINGWALL (SW - 0) (HW=5 FT) EA  12,850.000  1.000  0.000  0.000  0.00

0680 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,459.000  10.000  0.000  0.000  0.00

0685 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,699.000  4.000  0.000  0.000  0.00

0695 04807001 000 CLEAN EXIST CULVERTS EA  2,082.000  7.000  0.000  0.000  0.00

0705 04967003 000 REMOV STR (MANHOLE) EA  393.000  5.000  0.000  0.000  0.00

0710 04967004 000 REMOV STR (SET) EA  394.000  8.000  0.000  0.000  0.00

0715 04967006 000 REMOV STR (HEADWALL) EA  1,376.000  9.000  0.000  0.000  0.00

0720 04967007 000 REMOV STR (PIPE) LF  20.000  6,852.000  0.000  0.000  0.00

0725 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  50,000.000  4.000  0.000  0.000  0.00

0730 04967017 000 REMOVE STR (RAIL) LF  15.000  806.000  0.000  0.000  0.00

0735 04967019 000 REMOV STR (RET WALL) LF  60.000  1,464.000  0.000  0.000  0.00

0750 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  6.000  0.000  0.000  0.00

0780 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  8.000  156.000  0.000  0.000  0.00

0790 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  18,505.000  0.000  0.000  0.00

0800 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  3,953.000  0.000  0.000  0.00

0810 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  76.000  72.000  0.000  0.000  0.00

0845 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  5.000  32,430.000  0.000  0.000  0.00

0850 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  5.000  15,460.000  0.000  0.000  0.00

0855 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  5.000  740.000  0.000  0.000  0.00

0860 05127071 000 PORT CTB (PINNING) EA  120.000  488.000  0.000  0.000  0.00

0865 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  60.000  8,354.000  0.000  0.000  0.00

0870 05147002 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  250.000  557.000  0.000  0.000  0.00

0875 05147009 000 PERM CTB (SGL SLOPE) (TY 1) (54 ) LF  280.000  1,989.000  0.000  0.000  0.00

0880 05147010 000 PERM CTB (SGL SLOPE) (TY 3) (54 ) LF  350.000  138.000  0.000  0.000  0.00

0885 05297001 000 CONC CURB (TY I) LF  14.000  11,883.000  0.000  0.000  0.00

0890 05297002 000 CONC CURB (TY II) LF  13.000  361.000  0.000  0.000  0.00

0895 05297022 000 CONC CURB (TY F3) LF  175.000  2,929.000  0.000  0.000  0.00

0900 05307006 000 DRIVEWAYS (CONC) SY  75.000  3,455.000  0.000  0.000  0.00

0905 05317001 000 CONC SIDEWALKS (4") SY  65.000  9,809.000  0.000  0.000  0.00
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0910 05317005 000 CURB RAMPS (TY 1) EA  2,500.000  7.000  0.000  0.000  0.00

0915 05317006 000 CURB RAMPS (TY 2) EA  2,500.000  8.000  0.000  0.000  0.00

0920 05317007 000 CURB RAMPS (TY 3) EA  3,000.000  6.000  0.000  0.000  0.00

0925 05317008 000 CURB RAMPS (TY 5) EA  3,000.000  1.000  0.000  0.000  0.00

0930 05317010 000 CURB RAMPS (TY 7) EA  3,000.000  9.000  0.000  0.000  0.00

0935 05317011 000 CURB RAMPS (TY 10) EA  3,100.000  3.000  0.000  0.000  0.00

0940 05317014 000 CURB RAMPS (TY 22) EA  5,000.000  1.000  0.000  0.000  0.00

0945 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.500  625.000  0.000  0.000  0.00

0950 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,397.000  11.000  0.000  0.000  0.00

0955 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,120.000  1.000  0.000  0.000  0.00

0975 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  258.000  25.000  0.000  0.000  0.00

0995 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  810.000  19.000  0.000  0.000  0.00

1000 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  25,900.000  14.000  0.000  0.000  0.00

1010 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  25.000  8,974.000  0.000  0.000  0.00

1020 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,870.000  67.000  0.000  0.000  0.00

1025 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,800.000  34.000  0.000  0.000  0.00

1030 06107015 000 IN RD IL (U/P) (TY 1) (250W EQ) LED EA  1,500.000  8.000  0.000  0.000  0.00

1035 06107049 000 IN RD IL (TY SP) 28S-8-8 (250W EQ) LED EA  5,900.000  49.000  0.000  0.000  0.00

1040 06107072 000 IN RD IL (TY SA) 30T-8 (250W EQ) LED EA  3,850.000  2.000  0.000  0.000  0.00

1045 06107174 000 IN RD IL (TY SP) 48S-10 (400W EQ) LED EA  5,950.000  37.000  0.000  0.000  0.00

1050 06107175 000 IN RD IL (TY SP) 48S-10-10(400W EQ)LED EA  7,050.000  10.000  0.000  0.000  0.00

1055 06107182 000 IN RD IL (TY SA) 50B-10 (400W EQ) LED EA  5,700.000  79.000  0.000  0.000  0.00

1060 06107183 000 IN RD IL (TY SA) 50B-10-10(400W EQ)LED EA  6,800.000  1.000  0.000  0.000  0.00

1065 06107190 000 IN RD IL (TY SA) 50S-10 (400W EQ) LED EA  5,900.000  7.000  0.000  0.000  0.00

1070 06137004 000 HI MST IL POLE (125 FT)(100 MPH) EA  101,300.000  1.000  0.000  0.000  0.00

1076 06177002 TEMP RD IL MAINTAIN SYSTEM MO  1,113.530  0.000  0.000  0.000  0.00

ADDED BY CO # 5

1085 06187036 000 CONDT (PVC) (SCH 40) (3") LF  20.000  25,305.000  0.000  0.000  0.00

1087 06187038 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  28.330  0.000  0.000  0.000  0.00

ADDED BY CO # 5

1088 06187037 CONDT (PVC) (SCH 40) (3") (BORE) LF  30.450  0.000  0.000  0.000  0.00

CO No. 7 DIRECTIONAL BORING INSTEAD OF CONCRETE ENCASE

1090 06187054 000 CONDT (PVC) (SCH 80) (2") LF  17.000  2,500.000  0.000  0.000  0.00

1100 06187060 000 CONDT (PVC) (SCH 80) (3") LF  21.000  5,110.000  0.000  0.000  0.00

1110 06187072 000 CONDT (RM) (1") LF  29.000  2,235.000  0.000  0.000  0.00

1115 06187078 000 CONDT (RM) (2") LF  63.000  300.000  0.000  0.000  0.00

1120 06187082 000 CONDT (RM) (3") LF  85.000  1,265.000  0.000  0.000  0.00

1125 06187090 000 CONDUIT (PREPARE) LF  1.950  1,440.000  0.000  0.000  0.00

1130 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.050  24,445.000  0.000  0.000  0.00

1135 06207005 000 ELEC CONDR (NO.10) BARE LF  1.650  5,070.000  0.000  0.000  0.00

1140 06207006 000 ELEC CONDR (NO.10) INSULATED LF  1.650  12,840.000  0.000  0.000  0.00

1145 06207007 000 ELEC CONDR (NO.8) BARE LF  1.950  19,755.000  0.000  0.000  0.00

1150 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.950  20,240.000  0.000  0.000  0.00

1155 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  3,450.000  0.000  0.000  0.00

1160 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.300  8,640.000  0.000  0.000  0.00

1165 06207011 000 ELEC CONDR (NO.4) BARE LF  2.800  40,285.000  0.000  0.000  0.00

1170 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.050  88,590.000  0.000  0.000  0.00

1175 06207016 000 ELEC CONDR (NO.2) INSULATED LF  4.900  35,395.000  0.000  0.000  0.00

1180 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.300  5,970.000  0.000  0.000  0.00

1195 06247001 000 GROUND BOX TY A (122311) EA  1,100.000  10.000  0.000  0.000  0.00

1200 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,400.000  28.000  0.000  0.000  0.00

1205 06247007 000 GROUND BOX TY D (162922) EA  1,400.000  16.000  0.000  0.000  0.00
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1210 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,800.000  90.000  0.000  0.000  0.00

1215 06277003 000 TIMBER POLE (CL 2) 40 FT EA  4,600.000  2.000  0.000  0.000  0.00

1220 06287002 000 REMOVE ELECTRICAL SERVICES EA  760.000  8.000  0.000  0.000  0.00

1225 06287025 000 ELC SRV TY A 120/240 100(NS)SS(E)SP(O) EA  9,200.000  8.000  0.000  0.000  0.00

1230 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  6,800.000  1.000  0.000  0.000  0.00

1235 06287099 000 ELC SRV TY A 240/480 125(NS)SS(E)SP(O) EA  6,800.000  1.000  0.000  0.000  0.00

1240 06287136 000 ELC SRV TY D 120/240 060(NS)GS(N)SP(O) EA  6,800.000  8.000  0.000  0.000  0.00

1245 06287219 000 ELC SRV TY D 120/240 100(NS)AL(E)PS(U) EA  8,500.000  3.000  0.000  0.000  0.00

1250 06287233 000 ELC SRV TY D 120/240 100(NS)GS(N)SP(O) EA  6,800.000  2.000  0.000  0.000  0.00

1255 06287353 000 ELC SRV TY D 120/240 070(NS)GS(N)SP(O) EA  6,800.000  1.000  0.000  0.000  0.00

1256 06287270 ELC SRV TY D 120/240 125(NS)GS(N)SP(O) EA  6,893.250  0.000  0.000  0.000  0.00

ADDED BY CO # 5

1260 06367001 000 ALUMINUM SIGNS (TY A) SF  48.000  405.000  0.000  0.000  0.00

1265 06367002 000 ALUMINUM SIGNS (TY G) SF  27.000  210.000  0.000  0.000  0.00

1270 06367003 000 ALUMINUM SIGNS (TY O) SF  27.000  5,605.000  0.000  0.000  0.00

1275 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  62.000  74.000  0.000  0.000  0.00

1280 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  690.000  22.000  0.000  0.000  0.00

1285 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  845.000  39.000  0.000  0.000  0.00

1290 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  675.000  4.000  0.000  0.000  0.00

1295 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  880.000  17.000  0.000  0.000  0.00

1300 06447015 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  1,030.000  1.000  0.000  0.000  0.00

1305 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,020.000  9.000  0.000  0.000  0.00

1310 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,050.000  4.000  0.000  0.000  0.00

1315 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,160.000  1.000  0.000  0.000  0.00

1320 06447040 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  1,075.000  6.000  0.000  0.000  0.00

1325 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,200.000  5.000  0.000  0.000  0.00

1330 06447051 000 IN SM RD SN SUP&AM TYS80(2)SB(P-EXAL) EA  2,270.000  7.000  0.000  0.000  0.00

1335 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,200.000  11.000  0.000  0.000  0.00

1340 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,200.000  2.000  0.000  0.000  0.00

1345 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,535.000  7.000  0.000  0.000  0.00

1350 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  730.000  1.000  0.000  0.000  0.00

1355 06447073 000 REMOVE SM RD SN SUP&AM EA  142.000  128.000  0.000  0.000  0.00

1360 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  250.000  8.000  0.000  0.000  0.00

1365 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  130.000  8.000  0.000  0.000  0.00

1370 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  6.000  1,578.000  0.000  0.000  0.00

1375 06477002 000 RELOCATE LRSA EA  5,450.000  2.000  0.000  0.000  0.00

1380 06477003 000 REMOVE LRSA EA  1,360.000  9.000  0.000  0.000  0.00

1385 06477004 000 RELOCATE LRSS (SIGN ONLY) EA  910.000  2.000  0.000  0.000  0.00

1390 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  49,600.000  2.000  0.000  0.000  0.00

1395 06507041 000 INS OH SN SUP(35 FT CANT)(SPAN ONLY) EA  29,800.000  1.000  0.000  0.000  0.00

1400 06507056 000 INS OH SN SUP(45 FT BRDG)(SPAN ONLY) EA  79,100.000  1.000  0.000  0.000  0.00

1405 06507061 000 INS OH SN SUP(50 FT BRDG)(SPAN ONLY) EA  80,700.000  3.000  0.000  0.000  0.00

1410 06507076 000 INS OH SN SUP(65 FT BRDG)(SPAN ONLY) EA  81,000.000  2.000  0.000  0.000  0.00

1415 06507086 000 INS OH SN SUP(75 FT BRDG)(SPAN ONLY) EA  81,900.000  1.000  0.000  0.000  0.00

1420 06507096 000 INS OH SN SUP(85 FT BRDG)(SPAN ONLY) EA  92,300.000  1.000  0.000  0.000  0.00

1425 06507099 000 INS OH SN SUP(90 FT BRDG) EA  91,100.000  1.000  0.000  0.000  0.00

1430 06507101 000 INS OH SN SUP(90 FT BRDG)(SPAN ONLY) EA  111,000.000  2.000  0.000  0.000  0.00

1435 06507104 000 INS OH SN SUP(95 FT BRDG) EA  95,500.000  1.000  0.000  0.000  0.00

1436 61547001 INSTALL VANDALISM PROTECTION PANELS SF  58.950  0.000  344.000  0.000  0.00

C.0. #3  OVERHEAD SIGN STRUCTURES

1440 06507106 000 INS OH SN SUP(95 FT BRDG)(SPAN ONLY) EA  106,000.000  1.000  0.000  0.000  0.00

1445 06507121 000 INS OH SN SUP(110 FT BRDG)(SPAN ONLY) EA  130,000.000  2.000  0.000  0.000  0.00
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1455 06507194 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  510.000  1.000  0.000  0.000  0.00

1460 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  24.000  579.000  0.000  0.000  0.00

1465 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  18.000  0.000  0.000  0.00

1470 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  24.000  743.000  0.000  0.000  0.00

1475 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  30.000  21.000  0.000  0.000  0.00

1480 06587054 000 INSTL OM ASSM (OM-1)(WFLX)GND EA  260.000  16.000  0.000  0.000  0.00

1485 06627047 000 WK ZN PAV MRK REMOV (REFL) TY I-A EA  4.150  260.000  0.000  0.000  0.00

1490 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.150  785.000  0.000  0.000  0.00

1495 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  1.750  14,991.000  0.000  0.000  0.00

1500 06627060 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  1.750  4,908.000  0.000  0.000  0.00

1510 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.950  3,828.000  0.000  0.000  0.00

1520 06627094 000 WK ZN PAV MRK REMOV (W)36"(YLD TRI) EA  105.000  11.000  0.000  0.000  0.00

1530 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.650  436.000  0.000  0.000  0.00

1535 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  23,678.000  0.000  0.000  0.00

1540 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.800  8,134.000  0.000  0.000  0.00

1545 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.650  1,830.000  0.000  0.000  0.00

1550 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  135.000  66.000  0.000  0.000  0.00

1555 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  200.000  3.000  0.000  0.000  0.00

1560 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  250.000  4.000  0.000  0.000  0.00

1565 06667063 000 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  325.000  8.000  0.000  0.000  0.00

1570 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  165.000  49.000  0.000  0.000  0.00

1575 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  580.000  6.000  0.000  0.000  0.00

1580 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  57.000  41.000  0.000  0.000  0.00

1585 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.000  109.000  0.000  0.000  0.00

1590 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  7.650  62.000  0.000  0.000  0.00

1595 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.900  89,379.000  0.000  0.000  0.00

1600 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.900  103,280.000  0.000  0.000  0.00

1605 06667347 000 PAVEMENT SLER 6" LF  0.200  227,343.000  0.000  0.000  0.00

1610 06667348 000 PAVEMENT SLER 8" LF  0.400  23,787.000  0.000  0.000  0.00

1615 06667350 000 PAVEMENT SLER 12" LF  1.350  11,412.000  0.000  0.000  0.00

1620 06667352 000 PAVEMENT SLER 24" LF  2.400  1,892.000  0.000  0.000  0.00

1625 06667353 000 PAVEMENT SLER (ARROW) EA  85.000  66.000  0.000  0.000  0.00

1630 06667354 000 PAVEMENT SLER (WORD) EA  95.000  49.000  0.000  0.000  0.00

1635 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  115.000  3.000  0.000  0.000  0.00

1640 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  150.000  4.000  0.000  0.000  0.00

1645 06667364 000 PAVEMENT SLER (RR XING) EA  225.000  6.000  0.000  0.000  0.00

1650 06667365 000 PAVEMENT SLER (YLD TRI) EA  32.000  41.000  0.000  0.000  0.00

1655 06667367 000 PAVEMENT SLER (NUMBER) EA  130.000  8.000  0.000  0.000  0.00

1660 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.700  23,369.000  0.000  0.000  0.00

1665 06667424 000 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  4.000  3,278.000  0.000  0.000  0.00

1670 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  9.250  10,879.000  0.000  0.000  0.00

1675 06727002 000 REFL PAV MRKR TY I-C EA  4.000  203.000  0.000  0.000  0.00

1680 06727003 000 REFL PAV MRKR TY I-R EA  9.500  224.000  0.000  0.000  0.00

1685 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  20.000  0.000  0.000  0.00

1690 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  3,222.000  0.000  0.000  0.00

1695 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  227,343.000  0.000  0.000  0.00

1700 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.150  23,590.000  0.000  0.000  0.00

1705 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  11,412.000  0.000  0.000  0.00

1710 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.650  1,892.000  0.000  0.000  0.00

1715 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  25.000  70.000  0.000  0.000  0.00

1720 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  15.000  3.000  0.000  0.000  0.00

1725 06787015 000 PAV SURF PREP FOR MRK (NUMBER) EA  15.000  8.000  0.000  0.000  0.00
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1730 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  15.000  49.000  0.000  0.000  0.00

1735 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  50.000  6.000  0.000  0.000  0.00

1740 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  5.500  41.000  0.000  0.000  0.00

1745 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  48,000.000  3.000  0.000  0.000  0.00

1750 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  6,000.000  1.000  0.000  0.000  0.00

1755 06807012 000 REMOVING TRAFFIC SIGNALS (DIAMOND) EA  19,100.000  3.000  0.000  0.000  0.00

1760 06827001 000 VEH SIG SEC (12")LED(GRN) EA  320.000  52.000  0.000  0.000  0.00

1765 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  320.000  26.000  0.000  0.000  0.00

1770 06827003 000 VEH SIG SEC (12")LED(YEL) EA  320.000  55.000  0.000  0.000  0.00

1775 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  320.000  21.000  0.000  0.000  0.00

1780 06827005 000 VEH SIG SEC (12")LED(RED) EA  320.000  55.000  0.000  0.000  0.00

1785 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  320.000  9.000  0.000  0.000  0.00

1790 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  790.000  36.000  0.000  0.000  0.00

1795 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  160.000  45.000  0.000  0.000  0.00

1800 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  190.000  10.000  0.000  0.000  0.00

1805 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  210.000  9.000  0.000  0.000  0.00

1810 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.000  9,440.000  0.000  0.000  0.00

1815 06847035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  3.300  22,045.000  0.000  0.000  0.00

1820 06847049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  1.450  12,455.000  0.000  0.000  0.00

1825 06867032 000 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA  11,100.000  2.000  0.000  0.000  0.00

1830 06867033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  8,300.000  1.000  0.000  0.000  0.00

1835 06867036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  11,600.000  2.000  0.000  0.000  0.00

1840 06867040 000 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  13,000.000  3.000  0.000  0.000  0.00

1845 06867044 000 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN EA  14,500.000  3.000  0.000  0.000  0.00

1850 06867052 000 INS TRF SIG PL AM(S)1 ARM(48')LUM&ILSN EA  16,400.000  2.000  0.000  0.000  0.00

1855 06867056 000 INS TRF SIG PL AM(S)1 ARM(50')LUM&ILSN EA  42,200.000  1.000  0.000  0.000  0.00

1860 06867157 000 INS TRF SIG PL AM(S)2 ARM(44-28') EA  17,800.000  2.000  0.000  0.000  0.00

1865 06877001 000 PED POLE ASSEMBLY EA  2,000.000  57.000  0.000  0.000  0.00

1870 06887001 000 PED DETECT PUSH BUTTON (APS) EA  990.000  48.000  0.000  0.000  0.00

1875 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,900.000  4.000  0.000  0.000  0.00

1880 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  42.000  18.000  0.000  0.000  0.00

1885 06907027 000 REMOVAL OF SIGNAL RELATED SIGNS EA  21.000  5.000  0.000  0.000  0.00

1890 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  21.000  12.000  0.000  0.000  0.00

1895 06907086 000 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA  290.000  10.000  0.000  0.000  0.00

1900 07307019 000 FULL - WIDTH MOWING CYC  6,000.000  18.000  0.000  0.000  0.00

1910 07347003 000 LITTER REMOVAL (SPOT) AC  2,500.000  4.000  0.000  0.000  0.00

1930 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  2,400.000  52.000  0.000  0.000  0.00

1950 07407005 000 ANTI-GRAFFITI COATING (PERMNENT-TY II) SF  0.870  124,646.000  0.000  0.000  0.00

1965 30067001 000 UNDERSEAL COURSE GAL  3.150  74,427.000  0.000  0.000  0.00

1970 60017002 000 ILSN (6 D) EA  3,400.000  12.000  0.000  0.000  0.00

1975 60017004 000 ILSN (8D) EA  3,600.000  4.000  0.000  0.000  0.00

1980 60017006 000 ILSN (10D) EA  3,900.000  2.000  0.000  0.000  0.00

1985 60047001 000 INSTALL DMS (POLE MTD CABINET) EA  10,400.000  2.000  0.000  0.000  0.00

1990 60047002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  19,900.000  5.000  0.000  0.000  0.00

1995 60057001 000 ITS COM CBL (ETHERNET) LF  1.500  2,740.000  0.000  0.000  0.00

2000 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,400.000  4.000  0.000  0.000  0.00

2005 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  6,000.000  24.000  0.000  0.000  0.00

2010 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  6,000.000  13.000  0.000  0.000  0.00

2015 60107001 000 ITS RVSD (DATA COLLECT & WWA) SYS EA  13,900.000  8.000  0.000  0.000  0.00

2020 60117017 000 ITS POLE MNT CAB (TY 1)(CONF 2) EA  5,700.000  7.000  0.000  0.000  0.00

2025 60117020 000 ITS POLE (40 FT)(90 MPH) EA  12,600.000  1.000  0.000  0.000  0.00

2030 60117021 000 ITS POLE (55 FT)(RELOCATE) EA  3,400.000  2.000  0.000  0.000  0.00
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2035 60117022 000 ITS POLE (8 FT)(COSS/OSB) EA  10,300.000  4.000  0.000  0.000  0.00

2040 60117028 000 ITS POLE MNTD CAB (TY 2)(CONF 1) EA  5,600.000  2.000  0.000  0.000  0.00

2045 60117030 000 ITS POLE(40 FT)(90 MPH)(W/STIFF) EA  18,800.000  2.000  0.000  0.000  0.00

2050 60137006 000 GROUND BOX (PREPARE) EA  260.000  11.000  0.000  0.000  0.00

2055 60147006 000 RELOCATE ITS RADIO EA  3,100.000  1.000  0.000  0.000  0.00

2060 60147007 000 REMOVE ITS RADIO EA  510.000  1.000  0.000  0.000  0.00

2065 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  7,400.000  16.000  0.000  0.000  0.00

2070 60187003 000 CCTV MOUNT (POLE) EA  32.000  8.000  0.000  0.000  0.00

2075 60187007 000 RELOCATE CCTV FIELD EQUIPMENT EA  6,100.000  4.000  0.000  0.000  0.00

2080 60187008 000 REMOVE CCTV FIELD EQUIPMENT EA  2,000.000  3.000  0.000  0.000  0.00

2085 60237002 000 FIELD HARDENED ETHERNET SWITCH RELOCATE EA  590.000  1.000  0.000  0.000  0.00

2090 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  4.350  23,420.000  0.000  0.000  0.00

2095 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,900.000  12.000  0.000  0.000  0.00

2100 60277004 000 FIBER OPTIC FUSION SPLICE EA  90.000  1,552.000  0.000  0.000  0.00

2105 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,200.000  44.000  0.000  0.000  0.00

2110 60277006 000 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF  4.700  19,605.000  0.000  0.000  0.00

2111 60277002 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  4.930  0.000  19,605.000  0.000  0.00

Change Order #4 Furnish & Install 36 Strand Fiber Cable

2112 60277018 REMOVE FIBER OPTIC CABLE LF  1.700  0.000  19,605.000  0.000  0.00

Change Order #4 - Remove 36 Strand Fiber Cable

2115 60277008 000 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA  8,600.000  9.000  0.000  0.000  0.00

2120 60367001 000 ETHERNET SWITCH (INSTALL ONLY) EA  470.000  32.000  0.000  0.000  0.00

2125 60387001 000 INSTALL WRONG WAY DRIVER DETECTION SYS EA  62,500.000  6.000  0.000  0.000  0.00

2130 60427001 000 INSTALLATION OF BLUETOOTH READER EA  820.000  6.000  0.000  0.000  0.00

2135 60507004 000 ITS GRND MNT CAB (TY 4) (CONF 2) EA  11,600.000  9.000  0.000  0.000  0.00

2140 60507009 000 ITS GRND MNT CAB (TY 6)(CONF 2) EA  19,400.000  2.000  0.000  0.000  0.00

2145 60547003 000 REMOVE DMS EA  10,300.000  7.000  0.000  0.000  0.00

2150 60807002 000 REMOVE EXISTING FIBER HUB EA  9,700.000  1.000  0.000  0.000  0.00

2160 60907004 000 TEMP CONSTR EQUIP ALERT SYS (RELOCATE) EA  300.000  12.000  0.000  0.000  0.00

2165 60947001 000 CCTV ON HIGH MAST ILLUMIN. ASSEM. EA  10,800.000  2.000  0.000  0.000  0.00

2180 70467001 000 30" FLAT BOTTOM CHECK VALVE EA  30,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 150150001710397 [IH 35 NB ML @ UPRR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2235 04007010 000 CEM STABIL BKFL CY  70.000  1,646.000  0.000  0.000  0.00

2240 04167002 000 DRILL SHAFT (18 IN) LF  100.000  688.000  0.000  0.000  0.00

2241 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2242 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  115.000  1.000  0.000  0.000  0.00

2243 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  125.000  1.000  0.000  0.000  0.00

2245 04167008 000 DRILL SHAFT (48 IN) LF  250.000  1,908.000  0.000  0.000  0.00

2246 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2247 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  287.500  1.000  0.000  0.000  0.00

2248 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  312.500  1.000  0.000  0.000  0.00

2250 04167010 000 DRILL SHAFT (60 IN) LF  700.000  945.000  0.000  0.000  0.00

2251 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2
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2252 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  805.000  1.000  0.000  0.000  0.00

2253 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  875.000  1.000  0.000  0.000  0.00

2255 04207012 000 CL C CONC (ABUT) CY  900.000  222.100  0.000  0.000  0.00

2260 04207022 000 CL C CONC (CAP) CY  700.000  196.500  0.000  0.000  0.00

2265 04207038 000 CL C CONC (COLUMN) CY  1,500.000  266.400  0.000  0.000  0.00

2270 04227001 000 REINF CONC SLAB SF  17.000  42,907.000  0.000  0.000  0.00

2275 04227013 000 APPROACH SLAB CY  500.000  561.300  0.000  0.000  0.00

2280 04347053 000 HLMR BEARING (F - 800) EA  6,000.000  9.000  0.000  0.000  0.00

2285 04347092 000 HLMR BEARING (GE - 500) EA  6,000.000  18.000  0.000  0.000  0.00

2290 04347095 000 HLMR BEARING (GE - 800) EA  6,000.000  9.000  0.000  0.000  0.00

2295 04427001 000 STR STEEL (PLATE GIRDER) LB  2.000  2,566,000.000  0.000  0.000  0.00

2300 04507049 000 RAIL (CLF-RO) LF  100.000  337.100  0.000  0.000  0.00

2305 04507066 000 RAIL (TY SSTR)(MOD) LF  160.000  1,353.700  0.000  0.000  0.00

2310 04547005 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  175.000  254.000  0.000  0.000  0.00

2315 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 150150001710398 [IH 35 SB ML @ UPRR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2365 04007010 000 CEM STABIL BKFL CY  70.000  1,717.000  0.000  0.000  0.00

2370 04167002 000 DRILL SHAFT (18 IN) LF  100.000  680.000  0.000  0.000  0.00

2371 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2372 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  115.000  1.000  0.000  0.000  0.00

2373 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  125.000  1.000  0.000  0.000  0.00

2375 04167008 000 DRILL SHAFT (48 IN) LF  250.000  1,884.000  0.000  0.000  0.00

2376 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2377 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  287.500  1.000  0.000  0.000  0.00

2378 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  312.500  1.000  0.000  0.000  0.00

2380 04167010 000 DRILL SHAFT (60 IN) LF  700.000  972.000  0.000  0.000  0.00

2381 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2382 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  805.000  1.000  0.000  0.000  0.00

2383 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  875.000  1.000  0.000  0.000  0.00

2385 04207012 000 CL C CONC (ABUT) CY  900.000  228.400  0.000  0.000  0.00

2390 04207022 000 CL C CONC (CAP) CY  700.000  199.500  0.000  0.000  0.00

2395 04207038 000 CL C CONC (COLUMN) CY  1,500.000  244.800  0.000  0.000  0.00

2400 04227001 000 REINF CONC SLAB SF  17.000  44,030.000  0.000  0.000  0.00

2405 04227013 000 APPROACH SLAB CY  500.000  578.600  0.000  0.000  0.00

2410 04347053 000 HLMR BEARING (F - 800) EA  6,000.000  9.000  0.000  0.000  0.00

2415 04347092 000 HLMR BEARING (GE - 500) EA  6,000.000  18.000  0.000  0.000  0.00

2420 04347095 000 HLMR BEARING (GE - 800) EA  6,000.000  9.000  0.000  0.000  0.00

2425 04427001 000 STR STEEL (PLATE GIRDER) LB  2.000  2,562,000.000  0.000  0.000  0.00

2430 04507049 000 RAIL (CLF-RO) LF  100.000  331.800  0.000  0.000  0.00

2435 04507066 000 RAIL (TY SSTR)(MOD) LF  160.000  1,393.000  0.000  0.000  0.00

2440 04547005 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  175.000  261.000  0.000  0.000  0.00

2445 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION BRIDGE: 150150001710399 [IH 35 NBML @ FROST BANK CENTER DR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2495 04007010 000 CEM STABIL BKFL CY  70.000  532.000  0.000  0.000  0.00

2500 04167002 000 DRILL SHAFT (18 IN) LF  100.000  240.000  0.000  0.000  0.00

2501 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2502 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  115.000  1.000  0.000  0.000  0.00

2503 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  125.000  1.000  0.000  0.000  0.00

2505 04167007 000 DRILL SHAFT (42 IN) LF  225.000  1,440.000  0.000  0.000  0.00

2506 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2507 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  258.750  1.000  0.000  0.000  0.00

2508 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  281.250  1.000  0.000  0.000  0.00

2510 04167008 000 DRILL SHAFT (48 IN) LF  250.000  1,120.000  0.000  0.000  0.00

2511 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

2512 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  287.500  1.000  0.000  0.000  0.00

2513 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  312.500  1.000  0.000  0.000  0.00

2515 04207012 000 CL C CONC (ABUT) CY  900.000  119.300  0.000  0.000  0.00

2520 04207022 000 CL C CONC (CAP) CY  700.000  134.600  0.000  0.000  0.00

2525 04207038 000 CL C CONC (COLUMN) CY  1,500.000  170.100  0.000  0.000  0.00

2530 04227001 000 REINF CONC SLAB SF  17.000  28,495.000  0.000  0.000  0.00

2535 04227013 000 APPROACH SLAB CY  500.000  155.500  0.000  0.000  0.00

2540 04257006 000 PRESTR CONC GIRDER (TX62) LF  120.000  3,347.460  0.000  0.000  0.00

2545 04507066 000 RAIL (TY SSTR)(MOD) LF  160.000  748.700  0.000  0.000  0.00

2550 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  175.000  166.000  0.000  0.000  0.00

2555 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 150150001710400 [IH 35 SBML @ FROST BANK CENTER DR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2605 04007010 000 CEM STABIL BKFL CY  70.000  532.000  0.000  0.000  0.00

2610 04167002 000 DRILL SHAFT (18 IN) LF  100.000  240.000  0.000  0.000  0.00

2611 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2612 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  115.000  1.000  0.000  0.000  0.00

2613 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  125.000  1.000  0.000  0.000  0.00

2615 04167007 000 DRILL SHAFT (42 IN) LF  225.000  1,440.000  0.000  0.000  0.00

2616 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2617 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  258.750  1.000  0.000  0.000  0.00

2618 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  281.250  1.000  0.000  0.000  0.00

2620 04167008 000 DRILL SHAFT (48 IN) LF  250.000  960.000  0.000  0.000  0.00

2621 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2622 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  287.500  1.000  0.000  0.000  0.00

2623 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  312.500  1.000  0.000  0.000  0.00

2625 04207012 000 CL C CONC (ABUT) CY  900.000  119.200  0.000  0.000  0.00
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2630 04207022 000 CL C CONC (CAP) CY  700.000  136.200  0.000  0.000  0.00

2635 04207038 000 CL C CONC (COLUMN) CY  1,500.000  135.600  0.000  0.000  0.00

2640 04227001 000 REINF CONC SLAB SF  17.000  28,239.000  0.000  0.000  0.00

2645 04227013 000 APPROACH SLAB CY  500.000  155.500  0.000  0.000  0.00

2650 04257006 000 PRESTR CONC GIRDER (TX62) LF  120.000  3,315.750  0.000  0.000  0.00

2655 04507066 000 RAIL (TY SSTR)(MOD) LF  160.000  742.500  0.000  0.000  0.00

2660 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  175.000  164.000  0.000  0.000  0.00

2665 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 150150001710401 [IH 35 NB ELEV ML @ SALADO CREEK & B

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2716 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2717 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  258.750  1.000  0.000  0.000  0.00

2718 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  281.250  1.000  0.000  0.000  0.00

2720 04167008 000 DRILL SHAFT (48 IN) LF  250.000  2,008.000  0.000  0.000  0.00

2721 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2722 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  287.500  1.000  0.000  0.000  0.00

2723 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  312.500  1.000  0.000  0.000  0.00

2726 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2727 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1,150.000  1.000  0.000  0.000  0.00

2728 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,250.000  1.000  0.000  0.000  0.00

2731 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2732 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1,265.000  1.000  0.000  0.000  0.00

2733 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,375.000  1.000  0.000  0.000  0.00

2736 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2737 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1,380.000  1.000  0.000  0.000  0.00

2738 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,500.000  1.000  0.000  0.000  0.00

2740 04207073 000 CL F CONC (CAP)(MASS) CY  800.000  3,892.000  0.000  0.000  0.00

2745 04207089 000 CL F CONC (CAP)(STRDL)(MASS) CY  1,400.000  928.900  0.000  0.000  0.00

2755 04207113 000 CL F CONC (FOOTING)(MASS) CY  700.000  1,141.800  0.000  0.000  0.00

2760 04207120 000 CL H CONC (CAP)(HPC) CY  10,000.000  1.900  0.000  0.000  0.00

2765 04207155 000 CL F CONC (ABUT) CY  1,100.000  21.700  0.000  0.000  0.00

2770 04227001 000 REINF CONC SLAB SF  17.000  481,450.000  0.000  0.000  0.00

2775 04227013 000 APPROACH SLAB CY  500.000  39.000  0.000  0.000  0.00

2780 04257006 000 PRESTR CONC GIRDER (TX62) LF  120.000  59,298.750  0.000  0.000  0.00

2785 04347004 000 ELASTOMERIC BEARING (EE2) EA  3,500.000  12.000  0.000  0.000  0.00

2790 04347034 000 ELASTOMERIC BEARING (F4) EA  3,500.000  12.000  0.000  0.000  0.00

2795 04427001 000 STR STEEL (PLATE GIRDER) LB  2.000  909,400.000  0.000  0.000  0.00

2800 04507024 000 RAIL (TY SSTR) LF  60.000  22,243.500  0.000  0.000  0.00

2805 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  175.000  1,194.000  0.000  0.000  0.00

2810 04547005 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  175.000  94.000  0.000  0.000  0.00

2815 04717006 000 GRATE AND FRAME (BRIDGE DRAIN) EA  6,000.000  72.000  0.000  0.000  0.00

2820 04817013 000 PIPE (PVC) (SCH 40) (6 IN) LF  45.000  4,886.000  0.000  0.000  0.00
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2825 04817014 000 PIPE (PVC) (SCH 40) (8 IN) LF  60.000  226.000  0.000  0.000  0.00

2835 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 150150001710402 [IH 35 SB ELEV ML @ SALADO CREEK & B

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2885 04167007 000 DRILL SHAFT (42 IN) LF  225.000  240.000  0.000  0.000  0.00

2886 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2887 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  258.750  1.000  0.000  0.000  0.00

2888 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  281.250  1.000  0.000  0.000  0.00

2890 04167008 000 DRILL SHAFT (48 IN) LF  250.000  708.000  0.000  0.000  0.00

2891 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2892 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  287.500  1.000  0.000  0.000  0.00

2893 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  312.500  1.000  0.000  0.000  0.00

2895 04167014 000 DRILL SHAFT (84 IN) LF  1,000.000  684.000  0.000  0.000  0.00

2896 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2897 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1,150.000  1.000  0.000  0.000  0.00

2898 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,250.000  1.000  0.000  0.000  0.00

2901 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2902 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1,265.000  1.000  0.000  0.000  0.00

2903 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,375.000  1.000  0.000  0.000  0.00

2905 04167019 000 DRILL SHAFT (108 IN) LF  1,200.000  585.000  0.000  0.000  0.00

2906 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2907 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1,380.000  1.000  0.000  0.000  0.00

2908 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1,500.000  1.000  0.000  0.000  0.00

2910 04207073 000 CL F CONC (CAP)(MASS) CY  800.000  3,279.800  0.000  0.000  0.00

2915 04207081 000 CL F CONC (CAP)(INVT)(MASS) CY  900.000  76.900  0.000  0.000  0.00

2920 04207089 000 CL F CONC (CAP)(STRDL)(MASS) CY  1,400.000  441.200  0.000  0.000  0.00

2925 04207105 000 CL F CONC (COLUMN)(MASS) CY  816.100  4,213.100  0.000  0.000  0.00

2930 04207113 000 CL F CONC (FOOTING)(MASS) CY  700.000  414.800  0.000  0.000  0.00

2935 04207119 000 CL H CONC (CAP) CY  10,000.000  1.400  0.000  0.000  0.00

2940 04207155 000 CL F CONC (ABUT) CY  1,100.000  21.800  0.000  0.000  0.00

2945 04207156 000 CL C CONC (CULV)(EXTEND) CY  1,989.000  10.300  0.000  0.000  0.00

2950 04227001 000 REINF CONC SLAB SF  17.000  409,759.000  0.000  0.000  0.00

2955 04227013 000 APPROACH SLAB CY  500.000  39.000  0.000  0.000  0.00

2960 04257006 000 PRESTR CONC GIRDER (TX62) LF  120.000  47,895.950  0.000  0.000  0.00

2965 04347027 000 ELASTOMERIC BEARING (E7) EA  3,500.000  10.000  0.000  0.000  0.00

2970 04347037 000 ELASTOMERIC BEARING (F7) EA  3,500.000  10.000  0.000  0.000  0.00

2975 04347044 000 SLIDING ELASTOMERIC BEARING (ES 4) EA  3,500.000  20.000  0.000  0.000  0.00

2980 04427001 000 STR STEEL (PLATE GIRDER) LB  2.000  3,140,000.000  0.000  0.000  0.00

2985 04507024 000 RAIL (TY SSTR) LF  60.000  20,488.000  0.000  0.000  0.00

2990 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  175.000  919.000  0.000  0.000  0.00

2995 04547005 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  175.000  160.000  0.000  0.000  0.00

3000 04717006 000 GRATE AND FRAME (BRIDGE DRAIN) EA  6,000.000  57.000  0.000  0.000  0.00
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3005 04817013 000 PIPE (PVC) (SCH 40) (6 IN) LF  45.000  3,129.000  0.000  0.000  0.00

3010 04817014 000 PIPE (PVC) (SCH 40) (8 IN) LF  60.000  614.000  0.000  0.000  0.00

3020 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3510 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  54,764.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

3525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

3530 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

3540 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

3545 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

3550 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

3555 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Surface Test Type B, pay adjustment schedule 2

3560 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

Surface Test Type B, pay adjustment schedule 2

3565 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL  1.000  10,000.000  0.000  0.000  0.00

Plan Sheet 80

3566 96067014 FORCE ACCOUNT DOL  1.000  0.000  300,000.000  0.000  0.00

S.G.M.P. Material Mitigation / Hauling / Removal by the Hour

3570 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

3571 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  200,000.000  0.000  0.00

S.G.M.P. Labor & Storage of Materials by the Invoice

 0.00Category Subtotal

001710293ROW 17-10-293PROJECT CONTROL

001CATEGORY DESCRIPTION GAS: U00014471 [CPS ENERGY GAS]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3175 04007008 000 CUT & RESTORE ASPH PAVING SY  188.000  75.000  0.000  0.000  0.00

3180 04017001 000 FLOWABLE BACKFILL CY  230.000  107.000  0.000  0.000  0.00

3185 04027001 000 TRENCH EXCAVATION PROTECTION LF  3.000  310.000  0.000  0.000  0.00

3190 04207002 000 CL A CONC (MISC) CY  1,300.000  177.000  0.000  0.000  0.00

3195 05297001 000 CONC CURB (TY I) LF  14.000  10.000  0.000  0.000  0.00

3200 05317001 000 CONC SIDEWALKS (4") SY  65.000  15.000  0.000  0.000  0.00

3205 70487001 000 NGP (MAIN)(2" PLASTIC W/TW)(OPEN CUT) LF  256.670  20.000  0.000  0.000  0.00

3210 70487002 000 NGP (MAIN) (8" PLASTIC W/TW) (OPEN CUT) LF  371.640  100.000  0.000  0.000  0.00

3215 70487003 000 NGP (GROUT ABANDONED MAIN)(8") LF  95.860  388.000  0.000  0.000  0.00

3220 70487004 000 NGP (REMOVE ABANDONED MAIN)(2") LF  32.500  12.000  0.000  0.000  0.00

3225 70487005 000 NGP (REMOVE ABANDONED MAIN)(8") LF  33.520  345.000  0.000  0.000  0.00

3230 70487006 000 NGP(BORING)(8" PLASTIC W/TW) LF  181.000  775.000  0.000  0.000  0.00

3235 70487007 000 NGP STEEL TIE-IN (2" STEEL) EA  4,100.000  1.000  0.000  0.000  0.00

3240 70487008 000 NGP STEEL TIE-IN (8" STEEL) EA  8,565.550  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION WATER: U00014475 [SAWS-WATER & SANITARY SEWER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3350 70407005 000 TIE-IN (COMPLETE)(8") EA  3,670.000  3.000  0.000  0.000  0.00

3360 70407007 000 WATER MAIN BREAKS LEAK REPAIR EA  3,577.000  2.000  0.000  0.000  0.00

3365 70407008 000 WATER MAIN REMOVAL (16"& SMALLER) LF  83.000  76.000  0.000  0.000  0.00

3375 70407010 000 CONCRETE ENCASEMENT CY  1,103.000  4.900  0.000  0.000  0.00

3385 70407012 000 CONCRETE SADDLE CY  1,103.000  5.000  0.000  0.000  0.00

3390 70407013 000 DUCTILE IRON FITTINGS TON  12,683.000  0.500  0.000  0.000  0.00

3400 70407015 000 GATE VALVE AND BOX (COMPLETE)(8") EA  3,302.000  2.000  0.000  0.000  0.00

3405 70407016 000 GROUT ABANDONMENT WATER MAIN (8") LF  105.000  157.000  0.000  0.000  0.00

3410 70407017 000 HYDROSTATIC PRESSURE TEST EA  2,619.000  2.000  0.000  0.000  0.00

3425 70407020 000 STRUCTURAL EXCAVATION (PIPE) CY  450.000  5.200  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $52,128,580.16
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  119,000.000PREPARING ROW  186.000  22,134,000.00 186.00

01047016 000 LF  3.000REMOV CONC (CURB)  7,521.250  22,563.75 52,928.00

01047036 000 LF  15.000REMOV CONC (RAIL)  1,304.000  19,560.00 3,321.00

01057029 000 SY  5.500RMV (9") TRT/UNTRT BASE & ASPH PAV  10,399.710  57,198.41 10,452.00

03307013 000 TON  120.000LRA PAV TY-II GR-DS  1,955.750  234,690.00 5,179.00

04167007 000 LF  225.000DRILL SHAFT (42 IN)  165.000  37,125.00 292.00

04167014 000 LF  1,000.000DRILL SHAFT (84 IN)  100.000  100,000.00 1,430.00

04167017 000 LF  1,100.000DRILL SHAFT (96 IN)  864.000  950,400.00 6,037.00

04167019 000 LF  1,200.000DRILL SHAFT (108 IN)  135.000  162,000.00 310.00

04207105 000 CY  816.100CL F CONC (COLUMN)(MASS)  33.860  27,633.15 5,770.60

04647005 000 LF  115.000RC PIPE (CL III)(24 IN)  35.000  4,025.00 8,700.00

04657165 000 EA  7,204.000INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-4FTX4FT)  2.000  14,408.00 16.00

04797006 000 EA  2,768.000ADJUSTING INLETS (CAP)  5.000  13,840.00 16.00

04967002 000 EA  466.000REMOV STR (INLET)  6.000  2,796.00 34.00

05007001 000 LS  24,300,000.000MOBILIZATION  0.900  21,870,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  120,000.00 52.00

05057001 000 DAY  310.000TMA (STATIONARY)  28.000  8,680.00 210.00

05057003 000 DAY  620.000TMA (MOBILE OPERATION)  1.000  620.00 120.00

05067002 000 LF  40.000ROCK FILTER DAMS (INSTALL) (TY 2)  862.500  34,500.00 1,935.00

05067011 000 LF  13.000ROCK FILTER DAMS (REMOVE)  60.000  780.00 1,935.00

05067020 000 SY  22.000CONSTRUCTION EXITS (INSTALL) (TY 1)  59.600  1,311.20 156.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  2,536.000  10,144.00 18,505.00

05067044 000 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  2,442.000  14,652.00 3,953.00

05087001 000 SY  115.000CONSTRUCTING DETOURS  15,973.180  1,836,915.70 53,471.00

05127001 000 LF  5.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  11,310.000  56,550.00 32,430.00

05127009 000 LF  5.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  3,220.000  16,100.00 15,460.00

05127010 000 LF  5.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  160.000  800.00 740.00

05127025 000 LF  5.000PORT CTB (MOVE)(SGL SLP)(TY 1)  6,650.000  33,250.00 110,580.00

05127033 000 LF  5.000PORT CTB (MOVE)(LOW PROF)(TY 1)  2,820.000  14,100.00 36,900.00

05127034 000 LF  5.000PORT CTB (MOVE)(LOW PROF)(TY 2)  140.000  700.00 1,500.00

05427001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  974.000  1,948.00 11,707.00

05427002 000 EA  220.000REMOVE TERMINAL ANCHOR SECTION  1.000  220.00 2.00

05427003 000 EA  230.000REMOVE DOWNSTREAM ANCHOR TERMINAL  4.000  920.00 24.00

05447001 000 EA  3,200.000GUARDRAIL END TREATMENT (INSTALL)  2.000  6,400.00 7.00

05447003 000 EA  330.000GUARDRAIL END TREATMENT (REMOVE)  8.000  2,640.00 30.00

05457002 000 EA  1,515.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  3,030.00 59.00

05457014 000 EA  7,725.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  30,900.00 16.00

06107008 000 EA  370.000REMOVE RD IL ASM (CTB MOUNT)  5.000  1,850.00 57.00

06177001 000 EA  8,100.000TEMP RD IL SETUP AND REMOVE  7.000  56,700.00 30.00

06187007 000 LF  11.000CONDT (HDPE) (1 1/4")  650.000  7,150.00 650.00

06187016 000 LF  61.000CONDT (HDPE) (4") BORE  325.000  19,825.00 325.00

06187030 000 LF  8.570CONDT (PVC) (SCH 40) (2")  460.000  3,942.20 55,450.00

06187055 000 LF  30.000CONDT (PVC) (SCH 80) (2") (BORE)  395.000  11,850.00 9,690.00
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06187061 000 LF  34.000CONDT (PVC) (SCH 80) (3") (BORE)  11,885.000  404,090.00 27,970.00

06237002 000 EA  5,300.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  17.000  90,100.00 28.00

06237008 000 EA  8,300.000ITS GND BOX(PCAST) TY 2 (366036)W/APRN  6.000  49,800.00 9.00

06507193 000 EA  14,437.000REMOVE OVERHD SIGN SUP  0.750  10,827.75 8.00

06627065 000 LF  0.950WK ZN PAV MRK REMOV (W)6"(BRK)  12,810.000  12,169.50 89,933.00

06627068 000 LF  0.750WK ZN PAV MRK REMOV (W)6"(SLD)  28,996.000  21,747.00 371,533.00

06627100 000 LF  0.750WK ZN PAV MRK REMOV (Y)6"(SLD)  24,676.000  18,507.00 268,300.00

07347002 000 CYC  3,000.000LITTER REMOVAL  11.000  33,000.00 104.00

07357014 000 CYC  2,600.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  13.000  33,800.00 104.00

07357026 000 CYC  3,600.000DEBRIS REMOVAL (FRONTAGE ROADS)  13.000  46,800.00 104.00

07357038 000 CYC  1,800.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  13.000  23,400.00 104.00

07387028 000 CYC  6,500.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  7.000  45,500.00 52.00

07387050 000 CYC  5,000.000CLEANING / SWEEPING (FRONTAGE ROAD)  7.000  35,000.00 52.00

07387071 000 CYC  2,500.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  7.000  17,500.00 52.00

07847022 000 EA  7,500.000REP STL BRIDGE MBR (WELD REPAIR)  9.000  67,500.00 6.00

07847023 000 EA  5,000.000REP STL BRIDGE MBR (COTTER PIN OR BOLT)  1.000  5,000.00 2.00

40037001 000 EA  5,000.000TIP TESTING(DRILL SHAFT)  19.000  95,000.00 159.00

60907001 000 EA  12,000.000TEMP CONSTR EQUIPMENT ALERT SYS  7.000  84,000.00 7.00

60957001 000 EA  490.000LCS SIGNAL UNIT (REMOVE)  5.000  2,450.00 7.00

60977001 000 EA  50,000.000TEMP INCIDENT DETECT & SURVEIL SYSTEM  8.000  400,000.00 8.00

70407004 000 EA  2,197.000TEMPORARY BLOW-OFF (COMPLETE)(2")  1.000  2,197.00 3.00

70407006 000 LF  8.000TRENCH EXCAVATION PROTECTION  120.000  960.00 120.00

70407009 000 LF  964.000WTR (JACK, BORE, OR TUNNEL)(24")  187.000  180,268.00 187.00

70407011 000 LF  137.000CARRIER PIPE (IN CASING)(PVC)(8")  187.000  25,619.00 187.00

70407014 000 CY  192.000FLOWABLE FILL BACKFILL  8.000  1,536.00 370.00

70407018 000 LF  135.000PIPE WATER MAIN (PVC)(8")  18.000  2,430.00 107.00

70407019 000 LF  120.000STEEL CASING (24")(BORE)  187.000  22,440.00 187.00

70857001 000 LF  0.200HIGH PRESSURE WATER BLASTING SYSTEM 6"  52,632.000  10,526.40 132,432.00

96017001 DOL  1.000MATERIAL ON HAND  1,696,380.940  1,696,380.94 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  416,844.100  416,844.10 1,000.00

96027005 DOL  1.000DRILL SHAFT CORE HOLE PAYMENT  400.000  400.00 200.00

Item 416.5.2

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  178,596.670  178,596.67 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  47,569.280  47,569.28 1,000.00

96067011 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE  34,181.780  34,181.78 1,000.00

96067015 DOL  1.000SOIL AND GROUNDWATER MANAGEMENT PLAN  65,722.330  65,722.33 0.00

S.G.M.P. Environment Specialist / Material Test by the Hour

$52,128,580.16TOTAL ITEM EARNINGS TO DATE


