
-1,927,292.80

001802091CONTRACT ID:

PROJECT: C 18-2-91

CONTRACT:

03243202

PROJECTED AMOUNT: $31,549,072.31

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ANDERSON COLUMBIA CO., INC.

Jorge Millan, P.E.

LA SALLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0019

11/05/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/25/2024

03/06/2024

ESTIMATE PAID:

 203
 8.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/27/2024

$29,621,779.51

CONTRACT:

11/01/2025

AWARD AMOUNT: $31,549,072.31

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$76,500.00 $33,051,099.23 $33,127,599.23 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$76,500.00 $33,051,099.23 $33,127,599.23 

$0.00 $0.00 $0.00 

$76,500.00 $33,127,599.23 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $33,051,099.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 203

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/27/2024

00/00/0000

 198

 8

 206

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 5  0  5

OTHER - SEE RMRKS 3

SATURDAY 1

SUNDAY 1

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1
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WORK PERFORMED THIS PERIOD

C 18-2-91 001802091PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 05006001 MOBILIZATION000 LS  2,550,000.000 $76,500.00 0.030  1.00 1.00

$76,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001708116PROJECT CONTROLC 17-8-116

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 01346002 000 BACKFILL (TY B) STA  120.000  18.100  0.000  18.10  2,172.00

0535 01506002 000 BLADING HR  160.000  10.000  0.000  10.00  1,600.00

0540 03156004 001 FOG SEAL (CSS-1H) GAL  5.500  7,936.000  0.000  8,500.00  46,750.00

0541 03156004 FOG SEAL (CSS-1H) GAL  13.490  0.000  178.000  250.00  3,372.50

0546 03516001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  55.660  0.000  6,613.110  6,768.53  376,736.38

0547 03516001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  48.750  0.000  4,308.600  4,308.60  210,044.25

Added by CO#17

0550 03546048 000 PLANE ASPH CONC PAV (3") SY  3.400  129,396.000  0.000  134,139.29  456,073.59

0551 03546048 PLANE ASPH CONC PAV (3") SY  7.270  0.000  19,793.450  18,946.86  137,743.67

0555 03546221 000 PLANE ASPH CONC PAV(MICRO)(0"-3") SY  28.000  668.000  0.000  444.44  12,444.32

0556 03546221 PLANE ASPH CONC PAV(MICRO)(0"-3") SY  24.800  0.000  426.670  438.13  10,865.62

0560 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  520.000  123.000  0.000  135.62  70,522.40

0565 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  2,362.500  0.000  2,286.80  57,170.00

0566 05406001 MTL W-BEAM GD FEN (TIM POST) LF  27.310  0.000  675.000  250.00  6,827.50

PSN 146 Rework

0570 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,900.000  8.000  0.000  8.00  23,200.00

0575 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,750.000  4.000  0.000  4.00  7,000.00

0580 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.200  2,237.500  0.000  2,237.50  7,160.00

0581 05426001 REMOVE METAL BEAM GUARD FENCE LF  18.890  0.000  675.000  250.00  4,722.50

PSN 146 Rework

0585 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  216.000  4.000  0.000  4.00  864.00

0590 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  216.000  8.000  0.000  8.00  1,728.00

0595 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0600 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  215.000  4.000  0.000  4.00  860.00

0630 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  6,773.000 -3,461.000  3,312.00  5,630.40

0635 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  622.000  601.000  1,223.00  978.40

0636 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.830  0.000  823.000  819.00  679.77

0640 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.000  515.000 -385.400  129.60  259.20

0641 06666042 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.240  0.000  50.000  50.00  112.00

0642 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.860  0.000  50.000  50.00  393.00

0645 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  162.000  1.000  0.000  1.00  162.00

0646 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  168.390  0.000  1.000  1.00  168.39

0650 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  11,290.000  0.000  11,290.00  7,338.50

0651 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.670  0.000  1,040.000  1,040.00  696.80

0655 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  46,690.000  0.000  46,690.00  30,348.50

0656 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.670  0.000  8,567.000  8,567.00  5,739.89

0660 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  46,690.000  0.000  46,690.00  30,348.50

0661 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.670  0.000  4,764.000  4,764.00  3,191.88

0666 06726009 REFL PAV MRKR TY II-A-A EA  5.610  0.000  16.000  16.00  89.76

0670 06726010 000 REFL PAV MRKR TY II-C-R EA  5.400  61.000  562.000  639.00  3,450.60

0671 06726010 REFL PAV MRKR TY II-C-R EA  5.610  0.000  89.000  89.00  499.29

0674 30766032 D-GR HMA TY-C SAC-A PG76-22 TON  176.610  0.000  1,574.000  2,097.33  370,409.45

0675 30806001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  144.000  22,321.000  0.000  20,446.23  2,944,257.12
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0676 30806001 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  183.300  0.000  1,303.000  1,241.50  227,566.95

0686 30846001 BONDING COURSE GAL  5.570  0.000  3,447.000  2,225.00  12,393.25

0687 30846001 BONDING COURSE GAL  1.980  0.000  8,525.000  8,525.00  16,879.50

Added by CO#17

0690 61856002 002 TMA (STATIONARY) DAY  186.000  18.000  0.000  57.00  10,602.00

0696 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  82,860.000  0.000  1.000  1.00  82,860.00

Location 2 Stockpile Hauling Cost

0697 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  106,784.620  0.000  1.000  1.00  106,784.62

IH 35 NB/SB Mobilization

0699 61856003 TMA (MOBILE OPERATION) HR  70.350  0.000  108.000  108.00  7,597.80

Added by CO#17

Category Subtotal $5,321,294.30

002 BRIDGE: 221420001708143 [IH 35 SB @ CIBOLO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0745 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  28.000  160.000  0.000  160.00  4,480.00

0750 07786001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  720.000  6.000  0.000  4.00  2,880.00

Category Subtotal $7,360.00

003 BRIDGE: 221420001708146 [IH 35 SB @ FM 469]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0698 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  16,321.100  0.000  1.000  1.00  16,321.10

PSN 146 HMA Removal: Added by CO#16

0800 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  28.000  160.000  0.000  160.00  4,480.00

0801 04386001 CLEANING AND SEALING EXISTING JOINTS LF  29.180  0.000  360.000  360.00  10,504.80

Category Subtotal $31,305.90

001802091PROJECT CONTROLC 18-2-91

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01346002 000 BACKFILL (TY B) STA  120.000  19.500  0.000  19.50  2,340.00

0065 01506002 000 BLADING HR  160.000  5.000  0.000  3.75  600.00

0070 03156004 001 FOG SEAL (CSS-1H) GAL  5.500  3,621.000  0.000  3,650.00  20,075.00

0076 03516001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  40.950  0.000  9,796.980  9,796.98  401,186.33

Added by CO#17

0080 03546045 000 PLANE ASPH CONC PAV (2") SY  2.300  1,335.000  0.000  966.66  2,223.32

0085 03546048 000 PLANE ASPH CONC PAV (3") SY  3.400  65,246.000  0.000  60,559.71  205,903.01

0090 03546091 000 PLANE ASPH CONC PAV(4.5") SY  6.100  1,335.000  0.000  1,300.00  7,930.00

0095 03546204 000 PLANE ASPH CONC PAV (2" TO 4 1/2") SY  6.100  1,780.000  0.000  1,511.10  9,217.71

0100 03546221 000 PLANE ASPH CONC PAV(MICRO)(0"-3") SY  28.000  1,490.000  0.000  1,257.22  35,202.16

0105 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  520.000  57.000  0.000  49.82  25,907.44
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0110 05006001 000 MOBILIZATION LS  2,550,000.000  1.000  0.000  1.00  2,550,000.00

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  10.000  0.000  10.00  90,000.00

0120 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  850.000  0.000  875.00  21,875.00

0125 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,900.000  7.000  0.000  6.00  17,400.00

0130 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,750.000  4.000  0.000  4.00  7,000.00

0135 05406018 001 MTL BM GD FEN TRANS (NON - SYM) EA  770.000  1.000  0.000  1.00  770.00

0136 05406037 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,822.830  0.000  4.000  4.00  7,291.32

0140 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.200  462.500  0.000  462.50  1,480.00

0145 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  216.000  4.000  0.000  4.00  864.00

0150 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0155 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  215.000  4.000  0.000  4.00  860.00

0160 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  54.000  22.000 -4.000  18.00  972.00

0185 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  3,877.000 -1,978.000  1,899.00  3,228.30

0190 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  1,354.000 -144.000  1,210.00  968.00

0200 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  162.000  1.000  0.000  1.00  162.00

0205 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  6,460.000  0.000  6,460.00  4,199.00

0210 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  27,770.000 -1,945.000  25,825.00  16,786.25

0215 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  27,770.000 -1,945.000  25,825.00  16,786.25

0225 06726010 000 REFL PAV MRKR TY II-C-R EA  5.400  69.000  286.000  371.00  2,003.40

0230 30806001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  144.000  11,745.000  0.000  11,979.52  1,725,050.88

0241 30846001 BONDING COURSE GAL  1.810  0.000  7,155.000  7,155.00  12,950.55

Added by CO#17

0245 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,506.750  4.000  0.000  4.00  62,027.00

0250 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  10,700.000  2.000  0.000  3.00  32,100.00

0255 61856002 002 TMA (STATIONARY) DAY  186.000  18.000  0.000  33.00  6,138.00

0261 61856003 TMA (MOBILE OPERATION) HR  70.350  0.000  91.000  91.00  6,401.85

Added by CO#17

0405 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  6,435.00  6,435.00

Ride Payment Adjustment Item 3076 Positive

0410 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL -1.000  1,000.000  0.000  36,495.00 -36,495.00

Ride Payment Adjustment Item 3076 Negative

0415 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  277.00  277.00

Ride Payment Adjustment Item 3077 Positive

0425 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  53,691.70  53,691.70

Production Payment Adjustment Item 3076 Positive

0435 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  78,130.90  78,130.90

Placement Payment Adjustment Item 3076 Positive

0440 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  319.78 -319.78

Placement Payment Adjustment Item 3076 Negative

0445 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  67,817.77  67,817.77

Production Payment Adjustment Item 3077 Positive

0455 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  80,996.41  80,996.41

Placement Payment Adjustment Item 3077 Positive

0465 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  274,223.32  274,223.32

Production Payment Adjustment Item 3080 Positive

0475 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  377,813.33  377,813.33

Placement Payment Adjustment Item 3080 Positive
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0480 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  12,788.14 -12,788.14

Placement Payment Adjustment Item 3080 Negative

0485 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  1,000.000  0.000  34,241.00  34,241.00

Ride Payment Adjustment Item 3080 Positive

0490 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL -1.000  1,000.000  0.000  15,895.00 -15,895.00

Ride Payment Adjustment Item 3080 Negative

Category Subtotal $6,220,027.28

002 BRIDGE: 221420001802137 [IH 35 NB @ JABONCILLOS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  28.000  363.000  0.000  342.00  9,576.00

0315 04516048 000 RETROFIT RAIL (ADD HSS) LF  110.000  340.750  0.000  340.75  37,482.50

Category Subtotal $47,058.50

003 BRIDGE: 221420001802141 [IH 35 NB @ SH 44]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  28.000  162.000  0.000  152.00  4,256.00

0370 04516048 000 RETROFIT RAIL (ADD HSS) LF  110.000  386.000  0.000  386.00  42,460.00

Category Subtotal $46,716.00

004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  802,369.69  802,369.69

Law Enforcement

0400 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  124,274.66  124,274.66

Safety Contigency

Category Subtotal $926,644.35

001806193PROJECT CONTROLC 18-6-193

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0900 01346002 000 BACKFILL (TY B) STA  120.000  46.500  0.000  46.50  5,580.00

0906 03516004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  82.500  0.000  38.400  38.40  3,168.00

Added by CO#17

0911 03516013 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  33.600  0.000  18,219.020  18,219.02  612,159.07

Added by CO#17

0915 03546048 000 PLANE ASPH CONC PAV (3") SY  3.400  140,721.000  0.000  137,564.77  467,720.22

0916 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,577.300  0.000  27.000  73.00  115,142.90

PLANE ASPH CONC PAV (MANHOLES)

0920 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  8.000  1,200.000  0.000  1,200.00  9,600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  1,200.000  0.000  600.00  2,400.00

0930 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  68.000  200.000  0.000  40.00  2,720.00

0931 05506003 CHAIN LINK FENCE (REMOVE) LF  12.630  0.000  2,000.000  2,000.00  25,259.60

0932 06366001 ALUMINUM SIGNS (TY A) SF  37.120  0.000  11.500  11.50  426.88

0936 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  2,121.000  0.000  3.000  3.00  6,363.00

0940 06446076 000 REMOVE SM RD SN SUP&AM EA  135.000  2.000  0.000  3.00  405.00

0945 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  7,802.000 -3,394.000  4,408.00  7,493.60

0950 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  8,275.000  1,801.000  10,076.00  8,060.80

0955 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.000  3,978.000 -3,846.000  132.00  264.00

0960 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  602.000  1,074.000  1,676.00  13,408.00

0965 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  108.000  125.000 -51.000  74.00  7,992.00

0970 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  162.000  81.000 -9.000  72.00  11,664.00

0975 06666225 007 PAVEMENT SEALER 6" LF  0.300  9,443.000 -8,587.000  856.00  256.80

0980 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  13,686.000  0.000  13,686.00  8,895.90

0985 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  31,715.000 -25,915.000  5,800.00  3,770.00

0990 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  38,909.000 -37,923.000  986.00  640.90

0991 06686078 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  265.130  0.000  50.000  50.00  13,256.50

0992 06686080 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  291.640  0.000  35.000  35.00  10,207.40

0995 06726007 000 REFL PAV MRKR TY I-C EA  5.400  680.000 -586.000  94.00  507.60

1000 06726009 000 REFL PAV MRKR TY II-A-A EA  5.400  185.000  535.000  720.00  3,888.00

1005 06726010 000 REFL PAV MRKR TY II-C-R EA  5.400  581.000  509.000  1,090.00  5,886.00

1010 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.400  9,443.000 -9,003.000  440.00  176.00

1015 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.300  572.000  512.000  1,084.00  4,661.20

1016 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  79.540  0.000  92.000  92.00  7,317.68

1017 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  79.540  0.000  39.000  39.00  3,102.06

1020 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.110  10,015.000 -4,791.000  5,224.00  574.64

1025 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  131.000  24,275.000  0.000  31,784.92  4,163,824.52

1026 30776033 SP MIXES SP-C SAC-A PG76-22 TON  228.000  0.000  100.000  100.00  22,800.00

I 35 West Frontage Road

1030 30846001 000 BONDING COURSE GAL  1.720  28,145.000  0.000  27,970.00  48,108.40

1035 60496001 000 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF  105.000  168.000  0.000  328.89  34,533.45

1040 60496003 000 LONG CHANNEL MOUNT CURB SYS (REMOVE) LF  7.000  198.000  0.000  905.00  6,335.00

1045 61856002 002 TMA (STATIONARY) DAY  186.000  29.000  0.000  66.00  12,276.00

1050 61856003 002 TMA (MOBILE OPERATION) HR  67.000  200.000  0.000  233.00  15,611.00

1051 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  2,997.320  0.000  1.000  1.00  2,997.32

IH35 WFR Skid Steer

Category Subtotal $5,669,453.44

003704019PROJECT CONTROLC 37-4-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1160 03546048 000 PLANE ASPH CONC PAV (3") SY  3.400  21,895.000  0.000  20,443.28  69,507.15

1165 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  68.000  100.000  0.000  72.00  4,896.00

1170 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  493.000  0.000  493.00  838.10

1175 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.700  329.000 -164.000  165.00  280.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1180 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  170.000  10.000  180.00  144.00

1185 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  64.000  106.000  170.00  1,360.00

1190 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  108.000  4.000 -2.000  2.00  216.00

1195 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  162.000  2.000  0.000  2.00  324.00

1200 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  1,650.000  0.000  1,650.00  1,072.50

1205 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  6,569.000 -5,475.000  1,094.00  711.10

1210 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  6,569.000 -424.000  6,145.00  3,994.25

1215 06726007 000 REFL PAV MRKR TY I-C EA  5.400  83.000  8.000  91.00  491.40

1220 06726009 000 REFL PAV MRKR TY II-A-A EA  5.400  83.000  9.000  92.00  496.80

1230 30766032 000 D-GR HMA TY-C SAC-A PG76-22 TON  128.000  3,777.000  0.000  3,376.96  432,250.88

1236 30846001 BONDING COURSE GAL  1.980  0.000  1,890.000  1,890.00  3,742.20

Added by CO#17

1240 61856002 002 TMA (STATIONARY) DAY  186.000  19.000  0.000  6.00  1,116.00

1246 61856003 TMA (MOBILE OPERATION) HR  83.750  0.000  9.000  9.00  753.75

Added by CO#17

Category Subtotal $522,194.63

003704021PROJECT CONTROLC 37-4-21

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1345 03546045 000 PLANE ASPH CONC PAV (2") SY  2.300  17,143.000  0.000  16,118.89  37,073.45

1355 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  387.000  0.000  387.00  657.90

1360 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.700  258.000 -124.000  134.00  227.80

1365 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  229.000  31.000  260.00  208.00

1370 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  129.000  11.000  140.00  1,120.00

1375 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  108.000  4.000 -2.000  2.00  216.00

1380 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  162.000  2.000  0.000  2.00  324.00

1385 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  1,290.000  0.000  1,290.00  838.50

1390 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  5,160.000 -630.000  4,530.00  2,944.50

1395 06726007 000 REFL PAV MRKR TY I-C EA  5.400  76.000  0.000  76.00  410.40

1400 06726009 000 REFL PAV MRKR TY II-A-A EA  5.400  65.000  6.000  71.00  383.40

1405 30766032 000 D-GR HMA TY-C SAC-A PG76-22 TON  128.000  1,972.000  0.000  1,915.05  245,126.40

1411 30846001 BONDING COURSE GAL  1.980  0.000  1,010.000  1,010.00  1,999.80

Added by CO#17

1415 61856002 002 TMA (STATIONARY) DAY  186.000  10.000  0.000  1.00  186.00

1421 61856003 TMA (MOBILE OPERATION) HR  83.750  0.000  12.000  12.00  1,005.00

Added by CO#17

Category Subtotal $292,721.15

008616013PROJECT CONTROLC 86-16-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1519 01046009 REMOVING CONC (RIPRAP) SY  391.193  0.000  10.000  10.00  3,911.93

PSN: 185

1520 01046010 000 REMOVING CONC (RIPRAP) CY  120.000  61.800 -10.270  51.53  6,183.60

1525 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  11.000  470.000  110.000  580.00  6,380.00

1530 01346002 000 BACKFILL (TY B) STA  120.000  279.960  0.000  170.63  20,475.60

1536 03546048 PLANE ASPH CONC PAV (3") SY  16.420  0.000  934.000  2,997.40  49,217.31

SL 20 East Frontage Road

1537 03516019 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  30.000  0.000  2,694.500  2,694.50  80,835.00

Added by CO#17

1540 03546064 000 PLANE ASPH CONC PAV (2 1/2") SY  2.900  282,312.000  0.000  306,141.85  887,811.36

1545 04206135 001 CL C CONC (RAIL FOUNDATION)(HPC) CY  750.000  52.000  28.690  80.69  60,517.50

1550 04326002 000 RIPRAP (CONC)(5 IN) CY  600.000  61.700  0.000  30.14  18,084.00

1555 04326003 000 RIPRAP (CONC)(6 IN) CY  620.000  84.490 -7.940  78.40  48,608.00

1565 04506110 001 RAIL (TY SSTR) (HPC) (MOD) LF  280.000  412.500  0.000  412.50  115,500.00

1575 05126072 000 PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL) LF  39.000  600.000  0.000  480.00  18,720.00

1580 05126076 000 PTB (REMOVE)(SGL SLP)(TY 1) OR (STL) LF  39.000  600.000  0.000  300.00  11,700.00

1585 05296005 000 CONC CURB (MONO) (TY II) LF  22.000  844.560 -112.475  699.00  15,378.00

1591 05406001 MTL W-BEAM GD FEN (TIM POST) LF  26.250  0.000  562.700  562.70  14,770.88

Added by CO#17

1600 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,900.000  7.000  0.000  5.00  14,500.00

1605 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,750.000  6.000  0.000  6.00  10,500.00

1610 05406018 001 MTL BM GD FEN TRANS (NON - SYM) EA  770.000  2.000  0.000  1.00  770.00

1615 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.200  738.000  0.000  805.00  2,576.00

1620 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  216.000  7.000  0.000  7.00  1,512.00

1625 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  5.000  0.000  3.00  10,500.00

1630 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  215.000  7.000  0.000  7.00  1,505.00

1640 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  34,400.000  1.000  0.000  1.00  34,400.00

1645 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,750.000  1.000  0.000  1.00  8,750.00

1675 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  11,910.000 -5,765.000  6,145.00  10,446.50

1680 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.650  500.000  867.000  1,367.00  888.55

1685 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.950  5,276.000 -4,804.000  472.00  448.40

1690 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  15,682.000  5,799.000  21,481.00  17,184.80

1695 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.000  1,700.000 -545.000  1,155.00  2,310.00

1700 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  40.000  43.000  83.00  664.00

1705 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  108.000  47.000 -18.000  29.00  3,132.00

1710 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  162.000  47.000 -6.000  41.00  6,642.00

1715 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  27.000  52.000 -38.000  14.00  378.00

1725 06666225 007 PAVEMENT SEALER 6" LF  0.300  10,420.000  109,207.000  119,627.00  35,888.10

1730 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  19,830.000  0.000  19,830.00  12,889.50

1735 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  77,429.000 -28,997.000  48,432.00  31,480.80

1740 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  77,429.000  0.000  77,429.00  50,328.85

1750 06726007 000 REFL PAV MRKR TY I-C EA  5.400  1,722.000 -1,522.000  200.00  1,080.00

1755 06726010 000 REFL PAV MRKR TY II-C-R EA  5.400  147.000  2,024.000  2,171.00  11,723.40

1770 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.110  19,230.000 -3,930.000  15,300.00  1,683.00

1775 30806001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  144.000  40,583.000  0.000  42,944.99  6,184,078.56

1776 30806001 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  276.960  0.000  161.000  537.72  148,926.93

SL 20 East Frontage Road
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1781 30846001 BONDING COURSE GAL  1.810  0.000  36,234.000  36,234.00  65,583.54

Added by CO#17

1784 60016002 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,651.250  0.000  2.000  2.00  5,302.50

Location 10

1785 60496001 000 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF  105.000  477.000  0.000  1,045.00  109,725.00

1790 60496003 000 LONG CHANNEL MOUNT CURB SYS (REMOVE) LF  7.000  1,050.000  0.000  2,448.00  17,136.00

1795 61856002 002 TMA (STATIONARY) DAY  186.000  46.000  0.000  126.00  23,436.00

1801 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  9,211.450  0.000  1.000  1.00  9,211.45

Location 10 Island Rework/Demo

1802 61856003 TMA (MOBILE OPERATION) HR  70.350  0.000  154.500  154.50  10,869.08

Added by CO#17

Category Subtotal $8,204,543.14

002 BRIDGE: 222400008616185 [LP 20 @ SS 259]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1850 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  28.000  184.000  0.000  184.00  5,152.00

Category Subtotal $5,152.00

003 BRIDGE: 222400008616186 [LP 20 SB @ SAN IDELFONSO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1900 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  28.000  471.600  0.000  471.60  13,204.80

Category Subtotal $13,204.80

004 BRIDGE: 222400008616187 [LP 20 SB @ CHACON CREEK TRIB NO. 2]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1950 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  28.000  838.500  0.000  838.50  23,478.00

Category Subtotal $23,478.00

005 BRIDGE: 222400008616188 [LP 20 NB @ CHACON CREEK TRIB NO. 2]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2000 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  28.000  682.500  0.000  682.50  19,110.00

Category Subtotal $19,110.00

006 BRIDGE: 222400008616190 [LP 20 NB @ SAN IDELFONSO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2050 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  28.000  474.000  0.000  474.00  13,272.00

Category Subtotal $13,272.00
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027601047PROJECT CONTROLC 276-1-47

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2150 01346002 000 BACKFILL (TY B) STA  120.000  266.700  0.000  200.02  24,002.40

2155 03516001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  39.000  18,215.000  0.000  19,905.42  776,311.38

2160 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  520.000  40.000  0.000  36.72  19,094.40

2165 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  68.000  100.000  0.000  90.50  6,154.00

2170 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.100  53,339.000  0.000  45,380.00  4,538.00

2175 05336004 000 RUMBLE STRIPS (CENTERLINE) ASPHALT LF  0.100  26,670.000  0.000  24,965.00  2,496.50

2180 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  600.000  0.000  500.00  12,500.00

2185 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,750.000  2.000  0.000  2.00  3,500.00

2195 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  110.000  75.000  0.000  62.00  6,820.00

2200 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.200  425.000  0.000  400.00  1,280.00

2205 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  216.000  2.000  0.000  2.00  432.00

2210 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  2.00  7,000.00

2215 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  215.000  2.000  0.000  2.00  430.00

2220 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  54.000  6.000  12.000  18.00  972.00

2225 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  47.000  6.000  8.000  14.00  658.00

2230 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  2,734.000  682.000  3,416.00  5,807.20

2235 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.700  3,113.000 -1,671.000  1,442.00  2,451.40

2240 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  275.000  0.000  275.00  220.00

2245 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  108.000  2.000  0.000  2.00  216.00

2250 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  162.000  2.000  0.000  2.00  324.00

2255 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  9,110.000  0.000  9,110.00  5,921.50

2260 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  53,339.000  0.000  53,339.00  34,670.35

2270 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  58,228.000  0.000  58,228.00  37,848.20

2271 06686083 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  450.710  0.000  2.000  2.00  901.42

Added by CO#15

2275 06726007 000 REFL PAV MRKR TY I-C EA  5.400  472.000 -37.000  435.00  2,349.00

2280 06726009 000 REFL PAV MRKR TY II-A-A EA  5.400  1,161.000 -243.000  918.00  4,957.20

2285 30766032 000 D-GR HMA TY-C SAC-A PG76-22 TON  128.000  20,947.000  0.000  22,761.25  2,913,440.00

2291 30766043 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  135.450  0.000  1,668.630  1,668.63  226,015.93

Added by CO#17

2296 30846001 BONDING COURSE GAL  1.980  0.000  16,660.000  16,660.00  32,986.80

Added by CO#17

2300 61856002 002 TMA (STATIONARY) DAY  186.000  25.000  0.000  33.00  6,138.00

2306 61856003 TMA (MOBILE OPERATION) HR  70.350  0.000  64.000  64.00  4,502.40

Added by CO#17

Category Subtotal $4,144,938.08

029913034PROJECT CONTROLC 299-13-34

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2410 03546045 000 PLANE ASPH CONC PAV (2") SY  2.300  18,624.000  0.000  20,040.66  46,093.52

2415 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  68.000  100.000  0.000  12.00  816.00

2420 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.700  1,198.000 -412.000  786.00  1,336.20

2425 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  374.000  376.000  750.00  600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2430 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  562.000 -271.000  291.00  2,328.00

2435 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  108.000  10.000 -3.000  7.00  756.00

2440 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  162.000  2.000  5.000  7.00  1,134.00

2455 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.650  3,120.000 -1,730.000  1,390.00  903.50

2460 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  9,578.000 -2,478.000  7,100.00  4,615.00

2465 06726007 000 REFL PAV MRKR TY I-C EA  5.400  18.000  42.000  60.00  324.00

2470 06726009 000 REFL PAV MRKR TY II-A-A EA  5.400  192.000  44.000  236.00  1,274.40

2475 30766032 000 D-GR HMA TY-C SAC-A PG76-22 TON  128.000  2,142.000  0.000  2,267.94  290,296.32

2482 30846001 BONDING COURSE GAL  1.810  0.000  2,100.000  2,100.00  3,801.00

Added by CO#17

2491 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  6,337.500  6,337.50  6,337.50

District + Account: 220007-7328

2492 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  3,897.600  0.000  1.000  1.00  3,897.60

Location 7 Delineator Mobilization

2493 61856003 TMA (MOBILE OPERATION) HR  83.750  0.000  22.000  22.00  1,842.50

Added by CO#17

Category Subtotal $366,355.54

030004011PROJECT CONTROLC 300-4-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2596 03546064 PLANE ASPH CONC PAV (2 1/2") SY  3.050  0.000  18,206.000  18,206.00  55,528.30

Added by CO#17

2600 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  68.000  240.000  0.000  40.00  2,720.00

2605 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.700  766.000  0.000  766.00  1,302.20

2610 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  210.000 -24.000  186.00  1,488.00

2615 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  15,672.000 -1,708.000  13,964.00  9,076.60

2625 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  14,154.000 -832.000  13,322.00  8,659.30

2630 06726009 000 REFL PAV MRKR TY II-A-A EA  5.400  188.000  0.000  188.00  1,015.20

2635 30766032 000 D-GR HMA TY-C SAC-A PG76-22 TON  128.000  3,887.000  0.000  4,101.39  524,977.92

2641 30846001 BONDING COURSE GAL  1.980  0.000  2,050.000  2,050.00  4,059.00

Added by CO#17

2645 61856002 002 TMA (STATIONARY) DAY  186.000  12.000  0.000  2.00  372.00

2651 61856003 TMA (MOBILE OPERATION) HR  70.350  0.000  54.000  54.00  3,798.90

Added by CO#17

Category Subtotal $612,997.42

248502012PROJECT CONTROLC 2485-2-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2750 01346002 000 BACKFILL (TY B) STA  120.000  142.250 -142.250  142.25  17,070.00

2755 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  32.000  6,346.000  0.000  10,329.64  330,548.48
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2765 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  170.000  120.000  0.000  379.00  64,430.00

2770 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.100  28,449.000  0.000  26,459.00  2,645.90

2775 05336004 000 RUMBLE STRIPS (CENTERLINE) ASPHALT LF  0.100  14,225.000  0.000  13,244.00  1,324.40

2780 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  40.000  264.000  304.00  516.80

2785 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.700  1,628.000 -570.000  1,058.00  1,798.60

2790 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  300.000  240.000  540.00  432.00

2795 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  194.000 -54.000  140.00  1,120.00

2800 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  108.000  5.000  1.000  6.00  648.00

2805 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  162.000  5.000 -2.000  3.00  486.00

2810 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  29,207.000  30,303.000  59,510.00  38,681.50

2815 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.650  2,045.000 -135.000  1,910.00  1,241.50

2820 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  20,187.000  0.000  20,187.00  13,121.55

2825 06726009 000 REFL PAV MRKR TY II-A-A EA  5.400  361.000  0.000  361.00  1,949.40

2830 06726010 000 REFL PAV MRKR TY II-C-R EA  5.400  15.000  22.000  37.00  199.80

2841 30846001 BONDING COURSE GAL  1.980  0.000  4,525.000  4,525.00  8,959.50

Added by CO#17

2845 61856002 002 TMA (STATIONARY) DAY  186.000  12.000  0.000  14.00  2,604.00

2851 61856003 TMA (MOBILE OPERATION) HR  70.350  0.000  70.000  70.00  4,924.50

Added by CO#17

Category Subtotal $492,701.93

363101002PROJECT CONTROLC 3631-1-2

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2955 04326003 000 RIPRAP (CONC)(6 IN) CY  620.000  17.000  0.000  5.43  3,366.60

2960 04326006 000 RIPRAP (CONC)(CL B) CY  620.000  101.000  0.000  115.00  71,300.00

2970 05296022 000 CONC CURB (DOWEL) (TY II) LF  25.000  1,203.000  0.000  1,204.00  30,100.00

2975 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  75.000  0.000  75.00  1,875.00

2980 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,900.000  2.000  0.000  2.00  5,800.00

2985 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,750.000  1.000  0.000  1.00  1,750.00

2990 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.200  75.000  0.000  75.00  240.00

2995 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  216.000  1.000  0.000  1.00  216.00

3000 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  216.000  2.000  0.000  2.00  432.00

3005 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  3.000  0.000  3.00  10,500.00

3010 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  215.000  3.000  0.000  3.00  645.00

3015 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,200.000  4.000  0.000  3.00  3,600.00

3020 06446076 000 REMOVE SM RD SN SUP&AM EA  135.000  3.000  0.000  3.00  405.00

3040 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  525.000  265.000  790.00  632.00

3045 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  45.000 -9.000  36.00  288.00

3050 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  108.000  3.000  0.000  3.00  324.00

3055 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  162.000  5.000  0.000  5.00  810.00

3060 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.300  460.000  50.000  510.00  663.00

3065 06666225 007 PAVEMENT SEALER 6" LF  0.300  8,211.000 -2,141.000  6,070.00  1,821.00

3070 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  460.000  0.000  460.00  299.00

3075 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  2,563.000  0.000  2,563.00  1,665.95
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3080 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  3,055.000  0.000  3,055.00  1,985.75

3081 06686083 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  450.710  0.000  2.000  2.00  901.42

Added by CO#15

3090 06726009 000 REFL PAV MRKR TY II-A-A EA  5.400  200.000  0.000  198.00  1,069.20

3095 06726010 000 REFL PAV MRKR TY II-C-R EA  5.400  60.000  24.000  84.00  453.60

3105 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.800  525.000  265.000  790.00  632.00

3110 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.300  45.000 -9.000  36.00  154.80

3115 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.110  8,202.000 -2,132.000  6,070.00  667.70

3120 61856002 002 TMA (STATIONARY) DAY  186.000  21.000  0.000  20.00  3,720.00

3126 61856003 TMA (MOBILE OPERATION) HR  83.750  0.000  9.000  9.00  753.75

Added by CO#17

Category Subtotal $147,070.77

001708116C 17-8-116PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0545 03516001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  39.000  25,880.000 -25,880.000  0.000  0.00

0571 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,935.410  0.000  1.000  0.000  0.00

PSN 146 Rework

0591 05426004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  291.640  0.000  1.000  0.000  0.00

PSN 146 Rework

0596 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  3,579.190  0.000  1.000  0.000  0.00

PSN 146 Rework

0601 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  291.640  0.000  1.000  0.000  0.00

PSN 146 Rework

0605 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  54.000  40.000 -40.000  0.000  0.00

0610 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  47.000  20.000 -20.000  0.000  0.00

0615 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  47.000  8.000 -8.000  0.000  0.00

0620 06586069 000 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  26.000  6.000 -6.000  0.000  0.00

0625 06586070 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR) EA  26.000  6.000 -6.000  0.000  0.00

0665 06726007 000 REFL PAV MRKR TY I-C EA  5.400  567.000 -567.000  0.000  0.00

0680 30806007 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  415.000  55.000  0.000  0.000  0.00

0685 30846001 000 BONDING COURSE GAL  1.720  26,013.000 -26,013.000  0.000  0.00

0695 61856003 002 TMA (MOBILE OPERATION) HR  67.000  150.000 -150.000  0.000  0.00

 0.00Category Subtotal

001802091C 18-2-91PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 03516001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  39.000  13,939.000 -13,939.000  0.000  0.00
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0165 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  47.000  8.000 -8.000  0.000  0.00

0170 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  47.000  8.000 -8.000  0.000  0.00

0175 06586069 000 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  26.000  3.000 -3.000  0.000  0.00

0180 06586070 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR) EA  26.000  3.000 -3.000  0.000  0.00

0195 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.000  242.000 -242.000  0.000  0.00

0220 06726007 000 REFL PAV MRKR TY I-C EA  5.400  328.000 -328.000  0.000  0.00

0235 30806007 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  415.000  124.000  0.000  0.000  0.00

0240 30846001 000 BONDING COURSE GAL  1.720  14,237.000 -14,237.000  0.000  0.00

0260 61856003 002 TMA (MOBILE OPERATION) HR  67.000  150.000 -150.000  0.000  0.00

0420 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment Item 3077 Negative

0430 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment Item 3076 Negative

0450 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment Item 3077 Negative

0460 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Payment Adjustment Item 3077 Negative

0470 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment Item 3080 Negative

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0375 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material on Hand

0380 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Positive

0385 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

Payment Adjustment Negative

0395 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

Erosion Control Maintenance

 0.00Category Subtotal

001806193C 18-6-193PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0905 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  66.000  2,274.000 -2,274.000  0.000  0.00

0910 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  32.000  25,871.000 -25,871.000  0.000  0.00

0935 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003704019C 37-4-19PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1150 01346002 000 BACKFILL (TY B) STA  120.000  5.804  0.000  0.000  0.00

1155 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  32.000  1,095.000 -1,095.000  0.000  0.00

1225 06726010 000 REFL PAV MRKR TY II-C-R EA  5.400  18.000 -18.000  0.000  0.00

1235 30846001 000 BONDING COURSE GAL  1.720  4,379.000 -4,379.000  0.000  0.00

1245 61856003 002 TMA (MOBILE OPERATION) HR  67.000  100.000 -100.000  0.000  0.00

 0.00Category Subtotal

003704021C 37-4-21PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1350 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  68.000  100.000  0.000  0.000  0.00

1410 30846001 000 BONDING COURSE GAL  1.720  3,429.000 -3,429.000  0.000  0.00

1420 61856003 002 TMA (MOBILE OPERATION) HR  67.000  100.000 -100.000  0.000  0.00

 0.00Category Subtotal

008616013C 86-16-13PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1535 03516019 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  24.000  28,232.000 -28,232.000  0.000  0.00

1560 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  520.000  61.000 -61.000  0.000  0.00

1570 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  68.000  150.000  0.000  0.000  0.00

1590 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  812.500 -812.500  0.000  0.00

1595 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  50.000  0.000  0.000  0.00

1635 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  850.000  1.000  0.000  0.000  0.00

1650 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  2,100.000  1.000  0.000  0.000  0.00

1655 06446076 000 REMOVE SM RD SN SUP&AM EA  135.000  1.000  0.000  0.000  0.00

1660 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  54.000  66.000 -66.000  0.000  0.00

1665 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  47.000  22.000 -22.000  0.000  0.00

1670 06586069 000 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  26.000  46.000 -46.000  0.000  0.00

1720 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.300  1,550.000 -1,550.000  0.000  0.00

1745 06666350 007 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  1.300  475.000 -475.000  0.000  0.00

1760 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.400  9,710.000 -9,710.000  0.000  0.00

1765 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.000  2,630.000 -2,630.000  0.000  0.00

1780 30846001 000 BONDING COURSE GAL  1.720  56,463.000 -56,463.000  0.000  0.00

1800 61856003 002 TMA (MOBILE OPERATION) HR  67.000  250.000 -250.000  0.000  0.00

 0.00Category Subtotal

027601047C 276-1-47PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2190 05406018 001 MTL BM GD FEN TRANS (NON - SYM) EA  770.000  4.000  0.000  0.000  0.00

2265 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.650  1,480.000 -1,480.000  0.000  0.00

2290 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  129.000  3,143.000 -3,143.000  0.000  0.00

2295 30846001 000 BONDING COURSE GAL  1.720  36,430.000 -36,430.000  0.000  0.00

2305 61856003 002 TMA (MOBILE OPERATION) HR  67.000  100.000 -100.000  0.000  0.00

 0.00Category Subtotal

029913034C 299-13-34PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2405 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  32.000  2,794.000 -2,794.000  0.000  0.00

2445 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  540.000  2.000 -2.000  0.000  0.00

2450 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  9,578.000 -9,578.000  0.000  0.00

2480 30846001 000 BONDING COURSE GAL  1.720  3,725.000 -3,725.000  0.000  0.00

2481 60496001 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF  147.510  0.000  283.000  0.000  0.00

Additional Work - Location 7

2485 61856002 002 TMA (STATIONARY) DAY  186.000  10.000  0.000  0.000  0.00

2490 61856003 002 TMA (MOBILE OPERATION) HR  67.000  100.000 -100.000  0.000  0.00

 0.00Category Subtotal

030004011C 300-4-11PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2590 03516001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  39.000  2,704.000 -2,704.000  0.000  0.00

2595 03546064 000 PLANE ASPH CONC PAV (2 1/2") SY  2.900  27,039.000 -27,039.000  0.000  0.00

2620 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.650  190.000 -190.000  0.000  0.00

2640 30846001 000 BONDING COURSE GAL  1.720  5,408.000 -5,408.000  0.000  0.00

2650 61856003 002 TMA (MOBILE OPERATION) HR  67.000  100.000 -100.000  0.000  0.00

 0.00Category Subtotal

248502012C 2485-2-12PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2751 01346001 BACKFILL (TY A) STA  359.240  0.000  142.250  0.000  0.00

2760 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  68.000  100.000  0.000  0.000  0.00

2835 30766032 000 D-GR HMA TY-C SAC-A PG76-22 TON  128.000  7,299.000 -7,299.000  0.000  0.00
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2840 30846001 000 BONDING COURSE GAL  1.720  12,693.000 -12,693.000  0.000  0.00

2850 61856003 002 TMA (MOBILE OPERATION) HR  67.000  100.000 -100.000  0.000  0.00

 0.00Category Subtotal

363101002C 3631-1-2PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2950 01046010 000 REMOVING CONC (RIPRAP) CY  120.000  17.000 -17.000  0.000  0.00

2965 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  68.000  100.000  0.000  0.000  0.00

3025 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  47.000  2.000 -2.000  0.000  0.00

3030 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  47.000  3.000 -3.000  0.000  0.00

3035 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  550.000 -550.000  0.000  0.00

3085 06726007 000 REFL PAV MRKR TY I-C EA  5.400  49.000 -49.000  0.000  0.00

3100 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.400  8,202.000 -8,202.000  0.000  0.00

3125 61856003 002 TMA (MOBILE OPERATION) HR  67.000  200.000 -200.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $33,127,599.23
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 SY  391.190REMOVING CONC (RIPRAP)  10.000  3,911.93 0.00

PSN: 185

01046010 000 CY  120.000REMOVING CONC (RIPRAP)  51.530  6,183.60 61.80

01046022 000 LF  11.000REMOVING CONC (CURB AND GUTTER)  580.000  6,380.00 470.00

01346002 000 STA  120.000BACKFILL (TY B)  597.000  71,640.00 773.01

01506002 000 HR  160.000BLADING  13.750  2,200.00 15.00

03156004 001 GAL  5.500FOG SEAL (CSS-1H)  12,150.000  66,825.00 11,557.00

03156004 GAL  13.490FOG SEAL (CSS-1H)  250.000  3,372.50 11,557.00

03516001 000 SY  39.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")  19,905.420  776,311.38 18,215.00

03516001 SY  40.950FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")  9,796.980  401,186.33 18,215.00

Added by CO#17

03516001 SY  48.750FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")  4,308.600  210,044.25 18,215.00

Added by CO#17

03516001 SY  55.660FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")  6,768.530  376,736.38 18,215.00

03516004 000 SY  66.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  0.000  0.00 0.00

03516004 SY  82.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  38.400  3,168.00 0.00

Added by CO#17

03516013 000 SY  32.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  10,329.640  330,548.48 6,346.00

03516013 SY  33.600FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  18,219.020  612,159.07 6,346.00

Added by CO#17

03516019 000 SY  24.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  0.000  0.00 0.00

03516019 SY  30.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  2,694.500  80,835.00 0.00

Added by CO#17

03546045 000 SY  2.300PLANE ASPH CONC PAV (2")  37,126.210  85,390.29 37,102.00

03546048 000 SY  3.400PLANE ASPH CONC PAV (3")  352,707.050  1,199,203.97 357,258.00

03546048 SY  7.270PLANE ASPH CONC PAV (3")  18,946.860  137,743.67 357,258.00

03546048 SY  16.420PLANE ASPH CONC PAV (3")  2,997.400  49,217.31 357,258.00

03546064 000 SY  2.900PLANE ASPH CONC PAV (2 1/2")  306,141.850  887,811.36 282,312.00

03546064 SY  3.050PLANE ASPH CONC PAV (2 1/2")  18,206.000  55,528.30 282,312.00

Added by CO#17

03546091 000 SY  6.100PLANE ASPH CONC PAV(4.5")  1,300.000  7,930.00 1,335.00

03546204 000 SY  6.100PLANE ASPH CONC PAV (2" TO 4 1/2")  1,511.100  9,217.71 1,780.00

03546221 SY  24.800PLANE ASPH CONC PAV(MICRO)(0"-3")  438.130  10,865.62 2,158.00

03546221 000 SY  28.000PLANE ASPH CONC PAV(MICRO)(0"-3")  1,701.660  47,646.48 2,158.00

04206135 001 CY  750.000CL C CONC (RAIL FOUNDATION)(HPC)  80.690  60,517.50 52.00

04326002 000 CY  600.000RIPRAP (CONC)(5 IN)  30.140  18,084.00 61.70

04326003 000 CY  620.000RIPRAP (CONC)(6 IN)  83.830  51,974.60 101.49

04326006 000 CY  620.000RIPRAP (CONC)(CL B)  115.000  71,300.00 101.00

04326045 000 CY  520.000RIPRAP (MOW STRIP)(4 IN)  222.162  115,524.24 220.00

04386001 000 LF  28.000CLEANING AND SEALING EXISTING JOINTS  3,464.600  97,008.80 3,495.60

04386001 LF  29.180CLEANING AND SEALING EXISTING JOINTS  360.000  10,504.80 3,495.60

04506110 001 LF  280.000RAIL (TY SSTR) (HPC) (MOD)  412.500  115,500.00 412.50

04516048 000 LF  110.000RETROFIT RAIL (ADD HSS)  726.750  79,942.50 726.75

05006001 000 LS  2,550,000.000MOBILIZATION  1.000  2,550,000.00 1.00
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05026001 008 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  90,000.00 10.00

05066040 005 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (8")  1,200.000  9,600.00 1,200.00

05066043 005 LF  4.000BIODEG EROSN CONT LOGS (REMOVE)  600.000  2,400.00 1,200.00

05106001 000 HR  68.000ONE-WAY TRAF CONT (FLAGGER CONT)  254.500  17,306.00 740.00

05106002 000 HR  170.000ONE-WAY TRAF CONT (PILOT CAR)  379.000  64,430.00 120.00

05126072 000 LF  39.000PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL)  480.000  18,720.00 600.00

05126076 000 LF  39.000PTB (REMOVE)(SGL SLP)(TY 1) OR (STL)  300.000  11,700.00 600.00

05296005 000 LF  22.000CONC CURB (MONO) (TY II)  699.000  15,378.00 844.56

05296022 000 LF  25.000CONC CURB (DOWEL) (TY II)  1,204.000  30,100.00 1,203.00

05336003 000 LF  0.100RUMBLE STRIPS (SHOULDER) ASPHALT  71,839.000  7,183.90 81,788.00

05336004 000 LF  0.100RUMBLE STRIPS (CENTERLINE) ASPHALT  38,209.000  3,820.90 40,895.00

05406001 001 LF  25.000MTL W-BEAM GD FEN (TIM POST)  3,736.800  93,420.00 3,887.50

05406001 LF  26.250MTL W-BEAM GD FEN (TIM POST)  562.700  14,770.88 3,887.50

Added by CO#17

05406001 LF  27.310MTL W-BEAM GD FEN (TIM POST)  250.000  6,827.50 3,887.50

PSN 146 Rework

05406006 001 EA  2,900.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  21.000  60,900.00 24.00

05406016 001 EA  1,750.000DOWNSTREAM ANCHOR TERMINAL SECTION  17.000  29,750.00 17.00

05406018 001 EA  770.000MTL BM GD FEN TRANS (NON - SYM)  2.000  1,540.00 3.00

05406020 001 LF  110.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  62.000  6,820.00 75.00

05406037 EA  1,822.830MTL BM GD FEN TRANS (ANCHOR PLATE)  4.000  7,291.32 0.00

05426001 000 LF  3.200REMOVE METAL BEAM GUARD FENCE  3,980.000  12,736.00 3,938.00

05426001 LF  18.890REMOVE METAL BEAM GUARD FENCE  250.000  4,722.50 3,938.00

PSN 146 Rework

05426002 000 EA  216.000REMOVE TERMINAL ANCHOR SECTION  3.000  648.00 3.00

05426003 000 EA  216.000REMOVE DOWNSTREAM ANCHOR TERMINAL  4.000  864.00 4.00

05426004 000 EA  216.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  21.000  4,536.00 21.00

05446001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  16.000  56,000.00 18.00

05446003 000 EA  215.000GUARDRAIL END TREATMENT (REMOVE)  20.000  4,300.00 20.00

05456007 000 EA  34,400.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  1.000  34,400.00 1.00

05456019 000 EA  8,750.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  8,750.00 1.00

05506003 LF  12.630CHAIN LINK FENCE (REMOVE)  2,000.000  25,259.60 0.00

05856011 DOL -1.000RIDE PAYMENT ADJUSTMENT (ITEM 3076)  36,495.000 -36,495.00 2,000.00

Ride Payment Adjustment Item 3076 Negative

05856011 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3076)  6,435.000  6,435.00 2,000.00

Ride Payment Adjustment Item 3076 Positive

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  277.000  277.00 1,000.00

Ride Payment Adjustment Item 3077 Positive

05856014 DOL -1.000RIDE PAYMENT ADJUSTMENT (ITEM 3080)  15,895.000 -15,895.00 2,000.00

Ride Payment Adjustment Item 3080 Negative

05856014 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3080)  34,241.000  34,241.00 2,000.00

Ride Payment Adjustment Item 3080 Positive

06366001 SF  37.120ALUMINUM SIGNS (TY A)  11.500  426.88 0.00

06446001 000 EA  1,200.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  3,600.00 4.00

06446004 EA  2,121.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  3.000  6,363.00 0.00

06446076 000 EA  135.000REMOVE SM RD SN SUP&AM  6.000  810.00 5.00

06586060 000 EA  54.000REMOVE DELIN & OBJECT MARKER ASSMS  36.000  1,944.00 28.00

06586061 000 EA  47.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  14.000  658.00 6.00

06626109 000 EA  1.700WK ZN PAV MRK SHT TERM (TAB)TY W  20,364.000  34,618.80 34,016.00
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06626111 000 EA  1.700WK ZN PAV MRK SHT TERM (TAB)TY Y-2  4,351.000  7,396.70 7,292.00

06666018 007 LF  0.650REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,367.000  888.55 500.00

06666030 007 LF  0.950REFL PAV MRK TY I (W)8"(DOT)(100MIL)  472.000  448.40 5,276.00

06666036 007 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  36,785.000  29,428.00 27,806.00

06666036 LF  0.830REFL PAV MRK TY I (W)8"(SLD)(100MIL)  819.000  679.77 27,806.00

06666042 007 LF  2.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  1,416.600  2,833.20 6,193.00

06666042 LF  2.240REFL PAV MRK TY I (W)12"(SLD)(100MIL)  50.000  112.00 6,193.00

06666048 LF  7.860REFL PAV MRK TY I (W)24"(SLD)(100MIL)  50.000  393.00 1,846.00

06666048 007 LF  8.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  2,722.000  21,776.00 1,846.00

06666054 007 EA  108.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  125.000  13,500.00 200.00

06666078 007 EA  162.000REFL PAV MRK TY I (W)(WORD)(100MIL)  136.000  22,032.00 148.00

06666078 EA  168.390REFL PAV MRK TY I (W)(WORD)(100MIL)  1.000  168.39 148.00

06666102 007 EA  27.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  14.000  378.00 52.00

06666162 007 LF  1.300RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)  510.000  663.00 460.00

06666225 007 LF  0.300PAVEMENT SEALER 6"  126,553.000  37,965.90 28,074.00

06666306 007 LF  0.650RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  63,776.000  41,454.40 63,776.00

06666306 LF  0.670RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  1,040.000  696.80 63,776.00

06666309 007 LF  0.650RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  257,217.000  167,191.05 290,954.00

06666309 LF  0.670RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  8,567.000  5,739.89 290,954.00

06666318 007 LF  0.650RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  3,300.000  2,145.00 5,165.00

06666321 007 LF  0.650RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  263,497.000  171,273.05 307,729.00

06666321 LF  0.670RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  4,764.000  3,191.88 307,729.00

06686078 EA  265.130PREFAB PAV MRK TY C (W) (DBL ARROW)  50.000  13,256.50 0.00

06686080 EA  291.640PREFAB PAV MRK TY C (W) (UTURN ARROW)  35.000  10,207.40 0.00

06686083 EA  450.710PREFAB PAV MRK TY C (W) (LNDP ARROW)  4.000  1,802.84 0.00

Added by CO#15

06726007 000 EA  5.400REFL PAV MRKR TY I-C  956.000  5,162.40 3,051.00

06726009 000 EA  5.400REFL PAV MRKR TY II-A-A  2,784.000  15,033.60 2,435.00

06726009 EA  5.610REFL PAV MRKR TY II-A-A  16.000  89.76 2,435.00

06726010 000 EA  5.400REFL PAV MRKR TY II-C-R  4,392.000  23,716.80 933.00

06726010 EA  5.610REFL PAV MRKR TY II-C-R  89.000  499.29 933.00

06776001 000 LF  0.400ELIM EXT PAV MRK & MRKS (4")  440.000  176.00 9,443.00

06776003 000 LF  0.800ELIM EXT PAV MRK & MRKS (8")  790.000  632.00 525.00

06776007 000 LF  4.300ELIM EXT PAV MRK & MRKS (24")  1,120.000  4,816.00 617.00

06776008 EA  79.540ELIM EXT PAV MRK & MRKS (ARROW)  92.000  7,317.68 0.00

06776012 EA  79.540ELIM EXT PAV MRK & MRKS (WORD)  39.000  3,102.06 0.00

06786002 000 LF  0.110PAV SURF PREP FOR MRK (6")  26,594.000  2,925.34 37,447.00

07786001 000 LF  720.000CONCRETE RAIL REPAIR (IN-KIND)  4.000  2,880.00 6.00

30766032 000 TON  128.000D-GR HMA TY-C SAC-A PG76-22  34,422.590  4,406,091.52 32,725.00

30766032 TON  176.610D-GR HMA TY-C SAC-A PG76-22  2,097.330  370,409.45 32,725.00

30766043 000 TON  129.000D-GR HMA TY-D PG70-22 (LEVEL-UP)  0.000  0.00 0.00

30766043 TON  135.450D-GR HMA TY-D PG70-22 (LEVEL-UP)  1,668.630  226,015.93 0.00

Added by CO#17

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  53,691.700  53,691.70 1,000.00

Production Payment Adjustment Item 3076 Positive

30766065 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  319.780 -319.78 2,000.00

Placement Payment Adjustment Item 3076 Negative

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  78,130.900  78,130.90 2,000.00

Placement Payment Adjustment Item 3076 Positive
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30776033 000 TON  131.000SP MIXES SP-C SAC-A PG76-22  31,784.920  4,163,824.52 24,275.00

30776033 TON  228.000SP MIXES SP-C SAC-A PG76-22  100.000  22,800.00 24,275.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  67,817.770  67,817.77 1,000.00

Production Payment Adjustment Item 3077 Positive

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  80,996.410  80,996.41 1,000.00

Placement Payment Adjustment Item 3077 Positive

30806001 000 TON  144.000STONE-MTRX-ASPH SMA-C SAC-A PG76-22  75,370.740  10,853,386.56 74,649.00

30806001 TON  183.300STONE-MTRX-ASPH SMA-C SAC-A PG76-22  1,241.500  227,566.95 74,649.00

30806001 TON  276.960STONE-MTRX-ASPH SMA-C SAC-A PG76-22  537.720  148,926.93 74,649.00

30806023 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  274,223.320  274,223.32 1,000.00

Production Payment Adjustment Item 3080 Positive

30806024 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  12,788.140 -12,788.14 2,000.00

Placement Payment Adjustment Item 3080 Negative

30806024 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  377,813.330  377,813.33 2,000.00

Placement Payment Adjustment Item 3080 Positive

30846001 000 GAL  1.720BONDING COURSE  27,970.000  48,108.40 28,145.00

30846001 GAL  1.810BONDING COURSE  45,489.000  82,335.09 28,145.00

Added by CO#17

30846001 GAL  1.980BONDING COURSE  34,660.000  68,626.80 28,145.00

Added by CO#17

30846001 GAL  5.570BONDING COURSE  2,225.000  12,393.25 28,145.00

60016002 EA  2,651.250PORTABLE CHANGEABLE MESSAGE SIGN  2.000  5,302.50 4.00

Location 10

60016002 000 EA  15,506.750PORTABLE CHANGEABLE MESSAGE SIGN  4.000  62,027.00 4.00

60496001 000 LF  105.000LONG CHANNEL MOUNT CURB SYS (INSTALL)  1,373.890  144,258.45 645.00

60496003 000 LF  7.000LONG CHANNEL MOUNT CURB SYS (REMOVE)  3,353.000  23,471.00 1,248.00

61586001 000 EA  10,700.000TMSP RADAR SPEED CONTROL MONITOR  3.000  32,100.00 2.00

61856002 002 DAY  186.000TMA (STATIONARY)  358.000  66,588.00 210.00

61856003 002 HR  67.000TMA (MOBILE OPERATION)  233.000  15,611.00 200.00

61856003 HR  70.350TMA (MOBILE OPERATION)  541.500  38,094.53 200.00

Added by CO#17

61856003 HR  83.750TMA (MOBILE OPERATION)  52.000  4,355.00 200.00

Added by CO#17

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  802,369.690  802,369.69 1,000.00

Law Enforcement

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  124,274.660  124,274.66 1,000.00

Safety Contigency

96076001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  6,337.500  6,337.50 0.00

District + Account: 220007-7328

96086001 DOL  1,577.300UNIQUE CHANGE ORDER ITEM 1  73.000  115,142.90 0.00

PLANE ASPH CONC PAV (MANHOLES)

96086002 DOL  2,997.320UNIQUE CHANGE ORDER ITEM 2  1.000  2,997.32 0.00

IH35 WFR Skid Steer

96086003 DOL  82,860.000UNIQUE CHANGE ORDER ITEM 3  1.000  82,860.00 0.00

Location 2 Stockpile Hauling Cost

96086004 DOL  106,784.620UNIQUE CHANGE ORDER ITEM 4  1.000  106,784.62 0.00

IH 35 NB/SB Mobilization

96086005 DOL  9,211.450UNIQUE CHANGE ORDER ITEM 5  1.000  9,211.45 0.00

Location 10 Island Rework/Demo

96086006 DOL  3,897.600UNIQUE CHANGE ORDER ITEM 6  1.000  3,897.60 0.00
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Location 7 Delineator Mobilization

96086007 DOL  16,321.100UNIQUE CHANGE ORDER ITEM 7  1.000  16,321.10 0.00

PSN 146 HMA Removal: Added by CO#16

$33,127,599.23TOTAL ITEM EARNINGS TO DATE


