
001806181CONTRACT ID:

PROJECT: C 18-6-181

CONTRACT:

02253007

PROJECTED AMOUNT: $10,599,419.72

CONTRACTOR:

HIGHWAY: IH 35

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ANDERSON COLUMBIA CO., INC.

Jose Vargas, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0004

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/03/2025

02/06/2025

ESTIMATE PAID:

 5

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$10,599,419.72

CONTRACT:

10/01/2025

AWARD AMOUNT: $10,599,419.72

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 4.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.28

$7,499.10 $22,573.31 $30,072.41 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,499.10 $22,573.31 $30,072.41 

$0.00 $0.00 $0.00 

$7,499.10 $30,072.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $22,573.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 5

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 109

 0

 109

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

OTHER - SEE RMRKS 18

SATURDAY 4

SUNDAY 3

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY
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WORK PERFORMED THIS PERIOD

C 18-6-181 001806181PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  2.00 6.00

CATEGORY 009 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0704 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,254.04 1,254.040  1,487.35 1,000.00

0720 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $2,245.06 2,245.060  2,245.06 1,000.00

$7,499.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

001806181PROJECT CONTROLC 18-6-181

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  6.000  0.000  2.00  8,000.00

0125 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,500.000  2.000  0.000  1.00  8,500.00

0130 05057001 000 TMA (STATIONARY) DAY  230.000  86.000  0.000  3.00  690.00

0155 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  1,825.000  0.000  37.50  1,125.00

0165 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,500.000  9.000  0.000  1.00  3,500.00

0185 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  1,825.000  0.000  25.00  75.00

0195 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  325.000  5.000  0.000  1.00  325.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,800.000  16.000  0.000  1.00  3,800.00

0205 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  325.000  15.000  0.000  1.00  325.00

Category Subtotal $26,340.00

009 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0704 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  1,487.35  1,487.35

0720 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  2,245.06  2,245.06

Category Subtotal $3,732.41

001806181C 18-6-181PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  174.000  377.950  0.000  0.000  0.00

0065 01507002 000 BLADING HR  188.000  24.000  0.000  0.000  0.00

0070 03157004 000 FOG SEAL (CSS-1H) GAL  0.500  44,550.000  0.000  0.000  0.00

0075 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON  125.000  12,924.000  0.000  0.000  0.00

0080 03467001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  154.000  24,757.000  0.000  0.000  0.00

0085 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  37.000  49,806.000  0.000  0.000  0.00

0090 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  60.000  13,015.000  0.000  0.000  0.00

0095 03547051 000 PLANE ASPH CONC PAV(2") SY  2.800  19,476.000  0.000  0.000  0.00

0100 03547052 000 PLANE ASPH CONC PAV(3") SY  3.800  122,748.000  0.000  0.000  0.00

0105 03547082 000 PLANE ASPH CONC PAV (2.5") SY  2.700  32,779.000  0.000  0.000  0.00

0110 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  102.000  0.000  0.000  0.00

0115 05007001 000 MOBILIZATION LS  912,000.000  1.000  0.000  0.000  0.00

0135 05057002 000 TMA (MOBILE OPERATION) HR  770.000  200.000  0.000  0.000  0.00

0140 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  78.000  192.000  0.000  0.000  0.00

0145 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.120  72,880.000  0.000  0.000  0.00

0150 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.180  11,126.000  0.000  0.000  0.00

0160 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  120.000  250.000  0.000  0.000  0.00

0170 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,750.000  7.000  0.000  0.000  0.00
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0175 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,250.000  7.000  0.000  0.000  0.00

0180 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,400.000  14.000  0.000  0.000  0.00

0190 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  325.000  7.000  0.000  0.000  0.00

0210 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  60.000  0.000  0.000  0.00

0215 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  180.000  0.000  0.000  0.00

0220 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  27.000  60.000  0.000  0.000  0.00

0225 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  11.000  41.000  0.000  0.000  0.00

0230 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.200  8,018.000  0.000  0.000  0.00

0235 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.200  1,762.000  0.000  0.000  0.00

0240 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.960  7,205.000  0.000  0.000  0.00

0245 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.200  1,245.000  0.000  0.000  0.00

0250 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  18.000  110.000  0.000  0.000  0.00

0255 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  165.000  4.000  0.000  0.000  0.00

0260 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  275.000  9.000  0.000  0.000  0.00

0265 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  550.000  2.000  0.000  0.000  0.00

0270 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.200  360.000  0.000  0.000  0.00

0275 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  18.000  156.000  0.000  0.000  0.00

0280 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.850  16,206.000  0.000  0.000  0.00

0285 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.740  62,624.000  0.000  0.000  0.00

0290 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.740  46,432.000  0.000  0.000  0.00

0295 06667424 000 REFL PAV MRK TY I (W)12”(DOT)(100MIL) LF  2.200  359.000  0.000  0.000  0.00

0300 06727002 000 REFL PAV MRKR TY I-C EA  8.000  724.000  0.000  0.000  0.00

0305 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  384.000  0.000  0.000  0.00

0310 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  392.000  0.000  0.000  0.00

0315 07777003 000 PERM CONC TRF BARR REPAIR(SINGLE SLOPE) LF  2,800.000  6.000  0.000  0.000  0.00

0320 30077001 000 BONDING COURSE GAL  2.500  45,387.000  0.000  0.000  0.00

0325 60047002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  18,000.000  1.000  0.000  0.000  0.00

0330 60157001 000 INSTALLATION OF CELLULAR MODEM EA  1,200.000  1.000  0.000  0.000  0.00

0335 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  12,000.000  2.000  0.000  0.000  0.00

0340 60547003 000 REMOVE DMS EA  12,000.000  1.000  0.000  0.000  0.00

0700 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0701 96027002 PAYMENT ADJUSTMENT-NEG DOL -5.000  1,000.000  0.000  0.000  0.00

0702 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0706 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Production Bonus

0707 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Penalty

0708 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Placement Bonus

0709 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Penalty

0711 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Bonus

0712 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Penalty

0713 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Production Bonus

0714 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Penalty

0715 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Placement Bonus

0716 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00
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Placement Penalty

0717 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Bonus

0718 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Penalty

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 222400001806080 [IH 35 SBML @ CALTON RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0390 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  58.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 222400001806084 [IH 35 SB @ MANN RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0440 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  62.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 222400001806085 [IH 35 ML @ DEL MAR BLVD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0490 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  56.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 222400001806087 [IH 35 ML @ CHICAGO ST & UGARTE ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0540 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  392.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 222400001806089 [IH 35 ML @ US 59]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0590 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  112.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 222400001806092 [IH 35 ML @ JEFFERSON ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0640 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  112.000  0.000  0.000  0.00

 0.00Category Subtotal
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008CATEGORY DESCRIPTION BRIDGE: 222400001806094 [IH 35 ML @ SANCHEZ ST & PARK ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0690 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  224.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0705 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $30,072.41
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  8,000.00 6.00

05037002 000 EA  8,500.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  8,500.00 2.00

05057001 000 DAY  230.000TMA (STATIONARY)  3.000  690.00 86.00

05407001 000 LF  30.000MTL W-BEAM GD FEN (TIM POST)  37.500  1,125.00 1,825.00

05407005 000 EA  3,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  3,500.00 9.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  25.000  75.00 1,825.00

05427004 000 EA  325.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  1.000  325.00 5.00

05447001 000 EA  3,800.000GUARDRAIL END TREATMENT (INSTALL)  1.000  3,800.00 16.00

05447003 000 EA  325.000GUARDRAIL END TREATMENT (REMOVE)  1.000  325.00 15.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,487.350  1,487.35 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,245.060  2,245.06 1,000.00

$30,072.41TOTAL ITEM EARNINGS TO DATE


