
002007032CONTRACT ID:

PROJECT: F 2026(400)

CONTRACT:

03263013

PROJECTED AMOUNT: $4,315,756.00

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ELITE KINGS CONSTRUCTION, LLC

Armando Ramirez, P.E.

PRESIDIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0003

07/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/23/2026

03/04/2026

ESTIMATE PAID:

 16

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/06/2026

$4,315,756.00

CONTRACT:

06/28/2026

AWARD AMOUNT: $4,176,256.00

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 16

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/06/2026

00/00/0000

 32

 0

 32

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  16  14

HOLIDAY 1

SATURDAY 3

SUNDAY 5

TIME SUSPENDED 5

06/28/2026  1 SUNDAY

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 TIME SUSPENDED

07/01/2026  1 TIME SUSPENDED

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

002007032F 2026(400)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03157006 000 FOG SEAL (SS-1H OR CSS-1H) GAL  10.000  7,392.000  0.000  0.000  0.00

0065 03417023 000 D-GR HMA TY-C SAC-A PG70-22 TON  175.000  8,950.000  0.000  0.000  0.00

0066 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  43,750.000  0.000  0.000  0.00

0067 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  43,750.000  0.000  0.000  0.00

0068 05857001 000 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  12,000.000  0.000  0.000  0.00

0070 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  89.000  21,221.000  0.000  0.000  0.00

0075 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  5.000  290.000  0.000  0.000  0.00

0080 03547052 000 PLANE ASPH CONC PAV(3") SY  5.000  48,048.000  0.000  0.000  0.00

0085 04797001 000 ADJUSTING MANHOLES EA  500.000  1.000  0.000  0.000  0.00

0090 05007001 000 MOBILIZATION LS  249,000.000  1.000  0.000  0.000  0.00

0091 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0092 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0093 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  2.000  0.000  0.000  0.00

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  14.000  0.000  0.000  0.00

0105 05057001 000 TMA (STATIONARY) DAY  200.000  32.000  0.000  0.000  0.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  3.000  0.000  0.000  0.00

0115 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  500.000  0.000  0.000  0.00

0120 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  5.000  500.000  0.000  0.000  0.00

0125 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  225.000  0.000  0.000  0.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  225.000  0.000  0.000  0.00

0135 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  200.000  180.000  0.000  0.000  0.00

0140 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  100.000  12.000  0.000  0.000  0.00

0145 06447073 000 REMOVE SM RD SN SUP&AM EA  10.000  1.000  0.000  0.000  0.00

0150 06587008 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF(BR) EA  100.000  7.000  0.000  0.000  0.00

0155 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  2,505.000  0.000  0.000  0.00

0160 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.000  182.000  0.000  0.000  0.00

0165 06667032 000 REFL PAV MRK TY I (W)18"(SLD)(090MIL) LF  1.000  51.000  0.000  0.000  0.00

0170 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  1.000  182.000  0.000  0.000  0.00

0175 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.000  45,672.000  0.000  0.000  0.00

0180 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.000  5,709.000  0.000  0.000  0.00

0185 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.000  5,842.000  0.000  0.000  0.00

0190 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  280.000  0.000  0.000  0.00

0195 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  104.000  0.000  0.000  0.00

0200 30057001 000 MEMBRANE UNDERSEAL GAL  4.000  9,610.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00
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0305 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


