
 26,955.56

002206054CONTRACT ID:

PROJECT: F 2025(881)

CONTRACT:

09253038

PROJECTED AMOUNT: $138,550.00

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TAYLOR BRIDGE LLC

Roberto Moya III, P.E.

VAL VERDE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

06/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

09/04/2025

ESTIMATE PAID:

 5

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/09/2026

$165,505.56

CONTRACT:

05/29/2026

AWARD AMOUNT: $138,550.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/01/2026

00/00/0000

 100.00

$750.00 $169,535.56 $170,285.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$750.00 $169,535.56 $170,285.56 

$0.00 $0.00 $0.00 

$750.00 $170,285.56 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $169,535.56 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 5

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/09/2026

11/20/2025

 5

 0

 5

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING FINAL DOCU 19

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 AWAITING FINAL DOCUMENTATION

06/23/2026  1 AWAITING FINAL DOCUMENTATION

06/24/2026  1 AWAITING FINAL DOCUMENTATION

06/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(881) 002206054PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  25,000.000 $750.00 0.030  1.00 1.00

$750.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002206054PROJECT CONTROLF 2025(881)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  1.00  25,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,000.000  1.000  0.000  1.00  8,000.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,500.000  4.000  0.000  4.00  10,000.00

0080 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,000.000  1.000  0.000  1.00  5,000.00

0085 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  2,000.000  1.000  0.000  1.00  2,000.00

Category Subtotal $50,000.00

002 BRIDGE: 222330002206068 [US 90 @ PECOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0135 04427008 000 STR STEEL (MISCELLANEOUS BRIDGE) LB  35.000  930.000  0.000  930.00  32,550.00

0140 04997001 000 ADJUST STL SHOES EA  25,000.000  2.000  0.000  2.00  50,000.00

0145 05297002 000 CONC CURB (TY II) LF  500.000  10.000  0.000  10.00  5,000.00

0180 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  26,955.560  26,955.56  26,955.56

Rocker bearing/bottom chord bolts replacement

Category Subtotal $114,505.56

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  5,780.00  5,780.00

Law Enforcement

Category Subtotal $5,780.00

002206054F 2025(881)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  250.000  4.000  0.000  0.000  0.00

0150 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material on Hand

0155 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Positive

0160 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

Payment Adjustment Negative

 0.00Category Subtotal
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003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0170 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

Erosion Control Maintenance

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

Safety Contingency

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $170,285.56
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04427008 000 LB  35.000STR STEEL (MISCELLANEOUS BRIDGE)  930.000  32,550.00 930.00

04997001 000 EA  25,000.000ADJUST STL SHOES  2.000  50,000.00 2.00

05007001 000 LS  25,000.000MOBILIZATION  1.000  25,000.00 1.00

05027001 000 MO  8,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  8,000.00 1.00

05037002 000 EA  2,500.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  10,000.00 4.00

05107003 000 MO  5,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  1.000  5,000.00 1.00

05297002 000 LF  500.000CONC CURB (TY II)  10.000  5,000.00 10.00

70017002 000 EA  2,000.000BENT CAP/ABUTMENT CAP CLEANING  1.000  2,000.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  5,780.000  5,780.00 1,000.00

Law Enforcement

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  26,955.560  26,955.56 0.00

Rocker bearing/bottom chord bolts replacement

$170,285.56TOTAL ITEM EARNINGS TO DATE


