
002209056CONTRACT ID:

PROJECT: STP 2026(177)HES

CONTRACT:

12253228

PROJECTED AMOUNT: $571,506.10

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

STRUCTURAL INTEGRITY GROUP LLC

Roberto Moya III, P.E.

VAL VERDE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/03/2025

ESTIMATE PAID:

 42

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$571,506.10

CONTRACT:

09/01/2026

AWARD AMOUNT: $571,506.10

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 93.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.52

$0.00 $568,764.70 $568,764.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $568,764.70 $568,764.70 

$0.00 $0.00 $0.00 

$0.00 $568,764.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $568,764.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 42

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2026

02/09/2026

 45

 0

 45

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

BEGIN TEST PERIOD 1

END TEST PERIOD 1

HOLIDAY 1

SATURDAY 2

SUNDAY 2

TEST PERIOD 13

TIME SUSPENDED 7

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 BEGIN TEST PERIOD

09/09/2026  1 TEST PERIOD

09/10/2026  1 TEST PERIOD

09/11/2026  1 TEST PERIOD

09/12/2026  1 TEST PERIOD

09/13/2026  1 TEST PERIOD

09/14/2026  1 TEST PERIOD

09/15/2026  1 TEST PERIOD

09/16/2026  1 TEST PERIOD

09/17/2026  1 TEST PERIOD

09/18/2026  1 TEST PERIOD

09/19/2026  1 TEST PERIOD

09/20/2026  1 TEST PERIOD

09/21/2026  1 TEST PERIOD

09/22/2026  1 END TEST PERIOD

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002209056PROJECT CONTROLSTP 2026(177)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  260.000  328.000  0.000  328.00  85,280.00

0065 04327005 000 RIPRAP (CONC)(CL B) CY  1,131.000  14.350  0.000  14.35  16,229.85

0070 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,118.000  3.000  0.000  3.00  27,354.00

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,475.000  2.000  0.000  2.00  4,950.00

0085 05057001 000 TMA (STATIONARY) DAY  100.000  90.000  0.000  80.00  8,000.00

0090 06107016 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  1,105.000  4.000  0.000  4.00  4,420.00

0095 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,417.000  41.000  0.000  41.00  181,097.00

0100 06187030 000 CONDT (PVC) (SCH 40) (2") LF  11.260  7,080.000  0.000  7,080.00  79,720.80

0105 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  27.690  1,315.000  0.000  1,195.00  33,089.55

0110 06187074 000 CONDT (RM) (1 1/4") LF  40.090  215.000  0.000  275.00  11,024.75

0115 06207005 000 ELEC CONDR (NO.10) BARE LF  1.880  195.000  0.000  195.00  366.60

0120 06207006 000 ELEC CONDR (NO.10) INSULATED LF  1.950  390.000  0.000  390.00  760.50

0125 06207007 000 ELEC CONDR (NO.8) BARE LF  1.430  8,415.000  0.000  8,415.00  12,033.45

0130 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.560  16,945.000  0.000  16,945.00  26,434.20

0135 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,392.000  6.000  0.000  9.00  12,528.00

0140 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  10,238.000  2.000  0.000  2.00  20,476.00

Category Subtotal $568,764.70

002209056STP 2026(177)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0145 96017001 MATERIAL ON HAND DOL  1,000.000  1.000  0.000  0.000  0.00

Material on Hand

0150 96027001 PAYMENT ADJUSTMENT-POS DOL  1,000.000  1.000  0.000  0.000  0.00

Payment Adjustment Positive

0155 96027002 PAYMENT ADJUSTMENT-NEG DOL -5,000.000  1.000  0.000  0.000  0.00

Payment Adjustment Negative

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 96067001 LAW ENFORCEMENT PERSONNEL DOL  1,000.000  1.000  0.000  0.000  0.00

Law Enforcement Personnel

0165 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1,000.000  1.000  0.000  0.000  0.00

Erosion Control Maintenance

0170 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1,000.000  1.000  0.000  0.000  0.00
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Safety Contingency

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $568,764.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  260.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  328.000  85,280.00 328.00

04327005 000 CY  1,131.000RIPRAP (CONC)(CL B)  14.350  16,229.85 14.35

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05027001 000 MO  9,118.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  27,354.00 3.00

05037002 000 EA  2,475.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  4,950.00 2.00

05057001 000 DAY  100.000TMA (STATIONARY)  80.000  8,000.00 90.00

06107016 000 EA  1,105.000IN RD IL (U/P) (TY 2) (150W EQ) LED  4.000  4,420.00 4.00

06107124 000 EA  4,417.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  41.000  181,097.00 41.00

06187030 000 LF  11.260CONDT (PVC) (SCH 40) (2")  7,080.000  79,720.80 7,080.00

06187055 000 LF  27.690CONDT (PVC) (SCH 80) (2") (BORE)  1,195.000  33,089.55 1,315.00

06187074 000 LF  40.090CONDT (RM) (1 1/4")  275.000  11,024.75 215.00

06207005 000 LF  1.880ELEC CONDR (NO.10) BARE  195.000  366.60 195.00

06207006 000 LF  1.950ELEC CONDR (NO.10) INSULATED  390.000  760.50 390.00

06207007 000 LF  1.430ELEC CONDR (NO.8) BARE  8,415.000  12,033.45 8,415.00

06207008 000 LF  1.560ELEC CONDR (NO.8) INSULATED  16,945.000  26,434.20 16,945.00

06247006 000 EA  1,392.000GROUND BOX TY C (162911)W/APRON  9.000  12,528.00 6.00

06287009 000 EA  10,238.000ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  2.000  20,476.00 2.00

$568,764.70TOTAL ITEM EARNINGS TO DATE


