
002401113CONTRACT ID:

PROJECT: C 24-1-113

CONTRACT:

02253025

PROJECTED AMOUNT: $2,879,645.50

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RELMCO, INC.

Roberto Madrigal, P.E.

UVALDE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

02/06/2025

ESTIMATE PAID:

 244

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,879,645.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,879,645.50

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 132.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 54.35

$121,096.94 $1,385,955.04 $1,507,051.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($16,456.00)($41,624.00)($58,080.00)

$0.00 $0.00 $0.00 

$137,552.94 $1,427,579.04 $1,565,131.98 

$0.00 $0.00 $0.00 

$137,552.94 $1,565,131.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,427,579.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$58,080.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 60

 60

C. O. ADJUSTED DAYS:

 244

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 184

 0

 184

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 24-1-113 002401113PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047011 REMOV CONC (DRIVEWAYS)000 SY  25.000 $5,190.25 207.610  1,629.68 3,057.00

0070 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  18.000 $5,599.80 311.100  4,603.79 6,901.00

0075 01057006 RMV (6"-10") TRT/UNTRT BASE & ASPH PAV000 SY  8.000 $2,223.12 277.890  1,700.74 2,950.00

0155 05057001 TMA (STATIONARY)000 DAY  250.000 $4,250.00 17.000  168.00 368.00

0190 05307006 DRIVEWAYS (CONC)000 SY  97.020 $45,184.15 465.720  4,170.75 5,967.00

0195 05317001 CONC SIDEWALKS (4")000 SY  76.125 $26,025.62 341.880  4,666.38 7,446.00

0205 05317006 CURB RAMPS (TY 2)000 EA  2,320.500 $2,320.50 1.000  2.00 4.00

0210 05317007 CURB RAMPS (TY 3)000 EA  2,782.500 $2,782.50 1.000  4.00 13.00

0215 05317010 CURB RAMPS (TY 7)000 EA  2,740.500 $8,221.50 3.000  33.00 45.00

0300 06827018 PED SIG SEC (LED)(COUNTDOWN)000 EA  775.500 $3,877.50 5.000  5.00 8.00

0315 06877001 PED POLE ASSEMBLY000 EA  3,630.000 $18,150.00 5.000  5.00 8.00

0320 06887001 PED DETECT PUSH BUTTON (APS)000 EA  1,276.000 $3,828.00 3.000  11.00 18.00

0325 06887003 PED DETECTOR CONTROLLER UNIT000 EA  4,950.000 $9,900.00 2.000  6.00 8.00

$137,552.94TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002401113PROJECT CONTROLC 24-1-113

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  3,057.000  0.000  1,629.68  40,742.00

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  18.000  6,901.000  0.000  4,603.79  82,868.22

0075 01057006 000 RMV (6"-10") TRT/UNTRT BASE & ASPH PAV SY  8.000  2,950.000  0.000  1,700.74  13,605.92

0080 01107003 000 EXCAV (SPECIAL) CY  50.000  150.000  0.000  30.00  1,500.00

0105 04007008 000 CUT & RESTORE ASPH PAVING SY  100.000  922.000  0.000  9.90  990.00

0110 04327001 000 RIPRAP (CONC)(4 IN) CY  630.000  5.000  0.000  1.80  1,134.00

0115 04657335 000 INLET (COMPL)(ARMOR CURB SLOT) EA  5,512.500  1.000  0.000  1.00  5,512.50

0120 04657336 000 INLET (COMP)(TY SIDEWALK BRIDGE) EA  17,692.500  1.000  0.000  1.00  17,692.50

0130 04797001 000 ADJUSTING MANHOLES EA  1,942.500  11.000  0.000  1.00  1,942.50

0135 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  1,155.000  7.000  0.000  1.00  1,155.00

0140 05007001 000 MOBILIZATION LS  280,000.000  1.000  0.000  0.90  252,000.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,500.000  12.000  0.000  12.00  66,000.00

0150 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  2.000  0.000  2.00  30,000.00

0155 05057001 000 TMA (STATIONARY) DAY  250.000  368.000  0.000  168.00  42,000.00

0185 05297001 000 CONC CURB (TY I) LF  16.500  1,044.000  0.000  401.00  6,616.50

0190 05307006 000 DRIVEWAYS (CONC) SY  97.020  5,967.000  0.000  4,170.75  404,646.16

0195 05317001 000 CONC SIDEWALKS (4") SY  76.125  7,446.000  0.000  4,666.38  355,228.18

0200 05317005 000 CURB RAMPS (TY 1) EA  2,315.250  32.000  0.000  12.00  27,783.00

0205 05317006 000 CURB RAMPS (TY 2) EA  2,320.500  4.000  0.000  2.00  4,641.00

0210 05317007 000 CURB RAMPS (TY 3) EA  2,782.500  13.000  0.000  4.00  11,130.00

0215 05317010 000 CURB RAMPS (TY 7) EA  2,740.500  45.000  0.000  33.00  90,436.50

0220 05317011 000 CURB RAMPS (TY 10) EA  3,097.500  1.000  0.000  1.00  3,097.50

0235 06247007 000 GROUND BOX TY D (162922) EA  1,650.000  27.000  0.000  12.00  19,800.00

0245 06247013 000 REMOVE GROUND BOX EA  330.000  32.000  0.000  14.00  4,620.00

0300 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  775.500  8.000  0.000  5.00  3,877.50

0315 06877001 000 PED POLE ASSEMBLY EA  3,630.000  8.000  0.000  5.00  18,150.00

0320 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,276.000  18.000  0.000  11.00  14,036.00

0325 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,950.000  8.000  0.000  6.00  29,700.00

0340 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  55.000  20.000  0.000  13.00  715.00

Category Subtotal $1,551,619.98

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  13,512.00  13,512.00

Category Subtotal $13,512.00

002401113C 24-1-113PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007010 000 PREP ROW (TREE PRUNE AND TRIM) STA  15,000.000  5.000  0.000  0.000  0.00

0085 01327003 000 EMBANK (FNL)(OC)(TY B) CY  100.000  75.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  5.000  3,897.000  0.000  0.000  0.00

0095 01627002 000 BLOCK SODDING SY  9.000  3,897.000  0.000  0.000  0.00

0100 03417015 000 D-GR HMA TY-C PG64-22 TON  400.000  50.000  0.000  0.000  0.00

0101 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG64-22 -BONUS

0102 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG64-22 - PENALTY

0103 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG64-22- BONUS

0104 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG64-22 - PENALTY

0125 04717003 000 GRATE & FRAME EA  4,725.000  8.000  0.000  0.000  0.00

0160 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  50.000  0.000  0.000  0.00

0165 05067034 000 CONSTRUCTION PERIMETER FENCE LF  5.000  4,575.000  0.000  0.000  0.00

0170 05067035 000 SANDBAGS FOR EROSION CONTROL EA  25.000  50.000  0.000  0.000  0.00

0175 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.675  9,150.000  0.000  0.000  0.00

0180 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.320  9,150.000  0.000  0.000  0.00

0225 06187054 000 CONDT (PVC) (SCH 80) (2") LF  27.500  160.000  0.000  0.000  0.00

0230 06207007 000 ELEC CONDR (NO.8) BARE LF  1.925  160.000  0.000  0.000  0.00

0240 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,650.000  5.000  0.000  0.000  0.00

0250 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  1,320.000  2.000  0.000  0.000  0.00

0255 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  53.000  0.000  0.000  0.00

0260 06447073 000 REMOVE SM RD SN SUP&AM EA  300.000  1.000  0.000  0.000  0.00

0265 06447092 000 ISRSA TYS80(1)SA(P) (EXCLUDING SIGN) EA  1,800.000  2.000  0.000  0.000  0.00

0270 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  19.800  2,198.000  0.000  0.000  0.00

0275 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.200  136.000  0.000  0.000  0.00

0280 06777008 000 ELIM EXT PM & MRKS (24") LF  3.300  2,567.000  0.000  0.000  0.00

0285 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.110  136.000  0.000  0.000  0.00

0290 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.550  2,198.000  0.000  0.000  0.00

0295 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  7,150.000  8.000  0.000  0.000  0.00

0305 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.585  4,000.000  0.000  0.000  0.00

0310 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.915  240.000  0.000  0.000  0.00

0330 06907009 000 REMOVAL OF CABLES LF  2.200  1,500.000  0.000  0.000  0.00

0335 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  203.500  10.000  0.000  0.000  0.00

0345 60667001 000 LED ROADSIDE SIGN EA  4,757.500  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00
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0520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0535 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0545 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,565,131.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  1,629.680  40,742.00 3,057.00

01047013 000 SY  18.000REMOV CONC (SIDEWALK, RAMP OR SUP)  4,603.790  82,868.22 6,901.00

01057006 000 SY  8.000RMV (6"-10") TRT/UNTRT BASE & ASPH PAV  1,700.740  13,605.92 2,950.00

01107003 000 CY  50.000EXCAV (SPECIAL)  30.000  1,500.00 150.00

04007008 000 SY  100.000CUT & RESTORE ASPH PAVING  9.900  990.00 922.00

04327001 000 CY  630.000RIPRAP (CONC)(4 IN)  1.800  1,134.00 5.00

04657335 000 EA  5,512.500INLET (COMPL)(ARMOR CURB SLOT)  1.000  5,512.50 1.00

04657336 000 EA  17,692.500INLET (COMP)(TY SIDEWALK BRIDGE)  1.000  17,692.50 1.00

04797001 000 EA  1,942.500ADJUSTING MANHOLES  1.000  1,942.50 11.00

04797007 000 EA  1,155.000ADJUSTING MANHOLES (WATER VALVE BOX)  1.000  1,155.00 7.00

05007001 000 LS  280,000.000MOBILIZATION  0.900  252,000.00 1.00

05027001 000 MO  5,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  66,000.00 12.00

05037002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  30,000.00 2.00

05057001 000 DAY  250.000TMA (STATIONARY)  168.000  42,000.00 368.00

05297001 000 LF  16.500CONC CURB (TY I)  401.000  6,616.50 1,044.00

05307006 000 SY  97.020DRIVEWAYS (CONC)  4,170.750  404,646.16 5,967.00

05317001 000 SY  76.130CONC SIDEWALKS (4")  4,666.380  355,228.18 7,446.00

05317005 000 EA  2,315.250CURB RAMPS (TY 1)  12.000  27,783.00 32.00

05317006 000 EA  2,320.500CURB RAMPS (TY 2)  2.000  4,641.00 4.00

05317007 000 EA  2,782.500CURB RAMPS (TY 3)  4.000  11,130.00 13.00

05317010 000 EA  2,740.500CURB RAMPS (TY 7)  33.000  90,436.50 45.00

05317011 000 EA  3,097.500CURB RAMPS (TY 10)  1.000  3,097.50 1.00

06247007 000 EA  1,650.000GROUND BOX TY D (162922)  12.000  19,800.00 27.00

06247013 000 EA  330.000REMOVE GROUND BOX  14.000  4,620.00 32.00

06827018 000 EA  775.500PED SIG SEC (LED)(COUNTDOWN)  5.000  3,877.50 8.00

06877001 000 EA  3,630.000PED POLE ASSEMBLY  5.000  18,150.00 8.00

06887001 000 EA  1,276.000PED DETECT PUSH BUTTON (APS)  11.000  14,036.00 18.00

06887003 000 EA  4,950.000PED DETECTOR CONTROLLER UNIT  6.000  29,700.00 8.00

06907030 000 EA  55.000REMOVAL OF PEDESTRIAN PUSH BUTTONS  13.000  715.00 20.00

96017001 DOL  1.000MATERIAL ON HAND  13,512.000  13,512.00 1,000.00

$1,565,131.98TOTAL ITEM EARNINGS TO DATE


