
 680,748.46

002407059CONTRACT ID:

PROJECT: C 24-7-59

CONTRACT:

06253201

PROJECTED AMOUNT: $123,992,265.80

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

JORDAN FOSTER CONSTRUCTION, LLC

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/02/2025

06/05/2025

ESTIMATE PAID:

 238

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/27/2025

$124,673,014.26

CONTRACT:

07/26/2026

AWARD AMOUNT: $123,992,265.80

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 18.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 33.36

$4,019,171.20 $37,574,256.68 $41,593,427.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,019,171.20 $37,574,256.68 $41,593,427.88 

$0.00 $0.00 $0.00 

$4,019,171.20 $41,593,427.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $37,574,256.68 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 238

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/27/2025

09/30/2025

 1,303

 0

 1,303

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  32  5

SUNDAY 5

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 24-7-59 002407059PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047005 REMOV CONC (MOWSTRIP)000 LF  7.000 $4,361.00 623.000  2,887.00 6,663.00

0070 01047006 REMOV CONC (RIPRAP)000 SY  9.000 $6,282.00 698.000  3,453.32 5,130.00

0075 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  5.700 $3,317.40 582.000  1,041.50 774.00

0085 01057130 REMOVING STAB BASE & ASPH PAV(12"-27")000 SY  7.000 $27,500.55 3,928.650  15,796.25 152,114.00

0090 01067002 OBLITERATING ABANDONED ROAD000 SY  6.600 $35,827.84 5,428.460  9,121.42 38,983.00

0095 01107001 EXCAV (ROADWAY)000 CY  13.000 $167,193.52 12,861.040  49,772.77 106,324.00

0100 01107002 EXCAV (CHANNEL)000 CY  25.000 $14,525.00 581.000  1,253.00 17,648.00

0105 01327008 EMBANK (FNL)(DC)(TY C1)000 CY  9.000 $14,679.00 1,631.000  13,710.00 89,062.00

0110 01327009 EMBANK (FNL)(OC)(TY C2)000 CY  22.000 $45,672.00 2,076.000  101,094.00 46,152.00

0115 01617002 COMPOST MANUF TOPSOIL (4")000 SY  3.000 $25,473.00 8,491.000  18,314.00 97,141.00

0120 01647012 DRILL SEED (PERM_URBAN_CLAY)000 SY  0.230 $1,817.23 7,901.000  7,901.00 97,141.00

0125 01647015 DRILL SEED (TEMP_WARM_COOL)000 SY  0.150 $1,185.15 7,901.000  7,901.00 97,141.00

0135 02477348 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS000 CY  59.000 $313,898.88 5,320.320  17,457.49 66,270.00

0150 03107013 PRIME COAT(MC-30 OR AE-P)000 GAL  2.800 $3,598.14 1,285.050  6,672.05 53,454.00

0155 03417001 D-GR HMA TY-B PG64-22000 TON  83.000 $634,446.19 7,643.930  16,689.70 80,942.00

0165 03417024 D-GR HMA TY-C SAC-B PG70-22000 TON  93.000 $370,479.45 3,983.650  5,351.93 36,784.00

0170 03417051 D-GR HMA TY-D PG70-22 (LEVEL-UP)000 TON  95.000 $6,060.05 63.790  63.79 3,698.00

0175 03417082 TACK COAT000 GAL  2.000 $2,320.00 1,160.000  3,455.00 57,085.00

0215 04017001 FLOWABLE BACKFILL000 CY  170.000 $30,600.00 180.000  1,038.08 6,286.00

0220 04027001 TRENCH EXCAVATION PROTECTION000 LF  8.000 $3,584.00 448.000  1,806.00 10,008.00

0270 04207052 CL C CONC (RAIL FOUNDATION)000 CY  400.000 $32,000.00 80.000  286.09 4,096.00

0390 04647005 RC PIPE (CL III)(24 IN)000 LF  98.000 $196.00 2.000  315.00 5,580.00

0395 04647007 RC PIPE (CL III)(30 IN)000 LF  120.000 $48,468.00 403.900  519.90 1,060.00

0400 04647009 RC PIPE (CL III)(36 IN)000 LF  170.000 $13,090.00 77.000  243.15 343.00

0435 04657013 INLET (COMPL)(PCO)(3FT)(NONE)000 EA  9,000.000 $18,000.00 2.000  2.00 3.00

0465 04657128 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)000 EA  12,000.000 $24,000.00 2.000  4.00 14.00

0530 04667179 WINGWALL (PW - 1) (HW=9 FT)000 EA  35,000.000 $17,500.00 0.500  1.00 1.00

0555 04677345 SET (TY II) (30 IN) (RCP) (3: 1) (C)000 EA  3,100.000 $3,100.00 1.000  1.00 1.00

0570 04677440 SET (TY II) (DES 4) (RCP) (4: 1) (C)000 EA  8,800.000 $8,800.00 1.000  1.00 1.00

0600 04967007 REMOV STR (PIPE)000 LF  13.500 $108.00 8.000  1,765.00 2,291.00

0615 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  44,000.000 $44,000.00 1.000  10.00 51.00

0620 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $13,000.00 130.000  400.00 333.00

0625 05057001 TMA (STATIONARY)000 DAY  340.000 $4,420.00 13.000  99.00 669.00

0630 05057003 TMA (MOBILE OPERATION)000 DAY  680.000 $6,120.00 9.000  27.00 174.00

0635 05067001 ROCK FILTER DAMS (INSTALL) (TY 1)000 LF  34.000 $8,976.00 264.000  2,233.00 5,992.00

0645 05067020 CONSTRUCTION EXITS (INSTALL) (TY 1)000 SY  23.000 $10,846.80 471.600  2,235.48 4,913.00

0675 05087001 CONSTRUCTING DETOURS000 SY  73.000 $59,787.00 819.000  4,474.55 16,129.00

0680 05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)000 LF  29.000 $9,570.00 330.000  15,745.00 35,579.00

0685 05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1)000 LF  35.000 $32,200.00 920.000  9,840.00 8,700.00

0695 05127025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  5.650 $12,373.50 2,190.000  10,860.00 48,810.00

0700 05127033 PORT CTB (MOVE)(LOW PROF)(TY 1)000 LF  6.850 $29,318.00 4,280.000  16,000.00 14,020.00

0705 05127034 PORT CTB (MOVE)(LOW PROF)(TY 2)000 LF  17.500 $2,450.00 140.000  600.00 680.00

0715 05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1)000 LF  11.000 $5,500.00 500.000  1,200.00 8,700.00

0720 05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2)000 LF  16.000 $640.00 40.000  60.00 320.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0745 05297001 CONC CURB (TY I)000 LF  14.000 $238.00 17.000  17.00 4,217.00

0760 05317001 CONC SIDEWALKS (4")000 SY  57.000 $6,800.10 119.300  119.30 3,183.00

0780 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  22.000 $2,640.00 120.000  120.00 620.00

0785 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,100.000 $2,100.00 1.000  1.00 1.00

0790 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,360.000 $1,360.00 1.000  1.00 3.00

0795 05407029 MTL BM GD FEN TRANS (ANCHOR PLATE)000 EA  1,140.000 $1,140.00 1.000  1.00 1.00

0800 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  3.100 $3,084.50 995.000  2,682.00 8,977.00

0805 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  280.000 $1,400.00 5.000  6.00 30.00

0810 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  280.000 $840.00 3.000  3.00 7.00

0825 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,500.000 $7,000.00 2.000  3.00 4.00

0830 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  280.000 $1,400.00 5.000  6.00 25.00

0835 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  770.000 $10,010.00 13.000  24.00 41.00

0845 05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)000 EA  27,000.000 $81,000.00 3.000  3.00 15.00

0855 05567006 PIPE UNDERDRAINS (TY 6) (6")000 LF  14.000 $14,028.00 1,002.000  1,002.00 3,042.00

0865 06107009 REMOVE RD IL ASM (TRANS-BASE)000 EA  420.000 $420.00 1.000  2.00 51.00

0920 06187036 CONDT (PVC) (SCH 40) (3")000 LF  25.000 $1,500.00 60.000  60.00 1,050.00

0925 06187038 CONDT (PVC) (SCH 40) (3") (CONC ENCSE)000 LF  26.000 $140,530.00 5,405.000  7,935.00 22,825.00

0930 06187054 CONDT (PVC) (SCH 80) (2")000 LF  19.500 $3,490.50 179.000  193.00 1,560.00

0935 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  31.000 $20,181.00 651.000  2,838.00 6,470.00

0945 06187061 CONDT (PVC) (SCH 80) (3") (BORE)000 LF  34.000 $35,360.00 1,040.000  2,222.00 6,945.00

1000 06237002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN000 EA  5,800.000 $23,200.00 4.000  4.00 25.00

1005 06237008 ITS GND BOX(PCAST) TY 2 (366036)W/APRN000 EA  9,900.000 $9,900.00 1.000  1.00 4.00

1175 06627065 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  1.050 $546.00 520.000  3,520.00 39,790.00

1190 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.890 $3,181.75 3,575.000  26,477.00 183,840.00

1200 06627072 WK ZN PAV MRK REMOV (W)8"(SLD)000 LF  1.400 $1,190.00 850.000  5,954.00 30,525.00

1210 06627077 WK ZN PAV MRK REMOV (W)24"(SLD)000 LF  11.000 $319.00 29.000  444.00 950.00

1240 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.890 $2,053.23 2,307.000  32,505.00 156,955.00

1470 06827001 VEH SIG SEC (12")LED(GRN)000 EA  340.000 $5,100.00 15.000  15.00 20.00

1475 06827002 VEH SIG SEC (12")LED(GRN ARW)000 EA  340.000 $2,040.00 6.000  6.00 8.00

1480 06827003 VEH SIG SEC (12")LED(YEL)000 EA  340.000 $6,120.00 18.000  18.00 20.00

1485 06827004 VEH SIG SEC (12")LED(YEL ARW)000 EA  340.000 $1,020.00 3.000  3.00 4.00

1490 06827005 VEH SIG SEC (12")LED(RED)000 EA  340.000 $6,120.00 18.000  18.00 20.00

1495 06827006 VEH SIG SEC (12")LED(RED ARW)000 EA  340.000 $1,020.00 3.000  3.00 4.00

1505 06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM000 EA  171.000 $3,078.00 18.000  18.00 20.00

1510 06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM000 EA  250.000 $750.00 3.000  3.00 4.00

1535 06867043 INS TRF SIG PL AM(S)1 ARM(40')LUM000 EA  13,300.000 $13,300.00 1.000  1.00 1.00

1540 06867047 INS TRF SIG PL AM(S)1 ARM(44')LUM000 EA  13,300.000 $53,200.00 4.000  4.00 4.00

1545 06867055 INS TRF SIG PL AM(S)1 ARM(50')LUM000 EA  40,000.000 $40,000.00 1.000  1.00 1.00

1550 06867059 INS TRF SIG PL AM(S)1 ARM(55')LUM000 EA  42,000.000 $42,000.00 1.000  1.00 1.00

1570 07307019 FULL - WIDTH MOWING000 CYC  5,500.000 $5,500.00 1.000  5.00 17.00

1575 07347002 LITTER REMOVAL000 CYC  2,200.000 $2,200.00 1.000  11.00 50.00

1580 07357002 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS000 CYC  3,700.000 $3,700.00 1.000  10.00 50.00

1585 07357026 DEBRIS REMOVAL (FRONTAGE ROADS)000 CYC  1,470.000 $1,470.00 1.000  10.00 50.00

1590 07357050 DEBRIS-DIRECT CONNECTOR - AREA (1)000 CYC  980.000 $980.00 1.000  10.00 50.00

1595 07387028 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  4,300.000 $4,300.00 1.000  10.00 50.00

1600 07387050 CLEANING / SWEEPING (FRONTAGE ROAD)000 CYC  2,400.000 $2,400.00 1.000  10.00 50.00

1605 07387071 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 CYC  1,220.000 $1,220.00 1.000  10.00 50.00

1610 07387092 CLEANING / SWEEPING (DIRECT CONNECTOR)000 CYC  980.000 $980.00 1.000  10.00 50.00

1770 70197002 SUBSURFACE UTIL LOCATE (WITHIN RDBED)000 EA  5,000.000 $5,000.00 1.000  1.00 6.00
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CATEGORY 003 DESCRIPTION BRIDGE: 150150002407317 [US 90 WBML @ MEDIO CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1875 04167006 DRILL SHAFT (36 IN)000 LF  205.000 $16,810.00 82.000  82.00 534.00

CATEGORY 004 DESCRIPTION BRIDGE: 150150002407318 [US 90 EBML @ MEDIO CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1985 04167006 DRILL SHAFT (36 IN)000 LF  205.000 $18,860.00 92.000  92.00 549.00

CATEGORY 005 DESCRIPTION BRIDGE: 150150002407327 [US 90 WB TO LP 1604 NB DC]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2115 04207032 CL C CONC (CAP)(INVT)(MASS)000 CY  1,100.000 $308,660.00 280.600  790.20 2,685.30

2125 04207040 CL C CONC (COLUMN)(MASS)000 CY  1,000.000 $367,700.00 367.700  2,850.00 4,194.00

2135 04207081 CL F CONC (CAP)(INVT)(MASS)000 CY  1,200.000 $76,680.00 63.900  208.24 137.60

CATEGORY 006 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2210 96017001 MATERIAL ON HAND DOL  1.000 $453,207.68 453,207.680  5,074,813.95 1,000.00

2225 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,113.53 1,113.530  36,507.75 1,000.00

2235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $3,392.84 3,392.840  81,631.23 1,000.00

2255 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000 $3,396.22 3,396.220  3,396.22 1,000.00

Item 628.5.1SUPP DESCR

C 24-8-138 002408138PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2500 01047005 REMOV CONC (MOWSTRIP)000 LF  7.000 $665.00 95.000  361.00 1,751.00

2520 01047016 REMOV CONC (CURB)000 LF  2.400 $3,696.00 1,540.000  3,593.00 5,518.00

2525 01047023 REMOV CONC (FOUNDATIONS)000 SY  86.000 -$1,720.00-20.000  0.00 84.00

2610 03107013 PRIME COAT(MC-30 OR AE-P)000 GAL  2.800 $2,850.26 1,017.950  1,017.95 11,602.00

2630 03417082 TACK COAT000 GAL  2.000 $1,700.00 850.000  850.00 16,842.00

2670 04037001 TEMPORARY SPL SHORING000 SF  6.950 $26,263.49 3,778.920  3,778.92 1,674.00

2935 04967002 REMOV STR (INLET)000 EA  720.000 $1,440.00 2.000  2.00 7.00

2990 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  2.950 $13,487.40 4,572.000  6,958.00 8,603.00

3035 05127033 PORT CTB (MOVE)(LOW PROF)(TY 1)000 LF  6.850 $7,535.00 1,100.000  1,840.00 8,640.00

3040 05127034 PORT CTB (MOVE)(LOW PROF)(TY 2)000 LF  17.500 $1,050.00 60.000  100.00 480.00

3085 05297001 CONC CURB (TY I)000 LF  14.000 $18,690.00 1,335.000  1,335.00 10,505.00

$4,019,171.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002407059PROJECT CONTROLC 24-7-59

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  12,300.820  228.000  0.000  144.00  1,771,318.08

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  7.000  6,663.000  0.000  2,887.00  20,209.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  9.000  5,130.000  0.000  3,453.32  31,079.88

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  5.700  774.000  0.000  1,041.50  5,936.55

0080 01047016 000 REMOV CONC (CURB) LF  2.400  474.000  0.000  13.00  31.20

0085 01057130 000 REMOVING STAB BASE & ASPH PAV(12"-27") SY  7.000  152,114.000  0.000  15,796.25  110,573.75

0090 01067002 000 OBLITERATING ABANDONED ROAD SY  6.600  38,983.000  0.000  9,121.42  60,201.38

0095 01107001 000 EXCAV (ROADWAY) CY  13.000  106,324.000  0.000  49,772.77  647,046.01

0100 01107002 000 EXCAV (CHANNEL) CY  25.000  17,648.000  0.000  1,253.00  31,325.00

0105 01327008 000 EMBANK (FNL)(DC)(TY C1) CY  9.000  89,062.000  0.000  13,710.00  123,390.00

0110 01327009 000 EMBANK (FNL)(OC)(TY C2) CY  22.000  46,152.000  0.000  101,094.00  2,224,068.00

0115 01617002 000 COMPOST MANUF TOPSOIL (4") SY  3.000  97,141.000  0.000  18,314.00  54,942.00

0120 01647012 000 DRILL SEED (PERM_URBAN_CLAY) SY  0.230  97,141.000  0.000  7,901.00  1,817.23

0125 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.150  97,141.000  0.000  7,901.00  1,185.15

0135 02477348 000 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY  59.000  66,270.000  0.000  17,457.49  1,029,992.09

0140 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  308.000  9,695.000  0.000  881.79  271,591.32

0145 02607026 000 LIME TRT (SUBGRADE)(12") SY  7.000  244,837.000  0.000  11,961.31  83,729.17

0150 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  2.800  53,454.000  0.000  6,672.05  18,681.74

0155 03417001 000 D-GR HMA TY-B PG64-22 TON  83.000  80,942.000  0.000  16,689.70  1,385,245.10

0156 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  5,561.32  5,561.32

BONUS- D-GR HMA TY-B PG64-22

0158 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  10,925.25  10,925.25

BONUS- D-GR HMA TY-B PG64-22

0165 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  93.000  36,784.000  0.000  5,351.93  497,729.49

0170 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  95.000  3,698.000  0.000  63.79  6,060.05

0175 03417082 000 TACK COAT GAL  2.000  57,085.000  0.000  3,455.00  6,910.00

0185 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  32.000  5,003.000  0.000  6,446.42  206,285.44

0210 04007006 000 CUT & RESTORING PAV SY  131.000  694.000  0.000  200.30  26,239.30

0215 04017001 000 FLOWABLE BACKFILL CY  170.000  6,286.000  0.000  1,038.08  176,473.60

0220 04027001 000 TRENCH EXCAVATION PROTECTION LF  8.000  10,008.000  0.000  1,806.00  14,448.00

0255 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  420.000  78.000  0.000  65.00  27,300.00

0260 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  570.000  44.000  0.000  44.00  25,080.00

0270 04207052 000 CL C CONC (RAIL FOUNDATION) CY  400.000  4,067.000  29.000  286.09  114,436.00

0365 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  470.000  504.000  0.000  90.00  42,300.00

0375 04627010 000 CONC BOX CULV (6 FT X 2 FT) LF  690.000  603.000  0.000  201.00  138,690.00

0380 04627091 000 CONC BOX CULV (10 FT X 8 FT)(EXTEND) LF  1,650.000  42.000  0.000  42.00  69,300.00

0390 04647005 000 RC PIPE (CL III)(24 IN) LF  98.000  5,580.000  0.000  315.00  30,870.00

0395 04647007 000 RC PIPE (CL III)(30 IN) LF  120.000  1,060.000  0.000  519.90  62,388.00

0400 04647009 000 RC PIPE (CL III)(36 IN) LF  170.000  343.000  0.000  243.15  41,335.50

0405 04647021 000 RC PIPE (CL IV)(24 IN) LF  130.000  286.000  0.000  293.00  38,090.00

0415 04647049 000 RC PIPE (ARCH)(CL IV)(DES 4) LF  290.000  103.000  0.000  103.00  29,870.00

0435 04657013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  9,000.000  3.000  0.000  2.00  18,000.00

0465 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  12,000.000  14.000  0.000  4.00  48,000.00

0505 04667101 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  22,000.000  2.000  0.000  2.00  44,000.00



CONTRACT ID 002407059 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 29ESTIMATE 0013

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0515 04667145 000 WINGWALL (FW - 0) (HW=3 FT) EA  20,000.000  1.000  0.000  1.00  20,000.00

0520 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  25,000.000  2.000  0.000  2.00  50,000.00

0525 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  32,000.000  1.000  0.000  1.00  32,000.00

0530 04667179 000 WINGWALL (PW - 1) (HW=9 FT) EA  35,000.000  1.000  0.000  1.00  35,000.00

0550 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,900.000  6.000  0.000  6.00  17,400.00

0555 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  3,100.000  1.000  0.000  1.00  3,100.00

0560 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,300.000  4.000  0.000  2.00  6,600.00

0565 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,800.000  3.000  0.000  3.00  14,400.00

0570 04677440 000 SET (TY II) (DES 4) (RCP) (4: 1) (C) EA  8,800.000  1.000  0.000  1.00  8,800.00

0585 04967002 000 REMOV STR (INLET) EA  720.000  13.000  0.000  3.00  2,160.00

0590 04967004 000 REMOV STR (SET) EA  940.000  16.000  0.000  9.00  8,460.00

0595 04967006 000 REMOV STR (HEADWALL) EA  4,200.000  8.000  0.000  5.00  21,000.00

0600 04967007 000 REMOV STR (PIPE) LF  13.500  2,745.000 -454.000  1,765.00  23,827.50

0605 04967008 000 REMOV STR (BOX CULVERT) LF  1,450.000  5.000  0.000  5.00  7,250.00

0606 04967008 REMOV STR (BOX CULVERT) LF  121.510  0.000  304.000  331.00  40,219.81

CO#002- TEMP RAMP / INCORRECT CALLOUT

0610 05007001 000 MOBILIZATION LS  12,386,827.350  0.850  0.000  0.75  9,290,120.51

0615 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  44,000.000  51.000  0.000  10.00  440,000.00

0620 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  333.000  0.000  400.00  40,000.00

0625 05057001 000 TMA (STATIONARY) DAY  340.000  669.000  0.000  99.00  33,660.00

0630 05057003 000 TMA (MOBILE OPERATION) DAY  680.000  174.000  0.000  27.00  18,360.00

0635 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  34.000  5,992.000  0.000  2,233.00  75,922.00

0645 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  23.000  4,913.000  0.000  2,235.48  51,416.04

0655 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.950  19,185.000  0.000  14,799.00  43,657.05

0660 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.820  19,185.000  0.000  512.00  419.84

0675 05087001 000 CONSTRUCTING DETOURS SY  73.000  14,585.000  1,544.000  4,474.55  326,642.15

0680 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  29.000  35,579.000  0.000  15,745.00  456,605.00

0685 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  35.000  8,700.000  0.000  9,840.00  344,400.00

0690 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  65.000  400.000  0.000  380.00  24,700.00

0695 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.650  48,810.000  0.000  10,860.00  61,359.00

0700 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  6.850  14,020.000  0.000  16,000.00  109,600.00

0705 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  17.500  680.000  0.000  600.00  10,500.00

0710 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  10.000  35,100.000  0.000  600.00  6,000.00

0715 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  11.000  8,700.000  0.000  1,200.00  13,200.00

0720 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  16.000  320.000  0.000  60.00  960.00

0745 05297001 000 CONC CURB (TY I) LF  14.000  4,217.000  0.000  17.00  238.00

0760 05317001 000 CONC SIDEWALKS (4") SY  57.000  3,183.000  0.000  119.30  6,800.10

0780 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.000  620.000  0.000  120.00  2,640.00

0785 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  1.000  0.000  1.00  2,100.00

0790 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,360.000  3.000  0.000  1.00  1,360.00

0795 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,140.000  1.000  0.000  1.00  1,140.00

0800 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.100  8,977.000  0.000  2,682.00  8,314.20

0805 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  280.000  30.000  0.000  6.00  1,680.00

0810 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  280.000  7.000  0.000  3.00  840.00

0820 05437037 000 CABLE BARRIER (REMOVE) LF  2.050  10,469.000  0.000  2,076.00  4,255.80

0825 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  3.00  10,500.00

0830 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  280.000  25.000  0.000  6.00  1,680.00

0835 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  770.000  41.000  0.000  24.00  18,480.00
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0845 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  27,000.000  14.000  1.000  3.00  81,000.00

0850 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,500.000  16.000  0.000  16.00  136,000.00

0855 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  14.000  3,042.000  0.000  1,002.00  14,028.00

0865 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  420.000  57.000 -6.000  2.00  840.00

0900 06177001 000 TEMP RD IL SETUP AND REMOVE EA  10,400.000  24.000  0.000  5.00  52,000.00

0910 06187030 000 CONDT (PVC) (SCH 40) (2") LF  9.600  23,855.000  0.000  1,445.00  13,872.00

0915 06187032 000 CONDT (PVC) (SCH 40) (2") (CONC ENCSE) LF  24.000  1,380.000  0.000  270.00  6,480.00

0920 06187036 000 CONDT (PVC) (SCH 40) (3") LF  25.000  1,050.000  0.000  60.00  1,500.00

0925 06187038 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  26.000  22,825.000  0.000  7,935.00  206,310.00

0930 06187054 000 CONDT (PVC) (SCH 80) (2") LF  19.500  1,560.000  0.000  193.00  3,763.50

0935 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  31.000  6,470.000  0.000  2,838.00  87,978.00

0940 06187060 000 CONDT (PVC) (SCH 80) (3") LF  25.000  740.000  0.000  28.00  700.00

0945 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  34.000  6,945.000  0.000  2,222.00  75,548.00

0980 06207011 000 ELEC CONDR (NO.4) BARE LF  2.950  26,620.000  1,215.000  1,435.00  4,233.25

0985 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.400  72,320.000  2,430.000  6,620.00  22,508.00

0990 06207016 000 ELEC CONDR (NO.2) INSULATED LF  5.050  2,495.000  0.000  2,100.00  10,605.00

1000 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,800.000  25.000  0.000  4.00  23,200.00

1005 06237008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  9,900.000  4.000  0.000  1.00  9,900.00

1010 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,600.000  28.000  2.000  6.00  9,600.00

1015 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,000.000  31.000  0.000  1.00  2,000.00

1110 06447073 000 REMOVE SM RD SN SUP&AM EA  102.000  188.000 -14.000  11.00  1,122.00

1150 06507193 000 REMOVE OVERHD SIGN SUP EA  19,500.000  4.000  0.000  1.00  19,500.00

1155 06507194 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  590.000  9.000  0.000  2.00  1,180.00

1175 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.050  39,790.000  0.000  3,520.00  3,696.00

1180 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.550  1,003.000  0.000  183.00  283.65

1190 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.890  183,840.000  0.000  26,477.00  23,564.53

1200 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.400  30,525.000  0.000  5,954.00  8,335.60

1210 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  11.000  950.000  0.000  444.00  4,884.00

1215 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  310.000  98.000  0.000  14.00  4,340.00

1220 06627083 000 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA  370.000  8.000  0.000  2.00  740.00

1225 06627091 000 WK ZN PAV MRK REMOV (W)(UTURN ARROW) EA  280.000  4.000  0.000  1.00  280.00

1230 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  250.000  80.000  0.000  7.00  1,750.00

1240 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.890  156,955.000  0.000  32,505.00  28,929.45

1395 06777001 000 ELIM EXT PM & MRKS (4") LF  0.520  12,532.000  0.000  9,536.00  4,958.72

1400 06777002 000 ELIM EXT PM & MRKS (6") LF  0.630  42,545.000  0.000  1,905.00  1,200.15

1405 06777004 000 ELIM EXT PM & MRKS (8") LF  0.730  10,914.000  0.000  1,505.00  1,098.65

1470 06827001 000 VEH SIG SEC (12")LED(GRN) EA  340.000  20.000  0.000  15.00  5,100.00

1475 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  340.000  8.000  0.000  6.00  2,040.00

1480 06827003 000 VEH SIG SEC (12")LED(YEL) EA  340.000  20.000  0.000  18.00  6,120.00

1485 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  340.000  4.000  0.000  3.00  1,020.00

1490 06827005 000 VEH SIG SEC (12")LED(RED) EA  340.000  20.000  0.000  18.00  6,120.00

1495 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  340.000  4.000  0.000  3.00  1,020.00

1505 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  171.000  20.000  0.000  18.00  3,078.00

1510 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  4.000  0.000  3.00  750.00

1535 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  13,300.000  1.000  0.000  1.00  13,300.00

1540 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  13,300.000  4.000  0.000  4.00  53,200.00

1545 06867055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  40,000.000  1.000  0.000  1.00  40,000.00

1550 06867059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  42,000.000  1.000  0.000  1.00  42,000.00
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1570 07307019 000 FULL - WIDTH MOWING CYC  5,500.000  17.000  0.000  5.00  27,500.00

1575 07347002 000 LITTER REMOVAL CYC  2,200.000  50.000  0.000  11.00  24,200.00

1580 07357002 000 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CYC  3,700.000  50.000  0.000  10.00  37,000.00

1585 07357026 000 DEBRIS REMOVAL (FRONTAGE ROADS) CYC  1,470.000  50.000  0.000  10.00  14,700.00

1590 07357050 000 DEBRIS-DIRECT CONNECTOR - AREA (1) CYC  980.000  50.000  0.000  10.00  9,800.00

1595 07387028 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  4,300.000  50.000  0.000  10.00  43,000.00

1600 07387050 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  2,400.000  50.000  0.000  10.00  24,000.00

1605 07387071 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC  1,220.000  50.000  0.000  10.00  12,200.00

1610 07387092 000 CLEANING / SWEEPING (DIRECT CONNECTOR) CYC  980.000  50.000  0.000  10.00  9,800.00

1765 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  1,500.000  6.000  0.000  3.00  4,500.00

1770 70197002 000 SUBSURFACE UTIL LOCATE (WITHIN RDBED) EA  5,000.000  6.000  0.000  1.00  5,000.00

2201 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  30,717.740  0.000  1.000  1.00  30,717.74

SBEB DC SL1604/US90 Deck Joint

Category Subtotal $22,534,515.84

003 BRIDGE: 150150002407317 [US 90 WBML @ MEDIO CREEK]CATEGORY DESCRIPTION
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1875 04167006 000 DRILL SHAFT (36 IN) LF  205.000  534.000  0.000  82.00  16,810.00

Category Subtotal $16,810.00

004 BRIDGE: 150150002407318 [US 90 EBML @ MEDIO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1985 04167006 000 DRILL SHAFT (36 IN) LF  205.000  549.000  0.000  92.00  18,860.00

Category Subtotal $18,860.00

005 BRIDGE: 150150002407327 [US 90 WB TO LP 1604 NB DC]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2090 04037001 000 TEMPORARY SPL SHORING SF  6.950  15,476.000  0.000  17,583.18  122,203.11

2095 04167006 000 DRILL SHAFT (36 IN) LF  205.000  2,024.000  0.000  2,045.60  419,348.00

2100 04167008 000 DRILL SHAFT (48 IN) LF  308.000  8,248.000  0.000  7,709.44  2,374,507.52

2105 04167012 000 DRILL SHAFT (72 IN) LF  700.000  940.000  0.000  942.70  659,890.00

2115 04207032 000 CL C CONC (CAP)(INVT)(MASS) CY  1,100.000  2,685.300  0.000  790.20  869,220.00

2120 04207036 000 CL C CONC (CAP)(STRDL)(MASS) CY  1,300.000  496.100  0.000  196.80  255,840.00

2125 04207040 000 CL C CONC (COLUMN)(MASS) CY  1,000.000  4,194.000  0.000  2,850.00  2,850,000.00

2130 04207046 000 CL C CONC (FOOTING)(MASS) CY  800.000  1,517.400  0.000  1,446.70  1,157,360.00

2135 04207081 000 CL F CONC (CAP)(INVT)(MASS) CY  1,200.000  137.600  0.000  208.24  249,888.00

2165 04347007 000 ELASTOMERIC BEARING (EE5) EA  3,300.000  4.000  0.000  4.00  13,200.00

2170 04347016 000 ELASTOMERIC BEARING (EF5) EA  3,300.000  4.000  0.000  4.00  13,200.00

2175 04427001 000 STR STEEL (PLATE GIRDER) LB  2.500  508,550.000  0.000  508,550.00  1,271,375.00

2180 04427009 000 STR STEEL (DIAPHRAGM & STIFFENER) LB  2.950  62,500.000  0.000  62,500.00  184,375.00

2185 04427015 000 STR STEEL (SHEAR CONNECTOR) LB  10.000  2,500.000  0.000  2,500.00  25,000.00
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005 BRIDGE: 150150002407327 [US 90 WB TO LP 1604 NB DC]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2202 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  98,947.920  0.000  1.000  0.21  20,383.27

Additional Material for DC Caps

Category Subtotal $10,485,789.90

006 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2210 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  5,074,813.95  5,074,813.95

2215 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  113,077.09  113,077.09

2225 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  36,507.75  36,507.75

2230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  161,622.48  161,622.48

2235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  81,631.23  81,631.23

2245 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  369,756.34  369,756.34

2255 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  3,396.22  3,396.22

Item 628.5.1

Category Subtotal $5,840,805.06

002407060PROJECT CONTROLROW 24-7-60

001 WATER & SEWER: U00015686 [SAWS-WATER & SANITARY SEWER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2355 05007001 000 MOBILIZATION LS  12,386,827.350  0.001  0.000  0.00  12,386.83

Category Subtotal $12,386.83

002408138PROJECT CONTROLC 24-8-138

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2495 01007002 000 PREPARING ROW STA  12,300.820  24.000  0.000  7.00  86,105.74

2500 01047005 000 REMOV CONC (MOWSTRIP) LF  7.000  1,751.000  0.000  361.00  2,527.00

2505 01047006 000 REMOV CONC (RIPRAP) SY  9.000  4,098.000  0.000  111.00  999.00

2510 01047011 000 REMOV CONC (DRIVEWAYS) SY  24.000  361.000  0.000  156.00  3,744.00

2520 01047016 000 REMOV CONC (CURB) LF  2.400  5,518.000  0.000  3,593.00  8,623.20

2530 01047036 000 REMOV CONC (RAIL) LF  24.000  539.000  100.000  120.00  2,880.00

2535 01047045 000 REMOV CONC (MISC) EA  198.000  77.000  0.000  103.00  20,394.00

2540 01047046 000 REMOV CONC (MISC) SY  22.000  109.000  0.000  568.90  12,515.80

2550 01057130 000 REMOVING STAB BASE & ASPH PAV(12"-27") SY  7.000  38,248.000  0.000  60.00  420.00

2555 01107001 000 EXCAV (ROADWAY) CY  13.000  38,660.000  0.000  2,810.16  36,532.08

2610 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  2.800  11,602.000  0.000  1,017.95  2,850.26

2630 03417082 000 TACK COAT GAL  2.000  16,842.000  0.000  850.00  1,700.00

2655 04007006 000 CUT & RESTORING PAV SY  131.000  803.000  0.000  256.72  33,630.32

2660 04017001 000 FLOWABLE BACKFILL CY  170.000  1,793.000  0.000  371.50  63,155.00

2665 04027001 000 TRENCH EXCAVATION PROTECTION LF  8.000  3,410.000  0.000  688.00  5,504.00

2670 04037001 000 TEMPORARY SPL SHORING SF  6.950  1,674.000  0.000  3,778.92  26,263.49
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2710 04327002 000 RIPRAP (CONC)(5 IN) CY  450.000  469.000  0.000  6.00  2,700.00

2765 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  810.000  449.000  0.000  176.00  142,560.00

2775 04647005 000 RC PIPE (CL III)(24 IN) LF  98.000  1,308.000  0.000  80.00  7,840.00

2780 04647007 000 RC PIPE (CL III)(30 IN) LF  120.000  1,577.000  0.000  415.00  49,800.00

2785 04647009 000 RC PIPE (CL III)(36 IN) LF  170.000  252.000  0.000  238.00  40,460.00

2810 04657003 000 MANH (COMPL)(PRM)(60IN) EA  9,000.000  5.000  0.000  1.00  9,000.00

2855 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  12,000.000  4.000  0.000  2.00  24,000.00

2860 04657135 000 INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT) EA  13,000.000  2.000  0.000  2.00  26,000.00

2875 04657377 000 INLET (COMPL)(PMBD)(4FT)(MOD) EA  8,500.000  14.000  0.000  3.00  25,500.00

2890 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  32,000.000  1.000  0.000  1.00  32,000.00

2935 04967002 000 REMOV STR (INLET) EA  720.000  7.000  0.000  2.00  1,440.00

2945 04967004 000 REMOV STR (SET) EA  940.000  3.000  0.000  1.00  940.00

2950 04967006 000 REMOV STR (HEADWALL) EA  4,200.000  6.000  0.000  2.00  8,400.00

2955 04967007 000 REMOV STR (PIPE) LF  13.500  1,480.000  0.000  197.00  2,659.50

2965 05007001 000 MOBILIZATION LS  12,386,827.350  0.149  0.000  0.15  1,845,637.28

2990 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.950  8,603.000  0.000  6,958.00  20,526.10

3020 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  35.000  1,180.000  0.000  1,100.00  38,500.00

3025 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  65.000  20.000  0.000  60.00  3,900.00

3035 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  6.850  8,640.000  0.000  1,840.00  12,604.00

3040 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  17.500  480.000  0.000  100.00  1,750.00

3085 05297001 000 CONC CURB (TY I) LF  14.000  10,505.000  0.000  1,335.00  18,690.00

3130 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.000  1,050.000  0.000  262.50  5,775.00

3140 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,360.000  3.000  0.000  1.00  1,360.00

3145 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.100  1,751.000  0.000  200.00  620.00

3150 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  280.000  8.000  0.000  1.00  280.00

3155 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  280.000  4.000  0.000  1.00  280.00

3170 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  6.000  0.000  1.00  3,500.00

3175 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  280.000  7.000  0.000  1.00  280.00

3195 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,500.000  4.000  1.000  5.00  42,500.00

3841 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  6,914.480  0.000  1.000  1.00  6,914.48

US90/IH410 EBFR Rail

Category Subtotal $2,684,260.25

002407059C 24-7-59PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0130 01687001 000 VEGETATIVE WATERING TGL  36.000  6,064.000  0.000  0.000  0.00

0157 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-B PG64-22

0159 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-B PG64-22

0160 03417015 000 D-GR HMA TY-C PG64-22 TON  89.000  1,484.000  0.000  0.000  0.00

0161 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-D-GR HMA TY-C PG64-22
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0162 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-C PG64-22

0163 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-C PG64-22

0164 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-C PG64-22

0166 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-C SAC-B PG70-22

0167 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-C SAC-B PG70-22

0168 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-C SAC-B PG70-22

0169 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-C SAC-B PG70-22

0171 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-D PG70-22 (LEVEL-UP)

0172 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-D PG70-22 (LEVEL-UP)

0173 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- D-GR HMA TY-D PG70-22 (LEVEL-UP)

0174 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- D-GR HMA TY-D PG70-22 (LEVEL-UP)

0180 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  118.000  48,881.000  0.000  0.000  0.00

0181 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- SP MIXES SP-C SAC-A PG76-22

0182 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-SP MIXES SP-C SAC-A PG76-22

0183 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS- SP MIXES SP-C SAC-A PG76-22

0184 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY- SP MIXES SP-C SAC-A PG76-22

0190 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.500  132,707.000  0.000  0.000  0.00

0195 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  3.050  16,225.000  0.000  0.000  0.00

0200 03607007 000 CONC PVMT (CRCP) (13") SY  145.000  6,744.000  0.000  0.000  0.00

0205 03607036 000 CONC PVMT(TRANSITION SLAB) (13") SY  200.000  124.000  0.000  0.000  0.00

0225 04037001 000 TEMPORARY SPL SHORING SF  6.950  32,036.000  0.000  0.000  0.00

0230 04167027 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  182.000  49.000  0.000  0.000  0.00

0235 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  300.000  96.000  0.000  0.000  0.00

0240 04167031 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  380.000  300.000  0.000  0.000  0.00

0245 04167032 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  650.000  70.000  0.000  0.000  0.00

0250 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  350.000  68.000  0.000  0.000  0.00

0265 04207044 000 CL C CONC (FOOTING) CY  1,300.000  75.200  0.000  0.000  0.00

0275 04207057 000 CL C CONC (SIGN COLUMN) CY  2,050.000  255.800  0.000  0.000  0.00

0280 04237001 000 RETAINING WALL (MSE) SF  75.000  47,951.000  0.000  0.000  0.00

0285 04237015 000 RETAINING WALL (SPREAD FOOTING) SF  106.000  5,457.000  0.000  0.000  0.00

0290 04237029 000 RETAINING WALL (SPECIAL) SF  142.000  125.000  0.000  0.000  0.00

0295 04277002 000 CONCRETE PAINT FINISH SF  0.500  49,354.000  0.000  0.000  0.00

0300 04327002 000 RIPRAP (CONC)(5 IN) CY  450.000  2,974.000  0.000  0.000  0.00

0305 04327005 000 RIPRAP (CONC)(CL B) CY  1,480.000  15.610  0.000  0.000  0.00

0310 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,120.000  76.000  0.000  0.000  0.00

0315 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  470.000  45.000  0.000  0.000  0.00

0320 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  225.000  2,192.000  0.000  0.000  0.00
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0325 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  46.000  510.000  0.000  0.000  0.00

0330 04387013 000 CLEANING & SEALING EXISTING JOINT (SEJ) LF  85.000  932.000  0.000  0.000  0.00

0335 04507008 000 RAIL (TY T223) LF  280.000  59.000  0.000  0.000  0.00

0340 04507024 000 RAIL (TY SSTR) LF  72.000  25,211.000  204.000  0.000  0.00

0345 04507044 000 RAIL (TY PR11) LF  123.000  366.000  0.000  0.000  0.00

0350 04507066 000 RAIL (TY SSTR)(MOD) LF  78.000  3,947.000  0.000  0.000  0.00

0355 04547009 000 HEADER TYPE EXPANSION JOINT CF  680.000  59.000  0.000  0.000  0.00

0360 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  370.000  298.000  0.000  0.000  0.00

0370 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  530.000  499.000  0.000  0.000  0.00

0385 04647003 000 RC PIPE (CL III)(18 IN) LF  95.000  205.000  0.000  0.000  0.00

0410 04647023 000 RC PIPE (CL IV)(30 IN) LF  140.000  3,117.000  0.000  0.000  0.00

0420 04657002 000 MANH (COMPL)(PRM)(48IN) EA  8,000.000  7.000  0.000  0.000  0.00

0425 04657003 000 MANH (COMPL)(PRM)(60IN) EA  9,000.000  1.000  0.000  0.000  0.00

0430 04657012 000 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  14,000.000  1.000  0.000  0.000  0.00

0440 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  9,000.000  1.000  0.000  0.000  0.00

0445 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  9,000.000  1.000  0.000  0.000  0.00

0450 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  10,000.000  1.000  0.000  0.000  0.00

0455 04657071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  13,000.000  1.000  0.000  0.000  0.00

0460 04657077 000 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA  19,000.000  1.000  0.000  0.000  0.00

0470 04657130 000 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  13,000.000  1.000  0.000  0.000  0.00

0475 04657141 000 INLET (COMPL)(PSL)(FG)(6FTX6FT-4FTX4FT) EA  14,000.000  1.000  0.000  0.000  0.00

0480 04657142 000 INLET (COMPL)(PSL)(FG)(6FTX6FT-3FTX5FT) EA  14,000.000  1.000  0.000  0.000  0.00

0485 04657335 000 INLET (COMPL)(ARMOR CURB SLOT) EA  7,500.000  2.000  0.000  0.000  0.00

0490 04657352 000 INLET (COMPL) (TY MSE2) EA  10,000.000  10.000  0.000  0.000  0.00

0495 04657374 000 INLET (COMPL)(TY SIDEWALK BRIDGE)(MOD) EA  21,000.000  2.000  0.000  0.000  0.00

0500 04657377 000 INLET (COMPL)(PMBD)(4FT)(MOD) EA  8,500.000  58.000  0.000  0.000  0.00

0510 04667130 000 HEADWALL (CH - PW - A - 0) (DES= 4) EA  23,000.000  1.000  0.000  0.000  0.00

0535 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  2,500.000  2.000  0.000  0.000  0.00

0540 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,700.000  5.000  0.000  0.000  0.00

0545 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,600.000  2.000  0.000  0.000  0.00

0575 04717006 000 GRATE AND FRAME (BRIDGE DRAIN) EA  4,500.000  38.000  0.000  0.000  0.00

0580 04807001 000 CLEAN EXIST CULVERTS EA  4,300.000  17.000  0.000  0.000  0.00

0640 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.500  5,992.000  0.000  0.000  0.00

0650 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  2.050  4,913.000  0.000  0.000  0.00

0665 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.900  1,516.000  0.000  0.000  0.00

0670 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.520  1,516.000  0.000  0.000  0.00

0725 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  89.000  9,400.000  0.000  0.000  0.00

0730 05147002 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  250.000  680.000  0.000  0.000  0.00

0735 05147003 000 PERM CTB (SGL SLOPE) (TY 4) (42 ) LF  370.000  430.000  0.000  0.000  0.00

0740 05277001 000 COLORED TEXTURED CONC (4") SY  95.000  944.000  0.000  0.000  0.00

0750 05297002 000 CONC CURB (TY II) LF  15.000  97.000  0.000  0.000  0.00

0755 05307006 000 DRIVEWAYS (CONC) SY  152.000  96.000  0.000  0.000  0.00

0765 05317005 000 CURB RAMPS (TY 1) EA  2,700.000  10.000  0.000  0.000  0.00

0770 05317023 000 CURB RAMPS (TY 21) SY  270.000  106.000  0.000  0.000  0.00

0775 05317024 000 CURB RAMPS (TY 22) SY  167.000  59.000  0.000  0.000  0.00

0815 05437017 000 CABLE BARRIER TERM SEC (INSTL)(TL-3) EA  3,400.000  1.000  0.000  0.000  0.00

0840 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  770.000  16.000  0.000  0.000  0.00

0860 06107006 000 REMOVE RD IL ASM (BRIDGE MOUNT) EA  420.000  23.000  0.000  0.000  0.00

0870 06107056 000 IN RD IL (TY SA) 30B-8 (250W EQ) LED EA  3,400.000  23.000  0.000  0.000  0.00

0875 06107108 000 IN RD IL (TY SA) 40B-8 (250W EQ) LED EA  4,800.000  31.000  0.000  0.000  0.00

0880 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,300.000  6.000  0.000  0.000  0.00

0885 06107175 000 IN RD IL (TY SP) 48S-10-10(400W EQ)LED EA  7,000.000  36.000  0.000  0.000  0.00
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0890 06107177 000 IN RD IL (TY SP) 48S-12-12(400W EQ)LED EA  6,800.000  6.000  0.000  0.000  0.00

0895 06107196 000 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA  4,900.000  2.000  0.000  0.000  0.00

0905 06187021 000 CONDT (PVC) (SCH 40) (1") LF  18.000  350.000  0.000  0.000  0.00

0950 06187078 000 CONDT (RM) (2") LF  41.000  50.000  0.000  0.000  0.00

0955 06187090 000 CONDUIT (PREPARE) LF  2.150  6,350.000  0.000  0.000  0.00

0960 06197013 000 FIBER OPTIC CABLE ROAD MARKER LF  150.000  30.000  0.000  0.000  0.00

0965 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.200  15,515.000  0.000  0.000  0.00

0970 06207009 000 ELEC CONDR (NO.6) BARE LF  2.650  4,245.000  0.000  0.000  0.00

0975 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.450  6,850.000  0.000  0.000  0.00

0995 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.000  1,485.000  0.000  0.000  0.00

1016 06247013 REMOVE GROUND BOX EA  354.500  0.000  10.000  0.000  0.00

CO#004- MISSING ITEMS

1020 06287002 000 REMOVE ELECTRICAL SERVICES EA  520.000  5.000  0.000  0.000  0.00

1025 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  9,700.000  5.000  0.000  0.000  0.00

1030 06287156 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  8,400.000  1.000  0.000  0.000  0.00

1035 06287170 000 ELC SRV TY D 120/240 070(NS)AL(E)SP(U) EA  6,800.000  2.000  0.000  0.000  0.00

1040 06287328 000 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA  5,800.000  2.000  0.000  0.000  0.00

1045 06367001 000 ALUMINUM SIGNS (TY A) SF  44.000  235.000  0.000  0.000  0.00

1050 06367002 000 ALUMINUM SIGNS (TY G) SF  33.000  684.500  101.500  0.000  0.00

1055 06367003 000 ALUMINUM SIGNS (TY O) SF  33.000  3,277.750  0.000  0.000  0.00

1060 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  740.000  125.000 -15.000  0.000  0.00

1065 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  770.000  33.000 -4.000  0.000  0.00

1070 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  920.000  6.000 -6.000  0.000  0.00

1075 06447017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,120.000  1.000  1.000  0.000  0.00

1080 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  870.000  24.000 -5.000  0.000  0.00

1085 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  920.000  10.000  0.000  0.000  0.00

1090 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,020.000  5.000 -1.000  0.000  0.00

1095 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,280.000  1.000  1.000  0.000  0.00

1100 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  3,300.000  1.000  0.000  0.000  0.00

1105 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  3,300.000  41.000 -41.000  0.000  0.00

1106 06447083 IN SRSS & AM (RAIL)(130 MPH)(P MOUNT) EA  4,399.000  0.000  15.000  0.000  0.00

CO#005- BRIDGE RAIL MOUNT, SIGNS PVMT MARKINGS

1107 06447085 IN SRSS & AM (RAIL)(130 MPH)(T MOUNT) EA  4,399.000  0.000  12.000  0.000  0.00

CO#005- BRIDGE RAIL MOUNT, SIGNS PVMT MARKINGS

1115 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  102.000  1.000  0.000  0.000  0.00

1120 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  6.400  4,835.200  1,864.800  0.000  0.00

1125 06477003 000 REMOVE LRSA EA  710.000  10.000  0.000  0.000  0.00

1130 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  49,000.000  2.000  0.000  0.000  0.00

1135 06507048 000 INS OH SN SUP(40 FT CANT)(SPAN ONLY) EA  29,000.000  2.000  0.000  0.000  0.00

1140 06507076 000 INS OH SN SUP(65 FT BRDG)(SPAN ONLY) EA  64,000.000  1.000  0.000  0.000  0.00

1145 06507106 000 INS OH SN SUP(95 FT BRDG)(SPAN ONLY) EA  95,000.000  3.000  0.000  0.000  0.00

1160 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  22.000  287.000  0.000  0.000  0.00

1165 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  22.000  380.000  0.000  0.000  0.00

1170 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  79.000  12.000  0.000  0.000  0.00

1185 06627067 000 WK ZN PAV MRK REMOV (W)6"(LNDP) LF  1.300  1,023.000  0.000  0.000  0.00

1195 06627071 000 WK ZN PAV MRK REMOV (W)8"(LNDP) LF  1.550  13,674.000  0.000  0.000  0.00

1205 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  7.600  1,935.000  0.000  0.000  0.00

1235 06627093 000 WK ZN PAV MRK REMOV (W)18"(YLD TRI) EA  28.000  20.000  0.000  0.000  0.00

1245 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.600  16,291.000  0.000  0.000  0.00

1250 06627121 000 WK ZN PAV MRK NON-REMOV (W) (LNDP ARW) EA  520.000  2.000  0.000  0.000  0.00

1255 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.200  11,606.000  0.000  0.000  0.00

1260 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.300  17,789.000  0.000  0.000  0.00
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1265 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.650  9,600.000  1,010.000  0.000  0.00

1270 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.100  872.000  0.000  0.000  0.00

1275 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  210.000  40.000  4.000  0.000  0.00

1280 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  310.000  2.000  0.000  0.000  0.00

1285 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  260.000  5.000  0.000  0.000  0.00

1290 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  470.000  3.000  0.000  0.000  0.00

1295 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  240.000  27.000  4.000  0.000  0.00

1300 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  34.000  22.000  0.000  0.000  0.00

1305 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.420  118,514.000 -2,469.000  0.000  0.00

1310 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.100  74,446.000  0.000  0.000  0.00

1315 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.100  75,647.000  0.000  0.000  0.00

1320 06667347 000 PAVEMENT SLER 6" LF  0.370  280,213.000 -2,469.000  0.000  0.00

1325 06667348 000 PAVEMENT SLER 8" LF  0.470  17,789.000  0.000  0.000  0.00

1330 06667350 000 PAVEMENT SLER 12" LF  2.200  16,031.000  1,842.000  0.000  0.00

1335 06667352 000 PAVEMENT SLER 24" LF  4.400  872.000  0.000  0.000  0.00

1340 06667353 000 PAVEMENT SLER (ARROW) EA  92.000  40.000  4.000  0.000  0.00

1345 06667354 000 PAVEMENT SLER (WORD) EA  103.000  27.000  4.000  0.000  0.00

1350 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  210.000  3.000  0.000  0.000  0.00

1355 06667365 000 PAVEMENT SLER (YLD TRI) EA  26.000  22.000  0.000  0.000  0.00

1360 06667424 000 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  3.150  6,431.000  832.000  0.000  0.00

1365 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  10.500  4,948.000  0.000  0.000  0.00

1370 06687091 000 PREFAB PM TY C (W)(ARROW) EA  330.000  10.000  0.000  0.000  0.00

1375 06687103 000 PREFAB PM TY C (W)(WORD) EA  440.000  18.000  0.000  0.000  0.00

1380 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  3,400.000  10.000  0.000  0.000  0.00

1385 06727003 000 REFL PAV MRKR TY I-R EA  6.300  84.000  0.000  0.000  0.00

1390 06727006 000 REFL PAV MRKR TY II-C-R EA  6.300  3,017.000  44.000  0.000  0.00

1410 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  92.000  61.000  0.000  0.000  0.00

1415 06777015 000 ELIM EXT PM & MRKS (WORD) EA  103.000  57.000  0.000  0.000  0.00

1420 06777020 000 ELIM EXT PM & MRKS (SYMBOL) EA  520.000  3.000  0.000  0.000  0.00

1425 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.130  280,213.000 -2,469.000  0.000  0.00

1430 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.170  17,789.000  0.000  0.000  0.00

1435 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.470  16,031.000  1,842.000  0.000  0.00

1440 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.680  872.000  0.000  0.000  0.00

1445 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  37.000  40.000  4.000  0.000  0.00

1450 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  47.000  27.000  4.000  0.000  0.00

1455 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  10.500  22.000  0.000  0.000  0.00

1460 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  37,000.000  2.000  0.000  0.000  0.00

1465 06807004 000 REMOVING TRAFFIC SIGNALS EA  10,300.000  2.000  0.000  0.000  0.00

1500 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  860.000  16.000  0.000  0.000  0.00

1515 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  3.000  2,550.000  0.000  0.000  0.00

1520 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.300  3,480.000  0.000  0.000  0.00

1525 06847080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  2.000  2,460.000  0.000  0.000  0.00

1530 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  11,800.000  1.000  0.000  0.000  0.00

1555 06877001 000 PED POLE ASSEMBLY EA  3,100.000  17.000  0.000  0.000  0.00

1560 06887001 000 PED DETECT PUSH BUTTON (APS) EA  980.000  16.000  0.000  0.000  0.00

1565 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,700.000  2.000  0.000  0.000  0.00

1615 30067001 000 UNDERSEAL COURSE GAL  2.500  81,930.000  0.000  0.000  0.00

1620 60047001 000 INSTALL DMS (POLE MTD CABINET) EA  11,400.000  2.000  0.000  0.000  0.00

1625 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  11,300.000  8.000  0.000  0.000  0.00

1630 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  11,200.000  8.000  0.000  0.000  0.00

1635 60097001 000 SYSTEM INTEGRATION LS  68,000.000  1.000  0.000  0.000  0.00

1640 60107004 000 ITS RVSD (DC & WWA)(RELOCATE) EA  4,900.000  2.000  0.000  0.000  0.00
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1645 60117002 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  5,600.000  1.000  0.000  0.000  0.00

1650 60117021 000 ITS POLE (55 FT)(RELOCATE) EA  4,200.000  1.000  0.000  0.000  0.00

1655 60117022 000 ITS POLE (8 FT)(COSS/OSB) EA  7,900.000  1.000  0.000  0.000  0.00

1660 60117023 000 ITS POLE (8 FT)(COSS/OSB)(REM) EA  560.000  1.000  0.000  0.000  0.00

1665 60117024 000 ITS POLE MNT CAB (TY 2)(CONF 2)(REL) EA  600.000  1.000  0.000  0.000  0.00

1670 60117025 000 ITS POLE MNT CAB (TY 2)(CONF 2)(REM) EA  280.000  2.000  0.000  0.000  0.00

1675 60137005 000 MANHOLE (PREPARE) EA  590.000  23.000  0.000  0.000  0.00

1680 60137006 000 GROUND BOX (PREPARE) EA  290.000  16.000  0.000  0.000  0.00

1685 60147001 000 ITS RADIO(SNGL)(5 GHZ)-I-U EA  6,200.000  2.000  0.000  0.000  0.00

1690 60147007 000 REMOVE ITS RADIO EA  330.000  8.000  0.000  0.000  0.00

1695 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,070.000  2.000  0.000  0.000  0.00

1700 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  10,900.000  2.000  0.000  0.000  0.00

1705 60187008 000 REMOVE CCTV FIELD EQUIPMENT EA  660.000  2.000  0.000  0.000  0.00

1710 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  6.700  3,585.000  0.000  0.000  0.00

1715 60277004 000 FIBER OPTIC FUSION SPLICE EA  150.000  176.000  0.000  0.000  0.00

1720 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,280.000  3.000  0.000  0.000  0.00

1725 60277006 000 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF  4.200  20,345.000  0.000  0.000  0.00

1730 60277008 000 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA  8,700.000  2.000  0.000  0.000  0.00

1735 60277009 000 FO SPLICE ENCLOSURE (TYPE 1) EA  1,820.000  6.000  0.000  0.000  0.00

1740 60277018 000 REMOVE FIBER OPTIC CABLE LF  1.300  19,785.000  0.000  0.000  0.00

1745 60287001 000 WIRELESS WWD SYSTEM EA  63,000.000  3.000  0.000  0.000  0.00

1750 60507009 000 ITS GRND MNT CAB (TY 6)(CONF 2) EA  26,000.000  1.000  0.000  0.000  0.00

1755 60547003 000 REMOVE DMS EA  4,700.000  2.000  0.000  0.000  0.00

1760 60617001 000 BLUETOOTH DETECTION SYSTEM EA  5,900.000  1.000  0.000  0.000  0.00

2203 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  85.424  0.000  2,192.000  0.000  0.00

Stone Riprap Removal at Medio Creek

2204 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  29.518  0.000  0.000  0.000  0.00

ITS Duct Bank Removal at Drainage System D1

2205 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  1.000  0.000  0.000  0.000  0.00

US 90 WBFR Additional 97 LF PR 11 Rail

2206 96087007 UNIQUE CHANGE ORDER ITEM 7 DOL  1.000  0.000  0.000  0.000  0.00

US 90 WBFR Additional 74 LF PR 11 Rail Foundation

2207 96087008 UNIQUE CHANGE ORDER ITEM 8 DOL  1.000  0.000  0.000  0.000  0.00

US 90 LP 1604 WBNB DC

2265 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

TYPE B SCHEDULE 2

2526 01047023 REMOV CONC (FOUNDATIONS) SY  101.140  0.000  0.000  0.000  0.00

US 90 EBFR Drainage System D1

2531 01047036 REMOV CONC (RAIL) LF  41.410  0.000  0.000  0.000  0.00

US 90 EBFR Drainage System D1

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 150150002407153 BRIDGE CLASS CULVERT STRUCTURE C1

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1820 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  550.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION BRIDGE: 150150002407317 [US 90 WBML @ MEDIO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1870 04037001 000 TEMPORARY SPL SHORING SF  6.950  165.000  0.000  0.000  0.00

1876 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

1877 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  235.750  1.000  0.000  0.000  0.00

1878 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  256.250  1.000  0.000  0.000  0.00

1880 04207016 000 CL C CONC (ABUT)(EXTEND) CY  2,100.000  27.200  0.000  0.000  0.00

1885 04207022 000 CL C CONC (CAP) CY  1,300.000  24.400  0.000  0.000  0.00

1890 04207038 000 CL C CONC (COLUMN) CY  1,750.000  20.400  0.000  0.000  0.00

1895 04227003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.000  7,830.000  0.000  0.000  0.00

1900 04227013 000 APPROACH SLAB CY  600.000  92.400  0.000  0.000  0.00

1905 04257003 000 PRESTR CONC GIRDER (TX40) LF  182.000  1,193.680  0.000  0.000  0.00

1910 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  1,660.000  4.000  0.000  0.000  0.00

1915 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  46.000  125.000  0.000  0.000  0.00

1920 04507024 000 RAIL (TY SSTR) LF  72.000  302.000  0.000  0.000  0.00

1925 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  240.000  54.000  0.000  0.000  0.00

1930 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  550.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 150150002407318 [US 90 EBML @ MEDIO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1980 04037001 000 TEMPORARY SPL SHORING SF  6.950  110.000  0.000  0.000  0.00

1986 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

1987 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  235.750  1.000  0.000  0.000  0.00

1988 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  256.250  1.000  0.000  0.000  0.00

1990 04207016 000 CL C CONC (ABUT)(EXTEND) CY  2,100.000  23.700  0.000  0.000  0.00

1995 04207022 000 CL C CONC (CAP) CY  1,300.000  21.800  0.000  0.000  0.00

2000 04207038 000 CL C CONC (COLUMN) CY  1,750.000  20.400  0.000  0.000  0.00

2005 04227003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.000  7,548.000  0.000  0.000  0.00

2010 04227013 000 APPROACH SLAB CY  600.000  73.400  0.000  0.000  0.00

2015 04257003 000 PRESTR CONC GIRDER (TX40) LF  182.000  1,193.840  0.000  0.000  0.00

2020 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  1,660.000  7.000  0.000  0.000  0.00

2025 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  46.000  117.000  0.000  0.000  0.00

2030 04507024 000 RAIL (TY SSTR) LF  72.000  302.000  0.000  0.000  0.00

2035 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  240.000  50.000  0.000  0.000  0.00

2040 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  550.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 150150002407327 [US 90 WB TO LP 1604 NB DC]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2096 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2
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2097 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  235.750  1.000  0.000  0.000  0.00

2098 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  256.250  1.000  0.000  0.000  0.00

2101 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2102 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  354.200  1.000  0.000  0.000  0.00

2103 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  385.000  1.000  0.000  0.000  0.00

2106 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

2107 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  805.000  1.000  0.000  0.000  0.00

2108 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  875.000  1.000  0.000  0.000  0.00

2110 04207012 000 CL C CONC (ABUT) CY  1,500.000  36.200  0.000  0.000  0.00

2140 04207093 000 CL F CONC (PT CAP)(STRDL)(MASS) CY  1,900.000  173.500  0.000  0.000  0.00

2145 04227001 000 REINF CONC SLAB SF  19.000  225,327.000  0.000  0.000  0.00

2150 04227013 000 APPROACH SLAB CY  600.000  69.000  0.000  0.000  0.00

2155 04257005 000 PRESTR CONC GIRDER (TX54) LF  183.000  24,405.220  0.000  0.000  0.00

2160 04267007 000 PT FOR CAP EA  96,000.000  1.000  0.000  0.000  0.00

2190 04507066 000 RAIL (TY SSTR)(MOD) LF  78.000  9,882.200  0.000  0.000  0.00

2195 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  240.000  1,537.000  0.000  0.000  0.00

2200 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  550.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2220 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  459.200  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

2240 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

2250 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

2260 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Surface Test Type B, schedule 2

2270 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -10,000.000  1.000  0.000  0.000  0.00

US90 & LP1604 Mainlanes & Ramps

2275 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -5,000.000  1.000  0.000  0.000  0.00

US 90 Frontage Roads

 0.00Category Subtotal

002407060ROW 24-7-60PROJECT CONTROL

001CATEGORY DESCRIPTION WATER & SEWER: U00015686 [SAWS-WATER & SANITARY SEWER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2360 70407002 000 ADJUST VALVE BOX EA  3,100.000  4.000  0.000  0.000  0.00

2365 70417001 000 SAN SWR STRUCTURES (RECONSTRUCT EX MH) EA  14,900.000  2.000  0.000  0.000  0.00

2370 70417002 000 EXISTING MANHOLE ADJUSTMENTS EA  7,700.000  1.000  0.000  0.000  0.00

2375 70417003 000 SAN SWR PRECAST MANHOLE (COMPL) EA  17,200.000  2.000  0.000  0.000  0.00

2380 70417004 000 SAN SWR PRECAST MANHOLES (EXTRA DEPTH) VF  4,900.000  14.100  0.000  0.000  0.00

2385 70417005 000 CONCRETE ENCASEMENT CY  920.000  2.000  0.000  0.000  0.00

2390 70417006 000 SAN SWR CLEANOUT ADJUSTMENT EA  3,200.000  1.000  0.000  0.000  0.00

2395 70417007 000 SAN SWR BYPASS PUMPING (LARGE DIA) LS  41,000.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

002408138C 24-8-138PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2515 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  5.700  1,103.000  0.000  0.000  0.00

2525 01047023 000 REMOV CONC (FOUNDATIONS) SY  86.000  84.000  0.000  0.000  0.00

2545 01057129 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  30.000  155.000  0.000  0.000  0.00

2560 01107002 000 EXCAV (CHANNEL) CY  25.000  352.000  0.000  0.000  0.00

2565 01327008 000 EMBANK (FNL)(DC)(TY C1) CY  9.000  10,171.000  0.000  0.000  0.00

2570 01327009 000 EMBANK (FNL)(OC)(TY C2) CY  22.000  8,327.000  0.000  0.000  0.00

2575 01617002 000 COMPOST MANUF TOPSOIL (4") SY  3.000  37,550.000  0.000  0.000  0.00

2580 01647012 000 DRILL SEED (PERM_URBAN_CLAY) SY  0.230  37,550.000  0.000  0.000  0.00

2585 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.150  37,550.000  0.000  0.000  0.00

2590 01687001 000 VEGETATIVE WATERING TGL  36.000  1,853.000  0.000  0.000  0.00

2595 02477348 000 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY  59.000  14,494.000  0.000  0.000  0.00

2600 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  308.000  2,296.000  0.000  0.000  0.00

2605 02607026 000 LIME TRT (SUBGRADE)(12") SY  7.000  57,967.000  0.000  0.000  0.00

2615 03417001 000 D-GR HMA TY-B PG64-22 TON  83.000  18,174.000  0.000  0.000  0.00

2620 03417015 000 D-GR HMA TY-C PG64-22 TON  89.000  93.000  0.000  0.000  0.00

2625 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  93.000  7,579.000  0.000  0.000  0.00

2635 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  118.000  9,022.000  0.000  0.000  0.00

2640 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.500  17,917.000  0.000  0.000  0.00

2645 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  3.050  1,781.000  0.000  0.000  0.00

2650 03607005 000 CONC PVMT (CRCP) (11") SY  140.000  424.000  0.000  0.000  0.00

2675 04167031 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  380.000  40.000  0.000  0.000  0.00

2680 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  350.000  28.000  0.000  0.000  0.00

2685 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  340.000  22.000  0.000  0.000  0.00

2690 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  420.000  13.000  0.000  0.000  0.00

2695 04207044 000 CL C CONC (FOOTING) CY  1,300.000  9.400  0.000  0.000  0.00

2700 04207052 000 CL C CONC (RAIL FOUNDATION) CY  400.000  875.000  0.000  0.000  0.00

2705 04207057 000 CL C CONC (SIGN COLUMN) CY  2,050.000  31.700  0.000  0.000  0.00

2715 04327005 000 RIPRAP (CONC)(CL B) CY  1,480.000  2.000  0.000  0.000  0.00

2720 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  690.000  248.000  0.000  0.000  0.00

2725 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,120.000  52.000  0.000  0.000  0.00

2730 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  470.000  24.000  0.000  0.000  0.00

2735 04327055 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  670.000  260.000  0.000  0.000  0.00

2740 04507024 000 RAIL (TY SSTR) LF  72.000  4,605.000  100.000  0.000  0.00

2745 04507044 000 RAIL (TY PR11) LF  123.000  16.000  0.000  0.000  0.00

2750 04507053 000 RAIL (TY T80PP-TS) LF  520.000  193.000  0.000  0.000  0.00

2755 04607003 000 CMP (GAL STL 18 IN) LF  630.000  2.000  0.000  0.000  0.00

2760 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  450.000  288.000  0.000  0.000  0.00

2770 04647003 000 RC PIPE (CL III)(18 IN) LF  95.000  548.000  0.000  0.000  0.00

2790 04647010 000 RC PIPE (CL III)(42 IN) LF  600.000  6.000  0.000  0.000  0.00

2795 04647023 000 RC PIPE (CL IV)(30 IN) LF  140.000  70.000  0.000  0.000  0.00

2800 04647024 000 RC PIPE (CL IV)(36 IN) LF  190.000  241.000  0.000  0.000  0.00

2805 04657002 000 MANH (COMPL)(PRM)(48IN) EA  8,000.000  3.000  0.000  0.000  0.00

2815 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  11,000.000  2.000  0.000  0.000  0.00
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2820 04657009 000 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  12,000.000  1.000  0.000  0.000  0.00

2825 04657013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  9,000.000  3.000  0.000  0.000  0.00

2830 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  9,000.000  1.000  0.000  0.000  0.00

2835 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  9,000.000  1.000  0.000  0.000  0.00

2840 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  10,000.000  1.000  0.000  0.000  0.00

2845 04657032 000 INLET (COMPL)(PCU)(3FT)(BOTH) EA  9,000.000  2.000  0.000  0.000  0.00

2850 04657071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  13,000.000  1.000  0.000  0.000  0.00

2865 04657335 000 INLET (COMPL)(ARMOR CURB SLOT) EA  7,500.000  34.000  0.000  0.000  0.00

2870 04657374 000 INLET (COMPL)(TY SIDEWALK BRIDGE)(MOD) EA  21,000.000  16.000  0.000  0.000  0.00

2880 04667118 000 HEADWALL (CH - PW - S) (DIA= 30 IN) EA  23,000.000  1.000  0.000  0.000  0.00

2885 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  25,000.000  1.000  0.000  0.000  0.00

2895 04667203 000 WINGWALL (SW - 0) (HW=4 FT) EA  23,000.000  1.000  0.000  0.000  0.00

2900 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  2,500.000  1.000  0.000  0.000  0.00

2905 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,700.000  1.000  0.000  0.000  0.00

2910 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  3,100.000  1.000  0.000  0.000  0.00

2915 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,300.000  1.000  0.000  0.000  0.00

2920 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  5,800.000  1.000  0.000  0.000  0.00

2921 04677136 SET (TY I)(S= 6 FT)(HW= 6 FT)(3:1)(C) EA  19,341.770  0.000  1.000  0.000  0.00

CO#004- MISSING ITEMS

2925 04747022 000 PRE-CAST TRENCH DRAIN (IN CONC PAVEMNT) LF  1,310.000  21.000  0.000  0.000  0.00

2930 04807001 000 CLEAN EXIST CULVERTS EA  4,300.000  6.000  0.000  0.000  0.00

2940 04967003 000 REMOV STR (MANHOLE) EA  1,440.000  2.000  0.000  0.000  0.00

2960 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  203,000.000  1.000  0.000  0.000  0.00

2961 04967040 REMOVING ROCK RIPRAP LF  273.567  0.000  100.000  0.000  0.00

CO#004- MISSING ITEMS

2970 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  34.000  435.000  0.000  0.000  0.00

2975 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.500  435.000  0.000  0.000  0.00

2980 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  23.000  1,248.000  0.000  0.000  0.00

2985 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  2.050  1,248.000  0.000  0.000  0.00

2995 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.820  8,603.000  0.000  0.000  0.00

3000 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.900  747.000  0.000  0.000  0.00

3005 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.520  747.000  0.000  0.000  0.00

3010 05087001 000 CONSTRUCTING DETOURS SY  73.000  2,941.000  0.000  0.000  0.00

3015 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  29.000  6,870.000  180.000  0.000  0.00

3030 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.650  11,010.000  0.000  0.000  0.00

3045 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  10.000  6,870.000  0.000  0.000  0.00

3050 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  11.000  1,180.000  0.000  0.000  0.00

3055 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  16.000  100.000  0.000  0.000  0.00

3060 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  89.000  673.000  0.000  0.000  0.00

3065 05147003 000 PERM CTB (SGL SLOPE) (TY 4) (42 ) LF  370.000  30.000  0.000  0.000  0.00

3070 05147009 000 PERM CTB (SGL SLOPE) (TY 1) (54 ) LF  148.000  354.000  0.000  0.000  0.00

3075 05147011 000 PERM CTB (SGL SLOPE) (TY 4) (54 ) LF  730.000  10.000  0.000  0.000  0.00

3080 05277001 000 COLORED TEXTURED CONC (4") SY  95.000  1,107.000  0.000  0.000  0.00

3090 05297002 000 CONC CURB (TY II) LF  15.000  264.000  0.000  0.000  0.00

3095 05297016 000 CONC CURB (TY C1) LF  142.000  138.000  0.000  0.000  0.00

3100 05307006 000 DRIVEWAYS (CONC) SY  152.000  521.000  0.000  0.000  0.00

3105 05317001 000 CONC SIDEWALKS (4") SY  57.000  5,217.000 -646.000  0.000  0.00

3110 05317005 000 CURB RAMPS (TY 1) EA  2,700.000  2.000  0.000  0.000  0.00

3115 05317006 000 CURB RAMPS (TY 2) EA  2,700.000  8.000  0.000  0.000  0.00

3120 05317007 000 CURB RAMPS (TY 3) EA  2,700.000  1.000  0.000  0.000  0.00

3125 05367004 000 CONC DIRECTIONAL ISLAND SY  95.000  780.000  0.000  0.000  0.00

3135 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  3.000  0.000  0.000  0.00
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3160 05437017 000 CABLE BARRIER TERM SEC (INSTL)(TL-3) EA  3,400.000  1.000  0.000  0.000  0.00

3165 05437037 000 CABLE BARRIER (REMOVE) LF  2.050  2,280.000  0.000  0.000  0.00

3180 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  770.000  6.000  0.000  0.000  0.00

3185 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  770.000  4.000  1.000  0.000  0.00

3190 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  27,000.000  1.000  0.000  0.000  0.00

3200 06107008 000 REMOVE RD IL ASM (CTB MOUNT) EA  420.000  5.000  0.000  0.000  0.00

3205 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  420.000  8.000  4.000  0.000  0.00

3210 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,920.000  6.000  0.000  0.000  0.00

3215 06107072 000 IN RD IL (TY SA) 30T-8 (250W EQ) LED EA  3,500.000  1.000  0.000  0.000  0.00

3220 06107108 000 IN RD IL (TY SA) 40B-8 (250W EQ) LED EA  4,800.000  7.000  0.000  0.000  0.00

3225 06107175 000 IN RD IL (TY SP) 48S-10-10(400W EQ)LED EA  7,000.000  5.000  0.000  0.000  0.00

3230 06107183 000 IN RD IL (TY SA) 50B-10-10(400W EQ)LED EA  6,800.000  1.000  0.000  0.000  0.00

3235 06107197 000 IN RD IL (TY SA) 50T-8-8 (400W EQ) LED EA  5,900.000  2.000  0.000  0.000  0.00

3240 06187021 000 CONDT (PVC) (SCH 40) (1") LF  18.000  40.000  0.000  0.000  0.00

3245 06187030 000 CONDT (PVC) (SCH 40) (2") LF  9.600  3,650.000  0.000  0.000  0.00

3250 06187036 000 CONDT (PVC) (SCH 40) (3") LF  25.000  120.000  0.000  0.000  0.00

3255 06187054 000 CONDT (PVC) (SCH 80) (2") LF  19.500  270.000  0.000  0.000  0.00

3260 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  31.000  480.000  0.000  0.000  0.00

3265 06187060 000 CONDT (PVC) (SCH 80) (3") LF  25.000  380.000  0.000  0.000  0.00

3270 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  34.000  585.000  0.000  0.000  0.00

3275 06187072 000 CONDT (RM) (1") LF  32.000  420.000  0.000  0.000  0.00

3280 06207009 000 ELEC CONDR (NO.6) BARE LF  2.650  1,710.000  0.000  0.000  0.00

3285 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.450  450.000  0.000  0.000  0.00

3290 06207011 000 ELEC CONDR (NO.4) BARE LF  2.950  3,645.000  0.000  0.000  0.00

3295 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.400  10,140.000  0.000  0.000  0.00

3300 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.600  365.000  0.000  0.000  0.00

3305 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,600.000  3.000  0.000  0.000  0.00

3310 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,000.000  7.000  0.000  0.000  0.00

3311 06247013 REMOVE GROUND BOX EA  354.500  0.000  4.000  0.000  0.00

CO#004- MISSING ITEMS

3315 06287002 000 REMOVE ELECTRICAL SERVICES EA  520.000  1.000  0.000  0.000  0.00

3320 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  9,700.000  1.000  0.000  0.000  0.00

3325 06287170 000 ELC SRV TY D 120/240 070(NS)AL(E)SP(U) EA  6,800.000  1.000  0.000  0.000  0.00

3330 06287328 000 ELC SRV TY T 120/240 000(NS)GS(N)TP(O) EA  5,800.000  1.000  0.000  0.000  0.00

3335 06367001 000 ALUMINUM SIGNS (TY A) SF  44.000  7.500  0.000  0.000  0.00

3340 06367003 000 ALUMINUM SIGNS (TY O) SF  33.000  193.750  0.000  0.000  0.00

3345 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  740.000  33.000 -6.000  0.000  0.00

3350 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  770.000  18.000 -5.000  0.000  0.00

3355 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  920.000  6.000 -2.000  0.000  0.00

3360 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,020.000  2.000  0.000  0.000  0.00

3365 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,200.000  4.000 -4.000  0.000  0.00

3366 06447061 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,385.000  0.000  4.000  0.000  0.00

CO#005- BRIDGE RAIL MOUNT, SIGNS PVMT MARKINGS

3370 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  3,300.000  3.000 -3.000  0.000  0.00

3371 06447083 IN SRSS & AM (RAIL)(130 MPH)(P MOUNT) EA  4,399.000  0.000  1.000  0.000  0.00

CO#005- BRIDGE RAIL MOUNT, SIGNS PVMT MARKINGS

3372 06447085 IN SRSS & AM (RAIL)(130 MPH)(T MOUNT) EA  4,399.000  0.000  1.000  0.000  0.00

CO#005- BRIDGE RAIL MOUNT, SIGNS PVMT MARKINGS

3375 06447073 000 REMOVE SM RD SN SUP&AM EA  102.000  56.000 -10.000  0.000  0.00

3380 06507041 000 INS OH SN SUP(35 FT CANT)(SPAN ONLY) EA  25,000.000  1.000  0.000  0.000  0.00

3385 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  22.000  10.000  0.000  0.000  0.00

3390 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  22.000  2.000  0.000  0.000  0.00
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3395 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  79.000  2.000  0.000  0.000  0.00

3400 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.050  5,450.000  0.000  0.000  0.00

3405 06627067 000 WK ZN PAV MRK REMOV (W)6"(LNDP) LF  1.300  306.000  0.000  0.000  0.00

3410 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.890  51,960.000  0.000  0.000  0.00

3415 06627071 000 WK ZN PAV MRK REMOV (W)8"(LNDP) LF  1.550  843.000  0.000  0.000  0.00

3420 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.400  8,140.000  0.000  0.000  0.00

3425 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  7.600  3,925.000  0.000  0.000  0.00

3430 06627076 000 WK ZN PAV MRK REMOV (W)18"(SLD) LF  9.700  44.000  0.000  0.000  0.00

3435 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  11.000  247.000  0.000  0.000  0.00

3440 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  310.000  20.000  0.000  0.000  0.00

3445 06627083 000 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA  370.000  6.000  0.000  0.000  0.00

3450 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  250.000  10.000  0.000  0.000  0.00

3455 06627094 000 WK ZN PAV MRK REMOV (W)36"(YLD TRI) EA  42.000  29.000  0.000  0.000  0.00

3460 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.890  36,315.000  0.000  0.000  0.00

3465 06627102 000 WK ZN PAV MRK REMOV (Y)8"(SLD) LF  1.400  295.000  0.000  0.000  0.00

3470 06627105 000 WK ZN PAV MRK REMOV (Y)24"(SLD) LF  11.000  53.000  0.000  0.000  0.00

3475 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.600  16,291.000  0.000  0.000  0.00

3480 06627121 000 WK ZN PAV MRK NON-REMOV (W) (LNDP ARW) EA  520.000  2.000  0.000  0.000  0.00

3485 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.050  1,245.000  0.000  0.000  0.00

3490 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.200  375.000  0.000  0.000  0.00

3495 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.300  1,317.000  0.000  0.000  0.00

3500 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.750  44.000  0.000  0.000  0.00

3505 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.100  845.000  0.000  0.000  0.00

3510 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  210.000  13.000  0.000  0.000  0.00

3515 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  310.000  5.000  0.000  0.000  0.00

3520 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  470.000  1.000  0.000  0.000  0.00

3525 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  240.000  6.000  0.000  0.000  0.00

3530 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  45.000  29.000  0.000  0.000  0.00

3535 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.300  292.000  0.000  0.000  0.00

3540 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  7.100  50.000  0.000  0.000  0.00

3545 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  5.250  1,060.000  0.000  0.000  0.00

3550 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.420  4,673.000  0.000  0.000  0.00

3555 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.100  4,177.000  0.000  0.000  0.00

3560 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.100  4,547.000  0.000  0.000  0.00

3565 06667346 000 PAVEMENT SLER 4" LF  0.370  15,722.000  0.000  0.000  0.00

3570 06667347 000 PAVEMENT SLER 6" LF  0.370  14,832.000  0.000  0.000  0.00

3575 06667348 000 PAVEMENT SLER 8" LF  0.470  1,609.000  0.000  0.000  0.00

3580 06667350 000 PAVEMENT SLER 12" LF  2.200  345.000  0.000  0.000  0.00

3585 06667352 000 PAVEMENT SLER 24" LF  4.400  895.000  0.000  0.000  0.00

3590 06667353 000 PAVEMENT SLER (ARROW) EA  92.000  13.000  0.000  0.000  0.00

3595 06667354 000 PAVEMENT SLER (WORD) EA  103.000  6.000  0.000  0.000  0.00

3600 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  210.000  1.000  0.000  0.000  0.00

3605 06667365 000 PAVEMENT SLER (YLD TRI) EA  26.000  29.000  0.000  0.000  0.00

3610 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  1.050  2,884.000  0.000  0.000  0.00

3615 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.790  4,477.000  0.000  0.000  0.00

3620 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.790  7,116.000  0.000  0.000  0.00

3625 06667424 000 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  3.150  345.000  0.000  0.000  0.00

3630 06727004 000 REFL PAV MRKR TY II-A-A EA  6.300  323.000  0.000  0.000  0.00

3635 06727006 000 REFL PAV MRKR TY II-C-R EA  6.300  165.000  0.000  0.000  0.00

3640 06777001 000 ELIM EXT PM & MRKS (4") LF  0.520  2,670.000  0.000  0.000  0.00

3645 06777002 000 ELIM EXT PM & MRKS (6") LF  0.630  6,695.000  0.000  0.000  0.00

3650 06777004 000 ELIM EXT PM & MRKS (8") LF  0.730  1,627.000  0.000  0.000  0.00
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3655 06777006 000 ELIM EXT PM & MRKS (12") LF  2.100  1,435.000  0.000  0.000  0.00

3660 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  92.000  3.000  0.000  0.000  0.00

3665 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  131.000  1.000  0.000  0.000  0.00

3670 06777015 000 ELIM EXT PM & MRKS (WORD) EA  103.000  2.000  0.000  0.000  0.00

3675 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.080  15,722.000  0.000  0.000  0.00

3680 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.130  14,832.000  0.000  0.000  0.00

3685 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.170  1,609.000  0.000  0.000  0.00

3690 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.470  345.000  0.000  0.000  0.00

3695 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.680  895.000  0.000  0.000  0.00

3700 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  37.000  14.000  0.000  0.000  0.00

3705 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  47.000  6.000  0.000  0.000  0.00

3710 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  10.500  29.000  0.000  0.000  0.00

3715 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  37,000.000  1.000  0.000  0.000  0.00

3720 06827001 000 VEH SIG SEC (12")LED(GRN) EA  340.000  4.000  0.000  0.000  0.00

3725 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  340.000  3.000  0.000  0.000  0.00

3730 06827003 000 VEH SIG SEC (12")LED(YEL) EA  340.000  4.000  0.000  0.000  0.00

3735 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  340.000  4.000  0.000  0.000  0.00

3740 06827005 000 VEH SIG SEC (12")LED(RED) EA  340.000  4.000  0.000  0.000  0.00

3745 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  340.000  3.000  0.000  0.000  0.00

3750 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  860.000  4.000  0.000  0.000  0.00

3755 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  171.000  6.000  0.000  0.000  0.00

3760 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  1.000  0.000  0.000  0.00

3765 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.300  770.000  0.000  0.000  0.00

3770 06847035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  3.650  1,920.000  0.000  0.000  0.00

3775 06847049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  1.800  620.000  0.000  0.000  0.00

3780 06867028 000 INS TRF SIG PL AM(S)1 ARM(24')LUM&ILSN EA  10,800.000  1.000  0.000  0.000  0.00

3785 06867029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  7,500.000  1.000  0.000  0.000  0.00

3790 06867041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  11,300.000  1.000  0.000  0.000  0.00

3795 06877001 000 PED POLE ASSEMBLY EA  3,100.000  2.000  0.000  0.000  0.00

3800 06887001 000 PED DETECT PUSH BUTTON (APS) EA  980.000  4.000  0.000  0.000  0.00

3805 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,700.000  1.000  0.000  0.000  0.00

3810 30067001 000 UNDERSEAL COURSE GAL  2.500  15,621.000  0.000  0.000  0.00

3815 60017002 000 ILSN (6 D) EA  4,100.000  3.000  0.000  0.000  0.00

3820 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  7,700.000  1.000  0.000  0.000  0.00

3825 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  11,300.000  3.000  0.000  0.000  0.00

3830 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  11,200.000  2.000  0.000  0.000  0.00

3835 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,070.000  1.000  0.000  0.000  0.00

3840 70487011 000 VALVE BOX ADJUSTMENT EA  3,300.000  9.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 150150002407326 [HUNT LANE @US 90]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3890 04167006 000 DRILL SHAFT (36 IN) LF  205.000  780.000  0.000  0.000  0.00

3891 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

Item 416.5.2

3892 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  235.750  1.000  0.000  0.000  0.00

3893 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  256.250  1.000  0.000  0.000  0.00

3895 04167007 000 DRILL SHAFT (42 IN) LF  280.000  780.000  0.000  0.000  0.00

3896 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00
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Item 416.5.2

3897 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  322.000  1.000  0.000  0.000  0.00

3898 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  350.000  1.000  0.000  0.000  0.00

3900 04207012 000 CL C CONC (ABUT) CY  1,500.000  78.300  0.000  0.000  0.00

3905 04207022 000 CL C CONC (CAP) CY  1,300.000  199.200  0.000  0.000  0.00

3910 04207038 000 CL C CONC (COLUMN) CY  1,750.000  168.900  0.000  0.000  0.00

3915 04227001 000 REINF CONC SLAB SF  19.000  29,492.000  0.000  0.000  0.00

3920 04227013 000 APPROACH SLAB CY  600.000  136.000  0.000  0.000  0.00

3925 04257003 000 PRESTR CONC GIRDER (TX40) LF  182.000  5,431.100  0.000  0.000  0.00

3930 04507014 000 RAIL (TY T411) LF  240.000  426.000  0.000  0.000  0.00

3935 04507038 000 RAIL (TY C411) LF  250.000  426.000  0.000  0.000  0.00

3940 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  240.000  219.000  0.000  0.000  0.00

3945 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  550.000  1.000  0.000  0.000  0.00

3950 04227012 BRIDGE SIDEWALK SF  22.649  0.000  5,814.000  0.000  0.00

CO#001- BRIDGE SIDEWALK & FUA

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $41,593,427.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  12,300.820PREPARING ROW  151.000  1,857,423.82 252.00

01047005 000 LF  7.000REMOV CONC (MOWSTRIP)  3,248.000  22,736.00 8,414.00

01047006 000 SY  9.000REMOV CONC (RIPRAP)  3,564.320  32,078.88 9,228.00

01047011 000 SY  24.000REMOV CONC (DRIVEWAYS)  156.000  3,744.00 361.00

01047013 000 SY  5.700REMOV CONC (SIDEWALK, RAMP OR SUP)  1,041.500  5,936.55 774.00

01047016 000 LF  2.400REMOV CONC (CURB)  3,606.000  8,654.40 5,992.00

01047036 000 LF  24.000REMOV CONC (RAIL)  120.000  2,880.00 539.00

01047045 000 EA  198.000REMOV CONC (MISC)  103.000  20,394.00 77.00

01047046 000 SY  22.000REMOV CONC (MISC)  568.900  12,515.80 109.00

01057130 000 SY  7.000REMOVING STAB BASE & ASPH PAV(12"-27")  15,856.250  110,993.75 190,362.00

01067002 000 SY  6.600OBLITERATING ABANDONED ROAD  9,121.420  60,201.38 38,983.00

01107001 000 CY  13.000EXCAV (ROADWAY)  52,582.930  683,578.09 144,984.00

01107002 000 CY  25.000EXCAV (CHANNEL)  1,253.000  31,325.00 17,648.00

01327008 000 CY  9.000EMBANK (FNL)(DC)(TY C1)  13,710.000  123,390.00 89,062.00

01327009 000 CY  22.000EMBANK (FNL)(OC)(TY C2)  101,094.000  2,224,068.00 46,152.00

01617002 000 SY  3.000COMPOST MANUF TOPSOIL (4")  18,314.000  54,942.00 97,141.00

01647012 000 SY  0.230DRILL SEED (PERM_URBAN_CLAY)  7,901.000  1,817.23 97,141.00

01647015 000 SY  0.150DRILL SEED (TEMP_WARM_COOL)  7,901.000  1,185.15 97,141.00

02477348 000 CY  59.000FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS  17,457.493  1,029,992.09 66,270.00

02607001 000 TON  308.000LIME (COM OR QK)(SLURRY) OR QK(DRY)  881.790  271,591.32 9,695.00

02607026 000 SY  7.000LIME TRT (SUBGRADE)(12")  11,961.310  83,729.17 244,837.00

03107013 000 GAL  2.800PRIME COAT(MC-30 OR AE-P)  7,690.000  21,532.00 65,056.00

03417001 000 TON  83.000D-GR HMA TY-B PG64-22  16,689.700  1,385,245.10 80,942.00

03417024 000 TON  93.000D-GR HMA TY-C SAC-B PG70-22  5,351.930  497,729.49 36,784.00

03417051 000 TON  95.000D-GR HMA TY-D PG70-22 (LEVEL-UP)  63.790  6,060.05 3,698.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  5,561.320  5,561.32 1,000.00

BONUS- D-GR HMA TY-B PG64-22

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  10,925.250  10,925.25 1,000.00

BONUS- D-GR HMA TY-B PG64-22

03417082 000 GAL  2.000TACK COAT  4,305.000  8,610.00 73,927.00

03517003 000 SY  32.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  6,446.420  206,285.44 5,003.00

04007006 000 SY  131.000CUT & RESTORING PAV  457.020  59,869.62 1,497.00

04017001 000 CY  170.000FLOWABLE BACKFILL  1,409.580  239,628.60 8,079.00

04027001 000 LF  8.000TRENCH EXCAVATION PROTECTION  2,494.000  19,952.00 13,418.00

04037001 000 SF  6.950TEMPORARY SPL SHORING  21,362.100  148,466.60 17,150.00

04167006 000 LF  205.000DRILL SHAFT (36 IN)  2,219.600  455,018.00 3,107.00

04167008 000 LF  308.000DRILL SHAFT (48 IN)  7,709.440  2,374,507.52 8,248.00

04167012 000 LF  700.000DRILL SHAFT (72 IN)  942.700  659,890.00 940.00

04167044 000 LF  420.000DRILL SHAFT (TRF SIG POLE) (36 IN)  65.000  27,300.00 78.00

04167046 000 LF  570.000DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  25,080.00 44.00

04207032 000 CY  1,100.000CL C CONC (CAP)(INVT)(MASS)  790.200  869,220.00 2,685.30

04207036 000 CY  1,300.000CL C CONC (CAP)(STRDL)(MASS)  196.800  255,840.00 496.10

04207040 000 CY  1,000.000CL C CONC (COLUMN)(MASS)  2,850.000  2,850,000.00 4,194.00
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04207046 000 CY  800.000CL C CONC (FOOTING)(MASS)  1,446.700  1,157,360.00 1,517.40

04207052 000 CY  400.000CL C CONC (RAIL FOUNDATION)  286.090  114,436.00 4,067.00

04207081 000 CY  1,200.000CL F CONC (CAP)(INVT)(MASS)  208.240  249,888.00 137.60

04327002 000 CY  450.000RIPRAP (CONC)(5 IN)  6.000  2,700.00 469.00

04347007 000 EA  3,300.000ELASTOMERIC BEARING (EE5)  4.000  13,200.00 4.00

04347016 000 EA  3,300.000ELASTOMERIC BEARING (EF5)  4.000  13,200.00 4.00

04427001 000 LB  2.500STR STEEL (PLATE GIRDER)  508,550.000  1,271,375.00 508,550.00

04427009 000 LB  2.950STR STEEL (DIAPHRAGM & STIFFENER)  62,500.000  184,375.00 62,500.00

04427015 000 LB  10.000STR STEEL (SHEAR CONNECTOR)  2,500.000  25,000.00 2,500.00

04627003 000 LF  470.000CONC BOX CULV (4 FT X 2 FT)  90.000  42,300.00 504.00

04627010 000 LF  690.000CONC BOX CULV (6 FT X 2 FT)  201.000  138,690.00 603.00

04627012 000 LF  810.000CONC BOX CULV (6 FT X 4 FT)  176.000  142,560.00 449.00

04627091 000 LF  1,650.000CONC BOX CULV (10 FT X 8 FT)(EXTEND)  42.000  69,300.00 42.00

04647005 000 LF  98.000RC PIPE (CL III)(24 IN)  395.000  38,710.00 6,888.00

04647007 000 LF  120.000RC PIPE (CL III)(30 IN)  934.900  112,188.00 2,637.00

04647009 000 LF  170.000RC PIPE (CL III)(36 IN)  481.150  81,795.50 595.00

04647021 000 LF  130.000RC PIPE (CL IV)(24 IN)  293.000  38,090.00 286.00

04647049 000 LF  290.000RC PIPE (ARCH)(CL IV)(DES 4)  103.000  29,870.00 103.00

04657003 000 EA  9,000.000MANH (COMPL)(PRM)(60IN)  1.000  9,000.00 5.00

04657013 000 EA  9,000.000INLET (COMPL)(PCO)(3FT)(NONE)  2.000  18,000.00 3.00

04657128 000 EA  12,000.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  6.000  72,000.00 18.00

04657135 000 EA  13,000.000INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT)  2.000  26,000.00 2.00

04657377 000 EA  8,500.000INLET (COMPL)(PMBD)(4FT)(MOD)  3.000  25,500.00 14.00

04667101 000 EA  22,000.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  2.000  44,000.00 2.00

04667145 000 EA  20,000.000WINGWALL (FW - 0) (HW=3 FT)  1.000  20,000.00 1.00

04667174 000 EA  25,000.000WINGWALL (PW - 1) (HW=4 FT)  2.000  50,000.00 2.00

04667176 000 EA  32,000.000WINGWALL (PW - 1) (HW=6 FT)  2.000  64,000.00 2.00

04667179 000 EA  35,000.000WINGWALL (PW - 1) (HW=9 FT)  1.000  35,000.00 1.00

04677326 000 EA  2,900.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  6.000  17,400.00 6.00

04677345 000 EA  3,100.000SET (TY II) (30 IN) (RCP) (3: 1) (C)  1.000  3,100.00 1.00

04677348 000 EA  3,300.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  6,600.00 4.00

04677366 000 EA  4,800.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  3.000  14,400.00 3.00

04677440 000 EA  8,800.000SET (TY II) (DES 4) (RCP) (4: 1) (C)  1.000  8,800.00 1.00

04967002 000 EA  720.000REMOV STR (INLET)  5.000  3,600.00 20.00

04967004 000 EA  940.000REMOV STR (SET)  10.000  9,400.00 19.00

04967006 000 EA  4,200.000REMOV STR (HEADWALL)  7.000  29,400.00 14.00

04967007 000 LF  13.500REMOV STR (PIPE)  1,962.000  26,487.00 4,225.00

04967008 LF  121.510REMOV STR (BOX CULVERT)  331.000  40,219.81 5.00

04967008 000 LF  1,450.000REMOV STR (BOX CULVERT)  5.000  7,250.00 5.00

05007001 000 LS  12,386,827.350MOBILIZATION  0.900  11,148,144.62 1.00

05027001 000 MO  44,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  440,000.00 51.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  400.000  40,000.00 333.00

05057001 000 DAY  340.000TMA (STATIONARY)  99.000  33,660.00 669.00

05057003 000 DAY  680.000TMA (MOBILE OPERATION)  27.000  18,360.00 174.00

05067001 000 LF  34.000ROCK FILTER DAMS (INSTALL) (TY 1)  2,233.000  75,922.00 5,992.00

05067020 000 SY  23.000CONSTRUCTION EXITS (INSTALL) (TY 1)  2,235.480  51,416.04 4,913.00

05067039 000 LF  2.950TEMP SEDMT CONT FENCE (INSTALL)  21,757.000  64,183.15 27,788.00

05067041 000 LF  0.820TEMP SEDMT CONT FENCE (REMOVE)  512.000  419.84 19,185.00

05087001 000 SY  73.000CONSTRUCTING DETOURS  4,474.550  326,642.15 14,585.00
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05127001 000 LF  29.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  15,745.000  456,605.00 35,579.00

05127009 000 LF  35.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  10,940.000  382,900.00 9,880.00

05127010 000 LF  65.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  440.000  28,600.00 420.00

05127025 000 LF  5.650PORT CTB (MOVE)(SGL SLP)(TY 1)  10,860.000  61,359.00 48,810.00

05127033 000 LF  6.850PORT CTB (MOVE)(LOW PROF)(TY 1)  17,840.000  122,204.00 22,660.00

05127034 000 LF  17.500PORT CTB (MOVE)(LOW PROF)(TY 2)  700.000  12,250.00 1,160.00

05127049 000 LF  10.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  600.000  6,000.00 35,100.00

05127057 000 LF  11.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  1,200.000  13,200.00 8,700.00

05127058 000 LF  16.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  60.000  960.00 320.00

05297001 000 LF  14.000CONC CURB (TY I)  1,352.000  18,928.00 14,722.00

05317001 000 SY  57.000CONC SIDEWALKS (4")  119.300  6,800.10 3,183.00

05407001 000 LF  22.000MTL W-BEAM GD FEN (TIM POST)  382.500  8,415.00 1,670.00

05407005 000 EA  2,100.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  2,100.00 1.00

05407015 000 EA  1,360.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,720.00 6.00

05407029 000 EA  1,140.000MTL BM GD FEN TRANS (ANCHOR PLATE)  1.000  1,140.00 1.00

05427001 000 LF  3.100REMOVE METAL BEAM GUARD FENCE  2,882.000  8,934.20 10,728.00

05427002 000 EA  280.000REMOVE TERMINAL ANCHOR SECTION  7.000  1,960.00 38.00

05427004 000 EA  280.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,120.00 11.00

05437037 000 LF  2.050CABLE BARRIER (REMOVE)  2,076.000  4,255.80 10,469.00

05447001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  4.000  14,000.00 10.00

05447003 000 EA  280.000GUARDRAIL END TREATMENT (REMOVE)  7.000  1,960.00 32.00

05457002 000 EA  770.000CRASH CUSH ATTEN (MOVE & RESET)  24.000  18,480.00 41.00

05457010 000 EA  27,000.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  3.000  81,000.00 14.00

05457014 000 EA  8,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  21.000  178,500.00 20.00

05567006 000 LF  14.000PIPE UNDERDRAINS (TY 6) (6")  1,002.000  14,028.00 3,042.00

06107009 000 EA  420.000REMOVE RD IL ASM (TRANS-BASE)  2.000  840.00 57.00

06177001 000 EA  10,400.000TEMP RD IL SETUP AND REMOVE  5.000  52,000.00 24.00

06187030 000 LF  9.600CONDT (PVC) (SCH 40) (2")  1,445.000  13,872.00 23,855.00

06187032 000 LF  24.000CONDT (PVC) (SCH 40) (2") (CONC ENCSE)  270.000  6,480.00 1,380.00

06187036 000 LF  25.000CONDT (PVC) (SCH 40) (3")  60.000  1,500.00 1,050.00

06187038 000 LF  26.000CONDT (PVC) (SCH 40) (3") (CONC ENCSE)  7,935.000  206,310.00 22,825.00

06187054 000 LF  19.500CONDT (PVC) (SCH 80) (2")  193.000  3,763.50 1,560.00

06187055 000 LF  31.000CONDT (PVC) (SCH 80) (2") (BORE)  2,838.000  87,978.00 6,470.00

06187060 000 LF  25.000CONDT (PVC) (SCH 80) (3")  28.000  700.00 740.00

06187061 000 LF  34.000CONDT (PVC) (SCH 80) (3") (BORE)  2,222.000  75,548.00 6,945.00

06207011 000 LF  2.950ELEC CONDR (NO.4) BARE  1,435.000  4,233.25 26,620.00

06207012 000 LF  3.400ELEC CONDR (NO.4) INSULATED  6,620.000  22,508.00 72,320.00

06207016 000 LF  5.050ELEC CONDR (NO.2) INSULATED  2,100.000  10,605.00 2,495.00

06237002 000 EA  5,800.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  4.000  23,200.00 25.00

06237008 000 EA  9,900.000ITS GND BOX(PCAST) TY 2 (366036)W/APRN  1.000  9,900.00 4.00

06247002 000 EA  1,600.000GROUND BOX TY A (122311)W/APRON  6.000  9,600.00 28.00

06247008 000 EA  2,000.000GROUND BOX TY D (162922)W/APRON  1.000  2,000.00 31.00

06447073 000 EA  102.000REMOVE SM RD SN SUP&AM  11.000  1,122.00 188.00

06507193 000 EA  19,500.000REMOVE OVERHD SIGN SUP  1.000  19,500.00 4.00

06507194 000 EA  590.000REMOVE OVERHD SIGN SUP (SIGN ONLY)  2.000  1,180.00 9.00

06627065 000 LF  1.050WK ZN PAV MRK REMOV (W)6"(BRK)  3,520.000  3,696.00 39,790.00

06627066 000 LF  1.550WK ZN PAV MRK REMOV (W)6"(DOT)  183.000  283.65 1,003.00

06627068 000 LF  0.890WK ZN PAV MRK REMOV (W)6"(SLD)  26,477.000  23,564.53 183,840.00

06627072 000 LF  1.400WK ZN PAV MRK REMOV (W)8"(SLD)  5,954.000  8,335.60 30,525.00
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06627077 000 LF  11.000WK ZN PAV MRK REMOV (W)24"(SLD)  444.000  4,884.00 950.00

06627082 000 EA  310.000WK ZN PAV MRK REMOV (W)(ARROW)  14.000  4,340.00 98.00

06627083 000 EA  370.000WK ZN PAV MRK REMOV (W)(DBL ARROW)  2.000  740.00 8.00

06627091 000 EA  280.000WK ZN PAV MRK REMOV (W)(UTURN ARROW)  1.000  280.00 4.00

06627092 000 EA  250.000WK ZN PAV MRK REMOV (W)(WORD)  7.000  1,750.00 80.00

06627100 000 LF  0.890WK ZN PAV MRK REMOV (Y)6"(SLD)  32,505.000  28,929.45 156,955.00

06777001 000 LF  0.520ELIM EXT PM & MRKS (4")  9,536.000  4,958.72 12,532.00

06777002 000 LF  0.630ELIM EXT PM & MRKS (6")  1,905.000  1,200.15 42,545.00

06777004 000 LF  0.730ELIM EXT PM & MRKS (8")  1,505.000  1,098.65 10,914.00

06827001 000 EA  340.000VEH SIG SEC (12")LED(GRN)  15.000  5,100.00 20.00

06827002 000 EA  340.000VEH SIG SEC (12")LED(GRN ARW)  6.000  2,040.00 8.00

06827003 000 EA  340.000VEH SIG SEC (12")LED(YEL)  18.000  6,120.00 20.00

06827004 000 EA  340.000VEH SIG SEC (12")LED(YEL ARW)  3.000  1,020.00 4.00

06827005 000 EA  340.000VEH SIG SEC (12")LED(RED)  18.000  6,120.00 20.00

06827006 000 EA  340.000VEH SIG SEC (12")LED(RED ARW)  3.000  1,020.00 4.00

06827042 000 EA  171.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  18.000  3,078.00 20.00

06827043 000 EA  250.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  3.000  750.00 4.00

06867043 000 EA  13,300.000INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  13,300.00 1.00

06867047 000 EA  13,300.000INS TRF SIG PL AM(S)1 ARM(44')LUM  4.000  53,200.00 4.00

06867055 000 EA  40,000.000INS TRF SIG PL AM(S)1 ARM(50')LUM  1.000  40,000.00 1.00

06867059 000 EA  42,000.000INS TRF SIG PL AM(S)1 ARM(55')LUM  1.000  42,000.00 1.00

07307019 000 CYC  5,500.000FULL - WIDTH MOWING  5.000  27,500.00 17.00

07347002 000 CYC  2,200.000LITTER REMOVAL  11.000  24,200.00 50.00

07357002 000 CYC  3,700.000DEBRIS REMOV-CNTR MED/MN LNS/RAMPS  10.000  37,000.00 50.00

07357026 000 CYC  1,470.000DEBRIS REMOVAL (FRONTAGE ROADS)  10.000  14,700.00 50.00

07357050 000 CYC  980.000DEBRIS-DIRECT CONNECTOR - AREA (1)  10.000  9,800.00 50.00

07387028 000 CYC  4,300.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  10.000  43,000.00 50.00

07387050 000 CYC  2,400.000CLEANING / SWEEPING (FRONTAGE ROAD)  10.000  24,000.00 50.00

07387071 000 CYC  1,220.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  10.000  12,200.00 50.00

07387092 000 CYC  980.000CLEANING / SWEEPING (DIRECT CONNECTOR)  10.000  9,800.00 50.00

70197001 000 EA  1,500.000SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)  3.000  4,500.00 6.00

70197002 000 EA  5,000.000SUBSURFACE UTIL LOCATE (WITHIN RDBED)  1.000  5,000.00 6.00

96017001 DOL  1.000MATERIAL ON HAND  5,074,813.950  5,074,813.95 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  113,077.090  113,077.09 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  36,507.750  36,507.75 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  161,622.480  161,622.48 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  81,631.230  81,631.23 1,000.00

96067009 DOL  1.000FORCE ACCT ELECTRICAL SERVICE  3,396.220  3,396.22 1,000.00

Item 628.5.1

96067011 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE  369,756.340  369,756.34 1,000.00

96087001 DOL  6,914.480UNIQUE CHANGE ORDER ITEM 1  1.000  6,914.48 0.00

US90/IH410 EBFR Rail

96087002 DOL  30,717.740UNIQUE CHANGE ORDER ITEM 2  1.000  30,717.74 0.00

SBEB DC SL1604/US90 Deck Joint

96087003 DOL  98,947.920UNIQUE CHANGE ORDER ITEM 3  0.206  20,383.27 0.00

Additional Material for DC Caps

$41,593,427.88TOTAL ITEM EARNINGS TO DATE


