
 782,493.88

002407069CONTRACT ID:

PROJECT: STP 2024(782)HES

CONTRACT:

03243017

PROJECTED AMOUNT: $6,869,481.90

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

J3 COMPANY, LLC

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0023

03/12/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/18/2024

03/05/2024

ESTIMATE PAID:

 275
-4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/03/2024

$7,651,975.78

CONTRACT:

03/01/2026

AWARD AMOUNT: $6,869,481.90

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 88.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/02/2026

00/00/0000

 100.00

$37,400.00 $7,831,999.86 $7,869,399.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$37,400.00 $7,831,999.86 $7,869,399.86 

$0.00 $0.00 $0.00 

$37,400.00 $7,869,399.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,831,999.86 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 002407069 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 11ESTIMATE 0023

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$31,963.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$31,963.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 271

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2024

05/18/2024

 307

 0

 307

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 2  0  2

OTHER - SEE RMRKS 1

WORK COMPL &  ACCE 1

03/02/2026  1 WORK COMPL &  ACCEP

03/03/2026  1
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WORK PERFORMED THIS PERIOD

STP 2024(782)HES 002407069PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0200 05006001 MOBILIZATION000 LS  374,000.000 $37,400.00 0.100  1.00 1.00

$37,400.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002407069PROJECT CONTROLSTP 2024(782)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,000.000  28.000  0.000  28.00  28,000.00

0065 01056124 000 REMOVING TRT BASE AND ASPH PAV(13"-17") SY  25.000  279.000  0.000  279.00  6,975.00

0070 01106001 000 EXCAVATION (ROADWAY) CY  15.000  3,667.000  0.000  3,667.00  55,005.00

0075 01326025 000 EMBANKMENT (FINAL) (DENS CONT) (TY C1) CY  55.000  2,616.000  0.000  2,616.00  143,880.00

0080 01326026 000 EMBANKMENT (FINAL) (DENS CONT) (TY C2) CY  13.000  111,033.000  0.000  111,033.00  1,443,429.00

0085 01616017 000 COMPOST MANUF TOPSOIL (4") SY  2.000  24,479.000  0.000  22,346.68  44,693.36

0090 01646045 000 STRAW OR HAY MULCHING SY  0.380  24,479.000  0.000  22,578.00  8,579.64

0095 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.150  24,479.000  0.000  22,346.68  3,352.00

0100 01646066 000 DRILL SEEDING (PERM)(WARM OR COOL) SY  0.180  24,479.000  0.000  22,346.68  4,022.40

0105 01686001 000 VEGETATIVE WATERING MG  32.000  767.000  0.000  768.00  24,576.00

0110 02476475 005 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS CY  70.000  1,756.000  0.000  1,756.00  122,920.00

0115 02606002 000 LIME (HYDRATED LIME (SLURRY)) TON  320.000  107.000  0.000  107.00  34,240.00

0120 02606011 000 LIME TRT (EXST MATL) (12") SY  15.000  2,457.000  0.000  2,457.00  36,855.00

0125 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  6.000  1,526.000  0.000  1,526.00  9,156.00

0130 04206066 001 CL C CONC (RAIL FOUNDATION) CY  750.000  54.000  0.000  54.00  40,500.00

0135 04226015 000 APPROACH SLAB CY  500.000  87.000  0.000  87.00  43,500.00

0140 04326001 000 RIPRAP (CONC)(4 IN) CY  400.000  325.000  0.000  380.66  152,264.00

0145 04326002 000 RIPRAP (CONC)(5 IN) CY  400.000  479.000  0.000  472.64  189,056.00

0150 04326024 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  350.000  2.000  0.000  2.00  700.00

0155 04326044 000 RIPRAP (CONC)(FLUME) CY  500.000  8.000  0.000  8.00  4,000.00

0160 04506061 001 RAIL (TY T411)(MOD) LF  200.000  36.000  0.000  36.00  7,200.00

0165 04506062 001 RAIL (TY SSTR)(MOD) LF  195.000  38.000  0.000  38.00  7,410.00

0170 04506066 001 RAIL (TY C411) (MOD) LF  200.000  380.000  0.000  380.00  76,000.00

0175 04506116 001 RAIL (TY C402) (MOD-1) LF  260.000  40.000  0.000  40.00  10,400.00

0180 04646005 001 RC PIPE (CL III)(24 IN) LF  150.000  124.000  0.000  124.00  18,600.00

0185 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  5,000.000  2.000  0.000  2.00  10,000.00

0190 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  5,000.000  2.000  0.000  2.00  10,000.00

0195 04806001 000 CLEAN EXIST CULVERTS EA  6,500.000  3.000  0.000  3.00  19,500.00

0200 05006001 000 MOBILIZATION LS  374,000.000  1.000  0.000  1.00  374,000.00

0205 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  19.000  0.000  19.00  190,000.00

0210 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  30.000  120.000  0.000  120.00  3,600.00

0215 05066011 005 ROCK FILTER DAMS (REMOVE) LF  15.000  120.000  0.000  120.00  1,800.00

0220 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  16.000  312.000  0.000  479.00  7,664.00

0225 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  8.000  312.000  0.000  479.00  3,832.00

0230 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  3,917.000  0.000  4,094.00  12,282.00

0235 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  3,917.000  0.000  4,094.00  8,188.00

0240 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  24.000  0.000  24.00  240.00

0245 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  24.000  0.000  24.00  120.00

0250 05086001 000 CONSTRUCTING DETOURS SY  85.000  3,946.000  0.000  4,299.55  365,461.75

0255 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  30.000  3,450.000  0.000  3,450.00  103,500.00

0260 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  12.000  3,480.000  0.000  3,480.00  41,760.00

0265 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  12.000  1,800.000  0.000  1,800.00  21,600.00

0270 05296001 000 CONC CURB (TY I) LF  20.000  1,001.000  0.000  1,001.00  20,020.00

0275 05316003 000 CONC SIDEWALKS (6") SY  55.000  443.000  0.000  444.44  24,444.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  150.000  0.000  150.00  5,250.00

0285 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,200.000  2.000  0.000  2.00  4,400.00

0290 05436019 000 CABLE BARRIER TERMINAL SECTION (TL-3) EA  5,500.000  1.000  0.000  1.00  5,500.00

0295 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  2.000  0.000  2.00  8,000.00

0300 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  400.000  7.000  0.000  7.00  2,800.00

0305 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,200.000  7.000  0.000  7.00  57,400.00

0310 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  695.000  17.000  0.000  17.00  11,815.00

0315 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  845.000  2.000  0.000  2.00  1,690.00

0320 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,175.000  1.000  0.000  1.00  1,175.00

0325 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,580.000  1.000  0.000  1.00  2,580.00

0330 06446076 000 REMOVE SM RD SN SUP&AM EA  95.000  3.000  0.000  3.00  285.00

0335 06446077 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  360.000  1.000  0.000  1.00  360.00

0340 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  22.000  7.000  0.000  7.00  154.00

0345 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  22.000  7.000  0.000  7.00  154.00

0350 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  28.000  2.000  0.000  2.00  56.00

0355 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  28.000  2.000  0.000  2.00  56.00

0360 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  118.000  2.000  0.000  4.00  472.00

0365 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.000  789.000  0.000  1,530.00  1,530.00

0370 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.700  3,446.000  0.000  6,522.00  4,565.40

0375 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  342.000  0.000  342.00  513.00

0380 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.400  36.000  0.000  30.00  282.00

0385 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  245.000  2.000  0.000  2.00  490.00

0390 06666225 007 PAVEMENT SEALER 6" LF  0.360  5,212.000  0.000  13,252.00  4,770.72

0395 06666226 007 PAVEMENT SEALER 8" LF  0.700  50.000  0.000  779.00  545.30

0400 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.950  30.000  0.000  30.00  28.50

0405 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.100  775.000  0.000  3,852.00  4,237.20

0410 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  1,798.000  0.000  10,351.00  10,351.00

0415 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.000  6,228.000  0.000  16,309.00  16,309.00

0420 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  62.000  0.000  69.00  345.00

0425 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.650  4,213.000  0.000  4,225.00  2,746.25

0430 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.020  5,212.000  0.000  4,450.00  89.00

0435 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.020  50.000  0.000  433.00  8.66

0470 07726001 000 POST AND CABLE FENCE (REMOVAL) LF  5.000  1,329.000  0.000  1,329.00  6,645.00

0475 07726002 000 POST AND CABLE FENCE (REMV CONC ANCHOR) EA  1,000.000  1.000  0.000  1.00  1,000.00

0480 30766001 000 D-GR HMA TY-B PG64-22 TON  115.000  1,968.000  0.000  1,909.00  219,535.00

0485 30766023 000 D-GR HMA TY-C PG70-22 TON  130.000  1,727.000  0.000  1,704.67  221,607.10

0490 30766066 000 TACK COAT GAL  6.000  862.000  0.000  860.00  5,160.00

0495 30856001 000 UNDERSEAL COURSE GAL  6.000  1,477.000  0.000  1,400.00  8,400.00

0500 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  570.000  0.000  152.00  7,600.00

0505 61856002 002 TMA (STATIONARY) DAY  400.000  84.000  0.000  60.00  24,000.00

0510 61856005 002 TMA (MOBILE OPERATION) DAY  1,000.000  40.000  0.000  7.00  7,000.00

0515 63096003 000 TEMP CON EQUIP ALERT SYS EA  24,000.000  1.000  0.000  1.00  24,000.00

0601 04226001 REINF CONC SLAB SF  21.090  0.000  22,000.000  22,000.00  463,980.00

CO#001 - GALVANIZED REBAR CREDIT

Category Subtotal $4,871,210.48

002 BRIDGE: 150150002407325 [NB SH 211 @ US 90]CATEGORY DESCRIPTION
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002 BRIDGE: 150150002407325 [NB SH 211 @ US 90]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 04006005 000 CEM STABIL BKFL CY  150.000  301.000  0.000  308.00  46,200.00

0570 04166001 000 DRILL SHAFT (18 IN) LF  150.000  240.000  0.000  240.00  36,000.00

0575 04166004 000 DRILL SHAFT (36 IN) LF  250.000  720.000  0.000  720.00  180,000.00

0580 04166006 000 DRILL SHAFT (48 IN) LF  350.000  540.000  0.000  540.00  189,000.00

0585 04206013 001 CL C CONC (ABUT) CY  1,000.000  75.400  0.000  75.40  75,400.00

0590 04206029 001 CL C CONC (CAP) CY  1,000.000  153.600  0.000  153.60  153,600.00

0595 04206037 001 CL C CONC (COLUMN) CY  1,200.000  142.200  0.000  142.20  170,640.00

0605 04256039 001 PRESTR CONC GIRDER (TX54) LF  220.000  2,388.260  0.000  2,388.26  525,417.20

0610 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  400.000  394.000  0.000  358.50  143,400.00

0615 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  55.000  420.000  0.000  420.00  23,100.00

0620 04506061 001 RAIL (TY T411)(MOD) LF  200.000  400.000  0.000  400.00  80,000.00

0625 04506066 001 RAIL (TY C411) (MOD) LF  200.000  400.000  0.000  400.00  80,000.00

0630 04506116 001 RAIL (TY C402) (MOD-1) LF  260.000  400.000  0.000  400.00  104,000.00

0635 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  162.000  0.000  162.00  32,400.00

0640 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  2.00  1,000.00

Category Subtotal $1,840,157.20

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0715 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  76,906.20  76,906.20

0720 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  92,622.35  92,622.35

0730 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  69,060.22  69,060.22

0735 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  116,929.53  116,929.53

0750 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  802,513.880  0.000  1.000  1.00  802,513.88

CO#002 - SH211 REPAIR

Category Subtotal $1,158,032.18

002407069STP 2024(782)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0086 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

Item 161.2

0440 07306106 000 STRIP MOWING CYC  2,400.000  7.000  0.000  0.000  0.00

0445 07346002 000 LITTER REMOVAL CYC  500.000  19.000  0.000  0.000  0.00

0450 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  1,000.000  38.000  0.000  0.000  0.00

0455 07356003 000 DEBRIS REMOVAL (FRONTAGE ROADS) CYC  1,000.000  19.000  0.000  0.000  0.00

0460 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  1,200.000  19.000  0.000  0.000  0.00

0465 07386005 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  1,200.000  19.000  0.000  0.000  0.00

0481 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - BONUS

0482 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0483 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00
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D-GR HMA TY-B PG64-22 - BONUS

0484 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 - PENALTY

0486 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG70-22 - BONUS

0487 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG70-22 - PENALTY

0488 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG70-22 - BONUS

0489 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C PG70-22 - PENALTY

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 150150002407325 [NB SH 211 @ US 90]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0571 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

0572 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  172.500  1.000  0.000  0.000  0.00

0573 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  187.500  1.000  0.000  0.000  0.00

0576 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

0577 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  287.500  1.000  0.000  0.000  0.00

0578 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  312.500  1.000  0.000  0.000  0.00

0581 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

Item 416.5.2

0582 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  402.500  1.000  0.000  0.000  0.00

0583 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  437.500  1.000  0.000  0.000  0.00

0600 04226001 000 REINF CONC SLAB SF  22.000  22,000.000 -22,000.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0705 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0710 96026002 PAYMENT ADJUSTMENT-NEG DOL  1.000  21,246.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0725 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0740 95016003 RUC DAMAGE ONLY DOL -1.000  30,646.000  0.000  0.000  0.00

RUC LANE CLOSURE ASSESSMENT FEE.

0745 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

FOR POLE BRACING AND OR DEENERGIZING OR SLEEVING

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $7,869,399.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,000.000PREPARING ROW  28.000  28,000.00 28.00

01056124 000 SY  25.000REMOVING TRT BASE AND ASPH PAV(13"-17")  279.000  6,975.00 279.00

01106001 000 CY  15.000EXCAVATION (ROADWAY)  3,667.000  55,005.00 3,667.00

01326025 000 CY  55.000EMBANKMENT (FINAL) (DENS CONT) (TY C1)  2,616.000  143,880.00 2,616.00

01326026 000 CY  13.000EMBANKMENT (FINAL) (DENS CONT) (TY C2)  111,033.000  1,443,429.00 111,033.00

01616017 000 SY  2.000COMPOST MANUF TOPSOIL (4")  22,346.680  44,693.36 24,479.00

01646045 000 SY  0.380STRAW OR HAY MULCHING  22,578.000  8,579.64 24,479.00

01646051 000 SY  0.150DRILL SEED (TEMP)(WARM OR COOL)  22,346.680  3,352.00 24,479.00

01646066 000 SY  0.180DRILL SEEDING (PERM)(WARM OR COOL)  22,346.680  4,022.40 24,479.00

01686001 000 MG  32.000VEGETATIVE WATERING  768.000  24,576.00 767.00

02476475 005 CY  70.000FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS  1,756.000  122,920.00 1,756.00

02606002 000 TON  320.000LIME (HYDRATED LIME (SLURRY))  107.000  34,240.00 107.00

02606011 000 SY  15.000LIME TRT (EXST MATL) (12")  2,457.000  36,855.00 2,457.00

03106027 000 GAL  6.000PRIME COAT(MC-30 OR AE-P)  1,526.000  9,156.00 1,526.00

04006005 000 CY  150.000CEM STABIL BKFL  308.000  46,200.00 301.00

04166001 000 LF  150.000DRILL SHAFT (18 IN)  240.000  36,000.00 240.00

04166004 000 LF  250.000DRILL SHAFT (36 IN)  720.000  180,000.00 720.00

04166006 000 LF  350.000DRILL SHAFT (48 IN)  540.000  189,000.00 540.00

04206013 001 CY  1,000.000CL C CONC (ABUT)  75.400  75,400.00 75.40

04206029 001 CY  1,000.000CL C CONC (CAP)  153.600  153,600.00 153.60

04206037 001 CY  1,200.000CL C CONC (COLUMN)  142.200  170,640.00 142.20

04206066 001 CY  750.000CL C CONC (RAIL FOUNDATION)  54.000  40,500.00 54.00

04226001 SF  21.090REINF CONC SLAB  22,000.000  463,980.00 0.00

04226015 000 CY  500.000APPROACH SLAB  87.000  43,500.00 87.00

04256039 001 LF  220.000PRESTR CONC GIRDER (TX54)  2,388.260  525,417.20 2,388.26

04326001 000 CY  400.000RIPRAP (CONC)(4 IN)  380.660  152,264.00 325.00

04326002 000 CY  400.000RIPRAP (CONC)(5 IN)  472.640  189,056.00 479.00

04326008 000 CY  400.000RIPRAP (CONC)(CL B)(RR8&RR9)  358.500  143,400.00 394.00

04326024 000 CY  350.000RIPRAP (STONE COMMON)(DRY)(12 IN)  2.000  700.00 2.00

04326044 000 CY  500.000RIPRAP (CONC)(FLUME)  8.000  4,000.00 8.00

04426007 001 LB  55.000STR STEEL (MISC NON - BRIDGE)  420.000  23,100.00 420.00

04506061 001 LF  200.000RAIL (TY T411)(MOD)  436.000  87,200.00 436.00

04506062 001 LF  195.000RAIL (TY SSTR)(MOD)  38.000  7,410.00 38.00

04506066 001 LF  200.000RAIL (TY C411) (MOD)  780.000  156,000.00 780.00

04506116 001 LF  260.000RAIL (TY C402) (MOD-1)  440.000  114,400.00 440.00

04546018 000 LF  200.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  162.000  32,400.00 162.00

04646005 001 LF  150.000RC PIPE (CL III)(24 IN)  124.000  18,600.00 124.00

04676388 000 EA  5,000.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  2.000  10,000.00 2.00

04676390 000 EA  5,000.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  2.000  10,000.00 2.00

04806001 000 EA  6,500.000CLEAN EXIST CULVERTS  3.000  19,500.00 3.00

05006001 000 LS  374,000.000MOBILIZATION  1.000  374,000.00 1.00

05026001 008 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  19.000  190,000.00 19.00

05066001 005 LF  30.000ROCK FILTER DAMS (INSTALL) (TY 1)  120.000  3,600.00 120.00
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05066011 005 LF  15.000ROCK FILTER DAMS (REMOVE)  120.000  1,800.00 120.00

05066020 005 SY  16.000CONSTRUCTION EXITS (INSTALL) (TY 1)  479.000  7,664.00 312.00

05066024 005 SY  8.000CONSTRUCTION EXITS (REMOVE)  479.000  3,832.00 312.00

05066038 005 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  4,094.000  12,282.00 3,917.00

05066039 005 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  4,094.000  8,188.00 3,917.00

05066041 005 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  24.000  240.00 24.00

05066043 005 LF  5.000BIODEG EROSN CONT LOGS (REMOVE)  24.000  120.00 24.00

05086001 000 SY  85.000CONSTRUCTING DETOURS  4,299.550  365,461.75 3,946.00

05126001 000 LF  30.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  3,450.000  103,500.00 3,450.00

05126025 000 LF  12.000PORT CTB (MOVE)(SGL SLP)(TY 1)  3,480.000  41,760.00 3,480.00

05126049 000 LF  12.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  1,800.000  21,600.00 1,800.00

05296001 000 LF  20.000CONC CURB (TY I)  1,001.000  20,020.00 1,001.00

05316003 000 SY  55.000CONC SIDEWALKS (6")  444.440  24,444.20 443.00

05406002 001 LF  35.000MTL W-BEAM GD FEN (STEEL POST)  150.000  5,250.00 150.00

05406006 001 EA  2,200.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  4,400.00 2.00

05436019 000 EA  5,500.000CABLE BARRIER TERMINAL SECTION (TL-3)  1.000  5,500.00 1.00

05446001 000 EA  4,000.000GUARDRAIL END TREATMENT (INSTALL)  2.000  8,000.00 2.00

05456005 000 EA  400.000CRASH CUSH ATTEN (REMOVE)  7.000  2,800.00 7.00

05456019 000 EA  8,200.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  7.000  57,400.00 7.00

06446001 000 EA  695.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  17.000  11,815.00 17.00

06446004 000 EA  845.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  2.000  1,690.00 2.00

06446030 000 EA  1,175.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  1,175.00 1.00

06446064 000 EA  2,580.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  1.000  2,580.00 1.00

06446076 000 EA  95.000REMOVE SM RD SN SUP&AM  3.000  285.00 3.00

06446077 000 EA  360.000REMOVE BRDG MNT CLEARANCE SIGN ASSM  1.000  360.00 1.00

06586013 000 EA  22.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  7.000  154.00 7.00

06586026 000 EA  22.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  7.000  154.00 7.00

06586061 000 EA  28.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  2.000  56.00 2.00

06586064 000 EA  28.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  2.000  56.00 2.00

06586099 000 EA  118.000INSTL OM ASSM (OM-2Z)(WFLX)GND  4.000  472.00 2.00

06626064 000 LF  1.000WK ZN PAV MRK REMOV (W)6"(BRK)  1,530.000  1,530.00 789.00

06626098 000 LF  0.700WK ZN PAV MRK REMOV (Y)6"(SLD)  6,522.000  4,565.40 3,446.00

06666036 007 LF  1.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  342.000  513.00 342.00

06666048 007 LF  9.400REFL PAV MRK TY I (W)24"(SLD)(100MIL)  30.000  282.00 36.00

06666072 007 EA  245.000REFL PAV MRK TY I(W)(LNDP ARW)(100MIL)  2.000  490.00 2.00

06666225 007 LF  0.360PAVEMENT SEALER 6"  13,252.000  4,770.72 5,212.00

06666226 007 LF  0.700PAVEMENT SEALER 8"  779.000  545.30 50.00

06666300 007 LF  0.950RE PM W/RET REQ TY I (W)4"(BRK)(100MIL)  30.000  28.50 30.00

06666306 007 LF  1.100RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  3,852.000  4,237.20 775.00

06666309 007 LF  1.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  10,351.000  10,351.00 1,798.00

06666321 007 LF  1.000RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  16,309.000  16,309.00 6,228.00

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  69.000  345.00 62.00

06776001 000 LF  0.650ELIM EXT PAV MRK & MRKS (4")  4,225.000  2,746.25 4,213.00

06786002 000 LF  0.020PAV SURF PREP FOR MRK (6")  4,450.000  89.00 5,212.00

06786004 000 LF  0.020PAV SURF PREP FOR MRK (8")  433.000  8.66 50.00

07726001 000 LF  5.000POST AND CABLE FENCE (REMOVAL)  1,329.000  6,645.00 1,329.00

07726002 000 EA  1,000.000POST AND CABLE FENCE (REMV CONC ANCHOR)  1.000  1,000.00 1.00

30766001 000 TON  115.000D-GR HMA TY-B PG64-22  1,909.000  219,535.00 1,968.00

30766023 000 TON  130.000D-GR HMA TY-C PG70-22  1,704.670  221,607.10 1,727.00
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30766066 000 GAL  6.000TACK COAT  860.000  5,160.00 862.00

30856001 000 GAL  6.000UNDERSEAL COURSE  1,400.000  8,400.00 1,477.00

41716001 000 EA  500.000INSTALL BRIDGE IDENTIFICATION NUMBERS  2.000  1,000.00 2.00

60016001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  152.000  7,600.00 570.00

61856002 002 DAY  400.000TMA (STATIONARY)  60.000  24,000.00 84.00

61856005 002 DAY  1,000.000TMA (MOBILE OPERATION)  7.000  7,000.00 40.00

63096003 000 EA  24,000.000TEMP CON EQUIP ALERT SYS  1.000  24,000.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  76,906.200  76,906.20 1,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  116,929.530  116,929.53 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  92,622.350  92,622.35 1,000.00

96066069 DOL  1.000FORCE ACCT-3RD PARTY DAMAGE REPAIR  69,060.220  69,060.22 1,000.00

96086001 DOL  802,513.880UNIQUE CHANGE ORDER ITEM 1  1.000  802,513.88 0.00

$7,869,399.86TOTAL ITEM EARNINGS TO DATE


