
002408148CONTRACT ID:

PROJECT: C 24-8-148

CONTRACT:

05243241

PROJECTED AMOUNT: $484,934.12

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

APEX LANDSCAPE & IRRIGATION, LLC

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0021

04/22/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/12/2024

05/03/2024

ESTIMATE PAID:

 146

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/07/2024

$484,934.12

CONTRACT:

03/01/2026

AWARD AMOUNT: $484,934.12

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/23/2026

00/00/0000

 100.00

$6,270.00 $475,963.63 $482,233.63 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,270.00 $475,963.63 $482,233.63 

$0.00 $0.00 $0.00 

$6,270.00 $482,233.63 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $475,963.63 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 146

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/07/2024

07/12/2024

 146

 0

 146

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

03/30/2026  1
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WORK PERFORMED THIS PERIOD

C 24-8-148 002408148PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 05006001 MOBILIZATION000 LS  51,000.000 $1,530.00 0.030  1.00 1.00

0130 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  2,370.000 $4,740.00 2.000  9.00 9.00

$6,270.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002408148PROJECT CONTROLC 24-8-148

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01616012 000 GENERAL USE COMPOST CY  18.820  1,245.000  0.000  1,245.00  23,430.90

0065 01706001 000 IRRIGATION SYSTEM LS  155,300.000  1.000  0.000  1.00  155,300.00

0070 01926002 000 PLANT MATERIAL (1-GAL) EA  10.000  914.000  0.000  914.00  9,140.00

0075 01926004 000 PLANT MATERIAL (5-GAL) EA  27.500  509.000  0.000  524.00  14,410.01

0080 01926005 000 PLANT MATERIAL (15-GAL) EA  150.000  556.000  0.000  541.00  81,150.00

0085 01926006 000 PLANT MATERIAL (30-GAL) EA  350.000  66.000  0.000  66.00  23,100.00

0090 01926013 000 MULCH SY  2.480  11,564.000  0.000  11,564.00  28,678.72

0095 01926016 000 PLANT BED PREPARATION SY  2.250  11,564.000  0.000  11,564.00  26,019.00

0100 01926049 000 PLANT MATERIAL (MIN 4' TRNK HT) (PALM) EA  1,200.000  19.000  0.000  20.00  24,000.00

0105 01936001 000 PLANT MAINTENANCE MO  1,250.000  9.000  0.000  9.00  11,250.00

0120 01936007 000 IRRIGATION SYSTEM OPER AND MAINT MO  750.000  9.000  0.000  9.00  6,750.00

0125 05006001 000 MOBILIZATION LS  51,000.000  1.000  0.000  1.00  51,000.00

0130 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,370.000  9.000  0.000  9.00  21,330.00

0135 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  2.000  3,002.000  0.000  2,225.00  4,450.00

0140 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  300.000  0.000  2,225.00  2,225.00

Category Subtotal $482,233.63

002408148C 24-8-148PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

0110 01936003 000 PLANT REPLACEMENT (1-GAL) EA  10.000  92.000  0.000  0.000  0.00

0115 01936005 000 PLANT REPLACEMENT (5-GAL) EA  28.000  54.000  0.000  0.000  0.00

0145 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0215 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0220 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0225 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0230 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00
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0235 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

0240 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

FOR POLE BRACING AND OR DENERGIZING OR SLEEVING

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $482,233.63
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01616012 000 CY  18.820GENERAL USE COMPOST  1,245.000  23,430.90 1,245.00

01706001 000 LS  155,300.000IRRIGATION SYSTEM  1.000  155,300.00 1.00

01926002 000 EA  10.000PLANT MATERIAL (1-GAL)  914.000  9,140.00 914.00

01926004 000 EA  27.500PLANT MATERIAL (5-GAL)  524.000  14,410.01 509.00

01926005 000 EA  150.000PLANT MATERIAL (15-GAL)  541.000  81,150.00 556.00

01926006 000 EA  350.000PLANT MATERIAL (30-GAL)  66.000  23,100.00 66.00

01926013 000 SY  2.480MULCH  11,564.000  28,678.72 11,564.00

01926016 000 SY  2.250PLANT BED PREPARATION  11,564.000  26,019.00 11,564.00

01926049 000 EA  1,200.000PLANT MATERIAL (MIN 4' TRNK HT) (PALM)  20.000  24,000.00 19.00

01936001 000 MO  1,250.000PLANT MAINTENANCE  9.000  11,250.00 9.00

01936007 000 MO  750.000IRRIGATION SYSTEM OPER AND MAINT  9.000  6,750.00 9.00

05006001 000 LS  51,000.000MOBILIZATION  1.000  51,000.00 1.00

05026001 008 MO  2,370.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  21,330.00 9.00

05066041 002 LF  2.000BIODEG EROSN CONT LOGS (INSTL) (12")  2,225.000  4,450.00 3,002.00

05066043 002 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  2,225.000  2,225.00 300.00

$482,233.63TOTAL ITEM EARNINGS TO DATE


