
002409028CONTRACT ID:

PROJECT: F 2026(183)

CONTRACT:

12253027

PROJECTED AMOUNT: $1,759,160.95

CONTRACTOR:

HIGHWAY: SS 371

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

VACA UNDERGROUND UTILITIES INC

Dale L. Picha, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/14/2026

12/02/2025

ESTIMATE PAID:

 67

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,759,160.95

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,759,160.95

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 50.23

$120,590.00 $763,066.81 $883,656.81 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$120,590.00 $763,066.81 $883,656.81 

$0.00 $0.00 $0.00 

$120,590.00 $883,656.81 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $763,066.81 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 002409028 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0006

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 67

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 163

 0

 163

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(183) 002409028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  225.000 $16,200.00 72.000  666.00 988.00

0090 05057001 TMA (STATIONARY)000 DAY  150.000 $2,100.00 14.000  49.00 213.00

0125 06107124 IN RD IL (TY SA) 40T-8 (250W EQ) LED000 EA  4,500.000 $148,500.00 33.000  90.00 121.00

0145 06187030 CONDT (PVC) (SCH 40) (2")000 LF  9.500 $42,550.50 4,479.000  5,359.00 24,509.00

0150 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  11.000 $2,123.00 193.000  2,171.00 2,734.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0300 96017001 MATERIAL ON HAND DOL  1.000 -$90,883.50-90,883.500  143,415.31 1,000.00

$120,590.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002409028PROJECT CONTROLF 2026(183)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  225.000  988.000  0.000  666.00  149,850.00

0075 05007001 000 MOBILIZATION LS  95,000.000  1.000  0.000  0.50  47,500.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  10.000  0.000  1.00  3,000.00

0085 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,500.000  4.000  0.000  3.00  13,500.00

0090 05057001 000 TMA (STATIONARY) DAY  150.000  213.000  0.000  49.00  7,350.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  10.000  0.000  3.00  450.00

0125 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,500.000  121.000  0.000  90.00  405,000.00

0130 06107196 000 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA  4,800.000  2.000  0.000  1.00  4,800.00

0145 06187030 000 CONDT (PVC) (SCH 40) (2") LF  9.500  24,509.000  0.000  5,359.00  50,910.50

0150 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.000  2,734.000  0.000  2,171.00  23,881.00

0195 06287025 000 ELC SRV TY A 120/240 100(NS)SS(E)SP(O) EA  8,500.000  4.000  0.000  4.00  34,000.00

Category Subtotal $740,241.50

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  143,415.31  143,415.31

Category Subtotal $143,415.31

002409028F 2026(183)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167035 000 DRILL SHAFT (HIGH MAST POLE) (48 IN) LF  500.000  22.000  0.000  0.000  0.00

0070 04327005 000 RIPRAP (CONC)(CL B) CY  650.000  43.050  0.000  0.000  0.00

0100 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  1.000  60.000  0.000  0.000  0.00

0105 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  0.000  0.00

0110 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  650.000  156.000  0.000  0.000  0.00

0115 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  550.000  5.000  0.000  0.000  0.00

0120 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  800.000  2.000  0.000  0.000  0.00

0135 06137001 000 HI MST IL POLE (100 FT)( 80 MPH) EA  40,000.000  1.000  0.000  0.000  0.00

0140 06147002 000 LED HI MST IL ASM (6 FIXT) (TY A) EA  42,000.000  1.000  0.000  0.000  0.00

0155 06187072 000 CONDT (RM) (1") LF  18.000  764.000  0.000  0.000  0.00

0160 06187090 000 CONDUIT (PREPARE) LF  2.000  744.000  0.000  0.000  0.00

0165 06207007 000 ELEC CONDR (NO.8) BARE LF  1.850  28,007.000  0.000  0.000  0.00

0170 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  63,148.000  0.000  0.000  0.00

0175 06247001 000 GROUND BOX TY A (122311) EA  1,200.000  36.000  0.000  0.000  0.00

0180 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,500.000  21.000  0.000  0.000  0.00

0185 06247013 000 REMOVE GROUND BOX EA  500.000  20.000  0.000  0.000  0.00

0190 06287002 000 REMOVE ELECTRICAL SERVICES EA  500.000  3.000  0.000  0.000  0.00
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0200 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  100.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0315 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0335 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0340 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

Item 628.5.1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $883,656.81
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  225.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  666.000  149,850.00 988.00

05007001 000 LS  95,000.000MOBILIZATION  0.500  47,500.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  3,000.00 10.00

05037002 000 EA  4,500.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  13,500.00 4.00

05057001 000 DAY  150.000TMA (STATIONARY)  49.000  7,350.00 213.00

05057003 000 DAY  150.000TMA (MOBILE OPERATION)  3.000  450.00 10.00

06107124 000 EA  4,500.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  90.000  405,000.00 121.00

06107196 000 EA  4,800.000IN RD IL (TY SA) 50T-8 (400W EQ) LED  1.000  4,800.00 2.00

06187030 000 LF  9.500CONDT (PVC) (SCH 40) (2")  5,359.000  50,910.50 24,509.00

06187055 000 LF  11.000CONDT (PVC) (SCH 80) (2") (BORE)  2,171.000  23,881.00 2,734.00

06287025 000 EA  8,500.000ELC SRV TY A 120/240 100(NS)SS(E)SP(O)  4.000  34,000.00 4.00

96017001 DOL  1.000MATERIAL ON HAND  143,415.310  143,415.31 1,000.00

$883,656.81TOTAL ITEM EARNINGS TO DATE


