
-110,057.49

002509081CONTRACT ID:

PROJECT: F 2025(506)

CONTRACT:

02253001

PROJECTED AMOUNT: $21,789,871.13

CONTRACTOR:

HIGHWAY: FM 78

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TEXAS MATERIALS GROUP, INC.

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/03/2025

02/06/2025

ESTIMATE PAID:

 250
 63.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/21/2025

$21,679,813.64

CONTRACT:

09/01/2026

AWARD AMOUNT: $21,789,871.13

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.59

$675,264.80 $19,181,773.08 $19,857,037.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$675,264.80 $19,181,773.08 $19,857,037.88 

$0.00 $0.00 $0.00 

$675,264.80 $19,857,037.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $19,181,773.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$7,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$7,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 250

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2025

07/07/2025

 190

 63

 253

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  11  14

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 7

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2025(506) 002509081PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047003 REMOV CONC (MOWSTRIP)000 SY  25.000 $3,228.00 129.120  1,275.56 866.00

0165 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  556.000 $7,978.60 14.350  328.93 378.00

0180 04387008 CLEANING EXISTING JOINTS000 LF  20.000 $18,680.00 934.000  934.00 1,141.00

0190 04547010 JOINT SEALANT000 LF  22.000 $20,548.00 934.000  934.00 1,141.00

0220 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  17,000.000 $17,000.00 1.000  11.00 12.00

0230 05057001 TMA (STATIONARY)000 DAY  160.000 $6,400.00 40.000  274.00 432.00

0265 05317001 CONC SIDEWALKS (4")000 SY  68.500 $30,786.64 449.440  1,180.28 2,588.00

0475 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  125.000 $4,750.00 38.000  38.00 115.00

0570 06727004 REFL PAV MRKR TY II-A-A000 EA  4.500 $7,393.50 1,643.000  1,643.00 3,224.00

0595 40287001 ASPHALT PLUG EXPANSION JOINT000 LF  248.000 $231,632.00 934.000  934.00 1,141.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2015 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $14,217.33 14,217.330  893,101.74 1,000.00

2065 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL  1.000 -$56,000.00-56,000.000 -56,000.00 1,000.00

Plan Sheet 45SUPP DESCR

2100 03447031 SP MIXES SP-C SAC-B PG76-22 TON  114.000 $322,022.64 2,824.760  80,161.05 87,134.00

CO#002 - Pavement Design ModificationsSUPP DESCR

2110 03547052 PLANE ASPH CONC PAV(3") SY  2.420 $39,444.09 16,299.210  494,213.56 505,116.00

CO#002 - Pavement Design ModificationsSUPP DESCR

2120 30067001 UNDERSEAL COURSE GAL  3.900 $6,864.00 1,760.000  80,480.00 101,024.00

CO#002 - Pavement Design ModificationsSUPP DESCR

F 2025(507) 002509082PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0830 05057001 TMA (STATIONARY)000 DAY  160.000 $320.00 2.000  81.00 109.00

$675,264.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002509081PROJECT CONTROLF 2025(506)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  25.000  866.000  0.000  1,275.56  31,889.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  27.000  2,701.000  0.000  1,208.32  32,624.64

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  25.000  360.000  0.000  552.51  13,812.75

0075 01047016 000 REMOV CONC (CURB) LF  9.000  348.000  0.000  58.00  522.00

0085 01057024 000 RMV (4") TRT/UNTRT BASE & ASPH PAV SY  27.000  423.000  0.000  385.82  10,417.14

0095 01327003 000 EMBANK (FNL)(OC)(TY B) CY  99.000  171.000  0.000  56.00  5,544.00

0121 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  146,804.09  146,804.09

SP MIXES SP-C SAC-A PG76-22- BONUS

0122 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  58,315.91 -58,315.91

SP MIXES SP-C SAC-A PG76-22-PENALTY

0123 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  127,132.96  127,132.96

SP MIXES SP-C SAC-A PG76-22- BONUS

0124 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  86,813.39 -86,813.39

SP MIXES SP-C SAC-A PG76-22-PENALTY

0130 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  93.000  2,108.000  0.000  1,739.08  161,734.44

0150 04017001 000 FLOWABLE BACKFILL CY  585.000  33.000  0.000  15.00  8,775.00

0155 04327001 000 RIPRAP (CONC)(4 IN) CY  460.000  552.000  0.000  50.52  23,239.20

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  556.000  378.000  0.000  328.93  182,885.08

0180 04387008 000 CLEANING EXISTING JOINTS LF  20.000  1,141.000  0.000  934.00  18,680.00

0190 04547010 000 JOINT SEALANT LF  22.000  1,141.000  0.000  934.00  20,548.00

0205 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  695.000  5.000  0.000  2.00  1,390.00

0215 05007001 000 MOBILIZATION LS  1,126,000.000  0.740  0.000  0.74  833,240.00

0220 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  17,000.000  12.000  0.000  11.00  187,000.00

0230 05057001 000 TMA (STATIONARY) DAY  160.000  432.000  0.000  274.00  43,840.00

0235 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  52.000  0.000  14.00  3,500.00

0240 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.300  3,334.000  0.000  2,751.00  9,078.30

0250 05297001 000 CONC CURB (TY I) LF  53.500  343.000  0.000  22.00  1,177.00

0255 05297002 000 CONC CURB (TY II) LF  64.000  169.000  0.000  44.00  2,816.00

0265 05317001 000 CONC SIDEWALKS (4") SY  68.500  2,588.000  0.000  1,180.28  80,849.19

0275 05317006 000 CURB RAMPS (TY 2) EA  2,500.000  15.000  0.000  3.00  7,500.00

0300 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  26.500  8,288.000  0.000  6,650.00  176,225.00

0305 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,100.000  8.000  0.000  9.00  27,900.00

0310 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,400.000  32.000  0.000  28.00  39,200.00

0320 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,000.000  8.000  0.000  1.00  1,000.00

0330 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  8,688.000  0.000  10,458.00  26,145.00

0335 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  100.000  33.000  0.000  21.00  2,100.00

0340 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  200.000  16.000  0.000  9.00  1,800.00

0345 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,800.000  17.000  0.000  16.00  44,800.00

0350 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  18.000  0.000  12.00  2,400.00

0415 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.750  5,687.000  0.000  14,225.00  10,668.75

0420 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.550  19,054.000  0.000  14,493.00  7,971.15

0425 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.000  2,599.000  0.000  1,733.00  1,733.00

0435 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  0.750  2,667.000  0.000  6,110.00  4,582.50

0440 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.550  13,238.000  0.000  45,326.00  24,929.30
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  23,266.000  0.000  7,944.00  11,916.00

0450 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.500  19,098.000  0.000  5,298.00  7,947.00

0465 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  11,398.000  0.000  1,178.00  1,178.00

0475 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  125.000  115.000  0.000  38.00  4,750.00

0505 06667347 000 PAVEMENT SLER 6" LF  0.150  200,566.000  0.000  136,087.00  20,413.05

0510 06667348 000 PAVEMENT SLER 8" LF  0.300  11,508.000  0.000  5,111.00  1,533.30

0515 06667352 000 PAVEMENT SLER 24" LF  2.500  7,568.000  0.000  440.00  1,100.00

0520 06667353 000 PAVEMENT SLER (ARROW) EA  45.000  115.000  0.000  62.00  2,790.00

0545 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.650  21,224.000  0.000  13,263.00  8,620.95

0550 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  76,459.000  0.000  3,244.00  1,946.40

0555 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  16,291.000  0.000  8,809.00  5,725.85

0560 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  86,556.000  0.000  49,829.00  29,897.40

0570 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  3,224.000  0.000  1,643.00  7,393.50

0595 40287001 000 ASPHALT PLUG EXPANSION JOINT LF  248.000  1,141.000  0.000  934.00  231,632.00

Category Subtotal $2,518,167.64

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  73,651.13  73,651.13

2015 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  893,101.74  893,101.74

2065 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL  1.000  1,000.000  0.000 -56,000.00 -56,000.00

Plan Sheet 45

2100 03447031 SP MIXES SP-C SAC-B PG76-22 TON  114.000  0.000  87,134.000  80,161.05  9,138,359.70

CO#002 - Pavement Design Modifications

2105 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  49.730  0.000  102,544.000  109,943.66  5,467,498.22

CO#002 - Pavement Design Modifications

2110 03547052 PLANE ASPH CONC PAV(3") SY  2.420  0.000  505,116.000  494,213.56  1,195,996.81

CO#002 - Pavement Design Modifications

2120 30067001 UNDERSEAL COURSE GAL  3.900  0.000  101,024.000  80,480.00  313,872.00

CO#002 - Pavement Design Modifications

Category Subtotal $17,026,479.60

002509082PROJECT CONTROLF 2025(507)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  556.000  54.000  0.000  21.70  12,065.20

0815 05007001 000 MOBILIZATION LS  1,126,000.000  0.250  0.000  0.15  168,900.00

0820 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  17,000.000  4.000  0.000  4.00  68,000.00

0830 05057001 000 TMA (STATIONARY) DAY  160.000  109.000  0.000  81.00  12,960.00

0920 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.750  4,507.000  0.000  3,050.00  2,287.50

0955 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  4,763.000  0.000  1,287.00  1,930.50

0960 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.500  3,262.000  0.000  792.00  1,188.00

Category Subtotal $267,331.20
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002509091PROJECT CONTROLSTP 2025(508)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1235 05007001 000 MOBILIZATION LS  1,126,000.000  0.010  0.000  0.01  11,260.00

1245 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  175.000  11.000  0.000  1.00  175.00

1260 06827045 000 RETROFIT REFL BRDR SHEETING (3 SEC) EA  345.000  66.000  0.000  24.00  8,280.00

1265 06827046 000 RETROFIT REFL BRDR SHEETING (4 SEC) EA  360.000  27.000  0.000  8.00  2,880.00

1270 06827047 000 RETROFIT REFL BRDR SHEETING (5 SEC) EA  367.000  1.000  0.000  2.00  734.00

1275 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  185.000  29.000  0.000  3.00  555.00

1290 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  50.000  33.000  0.000  8.00  400.00

1300 06907032 000 INSTALL OF PEDESTRIAN PUSH BUTTONS EA  985.000  36.000  0.000  4.00  3,940.00

1321 61007001 FEDS PROCESSOR UNIT EA  16,835.440  0.000  2.000  1.00  16,835.44

CO#004 - Intersection Camera Equipment per RFI-002

Category Subtotal $45,059.44

002509081F 2025(506)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01047037 000 REMOV CONC (RAIL W/ METAL ELEMENT) LF  44.000  953.000  0.000  0.000  0.00

0090 01107002 000 EXCAV (CHANNEL) CY  135.000  40.000  0.000  0.000  0.00

0100 01617002 000 COMPOST MANUF TOPSOIL (4") SY  6.750  939.000  0.000  0.000  0.00

0105 01627002 000 BLOCK SODDING SY  5.950  939.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  100.000  15.000  0.000  0.000  0.00

0115 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  100.000  30,678.000 -30,678.000  0.000  0.00

0116 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22 (LEVEL-UP)- BONUS

0117 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22 (LEVEL-UP)-PENALTY

0118 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22 (LEVEL-UP)-BONUS

0119 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22 (LEVEL-UP)-PENALTY

0120 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  121.000  46,599.000 -46,599.000  0.000  0.00

0125 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  50.000  48,186.000 -48,186.000  0.000  0.00

0135 03547035 000 PLANE ASPH CONC PAV(0" TO 6") SY  6.750  2,533.000  0.000  0.000  0.00

0140 03547051 000 PLANE ASPH CONC PAV(2") SY  1.850  71,190.000 -71,190.000  0.000  0.00

0145 03547080 000 PLAN ASPH CONC PAV (3.5") SY  2.650  333,848.000 -333,848.000  0.000  0.00

0160 04327002 000 RIPRAP (CONC)(5 IN) CY  560.000  61.000  0.000  0.000  0.00

0170 04327030 000 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  398.000  15.000  0.000  0.000  0.00

0175 04327037 000 RIPRAP (STONE COMMON)(GROUT)(8 IN) CY  450.000  3.000  0.000  0.000  0.00

0185 04507063 000 RAIL (HANDRAIL)(TY F) LF  165.000  2,084.000 -9.000  0.000  0.00

0195 04797001 000 ADJUSTING MANHOLES EA  2,625.000  1.000  0.000  0.000  0.00

0200 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  850.000  2.000  0.000  0.000  0.00

0210 04807001 000 CLEAN EXIST CULVERTS EA  5,000.000  10.000  0.000  0.000  0.00

0225 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,800.000  4.000  0.000  0.000  0.00

0245 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  3,334.000  0.000  0.000  0.00
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0260 05297015 000 CONC CURB (TY F2) LF  220.000  122.000  0.000  0.000  0.00

0270 05317005 000 CURB RAMPS (TY 1) EA  2,500.000  7.000  0.000  0.000  0.00

0280 05317007 000 CURB RAMPS (TY 3) EA  2,700.000  3.000  0.000  0.000  0.00

0285 05317008 000 CURB RAMPS (TY 5) EA  4,000.000  5.000  0.000  0.000  0.00

0290 05317010 000 CURB RAMPS (TY 7) EA  2,500.000  2.000  0.000  0.000  0.00

0295 05317013 000 CURB RAMPS (TY 21) EA  3,450.000  1.000  0.000  0.000  0.00

0315 05407028 000 MTL BM GD FEN TRANS (31"-28") EA  1,000.000  1.000  0.000  0.000  0.00

0325 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  35.000  11.000  0.000  0.000  0.00

0355 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  28.000  378.000  0.000  0.000  0.00

0360 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  34.000  32.000  0.000  0.000  0.00

0365 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  615.000  3.000  0.000  0.000  0.00

0370 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  745.000  5.000  0.000  0.000  0.00

0375 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,245.000  2.000  0.000  0.000  0.00

0380 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,295.000  1.000  0.000  0.000  0.00

0385 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,950.000  1.000  0.000  0.000  0.00

0390 06447053 000 IN SM RD SN SUP&AM TYTWT(1)UA(P) EA  355.000  37.000  0.000  0.000  0.00

0395 06447054 000 IN SM RD SN SUP&AM TYTWT(1)UA(T) EA  440.000  3.000  0.000  0.000  0.00

0400 06447088 000 ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN) EA  520.000  1.000  0.000  0.000  0.00

0405 06447089 000 ISRSA TY10BWG(1)SA(T) (EXCLUDING SIGN) EA  650.000  1.000  0.000  0.000  0.00

0410 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  35.000  146.000  0.000  0.000  0.00

0430 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  6.000  484.000  0.000  0.000  0.00

0455 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.750  40.000  0.000  0.000  0.00

0460 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  110.000  0.000  0.000  0.00

0470 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  7,568.000  0.000  0.000  0.00

0480 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  150.000  1.000  0.000  0.000  0.00

0485 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  165.000  63.000  0.000  0.000  0.00

0490 06667099 000 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  125.000  1.000  0.000  0.000  0.00

0495 06667111 000 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  1.750  39.000  0.000  0.000  0.00

0500 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  175.000  35.000  0.000  0.000  0.00

0525 06667354 000 PAVEMENT SLER (WORD) EA  50.000  63.000  0.000  0.000  0.00

0530 06667355 000 PAVEMENT SLER (MED NOSE) EA  55.000  35.000  0.000  0.000  0.00

0535 06667356 000 PAVEMENT SLER (DBL ARROW) EA  65.000  1.000  0.000  0.000  0.00

0540 06667369 000 PAVEMENT SLER (BIKE SYMBOL) EA  45.000  1.000  0.000  0.000  0.00

0565 06727002 000 REFL PAV MRKR TY I-C EA  4.500  1,683.000  0.000  0.000  0.00

0575 07647001 000 DRAIN INLET CLEANING EA  579.770  89.000  0.000  0.000  0.00

0580 30067001 000 UNDERSEAL COURSE GAL  3.900  67,295.000 -67,295.000  0.000  0.00

0585 30077001 000 BONDING COURSE GAL  3.900  48,629.000 -48,629.000  0.000  0.00

0590 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  475.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  11,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

2020 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

2025 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

2030 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

2035 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00
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2040 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

2045 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

2050 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

Item 161.2

2055 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

schedule 3 type B

2060 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000 -1,000.000  0.000  0.00

schedule 3 type B

2115 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  0.000  1,000.000  0.000  0.00

CO#002 - Pavement Design Modifications - Schedule 2 - Type B

 0.00Category Subtotal

002509082F 2025(507)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0750 01047003 000 REMOV CONC (MOWSTRIP) SY  25.000  1,976.000  0.000  0.000  0.00

0755 01327003 000 EMBANK (FNL)(OC)(TY B) CY  99.000  189.000  0.000  0.000  0.00

0760 01617002 000 COMPOST MANUF TOPSOIL (4") SY  6.750  3,282.000  0.000  0.000  0.00

0765 01627002 000 BLOCK SODDING SY  5.950  3,282.000  0.000  0.000  0.00

0770 01687001 000 VEGETATIVE WATERING TGL  100.000  51.400  0.000  0.000  0.00

0775 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  100.000  1,269.000 -1,269.000  0.000  0.00

0780 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  121.000  9,387.000 -9,387.000  0.000  0.00

0785 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  50.000  54,358.000 -54,358.000  0.000  0.00

0790 03547051 000 PLANE ASPH CONC PAV(2") SY  1.850  67,500.000 -67,500.000  0.000  0.00

0795 03547080 000 PLAN ASPH CONC PAV (3.5") SY  2.650  14,089.000 -14,089.000  0.000  0.00

0805 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  2,000.000  2.000  0.000  0.000  0.00

0810 04967006 000 REMOV STR (HEADWALL) EA  1,000.000  2.000  0.000  0.000  0.00

0825 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,800.000  2.000  0.000  0.000  0.00

0835 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  17.000  0.000  0.000  0.00

0840 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.300  4,752.000  0.000  0.000  0.00

0845 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  4,752.000  0.000  0.000  0.00

0850 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  26.500  700.000  0.000  0.000  0.00

0855 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,400.000  3.000  0.000  0.000  0.00

0860 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  5,075.000  0.000  0.000  0.00

0865 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  100.000  3.000  0.000  0.000  0.00

0870 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,800.000  3.000  0.000  0.000  0.00

0875 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  3.000  0.000  0.000  0.00

0880 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  28.000  60.000  0.000  0.000  0.00

0885 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  615.000  1.000  0.000  0.000  0.00

0890 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  672.000  1.000  0.000  0.000  0.00

0895 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  968.000  1.000  0.000  0.000  0.00

0900 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,245.000  2.000  0.000  0.000  0.00

0905 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,280.000  2.000  0.000  0.000  0.00

0910 06447053 000 IN SM RD SN SUP&AM TYTWT(1)UA(P) EA  355.000  11.000  0.000  0.000  0.00

0915 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  35.000  18.000  0.000  0.000  0.00

0925 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.000  26.000  0.000  0.000  0.00

0930 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.550  13,141.000  0.000  0.000  0.00

0935 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.000  1,230.000  0.000  0.000  0.00
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0940 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  6.000  333.000  0.000  0.000  0.00

0945 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  0.750  2,318.000  0.000  0.000  0.00

0950 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.550  15,269.000  0.000  0.000  0.00

0965 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.750  27.000  0.000  0.000  0.00

0970 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  1,533.000  0.000  0.000  0.00

0975 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  453.000  0.000  0.000  0.00

0980 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  125.000  11.000  0.000  0.000  0.00

0985 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  165.000  9.000  0.000  0.000  0.00

0990 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  50.000  13.000  0.000  0.000  0.00

0995 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  175.000  12.000  0.000  0.000  0.00

1000 06667347 000 PAVEMENT SLER 6" LF  0.150  40,250.000  0.000  0.000  0.00

1005 06667348 000 PAVEMENT SLER 8" LF  0.300  1,533.000  0.000  0.000  0.00

1010 06667352 000 PAVEMENT SLER 24" LF  2.500  453.000  0.000  0.000  0.00

1015 06667353 000 PAVEMENT SLER (ARROW) EA  45.000  11.000  0.000  0.000  0.00

1020 06667354 000 PAVEMENT SLER (WORD) EA  50.000  9.000  0.000  0.000  0.00

1025 06667355 000 PAVEMENT SLER (MED NOSE) EA  55.000  12.000  0.000  0.000  0.00

1030 06667365 000 PAVEMENT SLER (YLD TRI) EA  10.000  13.000  0.000  0.000  0.00

1035 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.650  4,899.000  0.000  0.000  0.00

1040 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  15,133.000  0.000  0.000  0.00

1045 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  3,041.000  0.000  0.000  0.00

1050 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  17,150.000  0.000  0.000  0.00

1055 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  7.500  420.000  0.000  0.000  0.00

1060 06727002 000 REFL PAV MRKR TY I-C EA  4.500  346.000  0.000  0.000  0.00

1065 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  638.000  0.000  0.000  0.00

1070 07647001 000 DRAIN INLET CLEANING EA  579.770  13.000  0.000  0.000  0.00

1075 30067001 000 UNDERSEAL COURSE GAL  3.900  2,819.000 -2,819.000  0.000  0.00

1080 30077001 000 BONDING COURSE GAL  3.900  9,796.000 -9,796.000  0.000  0.00

 0.00Category Subtotal

002509091STP 2025(508)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1240 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  820.000  6.000  0.000  0.000  0.00

1250 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  245.000  2.000  0.000  0.000  0.00

1255 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  255.000  1.000  0.000  0.000  0.00

1280 06907025 000 REPLACE OF SIGNAL HEAD ASSM EA  635.000  10.000  0.000  0.000  0.00

1285 06907026 000 INSTALL OF SIGNAL HEAD ASSM EA  285.000  29.000  0.000  0.000  0.00

1295 06907031 000 REPLACE OF PEDESTRIAN PUSH BUTTONS EA  985.000  12.000  0.000  0.000  0.00

1305 06907084 000 INSTL VID IMAGE VEH DET SYS (VIVDS) EA  24,500.000  2.000 -2.000  0.000  0.00

1310 06907087 000 INSTL PED POLE ASSM EA  3,050.000  27.000  0.000  0.000  0.00

1315 06907089 000 REMOVE PED POLE ASSM EA  590.090  1.000  0.000  0.000  0.00

1322 61007002 FEDS FISH EYE CAMERA ASSEMBLY EA  4,097.980  0.000  2.000  0.000  0.00

CO#004 - Intersection Camera Equipment per RFI-002

1323 61007004 LIFETIME FEDS DATA COLLECT & REPORTING EA  11,962.440  0.000  2.000  0.000  0.00

CO#004 - Intersection Camera Equipment per RFI-002

1324 61007006 FEDS COMM CABLE (ETHERNET - CAT5E) LF  1.590  0.000  1,000.000  0.000  0.00

CO#004 - Intersection Camera Equipment per RFI-002

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $19,857,037.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047003 000 SY  25.000REMOV CONC (MOWSTRIP)  1,275.560  31,889.00 866.00

01047006 000 SY  27.000REMOV CONC (RIPRAP)  1,208.320  32,624.64 2,701.00

01047013 000 SY  25.000REMOV CONC (SIDEWALK, RAMP OR SUP)  552.510  13,812.75 360.00

01047016 000 LF  9.000REMOV CONC (CURB)  58.000  522.00 348.00

01057024 000 SY  27.000RMV (4") TRT/UNTRT BASE & ASPH PAV  385.820  10,417.14 423.00

01327003 000 CY  99.000EMBANK (FNL)(OC)(TY B)  56.000  5,544.00 171.00

03447031 TON  114.000SP MIXES SP-C SAC-B PG76-22  80,161.050  9,138,359.70 0.00

CO#002 - Pavement Design Modifications

03447075 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  58,315.910 -58,315.91 2,000.00

SP MIXES SP-C SAC-A PG76-22-PENALTY

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  146,804.090  146,804.09 2,000.00

SP MIXES SP-C SAC-A PG76-22- BONUS

03447076 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  86,813.390 -86,813.39 2,000.00

SP MIXES SP-C SAC-A PG76-22-PENALTY

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  127,132.960  127,132.96 2,000.00

SP MIXES SP-C SAC-A PG76-22- BONUS

03517007 SY  49.730FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  109,943.660  5,467,498.22 0.00

CO#002 - Pavement Design Modifications

03517007 000 SY  50.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  0.000  0.00 0.00

03517011 000 SY  93.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  1,739.080  161,734.44 2,108.00

03547052 SY  2.420PLANE ASPH CONC PAV(3")  494,213.560  1,195,996.81 0.00

CO#002 - Pavement Design Modifications

04017001 000 CY  585.000FLOWABLE BACKFILL  15.000  8,775.00 33.00

04327001 000 CY  460.000RIPRAP (CONC)(4 IN)  50.520  23,239.20 552.00

04327013 000 CY  556.000RIPRAP (MOW STRIP)(4 IN)  350.630  194,950.28 432.00

04387008 000 LF  20.000CLEANING EXISTING JOINTS  934.000  18,680.00 1,141.00

04547010 000 LF  22.000JOINT SEALANT  934.000  20,548.00 1,141.00

04797007 000 EA  695.000ADJUSTING MANHOLES (WATER VALVE BOX)  2.000  1,390.00 5.00

05007001 000 LS  1,126,000.000MOBILIZATION  0.900  1,013,400.00 1.00

05027001 000 MO  17,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  255,000.00 16.00

05057001 000 DAY  160.000TMA (STATIONARY)  355.000  56,800.00 541.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  14.000  3,500.00 52.00

05067044 000 LF  3.300BIODEG EROSN CONT LOGS (INSTL) (12")  2,751.000  9,078.30 3,334.00

05297001 000 LF  53.500CONC CURB (TY I)  22.000  1,177.00 343.00

05297002 000 LF  64.000CONC CURB (TY II)  44.000  2,816.00 169.00

05317001 000 SY  68.500CONC SIDEWALKS (4")  1,180.280  80,849.19 2,588.00

05317006 000 EA  2,500.000CURB RAMPS (TY 2)  3.000  7,500.00 15.00

05407002 000 LF  26.500MTL W-BEAM GD FEN (STEEL POST)  6,650.000  176,225.00 8,288.00

05407005 000 EA  3,100.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  9.000  27,900.00 8.00

05407015 000 EA  1,400.000DOWNSTREAM ANCHOR TERMINAL SECTION  28.000  39,200.00 32.00

05407029 000 EA  1,000.000MTL BM GD FEN TRANS (ANCHOR PLATE)  1.000  1,000.00 8.00

05427001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  10,458.000  26,145.00 8,688.00

05427003 000 EA  100.000REMOVE DOWNSTREAM ANCHOR TERMINAL  21.000  2,100.00 33.00

05427004 000 EA  200.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  9.000  1,800.00 16.00
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05447001 000 EA  2,800.000GUARDRAIL END TREATMENT (INSTALL)  16.000  44,800.00 17.00

05447003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  12.000  2,400.00 18.00

06627065 000 LF  0.750WK ZN PAV MRK REMOV (W)6"(BRK)  17,275.000  12,956.25 10,194.00

06627068 000 LF  0.550WK ZN PAV MRK REMOV (W)6"(SLD)  14,493.000  7,971.15 19,054.00

06627072 000 LF  1.000WK ZN PAV MRK REMOV (W)8"(SLD)  1,733.000  1,733.00 2,599.00

06627098 000 LF  0.750WK ZN PAV MRK REMOV (Y)6"(BRK)  6,110.000  4,582.50 2,667.00

06627100 000 LF  0.550WK ZN PAV MRK REMOV (Y)6"(SLD)  45,326.000  24,929.30 13,238.00

06627112 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  9,231.000  13,846.50 28,029.00

06627113 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y  6,090.000  9,135.00 22,360.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,178.000  1,178.00 11,398.00

06667042 000 EA  125.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  38.000  4,750.00 115.00

06667347 000 LF  0.150PAVEMENT SLER 6"  136,087.000  20,413.05 200,566.00

06667348 000 LF  0.300PAVEMENT SLER 8"  5,111.000  1,533.30 11,508.00

06667352 000 LF  2.500PAVEMENT SLER 24"  440.000  1,100.00 7,568.00

06667353 000 EA  45.000PAVEMENT SLER (ARROW)  62.000  2,790.00 115.00

06667408 000 LF  0.650REFL PAV MRK TY I (W)6"(BRK)(100MIL)  13,263.000  8,620.95 21,224.00

06667411 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(100MIL)  3,244.000  1,946.40 76,459.00

06667420 000 LF  0.650REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  8,809.000  5,725.85 16,291.00

06667423 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  49,829.000  29,897.40 86,556.00

06727004 000 EA  4.500REFL PAV MRKR TY II-A-A  1,643.000  7,393.50 3,224.00

06827039 000 EA  175.000BACKPLATE W/REFL BRDR(3 SEC)ALUM  1.000  175.00 11.00

06827045 000 EA  345.000RETROFIT REFL BRDR SHEETING (3 SEC)  24.000  8,280.00 66.00

06827046 000 EA  360.000RETROFIT REFL BRDR SHEETING (4 SEC)  8.000  2,880.00 27.00

06827047 000 EA  367.000RETROFIT REFL BRDR SHEETING (5 SEC)  2.000  734.00 1.00

06907024 000 EA  185.000REMOVAL OF SIGNAL HEAD ASSM  3.000  555.00 29.00

06907030 000 EA  50.000REMOVAL OF PEDESTRIAN PUSH BUTTONS  8.000  400.00 33.00

06907032 000 EA  985.000INSTALL OF PEDESTRIAN PUSH BUTTONS  4.000  3,940.00 36.00

30067001 GAL  3.900UNDERSEAL COURSE  80,480.000  313,872.00 0.00

CO#002 - Pavement Design Modifications

40287001 000 LF  248.000ASPHALT PLUG EXPANSION JOINT  934.000  231,632.00 1,141.00

61007001 EA  16,835.440FEDS PROCESSOR UNIT  1.000  16,835.44 0.00

CO#004 - Intersection Camera Equipment per RFI-002

96017001 DOL  1.000MATERIAL ON HAND  73,651.130  73,651.13 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  893,101.740  893,101.74 1,000.00

96067013 DOL  1.000FORCE ACCOUNT - LANE ASSESSMENT FEES -56,000.000 -56,000.00 1,000.00
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$19,857,037.88TOTAL ITEM EARNINGS TO DATE


