
-424,242.81

002603049CONTRACT ID:

PROJECT: C 26-3-49

CONTRACT:

11243204

PROJECTED AMOUNT: $20,345,237.63

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

CLARK CONSTRUCTION OF TEXAS, INC.

James Janak, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0014

04/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

11/07/2024

ESTIMATE PAID:

 128
-31.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/28/2025

$19,920,994.82

CONTRACT:

03/26/2026

AWARD AMOUNT: $20,248,015.63

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 129.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/22/2026

04/27/2026

 100.00

$167,224.81 $19,826,806.25 $19,994,031.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($37,796.00)($37,796.00)

$0.00 $0.00 $0.00 

$167,224.81 $19,864,602.25 $20,031,827.06 

$0.00 $0.00 $0.00 

$167,224.81 $20,031,827.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $19,864,602.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$37,796.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 22

 22

C. O. ADJUSTED DAYS:

 97

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 04/27/2026

05/28/2025

06/02/2025

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 33  0  33

AWAIT FINAL ACCEPT 6

AWAITING AE ACCEPTA 4

AWAITING FINAL DOCU 2

OTHER - SEE RMRKS 9

SATURDAY 5

SUNDAY 5

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

03/26/2026  1

03/27/2026  1

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1

03/31/2026  1

04/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1

04/07/2026  1 AWAITING AE ACCEPTANCE

04/08/2026  1 AWAITING AE ACCEPTANCE

04/09/2026  1 AWAITING AE ACCEPTANCE

04/10/2026  1 AWAITING AE ACCEPTANCE

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 WORK ACCEPTED

04/14/2026  1 AWAIT FINAL ACCEPT

04/15/2026  1 AWAIT FINAL ACCEPT

04/16/2026  1 AWAIT FINAL ACCEPT

04/17/2026  1 AWAIT FINAL ACCEPT

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 AWAIT FINAL ACCEPT

04/21/2026  1 AWAIT FINAL ACCEPT

04/22/2026  1 WORK COMPL &  ACCEP

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 SATURDAY

04/26/2026  1 SUNDAY

04/27/2026  1
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WORK PERFORMED THIS PERIOD

C 26-3-49 002603049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007001 MOBILIZATION000 LS  1,592,555.000 $159,255.50 0.100  1.00 1.00

0100 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $2.28 228.000  7,224.00 7,224.00

0105 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 -$10.78-1,078.000  34,255.00 34,255.00

0120 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.150 -$2,064.60-13,764.000  1,505,022.00 1,505,022.00

0150 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.480 $1,092.00 2,275.000  63,785.00 63,785.00

0155 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.480 $21,264.00 44,300.000  1,107,327.00 1,107,327.00

0160 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.480 $551.52 1,149.000  91,784.00 91,784.00

0165 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.480 $10,770.72 22,439.000  759,127.00 759,127.00

0185 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  12.000 -$1,536.00-128.000  13,572.00 13,572.00

0220 06727002 REFL PAV MRKR TY I-C000 EA  4.000 -$88.00-22.000  1,862.00 1,862.00

0225 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $1,636.00 409.000  27,486.00 27,486.00

C 267-4-17 026704017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0350 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 $1.60 160.000  17,614.00 17,614.00

0365 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.150 -$680.85-4,539.000  114,744.00 114,744.00

0380 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL)000 LF  0.580 -$16,732.42-28,849.000  588,804.00 588,804.00

0390 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.480 -$6,135.36-12,782.000  481,542.00 481,542.00

0400 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.480 -$100.80-210.000  48,307.00 48,307.00

$167,224.81TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002603049PROJECT CONTROLC 26-3-49

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  101.370  34,882.000 -1,830.000  31,557.00  3,198,933.09

0065 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  98.640  13,106.000  0.000  13,239.00  1,305,894.96

0070 03167265 000 ASPH(AC-20-5TR, AC-20-XP OR SPG 79-13) GAL  2.650  2,024,222.000 -76,493.000  1,961,200.00  5,197,180.00

0075 05007001 000 MOBILIZATION LS  1,592,555.000  1.000  0.000  1.00  1,592,555.01

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  5.000  0.000  5.00  250,000.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  150.000  0.000  147.00  1.47

0100 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  7,224.000  0.000  7,224.00  72.24

0105 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  35,511.000 -1,256.000  34,255.00  342.55

0110 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.800  275.000  0.000  237.00  189.60

0115 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  15,437.000  0.000  14,542.00  11,633.60

0120 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.150  1,505,022.000  0.000  1,505,022.00  225,753.30

0125 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.150  119,012.000  0.000  112,232.00  16,834.80

0130 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.150  554,008.000  152,806.000  706,814.00  106,022.10

0135 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.580  1,505,022.000  0.000  1,399,444.00  811,677.52

0140 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.580  554,008.000  0.000  482,775.00  280,009.50

0145 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.590  119,012.000  0.000  111,752.00  65,933.68

0150 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.480  63,785.000  0.000  63,785.00  30,616.80

0155 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.480  1,195,863.000 -88,536.000  1,107,327.00  531,516.96

0160 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.480  103,337.000 -11,553.000  91,784.00  44,056.32

0165 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  771,458.000 -12,331.000  759,127.00  364,380.96

0175 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  7.000  81.000  0.000  81.00  567.00

0180 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  10.000  285.000  0.000  285.00  2,850.00

0185 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  13,572.000  0.000  13,572.00  162,864.00

0190 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  70.000 -8.000  88.00  19,360.00

0195 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  23.000  0.000  26.00  6,500.00

0200 06687108 000 PREFAB PM TY C (W)(RR XING) EA  500.000  18.000  0.000  17.00  8,500.00

0205 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  15.000  165.000  0.000  134.00  2,010.00

0210 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  252.000  0.000  279.00  8,370.00

0215 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  12.000  4,857.000  0.000  5,172.00  62,064.00

0220 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,862.000  0.000  1,862.00  7,448.00

0225 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  28,290.000 -804.000  27,486.00  109,944.00

0230 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  2,869.000  0.000  2,869.00  11,476.00

0539 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  37,263.32  37,263.32

Category Subtotal $14,472,820.78

026704017PROJECT CONTROLC 267-4-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  101.370  18,181.000  0.000  19,516.00  1,978,336.92

0335 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  98.640  273.000  0.000  303.00  29,887.92

0340 03167265 000 ASPH(AC-20-5TR, AC-20-XP OR SPG 79-13) GAL  2.650  771,717.000  0.000  842,700.00  2,233,155.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0345 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  16.000  0.000  16.00  0.16

0350 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  17,614.000  0.000  17,614.00  176.14

0360 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.150  568,354.000  0.000  619,124.00  92,868.60

0365 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.150  114,744.000  0.000  114,744.00  17,211.60

0370 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.150  588,804.000  0.000  619,154.00  92,873.10

0375 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.580  568,354.000  0.000  619,124.00  359,091.92

0380 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.580  588,804.000  0.000  588,804.00  341,506.32

0385 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.590  114,744.000  0.000  121,314.00  71,575.26

0390 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.480  481,542.000  0.000  481,542.00  231,140.16

0395 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.480  3,470.000  0.000  1,279.00  613.92

0400 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  48,307.000  0.000  48,307.00  23,187.36

0405 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  866.000  0.000  990.00  11,880.00

0410 06687108 000 PREFAB PM TY C (W)(RR XING) EA  500.000  13.000  0.000  14.00  7,000.00

0415 06727002 000 REFL PAV MRKR TY I-C EA  4.000  16.000  0.000  10.00  40.00

0420 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  13,924.000  0.000  14,659.00  58,636.00

Category Subtotal $5,549,180.38

091319031PROJECT CONTROLC 913-19-31

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  98.640  44.000  0.000  46.00  4,537.44

0525 03167265 000 ASPH(AC-20-5TR, AC-20-XP OR SPG 79-13) GAL  2.650  1,893.000  0.000  1,950.00  5,167.50

0535 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.480  252.000  0.000  252.00  120.96

Category Subtotal $9,825.90

002603049C 26-3-49PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,500.000  2.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  0.010  25.000  0.000  0.000  0.00

0170 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  10.000  80.000  0.000  0.000  0.00

0536 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0537 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0538 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0541 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0542 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0543 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0544 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  90,720.000  0.000  0.000  0.00

 0.00Category Subtotal

026704017C 267-4-17PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0355 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  323.000  0.000  0.000  0.00

 0.00Category Subtotal

091319031C 913-19-31PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0530 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  0.010  200.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $20,031,827.06
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167229 000 CY  101.370AGGR (TY-PE, GR-3)(SAC-B)  51,073.000  5,177,270.01 53,063.00

03167232 000 CY  98.640AGGR (TY-PE, GR-4)(SAC-B)  13,588.000  1,340,320.32 13,423.00

03167265 000 GAL  2.650ASPH(AC-20-5TR, AC-20-XP OR SPG 79-13)  2,805,850.000  7,435,502.50 2,797,832.00

05007001 000 LS  1,592,555.000MOBILIZATION  1.000  1,592,555.01 1.00

05027001 000 MO  50,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  250,000.00 5.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  147.000  1.47 150.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  7,240.000  72.40 7,240.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  51,869.000  518.69 53,125.00

06667018 000 LF  0.800REFL PAV MRK TY I (W)8"(DOT)(100MIL)  237.000  189.60 275.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  14,542.000  11,633.60 15,437.00

06667175 000 LF  0.150RE PM TY II (W) 6" (SLD)  2,124,146.000  318,621.90 2,073,376.00

06667211 000 LF  0.150RE PM TY II (Y) 6" (BRK)  226,976.000  34,046.40 233,756.00

06667213 000 LF  0.150RE PM TY II (Y) 6" (SLD)  1,325,968.000  198,895.20 1,142,812.00

06667266 000 LF  0.580RE PROFILE PM TY I(W)6"(SLD)(100MIL)  2,018,568.000  1,170,769.44 2,073,376.00

06667270 000 LF  0.580RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  1,071,579.000  621,515.82 1,142,812.00

06667274 000 LF  0.590RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  233,066.000  137,508.94 233,756.00

06667408 000 LF  0.480REFL PAV MRK TY I (W)6"(BRK)(100MIL)  63,785.000  30,616.80 63,785.00

06667411 000 LF  0.480REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,589,121.000  762,778.08 1,677,657.00

06667420 000 LF  0.480REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  93,063.000  44,670.24 106,807.00

06667423 000 LF  0.480REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  807,434.000  387,568.32 819,765.00

06687087 000 LF  7.000PREFAB PM TY C (W)(12")(SLD)  81.000  567.00 81.00

06687088 000 LF  10.000PREFAB PM TY C (W)(18")(SLD)  285.000  2,850.00 285.00

06687089 000 LF  12.000PREFAB PM TY C (W)(24")(SLD)  14,562.000  174,744.00 14,438.00

06687091 000 EA  220.000PREFAB PM TY C (W)(ARROW)  88.000  19,360.00 70.00

06687103 000 EA  250.000PREFAB PM TY C (W)(WORD)  26.000  6,500.00 23.00

06687108 000 EA  500.000PREFAB PM TY C (W)(RR XING)  31.000  15,500.00 31.00

06687110 000 EA  15.000PREFAB PM TY C (W)(18")(YLD TRI)  134.000  2,010.00 165.00

06687111 000 EA  30.000PREFAB PM TY C (W)(36")(YLD TRI)  279.000  8,370.00 252.00

06687127 000 LF  12.000PREFAB PM TY C (Y)(24")(SLD)  5,172.000  62,064.00 4,857.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  1,872.000  7,488.00 1,878.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  42,145.000  168,580.00 42,214.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  2,869.000  11,476.00 2,869.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  37,263.320  37,263.32 5,000.00

$20,031,827.06TOTAL ITEM EARNINGS TO DATE


