
-10,359.83

002606031CONTRACT ID:

PROJECT: F 2023(670)

CONTRACT:

05233019

PROJECTED AMOUNT: $5,911,647.56

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

JAMES CONSTRUCTION GROUP, LLC

Ryan Simper, P.E.

COLORADO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

05/25/2023AWARD DATE:

ESTIMATE PERIOD:

0032

03/12/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/28/2023

05/04/2023

ESTIMATE PAID:

 139
 8.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/18/2024

$5,901,287.73

CONTRACT:

02/26/2026

AWARD AMOUNT: $5,565,142.56

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 204.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/04/2026

03/12/2026

 100.00

$7,350.00 $5,508,522.80 $5,515,872.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($93,507.00)($93,507.00)

$0.00 $0.00 $0.00 

$7,350.00 $5,602,029.80 $5,609,379.80 

$0.00 $0.00 $0.00 

$7,350.00 $5,609,379.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,602,029.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$93,507.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 71

 71

C. O. ADJUSTED DAYS:

 139

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 03/12/2026

06/18/2024

07/28/2023

 60

 8

 68

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

AWAITING FINAL DOCU 10

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

02/26/2026  1 AWAITING FINAL DOCUMENTATION

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1
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WORK PERFORMED THIS PERIOD

F 2023(670) 002606031PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 05006001 MOBILIZATION000 LS  245,000.000 $7,350.00 0.030  1.00 1.00

$7,350.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002606031PROJECT CONTROLF 2023(670)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  75.000  460.000  0.000  375.00  28,125.00

0065 01346001 000 BACKFILL (TY A) STA  285.000  356.560  0.000  356.56  101,619.60

0070 01346002 000 BACKFILL (TY B) STA  955.000  19.010  0.000  26.00  24,830.00

0075 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  190.000  574.000  1,324.400  1,860.40  353,476.00

0080 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  3.650  25,271.000  47,605.000  68,526.00  250,119.90

0085 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  80.000  1,600.000 -429.400  1,170.60  93,648.00

0090 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.500  70,876.000  0.000  74,195.30  185,488.25

0100 03616045 000 FULL - DEPTH REPAIR CPJR (10") SY  485.000  700.000 -544.450  155.55  75,441.75

0105 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  19.500  720.000  0.000  720.00  14,040.00

0110 04516024 000 RETROFIT RAIL (TY SSTR) LF  300.000  455.740  0.000  475.74  142,722.00

0115 05006001 000 MOBILIZATION LS  245,000.000  1.000  0.000  1.00  245,000.00

0120 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  22,000.000  4.000  0.000  4.00  88,000.00

0121 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,333.640  0.000  5.000  5.00  6,668.20

ADDED BY CO#3

0125 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  13.000  450.000  0.000  450.00  5,850.00

0130 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  14.000  330.000  0.000  330.00  4,620.00

0135 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  13.000  450.000  0.000  450.00  5,850.00

0140 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.500  65,286.000  0.000  64,254.00  32,127.00

0145 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.550  32,643.000  0.000  32,643.00  17,953.65

0150 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.810  225.000  0.000  225.00  5,807.26

0155 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,598.620  4.000  0.000  4.00  14,394.48

0160 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,369.610  1.000  0.000  1.00  1,369.61

0165 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.160  400.000  0.000  400.00  1,264.00

0170 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  189.640  14.000 -12.000  2.00  379.28

0175 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,160.650  13.000  0.000  13.00  41,088.45

0176 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  379.110  0.000  12.000  12.00  4,549.32

ADDED BY CO#3

0180 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,474.970  2.000  0.000  2.00  2,949.94

0185 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  716.420  2.000  0.000  2.00  1,432.84

0190 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,007.850  2.000  0.000  2.00  18,015.70

0195 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  21.000  20.000  0.000  20.00  420.00

0200 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  18.000  0.000  18.00  720.00

0205 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  3,250.000  0.000  2,080.00  2,080.00

0210 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  8,058.000  0.000  3,686.00  3,686.00

0215 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.350  1,019.000  0.000  2,255.00  3,044.25

0220 06686075 000 PREFAB PAV MRK TY C (W) (18") (SLD) LF  11.180  155.000  0.000  246.00  2,750.28

0225 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  12.900  718.000  0.000  635.00  8,191.50

0230 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  249.620  41.000  0.000  36.00  8,986.32

0235 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  348.430  10.000  0.000  5.00  1,742.15

0240 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  847.660  1.000  0.000  1.00  847.66

0245 06686106 000 PREFAB PAV MRK TY C (Y) (12") (SLD) LF  6.240  731.000  0.000  558.00  3,481.92

0250 06726007 000 REFL PAV MRKR TY I-C EA  6.500  202.000  0.000  307.00  1,995.50

0255 06726009 000 REFL PAV MRKR TY II-A-A EA  6.500  1,388.000  0.000  1,388.00  9,022.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  117.000  29,860.000  0.000  29,470.93  3,448,098.81

0270 30766066 000 TACK COAT GAL  2.200  21,977.000  0.000  5,103.00  11,226.60

0275 61856002 002 TMA (STATIONARY) DAY  275.000  40.000  0.000  65.00  17,875.00

0280 61856005 002 TMA (MOBILE OPERATION) DAY  650.000  20.000  0.000  22.00  14,300.00

0285 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  0.880  3,005.000  0.000  2,650.00  2,332.00

0290 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.860  94,382.000  0.000  90,866.00  78,144.76

0295 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  0.880  13,152.000  0.000  12,390.00  10,903.20

0300 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.890  34,847.000  0.000  37,659.00  33,516.51

0304 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  111,000.000  0.000  50,818.78  50,818.78

0306 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  111,000.000  0.000  59,229.99  59,229.99

0307 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  111,000.000  0.000  21,256.00  21,256.00

0308 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  12,000.000  0.000  32,022.60  32,022.60

0317 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  9,342.330  0.000  1.000  1.00  9,342.33

ADDED BY CO#4: CCA REPAIR - UNIT IS LUMP SUM

Category Subtotal $5,602,864.39

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0311 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  829.57  829.57

0312 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  5,685.84  5,685.84

Category Subtotal $6,515.41

002606031F 2023(670)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 03546029 000 PLANE ASPH CONC PAV(0" TO 6") SY  7.300  3,143.000  0.000  0.000  0.00

0265 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  132.000  1,179.000 -1,179.000  0.000  0.00

0301 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0302 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0303 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0309 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0313 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0314 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0316 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $5,609,379.80



CONTRACT ID 002606031 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 8ESTIMATE 0032

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01326021 000 CY  75.000EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  375.000  28,125.00 460.00

01346001 000 STA  285.000BACKFILL (TY A)  356.560  101,619.60 356.56

01346002 000 STA  955.000BACKFILL (TY B)  26.000  24,830.00 19.01

03166249 002 CY  190.000AGGR(TY-PE GR-4 SAC-B)  1,860.400  353,476.00 574.00

03166400 002 GAL  3.650ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  68,526.000  250,119.90 25,271.00

03416059 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  50,818.780  50,818.78 111,000.00

03416060 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  59,229.990  59,229.99 111,000.00

03516006 000 SY  80.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  1,170.600  93,648.00 1,600.00

03546021 000 SY  2.500PLANE ASPH CONC PAV(0" TO 2")  74,195.300  185,488.25 70,876.00

03616045 000 SY  485.000FULL - DEPTH REPAIR CPJR (10")  155.550  75,441.75 700.00

04386001 000 LF  19.500CLEANING AND SEALING EXISTING JOINTS  720.000  14,040.00 720.00

04516024 000 LF  300.000RETROFIT RAIL (TY SSTR)  475.740  142,722.00 455.74

05006001 000 LS  245,000.000MOBILIZATION  1.000  245,000.00 1.00

05026001 MO  1,333.640BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  6,668.20 4.00

ADDED BY CO#3

05026001 008 MO  22,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  88,000.00 4.00

05126013 000 LF  13.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  450.000  5,850.00 450.00

05126025 000 LF  14.000PORT CTB (MOVE)(SGL SLP)(TY 1)  330.000  4,620.00 330.00

05126049 000 LF  13.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  450.000  5,850.00 450.00

05336001 000 LF  0.500RUMBLE STRIPS (SHOULDER)  64,254.000  32,127.00 65,286.00

05336002 000 LF  0.550RUMBLE STRIPS (CENTERLINE)  32,643.000  17,953.65 32,643.00

05406001 001 LF  25.810MTL W-BEAM GD FEN (TIM POST)  225.000  5,807.26 225.00

05406006 001 EA  3,598.620MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  14,394.48 4.00

05406016 001 EA  1,369.610DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,369.61 1.00

05426001 000 LF  3.160REMOVE METAL BEAM GUARD FENCE  400.000  1,264.00 400.00

05426002 000 EA  189.640REMOVE TERMINAL ANCHOR SECTION  2.000  379.28 14.00

05446001 000 EA  3,160.650GUARDRAIL END TREATMENT (INSTALL)  13.000  41,088.45 13.00

05446003 EA  379.110GUARDRAIL END TREATMENT (REMOVE)  12.000  4,549.32 0.00

ADDED BY CO#3

05456003 000 EA  1,474.970CRASH CUSH ATTEN (MOVE & RESET)  2.000  2,949.94 2.00

05456005 000 EA  716.420CRASH CUSH ATTEN (REMOVE)  2.000  1,432.84 2.00

05456019 000 EA  9,007.850CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  18,015.70 2.00

05856002 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  21,256.000  21,256.00 111,000.00

06586014 000 EA  21.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  20.000  420.00 20.00

06586062 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  18.000  720.00 18.00

06626109 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  2,080.000  2,080.00 3,250.00

06626111 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  3,686.000  3,686.00 8,058.00

06666035 007 LF  1.350REFL PAV MRK TY I (W)8"(SLD)(090MIL)  2,255.000  3,044.25 1,019.00

06686075 000 LF  11.180PREFAB PAV MRK TY C (W) (18") (SLD)  246.000  2,750.28 155.00

06686076 000 LF  12.900PREFAB PAV MRK TY C (W) (24") (SLD)  635.000  8,191.50 718.00

06686077 000 EA  249.620PREFAB PAV MRK TY C (W) (ARROW)  36.000  8,986.32 41.00

06686085 000 EA  348.430PREFAB PAV MRK TY C (W) (WORD)  5.000  1,742.15 10.00

06686089 000 EA  847.660PREFAB PAV MRK TY C (W) (RR XING)  1.000  847.66 1.00
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06686106 000 LF  6.240PREFAB PAV MRK TY C (Y) (12") (SLD)  558.000  3,481.92 731.00

06726007 000 EA  6.500REFL PAV MRKR TY I-C  307.000  1,995.50 202.00

06726009 000 EA  6.500REFL PAV MRKR TY II-A-A  1,388.000  9,022.00 1,388.00

30766042 000 TON  117.000D-GR HMA TY-D SAC-B PG70-22  29,470.930  3,448,098.81 29,860.00

30766066 000 GAL  2.200TACK COAT  5,103.000  11,226.60 21,977.00

61856002 002 DAY  275.000TMA (STATIONARY)  65.000  17,875.00 40.00

61856005 002 DAY  650.000TMA (MOBILE OPERATION)  22.000  14,300.00 20.00

64396006 000 LF  0.880HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL  2,650.000  2,332.00 3,005.00

64396008 000 LF  0.860HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  90,866.000  78,144.76 94,382.00

64396014 000 LF  0.880HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL  12,390.000  10,903.20 13,152.00

64396016 000 LF  0.890HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  37,659.000  33,516.51 34,847.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  32,022.600  32,022.60 12,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  829.570  829.57 500.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  5,685.840  5,685.84 1,000.00

96086001 DOL  9,342.330UNIQUE CHANGE ORDER ITEM 1  1.000  9,342.33 0.00

ADDED BY CO#4: CCA REPAIR - UNIT IS LUMP SUM

$5,609,379.80TOTAL ITEM EARNINGS TO DATE


