
Contract ID: 002606033

Project: BR 2026(338)

Highway:

District: YOAKUM

Contract: 02263208 County: COLORADO

Award Amount: $3,715,521.15 Area Engineer: RYAN SIMPER

Projected Amount $3,790,024.15 Area Number: 057

Adj Projected Amount $0.00

Contractor: R CONSTRUCTION CIVIL, LLC

Estimate Number: 0006 Letting Date: 02/05/2026

Estimate Paid: Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 03/19/2026

Estimate Type: Progress Work Begin Date: 07/27/2026

% Complete 9.57 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $362,600.90 $315,016.30 $47,584.60

Participating $362,600.90 $315,016.30 $47,584.60

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $362,600.90 $315,016.30 $47,584.60

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/27/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/18/2026 Liquidated Damage Rate $1,107.00
Bid Days: 200

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 200
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

18

SATURDAY 3

SUNDAY 3

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/02/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/03/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/04/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/05/2026 6 ü SATURDAY SATURDAY

09/06/2026 6 ü SUNDAY SUNDAY

09/07/2026 6 ü HOLIDAY HOLIDAY

09/08/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/09/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/10/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/11/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/12/2026 6 ü SATURDAY SATURDAY

09/13/2026 6 ü SUNDAY SUNDAY

09/14/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/15/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:37 PM

09/16/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/17/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/18/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/19/2026 6 ü SATURDAY SATURDAY

09/20/2026 6 ü SUNDAY SUNDAY

09/21/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/22/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/23/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/24/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/25/2026 6 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION
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Worked Performed This Period

Project: BR 2026(338) Control 002606033

Category: 001 Description: Replace Bridge and Approaches

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0420 96017001 MATERIAL ON HAND DOL $1.00 43284.60 $43,284.60 1.00 354,000.90

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,300.00 1 $4,300.00 9.00 2.00

Total Item Earnings This Estimate $47,584.60
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Contract Line Items

Project: BR 2026(338) Control 002606033

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $2,400.00 14.00 0.00 0.00 $0.00

0065 01107001 0 EXCAV (ROADWAY) CY $65.00 144.00 0.00 0.00 $0.00

0070 01107002 0 EXCAV (CHANNEL) CY $40.00 479.00 0.00 0.00 $0.00

0075 01327005 0 EMBANK (FNL)(OC)(TY C) CY $25.00 1,356.00 0.00 0.00 $0.00

0080 01507002 0 BLADING HR $110.00 20.00 0.00 0.00 $0.00

0085 01607002 0 FURN & PLACE TOPSOIL (4") SY $8.00 8,947.00 0.00 0.00 $0.00

0090 01647018 0 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $0.95 8,947.00 0.00 0.00 $0.00

0095 01647021 0 HYDRO MULCH SEED (TEMP_WARM) SY $1.00 2,238.00 0.00 0.00 $0.00

0100 01647022 0 HYDRO MULCH SEED (TEMP_COOL) SY $1.00 2,238.00 0.00 0.00 $0.00

0105 01687001 0 VEGETATIVE WATERING TGL $250.00 75.00 0.00 0.00 $0.00

0110 01697003 0 SOIL RET BLKT(SL_MOD_SAND_SHORT) SY $3.00 600.00 0.00 0.00 $0.00

0115 02477193 0 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $200.00 41.00 0.00 0.00 $0.00

0120 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) CY $275.00 115.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:37 PM

Contract Line Items

Project: BR 2026(338) Control 002606033

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03167264 0 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $5.00 4,981.00 0.00 0.00 $0.00

0130 03417001 0 D-GR HMA TY-B PG64-22 TON $145.00 1,622.00 0.00 0.00 $0.00

0135 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $155.00 1,589.00 0.00 0.00 $0.00

0140 03417082 0 TACK COAT GAL $5.00 773.00 0.00 0.00 $0.00

0145 03517009 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY $100.00 4,156.00 0.00 0.00 $0.00

0150 04327002 0 RIPRAP (CONC)(5 IN) CY $515.00 20.00 0.00 0.00 $0.00

0155 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $215.00 887.00 0.00 0.00 $0.00

0160 04607002 0 CMP (GAL STL 15 IN) LF $105.00 166.00 0.00 0.00 $0.00

0165 04677296 0 SET (TY II) (15 IN) (CMP) (6: 1) (P) EA $4,900.00 2.00 0.00 0.00 $0.00

0170 04967011 0 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA $75,000.00 1.00 0.00 0.00 $0.00

0175 04967036 0 REMOV STR (SMALL) EA $1,000.00 1.00 0.00 0.00 $0.00

0180 05007001 0 MOBILIZATION LS $35,000.00 1.00 0.00 0.00 $0.00

0185 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,300.00 9.00 0.00 2.00 $8,600.00

Contract: 002606033 Payment Estimate: 0006 Page: 6 of 14



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:37 PM

Contract Line Items

Project: BR 2026(338) Control 002606033

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $24,000.00 2.00 0.00 0.00 $0.00

0195 05057001 0 TMA (STATIONARY) DAY $325.00 20.00 0.00 0.00 $0.00

0200 05057003 0 TMA (MOBILE OPERATION) DAY $340.00 20.00 0.00 0.00 $0.00

0205 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 855.00 0.00 0.00 $0.00

0210 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 855.00 0.00 0.00 $0.00

0215 05087001 0 CONSTRUCTING DETOURS SY $50.00 781.00 0.00 0.00 $0.00

0220 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $24.00 400.00 0.00 0.00 $0.00

0225 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,900.00 4.00 0.00 0.00 $0.00

0230 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $5.00 487.00 0.00 0.00 $0.00

0235 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,000.00 4.00 0.00 0.00 $0.00

0240 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $265.00 4.00 0.00 0.00 $0.00

0245 05607004 0 MAILBOX INSTALL-S (WC-POST) TY 3 EA $525.00 1.00 0.00 0.00 $0.00

0250 05607005 0 MAILBOX INSTALL-D (WC-POST) TY 3 EA $575.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:37 PM

Contract Line Items

Project: BR 2026(338) Control 002606033

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $525.00 1.00 0.00 0.00 $0.00

0260 06447073 0 REMOVE SM RD SN SUP&AM EA $210.00 1.00 0.00 0.00 $0.00

0265 06587014 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA $20.00 12.00 0.00 0.00 $0.00

0270 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $30.00 2.00 0.00 0.00 $0.00

0275 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $120.00 4.00 0.00 0.00 $0.00

0280 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.00 1,997.00 0.00 0.00 $0.00

0285 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.00 7,451.00 0.00 0.00 $0.00

0290 06667175 0 RE PM TY II (W) 6" (SLD) LF $2.00 1,080.00 0.00 0.00 $0.00

0295 06667213 0 RE PM TY II (Y) 6" (SLD) LF $2.00 1,080.00 0.00 0.00 $0.00

0300 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.00 4,000.00 0.00 0.00 $0.00

0305 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.00 4,592.00 0.00 0.00 $0.00

0310 06727004 0 REFL PAV MRKR TY II-A-A EA $6.00 167.00 0.00 0.00 $0.00

0315 06777001 0 ELIM EXT PM & MRKS (4") LF $1.00 1,180.00 0.00 0.00 $0.00

Contract: 002606033 Payment Estimate: 0006 Page: 8 of 14



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:37 PM

Contract Line Items

Project: BR 2026(338) Control 002606033

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.50 2,160.00 0.00 0.00 $0.00

0325 60257001 0 TMSP RADAR SPEED CONTROL MONITOR EA $15,000.00 2.00 0.00 0.00 $0.00

0420 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 354,000.90 $354,000.90

0425 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0430 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 15,000.00 0.00 0.00 $0.00

0435 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 15,000.00 0.00 0.00 $0.00

0440 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 15,000.00 0.00 0.00 $0.00

0445 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 10,500.00 0.00 0.00 $0.00

0450 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 10,500.00 0.00 0.00 $0.00

0455 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 6,000.00 0.00 0.00 $0.00

0460 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0465 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0470 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:37 PM

Contract Line Items

Project: BR 2026(338) Control 002606033

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0475 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0480 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0485 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $362,600.90

Contract Line Items

Project: BR 2026(338) Control 002606033

Category: 002 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 04007010 0 CEM STABIL BKFL CY $105.00 114.00 0.00 0.00 $0.00

0380 04167006 0 DRILL SHAFT (36 IN) LF $265.00 1,320.00 0.00 0.00 $0.00

0385 04207012 0 CL C CONC (ABUT) CY $635.00 56.60 0.00 0.00 $0.00

0390 04207022 0 CL C CONC (CAP) CY $775.00 140.90 0.00 0.00 $0.00

0395 04207038 0 CL C CONC (COLUMN) CY $820.00 52.70 0.00 0.00 $0.00

0400 04227001 0 REINF CONC SLAB SF $24.00 24,840.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:37 PM

Contract Line Items

Project: BR 2026(338) Control 002606033

Category: 002 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 04257001 0 PRESTR CONC GIRDER (TX28) LF $175.00 3,216.00 0.00 0.00 $0.00

0410 04507008 0 RAIL (TY T223) LF $205.00 1,128.00 0.00 0.00 $0.00

0415 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $175.00 182.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $362,600.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $2,400.00 14.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $65.00 144.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $40.00 479.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $25.00 1,356.00 0.00 $0.00

01507002 BLADING HR $110.00 20.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $8.00 8,947.00 0.00 $0.00

01647018 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $0.95 8,947.00 0.00 $0.00

01647021 HYDRO MULCH SEED (TEMP_WARM) SY $1.00 2,238.00 0.00 $0.00

01647022 HYDRO MULCH SEED (TEMP_COOL) SY $1.00 2,238.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $250.00 75.00 0.00 $0.00

01697003 SOIL RET BLKT(SL_MOD_SAND_SHORT) SY $3.00 600.00 0.00 $0.00

02477193 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $200.00 41.00 0.00 $0.00

03167232 AGGR (TY-PE, GR-4)(SAC-B) CY $275.00 115.00 0.00 $0.00

03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $5.00 4,981.00 0.00 $0.00

03417001 D-GR HMA TY-B PG64-22 TON $145.00 1,622.00 0.00 $0.00

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $155.00 1,589.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 15,000.00 0.00 $0.00

03417082 TACK COAT GAL $5.00 773.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 15,000.00 0.00 $0.00

03517009 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY $100.00 4,156.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $105.00 114.00 0.00 $0.00

04167006 DRILL SHAFT (36 IN) LF $265.00 1,320.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $635.00 56.60 0.00 $0.00

04207022 CL C CONC (CAP) CY $775.00 140.90 0.00 $0.00

04207038 CL C CONC (COLUMN) CY $820.00 52.70 0.00 $0.00

04227001 REINF CONC SLAB SF $24.00 24,840.00 0.00 $0.00

04257001 PRESTR CONC GIRDER (TX28) LF $175.00 3,216.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $515.00 20.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:37 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $215.00 887.00 0.00 $0.00

04507008 RAIL (TY T223) LF $205.00 1,128.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $175.00 182.00 0.00 $0.00

04607002 CMP (GAL STL 15 IN) LF $105.00 166.00 0.00 $0.00

04677296 SET (TY II) (15 IN) (CMP) (6: 1) (P) EA $4,900.00 2.00 0.00 $0.00

04967011 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA $75,000.00 1.00 0.00 $0.00

04967036 REMOV STR (SMALL) EA $1,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $35,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,300.00 9.00 2.00 $8,600.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $24,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $325.00 20.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $340.00 20.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 855.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 855.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $50.00 781.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $24.00 400.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,900.00 4.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $5.00 487.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,000.00 4.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $265.00 4.00 0.00 $0.00

05607004 MAILBOX INSTALL-S (WC-POST) TY 3 EA $525.00 1.00 0.00 $0.00

05607005 MAILBOX INSTALL-D (WC-POST) TY 3 EA $575.00 1.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 15,000.00 0.00 $0.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $525.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $210.00 1.00 0.00 $0.00

06587014 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA $20.00 12.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $30.00 2.00 0.00 $0.00

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $120.00 4.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.00 1,997.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.00 7,451.00 0.00 $0.00

Contract: 002606033 Payment Estimate: 0006 Page: 13 of 14



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:37 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667175 RE PM TY II (W) 6" (SLD) LF $2.00 1,080.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $2.00 1,080.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.00 4,000.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.00 4,592.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $6.00 167.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $1.00 1,180.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.50 2,160.00 0.00 $0.00

60257001 TMSP RADAR SPEED CONTROL MONITOR EA $15,000.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 354,000.90 $354,000.90

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 10,500.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 10,500.00 0.00 $0.00

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 6,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $362,600.90
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