
002701042CONTRACT ID:

PROJECT: BR 2B24(201)

CONTRACT:

06243013

PROJECTED AMOUNT: $7,589,905.00

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CEKRA INC.

Ryan Simper, P.E.

COLORADO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0022

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/10/2024

06/05/2024

ESTIMATE PAID:

 288

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/18/2024

$7,589,905.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $7,530,900.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 192.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$73,569.75 $8,110,166.45 $8,183,736.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($22,389.00)($159,357.00)($181,746.00)

$0.00 $0.00 $0.00 

$95,958.75 $8,269,523.45 $8,365,482.20 

$0.00 $0.00 $0.00 

$95,958.75 $8,365,482.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,269,523.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$181,746.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 138

 138

C. O. ADJUSTED DAYS:

 288

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/18/2024

00/00/0000

 150

 0

 150

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  17  20

OTHER - SEE RMRKS 8

RAIN 1

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B24(201) 002701042PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 04206066 CL C CONC (RAIL FOUNDATION)001 CY  500.000 $26,365.00 52.730  52.73 52.10

0145 05126001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)000 LF  100.000 $30,000.00 300.000  300.00 330.00

0175 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  5.000 $843.75 168.750  300.00 300.00

0190 05446003 GUARDRAIL END TREATMENT (REMOVE)000 EA  250.000 $750.00 3.000  3.00 3.00

0210 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  9,500.000 $38,000.00 4.000  4.00 4.00

$95,958.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002701042PROJECT CONTROLBR 2B24(201)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 04206066 001 CL C CONC (RAIL FOUNDATION) CY  500.000  52.100  0.000  52.73  26,365.00

0125 05006001 000 MOBILIZATION LS  770,000.000  1.000  0.000  0.90  693,000.00

0130 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  18,000.000  10.000  0.000  10.00  180,000.00

0135 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  200.000  0.000  200.00  1,000.00

0140 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  200.000  0.000  200.00  400.00

0145 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  100.000  330.000  0.000  300.00  30,000.00

0175 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  300.000  0.000  300.00  1,500.00

0180 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  300.000  1.000  0.000  1.00  300.00

0190 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  3.000  0.000  3.00  750.00

0210 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,500.000  4.000  0.000  4.00  38,000.00

0552 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  1,061,082.10  1,061,082.10

Category Subtotal $2,032,397.10

002 BRIDGE: 130450002701001 [US 90 @ COLORADO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 04226001 000 REINF CONC SLAB SF  35.000  17,858.000  0.000  17,858.00  625,030.00

0420 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  200.000  0.000  77.69  38,846.50

0430 04426009 001 STR STEEL (DIAPHRAGM & STIFFENER) LB  8.000  8,415.000  0.000  8,415.00  67,320.00

0435 04426010 001 STR STEEL (SHEAR CONNECTOR) LB  9.000  19,361.000  0.000  19,361.00  174,249.00

0445 04466029 005 CLEAN AND PAINT EXIST STR (REF NO.1) LS  200,000.000  1.000  0.000  1.00  200,000.00

0450 04466030 005 CLEAN AND PAINT EXIST STR (REF NO.2) LS  607,086.600  1.000  0.000  1.00  607,086.60

0455 04466031 005 CLEAN AND PAINT EXIST STR (REF NO.3) LS  490,000.000  1.000  0.000  1.00  490,000.00

0460 04506029 001 RAIL (TY C1W) LF  280.000  1,735.100  0.000  1,735.10  485,828.00

0465 04546004 000 ARMOR JOINT (SEALED) LF  175.000  69.000  0.000  69.00  12,075.00

0470 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  100.000  92.000  0.000  92.00  9,200.00

0480 04966058 000 REMOV STR (BRIDGE SLAB) LF  750.000  765.500  0.000  765.50  574,125.00

0485 07786024 000 CONCRETE POST REPLACEMENT EA  400.000  90.000  0.000  90.00  36,000.00

0490 07786076 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  100.000  520.000  0.000  520.00  52,000.00

0495 07846004 000 REP STL BRIDGE MEMBER (TRUSS VERTICAL) EA  4,100.000  2.000  0.000  2.00  8,200.00

0500 07846005 000 REP STL BRIDGE MEMBER (TRUSS DIAGONAL) EA  4,500.000  3.000  0.000  4.00  18,000.00

0505 07846006 000 REP STL BRIDGE MEMBER(TRUSS SWAY BRACE) EA  15,000.000  7.000  0.000  18.00  270,000.00

0510 07846011 000 REP STL BRIDGE MEMBER (BOTTOM CHORD) EA  12,000.000  10.000  0.000  3.00  36,000.00

0515 07846012 000 REP STL BRIDGE MEMBER (TOP CHORD) EA  12,000.000  1.000  0.000  1.00  12,000.00

0520 07846013 000 REP STL BRIDGE MEMBER (ENDPOST) EA  6,500.000  12.000  0.000  12.00  78,000.00

0525 07846021 000 REP STL BRDG MEMB (TRUSS PORTAL BRACE) EA  11,000.000  3.000  0.000  4.00  44,000.00

0530 07846022 000 REP STL BRIDGE MEMBER (FLOORBEAM) EA  35,000.000  9.000  0.000  12.00  420,000.00

0535 07846028 000 REP STL BRIDGE MEMBER (STRINGER) EA  8,750.000  3.000  0.000  4.00  35,000.00

0540 07846032 000 REP STL BRIDGE MEMBER (GUSSET CON) EA  6,000.000  18.000  0.000  23.00  138,000.00

0545 07846034 000 REP STL BRIDGE MEMBER(STRAIGHTEN MEMB) EA  2,000.000  16.000  0.000  19.00  38,000.00

0550 07846038 000 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  125.000  13,500.000  0.000  14,913.00  1,864,125.00

Category Subtotal $6,333,085.10
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002701042BR 2B24(201)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01506002 000 BLADING HR  190.000  10.000  0.000  0.000  0.00

0065 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.250  104.000  0.000  0.000  0.00

0070 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.250  26.000  0.000  0.000  0.00

0075 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.500  26.000  0.000  0.000  0.00

0080 01686001 000 VEGETATIVE WATERING MG  20.000  0.870  0.000  0.000  0.00

0085 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,000.000  7.000  0.000  0.000  0.00

0090 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  22.000  322.000  0.000  0.000  0.00

0095 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  175.000  100.000  0.000  0.000  0.00

0100 03546049 000 PLANE ASPH CONC PAV (6") SY  23.000  949.000  0.000  0.000  0.00

0110 04326002 000 RIPRAP (CONC)(5 IN) CY  580.000  24.000  0.000  0.000  0.00

0115 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  500.000  3.300  0.000  0.000  0.00

0120 04506006 001 RAIL (TY T223) LF  150.000  176.660  0.000  0.000  0.00

0150 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  85.000  120.000  0.000  0.000  0.00

0155 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  65.000  450.000  0.000  0.000  0.00

0160 05306005 000 DRIVEWAYS (ACP) SY  125.000  30.000  0.000  0.000  0.00

0165 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  28.000  25.000  0.000  0.000  0.00

0170 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,700.000  1.000  0.000  0.000  0.00

0185 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  1.000  0.000  0.000  0.00

0195 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,400.000  4.000  0.000  0.000  0.00

0200 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  9,500.000  1.000  0.000  0.000  0.00

0205 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  40,000.000  2.000  0.000  0.000  0.00

0215 06366009 001 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  40.000  14.000  0.000  0.000  0.00

0220 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  750.000  6.000  0.000  0.000  0.00

0225 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  900.000  1.000  0.000  0.000  0.00

0230 06446076 000 REMOVE SM RD SN SUP&AM EA  150.000  12.000  0.000  0.000  0.00

0235 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  34.000  16.000  0.000  0.000  0.00

0240 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  300.000  3.000  0.000  0.000  0.00

0245 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.000  544.000  0.000  0.000  0.00

0250 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.500  3,880.000  0.000  0.000  0.00

0255 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  3.500  490.000  0.000  0.000  0.00

0260 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  3.500  5,410.000  0.000  0.000  0.00

0265 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  272.000  0.000  0.000  0.00

0270 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  5.000  490.000  0.000  0.000  0.00

0275 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  6.000  544.000  0.000  0.000  0.00

0280 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  6.000  3,880.000  0.000  0.000  0.00

0285 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  6.000  5,410.000  0.000  0.000  0.00

0290 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  35.000  110.000  0.000  0.000  0.00

0295 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  350.000  3.000  0.000  0.000  0.00

0300 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  350.000  3.000  0.000  0.000  0.00

0305 06686108 000 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  40.000  443.000  0.000  0.000  0.00

0310 06726007 000 REFL PAV MRKR TY I-C EA  9.000  80.000  0.000  0.000  0.00

0315 06726009 000 REFL PAV MRKR TY II-A-A EA  9.000  272.000  0.000  0.000  0.00

0320 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.000  9,413.000  0.000  0.000  0.00

0325 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.500  635.000  0.000  0.000  0.00

0330 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.000  200.000  0.000  0.000  0.00
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0335 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.000  70.000  0.000  0.000  0.00

0340 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  20.000  3.000  0.000  0.000  0.00

0345 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  25.000  3.000  0.000  0.000  0.00

0350 30766001 000 D-GR HMA TY-B PG64-22 TON  225.000  209.000  0.000  0.000  0.00

0355 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  250.000  130.000  0.000  0.000  0.00

0360 61856002 002 TMA (STATIONARY) DAY  650.000  6.000  0.000  0.000  0.00

0365 61856005 002 TMA (MOBILE OPERATION) DAY  1,000.000  6.000  0.000  0.000  0.00

0551 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0553 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0554 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  2,500.000  0.000  0.000  0.00

0556 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  2,500.000  0.000  0.000  0.00

0557 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  2,500.000  0.000  0.000  0.00

0558 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  0.000  0.00

0559 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0561 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130450002701001 [US 90 @ COLORADO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0425 04426008 001 STR STEEL (MISCELLANEOUS BRIDGE) LB  150.000  100.000  0.000  0.000  0.00

0440 04426023 001 STR STEEL (MISC NON-BRIDGE TYPE 1) EA  350.000  1.000  0.000  0.000  0.00

0475 04816011 000 PIPE (PVC) (SCH 40) (4 IN) LF  60.000  341.000  0.000  0.000  0.00

0511 07846011 REP STL BRIDGE MEMBER (BOTTOM CHORD) EA  1,408.740  0.000  0.000  0.000  0.00

ADDED BY CO#1: MAJOR ITEM PRICE REDUCTION

0541 07846032 REP STL BRIDGE MEMBER (GUSSET CON) EA  3,871.140  0.000  0.000  0.000  0.00

ADDED BY CO#1: MAJOR ITEM PRICE REDUCTION

0549 07846038 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  109.240  0.000  0.000  0.000  0.00

ADDED BY CO#1: MAJOR ITEM PRICE REDUCTION

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0562 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0563 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0564 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0566 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0567 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0568 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,365,482.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04206066 001 CY  500.000CL C CONC (RAIL FOUNDATION)  52.730  26,365.00 52.10

04226001 000 SF  35.000REINF CONC SLAB  17,858.000  625,030.00 17,858.00

04296007 000 SF  500.000CONC STR REPAIR (VERTICAL & OVERHEAD)  77.693  38,846.50 200.00

04426009 001 LB  8.000STR STEEL (DIAPHRAGM & STIFFENER)  8,415.000  67,320.00 8,415.00

04426010 001 LB  9.000STR STEEL (SHEAR CONNECTOR)  19,361.000  174,249.00 19,361.00

04466029 005 LS  200,000.000CLEAN AND PAINT EXIST STR (REF NO.1)  1.000  200,000.00 1.00

04466030 005 LS  607,086.600CLEAN AND PAINT EXIST STR (REF NO.2)  1.000  607,086.60 1.00

04466031 005 LS  490,000.000CLEAN AND PAINT EXIST STR (REF NO.3)  1.000  490,000.00 1.00

04506029 001 LF  280.000RAIL (TY C1W)  1,735.100  485,828.00 1,735.10

04546004 000 LF  175.000ARMOR JOINT (SEALED)  69.000  12,075.00 69.00

04546018 000 LF  100.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  92.000  9,200.00 92.00

04966058 000 LF  750.000REMOV STR (BRIDGE SLAB)  765.500  574,125.00 765.50

05006001 000 LS  770,000.000MOBILIZATION  0.900  693,000.00 1.00

05026001 008 MO  18,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  180,000.00 10.00

05066038 002 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  200.000  1,000.00 200.00

05066039 002 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  200.000  400.00 200.00

05126001 000 LF  100.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  300.000  30,000.00 330.00

05426001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  300.000  1,500.00 300.00

05426002 000 EA  300.000REMOVE TERMINAL ANCHOR SECTION  1.000  300.00 1.00

05446003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  3.000  750.00 3.00

05456019 000 EA  9,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  38,000.00 4.00

07786024 000 EA  400.000CONCRETE POST REPLACEMENT  90.000  36,000.00 90.00

07786076 000 LF  100.000CONCRETE RAIL REPLACEMENT (IN-KIND)  520.000  52,000.00 520.00

07846004 000 EA  4,100.000REP STL BRIDGE MEMBER (TRUSS VERTICAL)  2.000  8,200.00 2.00

07846005 000 EA  4,500.000REP STL BRIDGE MEMBER (TRUSS DIAGONAL)  4.000  18,000.00 3.00

07846006 000 EA  15,000.000REP STL BRIDGE MEMBER(TRUSS SWAY BRACE)  18.000  270,000.00 7.00

07846011 000 EA  12,000.000REP STL BRIDGE MEMBER (BOTTOM CHORD)  3.000  36,000.00 10.00

07846012 000 EA  12,000.000REP STL BRIDGE MEMBER (TOP CHORD)  1.000  12,000.00 1.00

07846013 000 EA  6,500.000REP STL BRIDGE MEMBER (ENDPOST)  12.000  78,000.00 12.00

07846021 000 EA  11,000.000REP STL BRDG MEMB (TRUSS PORTAL BRACE)  4.000  44,000.00 3.00

07846022 000 EA  35,000.000REP STL BRIDGE MEMBER (FLOORBEAM)  12.000  420,000.00 9.00

07846028 000 EA  8,750.000REP STL BRIDGE MEMBER (STRINGER)  4.000  35,000.00 3.00

07846032 000 EA  6,000.000REP STL BRIDGE MEMBER (GUSSET CON)  23.000  138,000.00 18.00

07846034 000 EA  2,000.000REP STL BRIDGE MEMBER(STRAIGHTEN MEMB)  19.000  38,000.00 16.00

07846038 000 EA  125.000REP STL BRIDGE MEMBER(REPL RIVET/BOLT)  14,913.000  1,864,125.00 13,500.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  1,061,082.100  1,061,082.10 1,000.00

$8,365,482.20TOTAL ITEM EARNINGS TO DATE


