
 307,005.07

002703075CONTRACT ID:

PROJECT: F 2026(062)

CONTRACT:

11253003

PROJECTED AMOUNT: $20,574,900.04

CONTRACTOR:

HIGHWAY: UA 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

CLARK CONSTRUCTION OF TEXAS, INC.

James Janak, P.E.

COLORADO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/04/2026

11/05/2025

ESTIMATE PAID:

 51
 46.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/05/2026

$20,881,905.11

CONTRACT:

07/26/2026

AWARD AMOUNT: $20,511,237.04

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 74.13

$5,932,232.58 $9,547,444.02 $15,479,676.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,932,232.58 $9,547,444.02 $15,479,676.60 

$0.00 $0.00 $0.00 

$5,932,232.58 $15,479,676.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,547,444.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 51

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/05/2026

05/05/2026

 75

 46

 121

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  28  9

SATURDAY 3

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(062) 002703075PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03167229 AGGR (TY-PE, GR-3)(SAC-B)000 CY  91.980 $1,452,916.08 15,796.000  28,373.00 41,406.00

0065 03167232 AGGR (TY-PE, GR-4)(SAC-B)000 CY  91.980 $680,284.08 7,396.000  10,826.00 11,245.00

0070 03167265 ASPH(AC-20-5TR, AC-20-XP OR SPG 79-13)000 GAL  2.500 $2,589,000.00 1,035,600.000  1,778,400.00 2,489,648.00

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  25,000.000 $25,000.00 1.000  4.00 5.00

0095 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $66.00 66.000  120.00 150.00

0100 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $17.30 1,730.000  5,956.00 10,465.00

0105 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 $204.80 20,480.000  30,217.00 36,430.00

0119 06667172 RE PM TY II (W) 6" (BRK) LF  0.140 $625.10 4,465.000  22,471.00 76,682.00

ADDED BY CO#2SUPP DESCR

0121 06667175 RE PM TY II (W) 6" (SLD) LF  0.140 $61,029.36 435,924.000  856,654.00 2,757,252.00

ADDED BY CO#2 REPLACES LINE# 0120SUPP DESCR

0123 06667179 RE PM TY II (W) 8" (SLD) LF  0.200 $40.80 204.000  30,568.00 49,819.00

ADDED BY CO#2SUPP DESCR

0126 06667211 RE PM TY II (Y) 6" (BRK) LF  0.140 $7,615.16 54,394.000  91,695.00 245,676.00

ADDED BY CO#2 REPLACES LINE# 0125SUPP DESCR

0131 06667213 RE PM TY II (Y) 6" (SLD) LF  0.140 $11,164.16 79,744.000  280,541.00 1,458,233.00

ADDED BY CO#2 REPLACES LINE# 0130SUPP DESCR

0170 06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)000 LF  25.000 $5,250.00 210.000  210.00 610.00

0175 06687087 PREFAB PM TY C (W)(12")(SLD)000 LF  7.000 $7,588.00 1,084.000  1,084.00 1,324.00

0180 06687088 PREFAB PM TY C (W)(18")(SLD)000 LF  10.000 $3,760.00 376.000  1,133.00 1,224.00

0185 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  12.000 $31,044.00 2,587.000  3,577.00 6,841.00

0190 06687091 PREFAB PM TY C (W)(ARROW)000 EA  220.000 $33,220.00 151.000  157.00 224.00

0195 06687103 PREFAB PM TY C (W)(WORD)000 EA  250.000 $14,000.00 56.000  62.00 89.00

0200 06687108 PREFAB PM TY C (W)(RR XING)000 EA  500.000 $6,500.00 13.000  13.00 16.00

0205 06687110 PREFAB PM TY C (W)(18")(YLD TRI)000 EA  15.000 $360.00 24.000  24.00 1,013.00

0210 06687111 PREFAB PM TY C (W)(36")(YLD TRI)000 EA  30.000 $630.00 21.000  21.00 8.00

0215 06687127 PREFAB PM TY C (Y)(24")(SLD)000 LF  12.000 $47,208.00 3,934.000  5,142.00 6,095.00

0480 96017001 MATERIAL ON HAND DOL  1.000 -$1,507,220.96-1,507,220.960  2,641,662.08 1.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0490 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $7,646.21 7,646.210  21,639.51 5,000.00

C 716-3-13 071603013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0385 03167229 AGGR (TY-PE, GR-3)(SAC-B)000 CY  91.980 $1,104,863.76 12,012.000  12,980.00 12,858.00

0390 03167265 ASPH(AC-20-5TR, AC-20-XP OR SPG 79-13)000 GAL  2.500 $1,314,125.00 525,650.000  570,000.00 622,156.00

0395 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $0.05 5.000  5.00 5.00

0400 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 $111.40 11,140.000  11,955.00 11,955.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0411 06667175 RE PM TY II (W) 6" (SLD) LF  0.140 $20,661.48 147,582.000  212,802.00 803,006.00

ADDED BY CO#1: REPLACES LINE #0410SUPP DESCR

0416 06667211 RE PM TY II (Y) 6" (BRK) LF  0.140 $1,882.16 13,444.000  20,962.00 80,850.00

ADDED BY CO#1: REPLACES LINE#0415SUPP DESCR

0421 06667213 RE PM TY II (Y) 6" (SLD) LF  0.140 $7,892.64 56,376.000  64,744.00 439,884.00

ADDED BY CO#1: REPLACES LINE 0420SUPP DESCR

0460 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  12.000 $4,248.00 354.000  394.00 466.00

0465 06687108 PREFAB PM TY C (W)(RR XING)000 EA  500.000 $500.00 1.000  1.00 1.00

$5,932,232.58TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002703075PROJECT CONTROLF 2026(062)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  91.980  41,406.000  0.000  28,373.00  2,609,748.54

0065 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  91.980  11,245.000  0.000  10,826.00  995,775.48

0070 03167265 000 ASPH(AC-20-5TR, AC-20-XP OR SPG 79-13) GAL  2.500  2,489,648.000  0.000  1,778,400.00  4,446,000.00

0075 05007001 000 MOBILIZATION LS  1,800,000.000  1.000  0.000  0.90  1,620,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  5.000  0.000  4.00  100,000.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  150.000  0.000  120.00  120.00

0100 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  10,465.000  0.000  5,956.00  59.56

0105 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  36,430.000  0.000  30,217.00  302.17

0119 06667172 RE PM TY II (W) 6" (BRK) LF  0.140  0.000  76,682.000  22,471.00  3,145.94

ADDED BY CO#2

0121 06667175 RE PM TY II (W) 6" (SLD) LF  0.140  0.000  2,757,252.000  856,654.00  119,931.56

ADDED BY CO#2 REPLACES LINE# 0120

0123 06667179 RE PM TY II (W) 8" (SLD) LF  0.200  0.000  49,819.000  30,568.00  6,113.60

ADDED BY CO#2

0126 06667211 RE PM TY II (Y) 6" (BRK) LF  0.140  0.000  245,676.000  91,695.00  12,837.30

ADDED BY CO#2 REPLACES LINE# 0125

0131 06667213 RE PM TY II (Y) 6" (SLD) LF  0.140  0.000  1,458,233.000  280,541.00  39,275.74

ADDED BY CO#2 REPLACES LINE# 0130

0170 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  25.000  610.000  0.000  210.00  5,250.00

0175 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  7.000  1,324.000  0.000  1,084.00  7,588.00

0180 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  10.000  1,224.000  0.000  1,133.00  11,330.00

0185 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  6,841.000  0.000  3,577.00  42,924.00

0190 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  224.000  0.000  157.00  34,540.00

0195 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  89.000  0.000  62.00  15,500.00

0200 06687108 000 PREFAB PM TY C (W)(RR XING) EA  500.000  16.000  0.000  13.00  6,500.00

0205 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  15.000  1,013.000  0.000  24.00  360.00

0210 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  8.000  0.000  21.00  630.00

0215 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  12.000  6,095.000  0.000  5,142.00  61,704.00

0220 06727002 000 REFL PAV MRKR TY I-C EA  4.000  6,042.000  0.000  121.00  484.00

0225 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  29,867.000  0.000  2,073.00  8,292.00

0480 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  2,641,662.08  2,641,662.08

Category Subtotal $12,790,073.97

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  21,639.51  21,639.51

Category Subtotal $21,639.51

071603013PROJECT CONTROLC 716-3-13

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  91.980  12,858.000  0.000  12,980.00  1,193,900.40

0390 03167265 000 ASPH(AC-20-5TR, AC-20-XP OR SPG 79-13) GAL  2.500  622,156.000  0.000  570,000.00  1,425,000.00

0395 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  5.000  0.000  5.00  0.05

0400 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  11,955.000  0.000  11,955.00  119.55

0411 06667175 RE PM TY II (W) 6" (SLD) LF  0.140  0.000  803,006.000  212,802.00  29,792.28

ADDED BY CO#1: REPLACES LINE #0410

0416 06667211 RE PM TY II (Y) 6" (BRK) LF  0.140  0.000  80,850.000  20,962.00  2,934.68

ADDED BY CO#1: REPLACES LINE#0415

0421 06667213 RE PM TY II (Y) 6" (SLD) LF  0.140  0.000  439,884.000  64,744.00  9,064.16

ADDED BY CO#1: REPLACES LINE 0420

0460 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  466.000  0.000  394.00  4,728.00

0465 06687108 000 PREFAB PM TY C (W)(RR XING) EA  500.000  1.000  0.000  1.00  500.00

0475 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  9,543.000  0.000  481.00  1,924.00

Category Subtotal $2,667,963.12

002703075F 2026(062)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,500.000  2.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  25.000  0.000  0.000  0.00

0110 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.800  490.000  0.000  0.000  0.00

0115 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  49,819.000  0.000  0.000  0.00

0120 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.150  1,621,762.000 -1,621,762.000  0.000  0.00

0122 06667177 RE PM TY II (W) 8" (DOT) LF  0.200  0.000  490.000  0.000  0.00

ADDED BY CO#2

0125 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.150  136,231.000 -136,231.000  0.000  0.00

0130 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.150  634,787.000 -634,787.000  0.000  0.00

0135 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.720  1,621,762.000  0.000  0.000  0.00

0140 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.720  634,787.000  0.000  0.000  0.00

0145 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.720  136,231.000  0.000  0.000  0.00

0150 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.520  76,682.000  0.000  0.000  0.00

0155 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.510  1,135,490.000  0.000  0.000  0.00

0160 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  109,445.000  0.000  0.000  0.00

0165 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.520  823,446.000  0.000  0.000  0.00

0230 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  668.000  0.000  0.000  0.00

0485 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0495 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0500 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0515 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  56,160.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0525 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

071603013C 716-3-13PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  90.000  0.000  0.000  0.00

0410 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.150  583,512.000 -583,512.000  0.000  0.00

0412 06667179 RE PM TY II (W) 8" (SLD) LF  0.200  0.000  90.000  0.000  0.00

ADDED BY CO#1

0415 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.150  79,883.000 -79,883.000  0.000  0.00

0420 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.150  435,134.000 -435,134.000  0.000  0.00

0425 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.720  583,512.000  0.000  0.000  0.00

0430 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.720  435,134.000  0.000  0.000  0.00

0435 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.720  79,883.000  0.000  0.000  0.00

0440 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.510  219,494.000  0.000  0.000  0.00

0445 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  967.000  0.000  0.000  0.00

0450 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.520  4,750.000  0.000  0.000  0.00

0455 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  10.000  48.000  0.000  0.000  0.00

0470 06727002 000 REFL PAV MRKR TY I-C EA  4.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $15,479,676.60
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03167229 000 CY  91.980AGGR (TY-PE, GR-3)(SAC-B)  41,353.000  3,803,648.94 54,264.00

03167232 000 CY  91.980AGGR (TY-PE, GR-4)(SAC-B)  10,826.000  995,775.48 11,245.00

03167265 000 GAL  2.500ASPH(AC-20-5TR, AC-20-XP OR SPG 79-13)  2,348,400.000  5,871,000.00 3,111,804.00

05007001 000 LS  1,800,000.000MOBILIZATION  0.900  1,620,000.00 1.00

05027001 000 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  100,000.00 5.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  120.000  120.00 150.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  5,961.000  59.61 10,470.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  42,172.000  421.72 48,385.00

06667172 LF  0.140RE PM TY II (W) 6" (BRK)  22,471.000  3,145.94 0.00

ADDED BY CO#2

06667175 LF  0.140RE PM TY II (W) 6" (SLD)  1,069,456.000  149,723.84 0.00

ADDED BY CO#1: REPLACES LINE #0410

06667175 000 LF  0.150RE PM TY II (W) 6" (SLD)  0.000  0.00 0.00

06667179 LF  0.200RE PM TY II (W) 8" (SLD)  30,568.000  6,113.60 0.00

ADDED BY CO#2

06667211 LF  0.140RE PM TY II (Y) 6" (BRK)  112,657.000  15,771.98 0.00

ADDED BY CO#1: REPLACES LINE#0415

06667211 000 LF  0.150RE PM TY II (Y) 6" (BRK)  0.000  0.00 0.00

06667213 LF  0.140RE PM TY II (Y) 6" (SLD)  345,285.000  48,339.90 0.00

ADDED BY CO#1: REPLACES LINE 0420

06667213 000 LF  0.150RE PM TY II (Y) 6" (SLD)  0.000  0.00 0.00

06687001 000 LF  25.000PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  210.000  5,250.00 610.00

06687087 000 LF  7.000PREFAB PM TY C (W)(12")(SLD)  1,084.000  7,588.00 1,324.00

06687088 000 LF  10.000PREFAB PM TY C (W)(18")(SLD)  1,133.000  11,330.00 1,224.00

06687089 000 LF  12.000PREFAB PM TY C (W)(24")(SLD)  3,971.000  47,652.00 7,307.00

06687091 000 EA  220.000PREFAB PM TY C (W)(ARROW)  157.000  34,540.00 224.00

06687103 000 EA  250.000PREFAB PM TY C (W)(WORD)  62.000  15,500.00 89.00

06687108 000 EA  500.000PREFAB PM TY C (W)(RR XING)  14.000  7,000.00 17.00

06687110 000 EA  15.000PREFAB PM TY C (W)(18")(YLD TRI)  24.000  360.00 1,013.00

06687111 000 EA  30.000PREFAB PM TY C (W)(36")(YLD TRI)  21.000  630.00 8.00

06687127 000 LF  12.000PREFAB PM TY C (Y)(24")(SLD)  5,142.000  61,704.00 6,095.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  121.000  484.00 6,042.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  2,554.000  10,216.00 39,410.00

96017001 DOL  1.000MATERIAL ON HAND  2,641,662.080  2,641,662.08 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  21,639.510  21,639.51 5,000.00

$15,479,676.60TOTAL ITEM EARNINGS TO DATE


