
002707046CONTRACT ID:

PROJECT: STP 2B23(203)HES

CONTRACT:

09233024

PROJECTED AMOUNT: $2,028,147.00

CONTRACTOR:

HIGHWAY: UA 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/28/2023AWARD DATE:

ESTIMATE PERIOD:

0025

09/22/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/14/2024

09/06/2023

ESTIMATE PAID:

 211

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/13/2024

$2,028,147.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,998,146.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 95.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/05/2026

00/00/0000

 100.00

$5,850.00 $1,975,712.20 $1,981,562.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,850.00 $1,975,712.20 $1,981,562.20 

$0.00 $0.00 $0.00 

$5,850.00 $1,981,562.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,975,712.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 211

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/13/2024

09/13/2024

 221

 0

 221

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  0  22

AWAITING FINAL DOCU 14

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B23(203)HES 002707046PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  195,000.000 $5,850.00 0.030  1.00 1.00

$5,850.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002707046PROJECT CONTROLSTP 2B23(203)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  195,000.000  1.000  0.000  1.00  195,000.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,100.000  15.000  0.000  15.00  31,500.00

0070 06186046 000 CONDT (PVC) (SCH 80) (2") LF  7.300  9,515.000  0.000  9,515.00  69,459.50

0075 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.000  9,265.000  0.000  9,155.00  100,705.00

0080 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.750  18,575.000  0.000  17,505.00  13,128.75

0085 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  2.350  1,855.000  0.000  1,750.00  4,112.50

0090 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  2.750  18,740.000  0.000  18,350.00  50,462.50

0095 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,950.000  14.000  0.000  14.00  27,300.00

0100 60076094 000 FIBER OPTIC FUSION SPLICE EA  50.000  156.000  0.000  144.00  7,200.00

0105 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,300.000  14.000  0.000  14.00  32,200.00

0110 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,000.000  41.000  0.000  41.00  123,000.00

Category Subtotal $654,068.25

017902089PROJECT CONTROLSTP 2B23(203)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 06186046 000 CONDT (PVC) (SCH 80) (2") LF  7.300  495.000  0.000  455.00  3,321.50

0275 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.000  2,050.000  0.000  2,050.00  22,550.00

0280 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.750  2,545.000  0.000  2,545.00  1,908.75

0285 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  2.350  2,780.000  0.000  2,780.00  6,533.00

0290 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,950.000  4.000  0.000  4.00  7,800.00

0295 60076094 000 FIBER OPTIC FUSION SPLICE EA  50.000  36.000  0.000  36.00  1,800.00

0300 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,300.000  4.000  0.000  4.00  9,200.00

0305 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,000.000  5.000  0.000  5.00  15,000.00

Category Subtotal $68,113.25

018801040PROJECT CONTROLSTP 2B23(203)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 06186046 000 CONDT (PVC) (SCH 80) (2") LF  7.300  4,905.000  0.000  4,905.00  35,806.50

0410 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.000  5,210.000  0.000  5,292.00  58,212.00

0415 06186070 000 CONDT (RM) (2") LF  31.000  140.000  0.000  110.00  3,410.00

0420 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.750  10,240.000  0.000  10,308.00  7,731.00

0425 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  2.350  720.000  0.000  720.00  1,692.00

0430 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  2.750  10,475.000  0.000  10,475.00  28,806.25

0435 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,950.000  7.000  0.000  7.00  13,650.00

0440 60076094 000 FIBER OPTIC FUSION SPLICE EA  50.000  72.000  0.000  132.00  6,600.00

0445 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,300.000  7.000  0.000  7.00  16,100.00

0450 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,000.000  22.000  0.000  22.00  66,000.00
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Category Subtotal $238,007.75

018807006PROJECT CONTROLSTP 2B23(203)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 06186046 000 CONDT (PVC) (SCH 80) (2") LF  7.300  2,060.000  0.000  2,060.00  15,038.00

0555 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.000  1,505.000  0.000  1,505.00  16,555.00

0560 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.750  3,535.000  0.000  3,535.00  2,651.25

0565 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  2.350  3,775.000  0.000  3,775.00  8,871.25

0575 60076094 000 FIBER OPTIC FUSION SPLICE EA  50.000  12.000  0.000  12.00  600.00

0585 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,000.000  7.000  0.000  7.00  21,000.00

Category Subtotal $64,715.50

140004039PROJECT CONTROLSTP 2B23(203)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 06186046 000 CONDT (PVC) (SCH 80) (2") LF  7.300  25,005.000  0.000  25,005.00  182,536.50

0690 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.000  1,105.000  0.000  940.00  10,340.00

0695 06186070 000 CONDT (RM) (2") LF  31.000  1,670.000  0.000  1,725.00  53,475.00

0700 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.750  27,655.000  0.000  29,600.00  22,200.00

0705 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  2.350  880.000  0.000  1,606.00  3,774.10

0710 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  2.750  28,620.000  0.000  29,000.00  79,750.00

0715 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,950.000  8.000  0.000  8.00  15,600.00

0725 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,300.000  8.000  0.000  8.00  18,400.00

0730 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,000.000  53.000  0.000  53.00  159,000.00

Category Subtotal $545,075.60

353801058PROJECT CONTROLSTP 2B23(203)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0830 06186046 000 CONDT (PVC) (SCH 80) (2") LF  7.300  24,315.000  0.000  23,492.00  171,491.60

0835 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.000  1,455.000  0.000  1,455.00  16,005.00

0840 06186070 000 CONDT (RM) (2") LF  31.000  465.000  0.000  440.00  13,640.00

0845 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.750  26,215.000  0.000  26,215.00  19,661.25

0850 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  2.350  465.000  0.000  465.00  1,092.75

0855 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  2.750  26,815.000  0.000  26,815.00  73,741.25

0860 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,950.000  3.000  0.000  3.00  5,850.00

0865 60076094 000 FIBER OPTIC FUSION SPLICE EA  50.000  24.000  0.000  24.00  1,200.00

0870 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,300.000  3.000  0.000  3.00  6,900.00

0875 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,000.000  34.000  0.000  34.00  102,000.00

Category Subtotal $411,581.85

002707046STP 2B23(203)HESPROJECT CONTROL
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0901 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0902 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0903 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0904 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0905 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0906 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0907 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0908 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0909 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0910 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0911 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0912 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0913 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0914 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0915 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0916 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0971 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

018807006STP 2B23(203)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0570 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,950.000  2.000  0.000  0.000  0.00

0580 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,300.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

140004039STP 2B23(203)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0720 60076094 000 FIBER OPTIC FUSION SPLICE EA  50.000  84.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,981,562.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  195,000.000MOBILIZATION  1.000  195,000.00 1.00

05026001 008 MO  2,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  31,500.00 15.00

06186046 000 LF  7.300CONDT (PVC) (SCH 80) (2")  65,432.000  477,653.60 66,295.00

06186047 000 LF  11.000CONDT (PVC) (SCH 80) (2") (BORE)  20,397.000  224,367.00 20,590.00

06186070 000 LF  31.000CONDT (RM) (2")  2,275.000  70,525.00 2,275.00

06206002 000 LF  0.750ELEC CONDR (NO.14) INSULATED  89,708.000  67,281.00 88,765.00

60076011 000 LF  2.350FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)  11,096.000  26,075.60 10,475.00

60076013 000 LF  2.750FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER)  84,640.000  232,760.00 84,650.00

60076089 000 EA  1,950.000FO SPLICE ENCLOSURE (TYPE 2)  36.000  70,200.00 36.00

60076094 000 EA  50.000FIBER OPTIC FUSION SPLICE  348.000  17,400.00 300.00

60076096 000 EA  2,300.000FIBER OPTIC PATCH PANEL (12 POSITION)  36.000  82,800.00 36.00

61866002 000 EA  3,000.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  162.000  486,000.00 162.00

$1,981,562.20TOTAL ITEM EARNINGS TO DATE


