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Tt Vo Depuviment of Transportas

o "~ CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  09/08/26
SiteManager
CONTRACT ID: 002708182 HIGHWAY: UA 90
PROJECT: C 27-8-182 DISTRICT NAME: HOUSTON
CONTRACT: 01243037 COUNTY: FORT BEND
AWARD AMOUNT: $572,449.20 AREA ENGINEER: Eugene Ampomah, P.E.
PROJECTED AMOUNT: $592,453.20 AREA NUMBER: 062
ADJ. PROJECTED AMOUNT: $592,453.20
CONTRACTOR;: THIRD COAST SERVICES LLC
ESTIMATE NUMBER: 0029 LETTING DATE: 01/04/2024
ESTIMATE PAID: Z AWARD DATE: 01/17/2024
ESTIMATE PERIOD: 06/26/2026 to 07/02/2026 NOTICE TO PROCEED DATE: 02/05/2024
ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/10/2025
% COMPLETE: 100.00 ACCEPTED DATE: 05/05/2026
% TIME USED: 91.67 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $568,643.20 $566,933.20 $1,710.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $568,643.20 $566,933.20 $1,710.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $568,643.20 $566,933.20 $1,710.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID

002708182

ESTIMATE 0029

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026
07/01/2026
07/02/2026

04/10/2025
03/06/2024
60
0
60
55
00/00/0000

DAILY BREAKDOWN

Days
Charged

G\ UL U U G

Days
Credited
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
7 0 7

AWAITING FINAL DOCU
OTHER - SEE RMRKS
SATURDAY

SUNDAY

= A a N
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CONTRACT ID 002708182 ESTIMATE
WORK PERFORMED THIS PERIOD
PROJECT C 27-8-182
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 05006001 000 MOBILIZATION

0029

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

002708182
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 57,000.000 0.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$1,710.00

$1,710.00
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Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACT ID

002708182

CONTRACT LINE ITEMS

PROJECT C 27-8-182
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 05006001 000
0065 05026001 008
0070 05066040 002
0080 05286006 000
0085 06186053 000
0090 06186054 000
0095 06186074 000
0100 06206002 000
0105 60076011 000
0110 60076013 000
0115 60076021 000
0120 60076023 000
0125 60076094 000
0130 60276008 000
0135 61856002 002
0140 61866002 000
0145 61866008 000
PROJECT C 27-8-182

CATEGORY 001

LINE ITEM
NBR CODE
0075 05066043
CATEGORY 002
LINE ITEM
NBR CODE
0200 96026001
0201 96026002
0202 96046001
0203 96066051
0204 96066053
0205 96066054
0206 96066056
0207 96066057
0208 96066058

SP
NBR

002

SP
NBR

ESTIMATE 0029

CONTROL 002708182
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
MOBILIZATION LS
BARRICADES, SIGNS AND TRAFFIC HANDLING MO
BIODEG EROSN CONT LOGS (INSTL) (8") LF
REMOVE AND RELAY PAVERS sY
CONDT (PVC) (SCH 80) (3") LF
CONDT (PVC) (SCH 80) (3") (BORE) LF
CONDT (RM) (3") LF
ELEC CONDR (NO.14) INSULATED LF
FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF
FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF
FIBER OPTIC SPLICE ENCLOSURE EA
FIBER OPTIC PATCH PANEL (12 POSITION) EA
FIBER OPTIC FUSION SPLICE EA
GROUND BOX (PREPARE) EA
TMA (STATIONARY) DAY
ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA
ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA
CONTROL 002708182
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
BIODEG EROSN CONT LOGS (REMOVE) LF
DESCRIPTION FORCE ACCOUNT
DESCRIPTION UNIT
SUPP DESCRIPTION
PAYMENT ADJUSTMENT-POS DOL
PAYMENT ADJUSTMENT-NEG DOL
CONTRACTOR FORCE ACCOUNT 1 DOL
LANE CLOSURE ASSESMENT FEE
FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL
LAW ENFORCEMENT PERSONNEL DOL
PARTNERING DOL
FORCE ACCOUNT - SAFETY CONTINGENCY DOL
FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL

SPECIAL DEDUCTION

DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

57,000.000
1,729.000
31.800
130.000
13.310
16.390
58.720
0.620
2.190
2.510
1,625.000
1,444.000
45.000
273.000
250.000
3,567.000
6,071.000

UNIT
PRICE

8.800

UNIT
PRICE

1.000
-1.000
-1.000

1.000
1.000
1.000
1.000
-1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 0.000 1.00
4.000 0.000 4.00
120.000 0.000 120.00
15.000 0.000 15.00
9,545.000 0.000 9,545.00
7,620.000 0.000 7,620.00
365.000 0.000 365.00
17,335.000 0.000 17,335.00
945.000 0.000 945.00
18,140.000 0.000 18,140.00
6.000 0.000 6.00
6.000 0.000 6.00
72.000 0.000 72.00
2.000 0.000 2.00
66.000 0.000 55.00
30.000 0.000 30.00
4.000 0.000 4.00
Category Subtotal

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

120.000 0.000 0.000

Category Subtotal

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

20,000.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000
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AMOUNT
$

57,000.00
6,916.00
3,816.00
1,950.00
127,043.95
124,891.80
21,432.80
10,747.70
2,069.55
45,531.40
9,750.00
8,664.00
3,240.00
546.00
13,750.00
107,010.00

24,284.00

$568,643.20

AMOUNT
($)

0.00

0.00

AMOUNT
($)

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID

0209 96066059
0210 96066062
0211 96096001
0212 96096002
0213 96096003
0214 96106001
0215 96066068
0216 96016001

ESTIMATE 0029

BOND EXPENSE SUP NEGOTIATED CONTRACTS
FORCE ACCOUNT - RAILROAD - KCS

DISPUTE SETTLEMENT

DBE GOAL SHORTFALL

SBE GOAL SHORTFALL

ON THE JOB TRAINING

FORCE ACCOUNT - RAILROAD FLAGGERS
MATERIAL ON HAND

DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

1.000
1.000
1.000
-1.000
-1.000
1.000
1.000
1.000

1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$568,643.20



CONTRACT ID

002708182 ESTIMATE 0029

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006001
05026001
05066040
05286006
06186053
06186054
06186074
06206002
60076011
60076013
60076021
60076023
60076094
60276008
61856002
61866002
61866008

SP
NBR

000
008
002
000
000
000
000
000
000
000
000
000
000
000
002
000
000

DESCRIPTION

MOBILIZATION
BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (8")
REMOVE AND RELAY PAVERS

CONDT (PVC) (SCH 80) (3")

CONDT (PVC) (SCH 80) (3") (BORE)

CONDT (RM) (3")

ELEC CONDR (NO.14) INSULATED

FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)
FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER)
FIBER OPTIC SPLICE ENCLOSURE

FIBER OPTIC PATCH PANEL (12 POSITION)
FIBER OPTIC FUSION SPLICE
GROUND BOX (PREPARE)

TMA (STATIONARY)

ITS GND BOX(PCAST) TY 1 (243636)W/APRN
ITS GND BOX(PCAST) TY 2 (366036)W/APRN

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
MO
LF
SY
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
DAY
EA
EA

UNIT
PRICE

57,000.000
1,729.000
31.800
130.000
13.310
16.390
58.720
0.620
2.190
2.510
1,625.000
1,444.000
45.000
273.000
250.000
3,567.000
6,071.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

1.00

4.00
120.00
15.00
9,545.00
7,620.00
365.00
17,335.00
945.00
18,140.00
6.00

6.00
72.00
2.00
66.00
30.00
4.00

QTY PAID
TO DATE

1.000
4.000
120.000
15.000
9,545.000
7,620.000
365.000
17,335.000
945.000
18,140.000
6.000
6.000
72.000
2.000
55.000
30.000
4.000

AMOUNT
$)

57,000.00
6,916.00
3,816.00
1,950.00
127,043.95
124,891.80
21,432.80
10,747.70
2,069.55
45,531.40
9,750.00
8,664.00
3,240.00
546.00
13,750.00
107,010.00

24,284.00

$568,643.20
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