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002708187CONTRACT ID:

PROJECT: STP 2025(037)HES

CONTRACT:

09243239

PROJECTED AMOUNT: $261,602.00

CONTRACTOR:

HIGHWAY: UA 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

FLORIDA TRAFFIC CONTROL DEVICES, INC.

Eugene Ampomah, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0021

07/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/06/2024

ESTIMATE PAID:

 50

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/20/2025

$261,602.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $241,600.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 86.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/15/2026

00/00/0000

 100.00

$720.00 $240,880.00 $241,600.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$720.00 $240,880.00 $241,600.00 

$0.00 $0.00 $0.00 

$720.00 $241,600.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $240,880.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 50

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/20/2025

11/22/2024

 58

 0

 58

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  0  29

AWAITING FINAL DOCU 20

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 4

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1 AWAITING FINAL DOCUMENTATION

07/24/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(037)HES 002708187PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  24,000.000 $720.00 0.030  1.00 1.00

$720.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002708187PROJECT CONTROLSTP 2025(037)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  24,000.000  1.000  0.000  1.00  24,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,800.000  4.000  0.000  4.00  11,200.00

0075 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  26.600  1,150.000  0.000  1,150.00  30,590.00

0076 06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF  16.000  0.000  5,485.000  5,485.00  87,760.00

 Adding Line Item CO#1

0080 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.300  6,635.000  0.000  6,635.00  8,625.50

0085 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,700.000  8.000  0.000  8.00  45,600.00

0090 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  2.850  155.000  0.000  155.00  441.75

0095 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  4.250  6,785.000  0.000  6,785.00  28,836.25

0100 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  925.250  2.000  0.000  2.00  1,850.50

0105 60277004 000 FIBER OPTIC FUSION SPLICE EA  47.500  12.000  0.000  12.00  570.00

0110 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,063.000  2.000  0.000  2.00  2,126.00

Category Subtotal $241,600.00

002708187STP 2025(037)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06187060 000 CONDT (PVC) (SCH 80) (3") LF  16.000  5,485.000 -5,485.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0203 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0204 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0206 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0207 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0208 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0209 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0210 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0211 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0212 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $241,600.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  24,000.000MOBILIZATION  1.000  24,000.00 1.00

05027001 000 MO  2,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  11,200.00 4.00

06187061 LF  16.000CONDT (PVC) (SCH 80) (3") (BORE)  5,485.000  87,760.00 1,150.00

 Adding Line Item CO#1

06187061 000 LF  26.600CONDT (PVC) (SCH 80) (3") (BORE)  1,150.000  30,590.00 1,150.00

06207002 000 LF  1.300ELEC CONDR (NO.14) INSULATED  6,635.000  8,625.50 6,635.00

06237002 000 EA  5,700.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  8.000  45,600.00 8.00

60277001 000 LF  2.850FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)  155.000  441.75 155.00

60277002 000 LF  4.250FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER)  6,785.000  28,836.25 6,785.00

60277003 000 EA  925.250FO SPLICE ENCLOSURE (TYPE 2)  2.000  1,850.50 2.00

60277004 000 EA  47.500FIBER OPTIC FUSION SPLICE  12.000  570.00 12.00

60277005 000 EA  1,063.000FIBER OPTIC PATCH PANEL (12 POSITION)  2.000  2,126.00 2.00

$241,600.00TOTAL ITEM EARNINGS TO DATE


