
002709109CONTRACT ID:

PROJECT: F 2B24(181)

CONTRACT:

09243233

PROJECTED AMOUNT: $607,548.47

CONTRACTOR:

HIGHWAY: UA 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

STRIPE LINES, INC.

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0008

10/02/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/30/2025

09/06/2024

ESTIMATE PAID:

 90

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/09/2025

$607,548.47

CONTRACT:

09/26/2025

AWARD AMOUNT: $583,946.47

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 132.35

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/25/2025

00/00/0000

 100.00

$750.00 $668,269.60 $669,019.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($13,596.00)($13,596.00)

$0.00 $0.00 $0.00 

$750.00 $681,865.60 $682,615.60 

$0.00 $0.00 $0.00 

$750.00 $682,615.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $681,865.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$13,596.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 22

 22

C. O. ADJUSTED DAYS:

 90

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/09/2025

03/01/2025

 68

 0

 68

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 7  0  7

AWAITING FINAL DOCU 6

OTHER - SEE RMRKS 1

09/26/2025  1 AWAITING FINAL DOCUMENTATION

09/27/2025  1 AWAITING FINAL DOCUMENTATION

09/28/2025  1 AWAITING FINAL DOCUMENTATION

09/29/2025  1 AWAITING FINAL DOCUMENTATION

09/30/2025  1 AWAITING FINAL DOCUMENTATION

10/01/2025  1 AWAITING FINAL DOCUMENTATION

10/02/2025  1 Final Estimate
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WORK PERFORMED THIS PERIOD

F 2B24(181) 002709109PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  25,000.000 $750.00 0.030  1.00 1.00

$750.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002709109PROJECT CONTROLF 2B24(181)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  1.00  25,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  600.000  5.000  0.000  5.00  3,000.00

0075 05057001 000 TMA (STATIONARY) DAY  10.000  68.000  0.000  45.00  450.00

0080 05057002 000 TMA (MOBILE OPERATION) HR  10.000  60.000  0.000  422.50  4,225.00

0095 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.680  49,061.000  0.000  59,136.00  40,212.48

0100 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.680  44,560.000  0.000  35,380.00  24,058.40

0105 06667238 000 RE PM TY III (W)(6")(DOT) LF  0.680  426.000  0.000  272.00  184.96

0110 06667239 000 RE PM TY III (W)(8")(SLD) LF  1.310  26,560.000  0.000  32,934.40  43,144.06

0115 06667242 000 RE PM TY III (W)(12")(SLD) LF  3.030  13,034.000  0.000  9,870.69  29,908.20

0125 06667244 000 RE PM TY III (W)(24")(SLD) LF  8.220  5,917.000  0.000  5,917.00  48,637.74

0130 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.680  74,424.000  0.000  75,140.00  51,095.20

0135 06667251 000 RE PM TY III (Y)(8")(SLD) LF  1.210  5,402.000  0.000  5,951.00  7,200.71

0140 06667252 000 RE PM TY III (Y)(12")(SLD) LF  2.930  2,785.000  0.000  2,990.00  8,760.70

0145 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  0.710  44,550.000  0.000  46,090.00  32,723.90

0150 06667353 000 PAVEMENT SLER (ARROW) EA  21.030  65.000  0.000  75.00  1,577.25

0155 06667354 000 PAVEMENT SLER (WORD) EA  21.530  67.000  0.000  79.00  1,700.87

0160 06667356 000 PAVEMENT SLER (DBL ARROW) EA  22.450  28.000  0.000  30.00  673.50

0165 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  18.810  6.000  0.000  7.00  131.67

0170 06667364 000 PAVEMENT SLER (RR XING) EA  18.810  4.000  0.000  4.00  75.24

0175 06667365 000 PAVEMENT SLER (YLD TRI) EA  18.810  80.000  0.000  64.00  1,203.84

0180 06687091 000 PREFAB PM TY C (W)(ARROW) EA  228.790  65.000  0.000  75.00  17,159.25

0185 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  317.210  28.000  0.000  30.00  9,516.30

0190 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  328.040  6.000  0.000  7.00  2,296.28

0195 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.980  67.000  0.000  79.00  21,802.42

0200 06687108 000 PREFAB PM TY C (W)(RR XING) EA  419.140  4.000  0.000  4.00  1,676.56

0205 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  132.900  80.000  0.000  64.00  8,505.60

0210 06727001 000 REFL PAV MRKR TY I-A EA  6.860  266.000  0.000  300.00  2,058.00

0215 06727006 000 REFL PAV MRKR TY II-C-R EA  6.860  4,574.000  0.000  5,646.00  38,731.56

0220 06777002 000 ELIM EXT PM & MRKS (6") LF  0.380  213,021.000  0.000  215,960.00  82,064.80

0225 06777004 000 ELIM EXT PM & MRKS (8") LF  0.490  31,962.000  0.000  47,558.00  23,303.42

0230 06777006 000 ELIM EXT PM & MRKS (12") LF  1.900  6,522.000  0.000  12,466.00  23,685.40

0235 06777008 000 ELIM EXT PM & MRKS (24") LF  3.380  1,995.000  0.000  2,822.00  9,538.36

0240 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  192.340  65.000  0.000  75.00  14,425.50

0245 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  213.590  28.000  0.000  30.00  6,407.70

0250 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  129.840  6.000  0.000  7.00  908.88

0255 06777015 000 ELIM EXT PM & MRKS (WORD) EA  192.340  67.000  0.000  79.00  15,194.86

0260 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  236.090  4.000  0.000  4.00  944.36

0265 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  50.000  80.000  0.000  64.00  3,200.00

0270 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  213,021.000  0.000  213,021.00  2,130.21

0275 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.020  31,962.000  0.000  47,640.00  952.80

0280 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.070  20,285.000  0.000  8,789.00  615.23

0285 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.070  5,917.000  0.000  5,917.00  414.19

0290 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  20.400  65.000  0.000  69.00  1,407.60

0295 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  20.400  28.000  0.000  30.00  612.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  20.400  6.000  0.000  7.00  142.80

0305 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  20.400  67.000  0.000  79.00  1,611.60

0310 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  20.400  4.000  0.000  4.00  81.60

0315 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  20.400  80.000  0.000  64.00  1,305.60

Category Subtotal $614,656.60

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0402 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,000.000  0.000  67,959.00  67,959.00

Category Subtotal $67,959.00

002709109F 2B24(181)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  68.000  0.000  0.000  0.00

0085 06667182 000 RE PM TY II (W) 12" (SLD) LF  2.960  268.000  0.000  0.000  0.00

0090 06667215 000 RE PM TY II (Y) 12" (SLD) LF  2.960  538.000  0.000  0.000  0.00

0120 06667243 000 RE PM TY III (W)(12")(DOT) LF  2.840  3,660.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0403 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

0405 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0406 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0407 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  2,600.000  0.000  0.000  0.00

0408 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0409 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0410 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0411 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0412 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,000.000  0.000  0.000  0.00

0416 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 002709109 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 8ESTIMATE 0008

TOTAL ITEM EARNINGS THIS CONTRACT $682,615.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  25,000.000MOBILIZATION  1.000  25,000.00 1.00

05027001 000 MO  600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  3,000.00 5.00

05057001 000 DAY  10.000TMA (STATIONARY)  45.000  450.00 68.00

05057002 000 HR  10.000TMA (MOBILE OPERATION)  422.500  4,225.00 60.00

06667236 000 LF  0.680RE PM TY III (W)(6")(SLD)  59,136.000  40,212.48 49,061.00

06667237 000 LF  0.680RE PM TY III (W)(6")(BRK)  35,380.000  24,058.40 44,560.00

06667238 000 LF  0.680RE PM TY III (W)(6")(DOT)  272.000  184.96 426.00

06667239 000 LF  1.310RE PM TY III (W)(8")(SLD)  32,934.400  43,144.06 26,560.00

06667242 000 LF  3.030RE PM TY III (W)(12")(SLD)  9,870.692  29,908.20 13,034.00

06667244 000 LF  8.220RE PM TY III (W)(24")(SLD)  5,917.000  48,637.74 5,917.00

06667248 000 LF  0.680RE PM TY III (Y)(6")(SLD)  75,140.000  51,095.20 74,424.00

06667251 000 LF  1.210RE PM TY III (Y)(8")(SLD)  5,951.000  7,200.71 5,402.00

06667252 000 LF  2.930RE PM TY III (Y)(12")(SLD)  2,990.000  8,760.70 2,785.00

06667262 000 LF  0.710RE PM TY III (BLK)(6")(SHADOW)  46,090.000  32,723.90 44,550.00

06667353 000 EA  21.030PAVEMENT SLER (ARROW)  75.000  1,577.25 65.00

06667354 000 EA  21.530PAVEMENT SLER (WORD)  79.000  1,700.87 67.00

06667356 000 EA  22.450PAVEMENT SLER (DBL ARROW)  30.000  673.50 28.00

06667358 000 EA  18.810PAVEMENT SLER (UTURN ARROW)  7.000  131.67 6.00

06667364 000 EA  18.810PAVEMENT SLER (RR XING)  4.000  75.24 4.00

06667365 000 EA  18.810PAVEMENT SLER (YLD TRI)  64.000  1,203.84 80.00

06687091 000 EA  228.790PREFAB PM TY C (W)(ARROW)  75.000  17,159.25 65.00

06687093 000 EA  317.210PREFAB PM TY C (W)(DBL ARROW)  30.000  9,516.30 28.00

06687096 000 EA  328.040PREFAB PM TY C (W)(UTURN ARROW)  7.000  2,296.28 6.00

06687103 000 EA  275.980PREFAB PM TY C (W)(WORD)  79.000  21,802.42 67.00

06687108 000 EA  419.140PREFAB PM TY C (W)(RR XING)  4.000  1,676.56 4.00

06687111 000 EA  132.900PREFAB PM TY C (W)(36")(YLD TRI)  64.000  8,505.60 80.00

06727001 000 EA  6.860REFL PAV MRKR TY I-A  300.000  2,058.00 266.00

06727006 000 EA  6.860REFL PAV MRKR TY II-C-R  5,646.000  38,731.56 4,574.00

06777002 000 LF  0.380ELIM EXT PM & MRKS (6")  215,960.000  82,064.80 213,021.00

06777004 000 LF  0.490ELIM EXT PM & MRKS (8")  47,558.000  23,303.42 31,962.00

06777006 000 LF  1.900ELIM EXT PM & MRKS (12")  12,466.000  23,685.40 6,522.00

06777008 000 LF  3.380ELIM EXT PM & MRKS (24")  2,822.000  9,538.36 1,995.00

06777009 000 EA  192.340ELIM EXT PM & MRKS (ARROW)  75.000  14,425.50 65.00

06777010 000 EA  213.590ELIM EXT PM & MRKS (DBL ARROW)  30.000  6,407.70 28.00

06777012 000 EA  129.840ELIM EXT PM & MRKS (UTURN ARROW)  7.000  908.88 6.00

06777015 000 EA  192.340ELIM EXT PM & MRKS (WORD)  79.000  15,194.86 67.00

06777019 000 EA  236.090ELIM EXT PM & MRKS (RR XING)  4.000  944.36 4.00

06777024 000 EA  50.000ELIM EXT PM & MRKS (36")(YLD TRI)  64.000  3,200.00 80.00

06787002 000 LF  0.010PAV SURF PREP FOR MRK (6")  213,021.000  2,130.21 213,021.00

06787004 000 LF  0.020PAV SURF PREP FOR MRK (8")  47,640.000  952.80 31,962.00

06787006 000 LF  0.070PAV SURF PREP FOR MRK (12")  8,789.000  615.23 20,285.00

06787008 000 LF  0.070PAV SURF PREP FOR MRK (24")  5,917.000  414.19 5,917.00

06787009 000 EA  20.400PAV SURF PREP FOR MRK (ARROW)  69.000  1,407.60 65.00
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06787010 000 EA  20.400PAV SURF PREP FOR MRK (DBL ARROW)  30.000  612.00 28.00

06787012 000 EA  20.400PAV SURF PREP FOR MRK (UTURN ARR)  7.000  142.80 6.00

06787016 000 EA  20.400PAV SURF PREP FOR MRK (WORD)  79.000  1,611.60 67.00

06787020 000 EA  20.400PAV SURF PREP FOR MRK (RR XING)  4.000  81.60 4.00

06787023 000 EA  20.400PAV SURF PREP FOR MRK (36")(YLD TRI)  64.000  1,305.60 80.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  67,959.000  67,959.00 15,000.00

$682,615.60TOTAL ITEM EARNINGS TO DATE


