
 42,143.06

002710077CONTRACT ID:

PROJECT: STP 2B24(340)VRU

CONTRACT:

10243202

PROJECTED AMOUNT: $38,430,969.84

CONTRACTOR:

HIGHWAY: UA 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

MC2 CIVIL, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2024

10/02/2024

ESTIMATE PAID:

 384

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/19/2025

$38,473,112.90

CONTRACT:

09/01/2026

AWARD AMOUNT: $38,157,859.84

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.24

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 78.55

$1,112,469.91 $29,108,192.95 $30,220,662.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,112,469.91 $29,108,192.95 $30,220,662.86 

$0.00 $0.00 $0.00 

$1,112,469.91 $30,220,662.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $29,108,192.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 384

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/19/2025

01/12/2025

 735

 0

 735

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 2

SUNDAY 3

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 27-9-105 002709105PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0395 01626002 BLOCK SODDING000 SY  4.000 $3,101.40 775.350  1,295.08 1,159.00

0400 01666001 FERTILIZER000 AC  800.000 $128.00 0.160  0.22 0.24

0435 03606027 CURB (TYPE II)001 LF  5.000 $2,277.50 455.500  5,343.50 5,348.00

0535 05066040 BIODEG EROSN CONT LOGS (INSTL) (8")005 LF  7.000 $280.00 40.000  40.00 136.00

0585 05306004 DRIVEWAYS (CONC)000 SY  93.000 $11,831.00 127.215  283.86 271.00

0590 05316001 CONC SIDEWALKS (4")000 SY  68.000 $11,486.76 168.923  1,409.04 1,464.00

0600 05316008 CURB RAMPS (TY 5)000 EA  2,500.000 $2,500.00 1.000  1.00 2.00

0605 05316010 CURB RAMPS (TY 7)000 EA  2,100.000 $4,200.00 2.000  11.00 11.00

0685 06626075 WK ZN PAV MRK REMOV (W)24"(SLD)000 LF  9.000 $819.00 91.000  325.00 344.00

0750 06816001 TEMP TRAF SIGNALS000 EA  25,000.000 $5,000.00 0.200  0.90 1.00

C 27-9-107 002709107PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0990 01046001 REMOVING CONC (PAV)000 SY  3.000 $10,659.20 3,553.068  49,215.13 55,212.00

1010 01056021 REMOVING STAB BASE AND ASPH PAV (0-4")000 SY  3.000 $10,659.20 3,553.068  49,215.13 55,212.00

1015 01106001 EXCAVATION (ROADWAY)000 CY  20.000 $3,200.82 160.041  4,901.16 6,613.00

1030 01626002 BLOCK SODDING000 SY  4.000 $2,070.72 517.681  2,570.93 6,212.00

1035 01666001 FERTILIZER000 AC  800.000 $85.60 0.107  0.56 1.28

1045 02606012 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)000 TON  352.000 $6,311.36 17.930  703.07 800.00

1050 02606027 LIME TRT (EXST MATL)(8")000 SY  4.500 $24,772.75 5,505.055  40,763.67 44,429.00

1055 02766224 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")000 SY  18.000 $99,090.99 5,505.055  40,763.73 44,429.00

1060 02926017 ASPHALT STAB BASE (GR 4)(PG 64)000 TON  155.000 $49,364.40 318.480  2,195.62 2,416.00

1065 03606004 CONC PVMT (CONT REINF - CRCP) (10")001 SY  82.000 $534,092.49 6,513.323  31,277.03 40,099.00

1070 03606027 CURB (TYPE II)001 LF  5.000 $13,402.50 2,680.500  9,825.00 19,487.00

1075 03606043 CONC PVMT (CONT REINF)(FAST TRK)(13")001 SY  122.000 $179,415.64 1,470.620  15,615.46 14,974.00

1085 04006009 CEMENT STAB BACKFILL (INLET OR MH)000 CY  55.000 $316.25 5.750  770.00 984.00

1185 04656005 JCTBOX(COMPL)(PJB)(3FTX3FT)001 EA  4,000.000 $4,000.00 1.000  1.00 1.00

1275 05066040 BIODEG EROSN CONT LOGS (INSTL) (8")005 LF  7.000 $1,526.00 218.000  268.00 970.00

1305 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1)000 LF  7.000 $420.00 60.000  4,580.00 9,000.00

1310 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2)000 LF  7.000 $280.00 40.000  1,600.00 1,660.00

1330 05306004 DRIVEWAYS (CONC)000 SY  93.000 $26,687.19 286.959  2,057.30 2,473.00

1335 05316001 CONC SIDEWALKS (4")000 SY  68.000 $47,429.59 697.494  3,172.37 5,538.00

1340 05316008 CURB RAMPS (TY 5)000 EA  2,500.000 $7,500.00 3.000  13.00 16.00

1500 06626075 WK ZN PAV MRK REMOV (W)24"(SLD)000 LF  9.000 $216.00 24.000  464.00 810.00

1695 07346002 LITTER REMOVAL000 CYC  3,000.000 $3,000.00 1.000  1.00 5.00

C 27-10-76 002710076PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2605 01626002 BLOCK SODDING000 SY  4.000 $9,319.24 2,329.809  4,141.48 8,035.00

2610 01666001 FERTILIZER000 AC  800.000 $384.80 0.481  0.48 1.67

2850 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  8,850.000 $8,850.00 1.000  4.00 15.00

2915 05316001 CONC SIDEWALKS (4")000 SY  68.000 $1,983.36 29.167  3,327.68 3,786.00

2920 05316008 CURB RAMPS (TY 5)000 EA  2,500.000 $2,500.00 1.000  1.00 10.00

2935 06186046 CONDT (PVC) (SCH 80) (2")000 LF  17.000 $102.00 6.000  49.00 35.00

3025 06626048 WK ZN PAV MRK REMOV (REFL) TY I-C000 EA  2.600 $1,346.80 518.000  1,425.00 3,590.00

3030 06626050 WK ZN PAV MRK REMOV (REFL) TY II-A-A000 EA  2.750 $346.50 126.000  2,372.00 1,703.00

3035 06626056 WK ZN PAV MRK REMOV (TRAF BTN) TY W000 EA  2.500 $4,185.00 1,674.000  4,085.00 5,568.00

3040 06626058 WK ZN PAV MRK REMOV (TRAF BTN) TY Y000 EA  2.500 $735.00 294.000  5,942.00 6,273.00

3050 06626075 WK ZN PAV MRK REMOV (W)24"(SLD)000 LF  9.000 $2,043.00 227.000  830.00 696.00

3095 06776007 ELIM EXT PAV MRK & MRKS (24")000 LF  2.500 $105.00 42.000  166.00 990.00

3240 06876001 PED POLE ASSEMBLY000 EA  2,400.000 $2,400.00 1.000  3.00 4.00

3265 07356001 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 CYC  4,000.000 $4,000.00 1.000  5.00 5.00

3270 07386001 CLEANING / SWEEPING (CENTER MEDIAN)000 CYC  1,000.000 $1,000.00 1.000  9.00 22.00

3275 07386003 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  1,000.000 $1,000.00 1.000  9.00 22.00

STP 2B24(340)VRU 002710077PROJECT CONTROL

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4005 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $6,044.85 6,044.850  105,848.53 176,800.00

$1,112,469.91TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002709105PROJECT CONTROLC 27-9-105

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0360 01006002 000 PREPARING ROW STA  20,000.000  27.000  0.000  27.00  540,000.00

0365 01046001 000 REMOVING CONC (PAV) SY  3.000  10,006.000  0.000  7,260.11  21,780.32

0370 01046009 000 REMOVING CONC (RIPRAP) SY  4.000  489.000  0.000  88.06  352.22

0375 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  3.000  1,339.000  0.000  1,193.56  3,580.67

0380 01056021 000 REMOVING STAB BASE AND ASPH PAV (0-4") SY  3.000  10,006.000  0.000  7,260.11  21,780.32

0385 01106001 000 EXCAVATION (ROADWAY) CY  20.000  840.000  0.000  263.59  5,271.72

0395 01626002 000 BLOCK SODDING SY  4.000  1,159.000  0.000  1,295.08  5,180.31

0400 01666001 000 FERTILIZER AC  800.000  0.240  0.000  0.22  176.00

0405 01686001 000 VEGETATIVE WATERING MG  20.000  28.800  0.000  21.80  436.00

0410 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  352.000  104.000  0.000  54.92  19,331.84

0415 02606027 000 LIME TRT (EXST MATL)(8") SY  4.500  5,811.000  0.000  7,176.89  32,296.00

0420 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  18.000  5,811.000  0.000  7,222.00  129,996.01

0425 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  155.000  316.000  0.000  453.55  70,300.72

0430 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  82.000  4,623.000  0.000  6,745.85  553,159.95

0435 03606027 001 CURB (TYPE II) LF  5.000  5,348.000  0.000  5,343.50  26,717.50

0440 03606043 001 CONC PVMT (CONT REINF)(FAST TRK)(13") SY  122.000  4,857.000  0.000  3,540.43  431,932.94

0445 04006005 000 CEM STABIL BKFL CY  55.000  1,605.000  0.000  1,144.66  62,956.37

0455 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  55.000  141.000  0.000  76.50  4,207.50

0460 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  1,369.000  0.000  1,198.00  1,198.00

0465 04326001 000 RIPRAP (CONC)(4 IN) CY  560.000  44.700  0.000  26.76  14,987.84

0470 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  580.000  570.000  0.000  571.78  331,632.40

0475 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  740.000  610.000  0.000  619.13  458,156.20

0480 04646005 001 RC PIPE (CL III)(24 IN) LF  135.000  189.000  0.000  189.00  25,515.00

0485 04656002 001 MANH (COMPL)(PRM)(48IN) EA  7,000.000  5.000  0.000  5.00  35,000.00

0490 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,000.000  1.000  0.000  1.00  6,000.00

0495 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  20,000.000  1.000  0.000  1.00  20,000.00

0500 04656029 001 INLET (COMPL)(PCU)(3FT)(NONE) EA  6,500.000  9.000  0.000  6.00  39,000.00

0505 04656035 001 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  8,000.000  1.000  0.000  1.00  8,000.00

0515 04966002 000 REMOV STR (INLET) EA  500.000  8.000  0.000  8.00  4,000.00

0520 04966003 000 REMOV STR (MANHOLE) EA  500.000  6.000  0.000  7.00  3,500.00

0525 04966007 000 REMOV STR (PIPE) LF  10.000  1,248.000  0.000  1,249.11  12,491.10

0535 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.000  136.000  0.000  40.00  280.00

0585 05306004 000 DRIVEWAYS (CONC) SY  93.000  271.000  0.000  283.86  26,399.07

0590 05316001 000 CONC SIDEWALKS (4") SY  68.000  1,464.000  0.000  1,409.04  95,814.65

0595 05316005 000 CURB RAMPS (TY 2) EA  2,200.000  2.000  0.000  2.00  4,400.00

0600 05316008 000 CURB RAMPS (TY 5) EA  2,500.000  2.000  0.000  1.00  2,500.00

0605 05316010 000 CURB RAMPS (TY 7) EA  2,100.000  11.000  0.000  11.00  23,100.00

0610 05316016 000 CURB RAMPS (TY 21) EA  3,200.000  1.000  0.000  2.00  6,400.00

0615 05316017 000 CURB RAMPS (TY 22) EA  3,500.000  3.000  0.000  6.00  21,000.00

0620 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  20.000  637.000  0.000  383.00  7,660.00

0655 06626046 000 WK ZN PAV MRK REMOV (REFL) TY I-A EA  3.000  196.000  0.000  75.00  225.00

0660 06626048 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  2.600  375.000  0.000  104.00  270.40

0665 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  2.750  288.000  0.000  243.00  668.25

0670 06626056 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  2.500  1,000.000  0.000  509.00  1,272.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0675 06626058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  2.500  1,560.000  0.000  510.00  1,275.00

0685 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  9.000  344.000  0.000  325.00  2,925.00

0710 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.300  1,300.000  0.000  195.00  58.50

0715 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.600  250.000  0.000  292.00  175.20

0720 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.500  415.000  0.000  12.00  30.00

0750 06816001 000 TEMP TRAF SIGNALS EA  25,000.000  1.000  0.000  0.90  22,500.00

0755 06906057 000 REMOVAL OF PEDESTRIAN RAMPS EA  300.000  24.000  0.000  8.00  2,400.00

0795 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  2.00  40,000.00

Category Subtotal $3,148,290.50

002709107PROJECT CONTROLC 27-9-107

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0985 01006002 000 PREPARING ROW STA  20,000.000  65.000  0.000  65.00  1,300,000.00

0990 01046001 000 REMOVING CONC (PAV) SY  3.000  55,212.000  0.000  49,215.13  147,645.39

1000 01046011 000 REMOVING CONC (MEDIANS) SY  4.000  507.000  0.000  20.94  83.78

1005 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  3.000  5,371.000  0.000  4,528.78  13,586.33

1010 01056021 000 REMOVING STAB BASE AND ASPH PAV (0-4") SY  3.000  55,212.000  0.000  49,215.13  147,645.39

1015 01106001 000 EXCAVATION (ROADWAY) CY  20.000  6,613.000  0.000  4,901.16  98,023.20

1030 01626002 000 BLOCK SODDING SY  4.000  6,212.000  0.000  2,570.93  10,283.73

1035 01666001 000 FERTILIZER AC  800.000  1.280  0.000  0.56  445.60

1040 01686001 000 VEGETATIVE WATERING MG  20.000  153.600  0.000  122.00  2,440.00

1045 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  352.000  800.000  0.000  703.07  247,480.64

1050 02606027 000 LIME TRT (EXST MATL)(8") SY  4.500  44,429.000  0.000  40,763.67  183,436.52

1055 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  18.000  44,429.000  0.000  40,763.73  733,747.05

1060 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  155.000  2,416.000  0.000  2,195.62  340,321.10

1065 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  82.000  40,099.000  0.000  31,277.03  2,564,716.72

1070 03606027 001 CURB (TYPE II) LF  5.000  19,487.000  0.000  9,825.00  49,125.00

1075 03606043 001 CONC PVMT (CONT REINF)(FAST TRK)(13") SY  122.000  14,974.000  0.000  15,615.46  1,905,086.24

1080 04006005 000 CEM STABIL BKFL CY  55.000  6,275.000  0.000  4,912.03  270,161.45

1085 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  55.000  984.000  0.000  770.00  42,350.00

1090 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  7,583.000  0.000  5,690.50  5,690.50

1095 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  300.000  60.000  0.000  46.00  13,800.00

1105 04326001 000 RIPRAP (CONC)(4 IN) CY  560.000  131.600  0.000  1.82  1,018.64

1115 04626005 002 CONC BOX CULV (4 FT X 4 FT) LF  500.000  409.000  0.000  406.36  203,180.00

1120 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  580.000  842.000  0.000  839.92  487,153.60

1125 04626012 002 CONC BOX CULV (6 FT X 5 FT) LF  760.000  1,246.000  0.000  1,225.13  931,098.80

1130 04646005 001 RC PIPE (CL III)(24 IN) LF  135.000  2,492.000  0.000  2,168.33  292,724.56

1135 04646007 001 RC PIPE (CL III)(30 IN) LF  180.000  63.000  0.000  62.73  11,291.40

1140 04646008 001 RC PIPE (CL III)(36 IN) LF  200.000  955.000  0.000  954.30  190,860.00

1145 04646009 001 RC PIPE (CL III)(42 IN) LF  270.000  257.000  0.000  255.00  68,850.00

1150 04646010 001 RC PIPE (CL III)(48 IN) LF  380.000  351.000  0.000  348.73  132,517.40

1155 04646017 001 RC PIPE (CL IV)(18 IN) LF  120.000  495.000  0.000  396.78  47,613.60

1160 04646018 001 RC PIPE (CL IV)(24 IN) LF  180.000  24.000  0.000  24.00  4,320.00

1165 04646070 001 RC PIPE (ELLIP)(CL III)(DES 2) LF  240.000  449.000  0.000  545.68  130,963.20

1170 04656002 001 MANH (COMPL)(PRM)(48IN) EA  7,000.000  6.000  0.000  7.00  49,000.00
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1175 04656003 001 MANH (COMPL)(PRM)(60IN) EA  7,000.000  5.000  0.000  4.00  28,000.00

1180 04656004 001 MANH (COMPL)(PRM)(72IN) EA  9,500.000  3.000  0.000  4.00  38,000.00

1185 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  4,000.000  1.000  0.000  1.00  4,000.00

1190 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,000.000  14.000  0.000  14.00  84,000.00

1195 04656010 001 JCTBOX(COMPL)(PJB)(5FTX6FT) EA  9,000.000  9.000  0.000  8.00  72,000.00

1200 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  20,000.000  3.000  0.000  3.00  60,000.00

1205 04656029 001 INLET (COMPL)(PCU)(3FT)(NONE) EA  6,500.000  62.000  0.000  57.00  370,500.00

1210 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  7,000.000  5.000  0.000  4.00  28,000.00

1215 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  7,000.000  2.000  0.000  1.00  7,000.00

1220 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  5,500.000  3.000  0.000  3.00  16,500.00

1225 04656175 001 INLET (COMPL)(CURB)(TY C) EA  9,000.000  3.000  0.000  3.00  27,000.00

1230 04656259 001 INLET (COMPL)(EXT TY C) EA  1,800.000  3.000  0.000  3.00  5,400.00

1235 04796001 000 ADJUSTING MANHOLES EA  1,000.000  2.000  0.000  1.00  1,000.00

1240 04796002 000 ADJUSTING INLETS EA  2,500.000  5.000  0.000  3.00  7,500.00

1245 04966002 000 REMOV STR (INLET) EA  500.000  29.000  0.000  25.00  12,500.00

1250 04966003 000 REMOV STR (MANHOLE) EA  500.000  17.000  0.000  14.00  7,000.00

1255 04966007 000 REMOV STR (PIPE) LF  10.000  4,559.000  0.000  2,977.97  29,779.70

1260 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,850.000  15.000  0.000  15.00  132,750.00

1275 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.000  970.000  0.000  268.00  1,876.00

1290 05086001 000 CONSTRUCTING DETOURS SY  120.000  436.000  0.000  527.61  63,313.20

1295 05126021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  15.000  1,260.000  0.000  1,160.00  17,400.00

1300 05126022 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  15.000  340.000  0.000  1,020.00  15,300.00

1305 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  7.000  9,000.000  0.000  4,580.00  32,060.00

1310 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  7.000  1,660.000  0.000  1,600.00  11,200.00

1330 05306004 000 DRIVEWAYS (CONC) SY  93.000  2,473.000  0.000  2,057.30  191,329.19

1335 05316001 000 CONC SIDEWALKS (4") SY  68.000  5,538.000  0.000  3,172.37  215,720.81

1340 05316008 000 CURB RAMPS (TY 5) EA  2,500.000  16.000  0.000  13.00  32,500.00

1345 05316010 000 CURB RAMPS (TY 7) EA  2,100.000  23.000  0.000  13.00  27,300.00

1360 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  20.000  1,024.000  0.000  728.00  14,560.00

1365 06186046 000 CONDT (PVC) (SCH 80) (2") LF  17.000  40.000  0.000  30.00  510.00

1370 06186053 000 CONDT (PVC) (SCH 80) (3") LF  27.000  145.000  0.000  40.00  1,080.00

1375 06186058 000 CONDT (PVC) (SCH 80) (4") LF  31.000  70.000  0.000  46.00  1,426.00

1380 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  31.000  335.000  0.000  322.00  9,982.00

1385 06206009 000 ELEC CONDR (NO.6) BARE LF  2.200  575.000  0.000  260.00  572.00

1390 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  80.000  0.000  70.00  175.00

1400 06246007 000 GROUND BOX TY C (162911) EA  1,300.000  6.000  0.000  2.00  2,600.00

1410 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,300.000  1.000  0.000  1.00  6,300.00

1480 06626048 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  2.600  4,276.000  0.000  1,184.00  3,078.40

1485 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  2.750  1,804.000  0.000  2,290.00  6,297.50

1490 06626056 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  2.500  6,933.000  0.000  3,048.00  7,620.00

1495 06626058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  2.500  8,275.000  0.000  6,118.00  15,295.00

1500 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  9.000  810.000  0.000  464.00  4,176.00

1525 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.300  4,340.000  0.000  1,286.00  385.80

1530 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.600  470.000  0.000  278.00  166.80

1535 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.500  950.000  0.000  136.00  340.00

1575 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  55,000.000  1.000  0.000  0.86  47,300.00

1585 06816001 000 TEMP TRAF SIGNALS EA  25,000.000  4.000  0.000  3.70  92,500.00

1590 06826001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  11.000  0.000  2.00  600.00
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1595 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  4.000  0.000  1.00  300.00

1600 06826003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  11.000  0.000  2.00  600.00

1605 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  4.000  0.000  1.00  300.00

1610 06826005 000 VEH SIG SEC (12")LED(RED) EA  300.000  11.000  0.000  2.00  600.00

1615 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  4.000  0.000  1.00  300.00

1620 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  800.000  8.000  0.000  4.00  3,200.00

1625 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  15.000  0.000  3.00  450.00

1630 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  2.000  955.000  0.000  425.00  850.00

1635 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.200  905.000  0.000  445.00  979.00

1640 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.500  2,295.000  0.000  1,050.00  3,675.00

1645 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  10,000.000  3.000  0.000  2.00  20,000.00

1650 06856006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  800.000  3.000  0.000  2.00  1,600.00

1655 06866027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  12,000.000  1.000  0.000  1.00  12,000.00

1665 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  13,000.000  1.000  0.000  1.00  13,000.00

1670 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  15,000.000  1.000  0.000  1.00  15,000.00

1675 06876001 000 PED POLE ASSEMBLY EA  2,400.000  6.000  0.000  3.00  7,200.00

1680 06886001 000 PED DETECT PUSH BUTTON (APS) EA  700.000  8.000  0.000  4.00  2,800.00

1690 06906057 000 REMOVAL OF PEDESTRIAN RAMPS EA  300.000  45.000  0.000  21.00  6,300.00

1695 07346002 000 LITTER REMOVAL CYC  3,000.000  5.000  0.000  1.00  3,000.00

1705 07386001 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  1,000.000  22.000  0.000  1.00  1,000.00

1730 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  3.000  0.000  3.00  60,000.00

1780 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  7,500.000  1.000  0.000  1.00  7,500.00

1795 63066002 000 VIVDS CAM ASSY FXD LNS EA  2,200.000  4.000  0.000  2.00  4,400.00

1805 63066007 000 VIVDS CABLING LF  2.500  605.000  0.000  300.00  750.00

Category Subtotal $12,546,357.24

002709111PROJECT CONTROLC 27-9-111

001 ROADWAYCATEGORY DESCRIPTION
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1970 01006001 000 PREPARING ROW AC  20,000.000  1.610  0.000  1.62  32,360.00

1975 01046001 000 REMOVING CONC (PAV) SY  3.000  3,066.000  0.000  1,584.94  4,754.83

1980 01046032 000 REMOVING CONC (WHEELCHAIR RAMP) SY  20.000  13.000  0.000  12.39  247.76

2050 04006005 000 CEM STABIL BKFL CY  55.000  1,576.000  0.000  42.06  2,313.52

2090 04646005 001 RC PIPE (CL III)(24 IN) LF  135.000  413.000  0.000  88.00  11,880.00

2165 04766036 000 JACK BOR OR TUN PIPE(48 IN)(RC)(CL V) LF  1,500.000  451.000  0.000  81.00  121,500.00

2180 04966039 000 REMOV STR (BUILDING) EA  50,000.000  1.000  0.000  1.00  50,000.00

2195 04966053 000 REMOV STR (WOOD STR) EA  3,000.000  1.000  0.000  1.00  3,000.00

2215 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  40.000  222.000  0.000  88.89  3,555.56

2225 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,500.000  0.000  879.00  3,516.00

2255 05126022 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  15.000  120.000  0.000  240.00  3,600.00

2270 05126080 000 PORT CTB CONNECT HARDWARE EA  110.000  79.000  0.000  79.00  8,690.00

2305 07526007 000 TREE REMOVAL (18" - 24" DIA) EA  1,200.000  3.000  0.000  94.00  112,800.00

2310 60006022 000 REMOVE ROADWAY ILLUM ASSEMBLY (HPS) EA  700.000  4.000  0.000  5.00  3,500.00

2315 60006060 000 REMOVE FOUNDATION EA  1,800.000  4.000  0.000  5.00  9,000.00

2325 61856002 002 TMA (STATIONARY) DAY  250.000  60.000  0.000  26.00  6,500.00

2335 73606001 001 AUTOMATIC PUMP STATION - UA90 EA  3,500,000.000  1.000  0.000  0.48  1,683,500.00
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2435 50026001 000 12" GATE VALVE & BOX EA  4,500.000  2.000  0.000  2.00  9,000.00

2440 70166031 000 REMOVE EXIST WATER PIPE (12") LF  20.000  130.000  0.000  130.00  2,600.00

2445 70166048 000 FIRE HYDRANT (REMOVE & SALVAGE) EA  1,000.000  1.000  0.000  1.00  1,000.00

2450 70326016 000 WTR(FIRE HYDRANT W/6" VALVE & BOX) EA  9,000.000  1.000  0.000  1.00  9,000.00

2455 70496142 000 WET CONNECTION (12IN) EA  3,500.000  3.000  0.000  3.00  10,500.00

2460 70566063 000 WTR (RESTRAINED JOINT) (DI) 12" LF  185.000  205.000  0.000  205.00  37,925.00

Category Subtotal $70,025.00

002710076PROJECT CONTROLC 27-10-76

001 ROADWAYCATEGORY DESCRIPTION

ITEM
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DESCRIPTIONSP

NBR

UNIT UNIT
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QUANTITY

NET CO
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2560 01006002 000 PREPARING ROW STA  20,000.000  50.000  0.000  50.00  1,000,000.00

2565 01046001 000 REMOVING CONC (PAV) SY  3.000  42,326.000  0.000  35,574.24  106,722.72

2575 01046011 000 REMOVING CONC (MEDIANS) SY  4.000  221.000  0.000  42.32  169.28

2580 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  3.000  3,822.000  0.000  2,936.87  8,810.60

2585 01056021 000 REMOVING STAB BASE AND ASPH PAV (0-4") SY  3.000  42,326.000  0.000  35,567.49  106,702.48

2590 01106001 000 EXCAVATION (ROADWAY) CY  20.000  7,836.000  0.000  7,827.46  156,549.28

2605 01626002 000 BLOCK SODDING SY  4.000  8,035.000  0.000  4,141.48  16,565.92

2610 01666001 000 FERTILIZER AC  800.000  1.670  0.000  0.48  384.80

2615 01686001 000 VEGETATIVE WATERING MG  20.000  200.400  0.000  326.20  6,524.00

2620 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  352.000  662.000  0.000  560.54  197,310.08

2625 02606027 000 LIME TRT (EXST MATL)(8") SY  4.500  36,716.000  0.000  31,097.72  139,939.73

2630 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  18.000  36,716.000  0.000  30,323.27  545,818.93

2635 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  155.000  1,996.000  0.000  1,911.62  296,300.64

2640 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  82.000  33,003.000  0.000  27,283.42  2,237,240.61

2645 03606027 001 CURB (TYPE II) LF  5.000  16,710.000  0.000  11,611.50  58,057.50

2650 03606043 001 CONC PVMT (CONT REINF)(FAST TRK)(13") SY  122.000  7,613.000  0.000  9,514.06  1,160,714.84

2655 04006005 000 CEM STABIL BKFL CY  55.000  2,772.000  0.000  2,469.30  135,811.41

2665 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  55.000  438.000  0.000  310.75  17,091.25

2670 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  4,766.000  0.000  3,951.50  3,951.50

2675 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  300.000  62.000  0.000  48.00  14,400.00

2685 04326001 000 RIPRAP (CONC)(4 IN) CY  560.000  89.400  0.000  3.70  2,072.00

2695 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  375.000  185.000  0.000  367.40  137,775.00

2700 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  385.000  512.000  0.000  326.38  125,656.30

2705 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  640.000  39.000  0.000  13.00  8,320.00

2710 04646005 001 RC PIPE (CL III)(24 IN) LF  135.000  1,774.000  0.000  1,685.82  227,585.70

2715 04646007 001 RC PIPE (CL III)(30 IN) LF  180.000  113.000  0.000  113.00  20,340.00

2720 04646008 001 RC PIPE (CL III)(36 IN) LF  200.000  1,213.000  0.000  1,196.82  239,364.00

2725 04646070 001 RC PIPE (ELLIP)(CL III)(DES 2) LF  240.000  930.000  0.000  926.32  222,316.80

2730 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  4,000.000  1.000  0.000  1.00  4,000.00

2735 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,000.000  2.000  0.000  3.00  18,000.00

2740 04656008 001 JCTBOX(COMPL)(PJB)(4FTX5FT) EA  7,000.000  1.000  0.000  1.00  7,000.00

2745 04656010 001 JCTBOX(COMPL)(PJB)(5FTX6FT) EA  9,000.000  4.000  0.000  3.00  27,000.00
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2750 04656011 001 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  10,000.000  2.000  0.000  3.00  30,000.00

2755 04656029 001 INLET (COMPL)(PCU)(3FT)(NONE) EA  6,500.000  10.000  0.000  7.00  45,500.00

2760 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  7,000.000  5.000  0.000  4.00  28,000.00

2765 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  7,000.000  5.000  0.000  4.00  28,000.00

2770 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  7,500.000  2.000  0.000  2.00  15,000.00

2775 04656033 001 INLET (COMPL)(PCU)(4FT)(NONE) EA  7,500.000  1.000  0.000  1.00  7,500.00

2780 04656034 001 INLET (COMPL)(PCU)(4FT)(LEFT) EA  8,000.000  2.000  0.000  2.00  16,000.00

2785 04656035 001 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  8,000.000  2.000  0.000  2.00  16,000.00

2790 04656037 001 INLET (COMPL)(PCU)(5FT)(NONE) EA  7,500.000  3.000  0.000  4.00  30,000.00

2795 04656041 001 INLET (COMPL)(PCU)(6FT)(NONE) EA  9,000.000  2.000  0.000  2.00  18,000.00

2800 04656042 001 INLET (COMPL)(PCU)(6FT)(LEFT) EA  10,000.000  4.000  0.000  4.00  40,000.00

2805 04656129 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX3FT) EA  7,500.000  2.000  0.000  1.00  7,500.00

2810 04656131 001 INLET (COMPL)(PSL)(FG)(4FTX5FT-3FTX3FT) EA  8,000.000  1.000  0.000  2.00  16,000.00

2815 04656137 001 INLET (COMPL)(PSL)(FG)(5FTX6FT-3FTX3FT) EA  9,000.000  1.000  0.000  1.00  9,000.00

2820 04656175 001 INLET (COMPL)(CURB)(TY C) EA  9,000.000  6.000  0.000  5.00  45,000.00

2825 04656259 001 INLET (COMPL)(EXT TY C) EA  1,800.000  2.000  0.000  2.00  3,600.00

2835 04966002 000 REMOV STR (INLET) EA  500.000  19.000  0.000  12.00  6,000.00

2840 04966003 000 REMOV STR (MANHOLE) EA  500.000  8.000  0.000  5.00  2,500.00

2845 04966007 000 REMOV STR (PIPE) LF  10.000  2,771.000  0.000  1,075.00  10,750.00

2850 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,850.000  15.000  0.000  4.00  35,400.00

2865 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.000  598.000  0.000  376.00  2,632.00

2880 05086001 000 CONSTRUCTING DETOURS SY  120.000  50.000  0.000  468.97  56,275.80

2885 05126021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  15.000  640.000  0.000  620.00  9,300.00

2890 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  7.000  6,520.000  0.000  1,420.00  9,940.00

2895 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  7.000  960.000  0.000  700.00  4,900.00

2910 05306004 000 DRIVEWAYS (CONC) SY  93.000  2,044.000  0.000  2,407.16  223,865.62

2915 05316001 000 CONC SIDEWALKS (4") SY  68.000  3,786.000  0.000  3,327.68  226,282.24

2920 05316008 000 CURB RAMPS (TY 5) EA  2,500.000  10.000  0.000  1.00  2,500.00

2925 05316010 000 CURB RAMPS (TY 7) EA  2,100.000  5.000  0.000  4.00  8,400.00

2935 06186046 000 CONDT (PVC) (SCH 80) (2") LF  17.000  35.000  0.000  49.00  833.00

2940 06186053 000 CONDT (PVC) (SCH 80) (3") LF  27.000  95.000  0.000  60.00  1,620.00

2945 06186058 000 CONDT (PVC) (SCH 80) (4") LF  31.000  60.000  0.000  74.00  2,294.00

2950 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  31.000  375.000  0.000  401.00  12,431.00

2955 06206009 000 ELEC CONDR (NO.6) BARE LF  2.200  545.000  0.000  430.00  946.00

2960 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  50.000  0.000  90.00  225.00

2970 06246007 000 GROUND BOX TY C (162911) EA  1,300.000  5.000  0.000  6.00  7,800.00

2980 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,300.000  1.000  0.000  1.00  6,300.00

3025 06626048 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  2.600  3,590.000  0.000  1,425.00  3,705.00

3030 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  2.750  1,703.000  0.000  2,372.00  6,523.00

3035 06626056 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  2.500  5,568.000  0.000  4,085.00  10,212.50

3040 06626058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  2.500  6,273.000  0.000  5,942.00  14,855.00

3050 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  9.000  696.000  0.000  830.00  7,470.00

3080 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.300  7,488.000  0.000  2,642.00  792.60

3085 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.600  685.000  0.000  122.00  73.20

3095 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.500  990.000  0.000  166.00  415.00

3150 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  55,000.000  1.000  0.000  0.89  48,950.00

3160 06816001 000 TEMP TRAF SIGNALS EA  25,000.000  2.000  0.000  2.00  50,000.00

3165 06826001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  8.000  0.000  6.00  1,800.00
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3170 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  8.000  0.000  6.00  1,800.00

3175 06826003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  8.000  0.000  6.00  1,800.00

3180 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  16.000  0.000  12.00  3,600.00

3185 06826005 000 VEH SIG SEC (12")LED(RED) EA  300.000  8.000  0.000  6.00  1,800.00

3190 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  8.000  0.000  6.00  1,800.00

3195 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  800.000  8.000  0.000  2.00  1,600.00

3200 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  8.000  0.000  6.00  900.00

3205 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  200.000  8.000  0.000  6.00  1,200.00

3210 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  2.000  1,020.000  0.000  1,540.00  3,080.00

3215 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.200  1,060.000  0.000  1,575.00  3,465.00

3220 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.500  2,665.000  0.000  3,990.00  13,965.00

3225 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  11,500.000  1.000  0.000  1.00  11,500.00

3230 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  14,000.000  2.000  0.000  2.00  28,000.00

3235 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  15,000.000  1.000  0.000  1.00  15,000.00

3240 06876001 000 PED POLE ASSEMBLY EA  2,400.000  4.000  0.000  3.00  7,200.00

3255 06906057 000 REMOVAL OF PEDESTRIAN RAMPS EA  300.000  18.000  0.000  18.00  5,400.00

3260 07346002 000 LITTER REMOVAL CYC  3,000.000  5.000  0.000  5.00  15,000.00

3265 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  4,000.000  5.000  0.000  5.00  20,000.00

3270 07386001 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  1,000.000  22.000  0.000  9.00  9,000.00

3275 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  1,000.000  22.000  0.000  9.00  9,000.00

3285 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  2.00  40,000.00

3345 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  7,500.000  1.000  0.000  1.00  7,500.00

3360 63066002 000 VIVDS CAM ASSY FXD LNS EA  2,200.000  4.000  0.000  4.00  8,800.00

3370 63066006 000 VIVDS TEMPORARY EA  23,000.000  1.000  0.000  2.98  68,632.00

3375 63066007 000 VIVDS CABLING LF  2.500  680.000  0.000  1,030.00  2,575.00

Category Subtotal $8,662,203.33

002710077PROJECT CONTROLSTP 2B24(340)VRU
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0060 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  300.000  32.000  0.000  32.00  9,600.00

0065 05006001 000 MOBILIZATION LS  3,730,000.000  1.000  0.000  0.90  3,357,000.00

0075 05316005 000 CURB RAMPS (TY 2) EA  2,200.000  4.000  0.000  1.00  2,200.00

0080 06186046 000 CONDT (PVC) (SCH 80) (2") LF  17.000  40.000  0.000  35.00  595.00

0085 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  17.000  120.000  0.000  120.00  2,040.00

0090 06186053 000 CONDT (PVC) (SCH 80) (3") LF  27.000  55.000  0.000  33.00  891.00

0095 06186058 000 CONDT (PVC) (SCH 80) (4") LF  31.000  80.000  0.000  63.00  1,953.00

0100 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  31.000  145.000  0.000  120.00  3,720.00

0105 06206009 000 ELEC CONDR (NO.6) BARE LF  2.200  410.000  0.000  185.00  407.00

0110 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  300.000  0.000  435.00  1,087.50

0115 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.400  555.000  0.000  555.00  1,332.00

0120 06246007 000 GROUND BOX TY C (162911) EA  1,300.000  6.000  0.000  5.00  6,500.00

0145 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  55,000.000  1.000  0.000  0.92  50,600.00

0150 06826003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  6.000  0.000  6.00  1,800.00

0155 06826005 000 VEH SIG SEC (12")LED(RED) EA  300.000  12.000  0.000  12.00  3,600.00

0160 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  800.000  4.000  0.000  4.00  3,200.00
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0165 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  6.000  0.000  6.00  900.00

0170 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  2.000  610.000  0.000  610.00  1,220.00

0175 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.200  630.000  0.000  630.00  1,386.00

0180 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.500  1,165.000  0.000  1,165.00  4,077.50

0185 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  15,000.000  2.000  0.000  2.00  30,000.00

0190 06876001 000 PED POLE ASSEMBLY EA  2,400.000  2.000  0.000  1.00  2,400.00

0195 06886001 000 PED DETECT PUSH BUTTON (APS) EA  700.000  4.000  0.000  4.00  2,800.00

0210 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  7,500.000  1.000  0.000  1.00  7,500.00

Category Subtotal $3,496,809.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY
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TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4005 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  176,800.000  0.000  105,848.53  105,848.55

4016 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  79,866.57  79,866.57

Category Subtotal $185,715.12

002710079PROJECT CONTROLROW 27-10-79

001 SEWER: U00019305 [CITY OF HOUSTON PUBLIC WORKS]CATEGORY DESCRIPTION
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QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE
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3540 70176031 000 SANITARY SEWER (8 IN) (DI) LF  230.000  34.000  0.000  34.00  7,820.00

3545 70176034 000 SAN SEWER (12 IN) (DI) (CL 3) LF  300.000  61.000  0.000  61.00  18,300.00

3550 70176051 000 MANHOLE (SAN SEWER) ( 4' DIA) EA  7,500.000  2.000  0.000  2.00  15,000.00

3555 70176094 000 REMOVE EXISTING MANHOLE(SANITARY SEWER) EA  1,000.000  2.000  0.000  2.00  2,000.00

3560 70336175 000 REMOVE AND DISPOSE OF 8-INCH WW LINE LF  25.000  6.000  0.000  2.00  50.00

3565 70336176 000 REMOVE AND DISPOSE OF 12-INCH WW LINE LF  25.000  95.000  0.000  95.00  2,375.00

3570 70596037 000 SAN SWR BYPASS PUMPING LS  5,000.000  1.000  0.000  1.00  5,000.00

Category Subtotal $50,545.00

002709105C 27-9-105PROJECT CONTROL
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0390 01606005 000 FURNISHING AND PLACING TOPSOIL CY  50.000  129.000  0.000  0.000  0.00

0450 04006006 000 CUT & RESTORING PAV SY  225.000  17.000  0.000  0.000  0.00

0510 04656037 001 INLET (COMPL)(PCU)(5FT)(NONE) EA  7,500.000  3.000  0.000  0.000  0.00

0530 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,850.000  4.000  0.000  0.000  0.00

0540 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  136.000  0.000  0.000  0.00

0545 05086001 000 CONSTRUCTING DETOURS SY  120.000  145.000  0.000  0.000  0.00

0550 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  7.000  360.000  0.000  0.000  0.00

0555 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  7.000  40.000  0.000  0.000  0.00

0560 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  10.000  100.000  0.000  0.000  0.00
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0565 05146015 000 PERM CTB (F-SHAPE) (TY 3) LF  250.000  200.000  0.000  0.000  0.00

0570 05286011 000 LANDSCAPE PAVERS (TYPE I) SY  190.000  264.000  0.000  0.000  0.00

0575 05286012 000 LANDSCAPE PAVERS (TYPE II) SY  190.000  125.000  0.000  0.000  0.00

0580 05296033 000 CONC CURB (LANDSCAPE) LF  30.000  1,981.000  0.000  0.000  0.00

0625 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  5.000  0.000  0.000  0.00

0630 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  350.000  1.000  0.000  0.000  0.00

0635 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  650.000  1.000  0.000  0.000  0.00

0640 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  700.000  5.000  0.000  0.000  0.00

0645 06446076 000 REMOVE SM RD SN SUP&AM EA  70.000  10.000  0.000  0.000  0.00

0650 06506204 000 REMOVE OVERHD SIGN SUP EA  5,000.000  1.000  0.000  0.000  0.00

0680 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  2.000  85.000  0.000  0.000  0.00

0690 06626094 000 WK ZN PAV MRK REMOV (Y)4"(DOT) LF  2.000  310.000  0.000  0.000  0.00

0695 06726007 000 REFL PAV MRKR TY I-C EA  5.500  4.000  0.000  0.000  0.00

0700 06726009 000 REFL PAV MRKR TY II-A-A EA  5.500  8.000  0.000  0.000  0.00

0705 06726010 000 REFL PAV MRKR TY II-C-R EA  5.500  97.000  0.000  0.000  0.00

0725 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.100  68.000  0.000  0.000  0.00

0730 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.100  934.000  0.000  0.000  0.00

0735 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.100  36.000  0.000  0.000  0.00

0740 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.200  4.000  0.000  0.000  0.00

0745 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.400  577.000  0.000  0.000  0.00

0760 07346002 000 LITTER REMOVAL CYC  3,000.000  2.000  0.000  0.000  0.00

0765 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  4,000.000  2.000  0.000  0.000  0.00

0770 07386001 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  1,000.000  5.000  0.000  0.000  0.00

0775 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  1,000.000  5.000  0.000  0.000  0.00

0780 10026025 000 LANDSCAPE AMENITY (TRASH/RECYCLE BIN) EA  3,000.000  5.000  0.000  0.000  0.00

0785 10026026 000 LANDSCAPE AMENITY (BENCH) EA  5,500.000  10.000  0.000  0.000  0.00

0790 10046001 000 TREE PROTECTION EA  200.000  27.000  0.000  0.000  0.00

0800 60386001 000 MULTIPOLYMER PAV MRK (W)(4")(SLD) LF  2.200  68.000  0.000  0.000  0.00

0805 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  1.000  788.000  0.000  0.000  0.00

0810 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  2.200  36.000  0.000  0.000  0.00

0815 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  9.000  4.000  0.000  0.000  0.00

0820 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  10.000  577.000  0.000  0.000  0.00

0825 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  1.100  146.000  0.000  0.000  0.00

0830 61856005 002 TMA (MOBILE OPERATION) DAY  750.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002709107C 27-9-107PROJECT CONTROL
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0995 01046009 000 REMOVING CONC (RIPRAP) SY  4.000  1,296.000  0.000  0.000  0.00

1020 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  20.000  1,974.000  0.000  0.000  0.00

1025 01606005 000 FURNISHING AND PLACING TOPSOIL CY  50.000  690.000  0.000  0.000  0.00

1100 04206066 000 CL C CONC (RAIL FOUNDATION) CY  400.000  162.000  0.000  0.000  0.00

1110 04506122 001 RAIL (TY T80PP) LF  130.000  958.000  0.000  0.000  0.00

1265 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  40.000  156.000  0.000  0.000  0.00

1270 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  20.000  156.000  0.000  0.000  0.00

1280 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  120.000  0.000  0.000  0.00

1285 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  1,074.000  0.000  0.000  0.00
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1315 05286011 000 LANDSCAPE PAVERS (TYPE I) SY  190.000  459.000  0.000  0.000  0.00

1320 05286012 000 LANDSCAPE PAVERS (TYPE II) SY  190.000  75.000  0.000  0.000  0.00

1325 05296033 000 CONC CURB (LANDSCAPE) LF  30.000  3,910.000  0.000  0.000  0.00

1350 05316013 000 CURB RAMPS (TY 10) EA  2,200.000  1.000  0.000  0.000  0.00

1355 05456025 000 CRASH CUSHION ATTEN (INSTALL)(REACT)(N) EA  28,000.000  1.000  0.000  0.000  0.00

1395 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.400  290.000  0.000  0.000  0.00

1405 06246028 000 REMOVE GROUND BOX EA  500.000  3.000  0.000  0.000  0.00

1415 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  42.000  14.000  0.000  0.000  0.00

1420 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  20.000  0.000  0.000  0.00

1425 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  650.000  2.000  0.000  0.000  0.00

1430 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  400.000  1.000  0.000  0.000  0.00

1435 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  700.000  11.000  0.000  0.000  0.00

1440 06446039 000 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  750.000  1.000  0.000  0.000  0.00

1445 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,200.000  2.000  0.000  0.000  0.00

1450 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  1.000  0.000  0.000  0.00

1455 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  550.000  1.000  0.000  0.000  0.00

1460 06446076 000 REMOVE SM RD SN SUP&AM EA  70.000  30.000  0.000  0.000  0.00

1465 06446077 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  400.000  2.000  0.000  0.000  0.00

1470 06446078 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  100.000  3.000  0.000  0.000  0.00

1475 06626046 000 WK ZN PAV MRK REMOV (REFL) TY I-A EA  3.000  994.000  0.000  0.000  0.00

1505 06626094 000 WK ZN PAV MRK REMOV (Y)4"(DOT) LF  2.000  42.000  0.000  0.000  0.00

1510 06726007 000 REFL PAV MRKR TY I-C EA  5.500  48.000  0.000  0.000  0.00

1515 06726009 000 REFL PAV MRKR TY II-A-A EA  5.500  140.000  0.000  0.000  0.00

1520 06726010 000 REFL PAV MRKR TY II-C-R EA  5.500  396.000  0.000  0.000  0.00

1540 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.100  165.000  0.000  0.000  0.00

1545 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.100  7,611.000  0.000  0.000  0.00

1550 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.100  1,585.000  0.000  0.000  0.00

1555 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.200  10.000  0.000  0.000  0.00

1560 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.400  2,153.000  0.000  0.000  0.00

1565 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  6.000  12.000  0.000  0.000  0.00

1570 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  6.000  12.000  0.000  0.000  0.00

1580 06806004 006 REMOVING TRAFFIC SIGNALS EA  5,500.000  1.000  0.000  0.000  0.00

1660 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  11,500.000  1.000  0.000  0.000  0.00

1685 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,200.000  1.000  0.000  0.000  0.00

1700 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  4,000.000  5.000  0.000  0.000  0.00

1710 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  1,000.000  22.000  0.000  0.000  0.00

1715 10026025 000 LANDSCAPE AMENITY (TRASH/RECYCLE BIN) EA  3,000.000  3.000  0.000  0.000  0.00

1720 10026026 000 LANDSCAPE AMENITY (BENCH) EA  5,500.000  6.000  0.000  0.000  0.00

1725 10046001 000 TREE PROTECTION EA  200.000  80.000  0.000  0.000  0.00

1735 60386001 000 MULTIPOLYMER PAV MRK (W)(4")(SLD) LF  2.200  165.000  0.000  0.000  0.00

1740 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  1.000  4,929.000  0.000  0.000  0.00

1745 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  1.600  200.000  0.000  0.000  0.00

1750 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  2.200  1,585.000  0.000  0.000  0.00

1755 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  9.000  10.000  0.000  0.000  0.00

1760 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  10.000  2,153.000  0.000  0.000  0.00

1765 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  1.100  2,682.000  0.000  0.000  0.00

1770 60386025 000 MULTIYPOLYMER PAV MRK (W) (ARROW) EA  225.000  12.000  0.000  0.000  0.00

1775 60386027 000 MULTIPOLYMER PAV MRK (W) (WORD) EA  225.000  12.000  0.000  0.000  0.00

1785 61856005 002 TMA (MOBILE OPERATION) DAY  750.000  2.000  0.000  0.000  0.00

1790 63066001 000 VIVDS PROSR SYS EA  8,300.000  1.000  0.000  0.000  0.00

1800 63066005 000 VIVDS CNTRL SOFTWARE EA  900.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

002709111C 27-9-111PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1985 01106001 000 EXCAVATION (ROADWAY) CY  20.000  36.100  0.000  0.000  0.00

1990 01106002 000 EXCAVATION (CHANNEL) CY  30.000  3,774.000  0.000  0.000  0.00

1995 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  200.000  5.000  0.000  0.000  0.00

2000 01616017 000 COMPOST MANUF TOPSOIL (4") SY  5.000  1,119.000  0.000  0.000  0.00

2005 01626002 000 BLOCK SODDING SY  4.000  5,692.000  0.000  0.000  0.00

2010 01626003 000 STRAW OR HAY MULCH SY  0.250  2,560.000  0.000  0.000  0.00

2015 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.500  68.000  0.000  0.000  0.00

2020 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.500  1,362.000  0.000  0.000  0.00

2025 01646052 000 BROADCAST SEED (PERM)(SPECIAL MIX) SY  1.000  11.000  0.000  0.000  0.00

2030 01646066 000 DRILL SEEDING (PERM)(WARM OR COOL) SY  0.310  1,119.000  0.000  0.000  0.00

2035 01666001 000 FERTILIZER AC  800.000  1.700  0.000  0.000  0.00

2040 01686001 000 VEGETATIVE WATERING MG  20.000  205.000  0.000  0.000  0.00

2045 03606028 001 CONC PAV (JOINT REINF) (6") SY  70.000  463.000  0.000  0.000  0.00

2055 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  55.000  186.800  0.000  0.000  0.00

2060 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  582.000  0.000  0.000  0.00

2065 04036001 000 TEMPORARY SPL SHORING SF  1.000  17,138.000  0.000  0.000  0.00

2070 04206008 001 CL A CONC (DITCH INTERCEPTOR STRUCTURE) CY  1,600.000  3.000  0.000  0.000  0.00

2075 04326003 000 RIPRAP (CONC)(6 IN) CY  550.000  164.000  0.000  0.000  0.00

2080 04506048 001 RAIL (HANDRAIL)(TY B) LF  125.000  96.000  0.000  0.000  0.00

2085 04606003 000 CMP (GAL STL 24 IN) LF  180.000  95.000  0.000  0.000  0.00

2095 04646007 001 RC PIPE (CL III)(30 IN) LF  180.000  195.000  0.000  0.000  0.00

2100 04646008 001 RC PIPE (CL III)(36 IN) LF  200.000  60.000  0.000  0.000  0.00

2105 04646009 001 RC PIPE (CL III)(42 IN) LF  270.000  32.000  0.000  0.000  0.00

2110 04646020 001 RC PIPE (CL IV)(36 IN) LF  250.000  276.000  0.000  0.000  0.00

2115 04646028 001 RC PIPE (CL V)(42 IN) LF  680.000  14.000  0.000  0.000  0.00

2120 04646029 001 RC PIPE (CL V)(48 IN) LF  820.000  13.000  0.000  0.000  0.00

2125 04656009 001 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  7,500.000  3.000  0.000  0.000  0.00

2130 04656173 001 MANH (COMPL)(TY A) EA  9,000.000  10.000  0.000  0.000  0.00

2135 04656176 001 INLET (COMPL)(CURB)(TY C1) EA  9,000.000  13.000  0.000  0.000  0.00

2140 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,800.000  1.000  0.000  0.000  0.00

2145 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,000.000  1.000  0.000  0.000  0.00

2150 04676463 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  6,000.000  1.000  0.000  0.000  0.00

2155 04766013 000 JACK BOR OR TUN PIPE(24 IN)(RC)(CL III) LF  1,000.000  43.000  0.000  0.000  0.00

2160 04766034 000 JACK BOR OR TUN PIPE(48 IN)(RC)(CL III) LF  1,200.000  238.000  0.000  0.000  0.00

2170 04966002 000 REMOV STR (INLET) EA  500.000  4.000  0.000  0.000  0.00

2175 04966007 000 REMOV STR (PIPE) LF  10.000  248.000  0.000  0.000  0.00

2185 04966048 000 REMOV STR (PUMP STA)(INTERN COMPONENTS) EA  5,000.000  1.000  0.000  0.000  0.00

2190 04966049 000 REMOV STR (PUMP STA) (WALLS AND ROOF) EA  20,000.000  1.000  0.000  0.000  0.00

2200 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,850.000  15.000  0.000  0.000  0.00

2205 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  40.000  60.000  0.000  0.000  0.00

2210 05066011 005 ROCK FILTER DAMS (REMOVE) LF  20.000  60.000  0.000  0.000  0.00

2220 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  20.000  222.000  0.000  0.000  0.00

2230 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,500.000  0.000  0.000  0.00
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2235 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.000  45.000  0.000  0.000  0.00

2240 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  35.000  0.000  0.000  0.00

2245 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  80.000  0.000  0.000  0.00

2250 05126021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  15.000  1,570.000  0.000  0.000  0.00

2260 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  10.000  1,570.000  0.000  0.000  0.00

2265 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  10.000  120.000  0.000  0.000  0.00

2275 05506001 000 CHAIN LINK FENCE (INSTALL) (6') LF  30.000  260.000  0.000  0.000  0.00

2280 05506003 000 CHAIN LINK FENCE (REMOVE) LF  10.000  100.000  0.000  0.000  0.00

2285 05506006 000 GATE (REMOVE) EA  600.000  1.000  0.000  0.000  0.00

2290 05506030 000 CL FENCE GATE (INST)(DBL)(6')(BARB TOP) EA  2,200.000  1.000  0.000  0.000  0.00

2295 06446076 000 REMOVE SM RD SN SUP&AM EA  70.000  9.000  0.000  0.000  0.00

2300 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.250  4,400.000  0.000  0.000  0.00

2320 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  60.000  0.000  0.000  0.00

2330 61856003 002 TMA (MOBILE OPERATION) HR  75.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

002710076C 27-10-76PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2570 01046009 000 REMOVING CONC (RIPRAP) SY  4.000  876.000  0.000  0.000  0.00

2595 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  20.000  1,675.000  0.000  0.000  0.00

2600 01606005 000 FURNISHING AND PLACING TOPSOIL CY  50.000  1,712.000  0.000  0.000  0.00

2660 04006006 000 CUT & RESTORING PAV SY  225.000  16.000  0.000  0.000  0.00

2680 04206066 000 CL C CONC (RAIL FOUNDATION) CY  400.000  96.100  0.000  0.000  0.00

2690 04506122 001 RAIL (TY T80PP) LF  130.000  596.000  0.000  0.000  0.00

2830 04796001 000 ADJUSTING MANHOLES EA  1,000.000  1.000  0.000  0.000  0.00

2855 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  40.000  156.000  0.000  0.000  0.00

2860 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  20.000  156.000  0.000  0.000  0.00

2870 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  200.000  0.000  0.000  0.00

2875 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  798.000  0.000  0.000  0.00

2900 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  10.000  1,900.000  0.000  0.000  0.00

2905 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  10.000  240.000  0.000  0.000  0.00

2930 05456025 000 CRASH CUSHION ATTEN (INSTALL)(REACT)(N) EA  28,000.000  2.000  0.000  0.000  0.00

2965 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.400  185.000  0.000  0.000  0.00

2975 06246028 000 REMOVE GROUND BOX EA  500.000  4.000  0.000  0.000  0.00

2985 06286316 000 ELC SRV TY T 120/240 000(NS)GS(T)TS(O) EA  5,000.000  1.000  0.000  0.000  0.00

2990 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  22.000  0.000  0.000  0.00

2995 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  400.000  1.000  0.000  0.000  0.00

3000 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  700.000  1.000  0.000  0.000  0.00

3005 06446039 000 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  750.000  1.000  0.000  0.000  0.00

3010 06446076 000 REMOVE SM RD SN SUP&AM EA  70.000  13.000  0.000  0.000  0.00

3015 06506204 000 REMOVE OVERHD SIGN SUP EA  5,000.000  1.000  0.000  0.000  0.00

3020 06626046 000 WK ZN PAV MRK REMOV (REFL) TY I-A EA  3.000  409.000  0.000  0.000  0.00

3045 06626073 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  5.000  1,370.000  0.000  0.000  0.00

3055 06686094 000 PREFAB PAV MRK TY C (W)(BIKE ARROW) EA  125.000  4.000  0.000  0.000  0.00

3060 06686096 000 PREFAB PAV MRK TY C (W)(BIKE SYMBOL) EA  175.000  4.000  0.000  0.000  0.00

3065 06726007 000 REFL PAV MRKR TY I-C EA  5.500  23.000  0.000  0.000  0.00

3070 06726009 000 REFL PAV MRKR TY II-A-A EA  5.500  69.000  0.000  0.000  0.00
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3075 06726010 000 REFL PAV MRKR TY II-C-R EA  5.500  233.000  0.000  0.000  0.00

3090 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.000  60.000  0.000  0.000  0.00

3100 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.100  11.000  0.000  0.000  0.00

3105 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.100  5,520.000  0.000  0.000  0.00

3110 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.100  1,111.000  0.000  0.000  0.00

3115 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.200  6.000  0.000  0.000  0.00

3120 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.400  1,193.000  0.000  0.000  0.00

3125 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  6.000  5.000  0.000  0.000  0.00

3130 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  11.000  1.000  0.000  0.000  0.00

3135 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  6.000  5.000  0.000  0.000  0.00

3140 06786026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  6.000  4.000  0.000  0.000  0.00

3145 06786028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  6.000  4.000  0.000  0.000  0.00

3155 06806004 006 REMOVING TRAFFIC SIGNALS EA  5,500.000  1.000  0.000  0.000  0.00

3245 06886001 000 PED DETECT PUSH BUTTON (APS) EA  700.000  8.000  0.000  0.000  0.00

3250 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,200.000  1.000  0.000  0.000  0.00

3280 10046001 000 TREE PROTECTION EA  200.000  59.000  0.000  0.000  0.00

3290 60386001 000 MULTIPOLYMER PAV MRK (W)(4")(SLD) LF  2.200  11.000  0.000  0.000  0.00

3295 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  2.200  189.000  0.000  0.000  0.00

3300 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  1.000  4,325.000  0.000  0.000  0.00

3305 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  2.200  1,111.000  0.000  0.000  0.00

3310 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  9.000  6.000  0.000  0.000  0.00

3315 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  10.000  1,040.000  0.000  0.000  0.00

3320 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  1.100  1,386.000  0.000  0.000  0.00

3325 60386022 000 MULTIPOLYMER PAV MRK (Y)(24")(SLD) LF  10.000  153.000  0.000  0.000  0.00

3330 60386025 000 MULTIYPOLYMER PAV MRK (W) (ARROW) EA  225.000  5.000  0.000  0.000  0.00

3335 60386027 000 MULTIPOLYMER PAV MRK (W) (WORD) EA  225.000  5.000  0.000  0.000  0.00

3340 60386029 000 MULTIPOLYMER PAV MRK  (W)(U-TURN ARROW) EA  275.000  1.000  0.000  0.000  0.00

3350 61856005 002 TMA (MOBILE OPERATION) DAY  750.000  2.000  0.000  0.000  0.00

3355 63066001 000 VIVDS PROSR SYS EA  8,300.000  1.000  0.000  0.000  0.00

3365 63066005 000 VIVDS CNTRL SOFTWARE EA  900.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002710077STP 2B24(340)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM
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NBR
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UNIT
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BID

QUANTITY

NET CO

QUANTITY
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($)
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0070 05316001 000 CONC SIDEWALKS (4") SY  68.000  10.200  0.000  0.000  0.00

0125 06286157 000 ELC SRV TY D 120/240 060(SS)SS(E)SP(O) EA  5,700.000  2.000  0.000  0.000  0.00

0130 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  9.000  0.000  0.000  0.00

0135 06446076 000 REMOVE SM RD SN SUP&AM EA  70.000  1.000  0.000  0.000  0.00

0140 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.400  191.000  0.000  0.000  0.00

0200 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,200.000  1.000  0.000  0.000  0.00

0205 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  10.000  191.000  0.000  0.000  0.00

 0.00Category Subtotal
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LINE
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4000 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

4001 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

4002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

4003 96056003 RUC DAMAGE ONLY DOL -1.000  1.000  0.000  0.000  0.00

4004 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

4006 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

4007 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  90,300.000  0.000  0.000  0.00

4008 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

4009 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

4010 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

4011 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

4012 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

4013 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

4014 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

4015 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

4017 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  4,000.000  0.000  0.000  0.00

OVERHEAD UTILITY POLE BRACING DEENERGRIZ

4018 05856006 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1.000  0.000  0.000  0.00

4019 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1.000  0.000  0.000  0.00

4020 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

4021 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

4022 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

4023 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

4024 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1.000  0.000  0.000  0.00

4025 96036001 CONCRETE PAVEMENT RIDE PAYMENT ADJSTMNT DOL  1.000  1.000  0.000  0.000  0.00

4026 96036003 PAVEMENT THICKNESS PAY ADJ (ITEM 360) DOL  1.000  1.000  0.000  0.000  0.00

4027 96036004 CONC CURING COMPOUND FAILURE-PAY ADJMNT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002710077STP 2B24(340)VRUPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0215 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  42,143.060  0.000  1.000  0.000  0.00

CO 01 HAUL AND STORE BOX CULVERTS

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $30,220,662.86
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01006001 000 AC  20,000.000PREPARING ROW  1.618  32,360.00 1.61

01006002 000 STA  20,000.000PREPARING ROW  142.000  2,840,000.00 142.00

01046001 000 SY  3.000REMOVING CONC (PAV)  93,634.419  280,903.26 110,610.00

01046009 000 SY  4.000REMOVING CONC (RIPRAP)  88.055  352.22 489.00

01046011 000 SY  4.000REMOVING CONC (MEDIANS)  63.264  253.06 728.00

01046032 000 SY  20.000REMOVING CONC (WHEELCHAIR RAMP)  12.388  247.76 13.00

01046036 000 SY  3.000REMOVING CONC (SIDEWALK OR RAMP)  8,659.199  25,977.60 10,532.00

01056021 000 SY  3.000REMOVING STAB BASE AND ASPH PAV (0-4")  92,042.731  276,128.19 107,544.00

01106001 000 CY  20.000EXCAVATION (ROADWAY)  12,992.210  259,844.20 15,289.00

01626002 000 SY  4.000BLOCK SODDING  8,007.491  32,029.96 15,406.00

01666001 000 AC  800.000FERTILIZER  1.258  1,006.40 3.19

01686001 000 MG  20.000VEGETATIVE WATERING  470.000  9,400.00 382.80

02606012 000 TON  352.000LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  1,318.530  464,122.56 1,566.00

02606027 000 SY  4.500LIME TRT (EXST MATL)(8")  79,038.277  355,672.25 86,956.00

02766224 000 SY  18.000CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")  78,308.999  1,409,561.99 86,956.00

02926017 000 TON  155.000ASPHALT STAB BASE (GR 4)(PG 64)  4,560.790  706,922.46 4,728.00

03606004 001 SY  82.000CONC PVMT (CONT REINF - CRCP) (10")  65,306.308  5,355,117.28 77,725.00

03606027 001 LF  5.000CURB (TYPE II)  26,780.000  133,900.00 41,545.00

03606043 001 SY  122.000CONC PVMT (CONT REINF)(FAST TRK)(13")  28,669.951  3,497,734.02 27,444.00

04006005 000 CY  55.000CEM STABIL BKFL  8,568.049  471,242.75 12,228.00

04006009 000 CY  55.000CEMENT STAB BACKFILL (INLET OR MH)  1,157.250  63,648.75 1,563.00

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  10,840.000  10,840.00 13,718.00

04166032 000 LF  300.000DRILL SHAFT (TRF SIG POLE) (36 IN)  126.000  37,800.00 154.00

04326001 000 CY  560.000RIPRAP (CONC)(4 IN)  32.283  18,078.48 265.70

04626001 002 LF  375.000CONC BOX CULV (3 FT X 2 FT)  367.400  137,775.00 185.00

04626003 002 LF  385.000CONC BOX CULV (4 FT X 2 FT)  326.380  125,656.30 512.00

04626005 002 LF  500.000CONC BOX CULV (4 FT X 4 FT)  406.360  203,180.00 409.00

04626007 002 LF  640.000CONC BOX CULV (5 FT X 3 FT)  13.000  8,320.00 39.00

04626008 002 LF  580.000CONC BOX CULV (5 FT X 4 FT)  1,411.700  818,786.00 1,412.00

04626011 002 LF  740.000CONC BOX CULV (6 FT X 4 FT)  619.130  458,156.20 610.00

04626012 002 LF  760.000CONC BOX CULV (6 FT X 5 FT)  1,225.130  931,098.80 1,246.00

04646005 001 LF  135.000RC PIPE (CL III)(24 IN)  4,131.150  557,705.26 4,868.00

04646007 001 LF  180.000RC PIPE (CL III)(30 IN)  175.730  31,631.40 176.00

04646008 001 LF  200.000RC PIPE (CL III)(36 IN)  2,151.120  430,224.00 2,168.00

04646009 001 LF  270.000RC PIPE (CL III)(42 IN)  255.000  68,850.00 257.00

04646010 001 LF  380.000RC PIPE (CL III)(48 IN)  348.730  132,517.40 351.00

04646017 001 LF  120.000RC PIPE (CL IV)(18 IN)  396.780  47,613.60 495.00

04646018 001 LF  180.000RC PIPE (CL IV)(24 IN)  24.000  4,320.00 24.00

04646070 001 LF  240.000RC PIPE (ELLIP)(CL III)(DES 2)  1,472.000  353,280.00 1,379.00

04656002 001 EA  7,000.000MANH (COMPL)(PRM)(48IN)  12.000  84,000.00 11.00

04656003 001 EA  7,000.000MANH (COMPL)(PRM)(60IN)  4.000  28,000.00 5.00

04656004 001 EA  9,500.000MANH (COMPL)(PRM)(72IN)  4.000  38,000.00 3.00

04656005 001 EA  4,000.000JCTBOX(COMPL)(PJB)(3FTX3FT)  2.000  8,000.00 2.00
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04656006 001 EA  6,000.000JCTBOX(COMPL)(PJB)(4FTX4FT)  18.000  108,000.00 17.00

04656008 001 EA  7,000.000JCTBOX(COMPL)(PJB)(4FTX5FT)  1.000  7,000.00 1.00

04656010 001 EA  9,000.000JCTBOX(COMPL)(PJB)(5FTX6FT)  11.000  99,000.00 13.00

04656011 001 EA  10,000.000JCTBOX(COMPL)(PJB)(6FTX6FT)  3.000  30,000.00 2.00

04656012 001 EA  20,000.000JCTBOX(COMPL)(PJB)(8FTX8FT)  4.000  80,000.00 4.00

04656029 001 EA  6,500.000INLET (COMPL)(PCU)(3FT)(NONE)  70.000  455,000.00 81.00

04656030 001 EA  7,000.000INLET (COMPL)(PCU)(3FT)(LEFT)  8.000  56,000.00 10.00

04656031 001 EA  7,000.000INLET (COMPL)(PCU)(3FT)(RIGHT)  5.000  35,000.00 7.00

04656032 001 EA  7,500.000INLET (COMPL)(PCU)(3FT)(BOTH)  2.000  15,000.00 2.00

04656033 001 EA  7,500.000INLET (COMPL)(PCU)(4FT)(NONE)  1.000  7,500.00 1.00

04656034 001 EA  8,000.000INLET (COMPL)(PCU)(4FT)(LEFT)  2.000  16,000.00 2.00

04656035 001 EA  8,000.000INLET (COMPL)(PCU)(4FT)(RIGHT)  3.000  24,000.00 3.00

04656037 001 EA  7,500.000INLET (COMPL)(PCU)(5FT)(NONE)  4.000  30,000.00 3.00

04656041 001 EA  9,000.000INLET (COMPL)(PCU)(6FT)(NONE)  2.000  18,000.00 2.00

04656042 001 EA  10,000.000INLET (COMPL)(PCU)(6FT)(LEFT)  4.000  40,000.00 4.00

04656126 001 EA  5,500.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  3.000  16,500.00 3.00

04656129 001 EA  7,500.000INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX3FT)  1.000  7,500.00 2.00

04656131 001 EA  8,000.000INLET (COMPL)(PSL)(FG)(4FTX5FT-3FTX3FT)  2.000  16,000.00 1.00

04656137 001 EA  9,000.000INLET (COMPL)(PSL)(FG)(5FTX6FT-3FTX3FT)  1.000  9,000.00 1.00

04656175 001 EA  9,000.000INLET (COMPL)(CURB)(TY C)  8.000  72,000.00 9.00

04656259 001 EA  1,800.000INLET (COMPL)(EXT TY C)  5.000  9,000.00 5.00

04766036 000 LF  1,500.000JACK BOR OR TUN PIPE(48 IN)(RC)(CL V)  81.000  121,500.00 451.00

04796001 000 EA  1,000.000ADJUSTING MANHOLES  1.000  1,000.00 2.00

04796002 000 EA  2,500.000ADJUSTING INLETS  3.000  7,500.00 5.00

04966002 000 EA  500.000REMOV STR (INLET)  45.000  22,500.00 56.00

04966003 000 EA  500.000REMOV STR (MANHOLE)  26.000  13,000.00 31.00

04966007 000 LF  10.000REMOV STR (PIPE)  5,302.080  53,020.80 8,578.00

04966039 000 EA  50,000.000REMOV STR (BUILDING)  1.000  50,000.00 1.00

04966053 000 EA  3,000.000REMOV STR (WOOD STR)  1.000  3,000.00 1.00

05006001 000 LS  3,730,000.000MOBILIZATION  0.900  3,357,000.00 1.00

05026001 008 MO  8,850.000BARRICADES, SIGNS AND TRAFFIC HANDLING  19.000  168,150.00 30.00

05066020 005 SY  40.000CONSTRUCTION EXITS (INSTALL) (TY 1)  88.889  3,555.56 222.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  879.000  3,516.00 1,500.00

05066040 005 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (8")  684.000  4,788.00 1,704.00

05086001 000 SY  120.000CONSTRUCTING DETOURS  996.575  119,589.00 486.00

05126021 000 LF  15.000PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  1,780.000  26,700.00 1,900.00

05126022 000 LF  15.000PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  1,260.000  18,900.00 460.00

05126033 000 LF  7.000PORT CTB (MOVE)(LOW PROF)(TY 1)  6,000.000  42,000.00 15,520.00

05126034 000 LF  7.000PORT CTB (MOVE)(LOW PROF)(TY 2)  2,300.000  16,100.00 2,620.00

05126080 000 EA  110.000PORT CTB CONNECT HARDWARE  79.000  8,690.00 79.00

05306004 000 SY  93.000DRIVEWAYS (CONC)  4,748.321  441,593.88 4,788.00

05316001 000 SY  68.000CONC SIDEWALKS (4")  7,909.084  537,817.70 10,788.00

05316005 000 EA  2,200.000CURB RAMPS (TY 2)  3.000  6,600.00 6.00

05316008 000 EA  2,500.000CURB RAMPS (TY 5)  15.000  37,500.00 28.00

05316010 000 EA  2,100.000CURB RAMPS (TY 7)  28.000  58,800.00 39.00

05316016 000 EA  3,200.000CURB RAMPS (TY 21)  2.000  6,400.00 1.00

05316017 000 EA  3,500.000CURB RAMPS (TY 22)  6.000  21,000.00 3.00

06186034 000 LF  20.000CONDT (PVC) (SCH 40) (4") (BORE)  1,111.000  22,220.00 1,661.00

06186046 000 LF  17.000CONDT (PVC) (SCH 80) (2")  114.000  1,938.00 115.00
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06186047 000 LF  17.000CONDT (PVC) (SCH 80) (2") (BORE)  120.000  2,040.00 120.00

06186053 000 LF  27.000CONDT (PVC) (SCH 80) (3")  133.000  3,591.00 295.00

06186058 000 LF  31.000CONDT (PVC) (SCH 80) (4")  183.000  5,673.00 210.00

06186059 000 LF  31.000CONDT (PVC) (SCH 80) (4") (BORE)  843.000  26,133.00 855.00

06206009 000 LF  2.200ELEC CONDR (NO.6) BARE  875.000  1,925.00 1,530.00

06206010 000 LF  2.500ELEC CONDR (NO.6) INSULATED  595.000  1,487.50 430.00

06216002 000 LF  2.400TRAY CABLE (3 CONDR) (12 AWG)  555.000  1,332.00 555.00

06246007 000 EA  1,300.000GROUND BOX TY C (162911)  13.000  16,900.00 17.00

06286145 000 EA  6,300.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  12,600.00 2.00

06626046 000 EA  3.000WK ZN PAV MRK REMOV (REFL) TY I-A  75.000  225.00 196.00

06626048 000 EA  2.600WK ZN PAV MRK REMOV (REFL) TY I-C  2,713.000  7,053.80 8,241.00

06626050 000 EA  2.750WK ZN PAV MRK REMOV (REFL) TY II-A-A  4,905.000  13,488.75 3,795.00

06626056 000 EA  2.500WK ZN PAV MRK REMOV (TRAF BTN) TY W  7,642.000  19,105.00 13,501.00

06626058 000 EA  2.500WK ZN PAV MRK REMOV (TRAF BTN) TY Y  12,570.000  31,425.00 16,108.00

06626075 000 LF  9.000WK ZN PAV MRK REMOV (W)24"(SLD)  1,619.000  14,571.00 1,850.00

06776001 000 LF  0.300ELIM EXT PAV MRK & MRKS (4")  4,123.000  1,236.90 13,128.00

06776003 000 LF  0.600ELIM EXT PAV MRK & MRKS (8")  692.000  415.20 1,405.00

06776007 000 LF  2.500ELIM EXT PAV MRK & MRKS (24")  314.000  785.00 2,355.00

06806003 006 EA  55,000.000INSTALL HWY TRF SIG (SYSTEM)  2.670  146,850.00 3.00

06816001 000 EA  25,000.000TEMP TRAF SIGNALS  6.600  165,000.00 7.00

06826001 000 EA  300.000VEH SIG SEC (12")LED(GRN)  8.000  2,400.00 19.00

06826002 000 EA  300.000VEH SIG SEC (12")LED(GRN ARW)  7.000  2,100.00 12.00

06826003 000 EA  300.000VEH SIG SEC (12")LED(YEL)  14.000  4,200.00 25.00

06826004 000 EA  300.000VEH SIG SEC (12")LED(YEL ARW)  13.000  3,900.00 20.00

06826005 000 EA  300.000VEH SIG SEC (12")LED(RED)  20.000  6,000.00 31.00

06826006 000 EA  300.000VEH SIG SEC (12")LED(RED ARW)  7.000  2,100.00 12.00

06826018 000 EA  800.000PED SIG SEC (LED)(COUNTDOWN)  10.000  8,000.00 20.00

06826054 000 EA  150.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  15.000  2,250.00 29.00

06826055 000 EA  200.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  6.000  1,200.00 8.00

06846029 000 LF  2.000TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  2,575.000  5,150.00 2,585.00

06846031 000 LF  2.200TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  2,650.000  5,830.00 2,595.00

06846033 000 LF  3.500TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  6,205.000  21,717.50 6,125.00

06856004 000 EA  10,000.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  2.000  20,000.00 3.00

06856006 000 EA  800.000REMOV RDSD FLSH BCN AM (SOLAR PWRD)  2.000  1,600.00 3.00

06866027 000 EA  12,000.000INS TRF SIG PL AM(S)1 ARM(24')LUM  1.000  12,000.00 1.00

06866037 000 EA  11,500.000INS TRF SIG PL AM(S)1 ARM(36')  1.000  11,500.00 1.00

06866041 000 EA  13,000.000INS TRF SIG PL AM(S)1 ARM(40')  1.000  13,000.00 1.00

06866043 000 EA  15,000.000INS TRF SIG PL AM(S)1 ARM(40')LUM  3.000  45,000.00 3.00

06866045 000 EA  14,000.000INS TRF SIG PL AM(S)1 ARM(44')  2.000  28,000.00 2.00

06866047 000 EA  15,000.000INS TRF SIG PL AM(S)1 ARM(44')LUM  1.000  15,000.00 1.00

06876001 000 EA  2,400.000PED POLE ASSEMBLY  7.000  16,800.00 12.00

06886001 000 EA  700.000PED DETECT PUSH BUTTON (APS)  8.000  5,600.00 12.00

06906057 000 EA  300.000REMOVAL OF PEDESTRIAN RAMPS  47.000  14,100.00 87.00

07346002 000 CYC  3,000.000LITTER REMOVAL  6.000  18,000.00 10.00

07356001 000 CYC  4,000.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  5.000  20,000.00 5.00

07386001 000 CYC  1,000.000CLEANING / SWEEPING (CENTER MEDIAN)  10.000  10,000.00 44.00

07386003 000 CYC  1,000.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  9.000  9,000.00 22.00

07526007 000 EA  1,200.000TREE REMOVAL (18" - 24" DIA)  94.000  112,800.00 3.00

50026001 000 EA  4,500.00012" GATE VALVE & BOX  2.000  9,000.00 2.00
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60006022 000 EA  700.000REMOVE ROADWAY ILLUM ASSEMBLY (HPS)  5.000  3,500.00 4.00

60006060 000 EA  1,800.000REMOVE FOUNDATION  5.000  9,000.00 4.00

60016002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  7.000  140,000.00 7.00

60586001 000 EA  7,500.000BBU SYSTEM (EXTERNAL BATT CABINET)  3.000  22,500.00 3.00

61856002 002 DAY  250.000TMA (STATIONARY)  26.000  6,500.00 60.00

63066002 000 EA  2,200.000VIVDS CAM ASSY FXD LNS  6.000  13,200.00 8.00

63066006 000 EA  23,000.000VIVDS TEMPORARY  2.984  68,632.00 1.00

63066007 000 LF  2.500VIVDS CABLING  1,330.000  3,325.00 1,285.00

70166031 000 LF  20.000REMOVE EXIST WATER PIPE (12")  130.000  2,600.00 130.00

70166048 000 EA  1,000.000FIRE HYDRANT (REMOVE & SALVAGE)  1.000  1,000.00 1.00

70176031 000 LF  230.000SANITARY SEWER (8 IN) (DI)  34.000  7,820.00 34.00

70176034 000 LF  300.000SAN SEWER (12 IN) (DI) (CL 3)  61.000  18,300.00 61.00

70176051 000 EA  7,500.000MANHOLE (SAN SEWER) ( 4' DIA)  2.000  15,000.00 2.00

70176094 000 EA  1,000.000REMOVE EXISTING MANHOLE(SANITARY SEWER)  2.000  2,000.00 2.00

70326016 000 EA  9,000.000WTR(FIRE HYDRANT W/6" VALVE & BOX)  1.000  9,000.00 1.00

70336175 000 LF  25.000REMOVE AND DISPOSE OF 8-INCH WW LINE  2.000  50.00 6.00

70336176 000 LF  25.000REMOVE AND DISPOSE OF 12-INCH WW LINE  95.000  2,375.00 95.00

70496142 000 EA  3,500.000WET CONNECTION (12IN)  3.000  10,500.00 3.00

70566063 000 LF  185.000WTR (RESTRAINED JOINT) (DI) 12"  205.000  37,925.00 205.00

70596037 000 LS  5,000.000SAN SWR BYPASS PUMPING  1.000  5,000.00 1.00

73606001 001 EA  3,500,000.000AUTOMATIC PUMP STATION - UA90  0.481  1,683,500.00 1.00

96016001 DOL  1.000MATERIAL ON HAND  79,866.572  79,866.57 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  105,848.525  105,848.55 176,800.00

$30,220,662.86TOTAL ITEM EARNINGS TO DATE


